



**United Nations Development Programme**  
**Country: Barbados and the OECS**

**Project Title: Strengthening Disaster Risk Reduction in St. Vincent and the Grenadines**

**UNDAF Outcome(s):** Environment, Energy, Climate Change and Disaster Risk Reduction

**Expected CP Outcome(s):** Enhanced capacity of national, sub-regional and regional institutions and stakeholders to build resilience to the adverse impacts of climate change and natural and anthropogenic hazards

**Expected Output(s):** Disaster Risk Reduction better integrated into development planning and disaster response and recovery improved

**Implementing Partner:** Government of St. Vincent and the Grenadines

**Responsible Parties:** UNDP

**Brief Description**

UNDP Barbados and the OECS has provided support to St. Vincent and the Grenadines in the area of disaster risk reduction and specifically through the national partner, the National Emergency Management Organisation. Based on the work plan of NEMO and priorities established at the national level including implementing the Comprehensive Disaster Management Strategy (2006-2012); now 2014 - 2024 and the Hyogo Framework for Action (2005 -2015), now the Sendai Framework, the focus of the support has been in three specific areas, notably:

- Public Awareness and Education (PAE) in DRR
- Community Resilience
- Enhancing national DRR structures, including in emergency communications, response, post disaster assessments and recovery

This project will build on the areas of support provided by UNDP over the period 2015 to 2016 and will include specific support to the Government following a tropical disturbance which produced severe weather conditions over the Central-Eastern Caribbean islands from Monday November 28 into Tuesday 29 November 2016. Specific to St. Vincent and the Grenadines and as at 30 November 2016, 30 persons were in shelters; 15 houses reported destroyed and 20 damaged; 15 reported cases of landslides; 8 reported damaged bridges; 8 report damaged roads and extensive damage to water systems.

The project will support the emergency response operations in country.

A. Select one or more of the below strategies for addressing the above mentioned challenge/gap and describe in the context of this AWP:

Changes in attitudes and access to decision making through awareness raising, brokering, convening

B. List the possible improvements in the capacities of institutions, individuals and systems that will occur as a result of this AWP.

- Support to response operation in country

C. List the gender issues in this AWP and specific ways in which they will be addressed.

- Ensuring those most in need will receive the necessary equipment and supplies, specifically the most vulnerable (children and women)

2016 AWP budget:	USD 6,000.00
Total resources required	USD 6,000.00
Total allocated resources:	USD 6,000.00
• Regular	
• Other:	
<input type="checkbox"/> UNDP	USD 6,000.00
<input type="checkbox"/> Government	
Unfunded budget:	
In-kind Contributions	

Programme Period:	2012 - 2016
Key Result Area (Strategic Plan):	Sustainable Development Pathways
Atlas Award ID:	00075885
Atlas Project ID:	00087550
Start date:	1 December 2016
End Date :	31 December 2016
PAC Meeting Date	9 <sup>th</sup> September 2013
Management Arrangements:	Support to NIM

Agreed by (Government of St Vincent and the Grenadines):

Agreed by UNDP:

**I. ANNUAL WORK PLAN**

Year: 2016

EXPECTED OUTPUTS <i>And baseline, associated indicators and annual targets</i>	PLANNED ACTIVITIES <i>List activity results and associated actions</i>	TIMEFRAME				RESPONSIBLE PARTY	PLANNED BUDGET	
		Q1	Q2	Q3	Q4		Funding Source	Budget Description Amount (
<p><b>Output 1 Response to severe weather event 28 and 29 November supported</b></p> <p><b>Baseline:</b> On 28 November CDEMA was alerted to a tropical disturbance. A further alert was</p>	<p>Procurement and distribution of equipment and supplies to those most in need</p>					<p>UNDP Government of St Vincent and the Grenadines</p>	<p>UNDP CORE (TRAC)</p>	<p>Equipment and supplies</p> <p>5</p>
							UNDP Direct Project Cost (DPC)	

raised on 29 November with a warning of heavy rains and flooding in St. Vincent and the Grenadines. As at 30 November the National Emergency Management Organisation (NEMO) reported the following 30 persons were in shelters; 15 houses reported destroyed and 20 damaged; 15 reported cases of landslides; 8 reported damaged bridges; 8 report damaged roads and extensive damage to water systems.

**Indicators:** # of households in receipt of equipment and supplies

**Target:** At least 10 households receive equipment/supplies

AWP TOTAL in USD

€