

Vanuatu TNC & BUR Quarterly Narrative Report – Q2 & Q3/2018 – Project# 00097733



MINISTRY OF CLIMATE CHANGE, METEOROLOGY, GEO-HAZARDS AND ENVIRONMENT

General Office: + (678 22068) E-mail: gsamuel@vanuatu.gov.vu

Outcomes	2018 AWP – Activities	Progress Status	Risk identified and how has been addressed
<p>Outcome 1: National Circumstances</p> <p>Indicators: Data collection and stakeholder consultation for preparation of national circumstances initiated.</p> <p>Targets:</p> <ul style="list-style-type: none"> Complete data collection on national circumstances 			
<p>Outcome 2: National GHG Inventory updated for period 2006 – 2012 (TNC) and for 2014 (FBUR).</p> <p>Indicators: Preparatory activities for development of GHGI completed. Data collection initiated and assessment methodology finalized.</p> <p>Targets:</p> <ul style="list-style-type: none"> Consultants hired Data collection for key thematic sectors initiated Finalize data assessment methodology including GHGI 	<ul style="list-style-type: none"> Hire national and international consultants to support the development of GHGI Collection of data for the six key thematic sectors (Energy, Industrial Processes, Solvent and other Product Use, Agriculture, Land-Use, Land-Use Change and Forestry and Waste). Identify and select appropriate tiers to be applied as relevant GPG. 	<ul style="list-style-type: none"> National & international consultants hired during August 2018 through a competitive bidding process. Stakeholder consultation meetings for thematic sector data compilation completed during week of 24th September 2018. Data assessment methodology finalized and currently carrying out further data collection work and investigations to compile information and data required under GHG inventory. 	<ul style="list-style-type: none">

Vanuatu TNC & BUR Quarterly Narrative Report – Q2 & Q3/2018 – Project# 00097733



MINISTRY OF CLIMATE CHANGE, METEOROLOGY, GEO-HAZARDS AND ENVIRONMENT

General Office: + (678 22068) E-mail: gsamuel@vanuatu.gov.vu

development activities			<ul style="list-style-type: none"> •
<p>Outcome 3: Vulnerability & Adaptation (V&A)</p> <p>Indicators: Preparatory activities for development of V & A completed. Stakeholders consulted. Assessment of climatic scenario and identification of vulnerable sectors completed. Data collection initiated and methods and tools for use in conducting V&A assessment finalized.</p> <p>Targets:</p> <ul style="list-style-type: none"> • Consultants hired • Climatic scenario assessed • Vulnerable sectors identified • Current vulnerability and adaptation efforts compiled • Finalize methods and tools for use in conducting V&A assessment 	<ul style="list-style-type: none"> • Hire consultants to support the work on V&A assessment. • Assess and elaborate the climatic scenario for Vanuatu including past, present and future projection • Identify vulnerable sectors in Vanuatu based on the latest assessment and studies 	<ul style="list-style-type: none"> • National & international consultants hired during August 2018 through a competitive bidding process. • Appropriate climate scenario data for historical, current and future trends assessment is currently being compiled. Assistance from a climate scenario modelling entity is currently being considered in order to carry-out the modelling work. • Data collection activities are in progress to identify and assess the key climate vulnerable sectors in Vanuatu. 	<ul style="list-style-type: none"> •
<p>Outcome 4: Mitigation Analysis</p> <p>Indicators: Preparatory activities for development of mitigation analysis completed. Stakeholders consulted. Preliminary assessment of national</p>	<ul style="list-style-type: none"> • Hire consultants to support the work on mitigation analysis. • Review and assess the past, current and planned initiatives and activities on mitigation and renewable energy development 	<ul style="list-style-type: none"> • National & international consultants hired during August 2018 through a competitive bidding process. • Data and information collection for review of mitigation & RE development activities under progress. 	<ul style="list-style-type: none"> •

Vanuatu TNC & BUR Quarterly Narrative Report – Q2 & Q3/2018 – Project# 00097733



MINISTRY OF CLIMATE CHANGE, METEOROLOGY, GEO-HAZARDS AND ENVIRONMENT

General Office: + (678 22068) E-mail: gsamuel@vanuatu.gov.vu

<p>mitigation activities completed. Identification of potential mitigation actions completed. Mitigation scenarios developed.</p> <p>Targets:</p> <ul style="list-style-type: none"> • Consultants hired • Past, current and planned mitigation initiatives and activities reviewed including relevant policies and legal frameworks • Potential mitigation options identified • Mitigation scenarios developed 	<ul style="list-style-type: none"> • Review and assess the status of relevant policies and legal frameworks. • Identify all potential mitigation options for each sector listed in the GHG inventory; and prioritize mitigation options for each sector 	<ul style="list-style-type: none"> • Mitigation policy reviews completed. • Identification & assessment of mitigation options under progress. 	<ul style="list-style-type: none"> •
<p>Outcome 5: MRV</p> <p>Indicators:</p> <p>Establishment of a domestic Measurement Reporting and Verification system supported</p> <p>Targets:</p> <ul style="list-style-type: none"> • Domestic MRV options assessed • MRV framework & institutional set-up identified 	<p>To be implemented up during Q1/Q2 2019</p>		

Vanuatu TNC & BUR Quarterly Narrative Report – Q2 & Q3/2018 – Project# 00097733



MINISTRY OF CLIMATE CHANGE, METEOROLOGY, GEO-HAZARDS AND ENVIRONMENT

General Office: + (678 22068) E-mail: gsamuel@vanuatu.gov.vu

<p>Outcome 6: Constraints and gaps, finance, technology and capacity needs.</p> <p>Indicators: Constraints and gaps identified; financial, technology, policy and capacity building needs assessed and recommendation for addressing the needs provided</p> <p>Targets: Resource estimation completed on constraints and gaps related to financial, technical and capacity in addressing climate change for TNC</p>	<p>To be implemented up during Q2 2019</p>		<ul style="list-style-type: none"> •
<p>Outcome 7: Other Relevant Information</p> <p>Indicators: Other information relevant for the preparation of TNC consolidated</p> <p>Targets:</p> <ul style="list-style-type: none"> • Research and Systemic Observation (RSO) activities updated • Climate change capacity building need assessment initiated and preliminary assessment completed. 	<p>To be implemented up during Q3 2019</p>		<ul style="list-style-type: none"> •

Vanuatu TNC & BUR Quarterly Narrative Report – Q2 & Q3/2018 – Project# 00097733



MINISTRY OF CLIMATE CHANGE, METEOROLOGY, GEO-HAZARDS AND ENVIRONMENT

General Office: + (678 22068) E-mail: gsamuel@vanuatu.gov.vu

Approved by:



Mr. Samuel George

Title: Project Coordinator

Date: 11 October 2018

