PROCUREMENT PLAN FOR THE YEAR 2016-2017

Procurement Activity No	Requisition Docs Ready Date	Unit	Project Name	Description Activities	Project No./Award No.	Focal Point (Program Manager)	Type of Supply (Goods, Services, Works)	Est. Contract Amount (USD)	Solicitation Method: UNDP Rg Wide	PQ (Prequalified) Worldwide	LTA	Local Paper	Public Invitation Bidding Local and directly to vendors	Other	Solicitation Document: Start Date	Deadline for Bids/Proposals					Evaluation of Proposals: Lowest Price	Commitative	Committee Review/Approval: CAP Approval Required	Procurement Officer	ACP/CPO Approves	Contract Issuance: Date of Issue	PO	Sent Contr	CIO Review	Peace Box	IC / BLA	Other	Status	Remarks
Supporting Peaceful and Inclusive Transition in Solomon Islands-2016																																		
1	Sep-16	Solomon Islands Office	PBF	Caterings and Venue hire	101348	Agus Wandi	Services	$ [illegible]		X			X		Sep-16	Sep-16	10 days		X			X		X		Aug-16	X				X		In progress	Desk Review in progress
2	Sep-16	Solomon Islands Office	PBF	DSA-Malaita/Western Provinces	101348	Agus Wandi	Services	$ [illegible]							Sep-16	Sep-16	10 days																In progress	
3	Sep-16	Solomon Islands Office	PBF	Printing of Peace Material - such as poster, stickers and other production and Distribution-Freights Charges, Printing, design	101348	Agus Wandi	Goods	$ [illegible]							Sep-16	Sep-16	10 days																In progress	
4	Oct-16	Solomon Islands Office	PBF	Stationeries for Project Management Unit	- 101348	Agus Wandi	Goods	$ [illegible]							Oct-16	Oct-16	10 days																In progress	
5	Oct-16	Solomon Islands Office	PBF	Editorial Page, monthly(Solomon Star and Island Sun)-Advocasy, Public Awareness	101348	Agus Wandi	Services	$ [illegible]		X			X		Oct-16	Oct-16	10 days		X			X		X			X				X		In progress	
6	Oct-16	Solomon Islands Office	PBF	ICT Equipments , Lap tops, Mobile phone, Camera for the Project Management Unit	101348	Agus Wandi	Goods	$ [illegible]		X			X		Oct-16	Oct-16	10 days		X			X		X			X				X		In progress	Desk Review in progress
7	Oct-16	Solomon Islands Office	PBF	Advisor for Peace and Development -National Consultant-IC Contract	101348	Agus Wandi	Services	$ [illegible]		X			X		Oct-16	Oct-16	10 days		X			X		X		Oct-16	X				X		In progress	
8	Oct-16	Solomon Islands Office	PBF	Printing Materials -UNDP/UN Women, freights	101350	Agus Wandi	Services	$ [illegible]							Oct-16	Oct-16																	In progress	
9	Oct-16	Solomon Islands Office	PBF	Monthly meeting for the Eminent Person Group and Technical Working Group-Catering, venue hire	101348	Agus Wandi	Services	$ [illegible]					X		Oct-16	Oct-16	10 days	X			X			X			X						Pending	
10	Oct-16	Solomon Islands Office	PBF	Research and Analysis National Consultants on status of Youth - IC Contract	101348	Agus Wandi	Services	$ [illegible]		X			X		Oct-16	Oct-16	10 days		X			X		X		Oct-16	X				X		In progress	Desk Review in progress
11	Oct-16	Solomon Islands Office	PBF	Reparation framework workshop, venue hire, catering,	101348	Agus Wandi	Services	$ [illegible]				X	X		Oct-16	Oct-16	10 days		X			X		X		Feb-15	X				X		In progress	
12	Oct-16	Solomon Islands Office	PBF	Reparation framework-Public consultation in 3 Provinces, venue hire, catering,	101348	Agus Wandi	Services	$ [illegible]					X		Oct-16	Oct-16	10 days	X			X			X			X						In progress	
13	Oct-16	Solomon Islands Office	PBF	Reparation Expert - (International Consultant)-IC Contract	101348	Agus Wandi	Services	$ [illegible]					X		Oct-16	Oct-16	10 days	X			X			X		Oct-16	X						In progress	
14	Nov-16	Solomon Islands Office	PBF	Journalist Training, catering, Venue Hire	101349	Agus Wandi	Services	$ [illegible]							Nov-16	Dec-16																	Pending	
15	Dec-16	Solomon Islands Office	PBF	Development of Curriculum for Youth Programme (International Consultant-IC Contract	- 101348	Agus Wandi	Services	$ [illegible]				X	X		Dec-16	Dec-16	10 days	X			X			X		Dec-16	X						Pending	
16	Dec-16	Solomon Islands Office	PBF	Photo Bank, Project Materials printing Designs	101348	Agus Wandi	Services	$ [illegible]							Dec-16	Dec-16	10 days									Dec-16							Pending	
17	Jan-17	Solomon Islands Office	PBF	Peace Building and Social Cohesion Monthly Meetings, - Catering	101348	Agus Wandi	Services	$ [illegible]				X	X		Jan-17	Jan-17	10 days		X			X		X		Jan-17					X		Pending	
18	Feb-17	Solomon Islands Office	PBF	Peace Exhibition, catering, Venue hire	101348	Agus Wandi	Services	$ [illegible]							Feb-17	Feb-17	10 days									Feb-17							Pending	
19	Mar-17	Solomon Islands Office	PBF	Field Missions, Malaita, Weather Coast, Western Province, Travel-DSA	101348	Agus Wandi	Services	$ [illegible]					X		Mar-17	Mar-17	10 days	X			X			X		Mar-17	X						Pending	
20	Apr-17	Solomon Islands Office	PBF	South south exchange on reparation and reconciliation-Travels- DSA	101348	Agus Wandi	Services	$ [illegible]	X	X			X		Apr-17	Apr-17	10 days		X			X		X		Apr-17	X				X		Pending	
21	May-17	Solomon Sub Office	PBF	Provincial Dialogue on Development in/on Malaita and Guadalcanal-Travel-DSA, Catering, Venue hire	101348	Agus Wandi	Goods	$ [illegible]			X	X	X		May-17	May-17	10 days	X			X		X			May-17	X						Pending	
22	Jun-17	Solomon Islands Office	PBF	National Dialogue on Decentralization and the future we want for Solomon Islands, Venue hire, Catering	101348	Agus Wandi	Services	$ [illegible]					X		Jun-17	Jun-17	10 days	X			X			X		Jun-17	X						Pending	
23	Jul-17	Solomon Islands Office	PBF	Premier Conference, Venue hire, Catering, Travel- DSA	101348	Agus Wandi	Services	$ [illegible]					X		Jul-17	Jul-17	10 days	X			X		X	X		Jul-17	X						Pending	
24	Aug-17	Solomon Islands Office	PBF	Peace Building and Gender training to MNURP-Workshop-Catering and Venue Hire	101348	Agus Wandi	Services	$ [illegible]				X	X		Aug-17	Aug-17	10 days		X			X		X		Aug-17	X				X		Pending	
25	Sep-17	Solomon Islands Office	PBF	Youth @ Work/Youth Peace Building Programme In Malaita and Weather Coast-Travel-DSA, Venue Hire,	101348	Agus Wandi	Services	$ [illegible]					X		Sep-17	Sep-17	10 days	X			X			X		Sep-17	X						Pending	
26	Oct-17	Solomon Islands Office	PBF	Supports Reconciliation Events and Reconciliation Activities by MNURP-Catering, Venue Hire and Transport	101348	Agus Wandi	Services	$ [illegible]				X	X		Oct-17	Oct-17	10 days	X			X			X		Oct-17	X						Pending	
27	Oct-17	Solomon Islands Office	PBF	Youth Workshop on National Youth Policy, Catering, Venue Hire, Transport	101348	Agus Wandi	Services	$ [illegible]					X		Oct-17	Oct-17	10 days	X			X			X		Oct-17	X						Pending	
28	Nov-17	Solomon Islands Office	PBF	Support to Youth Magazine-Printing, Freight Charges	101348	Agus Wandi	Services	$ [illegible]				X	X		Nov-17	Nov-17	10 days		X			X		X	X	Nov-17	X				X		Pending	
							Total Value	$ 709,000.00																										

PROCUREMENT PLAN FOR THE YEAR 2016-2017

Procurement Activity No	Requisition Docs Ready			Description Activities	Project No./Award No.	Focal Point (Program Manager)	Type of Supply (Goods, Services, Works)	Est. Contract Amount (USD)	Solicitation Method						Solicitation Document						Evaluation of Proposals		Committee Review/Approval			Contract Issuance							Status	Remarks
	Date	Unit	Project Name						UNDP Rg Wavier	PBO (Procurement Waiver)	LTA	Local Paper	Email and directly to vendors	Public Notice Board	Sealed Bids	Closing Date	[illegible]	[illegible]	[illegible]	[illegible]	Lowest Price	Commulative	CAP Approval Required	RM Approval / Procurement Officer	ACF/CPO Approval	Date of Issue	PO	Ind. Cont.	CIS/Waiver	Public Bid	ID / RFP	Other		
Supporting Peaceful and Inclusive Transition in Solomon Islands-2016																																		
1	Sep-16	Solomon Islands Office	PBF	Caterings and Venue hire	101348	Agus Wandi	Services	$ [illegible]		X			X		Sep-16	Sep-16	10 days		X			X		X		Aug-16	X				X		In progress	Desk Review in progress
2	Sep-16	Solomon Islands Office	PBF	DSA-Malaita/Western Provinces	101348	Agus Wandi	Services	$ [illegible]							Sep-16	Sep-16	10 days																In progress	
3	Sep-16	Solomon Islands Office	PBF	Printing of Peace Material - such as poster, stickers and other production and Distribution-Freights Charges, Printing, design	101348	Agus Wandi	Goods	$ [illegible]							Sep-16	Sep-16	10 days																In progress	
4	Oct-16	Solomon Islands Office	PBF	Stationeries for Project Management Unit	101348	Agus Wandi	Goods	$ [illegible]							Oct-16	Oct-16	10 days																In progress	
5	Oct-16	Solomon Islands Office	PBF	Editorial Page, monthly(Solomon Star and Island Sun)-Advocasy, Public Awareness	101348	Agus Wandi	Services	$ [illegible]		X			X		Oct-16	Oct-16	10 days		X			X			X		X				X		In progress	
6	Oct-16	Solomon Islands Office	PBF	ICT Equipments , Lap tops, Mobile phone, Camera for the Project Management Unit	101348	Agus Wandi	Goods	$ [illegible]		X			X		Oct-16	Oct-16	10 days		X			X		X			X				X		In progress	Desk Review in progress
7	Oct-16	Solomon Islands Office	PBF	Advisor for Peace and Development -National Consultant-IC Contract	101348	Agus Wandi	Services	$ [illegible]		X			X		Oct-16	Oct-16	10 days		X			X		X		Oct-16	X				X		In progress	
8	Oct-16	Solomon Islands Office	PBF	Printing Materials -UNDP/UN Women, freights	101350	Agus Wandi	Services	$ [illegible]							Oct-16	Oct-16																	In progress	
9	Oct-16	Solomon Islands Office	PBF	Monthly meeting for the Eminent Persen Group and Technical Working Group-Catering, venue hire	101348	Agus Wandi	Services	$ [illegible]					X		Oct-16	Oct-16	10 days	X			X			X			X						Pending	
10	Oct-16	Solomon Islands Office	PBF	Research and Analysis National Consultants on status of Youth - IC Contract	101348	Agus Wandi	Services	$ [illegible]		X			X		Oct-16	Oct-16	10 days		X			X		X		Oct-16	X				X		In progress	Desk Review in progress
11	Oct-16	Solomon Islands Office	PBF	Reparation framework workshop, venue hire, catering,	101348	Agus Wandi	Services	$ [illegible]				X	X		Oct-16	Oct-16	10 days		X			X		X		Feb-16	X				X		In progress	
12	Oct-16	Solomon Islands Office	PBF	Reparation framework-Public consultation in 3 Provinces, venue hire, catering,	101348	Agus Wandi	Services	$ [illegible]					X		Oct-16	Oct-16	10 days	X			X			X			X						In progress	
13	Oct-16	Solomon Islands Office	PBF	Reparation Expert - (International Consultant)-IC Contract	101348	Agus Wandi	Services	$ [illegible]					X		Oct-16	Oct-16	10 days	X			X			X		Oct-16	X						In progress	
14	Nov-16	Solomon Islands Office	PBF	Journalist Training, catering, Venue Hire	101349	Agus Wandi	Services	$ [illegible]							Nov-16	Nov-16																	Pending	
15	Dec-16	Solomon Islands Office	PBF	Development of Curriculum for Youth Programme (International Consultant-IC Contract	101348	Agus Wandi	Services	$ [illegible]				X	X		Dec-16	Dec-16	10 days	X			X			X		Dec-16	X						Pending	
16	Dec-16	Solomon Islands Office	PBF	Photo Bank, Project Materials printing Designs	101348	Agus Wandi	Services	$ [illegible]							Dec-16	Dec-16	10 days									Dec-16							Pending	
17	Jan-17	Solomon Islands Office	PBF	Peace Building and Social Cohesion Monthly Meetings, - Catering	101348	Agus Wandi	Services	$ [illegible]				X	X		Jan-17	Jan-17	10 days		X			X		X		Jan-17					X		Pending	
18	Feb-17	Solomon Islands Office	PBF	Peace Exhibition, catering, Venue hire	101348	Agus Wandi	Services	$ [illegible]							Feb-17	Feb-17	10 days									Feb-17							Pending	
19	Mar-17	Solomon Islands Office	PBF	Field Missions, Malaita, Weather Coast, Western Province, Travel-DSA	101348	Agus Wandi	Services	$ [illegible]					X		Mar-17	Mar-17	10 days	X			X			X		Mar-17	X						Pending	
20	Apr-17	Solomon Islands Office	PBF	South south exchange on reparation and reconciliation-Travels- DSA	101348	Agus Wandi	Services	$ [illegible]	X	X			X		Apr-17	Apr-17	10 days		X			X		X		Apr-17	X				X		Pending	
21	May-17	Solomon Sub Office	PBF	Provincial Dialogue on Development in/on Malaita and Guadalcanal-Travel-DSA, Catering, Venue hire	101348	Agus Wandi	Goods	$ [illegible]			X	X	X		May-17	May-17	10 days	X			X		X			May-17	X						Pending	
22	Jun-17	Solomon Islands Office	PBF	National Dialogue on Decentralization and the future we want for Solomon Islands, Venue hire, Catering	101348	Agus Wandi	Services	$ [illegible]					X		Jun-17	Jun-17	10 days	X			X			X		Jun-17	X						Pending	
23	Jul-17	Solomon Islands Office	PBF	Premier Conference, Venue hire, Catering, Travel- DSA	101348	Agus Wandi	Services	$ [illegible]					X		Jul-17	Jul-17	10 days	X			X		X	X		Jul-17	X						Pending	
24	Aug-17	Solomon Islands Office	PBF	Peace Building and Gender training to MNURP-Workshop-Catering and Venue Hire	101348	Agus Wandi	Services	$ [illegible]				X	X		Aug-17	Aug-17	10 days		X			X		X		Aug-17	X				X		Pending	
25	Sep-17	Solomon Islands Office	PBF	Youth @ Work/Youth Peace Building Programme in Malaita and Weather Coast-Travel-DSA, Venue Hire,	101348	Agus Wandi	Services	$ [illegible]					X		Sep-17	Sep-17	10 days	X			X			X		Sep-17	X						Pending	
26	Oct-17	Solomon Islands Office	PBF	Supports Reconciliation Events and Reconciliation Activities by MNURP-Catering, Venue Hire and Transport	101348	Agus Wandi	Services	$ [illegible]				X	X		Oct-17	Oct-17	10 days	X			X			X		Oct-17	X						Pending	
27	Oct-17	Solomon Islands Office	PBF	Youth Workshop on National Youth Policy, Catering, Venue Hire, Transport	101348	Agus Wandi	Services	$ [illegible]					X		Oct-17	Oct-17	10 days	X			X			X		Oct-17	X						Pending	
28	Nov-17	Solomon Islands Office	PBF	Support to Youth Magazine-Printing, Freight Charges	101348	Agus Wandi	Services	$ [illegible]				X	X		Nov-17	Nov-17	10 days		X			X		X	X	Nov-17	X				X		Pending	
						Total Value:		$ 709,000.00																										