
Award ID: 00082279;     Project ID: 00091274, 00115133;      Title: Activating Village Courts in Bangladesh Project Phase II    
Yes No N/A Comments

1 Submitted RAWP is prepared in Standard Prescribed Format including AWP cover 
page



2 Atlas codes correctly mentioned (Award ID, Project ID, and Project title, Donor, 
Account, Fund etc.)



3 AWP Planning meeting conducted 

4 Minutes of the Appraisal/Review meeting attached  Annex-A4

5 Annual/Mid year Review Meeting conducted 

6 Annual HR , Procurement and Communications plans are prepared and attached 
with RAWP



HR Plan-A6-1; A6-1 (CHT)
Proc Plan-A6-2(i) & 2(ii); 
Proc Plan-A6-2 (CHT) (PROMPT 
version will share later upon finalize in 
the system)
Comms. Plan-A6-3

7 Resources are available to support the RAWP 
Annex-A7_MYB Summary of Available 
Resources

8 RAWP is approved by the Implementing Partner, if applicable 

9 AWP is endorsed/agreed by the Project Board/Steering Committee, if applicable 

10 Signature of the Project Manager/NPD available in the RAWP 

Yes No N/A

1 The AWP reflects overall priorities of the year 

2 The activities are clearly defined (indicate what exactly will be done, to the point 
with expected timelines by quarter) 



3 The activity lines spell out the geographic location wise intervention 

4 Possible areas of collaboration with other projects have been considered in project 
activities



5
Outputs and activities are aligned to the UNDAF, CPD and project document (The 
listed activity/s can be directly attributed to the achievement of the expected 
country programme outputs)



6
The activity/s implemented with CSOs, academic institutions, other quasi-
Governmental institutions, and other UN agencies as implementing partners are 
reflected in the work plans



7 A one page summary of intended/achievable results is attached 
Included in the annual key results, 
Annex-B17

8 The Outcome / Intermediate Outcomes and Outputs are correctly entered as per the 
language in the Results Framework


Annex-B8_Result framework (CHT)

9 M&E plan attached and adequately budgeted in the AWP 
Annex-B9_M&E Plan; B9-M&E Plan 
(CHT)

10 Field monitoring plan attached (for field-based project only)  Annex-B10; Annex-B10 (CHT)

11 Risk Log, Issue Log, monitoring Log updated in ATLAS and attached with AWP  Annex -B11

12 Gender Marker is attributed in ATLAS 
Annex-B12_Gender Action 2020
Annex-B12_Gender Action 2020 (CHT)

13 Lessons learned have been incorporated in the AWP, as per the last APR minutes 

14 Baseline, Target and Deliverables for 2020 are aligned to the Results Framework  

15 Baseline data for each indicater have been collected 
Data included in M&E Plan for AVCB & 
Annex-B15_Baseline

16 Annual target for each indicator has been set 
Data included in M&E Plan for AVCB & 
CHT Annex-B9

17 3 to 5 annual key results have been identified and attached  Annex-B17; Annex-B17(CHT)

UNDP Bangladesh
2020 Annual Work Plan (AWP) Review Checklist-Budget Revision

Format and General Issues:

 Results Related Issues:
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18 The Targets and baselines are gender-disaggregated where a population group is 
being measured


Data included in M&E Plan for AVCB & 
CHT, Annex-B9

19 Articulation of results of the AWP has followed the SMART and RBM guidelines 

20 Assumptions and risks specific to each output and outcome is contextualised and 
clearly spelt out 



21 Knowledge Management has been planned and budgeted 
Data included in M&E Plan for AVCB & 
CHT, Annex-B9

22 Generation and use of evidence – from monitoring, research and/or evaluation – 
has been considered 



23 The Budget comply with the spirit of Results Based Budgeting (RBB) 

Yes No N/A

1 Total proposed budget for the AWP does not exceed approved total project budget 

2 The AWP budget is within the scope of the funds availability/commitment 
(available Cash + Commitment)



4 Appropriate provisions are available according to the AWP Commisioning memo 
(Common cost, GMS, DPC, Communication, M&E etc.)



GMS: Account Code-75100 
$302,490.61 & AVCB-CHT $ 
125,570.20
Common Premises: Account Code-
73100 $115,235 & AVCB-CHT $ 
14,805.08
Security: Account Code-74300 $8,912, 
AVCB-CHT: OTHER_SER_CHT, Acc. 
Code 72500, $15,779
Clinic: Account Code-71400 $9,303; 
AVCB-CHT OTHER_SER_CHT, Acc code 
72500, $2,200
Audit: Account Code-74100; $3,970
DPC: 1.1.13_NPO_SAL; Account Code-
71400; $95,520 and need based COA 
will be provided.

5 Updated list of Equipment assets with the project/Programme showing UNDP 
assets



6 The summary page reflects the resources 

Assistant Resident Representative 
Governance portfolio
Date:                                                                                                                                                   Date:         

Signed by DRR/RR:                                                                                                   Date:

Remarks/Comments (including justification for returning to Programme cluster):

Reviewed by                                                                                                                                     Recommended by

Hamidur Rahman                                                                                                                        Md. Monzurul Islam Kamal                 
Admin and Finance Officer                                                                                                       Programme Associate                      

Cleared by Programme Cluster:                                                                                                   Cleared by Partnerships Cluster:

Resources Related Issues:

Ashekur Rahman 
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Clearance Certification  
 

Project Document (AWP)  
Or 

Project/Budget Revision 
 

 

SHORT TITLE:       Activating Village Courts in Bangladesh Project Phase II 
 
 
PROJECT NUMBER: 00091274 & 

00115133 
 Award ID: 00082279   Project ID: 00091274  

                & 00115133 
 
  
(I)  SUBMITTING PROGRAMME MANAGER:    Sarder M. Asaduzzaman, Senior Project Manager, 

AVCB II 
 

 
      I have checked, and hereby certify, the following: 
 

1. Reasons and Justification for this revision are clearly indicated on the cover page. 
2. All relevant parties are in agreement with the revision: 

 As is indicated in the justification, or 
 As per signature(s) obtained on the cover page, or 
 As per written agreement as has been referenced in relevant signature block. 

3. The cover page and budget are according to standard format.  

 
 

 

 
[ 
 

 Signature:                                        Date:  
 
 
 
(II)   CLUSTER HEAD:        Ashekur Rahman, Assistant Resident Representative,  

Governance portfolio, UNDP Bangladesh 
 

         
I have reviewed and hereby recommend approval of this Project Revised AWP-2020. 
 
 
 
 
 Signature:                                        Date:  
 
 

(III) BUSINESS DEVELOPMENT & PARTNERSHIPS PORTFOLIO: 
 

Clearance from Desk Officer: Clearance from Asst. Resident Representative 

 
[   ] I have verified the attached submission  
              and confirm that this budget/revision is in 
              accordance with existing rules.  
 

[   ] Justification for return 
 

 
Recommendation for approval 

Signature:                                Date:  Signature:                                     Date:  
   
 
 
 
 

  

Recommended/Approved by Deputy Resident 
Representative 
 

 Approved by Resident Representative 

 
 
Note:   Please return approved version of the Project/Revision Document to Partnerships Cluster who retains original 
and forwards copy to Programme Manager concerned for his/her file and submission to national and, if applicable, 
UN agencies. 
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United Nations Development Programme 
Budget ‐ “J”  

 

United Nations Development Programme, Bangladesh 
 

UNDAF Outcome(s)/Indicator(s): 
(Link to UNDAF outcome., If no 
UNDAF, leave blank) 

Justice and human  rights  institutions are  strengthened  to better  serve 
and  protect  the  rights of  all  citizens  including women  and  vulnerable 
groups. 

Expected Outcome(s) 
/Indicator (s):   
(CPAP outcomes linked to the 
MYFF goal and service line) 

As per UNDAF Outcome 

Expected Output(s) 
/Annual Targets:  
(CPAP outputs linked to the above 
CPAP outcome)   

Output One:  Local  authorities more  responsive  to  local  justice  needs 
and  offer  appropriate  legal  services  in  the  form  of  well‐functioning 
village courts.  
 
Output Two: Local people empowered especially women, the poor and 
vulnerable groups,  to seek  remedies  for  injustices and  to  resolve  their 
disputes at the  local  level  in an expeditious transparent and affordable 
manner. 

Implementing partner:  LGD,  Ministry  of  Local  Government,  Rural  Development  & 
Cooperative/UNDP 

Responsible parties:  Cabinet Division 
Ministry of Public Administration 
Ministry of Law, Justice and Parliamentary Affairs 
Ministry of Home Affairs 
Ministry of Finance 
Ministry of Planning  
Ministry of Women & Children Affairs     

 

Brief Description 

 
The  Activating  Village  Courts  in  Bangladesh  Project  (AVCB)  Phase  II  seeks  to  support  Village  Courts  in 
Bangladesh as an effective  local dispute  resolution mechanism. The  first phase of  the project was piloted 
from 2009 – 2015 and the success of the pilot has led the Government to seek a scaling‐up of the project for 
a new phase  in  January 2016 – December 2019. The project  is anchored  in the Local Government Division 
(LGD) of the Ministry of Local Government, Rural Development and Cooperatives (MoLGRD&C). During AVCB 
Phase  II  the  LGD  will  lead  the  activation  of  Village  Courts  in  1080  Unions,  across  8  Divisions.  LGD  has 
committed  USD  5m  to  Phase  II,  with  additional  financial  and  technical  support  provided  by  European 
Commission and UNDP Bangladesh. 
 
AVCB Phase II will have three core components:  

 Ensuring Union Parishads have resources and capacity to make the village courts function;  

 Monitoring Village Courts performance through an effective reporting structure; and  

 Empowering the population to seek Village Courts services by  increasing their knowledge of Village 
Court role and function. 

 
The project aims to create a sustainable and effective framework to support Village Courts through these 
three components, and by ensuring LGD capacity to take over the project by end of 2020. 
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Atlas Award   ID:  00082279

Atlas Project ID:  00091274 & 00115133

Project/Programme Title:

UNDAF Outcome (2:

Applicable Key Result Area (from 2012‐16 

Strategic Plan): Outcome‐2

CPD Outcome(2):

CPD Output(2.3):

EXPECTED  OUTPUTS PLANNED ACTIVITIES

Components/Major Interim Result of the 

project (To be shown as Activities in 

ATLAS)

ATLAS Activity Code

Activity results are the Outputs of the project and 

Actions are the activities for achieving each output. 

(Not to be included in  ATLAS)

Q1 Q2 Q3 Q4

Responsible Party Fund Code Donor
Budget 

Code
Budget Description

 Budget for 2020 

(USD) 
 EU & UNDP             GoB 

Activity # 1.1 Capacity Building Activity Result 1.1: Capacity of relevant stakeholders 

at national and local level improved and key skills 

strengthened to enable Village Courts in new target 

Unions to function effectively by end of Project 

Implementation

Indicators: 1.1.1.  Equip 1,080 UPs with all necessary forms, 

furniture, ejlas  (court bench), VCAs and others

1.1.1_NGO
Equip 1080 UPs with all necessary furniture, ejlas 

(court bench), VCA and others.

X X X X BLAST (009367) EU (30079) EU (10159) 71800 Contractual Services‐Imp Partn 698,081.00                    698,081.00                   

1)  # of training institutes included VC 

issues in their training curriculum
1.1.1_NGO

X X X X BLAST (009367) EU (30079) EU (10159) 72100 Contractual Services‐Companies 38,920.00                      38,920.00                     

2) % of resolved cases which are enforced
1.1.1_NGO

X X X X BLAST (009367) EU (30079) EU (10159) 73100 Rental & Maintenance‐Premises 32,789.00                      32,789.00                     

3) # Cases filled to VC 
1.1.1_NGO

X X X X BLAST (009367) EU (30079) EU (10159) 75100 Facilities & Administration 53,885.30                      53,885.30                     

4) # Handed over of VC funcction from 

project supported VCAs to AACOs in # 

number of UPs
1.1.1_NGO

X X X X ESDO (009368) EU (30079) EU (10159) 71800 Contractual Services‐Imp Partn 594,551.00                    594,551.00                   

1.1.1_NGO
X X X X ESDO (009368) EU (30079) EU (10159) 72100 Contractual Services‐Companies 34,016.00                      34,016.00                     

1.1.1_NGO
X X X X ESDO (009368) EU (30079) EU (10159) 73100 Rental & Maintenance‐Premises 35,596.00                      35,596.00                     

Baseline: 1) 3; 2)0; 3) 0  and    4) 0 
1.1.1_NGO

X X X X ESDO (009368) EU (30079) EU (10159) 75100 Facilities & Administration 46,491.41                      46,491.41                     

2020 Target/ Deliverables:
1.1.1_NGO

X X X X MLAA (009369) EU (30079) EU (10159) 71800 Contractual Services‐Imp Partn 502,547.00                    502,547.00                   

1)  03  training institutes included VC 

issues in their training curriculum
1.1.1_NGO

X X X X MLAA (009369) EU (30079) EU (10159) 72100 Contractual Services‐Companies 28,830.00                      28,830.00                     

2)  90% of resolved cases which are 

enforced
1.1.1_NGO

X X X X MLAA (009369) EU (30079) EU (10159) 73100 Rental & Maintenance‐Premises 35,299.00                      35,299.00                     

3)  64,000 Cases filled to VC 
1.1.1_NGO

X X X X MLAA (009369) EU (30079) EU (10159) 75100 Facilities & Administration 39,667.32                      39,667.32                     

4) 100 1.1.1_NGO X X X X WAVE (009370) EU (30079) EU (10159) 71800 Contractual Services‐Imp Partn 574,695.00                    574,695.00                   

1.1.1_NGO X X X X WAVE (009370) EU (30079) EU (10159) 72100 Contractual Services‐Companies 33,045.00                      33,045.00                     

1.1.1_NGO
X X X X WAVE (009370) EU (30079) EU (10159) 72200 Equipment and Furniture 4,456.00                         4,456.00                        

1.1.1_NGO
X X X X WAVE (009370) EU (30079) EU (10159) 73100 Rental & Maintenance‐Premises 39,004.00                      39,004.00                     

1.1.1_NGO
X X X X WAVE (009370) EU (30079) EU (10159) 75100 Facilities & Administration 45,584.00                      45,584.00                     

1.1.1_NGO
X X UNDP (001981) EU (30079) EU (10159) 73400 Rental & Maint of Other Equip 6,528.00                         6,528.00                        

1.1.1_NGO
X UNDP (001981) EU (30079) EU (10159) 74700 Transport, Shipping and handle 7,797.00                         7,797.00                        

Print  and distribute Village Courts forms and 

registers

X X GoB GoB GoB 4827 30,878.07                      30,878.07                  

1.1.2.  Develop, update and print training materials 

(mainstreaming gender and vulnerability issues)

‐                                  

1.1.2_PRINT PUB X UNDP (001981) EU (30079) EU (10159) 71300 Local Consultants 123.00                            123.00                           

Related CPD Outcome: CPD Outcome‐2 
1.1.2_PRINT PUB

Printing items distribution/Courior Service X X UNDP (001981) EU (30079) EU (10159) 72400 Communic & Audio Visual Equip 21.00                              21.00                             

Review and reprint of Gender Commitments [ UP‐

1080, UPZ‐128, PMU‐2]

X GoB GoB GoB 4827 7,300.99                         7,300.99                    

TIME FRAME PLANNED BUDGET Allocation

ANNUAL WORK PLAN (AWP) ‐ B for 2020 : 

Activating Village Courts in Bangladesh Phase II

Develop and implement improved social policies and programmes that focus on good governance, reduction of structural inequalities and advancement of vulnerable individuals and groups

Stronger democratic governance to meet citizen expectations

Develop and implement improved social policies and programmes that focus on good governance, reduction of structural inequalities and advancement of vulnerable individuals and groups

The Government has the capacity to carry out formal or quasi‐formal, demand‐driven and gender‐sensitive reforms of the justice sector to provide more equal access to justice to women and men, especially those from marginalized groups
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EXPECTED  OUTPUTS PLANNED ACTIVITIES

Components/Major Interim Result of the 

project (To be shown as Activities in 

ATLAS)

ATLAS Activity Code

Activity results are the Outputs of the project and 

Actions are the activities for achieving each output. 

(Not to be included in  ATLAS)

Q1 Q2 Q3 Q4

Responsible Party Fund Code Donor
Budget 

Code
Budget Description

 Budget for 2020 

(USD) 
 EU & UNDP             GoB 

TIME FRAME PLANNED BUDGET Allocation

1.1.3.  Form Master Trainer (MT) and District 

Trainers Pools (DTP) and provide ToT for both

‐                                  

1.1.4. Train all key VC actors (AACO, VCA; UP 

Secretary; UP Chair, Panel Chair, UP members, 

Village Police etc.) in project area on role and 

functions of village courts mainstreaming gender 

i

‐                                  

Refresher Training on Village Courts for UP Chair 

and Panel Chair at district level (2 days long)

X GoB GoB GoB 4840 14,242.62                      14,242.62                  

Refresher Training on Village Courts for UP 

Secretary and VCA at district level (2 days long)

X GoB GoB GoB 4840 31,316.40                      31,316.40                  

Refresher Training on Village Courts for UP 

Members (except panel chair) at Upazila level (2 

days long non‐residential)

X GoB GoB GoB 4840 280,663.23                    280,663.23                

Training on Village Courts for newly elected UP 

representative at Upazila level (3 days long non‐

residential)

X GoB GoB GoB 4840 3,614.32                         3,614.32                    

Training on Village Courts for AACOs at District level 

(3 days long at District level)

X X X GoB GoB GoB 4840 42,331.25                      42,331.25                  

1.1.5.  Sensitize key stakeholders (UNOs; DDLGs; 

judges; police; Women’s Development Forum etc.) 

in project area on gender and village courts

‐                                  

Sensitize key stakeholders (UNOs; DDLGs; judges; 

police; UP members; district and UZ women affairs 

office, civil society members, Women’s 

Development Forum etc.) in project area on gender 

and village courts (at district level)

X X GoB GoB GoB 4842 1,193.62                         1,193.62                    

1.1.6.  Establish clear and systematic coordination 

mechanisms with Upazila and District level 

government authorities

‐                                  

Annual progress review meeting (District level) X GoB GoB GoB 4842 5,073.21                         5,073.21                    

Yearly Coordination meeting with AACO at district 

Level

X GoB GoB GoB 4842 13,000.00                      13,000.00                  

1.1.7.   Develop capacity of field level staff ‐                                  

1.1.4_LOCAL TRA
X X X X UNDP (001981) EU (30079) EU (10159) 71600 Travel 13,663.00                      13,663.00                     

1.1.4_LOCAL TRA
X X X X UNDP (001981) EU (30079) EU (10159) 73400 Rental & Maint of Other Equip 7,546.00                         7,546.00                        

1.1.4_LOCAL TRA
X X X X UNDP (001981) EU (30079) EU (10159) 75700 Training, Workshops and Confer 6,421.00                         6,421.00                        

1.1.3_LEARNING
X X UNDP (001981) EU (30079) EU (10159) 75700 Training, Workshops and Confer 33.00                              33.00                             

1.1.8.  Provide support to National Training 

Institutes (NILG, BCSAA, JATI, BPA, etc.)  to update 

and develop training materials and ensure VC is 

integrated into regular curricula/syllabus ensuring 

gender and vulnerability issues are mainstreamed

‐                                  

Policy advocacy with GoB National Training 

Institutes (NILG, PATC, BCSAA, JATI, BARD, RDA, PA 

etc.)  to integrate VC issue with their curriculam

X GoB GoB GoB 4842 2,550.00                         2,550.00                    

1.1.10. Human Resources ‐                                  

1.1.14_DF_SAL X UNDP (001981) EU (30079) EU (10159) 72300 Materials & Goods 1,310.00                         1,310.00                        

1.1.14_DF_SAL X UNDP (001981) EU (30079) EU (10159) 63300 Non‐Recurrent Payroll ‐ IP Stf 14.00                              14.00                             

1.1_Salary Programme Staffs X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 578,672.00                    578,672.00                   

3.13_IND_COST GMS (7% of EU) X X X X UNDP (001981) EU (30079) EU (10159) 75100 Facilities & Administration 43,548.96                      43,548.96                     

Total‐Result 1.1 (Cap Dev)        3,935,297.70         3,503,133.99          432,163.71 

Activity # 1.2 Legal and Policy framework Activity Result 1.2:  Legal and policy framework 

reviewed and revised to enhance efficiency and 

effectiveness of Village Courts

Indicator: 1.2.1. Engage in advocacy and sensitization with 

judiciary and police to enable early case screening 

within current framework

Provide technical assistance and mentoring to 

CSO,s VC officials and stakeholders through field 

visits and on the job capacity supports
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EXPECTED  OUTPUTS PLANNED ACTIVITIES

Components/Major Interim Result of the 

project (To be shown as Activities in 

ATLAS)

ATLAS Activity Code

Activity results are the Outputs of the project and 

Actions are the activities for achieving each output. 

(Not to be included in  ATLAS)

Q1 Q2 Q3 Q4

Responsible Party Fund Code Donor
Budget 

Code
Budget Description

 Budget for 2020 

(USD) 
 EU & UNDP             GoB 

TIME FRAME PLANNED BUDGET Allocation

1)  Practice Note issued from CJ on 

screening and referral of cases by District 

Courts

View/experience sharing meeting for expediting 

coordination, case referal and complained disposal 

(with participation of Judiciary, Police, Local 

Administration, UP representative) (at District level)

X X X GoB GoB GoB 4842 17,299.91                      17,299.91                  

2) Directive issued  from IG Police to 

facilitate referrals to VCs 

1.2.3. Draft proposed amendments to the Village 

Court Act based on consultation with stakeholders

‐                                  

3) Proposal on Amended VC Act is in 

placed

Assessment on legal compliance of  village courts 

proceedings (through Institutional Assesement)

X GoB GoB GoB 4874 6,250.00                         6,250.00                    

National Consultant for  Legal review and draft 

proposed amendment of Village Court Act  and 

Rules

X X GoB GoB GoB 4874 13,366.21                      13,366.21                  

Baseline: 1) No; 2) No and 3) no Advertisement cost for hiring National Consultant 

for  Legal review and draft proposed amendment 

of Village Court Act  and Rules and CRPC and CPC 

review and Institutional Assessment

X GoB GoB GoB 4827 1,500.00                         1,500.00                    

2020 Target/ Deliverables:

Field visit expenses for National Consultant for  

Legal review and draft proposed amendment of 

Village Court Act  and Rules

X GoB GoB GoB 4874 500.00                            500.00                        

1)  Practice Note issued from CJ on 

screening and referral of cases by District 

Courts

Review existing legal framework of Village courts 

through consultation with district level 

stakeholders by national consultant of legal review

X GoB GoB GoB 4842 2,392.16                         2,392.16                    

2) Directive issued  from IG Police to 

facilitate referrals to VCs 

National level consultation on legal review and 

draft proposed amendment of Village Court Act  

and Rules by national consultant of legal review

X X GoB GoB GoB 4842 3,836.00                         3,836.00                    

3) Proposal on Amended VC Act is in 

placed 1.2.5_LEARNING

National level consultation on legal review and 

draft proposed amendment of Village Court Act  

and Rules by national consultant of legal review

X UNDP (001981) EU (30079) EU (10159) 75700 Training, Workshops and Confer                         7,156.00  7,156.00                        

1.2.4  Print and distribute necessary village courts 

materials and guidelines

‐                                  

1.2.5. Undertake field monitoring to ensure legal 

compliance and quality of decision‐making

‐                                  

1.2.1_LOCAL TRA
X X X X UNDP (001981) EU (30079) EU (10159) 71600 Travel                         1,865.00  1,865.00                        

1.2.1_LOCAL TRA
X X X X UNDP (001981) EU (30079) EU (10159) 73400 Rental & Maint of Other Equip                         1,495.00  1,495.00                        

1.1.33_ILE_SAL International Legal Expert X UNDP (001981) EU (30079) EU (10159) 71200 International Consultants                         1,295.00  1,295.00                        

1.1.33_ILE_SAL X UNDP (001981) EU (30079) EU (10159) 71600 Travel                               80.00  80.00                             

1.1.33_ILE_SAL X UNDP (001981) EU (30079) EU (10159) 73400 Rental & Maint of Other Equip                               99.00  99.00                             

1.2.6. Human Resources                                      ‐    ‐                                  

Related CPD Outcome: CPD Outcome‐2 
1.2_Salary

Programme Staffs X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ                       14,319.00  14,319.00                     

3.13_IND_COST GMS (7% of EU) X X X X UNDP (001981) EU (30079) EU (10159) 75100 Facilities & Administration 1,841.63                         1,841.63                        

Total‐Result 1.2 (Legal)              73,294.91               28,150.63            45,144.28 
Activity # 1.3 Strengthening GoB 

monitoring

Activity Result 1.3: GoB monitoring capacity for 

evaluating Village Courts performance is 

strengthened and systematized 
Indicators: 1.3.2 Further strengthen institutional capacity of 

MIE Wing of LGD, and district and Upazila officials to 

manage performance of UPs and oversee Village 

Courts through DMIE system in 1,080 unions

1) % of VCMC meeting held following GO Provide training to UP Chair, Panel Chair, 

Secretaries and CAs on DMIE system at Upazila 

level (1 day) 

X GoB GoB GoB 4840 52,262.95                      52,262.95                  

2)  GO issue on  DMIE system. Short‐term Consultant (Monitoring Associate) for 

MIE Wing of LGD to provide technical supports  to 

implement  DMIE system

X X X X GoB GoB GoB 4874 13,556.30                      13,556.30                  

3) # of UP Chairmen received training on 

DMIE system

Field visit for monitoring of village courts 

performance by Monitoring Associate

X X X X GoB GoB GoB 4874 1,000.00                         1,000.00                    

Monthly Coordination meeting with AACOs (at UZ 

level) [128 UPzx12months] by DF

X GoB GoB GoB 4842 10,000.00                      10,000.00                  

Field monitoring by the designated officials to 

ensure legal compliance and quality of VC decision 

making including IC
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EXPECTED  OUTPUTS PLANNED ACTIVITIES

Components/Major Interim Result of the 

project (To be shown as Activities in 

ATLAS)

ATLAS Activity Code

Activity results are the Outputs of the project and 

Actions are the activities for achieving each output. 

(Not to be included in  ATLAS)

Q1 Q2 Q3 Q4

Responsible Party Fund Code Donor
Budget 

Code
Budget Description

 Budget for 2020 

(USD) 
 EU & UNDP             GoB 

TIME FRAME PLANNED BUDGET Allocation

Baeeline:

1.3.3 Strengthen Village Courts Management 

Committees (VCMCs) across the project areas and 

lobby for increased balance in gender 

representation

1) No; 2) 25% and 3) 0
Provide supports to VCMCs for conducting 

quarterly meetings (Dist‐27, Upazila:128)

X X X X GoB GoB GoB 4842 15,843.53                      15,843.53                  

2020 Target/ Deliverables:

1.3.4 Replicate web‐based Village Courts 

Management Information System (VCMIS) in 100 

project unions for efficient performance monitoring

1) GO issued on VCMC and DMIE system Conduct training on Web‐based VCMIS for Court 

Assistant, UP Secretary, Upzilla Supervisor & DF 

X GoB GoB GoB 4840 43,771.03                      43,771.03                  

2) VCMCs meeting held in 70% of  district  1.3.5 Human resources

3)  Around 3000 UP Chairmen. Secretaries 

and AACO  received training on DMIE 
1.3_Salary

Programme Staffs X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ                       38,200.00 

                      38,200.00 

3.13_IND_COST GMS (7% of EU) X X X X UNDP (001981) EU (30079) EU (10159) 75100 Facilities & Administration 2,674.00                         2,674.00                        

Total‐Result 1.3 (GoB Monitoring) 177,307.80           40,874.00             136,433.80       
Activity # 2.1 Empowerment of 

beneficiaries
2.1

Activity Result 2.1 : Beneficiaries in project areas 

understand the roles and functions of the Village 

Courts and are able to access their services when 

required.
Indicator: 2.1.1 Develop outreach strategy and implement 

community mobilization initiatives for local citizens 

about VCs in each project union
1) # of  community people received 

awarenss messages on village courts 2.1.1_NGO
Grassroots level awareness activities by NGOs   X X X X BLAST (009367) EU (30079) EU (10159) 75700 Training, Workshops and Confer 47,522.00                      47,522.00                     

2.1.1_NGO X X X X BLAST (009367) EU (30079) EU (10159) 75100 Facilities & Administration 3,326.54                         3,326.54                        

Baseline: 1) 0
2.1.1_NGO

X X X X ESDO (009368) EU (30079) EU (10159) 75700 Training, Workshops and Confer 64,044.00                      64,044.00                     

2020 Target/ Deliverables:
2.1.1_NGO

X X X X ESDO (009368) EU (30079) EU (10159) 75100 Facilities & Administration 4,483.08                         4,483.08                        

1. 1,000,000  community people received 

awarenss messages on village courts 2.1.1_NGO

X X X X MLAA (009369) EU (30079) EU (10159) 75700 Training, Workshops and Confer 38,746.00                      38,746.00                     

2.1.1_NGO
X X X X MLAA (009369) EU (30079) EU (10159) 75100 Facilities & Administration 2,712.22                         2,712.22                        

2.1.1_NGO
X X X X WAVE (009370) EU (30079) EU (10159) 75700 Training, Workshops and Confer 42,740.00                      42,740.00                     

2.1.1_NGO
X X X X WAVE (009370) EU (30079) EU (10159) 75100 Facilities & Administration 2,991.80                         2,991.80                        

2.1.2 Develop and implement gender awareness‐

raising strategy aimed at improving the ability of 

women to make use of Village Courts

‐                                  

Related CPD Outcome: CPD Outcome‐2   2.1.3 Develop, update and print public education 

and awareness materials and distribute to project 

areas

‐                                  

Posters  X X GoB GoB GoB 4827 108,518.58                    108,518.58                

Stickers (2 types) X GoB GoB GoB 4827 16,050.13                      16,050.13                  

Folder  X GoB GoB GoB 4827 8,126.65                         8,126.65                    

Note pad X GoB GoB GoB 4827 14,257.28                      14,257.28                  

2.1.3_VISIBILIT Design on Newsletters & media coverage X UNDP (001981) EU (30079) EU (10159) 74200 Audio Visual&Print Prod Costs 921.00                            921.00                           

2.1.3_VISIBILIT
Design on Photography on voices from the field on 

VC

X UNDP (001981) EU (30079) EU (10159) 74200 Audio Visual&Print Prod Costs 1,190.00                         1,190.00                        

Airing the TV Spot that produced in Phase II X GoB GoB GoB 4827 136,632.31                    136,632.31                

Sensitize through Community Radio X GoB GoB GoB 4827 4,630.65                         4,630.65                    

2.1.3_VISIBILIT Materials delivery at field X X X UNDP (001981) EU (30079) EU (10159) 72400 Communic & Audio Visual Equip 2,987.00                         2,987.00                        

2.1.3_VISIBILIT
Communication consultant for materials 

development

X UNDP (001981) EU (30079) EU (10159) 71300 Local Consultants 6,155.00                         6,155.00                        

2.1.3_VISIBILIT CoVID‐19 Poster Print X X UNDP (001981) EU (30079) EU (10159) 74200 Audio Visual&Print Prod Costs 4,800.00                         4,800.00                        

2.1.3_VISIBILIT
VAT amount Returned from Different Printing UNDP (001981) EU (30079) EU (10159) 74200 Audio Visual&Print Prod Costs ‐                                  
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EXPECTED  OUTPUTS PLANNED ACTIVITIES

Components/Major Interim Result of the 

project (To be shown as Activities in 

ATLAS)

ATLAS Activity Code

Activity results are the Outputs of the project and 

Actions are the activities for achieving each output. 

(Not to be included in  ATLAS)

Q1 Q2 Q3 Q4

Responsible Party Fund Code Donor
Budget 

Code
Budget Description

 Budget for 2020 

(USD) 
 EU & UNDP             GoB 

TIME FRAME PLANNED BUDGET Allocation

2.1.4 Raise awareness of network NGOs on Village 

Courts and increase capacity to do outreach

‐                                  

2.1.4_LEARNING X UNDP (001981) EU (30079) EU (10159) 71300 Local Consultants 15.00                              15.00                             

District level awareness building on VC outreach 

network NGOs 

X GoB GoB GoB 4842 32,494.80                      32,494.80                  

2.1.5_LOCAL TRA

Provide technical assistance and mentoring to 

CSO,s VC officials and stakeholders through field 

visits and on the job capacity supports

X X X X UNDP (001981) EU (30079) EU (10159) 71600 Travel 1,437.00                         1,437.00                        

2.1.5_LOCAL TRA X X X X UNDP (001981) EU (30079) EU (10159) 73400 Rental & Maint of Other Equip 1,087.00                         1,087.00                        

2.1.5_LOCAL TRA X X X X UNDP (001981) EU (30079) EU (10159) 75700 Training, Workshops and Confer ‐                                  

2.1.5 Organize workshop/seminars with journalists 

at national and local level to increase coverage of 

Village Courts

‐                                  

District level workshops with journalist   X X GoB GoB GoB 4842 33,396.79                      33,396.79                  

2.1.6 Update and maintain the village courts website 

and other social media

‐                                  

2.1.3_VISIBILIT
Develop and update of VC website and other social 

media avenues

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 500.00                            500.00                           

2.1.7 Human resources ‐                                  

2.1_Salary Programme Staffs X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 26,114.00                      26,114.00                     

3.13_IND_COST GMS (7% of EU) X X X X UNDP (001981) EU (30079) EU (10159) 75100 Facilities & Administration 3,164.42                         3,164.42                        

Total‐Result 2.1 (Communications)           609,043.24            254,936.06          354,107.18 
Total‐Result 2.1

Activity # 2.2 Evidence base and 

knowledge management

Activity Result 2.2: Evidence‐base and knowledge‐

management on Village Courts increased

Indicator: 2.2.1  Develop and implement detailed M&E and 

Research plan

1. # of studies conducted
2.2.3_LOCAL TRA

Monitoring of field implementation and Village 

Courts performance through field Visit

X X X X UNDP (001981) EU (30079) EU (10159) 73400 Rental & Maint of Other Equip 4,970.00                         4,970.00                        

2. Knowledge product developed 2.2.3_LOCAL TRA X X X X UNDP (001981) EU (30079) EU (10159) 71600 Travel 6,204.00                         6,204.00                        

3. # of field staff trained on PMIS and 

M&E
2.2.1_LEARNING

Provide training on MIS and M&E system for field 

staff  including DFs (2 days)

X UNDP (001981) EU (30079) EU (10159) 75700 Training, Workshops and Confer 7,132.00                         7,132.00                        

2.2.3_LOCAL TRA X X X X UNDP (001981) EU (30079) EU (10159) 73400 Rental & Maint of Other Equip 4,879.00                         4,879.00                        

2.2.3_LOCAL TRA X X X X UNDP (001981) EU (30079) EU (10159) 71600 Travel 2,047.00                         2,047.00                        

Baseline: 1) 0; 2 ) 0; 3) 0 

2.2.2 Undertake baseline survey,  evaluations, 

surveys of beneficiaries and officials and other needs‐

based assessments

‐                                  

2020 Target/ Deliverables: ‐                                  

1. 3  studies conducted
2.2.2_STUDIES_

Impact Evaluation through Pre‐post survey  in 06 

division (Baseline & Endline)

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 24,650.00                      24,650.00                     

2. One Knowledge product developed 2.2.3 Undertake (in‐house) research and review 

interventions in order to support the knowledge 

base on village courts, and improve interventions 

(lessons learned studies; specific research topics on 

gender and village courts etc).

‐                                  

3. 60  field staff trained on PMIS and M&E
2.2.2_STUDIES_

Consultations for customizing GOB's  training 

curriculum focused on VC

UNDP (001981) EU (30079) EU (10159) 75700 Training, Workshops and Confer ‐                                  

2.2.2_STUDIES_
Study on evaluating women empowerment and 

gender equality

X UNDP (001981) EU (30079) EU (10159) 71300 Local Consultants 5,323.00                         5,323.00                        

2.2.4 Undertkae and organise South‐South 

Cooperation activities for mutual learning and 

exchanging

‐                                  

2.2.5 Organize a national Village Courts Conference. ‐                                  

2.2.6_NAT_CONF
Organize Village Courts Conference at national level UNDP (001981) EU (30079) EU (10159) 71300 Local Consultants 95.00                              95.00                             

2.2.6 Produce and print knowledge products ‐                                  

2.2.5_PRINT_PUB
Publish Annual Reports (Design, photograpgy, Print 

etc.)

X UNDP (001981) EU (30079) EU (10159) 74200 Audio Visual&Print Prod Costs 3,492.00                         3,492.00                        

2.2.5_PRINT_PUB
Publish leaflet highlighting results (bilingual) X X UNDP (001981) EU (30079) EU (10159) 74200 Audio Visual&Print Prod Costs 778.00                            778.00                           

Conduct case audit along with NGOs' performance 

assessment in each year
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EXPECTED  OUTPUTS PLANNED ACTIVITIES

Components/Major Interim Result of the 

project (To be shown as Activities in 

ATLAS)

ATLAS Activity Code

Activity results are the Outputs of the project and 

Actions are the activities for achieving each output. 

(Not to be included in  ATLAS)

Q1 Q2 Q3 Q4

Responsible Party Fund Code Donor
Budget 

Code
Budget Description

 Budget for 2020 

(USD) 
 EU & UNDP             GoB 

TIME FRAME PLANNED BUDGET Allocation

2.2.2_STUDIES_ Short‐Term IC National X UNDP (001981) EU (30079) EU (10159) 71300 Local Consultants 1,299.00                         1,299.00                        

2.2.2_STUDIES_ Short‐Term IC National/ UNV X X UNDP (001981) EU (30079) EU (10159) 71500 UN Volunteers 7,211.00                         7,211.00                        

Related CPD Outcome: CPD Outcome‐2  2.2.7  Human resources for Research and Knowledge 

Development

‐                                  

2.2_Salary Programme Staffs X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 73,100.00                      73,100.00                     

1.1.32_MERS_INT M&E and Reporting Specialist (International)  X UNDP (001981) EU (30079) EU (10159) 71200 International Consultants 10,000.00                      10,000.00                     

3.13_IND_COST GMS (7% of EU) X X X X UNDP (001981) EU (30079) EU (10159) 75100 Facilities & Administration 10,582.60                      10,582.60                     

Total‐Result 2.2 (M&E)           161,762.60            161,762.60                           ‐   
3.1 Technical Assistance and Management Cost.

3.0_Salary Operations Staffs‐Salary X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 290,394.00                    290,394.00                   

1.1.13_NPO_SAL National Programme Officer X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 95,520.00                      95,520.00                     

1.1.26_FINASSI_ UNDP (001981) EU (30079) EU (10159) 72400 Communic & Audio Visual Equip 62.00                              62.00                             

3.14_Moni_Visit
Monitoring of field implementation and Village 

Courts performance through field Visit

X X X X UNDP (001981) EU (30079) EU (10159) 73400 Rental & Maint of Other Equip 1,000.00                         1,000.00                        

3.14_Moni_Visit
X UNDP (001981) EU (30079) EU (10159) 72300 Materials & Goods 301.00                            301.00                           

3.14_Moni_Visit X X X X UNDP (001981) EU (30079) EU (10159) 71600 Travel 969.00                            969.00                           

3.3 Computer equipment including server, software, 

printer etc.

‐                                   ‐                                  

3.4_PROC_ICT Computer Software, license renewals X UNDP (001981) EU (30079) EU (10159) 72800 Information Technology Equipmt 8,000.00                         8,000.00                        

3.5 Machines, tools, Office equipment etc. ‐                                   ‐                                  

3.6_OFF EQUIP

Installation of Electrical System (Electric wirings for 

server room, meeting room and other places as 

required)

X UNDP (001981) EU (30079) EU (10159) 72300 Materials & Goods 2,554.00                         2,554.00                        

3.6_OFF EQUIP X X UNDP (001981) EU (30079) EU (10159) 72800 Information Technology Equipmt 166.00                            166.00                           

3.7_SPARE_PARTS 3.6 Spare parts/equipment for machines, tools X UNDP (001981) EU (30079) EU (10159) 73400 Rental & Maint of Other Equip 499.00                            499.00                           

3.7_SPARE_PARTS X X UNDP (001981) EU (30079) EU (10159) 72800 Information Technology Equipmt 5,301.00                         5,301.00                        

3.7 Other (Internet device and other equips) ‐                                   ‐                                  

3.8_OTHER_EQU Modem Devices X UNDP (001981) EU (30079) EU (10159) 72400 Communic & Audio Visual Equip 1,500.00                         1,500.00                        

3.8_OTHER_EQU

Equipment and Accessories for MOSS compliance 

(Trauma kit, First aid Kit, Fire extinguisher, regular 

refill, smoke detector, blanket, CCTV camera etc.)

X X UNDP (001981) EU (30079) EU (10159) 72300 Materials & Goods 1,228.00                         1,228.00                        

3.8_OTHER_EQU Uniform for Drivers cum messenger X X UNDP (001981) EU (30079) EU (10159) 72300 Materials & Goods 1,162.00                         1,162.00                        

3.8_OTHER_EQU
Office equipment (Shredder machine, spiral binder, 

vacuum cleaner, lamination machine etc.)

X UNDP (001981) EU (30079) EU (10159) 72400 Communic & Audio Visual Equip 1,000.00                         1,000.00                        

3.8_OTHER_EQU Cisco IP PBX telephone set with license X UNDP (001981) EU (30079) EU (10159) 72400 Communic & Audio Visual Equip 2,500.00                         2,500.00                        

3.8_OTHER_EQU Custom Clearance & Port operations X UNDP (001981) EU (30079) EU (10159) 74700 Transport, Shipping and handle 280.00                            280.00                           

3.8_OTHER_EQU
Misc. equipment (need based) X UNDP (001981) EU (30079) EU (10159) 72400 Communic & Audio Visual Equip 500.00                            500.00                           

3.8 Vehicle, Motor cycle fuel, maintenance etc. ‐                                  

3.9_FUEL_MAINT Maintenance of Vehicle & Motor Cycles X X X X UNDP (001981) EU (30079) EU (10159) 73400 Rental & Maint of Other Equip 4,701.00                         4,701.00                        

3.9_FUEL_MAINT Fuel for Vehicles & Motor Cycles X X X X UNDP (001981) EU (30079) EU (10159) 72300 Materials & Goods 3,471.00                         3,471.00                        

3.9_FUEL_MAINT
Insurance, Fitness charge, vehicle sticker for 

Vehicles & Motor Cycles

X X UNDP (001981) EU (30079) EU (10159) 74500 Miscellaneous Expenses 3,610.00                         3,610.00                        

3.9 Office rent & maintenance ‐                                  

3.10_OFF RENT_M
Rent for Project Management Unit (PMU) Office X UNDP (001981) EU (30079) EU (10159) 73100 Rental & Maintenance‐Premises 115,235.00                    115,235.00                   

3.10_OFF RENT_M X UNDP (001981) EU (30079) EU (10159) 74300 Contributions 8,912.00                         8,912.00                        

3.10_OFF RENT_M Project district office expenses (DF Office)  UNDP (001981) EU (30079) EU (10159) 72500 Supplies 100.00                            100.00                           

3.10_OFF RENT_M X X X X UNDP (001981) EU (30079) EU (10159) 73100 Rental & Maintenance‐Premises 606.00                            606.00                           

3.10_OFF RENT_M X X X X UNDP (001981) EU (30079) EU (10159) 73400 Rental & Maint of Other Equip 100.00                            100.00                           

3.11_STATIONARY
Stationary and other expendable office supplies for 

PMU & Field office

X X X X UNDP (001981) EU (30079) EU (10159) 72500 Supplies 10,842.00                      10,842.00                     

3.11_STATIONARY UNDP (001981) EU (30079) EU (10159) 71600 Travel 800.00                            800.00                           

3.11_STATIONARY
X X X X UNDP (001981) EU (30079) EU (10159) 74200 Audio Visual&Print Prod Costs 317.00                            317.00                           

3.11 Other services (tel/fax, electricity, network 

charge and maintenance) 

‐                                   ‐                                  

Activity # 3:  Technical Assistance 
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EXPECTED  OUTPUTS PLANNED ACTIVITIES

Components/Major Interim Result of the 

project (To be shown as Activities in 

ATLAS)

ATLAS Activity Code

Activity results are the Outputs of the project and 

Actions are the activities for achieving each output. 

(Not to be included in  ATLAS)

Q1 Q2 Q3 Q4

Responsible Party Fund Code Donor
Budget 

Code
Budget Description

 Budget for 2020 

(USD) 
 EU & UNDP             GoB 

TIME FRAME PLANNED BUDGET Allocation

3.12_OTHER_SER

Monthly Internet, Mobile charge, T&T, Modem 

charges (60 no) for using Project office and in field 

visit, travel time etc.

X X X X UNDP (001981) EU (30079) EU (10159) 72400 Communic & Audio Visual Equip 23,919.00                      23,919.00                     

3.12_OTHER_SER

Maintenance of Office Equipment (Computer, 

printer, photocopier, Server room AC etc.) & 

furnitures including 27 DF offices

X X X X UNDP (001981) EU (30079) EU (10159) 73400 Rental & Maint of Other Equip 500.00                            500.00                           

3.12_OTHER_SER

Electrical Appliances & Other Services (water 

supply, newspapers, office renovation etc.) for 

project Offices

X X X X UNDP (001981) EU (30079) EU (10159) 73100 Rental & Maintenance‐Premises 334.00                            334.00                           

3.12_OTHER_SER X X X X UNDP (001981) EU (30079) EU (10159) 72300 Materials & Goods 692.00                            692.00                           

3.12_OTHER_SER X X X X UNDP (001981) EU (30079) EU (10159) 72500 Supplies 166.39                            166.39                           

3.12_OTHER_SER X X X X UNDP (001981) EU (30079) EU (10159) 72400 Communic & Audio Visual Equip 237.00                            237.00                           

2.2.1_LEARNING
Inhouse, PIC, PSC, TEC/TOC, Project documents, 

audit meeting etc.

X X X X UNDP (001981) EU (30079) EU (10159) 75700 Training, Workshops and Confer 1,942.00                         1,942.00                        

Honorarium of PSC & PIC and Fees for TEC & TOC X X X X GoB GoB GoB 4883 1,626.00                         1,626.00                    

Office Entertainment etc. X X X GoB GoB GoB 4845 297.03                            297.03                        

Postage and pouch etc. X X GoB GoB GoB 4815 1,782.00                         1,782.00                    

Advertising and Publicity X X X GoB GoB GoB 4833 1,782.00                         1,782.00                    

5.5_EXP_AUDIT NIM audit/Spot check 2019 X X UNDP (001981) EU (30079) EU (10159) 74100 Professional Services 3,970.00                         3,970.00                        

3.13_IND_COST GMS (7% of EU) X X X X UNDP (001981) EU (30079) EU (10159) 75100 Facilities & Administration 41,537.33                      41,537.33                     

Total‐Result 3.0 (Management cost)           640,414.75            634,927.72              5,487.03 

Total 2020 Project Budget: AVCBII 5,597,121.00       4,623,785.00       973,336.00       

AVCBII‐CHT component:
Atlas Project ID:  00115133

EXPECTED  OUTPUTS PLANNED ACTIVITIES

Components/Major Interim Result of the 

project (To be shown as Activities in 

ATLAS)

ATLAS Activity Code

Activity results are the Outputs of the project and 

Actions are the activities for achieving each output. 

(Not to be included in  ATLAS)

Q1 Q2 Q3 Q4

 EU & UNDP             GoB 

Activity # 1.1 Capacity Building Activity Result 1.1: Capacity of relevant stakeholders 

at national and local level improved and key skills 

strengthened to enable Village Courts in new target 

Unions to function effectively by end of Project 

Implementation
1.1.9. Capacity development of traditional 

institutions, union parishads, upazillas parishads, 

local CSOs and local administration in CHT as well as 

judiciary, legal professions, and other relevant 

1.1.9_NGO_CHT Training Officers (6 positions for 3 NGO@ 15 months) X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 6,415.78                         6,415.78                        

1.1.9_NGO_CHT Monitoring and reporting officers (3 positions for 3 

NGO@ 18 months)

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 3,207.89                         3,207.89                        

1.1.9_NGO_CHT Training Associates (3 positions for 3 NGO@  15 

months)

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 2,138.59                         2,138.59                        

1.1.9_NGO_CHT Motor Cycle for MO UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 2,761.34                         2,761.34                        

1.1.9_NGO_CHT Motor Cycle fuel and Maint X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 320.78                            320.78                           

1.1.9_NGO_CHT Travel & Conveyance (DSA) of staff members [12 

staffs x USD80/Tk.6560 per month per staff]

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 2,160.00                         2,160.00                        

Indicator 1.1.10  # of traditional leaders, 
local CSOs, local administrations, 
judiciary, legal professionals and other 
relevant actors are trained on  local dispute 
resolution systems and norm 
(disaggregated by gender)  

1.1.9_NGO_CHT Training of Trainers (ToT) on  basic training,  

Traditional System (Case management, 

documentation etc) for traditional leaders, civil 

society members and NGO staffs at District level 

(Total 132 participants) [5 daysx 6 batchs @ 22 

participants]

X X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 17,919.45                      17,919.45                     

Indicator 1.1.10  # of traditional leaders, 
local CSOs, local administrations, 
judiciary, legal professionals and other 
relevant actors are trained on  local dispute 
resolution systems and norm 
(disaggregated by gender)  

1.1.9_NGO_CHT Training of Trainers (ToT) on  basic training,  

Traditional System (Case management, 

documentation etc) for traditional leaders, civil 

society members and NGO staffs at District level 

(Total 22 participants) [5 days 1batchs @ 22 

participants]

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 5,506.76                         5,506.76                        

1.1.9_NGO_CHT Provide orientation to NGOs Staff X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 4,063.33                         4,063.33                        

TIME FRAME

Responsible Party Fund Code Donor
Budget 

Code
Budget Description

 Budget for 2020 

(USD)  

Allocation
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EXPECTED  OUTPUTS PLANNED ACTIVITIES

Components/Major Interim Result of the 

project (To be shown as Activities in 

ATLAS)

ATLAS Activity Code

Activity results are the Outputs of the project and 

Actions are the activities for achieving each output. 

(Not to be included in  ATLAS)

Q1 Q2 Q3 Q4

Responsible Party Fund Code Donor
Budget 

Code
Budget Description

 Budget for 2020 

(USD) 
 EU & UNDP             GoB 

TIME FRAME PLANNED BUDGET Allocation

1.1.9_NGO_CHT Provide training on reporting at district level (Total  

380 participants) [1 day X 19 batches @20 

participants] (Headman)

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 9,355.33                         9,355.33                        

Indicator 1.1.10  # of traditional leaders, 
local CSOs, local administrations, 
judiciary, legal professionals and other 
relevant actors are trained on  local dispute 
resolution systems and norm 
(disaggregated by gender)  

1.1.9_NGO_CHT Training on  Traditional System (Case management, 

documentation, roles & responsibilities, HR, Gender 

etc) for traditional leaders (Total Headman 377+ 

Karbari 4475 (including woman karbari)= 4852 

participants) [3daysx 162 batchs @ 30 participants] 

at district level

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 98,962.88                      98,962.88                     

1.1.11  #  elected public representatives of 

Union parishad and Upazilla Parishad are 

trained on  local dispute resolution 

systems and norm (disaggregated by 

gender)  

1.1.9_NGO_CHT Training/orientation on  Traditional  justice 

mechanism for the elected public representatives of 

Union parishad and Upazilla Parishad [1470 

representatives, 49 batchs, 2 days per batch, 30 

participants per batch)

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 19,156.16                      19,156.16                     

1.1.11  #  elected public representatives of 

Union parishad and Upazilla Parishad are 

trained on  local dispute resolution 

systems and norm (disaggregated by 

gender)  

1.1.9_NGO_CHT Training/orientation on  Traditional  justice 

mechanism for the elected public representatives of 

Union parishad and Upazilla Parishad [60 

representatives, 2 batchs, 2 days per batch, 30 

participants per batch)

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 3,860.19                         3,860.19                        

1.1.9_NGO_CHT  Management/oversight visit cost (5% on cost) X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 6,744.63                         6,744.63                        

Indicator: # Training material including 

other materials related to CHT are 

1.1.9_NGO_CHT Printing of training Manual‐ Costs for providing 

training, outreach and personnel support to VCs 

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 2,500.00                         2,500.00                        

DF_SAL_CHT Distict Facilitators (3) X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 54,647.24                      54,647.24                     

3.13_IND_COST General management Services (GMS) 7% on cost  X X X X UNDP (001981) EU (30079) EU (10159) 75100 Facilities & Administration 16,780.42                      16,780.42                     

Subtotal : Result 1.1 (Cap Dev) 256,500.77           256,500.77           ‐                     

Activity # 1.2 Legal and Policy framework Activity Result 1.2: Legal and policy framework 

revised to enhance efficiency and effectiveness of 

VCs and local justice mechanisms in CHT. 
1.2.6 Review of existing customary laws & practices 

and codification/documentation of laws as well as 

support to existing harmonization efforts of 

different justice systems in CHT.

1.2.5_LEARN_CHT
District level yearly Advocacy dialogue  on 

harmonizatioin
X X

UNDP (001981) EU (30079) EU (10159)
75700 Training, Workshops and Confer

2,498.00                         2,498.00                        

1.2.5_LEARN_CHT
Consultancy for Technical Assistance on 

harmonization of local justice system (person)
X X

UNDP (001981) EU (30079) EU (10159)
71300 Local Consultants

13,250.00                      13,250.00                     

1.2.5_LEARN_CHT

Workshop on local justice with multiple stakeholder 

at District level ( local administrations, judiciary, legal 

professionals and traditional leaders)

X

UNDP (001981) EU (30079) EU (10159)

75700 Training, Workshops and Confer

3,097.40                         3,097.40                        

1.2.5_LEARN_CHT

Workshop on local justice with multiple stakeholder 

at Regional level ( local administrations, judiciary, 

legal professionals and traditional leaders)

X

UNDP (001981) EU (30079) EU (10159)

75700 Training, Workshops and Confer

5,357.31                         5,357.31                        

1.2.5_LEARN_CHT

Workshop On Local justice with multiple stakeholder 

at National level ( local administrations, judiciary, 

legal professionals and traditional leaders)
X

UNDP (001981) EU (30079) EU (10159)

75700 Training, Workshops and Confer

20,000.00                      20,000.00                     

1.2_CONSULTNT
Consultancy (IC) for reviewing the existing customary 

laws and practices of differents tribes
X X

UNDP (001981) EU (30079) EU (10159)
71300 Local Consultants

14,000.00                      14,000.00                     

1.2.3_PRINT_CHT
Printing and dissemination of customary law 

(Publicaiton of customary laws and pracitices)
X X

UNDP (001981) EU (30079) EU (10159)
75700 Training, Workshops and Confer

1,715.80                         1,715.80                        

1.2_CONSULTNT
IC for editing and updating of CHT laws and 

regulations compiled by CHTRC
X X

UNDP (001981) EU (30079) EU (10159)
71300 Local Consultants

6,000.00                         6,000.00                        

1.2.3_PRINT_CHT
Printinig of CHT laws and regulations compiled by 

CHTRC
X

UNDP (001981) EU (30079) EU (10159)
75700 Training, Workshops and Confer

1,715.80                         1,715.80                        

1.2.5_LEARN_CHT

Advocacy workshop for clearer roles and 

responsibilities of traditional system and other 

redress (workshop) at district level

X X

UNDP (001981) EU (30079) EU (10159)

75700 Training, Workshops and Confer

5,218.12                         5,218.12                        

LS_SAL_CHT
Legal Specialist (last 12 months salary to be charged 

from CHT) 2
X X X X

UNDP (001981) EU (30079) EU (10159)
71400 Contractual Services ‐ Individ

15,000.00                      15,000.00                     

PO_JCB_SAL_CHT Programme Officer (Justice & Confidence Building ) X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 31,987.84                      31,987.84                     

PO_ADV_SAL_CHT Programme Officer(Advocacy)  X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 24,000.00                      24,000.00                     

PA_SAL_CHT Programme Associate X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 15,584.66                      15,584.66                     

3.13_IND_COST General management Services (GMS) 7% on cost  X X X X
UNDP (001981) EU (30079) EU (10159)

75100 Facilities & Administration 11,159.75                     
11,159.75                     

Sub‐total : Result 1.2 (Legal) 170,584.68           170,584.68           ‐                     

Indicators: # Existing customary laws & 

practices are reviewed, 

codified/documented and harmonized 

with other justice systems in CHT and the 

law
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EXPECTED  OUTPUTS PLANNED ACTIVITIES

Components/Major Interim Result of the 

project (To be shown as Activities in 

ATLAS)

ATLAS Activity Code

Activity results are the Outputs of the project and 

Actions are the activities for achieving each output. 

(Not to be included in  ATLAS)

Q1 Q2 Q3 Q4

Responsible Party Fund Code Donor
Budget 

Code
Budget Description

 Budget for 2020 

(USD) 
 EU & UNDP             GoB 

TIME FRAME PLANNED BUDGET Allocation

Activity # 1.3 Strengthening GoB 

monitoring

Activity Result 1.3. GoB monitoring capacity for 

evaluating VCs and other local justice mechanisms' 

performance is strengthened and systematised. 

1.3.5 Advocate for the inclusion of the monitoring 

system into the updated Village Courts Rules and for 

setting up a monitoring system of access to justice 

for the most vulnerable in CHT.

1.3.5_NGO_CHT
Case Management & Documentation Officer (1 

position @ 3 NGO@ 18 months)

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 3,742.54                         3,742.54                        

1.3.5_NGO_CHT
Monitoring, Reporting and MIS Officer (1 position @ 

3 NGO@ 18 months)

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 3,742.54                         3,742.54                        

1.3.5_NGO_CHT
Travel & Conveyance (DSA) of staff members [12 

staffs x USD 80/Tk.6560 per month per staff]

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 2,160.00                         2,160.00                        

Indicators: 1.1.12 # of Headmen and 

Karbari courts are equipped with logistics 1.3.5_NGO_CHT

Logistic support for upgrading of Traditional courts (3 

Circle Courts)

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 3,366.57                         3,366.57                        

1.3.5_NGO_CHT 377 Headman courts    X UNDP (001981) EU (30079) EU (10159) 72200 Equipment and Furniture 57,361.87                      57,361.87                     

1.3.5_NGO_CHT 4475 Karbari Courts X UNDP (001981) EU (30079) EU (10159) 72200 Equipment and Furniture 562,404.94                    562,404.94                   

1.3.5_NGO_CHT
Support for the Headman Network office (3 District 

levels)

X X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 8,759.18                         8,759.18                        

1.3.5_NGO_CHT
Support for the Karbari Association office (3 District 

levels)

X X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 8,759.18                         8,759.18                        

1.3.5_NGO_CHT
Support for the Women Karbari and Headman 

Network  (1 regional level)

X X X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 2,943.84                         2,943.84                        

1.3.5_NGO_CHT ICT support to Circles and maintanence cost X X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 16,102.89                      16,102.89                     

1.3.5_NGO_CHT

Logistics, opeartional and capacity dev support to 

CHTRC Resource Center for monitoring purpose 

(Rangamati) (@ Staffs Salary and operation Cost)

X X X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 10,329.20                      10,329.20                     

1.3.5_NGO_CHT
Monitoring visit by Regional Council, District 

Administration & Circles

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 900.00                            900.00                           

1.3.5_NGO_CHT
Monitoring visit by UNO and other officials X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 1,200.00                         1,200.00                        

1.3.5_NGO_CHT  Transport and other cost X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 436.24                            436.24                           

1.3.5_NGO_CHT
Management/oversight visit cost (5% on cost) X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 2,766.65                         2,766.65                        

PO_PMR_SAL_CHT Programme Officer (Planning & Monitoring) X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 24,000.00                      24,000.00                     

3.13_IND_COST General management Services (GMS) 7% on cost  X X X X UNDP (001981) EU (30079) EU (10159) 75100 Facilities & Administration 49,628.30                      49,628.30                     

Total‐Result 1.3 (GoB Monitoring) 758,603.95           758,603.95           ‐                     

Activity # 2.1 Empowerment of 

beneficiaries

Activity Result 2.1  Beneficiaries in project areas 

understand the roles and functions of the VCs and 

other local justice mechanisms and are able to 

access their services when required. 
Indicators:  2.1.7 Raising awareness on existing legal systems 

and options for redress mechanisms in CHT.

Indicators: % of people in CHT areas are 

aware of  local justice mechanisms and its 

functions. 

2.1.7_NGO_CHT Project Coordinator  (3 position for 3 NGO@ 18 

months)

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 5,346.48                         5,346.48                        

2.1.7_NGO_CHT Community Mobilizer‐(3 positions @ 13 months and 

26 upazila's @ 18 months)

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 20,673.06                      20,673.06                     

Baseline 2.1.7_NGO_CHT Popular theater expert  (3 position for 3 NGO@ 18 

months)

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 2,673.24                         2,673.24                        

2.1.7_NGO_CHT Finance & Admin Officer  (1 position @ 3 NGO@ 18 

months)

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 3,207.89                         3,207.89                        

2.1.7_NGO_CHT NGO Operational cost (17 months@ 3 NGO) X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 9,142.01                         9,142.01                        

Target: 2.1.7_NGO_CHT Furniture & Equipments for 3 NGOs X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 19,188.45                      19,188.45                     

2.1.7_NGO_CHT Motor Cycle [Hero Honda‐ 35, ] X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 42,340.60                      42,340.60                     

2.1.7_NGO_CHT Motor cycle fuel and Maint Cost X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 4,879.20                         4,879.20                        

2.1.7_NGO_CHT Court Yeard Meeting by Community Mobilizer X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 8,580.00                         8,580.00                        

Related CPD Outcome: CPD Outcome‐2  2.1.7_NGO_CHT Travel and Conveyance (DSA) of staff members [7 

staffs x USD 80/Tk.6560 per month per staff]

X UNDP (001981) EU (30079) EU (10159) 71600 Travel 1,620.71                         1,620.71                        

2.1.7_NGO_CHT Capacity building of youth groups on popular theatre 

making skills on traditional justice.

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 7,500.00                         7,500.00                        

2.1.7_NGO_CHT Staging of popular theatre/ awareness sessions by 

youth groups at Mouza level [ 2 per UP]

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 1,080.00                         1,080.00                        

Indicators: 1.1.13# Monitoring Visits 

condcuted by CHT isntitutions and other 

GOB officials
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EXPECTED  OUTPUTS PLANNED ACTIVITIES

Components/Major Interim Result of the 

project (To be shown as Activities in 

ATLAS)

ATLAS Activity Code

Activity results are the Outputs of the project and 

Actions are the activities for achieving each output. 

(Not to be included in  ATLAS)

Q1 Q2 Q3 Q4

Responsible Party Fund Code Donor
Budget 

Code
Budget Description

 Budget for 2020 

(USD) 
 EU & UNDP             GoB 

TIME FRAME PLANNED BUDGET Allocation

2.1.7_NGO_CHT Management/oversight visit cost (5% on cost) X X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 6,311.58                         6,311.58                        

2.1_PRINT_PUB Audio visual material in different tribal languages  X UNDP (001981) EU (30079) EU (10159)
75700 Training, Workshops and Confer

4,337.07                         4,337.07                        

2.1_PRINT_PUB Printing of legal awareness materials in ethnic 

languages (3 language)

X UNDP (001981) EU (30079) EU (10159) 74200 Audio Visual&Print Prod Costs 11,873.97                      11,873.97                     

2.1_PRINT_PUB Develop IEC materials‐ Printing posters, and others 

communications materials

X UNDP (001981) EU (30079) EU (10159) 74200 Audio Visual&Print Prod Costs 1,300.00                         1,300.00                        

2.1_PRINT_PUB Develop IEC materials (Printing leaflets) X UNDP (001981) EU (30079) EU (10159) 74200 Audio Visual&Print Prod Costs 150.00                            150.00                           

2.1_PRINT_PUB Review forms and formats for documentation of 

traditional justice system through consultation 

X UNDP (001981) EU (30079) EU (10159) 71300 Local Consultants 1,190.48                         1,190.48                        

2.1_PRINT_PUB Print and distribute forms and formats for 

documentation of traditional justice system

X UNDP (001981) EU (30079) EU (10159) 75700 Training, Workshops and Confer 1,715.80                         1,715.80                        

2.1_PRINT_PUB Awareness raising support (Citizen charter) & 

maintenance to Deputy Commissioner's offices on 

access to services

X UNDP (001981) EU (30079) EU (10159) 75700 Training, Workshops and Confer 15,000.00                      15,000.00                     

COM_SAL_CHT Communications Officer  X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 36,000.00                      36,000.00                     

3.13_IND_COST General management Services (GMS) 7% on cost  X X X X UNDP (001981) EU (30079) EU (10159) 75100 Facilities & Administration 14,287.74                      14,287.74                     

Subtotal: Result 2.1 (Communications) 218,398.27           218,398.27           ‐                     

Activity # 2.2 Evidence base and 

knowledge management

Activity Result 2.2  Evidence‐base and knowledge‐

management on VCs  and local justice mechanisms 

increased.

Baseline:
2.2.7_STUD_CHT

Conduct Baseline survey  in CHT areas ( 3 districts) X X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 44,324.81                      44,324.81                     

2.2.7_STUD_CHT
Action Research for exploring/scoping  of  VC's in CHT 

(15 UPs of 3 upazilas of 3 districts)

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 35,406.75                      35,406.75                     

Indicators:
2.2.7_STUD_CHT

Action Research for exploring/scoping  of  VC's in CHT 

(15 UPs of 3 upazilas of 3 districts)

X UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies 9,000.00                         9,000.00                        

2.2_LEARN_CHT

Provide training to the field staff on Monitoring and 

Reporting (both financial & Programme)‐2 batch in 

each year

X UNDP (001981) EU (30079) EU (10159) 75700 Training, Workshops and Confer 3,000.00                         3,000.00                        

2.2_LEARN_CHT

Training to VCA and Upazila mobilizer on  

documentation of Village court procedings and 

reporting

X UNDP (001981) EU (30079) EU (10159) 75700 Training, Workshops and Confer 1,000.00                         1,000.00                        

2020 Target/ Deliverables:
3.13_IND_COST

General management Services (GMS) 7% on cost  X X X X UNDP (001981) EU (30079) EU (10159) 75100 Facilities & Administration 6,491.21                         6,491.21                        

Total‐Result 2.2 (M&E)              99,222.77               99,222.77                           ‐   
3.00 Technical Assistance and Project Management 

Unit (PMU) Cost

NPM_SAL _CHT National Project Manager X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 51,706.36                      51,706.36                     

OM_SAL_CHT Operations Manager X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 11,556.84                      11,556.84                     

ACCNT_SAL_CHT Accountant X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 6,397.57                         6,397.57                        

ADM_ASSO_SAL_CH Admin Associate X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 18,214.60                      18,214.60                     

FIN_ASO_SAL_CHT Finance Associate X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 18,214.60                      18,214.60                     

BUD_EX_SAL _CHT Budget Expert X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 4,168.94                         4,168.94                        

PS_SAL_CHT
Programme Specialist (Chief, Gender and Community 

Cohesion )
X X X X

UNDP (001981) EU (30079) EU (10159)
71400 Contractual Services ‐ Individ

57,983.88                      57,983.88                     

PO_SAL_CHT Project Officer X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 31,987.84                      31,987.84                     

HR_SAL_CHT HR Officer X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 6,397.57                         6,397.57                        

IT_ASSO_SAL_CHT IT Associate X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 3,642.92                         3,642.92                        

PRCUMNT_ASS_SAL Procurement Associates ( 2 person ) X X X X UNDP (001981) EU (30079) EU (10159) 71400 Contractual Services ‐ Individ 7,285.84                         7,285.84                        

FUEL_MAIN_CHT Vehicle, Motor cycle fuel, maintenance etc. X X X X UNDP (001981) EU (30079) EU (10159) 73400 Rental & Maint of Other Equip 15,000.00                      15,000.00                     

COMPUEQUIP_CHT
Computer equipment including server, software, 

printer etc.
X X X X

UNDP (001981) EU (30079) EU (10159)
72800 Information Technology Equipmt

51,526.00                      51,526.00                     

OFFEQUIP_CHT Machines, tools, Office equipment etc. X X X X UNDP (001981) EU (30079) EU (10159) 72200 Equipment and Furniture 25,322.98                      25,322.98                     

FURNITRE_CHT Furniture X X X X UNDP (001981) EU (30079) EU (10159) 72200 Equipment and Furniture 5,000.00                         5,000.00                        

OFFRENT_CHT Office Rent X X X X UNDP (001981) EU (30079) EU (10159) 73100 Rental & Maintenance‐Premises 14,805.08                      14,805.08                     

OTHER_SER_CHT Other Services X X X X UNDP (001981) EU (30079) EU (10159) 72500 Supplies 15,778.90                      15,778.90                     

2.3_TRVL_CHT Travel ( DSA and Travel) X X X X UNDP (001981) EU (30079) EU (10159) 71600 Travel 33,600.00                      33,600.00                     

STATIONARY_CHT Stationary X X X X UNDP (001981) EU (30079) EU (10159) 72500 Supplies 2,200.00                         2,200.00                        

VHILE_ RENT_CHT Rental & Maint of Other Equip X X X X UNDP (001981) EU (30079) EU (10159) 73400 Rental & Maint of Other Equip 8,107.00                         8,107.00                        

3.13_IND_COST General management Services (GMS) 7% on cost  X X X X
UNDP (001981) EU (30079) EU (10159)

75100 Facilities & Administration 27,222.78                     
27,222.78                     

Sub total: Result 3.0 (Management cost)           416,119.70            416,119.70                           ‐   

Activity # 3:  Technical Assistance 
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Award ID: 00082279
Project ID: 00091274 Business Unit: BGD 10
Project Title: Activating Village Courts in Bangladesh, Phase II
Main Sources of fund EU & GoB
Executing Agency: National Execution

Activity Result ATLAS Activity
Imp. 

Agnecy
Fund Donor Budget Code

Approved AWP 

2020

Revised AWP 

2020

Difference 

Increase (+) 

/Decrease (‐)

 A  B C=(B-A)

Activity Result 1.1 1.1.1_NGO 1981 30079 10159 73400 ‐                      6,528.00             6,528.00

Activity Result 1.1 1.1.1_NGO 1981 30079 10159 74700 ‐                      7,797.00             7,797.00

Activity Result 1.1 1.1.1_NGO 9367 30079 10159 71800 502,766.89        698,081.00        195,314.11

Activity Result 1.1 1.1.1_NGO 9367 30079 10159 72100 29,214.44          38,920.00          9,705.56

Activity Result 1.1 1.1.1_NGO 9367 30079 10159 73100 33,914.69          32,789.00          (1,125.69)

Activity Result 1.1 1.1.1_NGO 9367 30079 10159 75100 39,612.72          53,885.30          14,272.58

Activity Result 1.1 1.1.1_NGO 9368 30079 10159 71800 439,775.78        594,551.00        154,775.22

Activity Result 1.1 1.1.1_NGO 9368 30079 10159 72100 27,190.04          34,016.00          6,825.96

Activity Result 1.1 1.1.1_NGO 9368 30079 10159 73100 38,054.76          35,596.00          (2,458.76)

Activity Result 1.1 1.1.1_NGO 9368 30079 10159 75100 35,351.44          46,491.41          11,139.97

Activity Result 1.1 1.1.1_NGO 9369 30079 10159 71800 368,847.85        502,547.00        133,699.15

Activity Result 1.1 1.1.1_NGO 9369 30079 10159 72100 22,330.95          28,830.00          6,499.05

Activity Result 1.1 1.1.1_NGO 9369 30079 10159 73100 34,711.30          35,299.00          587.70

Activity Result 1.1 1.1.1_NGO 9369 30079 10159 75100 29,812.31          39,667.32          9,855.01

Activity Result 1.1 1.1.1_NGO 9370 30079 10159 71800 429,407.14        574,695.00        145,287.86

Activity Result 1.1 1.1.1_NGO 9370 30079 10159 72100 25,914.63          33,045.00          7,130.37

Activity Result 1.1 1.1.1_NGO 9370 30079 10159 72200 2,821.42             4,456.00             1,634.58

Activity Result 1.1 1.1.1_NGO 9370 30079 10159 73100 33,301.78          39,004.00          5,702.22

Activity Result 1.1 1.1.1_NGO 9370 30079 10159 75100 34,401.15          45,584.00          11,182.85

Activity Result 1.1 1.1.10_PCO_SAL 1981 30079 10159 71400 45,000.00          45,856.00          856.00

Activity Result 1.1 1.1.11_SCDO_SAL 1981 30079 10159 71400 36,150.00          36,000.00          (150.00)

Activity Result 1.1 1.1.12_TO_SAL 1981 30079 10159 71400 9,550.00             14,185.00          4,635.00

Activity Result 1.1 1.1.14_DF_SAL 1981 30079 10159 63100 6,300.00             ‐                      (6,300.00)

Activity Result 1.1 1.1.14_DF_SAL 1981 30079 10159 63300 ‐                      14.00                  14.00

Activity Result 1.1 1.1.14_DF_SAL 1981 30079 10159 71400 496,000.00        458,000.00        (38,000.00)

Activity Result 1.1 1.1.14_DF_SAL 1981 30079 10159 72300 ‐                      1,310.00             1,310.00

Activity Result 1.1 1.1.2_PRINT PUB 1981 30079 10159 71300 ‐                      123.00                123.00

Activity Result 1.1 1.1.2_PRINT PUB 1981 30079 10159 72400 400.00                21.00                  (379.00)

Activity Result 1.1 1.1.2_PRINT PUB 1981 30079 10159 74200 3,500.00             ‐                      (3,500.00)

Activity Result 1.1 1.1.2_PS_SAL 1981 30079 10159 71400 49,329.00          11,831.00          (37,498.00)

Activity Result 1.1 1.1.27_PA_SAL 1981 30079 10159 71400 11,100.00          12,800.00          1,700.00

Activity Result 1.1 1.1.3_LEARNING 1981 30079 10159 75700 51,507.00          33.00                  (51,474.00)

Activity Result 1.1 1.1.4_LOCAL TRA 1981 30079 10159 71600 10,000.00          13,663.00          3,663.00

Activity Result 1.1 1.1.4_LOCAL TRA 1981 30079 10159 73400 10,000.00          7,546.00             (2,454.00)

Activity Result 1.1 1.1.4_LOCAL TRA 1981 30079 10159 75700 6,307.00             6,421.00             114.00

Activity Result 1.1 1.1.8_GS_SAL 1981 30079 10159 71400 18,075.00          ‐                      (18,075.00)

Sub‐Total: Activity Result 1.1 2,880,647.29     3,459,585.03     578,937.74

Activity Result 1.2 1.1.33_ILE_SAL 1981 30079 10159 71200 132,000.00        1,295.00             (130,705.00)

Activity Result 1.2 1.1.33_ILE_SAL 1981 30079 10159 71600 5,000.00             80.00                  (4,920.00)

Activity Result 1.2 1.1.33_ILE_SAL 1981 30079 10159 73400 ‐                      99.00                  99.00

Activity Result 1.2 1.1.7_LS_SAL 1981 30079 10159 71400 14,500.00          14,319.00          (181.00)

Activity Result 1.2 1.2.1_LOCAL TRA 1981 30079 10159 71600 5,000.00             1,865.00             (3,135.00)

Activity Result 1.2 1.2.1_LOCAL TRA 1981 30079 10159 73400 4,000.00             1,495.00             (2,505.00)

Activity Result 1.2 1.2.5_LEARNING 1981 30079 10159 75700 7,156.00             7,156.00             0.00

Sub‐Total: Activity Result 1.2 167,656.00        26,309.00          (141,347.00)

Activity Result 1.3 1.1.15_VO_SAL 1981 30079 10159 71400 19,100.00          19,100.00          0.00

Activity Result 1.3 1.1.17_MLLO_SAL 1981 30079 10159 71400 19,100.00          19,100.00          0.00

Activity Result 1.3 1.3.2_LEARNING 1981 30079 10159 75700 6,000.00             ‐                      (6,000.00)

Sub‐Total: Activity Result 1.3 44,200.00          38,200.00          (6,000.00)

Activity Result 2.1 1.1.9_ACOS_SAL 1981 30079 10159 71400 21,100.00          26,114.00          5,014.00

CHANGE  LOG 
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Activity Result ATLAS Activity
Imp. 

Agnecy
Fund Donor Budget Code

Approved AWP 

2020

Revised AWP 

2020

Difference 

Increase (+) 

/Decrease (‐)

 A  B C=(B-A)

Activity Result 2.1 2.1.1_NGO 9367 30079 10159 75100 3,332.49             3,326.54             (5.95)

Activity Result 2.1 2.1.1_NGO 9367 30079 10159 75700 47,607.03          47,522.00          (85.03)

Activity Result 2.1 2.1.1_NGO 9368 30079 10159 75100 5,394.78             4,483.08             (911.70)

Activity Result 2.1 2.1.1_NGO 9368 30079 10159 75700 77,068.30          64,044.00          (13,024.30)

Activity Result 2.1 2.1.1_NGO 9369 30079 10159 75100 3,014.17             2,712.22             (301.95)

Activity Result 2.1 2.1.1_NGO 9369 30079 10159 75700 43,059.52          38,746.00          (4,313.52)

Activity Result 2.1 2.1.1_NGO 9370 30079 10159 75100 3,693.33             2,991.80             (701.53)

Activity Result 2.1 2.1.1_NGO 9370 30079 10159 75700 52,761.90          42,740.00          (10,021.90)

Activity Result 2.1 2.1.3_VISIBILIT 1981 30079 10159 71300 9,950.00             6,155.00             (3,795.00)

Activity Result 2.1 2.1.3_VISIBILIT 1981 30079 10159 72100 1,175.00             500.00                (675.00)

Activity Result 2.1 2.1.3_VISIBILIT 1981 30079 10159 72400 2,000.00             2,987.00             987.00

Activity Result 2.1 2.1.3_VISIBILIT 1981 30079 10159 74200 24,276.00          6,911.00             (17,365.00)

Activity Result 2.1 2.1.4_LEARNING 1981 30079 10159 71300 ‐                      15.00                  15.00

Activity Result 2.1 2.1.4_LEARNING 1981 30079 10159 75700 2,000.00             ‐                      (2,000.00)

Activity Result 2.1 2.1.5_LOCAL TRA 1981 30079 10159 71600 5,000.00             1,437.00             (3,563.00)

Activity Result 2.1 2.1.5_LOCAL TRA 1981 30079 10159 73400 5,000.00             1,087.00             (3,913.00)

Activity Result 2.1 2.1.5_LOCAL TRA 1981 30079 10159 75700 1,180.00             ‐                      (1,180.00)

Sub‐Total: Activity Result 2.1 307,612.52        251,771.64        (55,840.88)

Activity Result 2.2 1.1.17_MLLO_SAL 1981 30079 10159 71400 24,200.00          24,300.00          100.00

Activity Result 2.2 1.1.32_MERS_INT 1981 30079 10159 71200 176,778.00        10,000.00          (166,778.00)

Activity Result 2.2 1.1.4_REM_SAL 1981 30079 10159 71400 49,000.00          48,800.00          (200.00)

Activity Result 2.2 2.2.1_LEARNING 1981 30079 10159 71600 3,500.00             ‐                      (3,500.00)

Activity Result 2.2 2.2.1_LEARNING 1981 30079 10159 75700 8,777.00             7,132.00             (1,645.00)

Activity Result 2.2 2.2.2_STUDIES_ 1981 30079 10159 71300 5,952.00             6,622.00             670.00

Activity Result 2.2 2.2.2_STUDIES_ 1981 30079 10159 71500 6,500.00             7,211.00             711.00

Activity Result 2.2 2.2.2_STUDIES_ 1981 30079 10159 72100 87,420.00          24,650.00          (62,770.00)

Activity Result 2.2 2.2.2_STUDIES_ 1981 30079 10159 75700 ‐                      ‐                      0.00

Activity Result 2.2 2.2.3_LOCAL TRA 1981 30079 10159 71600 8,790.00             8,251.00             (539.00)

Activity Result 2.2 2.2.3_LOCAL TRA 1981 30079 10159 73400 8,432.00             9,849.00             1,417.00

Activity Result 2.2 2.2.4_INTER_TRA 1981 30079 10159 71600 23,000.00          ‐                      (23,000.00)

Activity Result 2.2 2.2.4_INTER_TRA 1981 30079 10159 75700 11,000.00          ‐                      (11,000.00)

Activity Result 2.2 2.2.5_PRINT_PUB 1981 30079 10159 71600 1,000.00             ‐                      (1,000.00)

Activity Result 2.2 2.2.5_PRINT_PUB 1981 30079 10159 73400 1,000.00             ‐                      (1,000.00)

Activity Result 2.2 2.2.5_PRINT_PUB 1981 30079 10159 74200 8,464.00             4,270.00             (4,194.00)

Activity Result 2.2 2.2.6_NAT_CONF 1981 30079 10159 71300 ‐                      95.00                  95.00

Activity Result 2.2 2.2.6_NAT_CONF 1981 30079 10159 75700 166,428.00        ‐                      (166,428.00)

Activity Result 2.2 NON_EU 1981 4000 12 72100 59,732.00          ‐                      (59,732.00)

Activity Result 2.2 NON_EU 1981 30079 12 72100 ‐                      ‐                      0.00

Sub‐Total: Activity Result 2.2 649,973.00        151,180.00        (498,793.00)

Activity Result 3.0 1.1.1_NPC_SAL 1981 30079 10159 71400 47,000.00          46,000.00          (1,000.00)

Activity Result 3.0 1.1.13_NPO_SAL 1981 30079 10159 71400 95,520.00          95,520.00          0.00

Activity Result 3.0 1.1.18_FO_FM_SA 1981 30079 10159 71400 22,000.00          21,756.00          (244.00)

Activity Result 3.0 1.1.20_PO_SAL 1981 30079 10159 71400 14,325.00          16,203.00          1,878.00

Activity Result 3.0 1.1.21_ITASSO_S 1981 30079 10159 71400 19,100.00          19,200.00          100.00

Activity Result 3.0 1.1.22_LAMA_SAL 1981 30079 10159 71400 19,100.00          19,100.00          0.00

Activity Result 3.0 1.1.23_HA_SAL 1981 30079 10159 71400 16,600.00          16,600.00          0.00

Activity Result 3.0 1.1.25_FINASSO_ 1981 30079 10159 71400 ‐                      19,100.00          19,100.00

Activity Result 3.0 1.1.26_FINASSI_ 1981 30079 10159 71400 19,100.00          4,335.00             (14,765.00)

Activity Result 3.0 1.1.26_FINASSI_ 1981 30079 10159 72400 ‐                      62.00                  62.00

Activity Result 3.0 1.1.29_OA_SAL 1981 30079 10159 71400 13,000.00          12,800.00          (200.00)

Activity Result 3.0 1.1.3_OPM_SAL 1981 30079 10159 71400 42,600.00          42,300.00          (300.00)

Activity Result 3.0 1.1.30_DCM_SAL 1981 30079 10159 71400 37,000.00          37,000.00          0.00

Activity Result 3.0 1.1.5_FAM_SAL 1981 30079 10159 71400 36,150.00          36,000.00          (150.00)

Activity Result 3.0 2.2.1_LEARNING 1981 30079 10159 75700 6,000.00             1,942.00             (4,058.00)

Activity Result 3.0 3.10_OFF RENT_M 1981 30079 10159 72500 ‐                      100.00                100.00

Activity Result 3.0 3.10_OFF RENT_M 1981 30079 10159 73100 89,356.00          115,841.00        26,485.00

Activity Result 3.0 3.10_OFF RENT_M 1981 30079 10159 73400 ‐                      100.00                100.00

Activity Result 3.0 3.10_OFF RENT_M 1981 30079 10159 74300 19,288.00          8,912.00             (10,376.00)

Activity Result 3.0 3.11_STATIONARY 1981 30079 10159 71600 ‐                      800.00                800.00
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Activity Result 3.0 3.11_STATIONARY 1981 30079 10159 72500 13,000.00          10,842.00          (2,158.00)

Activity Result 3.0 3.11_STATIONARY 1981 30079 10159 74200 ‐                      317.00                317.00

Activity Result 3.0 3.12_OTHER_SER 1981 30079 10159 72300 2,000.00             692.00                (1,308.00)

Activity Result 3.0 3.12_OTHER_SER 1981 30079 10159 72400 25,960.00          24,156.00          (1,804.00)

Activity Result 3.0 3.12_OTHER_SER 1981 30079 10159 72500 1,000.00             166.39                (833.61)

Activity Result 3.0 3.12_OTHER_SER 1981 30079 10159 73100 1,000.00             334.00                (666.00)

Activity Result 3.0 3.12_OTHER_SER 1981 30079 10159 73400 2,675.00             500.00                (2,175.00)

Activity Result 3.0 3.14_Moni_Visit 1981 30079 10159 71600 25,000.00          969.00                (24,031.00)

Activity Result 3.0 3.14_Moni_Visit 1981 30079 10159 72300 ‐                      301.00                301.00

Activity Result 3.0 3.14_Moni_Visit 1981 30079 10159 73400 25,000.00          1,000.00             (24,000.00)

Activity Result 3.0 3.4_PROC_ICT 1981 30079 10159 72400 3,000.00             ‐                      (3,000.00)

Activity Result 3.0 3.4_PROC_ICT 1981 30079 10159 72800 3,000.00             8,000.00             5,000.00

Activity Result 3.0 3.5_PROC_FUR 1981 30079 10159 72200 1,954.00             ‐                      (1,954.00)

Activity Result 3.0 3.6_OFF EQUIP 1981 30079 10159 72300 2,554.00             2,554.00             0.00

Activity Result 3.0 3.6_OFF EQUIP 1981 30079 10159 72800 ‐                      166.00                166.00

Activity Result 3.0 3.7_SPARE_PARTS 1981 30079 10159 72400 1,000.00             ‐                      (1,000.00)

Activity Result 3.0 3.7_SPARE_PARTS 1981 30079 10159 72800 1,000.00             5,301.00             4,301.00

Activity Result 3.0 3.7_SPARE_PARTS 1981 30079 10159 73400 1,000.00             499.00                (501.00)

Activity Result 3.0 3.8_OTHER_EQU 1981 30079 10159 72300 1,829.00             2,390.00             561.00

Activity Result 3.0 3.8_OTHER_EQU 1981 30079 10159 72400 7,677.38             5,500.00             (2,177.38)

Activity Result 3.0 3.8_OTHER_EQU 1981 30079 10159 74700 ‐                      280.00                280.00

Activity Result 3.0 3.9_FUEL_MAINT 1981 30079 10159 72300 6,157.00             3,471.00             (2,686.00)

Activity Result 3.0 3.9_FUEL_MAINT 1981 30079 10159 73400 3,000.00             4,701.00             1,701.00

Activity Result 3.0 3.9_FUEL_MAINT 1981 30079 10159 74500 4,500.00             3,610.00             (890.00)

Activity Result 3.0 5.5_EXP_AUDIT 1981 30079 10159 74100 25,313.00          3,970.00             (21,343.00)

Sub‐Total: Activity Result 3.0 653,758.38        593,390.39        (60,367.99)

3.13_IND_COST 1981 30079 10159 75100 159,652.81        103,348.94        (56,303.87)

Sub‐Total: GMS (under 001981) 159,652.81        103,348.94        (56,303.87)

Grand Total Total Total Total 4,863,500.00     4,623,785.00     (239,715.00)

009367 BLAST 656,448.26       874,523.84       218,075.58
009368 ESDO 622,835.10       779,181.49       156,346.39
009369 MLAA 501,776.10       647,801.54       146,025.44
009370 WAVE 582,301.35       742,515.80       160,214.45
001981 UNDP 2,500,139.19    1,579,762.33    (920,376.86)

4,863,500.00    4,623,785.00    (239,715.00)      
30079 Cost Sharing 4,803,768.00    4,623,785.00    (179,983.00)
04000 TRAC 59,732.00         -                   (59,732.00)

4,863,500.00    4,623,785.00    (239,715.00)
10159 EU 4,803,768.00    4,623,785.00    (179,983.00)
00012 UNDP 59,732.00         -                   (59,732.00)

4,863,500.00    4,623,785.00    (239,715.00)

Total By Fund

Donor Level Budgeting

Total By Donor

Summary of the Budget :

Implementing Agent Level Budgeting

Total By Implement Agent

Fund Level Budgeting

09.11.2020
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ATLAS Activity Code
Account 

Code

Operating 

Unit

Fund 

Code
Department

Responsible 

Party
Donor

Original Approved 

Budget

Proposed Revised 

Budget

 Changes- increase 

( decrease) 

1.1.9_NGO_CHT 72100 BGD 30079 39205 1981 10159          496,435.47          185,073.47 (311,362.00)        

1.1.9_NGO_CHT 75100 BGD 30079 39205 1981 10159           (36,380.36)                     (0.36) 36,380.00            

DF_SAL_CHT 71400 BGD 30079 39205 1981 10159             54,644.00             54,646.53 2.53                      

         514,699.11          239,719.64 (274,979.47)        

1.2.3_PRINT_CHT 71300 BGD 30079 39205 1981 10159             40,000.00                            -   (40,000.00)           

1.2.3_PRINT_CHT 74200 BGD 30079 39205 1981 10159             30,000.00                            -   (30,000.00)           

1.2.3_PRINT_CHT 75700 BGD 30079 39205 1981 10159             30,000.00               3,432.00 (26,568.00)           

1.2.5_LEARN_CHT 71300 BGD 30079 39205 1981 10159             13,250.00             13,250.00 -                        

1.2.5_LEARN_CHT 75700 BGD 30079 39205 1981 10159          103,621.11             36,171.11 (67,450.00)           

1.2_CONSULTNT 71300 BGD 30079 39205 1981 10159             28,500.00             20,000.00 (8,500.00)             

1.2_TRVL_CHT 71600 BGD 30079 39205 1981 10159             11,600.40                       0.40 (11,600.00)           

LS_SAL_CHT 71400 BGD 30079 39205 1981 10159             22,739.00             14,998.49 (7,740.51)             

PO_ADV_SAL_CHT 71400 BGD 30079 39205 1981 10159             31,988.00             24,000.00 (7,988.00)             

PO_JCB_SAL_CHT 71400 BGD 30079 39205 1981 10159             31,988.00             31,988.00 -                        

PA_SAL_CHT 71400 BGD 30079 39205 1981 10159             15,585.00             15,585.00 -                        

         359,271.51          159,425.00 (199,846.51)        

1.3.5_NGO_CHT 71600 BGD 30079 39205 1981 10159                            -                              -   -                        

1.3.5_NGO_CHT 72100 BGD 30079 39205 1981 10159          292,218.31             65,209.00 (227,009.31)        

1.3.5_NGO_CHT 72200 BGD 30079 39205 1981 10159          290,827.89          619,767.00 328,939.11          

1.3.5_NGO_CHT 73100 BGD 30079 39205 1981 10159                            -                              -   -                        

1.3.5_NGO_CHT 75100 BGD 30079 39205 1981 10159           (74,074.07)                       0.09 74,074.16            

1.3.5_NGO_CHT 75700 BGD 30079 39205 1981 10159                            -                              -   -                        

PO_PMR_SAL_CHT 71400 BGD 30079 39205 1981 10159             22,964.88             24,000.00 1,035.12              

         531,937.01          708,976.09 177,039.08         

2.1.7_NGO_CHT 71600 BGD 30079 39205 1981 10159             10,560.00               1,621.00 (8,939.00)             

2.1.7_NGO_CHT 72100 BGD 30079 39205 1981 10159          441,899.47          130,922.00 (310,977.47)        

2.1_PRINT_PUB 71300 BGD 30079 39205 1981 10159             41,000.00               1,190.00 (39,810.00)           

2.1_PRINT_PUB 72100 BGD 30079 39205 1981 10159                            -                              -   -                        

2.1_PRINT_PUB 74200 BGD 30079 39205 1981 10159             53,323.97             13,324.00 (39,999.97)           

2.1_PRINT_PUB 75700 BGD 30079 39205 1981 10159             48,000.00             21,053.00 (26,947.00)           

COM_SAL_CHT 71400 BGD 30079 39205 1981 10159             20,845.00             36,000.00 15,155.00            

         615,628.44          204,110.00 (411,518.44)        

2.2.7_STUD_CHT 72100 BGD 30079 39205 1981 10159          275,826.00             88,732.00 (187,094.00)        

2.2_LEARN_CHT 75700 BGD 30079 39205 1981 10159               7,802.51               4,000.00 (3,802.51)             

         283,628.51            92,732.00 (190,896.51)        

2.3_TRVL_CHT 71600 BGD 30079 39205 1981 10159             28,400.00             33,600.00 5,200.00              

2.3_TRVL_CHT 75700 BGD 30079 39205 1981 10159                            -                              -   -                        

ACCNT_SAL_CHT 71400 BGD 30079 39205 1981 10159               6,397.57               6,397.57 -                        

ADM_ASSO_SAL_CH 71400 BGD 30079 39205 1981 10159             18,214.60             18,214.60 -                        

BUD_EX_SAL _CHT 71400 BGD 30079 39205 1981 10159               5,085.94               4,168.94 (917.00)                

COMPUEQUIP_CHT 72800 BGD 30079 39205 1981 10159                            -               51,526.00 51,526.00            

FIN_ASO_SAL_CHT 71400 BGD 30079 39205 1981 10159             18,214.59             18,214.59 -                        

FUEL_MAIN_CHT 71600 BGD 30079 39205 1981 10159                            -                              -   -                        

FUEL_MAIN_CHT 73400 BGD 30079 39205 1981 10159             15,000.00             15,000.00 -                        

FURNITRE_CHT 72200 BGD 30079 39205 1981 10159                            -                 5,000.00 5,000.00              

GS_SAL_CHT 71400 BGD 30079 39205 1981 10159             22,739.00                            -   (22,739.00)           

HR_SAL_CHT 71400 BGD 30079 39205 1981 10159               6,397.57               6,397.57 -                        

IT_ASSO_SAL_CHT 71400 BGD 30079 39205 1981 10159               3,642.92               3,642.92 -                        

NPM_SAL _CHT 71400 BGD 30079 39205 1981 10159             44,420.52             51,706.52 7,286.00              

OFFEQUIP_CHT 72200 BGD 30079 39205 1981 10159             49,024.00             25,323.00 (23,701.00)           

OFFRENT_CHT 73100 BGD 30079 39205 1981 10159             14,806.08             14,806.08 -                        

OM_SAL_CHT 71400 BGD 30079 39205 1981 10159             11,556.84             11,556.84 -                        

Sub total

Sub total

Activity Result 1.1

Comparative statement for budget revision 2020 ( Change Log)

Project name : Activating Village Courts in Bangladesh Phase II-CHT Part, Project ID-00115133

Activity Result 1.2

Activity Result 1.3

Activity Result 2.1

Sub total

Sub total

Sub total

Activity Result 2.2

3.00 Technical Assistance and Project Management Unit (PMU) Cost
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ATLAS Activity Code
Account 

Code

Operating 

Unit

Fund 

Code
Department

Responsible 

Party
Donor

Original Approved 

Budget

Proposed Revised 

Budget

 Changes- increase 

( decrease) 

Comparative statement for budget revision 2020 ( Change Log)

Project name : Activating Village Courts in Bangladesh Phase II-CHT Part, Project ID-00115133

OTHER_SER_CHT 72500 BGD 30079 39205 1981 10159             15,778.90             15,778.90 -                        

PO_SAL_CHT 71400 BGD 30079 39205 1981 10159             31,987.84             31,987.84 -                        

PRCUMNT_ASS_SAL 71400 BGD 30079 39205 1981 10159               7,285.84               7,285.84 -                        

PS_SAL_CHT 71400 BGD 30079 39205 1981 10159             57,983.88             57,983.88 -                        

STATIONARY_CHT 72500 BGD 30079 39205 1981 10159               2,200.00               2,200.00 -                        

VHILE_ RENT_CHT 73400 BGD 30079 39205 1981 10159             16,214.00               8,105.85 (8,108.15)             

3.13_IND_COST 75100 BGD 30079 39205 1981 10159 292,015.47      125,570.47      (166,445.00)        

667,365.56      514,467.41      (152,898.15)        

2,972,530.14  1,919,430.14  (1,053,100.00)  

Prasenjit Chakma

National Project Manager, SID-CHT

AVCBII-CHT

Sub total

Grand total
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Multiyear Budget  2020

Activating Village Courts in Bangladesh Project Phase II (00091274 & 00115133)

Y‐2016 Y‐2017 Y‐2018 Y‐2019 Y‐2020 Y‐2021 Y‐2022
Total             

(2016‐June 2022)

UNDP 001981 1,771,696           4,645,218           2,162,764              1,745,313              1,579,762              1,372,632.66       166,527.31          13,443,914          

BLAST 009367 1,023,537           1,054,304              946,175                 874,524                 3,898,540             

ESDO 009368 854,036                1,113,098              938,450                 779,181                 3,684,766             

MLAA 009369 614,597                910,628                 776,249                 647,802                 2,949,275             

WAVE F 009370 872,311                943,537                 843,255                 742,516                 3,401,618             

AVCB Plain Land  1,771,696           8,009,700           6,184,330             5,249,442             4,623,785             1,372,632.66       166,527.31          27,378,113          

AVCB‐CHT 001981 120,537.48          1,919,430.14       2,899,457.58       287,055.32          5,226,480.52       

GoB ‐                        1,139,294           775,537                 798,140                 973,336                 1,140,378              4,826,684             

Total 1,771,696           9,148,993           6,959,867             6,168,119             7,516,551             5,412,468             453,583                 37,431,278          

Y‐2016 Y‐2017 Y‐2018 Y‐2019 Y‐2020 Y‐2021 Y‐2022
Total             

(2016‐June 2022)

TRAC 04000 117,781               390,428                (1,234)                    ‐                         (406,975)               100,000                 

EU 30079 1,653,916           7,619,272           6,185,564              5,369,979              6,543,215              4,679,065              453,583                 32,504,594          

GoB ‐                        1,139,294           775,537                 798,140                 973,336                 1,140,378              4,826,684             

Total 1,771,696           9,148,993           6,959,867             6,168,119             7,516,551             5,412,468             453,583                 37,431,278          

Y‐2016 Y‐2017 Y‐2018 Y‐2019 Y‐2020 Y‐2021 Y‐2022
Total             

(2016‐June 2022)

UNDP 00012 117,781               390,428                (1,234)                    ‐                         ‐                         (406,975)               100,000                 

EU 10159 1,653,916           7,619,272           6,185,564              5,369,979              6,543,215              4,679,065              453,583                 32,504,594          

GoB ‐                        1,139,294           775,537                 798,140                 973,336                 1,140,378              4,826,684             

Total 1,771,696           9,148,993           6,959,867             6,168,119             7,516,551             5,412,468             453,583                 37,431,278          

Donor USD

EU 27,278,113       

UNDP 100,000             

GOB 4,826,684         

Total Fund for AVCB Activity -                   32,204,798    

EU 5,226,481         

Total Fund for AVCB & CHT activity 37,431,278    

Total budget by Implementing Agent

Imp. Agency

Total budget by fund

Fund

Total budget by donor

Donor

Fund for AVCB‐CHT Activity

Summary of Grants:
Activity

Fund for AVCB Activity

Fund for AVCB Activity

Fund for AVCB Activity

09.11.2020
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Activating Village Courts in Bangladesh Project Phase II 
Local Government Division  

 
Minutes of Mid-Year Review Meeting 2020 (Cluster level) 

 
Date Date: 25th June 2020; 15:00-17:00 Hours. Venue: Zoom meeting  

Project Title Activating Village Courts in Bangladesh Project Phase II (AVCB II) 

Participants 1. Ms. Mahmuda Afroz, Portfolio Manager (OiC), Democratic Governance 
2. Munir Hossain, Programme Finance Analyst 
3. Md Mozammel Haque, Policy Specialist, Democratic Governance 
4. Mujin Lee , Democratic Governance Analyst 
5. Md. Sajjadul Islam Chowdhury, Head of HR 
6. Fatematul Jannat, Programme Associate, Planning and Reporting 
7. Md. Monzurul Islam Kamal, Programme Associate 
8. Hamidur Rahman, Admin and Finance Officer 
9. Sarder M Asaduzzaman, National Project Coordinator, AVCB II  
10. Sirazul Haq, Research and Evaluation Manager, AVCB II 
11. Kaumal Kumar Ghosh, Finance and Accounts Manager, AVCB II 
12. AFM Abdul Hamid, Operations and Procurement Manager, AVCB II  
13. Biplab Chakma, Cluster Leader, CE&QIF Cluster 
14. Jhuma Dewan, Chief, Gender & Community Cohesion, SID-CHT 
15. Sohel Rana, Programme Officer- Planning, Monitoring and Reporting, SID-CHT 
16. Syed Ibrahim Hossain, Budget Expert, SID-CHT 
17. Priyangbada Chakma, Project Officer-CHT, AVCB II 

Agenda Top Key Project Results of 2020 
Key Project 
Results  

Result-01 Established Union Parishad as a Hub of Local Justice 
Progress: 
• Hub of Local Justice has established in 43 UPs of Panchagar district; 
• 63 cases registered to AC and 50 were resolved; 
•  ULAC referred 33 cases to DLAC 

 
Result-02:  Legal and policy framework revised to enhance efficiency and 
effectiveness of VCs 
Progress: 
• Drafted amendment of Village Courts Act, 2006 (Amended in 2013) 
• Necessary doc is ready to  place and get Supreme Court directive on case refer from 

District Judge Courts to Union Parishad 
 
Result-03 Increased capacity of GOB for monitoring of Village Courts performance 
for sustaining VCs after phasing out of the project 
Progress: 
• DMIE system has been developed highlighting roles and responsibilities of district, 

Upazila and UP to monitor village courts performance; 
• Government Order (GO) issued in Feb’20 by LGD instructing local administration to 

implement DMIE system; 

Formatted Table
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• Provided Online orientation to field level staff on DMIE system 
  

Delivery 
against 
Annual Work 
Plan 2019 

Overall delivery:  
Plain land:48.39% of total plain land budget of 2020 (EU and UNDP). 
CHT areas: 4.92% of total EU budget of 2020 
 
A. Output Progress (based on AWP 2020) 
Plain Land: 

Output Budget 2020 
Budget 
2020 

Delivery 2020 

Q1+Q2 Q1+Q2 
Activity 1.1: Capacity of relevant 
stakeholders  

        2,933,373     1,879,228    1,718,522  

Activity 1.2:  Legal and policy framework            179,392  121,211         18,345  
Activity 1.3: GoB monitoring capacity              47,294  26,857         23,351  
Activity 2.1 : Beneficiaries in project areas            312,630  290,851       179,930  
Activity 2.2: Evidence-base and 
knowledge-management 

           691,290  408,464         53,080  

Activity 3.1 Technical Assistance and 
Management  

           699,521      425,999       360,302  

a. Sub total (regular Project output)         4,863,500     3,152,611    2,353,531  

b. Sub total (COVID-19 output)       

  Grand Total (a+b)         4,863,500     3,152,611    2,353,531  
 
CHT areas: 

Output Budget 2020 
Budget 2020 

Delivery 2020 ( 
Actual as of 15 
June'2020) 

Q1+Q2 Q1+Q2 
Activity 1.1: Capacity of relevant 
stakeholders  

 1,100,573.00         550,287.00       10,105.00  

Activity 1.2:  Legal and policy framework     384,421.00         192,210.00        6,099.00  
Activity 1.3: GoB monitoring capacity  1,639,173.00         819,586.00       44,043.00  
Activity 2.1: Beneficiaries in project areas     658,722.00         329,361.00   
Activity 2.2: Evidence-base and knowledge-
management 

    303,483.00         151,741.00        6,488.00  

Activity 3.1 Technical Assistance and 
Management  

    377,294.00         188,647.00     152,776.00  

a. Sub total (regular Project output)  4,463,665.00      2,231,833.00     219,510.00  
b. Sub total (COVID-19 output)                                                                                 

  Grand Total (a+b)  4,463,665.00    2,231,833.00  219,510.00  

 
 
 

Formatted Table
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B. Project Delivery plan in 2020 
Plain Land: 

Outputs Budget  2020 
Expected Delivery 2020 

Q1 Q2 Q3 (Oct–15 
Nov) 

Activity 1.1: Capacity of relevant 
stakeholders  

2,662,736 948,868 769,654 807,214 137,000 

Activity 1.2:  Legal and policy 
framework 

19,637 8,416 9,929 692 600 

Activity 1.3: GoB monitoring 
capacity 

48,772 10,099 13,252 15,870 9,550 

Activity 2.1 : Beneficiaries in 
project areas 

288,477 92,448 87,483 99,547 9,000 

Activity 2.2: Evidence-base and 
knowledge-management 

101,283 29,556 23,524 27,903 20,300 

Activity 3.1 Technical Assistance 
and Management  

629,231 85,793 274,510 177,929 91,000 

a. Sub total (regular Project 
output) 

3,750,135 1,175,178 1,178,352 1,129,155 267,450 

b. Sub total (COVID-19 output)            

  Grand Total (a+b) 3,750,135 1,175,178 1,178,352 1,129,155 267,450 

%   31.34% 31.42% 30.11% 7.13% 

 
CHT Areas: 
Outputs Budget 2020 Expected Delivery 2020 

Q1 Q2 Q3 (Oct – 15 
Nov) 

Activity 1.1:Capacity of relevant 
stakeholders  

320,454.20  658.77       
9,446.35  

   65,464.55   244,884.52

Activity 1.2:  Legal and policy 
framework 

181,361.45   3,036.98   3,062.15   124,002.05     51,260.27

Activity 1.3: GoB monitoring capacity 693,487.77   44,043.00     296,850.90   352,593.87

Activity 2.1: Beneficiaries in project 
areas 

 315,335.47       209,145.56   106,189.91

Activity 2.2: Evidence-base and 
knowledge-management 

 158,588.06   5,622.42   865.20     85,688.74     66,411.70

Activity 3.1 Technical Assistance and 
Management  

 388,897.91   84,461.37  57,772.85   145,070.02   101,593.67

General Management Service (GMS)-
7% on cost 

144,068.74   9,647.67  893.67     67,287.43     66,239.98

a. Sub total  2,202,193.60  147,470.21  72,040.22   993,509.25   989,173.93
b. Sub total (COVID-19 output)                 -                     -                -                -    

  Grand Total (a+b) 2,202,193.60  147,470.21  72,040.22   993,509.25   989,173.93

Formatted Table
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%               
6.70  

  3.27            45.11            44.92  
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Strategy – 
Preparation 
for Q3 and 
Q4 
 

Plain Land and CHT 
 
Scenario 1:  if COVID19 situation is going up to Sept 2020 

• NGO’s contract need to be extended till 09 Feb 2021 as contract with 4 NGOs are going 
to end in 09 September 2020; 

• Necessary project docs need to be prepared and approved by Q3 as UNDP, EU and LGD 
has agreed to extend the project till June 2022; 

• AWP 2020 need to be revised (CHT and plain land) shifting undone activities into 2021 
• Implementation guideline need to be developed and implemented considering nCOVID-19 
• Monitor nCOVID-19 situation and increase the use of virtual communication  

 
Scenario 2:  if COVID19 situation is going up to December 2020 

• NGO’s contract need to be extended till April 2021 which will not possible with the agreed 
committed budget (1.5 million USD) of three parties (UNDP, EU and LGD) 

• Have to shift undone activities of 2020 into 2021 
• Implementation guideline need to be developed and implemented considering nCOVID-19 
• Monitor nCOVID-19 situation and increase the use of virtual communication 
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Challenges, 
lessons 
learned, 
success 

Plain Land and CHT 
 
Challenges Action taken/to be taken 

1. The overall project progress got slowed down due to 
nCOVID-19 pandemic and it will not be possible to reach 
the target mentioned in AWP-2020 

The AWP 2020 requires revision 

2. Getting approval of necessary project documents 
(Financial agreement between EU and ERD, PAGODA, 
Prodoc and TPP) within six months following health and 
safety measures due to nCOVID-19  

Road map has been developed 
highlighting roles and responsibilities 
get approval of those document where
assistance  of senior management, 
UNDP and LGD’s are required 

3. Project is foreseeing challenges to extend NGO’s five  
months contract as their extension is subject to approval of 
PAGODA, ProDoc and TPP which will be  hard to get 
approved within 2 months. On the other hand, NGOs 
contract is going to end in 09 September 2020 and CO will 
require sufficient time to make extension following official 
process and procedures 

Project is ready with necessary doc for
extension where supports  of Senior 
Management, UNDP  is required to ge
NGO’s extension by 09 September 20

4. Overall sustainability of the project depends on the 
recruitment and capacitation of Account Assistant Cum 
Computer Operator (AACO) who will take over the 
responsibilities of village courts from project supported 
Village Court Assistant (VCA). Due to nCOVID-19, the 
recruitment of AACOs in the project working areas and 
their subsequent engagement in VC activities has been 
seriously hampered as the priority of the central and local 
level administration have been shifted towards nCOVID-
19.  

• LGD, EU and UNDP agreed
extend project for 1 and half year 
achieve the target  but necessary 
project docs need to be approved 
well ahead where supports of 
UNDP and LGD’s are required 

• LGD shared in the PIC meeti
held on 21 June 2020 that within 3
months AACO’s recruitment will 
completed. 

5. Strengthening traditional justice system and Action 
Research/feasibility study for exploring/scoping of VCs in 
15 UPs of CHT has seriously hampered due to nCOVID-
19. While all stakeholders are struggling to achieve two 
years' target in one year due to the delayed government 
approval, this pandemic has made further delay (NGO’s 
hiring, procurement of logistics items, etc.)  which would be 
impossible to recover as this is the last year of the project. 

• LGD, EU and UNDP agreed to 
extend project for 1 and half year 

• Supports of UNDP’s Senior 
Management is require to expedite
the process of different 
procurements 
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6. Vendor selection process for event management was one 
of the most critical issues for the project as only two long 
term agreement (LTA) from national level could apply for 
bidding process as per guideline from Country Office. The 
project had to postpone some fixed programs due to that 
problems of event management company selection criteria 

The process for local vendor selection 
was initiated and endorsed by Country 
Office and the issue has been solved. 

 
Lessons Learned: 
Plain Land: 
• Due to nCOVOD-19,  work from home modality has increased the skill and capacity of staffs 

and partners on virtual communication  ( Zoom, Team, etc.)  and online  training/orientation 
• Coordination and communication with different UNDP’s project has increased  through 

different activities such as Amphan response , PPE supports from EALG, DRRF, etc.  
 
CHT areas: 
• The interactive dialogues on the challenges of ensuring access to justice for the most 

marginalized sections in the community engaging multiple stakeholders were very effective as it 
created awareness on the role of traditional justice actors to be more service oriented for the 
people in need. These dialogues should be organized more, and the recommendations need to 
be incorporated and followed for policy advocacy.   

• The project has managed to create a platform and common understanding among the three 
circles regarding the public demand of harmonization of the justice system through especially 
addressing the burning issues related to upholding women’s needs and rights, child rights and 
basic human rights. However, it is a long way to reach the ultimate objectives of the advocacy 
initiative through this project. Hence, longer term engagement, support and guidance would be 
required even beyond the project timeframe.  

• Capacity building is a continuous process to bring significant changes in the mindsets of the 
traditional justice actors especially on case management and documentation. It is not 
straightforward to ensure this in the CHT due to many obstacles i.e. the varied educational 
qualification of the traditional justice providers among ethnic groups, multiple ethnic languages 
and communications factor, geographical remoteness for reaching out the most vulnerable 
communities, fast changing local political trends and many others.  

Leaving No 
One Behind 
(LNOB)  
 

Plain Land and CHT 
 
 Designed project to improve access to justice for disadvantaged and marginalized group in 

Bangladesh through empowering community people and capacity building of service providers 
 Project areas selected based on geographical remoteness and presence of ethnic minorities and 

vulnerable communities 
 Expanded project in CHT areas to improve access to justice for ethnic minorities of three CHT 

districts 
 Offered justice to 21 mission rural citizens of 1078 UPs irrespective of  sex, race and disability 
 242 ethnic, Horijan and disabled people (Women- 25%) received direct services from VC 
 21% women were involved in VC’s decision making process as a VC’s panel member and 6209 
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women (30% of total justice seekers) sought justice  
 

Contribution 
to Women’s 
Empowerment 
and Youth 

Women Empowerment (Plain land):  

• 21% women were involved in VC’s decision making process as a VC’s panel member and 6,209 
women (30% of total justice seekers) sought justice  

Women Empowerment (CHT) 

• Gender equality and women empowerment is the heart to SID-CHT and gender is 
mainstreamed across all programmes at all levels. Through its support to the CHT institutions 
i.e. HDCs, Traditional Systems (Circle Chief Offices, Headman & Karbari courts), the AVCB II 
CHT aims to make the traditional justice system more gender responsive. The project 
approached to the circle chief offices (Chakma Circle, Mong Circle and Bohmang circle) to 
increase the number of women headman and karbaries in their own jurisdiction and territory. 
As a result of the advocacy of SID-CHT programme the Chakma circle and Mong circle have 
already recruited noticeable numbers of women headman & karbaries following the traditional 
practices in coordination with respective deputy commissioners’ office (DC). The project makes 
sure both men and women (including youth) are active agent of change in the program 
interventions. 

Innovation Description of Innovation How was it applied or how will it be applied? 

Setting Union Parishad as a 
Hub of Local Justice 

‘no justice seekers left helpless.’ 

• ULAC has activated in 43 UPs and referred 33 cases  to 
DLAC;  

• Arbitration Council has activated in 43 UPs where 63 
cases reported and 50 were resolved 

• VCs has activated in 43 UP and provided legal services  to 
the community people 

Capacity building of service providers of above three means, 
creating awareness of community  and coordinating with 
NLASO and relevant stakeholders. 

CHT: Promote e-
documentation system of case 
monitoring and follow-up by 
circle chief offices. 

Proposed and to be applied once the NGOs are on board. 

 

COVID 19 
impact on 
project 
beneficiaries  
 

Plain Land: 
Local level justice delivery through village courts was almost stop in most of the UPs 
between end of March-30 May’20. 
 

Table-1: Trend of VC performance (Jan-May 2020)  
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Issue January February March April May 
Reported Case directly UP 7101 6570 5724 372 234 

Refer case from formal courts 310 248 310 19 03 

Total Reported case 7411 6818 6034 391 237 
 
CHT areas: 
 Due to current prolonged lockdown and limited income opportunities by most of the 

communities in the CHT, access to justice might have become less prioritized needs for them.  
 Like in other places of the globe and across Bangladesh the cases of domestic violence, other 

types of violence against women and girls might be on rise in CHT and that needs justice 
attention, However, due to restriction of gathering and social distance regular access to justice 
means are not accessible like earlier.  

Discussions 
Point 

Discussion and decisions: 
1. Next PSC meeting will be held on 9th July 2020 as shared by SPM 
2. Bilateral discussions between Airin and AFM Hamid will take place in the early next week on 

the extension of NGOs in plain land 
3. The furniture case is in RACP review. There were some queries and that were addressed  
4. Review the NGO case and it will take time. Furniture case will be faster than the NGO case 
5. NGOs delivery are a great concern for both plain land and CHT. If the CHT NGOs are RPA 

then it will be a huge challenge to meet the delivery (financial and programme) by December 
knowing that NGOs will request the advance and are expected to adjust the advance before the 
next requisition. Attention should be required to keep the track  

6. PAGODA, ProDoc needs to be amended by December and partnership unit requested to keep 
an alternative option in case the amendment is not being made by December. To extent the 
NGOs in plain land also require the approved document. So, the SPM of AVCB II mentioned 
that both PAGODA and ProDoc need to be amended by 1st week of September  

7. Kazu mentioned that Sirazul Haq, AVCB II has been updating Monitoring Log (activity and 
document upload), Risks and Issues Log, Project information upload in Atlas (transparency), 
etc. of plain land. But who will do the same for CHT part. SPM mentioned that according to 
implementation modality guideline, SID-CHT is supposed to do this. Kazu mentioned that he 
will check with SID-CHT 

8. Approximately $3.37 (Plain land : $1.11 mil and CHT: $2.26 mil) million has been reduced from 
AVCB II and AVCB II-CHT part from the total budget of AWP 2020 due to CoVID 
pandemic. 

9. Meeting minutes with updated PPT (if any) should be shared by Monday with CO team 
10. CHT delivery plan for Q3 and Q4 are very high as they hold a big chunk of money $993,509 

for Q3 and $989,173 for Q42. Previous years’ experience was not good as all payment requests 
and documents came even after the closing date in December. If it continues for this year, it 
will be a disaster. So, a close attention is required to address this issue and not to repeat the 
same things 

11. SPM shared that there is possibility for next phase covering all UPs of Bangladesh as EU, 
UNDP and GOB have shown their interest. It might be a possibility to start next phase of 
AVCB II in January 2022 

12. Regarding newly introduced Digital CDR bridge Platform, Mr. Rafiq informed that each quarter 
CDR will directly go to the NPD’s email through system and further email will notify to NPD 
if the CDR is not singed within 15 days. SPM, AVCBII requested, if a copy of email 
communication reach Project Manager’s email then it will be easy to communicate with NPD 
for signature of the CDR. Mr. Monzurul Kamal requested to call another session with Finance 
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and admin people to share the knowledge of newly introduced system. 
13. In response to Mr. Mujin Lee, Ms. Jhuma Dewan informed that IEC material in Hill districts 

will be printed in Bangla and English language since local people in 3 districts are not well in 
local written communications. 

14. Mr. Sajjadul Islam, Head of HR informed that recruitment process of 2 DF position under 
AVCBII evaluation is complete and wants to know whether Project management has any plan 
to recruit them shortly. In response SPM, AVCB informed the issue will be settled through 
official communication soon. 

15. SPM, AVCB urging Cluster support for developing AVCB next phase covering country wide 
programme. Ms. Mahmuda Afroz requested Mr. Mujin Lee to get more involve with the next 
phase process along with the AVCBII upcoming extension issue. 
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             Project/Cluster:AVCII CHT component of Strengthening Inclusive Development in Chittagong Hill Tracts (SID-CHT), UNDP

Sl Name Post title 
Contract 

modality
              Category/Band

Contract end 

date
proposed extension

1 Prasenjit Chakma National Project Manager SC SB5 Q5 30-Jun-2021 1 year initially

2 Jhuma Dewan  Chief Gender & Community Cohesion SC SB4 Q4 30-Jun-2021 1 year initially

3 Uchimong Chowdhury
 Programme Officer-Justice and 

Confidence Building 
SC SB4 Q2 30-Jun-2021 1 year initially

4 Ratan Khisha Operations Manager SC SB4  Q4 31-Jul-2021 1 year initially

5 Rikta Mohinta  HR Officer SC SB4  Q2 30-Jun-2021 1 year initially

6 Syed Ibrahim Hossain Budget Expert SC SB3 Q4 31/12/2020 1 year initially

7 Protul Chandra Dewan  Procurement Associate SC SB3 Q3 30-Jun-2021 1 year initially

8 Samar Bijoy Chakma  Finance and Accounts Officer SC SB4 Q3 30-Jun-2021 1 year initially

9 Subarun Chakma Procurement Associate SC SB3 Q3 30-Jun-2021 1 year initially

10 Md. Aminul Haque Admin Associate SC SB 3  Q2 31-Dec-2020 1 year initially

11 Chowdhury Kaikobad Hasnain IT Associate SC SB 3  Q2 14-May-2021 1 year initially

12 Md. Moniruzzaman Communications and Reporting Officer SC SB4  Q2 30-Sep-2021 1 year initially

13 Bancha Nidhi Khusha Finance Associate SC SB3  Q2 31-Dec-2020 1 year initially

14 Shymal Chakma Programme Officer (Advocacy) SC SB3 Q4 31-Dec-2020 1 year initially

15 Priyangbada Chakma Project Officer SC SB3 Q4 31-Dec-2020 1 year initially

16 Md. Sohel Rana
Programme Officer (Planning & 

Monitoring)
SC SB3 Q5 31-Dec-2020 1 year initially

17 Anupam Chakma  District Facilitators SC SB3 Q4 31-Dec-2020 1 year initially

18 Mya Mya Nue District Facilitators SC SB3 Q4 31-Dec-2020 1 year initially

19 Suvash Datta Chakma District Facilitators SC SB3 Q4 31-Dec-2020 1 year initially

20 Lipika Tripura Programme Associate SC SB3 Q2 31-Dec-2020 1 year initially

21 Moshiur Rahman Chowdhury Legal Specialist SC SB4 Q1 31-Dec-2020 NA

2. Ongoing recruitments  - contract types: SC, IFTA, Others

Name Post title
Position reflected in Annual Work 

Plan  Yes/No

Contract 

modality

No of 

posiiton

Categor

y/Band
Duration Remarks

1 NA

2

3. Recruitment Plan for 2020 - New Hire

Name
Position reflected in Annual Work 

Plan  Yes/No

Contract 

modality

No of 

posiiton

Categor

y/Band
Duration

NA

NOTE:* Request for Service to be submitted at least 2 months prior the recruitment process 

** The SCs salaries and Performance Bonus amount shall be allocated under 71405

** All new recruitment is subject to avilability of funds 

Designation

Prepared 

by
Rikta Mohinta HR Officer

Endorsed 

By
Ratan Khisa Operations Manager

Approved

by
Prasenjit Chakma National Project Manager

SignatureDate

UNDP Bangladesh NIM/DEX project Recruitment Plan  - 2020

1. Existing Project Staff and ongoing recruitments  - contract types: SC, IFTA

11/9/2020

11/9/2020

11/9/2020
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2020

AVCB Phase -II 115133

Services Higing NGO_Strengthening 

Traditional Justice System 

in CHT (Rangamati)

NGO/CSO Engagement

Services

EA 1 $60,000.00 $60,000.00 $60,000.00 N/A No N/A Recurring Recurring 9/20/2020
NGO/CSO 

Engagement

AVCB Phase -II 115133

Services Higing NGO_Strengthening 

Traditional Justice System 

in CHT (Rangamati)

NGO/CSO Engagement

Services

EA 1 $60,000.00 $60,000.00 $60,000.00 N/A No N/A Recurring Recurring 9/20/2020
NGO/CSO 

Engagement

AVCB Phase -II 115133

Services Higing NGO_Strengthening 

Traditional Justice System 

in CHT (Rangamati)

NGO/CSO Engagement

Services

EA 1 $60,000.00 $60,000.00 $60,000.00 N/A No N/A Recurring Recurring 9/20/2020
NGO/CSO 

Engagement

AVCB Phase -II 115133
Individual 

Contract
Individual Contract Individual Consultants - National

Individual 

Contract EA 1 $4,715.00 $4,715.00 $4,715.00 N/A No N/A Recurring Recurring 1/26/2020

Individual 

Consultants - 

National

AVCB Phase -II 115133
Individual 

Contract
Individual Contract Individual Consultants - National

Individual 

Contract EA 1 $4,715.00 $4,715.00 $4,715.00 N/A No N/A Recurring Recurring 1/26/2020

Individual 

Consultants - 

National

AVCB Phase -II 115133
Individual 

Contract
Individual Contract Individual Consultants - National

Individual 

Contract EA 1 $4,715.00 $4,715.00 $4,715.00 N/A No N/A Recurring Recurring 1/26/2020

Individual 

Consultants - 

National

AVCB Phase -II 115133
Individual 

Contract
Individual Contract

Nat Consul Printing and 

dissemination of customary law 

Publicaiton of customary laws and 

pracitices

Individual 

Contract EA 1 $4,811.80 $4,811.80 $4,811.80 N/A No N/A Recurring Recurring 8/31/2020

Individual 

Consultants - 

National

AVCB Phase -II 115133 Services
5 days ToT on Traditional 

System in 3 District

5 days ToT on Traditional System in 3 

District

Events

EA 1 $16,520.00 $16,520.00 $16,520.00 N/A No N/A Recurring Recurring 2/12/2020 Services

AVCB Phase -II 115133 Services

Workshop On Local justice 

with multiple stakeholder 

at National level in Dhaka ( 

local administratio

Workshop / Seminar Cost (Location 

and/or Catering)

Services

EA 1 $26,890.00 $26,890.00 $26,890.00 N/A No N/A Recurring Recurring 4/20/2020 Services

AVCB Phase -II 115133 Services

Local Farm/Consultant for 

audio visual material in 

different tribal languages

Consultancy Services - Firms

Services

EA 1 $3,666.00 $3,666.00 $3,666.00 N/A No N/A Recurring Recurring 5/3/2020 Services

AVCB Phase -II 115133 Goods

Awareness raising support 

(Citizen charter) & 

maintenance to Deputy 

Commissioner's offices on 

ICT Equipment 

Goods

EA 1 $28,000.00 $28,000.00 $28,000.00 N/A No N/A Recurring Recurring Goods

Amend

ment 

Value 

(USD)

Procurement 

request 

submission 

date

Target 

Purchase 

Order Date 

(if Goods) 

and Planned 

Contract 

Start Date 

Final Delivery 

Date of 

Good/Service

s/Civil 

works/IC

End user of 

goods, 

services or 

works

Quantity

Estimated 

Unit Price in 

USD

Estimated 

Total Price in 

USD

Multi-year contractmin 

USD Is

Amend

ment?

Description 

of goods, 

services or 

works 

required

Revised  Procurement Plan - 2020_Activating Village Courts in Bangladesh Project Phase II

Country Office Bangladesh
 Instructions:

- Only include procurements to be done by UNDP for DIM, Management,  support-to-NIM projects 

- If you need additional lines, right-click and "Insert" rows, do not copy-paste, to keep drop-down menus & format. 

Submitted by: Activating Village Courts in Bangladesh Project Phase II

Date: 9-Nov-20

Project Name Project ID

Type of 

Procurement 

Action

Title of Procurement 

Action
Procurement Category

Unit 

of 

Meas

ure
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AVCB Phase -II 115133 Services

Hiring Firm to conduct 

Baseline Survey in CHT 

areas (3 Hill Distri

Consultancy Services - Firms

Services

EA 1 $22,149.35 $22,149.35 $22,149.35 N/A No N/A Recurring Recurring 4/5/2020 Services

AVCB Phase -II 115133 Services

Hiring Firm/NGO to 

generate policy 

recommendations from the 

lessons learnt of action 

Other Services - Hiring a Firm/NGO

Services

EA 1 $9,000.00 $9,000.00 $9,000.00 N/A No N/A Recurring Recurring 9/1/2020 Services

AVCB Phase -II 115133 Services

Carrying out HACT 

assessment of 3 AVCB II 

CHT NGOs

Other Services - HACT Assessment

Services

EA 1 $2,677.00 $2,677.00 $2,677.00 N/A No N/A Recurring Recurring 9/30/2020 Services

Total 307,859 

Reviewed by

Endorsed by

Jhuma Dewan Chief Gender and Community Cohesion

Prasenjit Chakma National Project Manager, SID-CHT, UNDP

Name Designation Signature
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Multi-year 

contract USD
Remarks

2021

AVCB Phase -II 00091274
Individual 

Contractor

Individual Consultant 

(IC) - Intl.

Communications and 

Advocacy Services

 Human resources for Research 

and Knowledge Development
EA 1 $10,000.00 $10,000.00 $75,000.00 No N/A 1/11/2020 1/12/2020 4/30/2021

Research, M&E 

Component

GRAND TOTAL $10,000.00 $10,000.00 $75,000.00

Activating Village Courts in Bangladesh Project Phase II, Revised Procurement Plan - 2020

Country Office Bangladesh

 Instructions:

- Only include procurements to be done by UNDP for DIM, Management,  support-to-NIM projects 

- If you need additional lines, right-click and "Insert" rows, do not copy-paste, to keep drop-down menus & format. 

Submitted by: Activating Village Courts in Bangladesh 

Project Phase II

Date: 20-Oct-20

End user of goods, 

services or works

Unit of 

Measure
Quantity

Estimated Unit 

Price in USD

Estimated Total 

Price in USD

Total Estimated 2020 Procurement Plan (USD) =10,000.00

Amendment 

Value (USD)

Procurement 

request 

submission date

Target Purchase Order 

Date 

(if Goods) and Planned 

Contract Start Date 

(if Civil Works, IC, or 

Services)

Final Delivery 

Date of 

Good/Services/

Civil works/IC

Project Name Project ID

Type of 

Procurement 

Action

Title of Procurement 

Action
Procurement Category

Description of goods, services or 

works required

Is

Amendment?
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Activating Village Courts in Bangladesh Project Phase II, Procurement Plan ‐ 2020 for Micro purchase cases

ATLAS Activity Code
Activity results are the Outputs of the project and Actions are the activities 

for achieving each output. (Not to be included in  ATLAS)
Responsible Party Fund Code Donor Budget Code Budget Description Qty

 Total Amount 

(USD) 
Remarks

1.1.1_NGO Motor Cycle Repairing and Maintanence  UNDP (001981) EU (30079) EU (10159) 73400 Rental & Maint of Other Equip                    6,528.00  Done

1.2.5_LEARNING
National level consultation on legal review and draft proposed amendment of 

Village Court Act  and Rules by national consultant of legal review
UNDP (001981) EU (30079) EU (10159) 75700 Training, Workshops and Confer 1                    7,156.00 

2.1.3_VISIBILIT Communication consultant for materials development UNDP (001981) EU (30079) EU (10159) 71300 Local Consultants 1                    6,155.00  Done

2.1.3_VISIBILIT CoVID‐19 Poster Print UNDP (001981) EU (30079) EU (10159) 74200 Audio Visual&Print Prod Costs                    4,800.00  Done

2.1.3_VISIBILIT Develop and update of VC website and other social media avenues UNDP (001981) EU (30079) EU (10159) 72100 Contractual Services‐Companies                        500.00 

2.1.3_VISIBILIT Newsletters  UNDP (001981) EU (30079) EU (10159) 74200 Audio Visual&Print Prod Costs 1                        921.00  Done

2.2.5_PRINT_PUB Publish Annual Reports (Design, photograpgy, Print etc.) UNDP (001981) EU (30079) EU (10159) 74200 Audio Visual&Print Prod Costs 1                    3,492.00  Done

2.2.5_PRINT_PUB Publish leaflet highlighting results (bilingual) UNDP (001981) EU (30079) EU (10159) 74200 Audio Visual&Print Prod Costs 1                        778.00  Done

2.2.2_STUDIES_ Short‐Term IC National UNDP (001981) EU (30079) EU (10159) 71300 Local Consultants 1                    1,299.00  Done

3.8_OTHER_EQU
Office equipment (Shredder machine, spiral binder, vacuum cleaner, 

lamination machine etc.)
UNDP (001981) EU (30079) EU (10159) 72400 Communic & Audio Visual Equip                    1,000.00 

3.8_OTHER_EQU Misc. equipment (need based) UNDP (001981) EU (30079) EU (10159) 72400 Communic & Audio Visual Equip                        500.00 

2.1.3_VISIBILIT Photography on voices from the field on VC UNDP (001981) EU (30079) EU (10159) 74200 Audio Visual&Print Prod Costs 1                    1,190.00  Done

3.4_PROC_ICT Computer Software, license renewals UNDP (001981) EU (30079) EU (10159) 72800 Information Technology Equipmt                    8,000.00 

3.6_OFF EQUIP
Installation of Electrical System (Electric wirings for server room, meeting 

room and other places as required)
UNDP (001981) EU (30079) EU (10159) 72300 Materials & Goods                    2,554.65 

3.7_SPARE_PARTS Spare parts/equipment for machines, tools UNDP (001981) EU (30079) EU (10159) 72800 Information Technology Equipmt                    5,301.00  done

3.8_OTHER_EQU Modem Devices UNDP (001981) EU (30079) EU (10159) 72400 Communic & Audio Visual Equip                    1,500.00  Done

3.8_OTHER_EQU
Equipment and Accessories for MOSS compliance (Trauma kit, First aid Kit, Fire 

extinguisher, regular refill, smoke detector, blanket, CCTV camera etc.)
UNDP (001981) EU (30079) EU (10159) 72300 Materials & Goods                    1,228.00 

3.8_OTHER_EQU Uniform for Drivers cum messenger UNDP (001981) EU (30079) EU (10159) 72300 Materials & Goods                    1,162.00 
Summer order  

done

3.11_STATIONARY Stationary and other expendable office supplies for PMU & Field office UNDP (001981) EU (30079) EU (10159) 72500 Supplies                  11,642.00 
Ordering 

recurringly

Total= 65,706.65                
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Activating Village Courts in Bangladesh Phase-II Project 
Local Government Division 

Ministry of Local Government, Rural Development & Cooperatives 
 

1 
 

 

 

 

Target 
audience 
(ranked by 

importance; 
highlight if 

contacts already 
made) 

Communicatio
n Activities & 

Tools 
(how best to 
reach your 

respective target 
audiences with 

the key 
messages? ) 

Timing 
(when is the 

activity due or 
how often?)  

Expected 
Result/Indicat

or of 
achievement  
(for each tool 

chosen) 

Resource 
requirements 

(person/days 
required, budget 
implications (also 

consider 
outsourcing 

costs)) 

Responsible 
CO 

Unit/Person 
(And supporting 
unit/persons if 

any) 

Rural poor at 1,080 
unions 

Poster describing 
key 
services/benefit of 
Village Courts 

Jan 2020‐once 
annually 

Beneficiaries 
would recall at 
least 2 key 
messages  

30 days, $117,808 
(GOB) 

AVCB II Comms, 
DFs  

Rural poor at 1,080 
unions 

2 Leaflets (reprint) 
describing key 
services, benefits, 
process etc. of 
Village Courts 

April 2020 (once 
annually) 

Beneficiaries would 
recall at least 3‐5 
key messages 

30 days, $22605 
(GOB+PA) 

AVCB II Comms, 
DFs 

Communications Action 

DocuSign Envelope ID: D51B0494-C30C-4D88-8EE7-D00E884DB36A



 
 
 
 

Activating Village Courts in Bangladesh Phase-II Project 
Local Government Division 

Ministry of Local Government, Rural Development & Cooperatives 
 

2 
 

Target 
audience 
(ranked by 

importance; 
highlight if 

contacts already 
made) 

Communicatio
n Activities & 

Tools 
(how best to 
reach your 

respective target 
audiences with 

the key 
messages? ) 

Timing 
(when is the 

activity due or 
how often?)  

Expected 
Result/Indicat

or of 
achievement  
(for each tool 

chosen) 

Resource 
requirements 

(person/days 
required, budget 
implications (also 

consider 
outsourcing 

costs)) 

Responsible 
CO 

Unit/Person 
(And supporting 
unit/persons if 

any) 

Rural poor at 1,080 
unions 

Sticker describing 
one key 
service/benefit of 
Village Courts 

December 2020 
Beneficiaries would 
recall the key 
message 

30 days; $ 40,050 
(GOB) 

AVCB II Comms, 
DFs  

Donors, GOB and 
other stakeholders 
including UP 
representatives 

Newsletter 
March‐April 2020 
Oct‐December 
2020 

Newsletter publish 
and dissemination: 
which would 
describe key news 
stories, remarks of 
beneficiaries & 
stakeholders, 
success stories, 
photo feature etc.‐  

40 days; $7000 
(GOB) 

AVCB II Comms, 
DFs 
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3 
 

Target 
audience 
(ranked by 

importance; 
highlight if 

contacts already 
made) 

Communicatio
n Activities & 

Tools 
(how best to 
reach your 

respective target 
audiences with 

the key 
messages? ) 

Timing 
(when is the 

activity due or 
how often?)  

Expected 
Result/Indicat

or of 
achievement  
(for each tool 

chosen) 

Resource 
requirements 

(person/days 
required, budget 
implications (also 

consider 
outsourcing 

costs)) 

Responsible 
CO 

Unit/Person 
(And supporting 
unit/persons if 

any) 

Donors, GOB and 
other stakeholders 
including UP 
representatives 

Photobook‐Design 
& Print‐ Voices 
from the field on 
VC 

December 2020 

Photo book print 
and distribution: by 
presenting photo 
stories of VC 
including 
beneficiaries 

30 days; $ 12,000 
(PA) 
 
(Comms budget + 
PM’s VC 
Conference event 
budget) 

AVCB II Comms, CO 
Comms(support) 
 

Rural poor at 1,080 
unions 

Maintenance of VC 
signboard 
Prepare and 
distribute Poster on 
nCOVID‐19 

December 2020 
Maintain visibility 
of VC with UP 
names  

180 days; $78,000 
AVCB II Comms, 
DFs 
 

Rural beneficiaries 
throughout the 

Airing TV spot (TVC) 
November‐
December 2020 

Increase awareness 
on benefits and 

60 days; $75,000 
AVCB II Comms, 
DFs, CO Comms 
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Target 
audience 
(ranked by 

importance; 
highlight if 

contacts already 
made) 

Communicatio
n Activities & 

Tools 
(how best to 
reach your 

respective target 
audiences with 

the key 
messages? ) 

Timing 
(when is the 

activity due or 
how often?)  

Expected 
Result/Indicat

or of 
achievement  
(for each tool 

chosen) 

Resource 
requirements 

(person/days 
required, budget 
implications (also 

consider 
outsourcing 

costs)) 

Responsible 
CO 

Unit/Person 
(And supporting 
unit/persons if 

any) 

country including 
working areas, 
donors, GOB and 
other stakeholders 

process of VC, 
branding 
promotion etc.  

(support for sharing 
on website, social 
media etc.) 
 

Rural beneficiaries 
of Barguna, 
Gaibandha and 
Moulvibazar 

Sensitize through 
community radio‐
RDC, drama and 
magazines  

Dec 2019‐Feb 2020 

Benefits and 
process of VC, 
branding 
promotion etc. 
among extreme 
poor and low 
educated people  

90 days; $ 5000 

AVCB II Comms, 
DFs, CO Comms 
(support for sharing 
on website, social 
media etc) 
 

Donors, GOB and 
other stakeholders 

Produce video 
documentary on 

December 2020 
Video production 
and sharing 
narrating overall 

60 days; $8,670 
AVCB II Comms, 
DFs, CO Comms 
(support for sharing 
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Target 
audience 
(ranked by 

importance; 
highlight if 

contacts already 
made) 

Communicatio
n Activities & 

Tools 
(how best to 
reach your 

respective target 
audiences with 

the key 
messages? ) 

Timing 
(when is the 

activity due or 
how often?)  

Expected 
Result/Indicat

or of 
achievement  
(for each tool 

chosen) 

Resource 
requirements 

(person/days 
required, budget 
implications (also 

consider 
outsourcing 

costs)) 

Responsible 
CO 

Unit/Person 
(And supporting 
unit/persons if 

any) 

including UP 
representatives 

the progress of the 
project 

success of the 
project 

on website, social 
media along with 
guidance on 
contents etc.) 
 

Donors, GOB and 
NGOs, other policy 
maker level 
stakeholders 

Coordination 
meeting with 
outreach NGOs at 
central level 

December  2020 

Consultation 
meeting urging 
outreach GOB‐
NGOs to share 
messages of VC in 
their own events 

15 days; $2000 

AVCB II Comms, 
DFs, CO Comms 
(support for media 
coverage, sharing 
on website, social 
media etc.) 
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Target 
audience 
(ranked by 

importance; 
highlight if 

contacts already 
made) 

Communicatio
n Activities & 

Tools 
(how best to 
reach your 

respective target 
audiences with 

the key 
messages? ) 

Timing 
(when is the 

activity due or 
how often?)  

Expected 
Result/Indicat

or of 
achievement  
(for each tool 

chosen) 

Resource 
requirements 

(person/days 
required, budget 
implications (also 

consider 
outsourcing 

costs)) 

Responsible 
CO 

Unit/Person 
(And supporting 
unit/persons if 

any) 

Outreach GOB and 
NGOs at district 
level 

District level 
awareness building 
on VC outreach 
NGOs 

December 2020 

Consultation 
meeting urging 
outreach GOB‐
NGOs to continue 
sharing messages 
of VC in their own 
events 

90 days; $31,594 
(GOB) 

AVCB II Comms, 
DFs 

District level 
Journalists from 
both national and 
local media and 
their Dhaka level 
counterparts  

District level 
consultation 
meetings with 
journalists 

December 2020 

Orientation on VC 
benefits, process 
and consultation 
meeting urging to 
share messages of 
VC, success of AVCB 
II Project and 

120 days; $32,496 
(GOB) 

AVCB II Comms, 
DFs, CO Comms 
(support for media 
coverage, sharing 
on website, social 
media etc) 
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7 
 

Target 
audience 
(ranked by 

importance; 
highlight if 

contacts already 
made) 

Communicatio
n Activities & 

Tools 
(how best to 
reach your 

respective target 
audiences with 

the key 
messages? ) 

Timing 
(when is the 

activity due or 
how often?)  

Expected 
Result/Indicat

or of 
achievement  
(for each tool 

chosen) 

Resource 
requirements 

(person/days 
required, budget 
implications (also 

consider 
outsourcing 

costs)) 

Responsible 
CO 

Unit/Person 
(And supporting 
unit/persons if 

any) 

ensuring media 
coverages monthly 
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Results Framework 
 
 

 

 

 

  

 

 

 

OVERALL OBJECTIVE:  
To contribute to improving access to justice for disadvantaged 

and marginalized groups in Bangladesh 

SPECIFIC OBJECTIVE 1: 
To make local authorities more responsive to local justice needs and 

offer appropriate legal services in the form of well- functioning village 
courts/local justice mechanisms in CHT 

SPECIFIC OBJECTIVE 2: 
 To empower local people, especially women, the poor and 

vulnerable groups to seek remedies for injustices and to 
resolve their disputes at the local level in an expeditious, 

transparent and affordable manner 

Result 1.1: Village Courts 
Functioning 

Capacity of relevant 
stakeholders at local and 

national level improved and 
key skills strengthened to 
enable VCs in new target 

UPs and local justice 
mechanisms in CHT to 

function effectively by the 
end of project 

implementation.  

Result 1.2: Legal & 
Policy Framework 
Legal and policy 

framework revised to 
enhance efficiency and 
effectiveness of VCs 

and local justice 
mechanisms in CHT. 

Result 1.3:Monitoring 
Capacity 

GoB monitoring 
capacity for evaluating 

VCs and other local 
justice mechanisms' 

performance is 
strengthened and 

systematised. 

Result 2.1: Outreach 
and awareness 

Beneficiaries in project 
areas understand the 

roles and functions of 
the VCs and other 

local justice 
mechanisms and are 
able to access their 

services when 
required. 

Result 3: 
Evidence-base 

Evidence-base and 
knowledge 

management on VCs 
and local justice 

mechanisms increased. 
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Project Monitoring and Evaluation Plan  
 

Project Title and Duration : Activating Village Courts in Bangladesh Project Phase-II CHT Component (2019-2020)  
 
 

Overall Objective: To contribute to improving access to justice for disadvantaged and marginalized groups in Bangladesh 
Project Indicators Baseline 

(Year) 

Target 

(Year) 

Progress 
Against 
Target (M/Y) 

Data Collection 
Methods 

(M&E Activities) 

Means of 
Verification  

(data sources) 

Frequency Responsibilities Resources 
(Cost) 

Assumptions and Risks 

CHT has self-
sustaining local justice 
mechanisms providing 
improved justice 
services to the local 
population 

- 70% (Dec’20)  - Impact study 
(Baseline and End 
line)  

 

Survey Report Annual SID-CHT 
Project 

 Political will and supportive 
policy framework. 
 
Support from the local 
government division continues 
and GOB officials remain 
positive on promoting 
traditional justice system. 
 
CHTRC and circle chief 
offices continues to support in 
developing self-sustaining 
traditional justice system and 
allocates staff to take it 
forward. 

% of female complaints 
in CHT registers at 
traditional justice 
mechanisms and other  
local justice mechanism 

Will be 
collected 
in baseline 

Will set after 
baseline 

- Impact study 
(Baseline and End 
line)  
 Review case 
Statistics database 

Survey Report Annual SID-CHT 
Project 

 

% of TC users in CHT 
are satisfied with the 
services of traditional 
justice mechanisms and 
other local justice 
mechanism (gender 
disaggregated)  

Will be 
collected 
in baseline 

80% (Dec’2021) - Impact study 
(Baseline and End 
line)  

Survey reports  Annual SID-CHT 
Project 

 

Specific objective:01 To make local authorities more responsive to local justice needs and offer appropriate legal services in the form of well- 
functioning village courts 

Average number of 
traditional cases 
registered per year per 
court in project areas 
by 2020 

Will be 
collected 
in baseline 

Will set after 
baseline 

 Impact study 
(Baseline and End 
line)  

Survey reports  Annual SID-CHT 
Project 

 CHTRC and circle chief 
offices continues to support in 
developing self-sustaining 
traditional justice system and 
allocates staff to take it 
forward. Average days required 

to resolve a dispute 
through traditional 

Will be 
collected 
in baseline 

Will set after 
baseline 

 - Impact study 
(Baseline and End 
line)  
 

Survey Report Annual SID-CHT 
Project 
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system and other 
mechanism 

% of cases resolved 
through traditional 
justice and other 
mechanism following 
developed system of 
the project 

Will be 
collected 
in baseline 

70 percent 
(Dec’2021) 

 - Impact study 
(Baseline and End 
line)  
 

Survey Report Annual SID-CHT 
Project 

 

Perception of 
traditional leaders 
(disaggregated by 
gender) about women’s 
participation as panel 
member of traditional 
court 

- -  Impact study 
(Baseline and End 
line)  

Survey reports  Annual SID-CHT 
Project 

 

Specific object:02 To empower local people especially women, the poor and vulnerable groups in particular to seek remedies for injustices and to 
resolve their disputes at the local level in an expeditious, transparent and affordable manner 

% of women involved 
in disputes resolution 
mechanism of local 
justice delivery system 

Will be 
collected 
in baseline 

10 percent (Dec’20)  Impact study 
(Baseline and End 
line)  

Survey reports  Annual SID-CHT 
Project 

 CHTRC and circle chief 
offices continues to support 
the involvement of women in 
traditional justice.  

Expected Output-1.1 Capacity of relevant stakeholders at national and local level improved and key skills strengthened to enable Village Courts 
in new target Unions and local justice mechanisms in CHT to function effectively by the end of project implementation. 
Project Indicators Baseline 

(Year) 

Target 

(Year) 

Progress 
Against 
Target (M/Y) 

Data Collection 
Methods 

(M&E Activities) 

Means of 
Verification  

(data sources) 

Frequency Responsibilities Resources 
(Cost) 

Assumptions and Risks 

1.1.10  # of traditional 
leaders, local CSOs, 
local administrations, 
judiciary, legal 
professionals and other 
relevant actors are 
trained on  local dispute 
resolution systems and 

0(2019) 500 (2020) 

4500 (2021) 

126 (Sep 
2020) 

Review  Training data 
base and 
Progress report 
 

2019 and 
2020 

AVCB II CHT Not require CHTRC and circle chief 
offices continues to support 
the project and motivates the 
traditional leaders to 
participate in the training.  
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norm (disaggregated by 
gender)   

1.1.11  #  elected public 
representatives of 
Union parishad and 
Upazilla Parishad are 
trained on  local dispute 
resolution systems and 
norm (disaggregated by 
gender)   

0(2019) 470 (2020) 

1000 (2021) 

41 (Sep 2020) Review  Training data 
base and 
Progress report 
 

2019 and 
2020 

AVCB II CHT Not require N/A 

1.1.12 # of Headmen 
and Karbari courts are 
equipped with logistics 

0(2019) 4000 (2020) 1401 (Sep 
2020) 

Review  Progress report 
and database 
 

2019 and 
2020 

AVCB II CHT Not require Support from the local 
government division continues 
and GOB officials remain 
positive on promoting 
traditional justice system. 

# Training material 
including other 
materials related to 
CHT are developed 

0 N/A - Document review Progress Report Annual SID-CHT 
Project 

-  

Expected Output-1.2 Legal and policy framework revised to enhance efficiency and effectiveness of Village Courts and local justice mechanisms 
in CHT. 
Project Indicators Baseline 

(Year) 

Target 

(Year) 

Progress 
Against 
Target (M/Y) 

Data Collection 
Methods 

(M&E Activities) 

Means of 
Verification  

(data sources) 

Frequency Responsibilities Resources 
(Cost) 

Assumptions and Risks 

1.2.6  Existing 
customary laws & 
practices are reviewed, 
codified/documented 
and harmonized with 
other justice systems in 
CHT and the law (incl. 
gender rights 

0 (2019) Existing customary 
laws & practices are 
reviewed, 
codified/documented 
and harmonized with 
other justice systems 
in CHT and the law 
(incl. gender rights)-
2020 

 Document Review Progress Report 
and relevant 
doc 

Annual AVCB II CHT - Relevant stakeholders such as 
CHTRC and circle chiefs and 
traditional leavers are 
supportive in codifying CHT 
rules and practices.  
  
 
 

Expected Outout-1.3 GoB monitoring capacity for evaluating Village Courts performance is strengthened and systematized 
Project Indicators Baseline 

(Year) 

Target 

(Year) 

Progress 
Against 
Target (M/Y) 

Data Collection 
Methods 

(M&E Activities) 

Means of 
Verification  

(data sources) 

Frequency Responsibilities Resources 
(Cost) 

Assumptions and Risks 
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Indicators: 1.1.13# 
Monitoring Visits 
conducted by CHT 
institutions and other 
GOB officials 

- 1 (Dec, 20) 
 
 

No progress Institutional 
assessment and 
Review progress 
report 

Progress Report Annual SID-CHT 
Project 

Budget 
mentioned 
earlier 

Support from the local 
government division continues 
and GOB officials remain 
positive on promoting 
traditional justice system. 
 
CHTRC and circle chief 
offices continues to support in 
developing monitoring system 
and allocates staff to take it 
forward. 

A monitoring system of 
access to justice for the 
most vulnerable in 
CHT is in place 

- Yes (Dec, 20) 
 
 

No progress Institutional 
assessment and 
Review progress 
report 

Progress Report Annual SID-CHT 
Project 

Budget 
mentioned 
earlier 

Expected Output-2.1 Beneficiaries in project areas understand the roles and functions of the Village Courts and are able to access their services 
when required 
Project Indicators Baseline 

(Year) 

Target 

(Year) 

Progress 
Against 
Target (M/Y) 

Data Collection 
Methods 

(M&E Activities) 

Means of 
Verification  

(data sources) 

Frequency Responsibilities Resources 
(Cost) 

Assumptions and Risks 

% of people in CHT 
areas are aware of  
local justice 
mechanisms and its 
functions.  

Will be 
collected 
in baseline 

70% (Dec, 20) No progress Impact study 
(Baseline and End 
line) 

Survey reports Annual SID-CHT Budget 
mentioned 
earlier  

Political will and supportive 
policy and legislative 
framework including supports 
from the relevant stakeholders 
on promoting traditional 
justice system continues % of women involved 

in disputes resolution 
mechanism of local 
justice delivery system 

Will be 
collected 
in baseline 

10 % (Dec’20) No progress Impact study 
(Baseline and End 
line)  

Survey reports  Annual SID-CHT 
Project 

 

Expected Output-2.2 Evidence-base and knowledge-management on Village Courts and traditional justice system increased  
Project Indicators Baseline 

(Year) 

Target 

(Year) 

Progress 
Against 
Target (M/Y) 

Data Collection 
Methods 

(M&E Activities) 

Means of 
Verification  

(data sources) 

Frequency Responsibilities Resources 
(Cost) 

Assumptions and Risks 

Conduct Baseline 
survey in CHT areas (3 
districts) 

- Baseline 2020 
 

 Survey Study reports Annual SID-CHT - Political stability continues 
throughout the project period 

Conduct Endline 
survey (3 districts) 

- Endline 2021 
 

 Survey Study reports Annual SID-CHT - 
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Key Result 1 (2019): Traditional justice system provided efficient and effective legal services 
Indicators Baseline 

(Year) 
Target 

(M/Year) 
Progress Against 
Target (M/Y)* 

Evidence 
 (Data sources/Name of Document/Website, etc) 

  Full Title Date of 
Publication 

Author Link (if available) 

1.1 # of people have access to 
Traditional justice system 

- -      

1.2 # Cases filled to the Traditional 
justice system 

- 
 

20,000 No Progress     

1.3 % of cases resolved through 
Traditional justice system   

- 70 percent (Dec’20) No Progress     

1.4 % of cases Enforcement rate 
(decisions implemented) by 
Traditional justice system   

TBD 20 percent (Dec’20) No Progress     

1.4 % of VC users who are satisfied 
with Traditional justice system service   

TBD     80% (Dec’20) No Progress     
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Project Title and Duration : Activating Village Courts in Bangladesh Project Phase-II (January 2016- December 2020)  

Project ID (Atlas) : 00091274 

CPD Outcome/Output : 

CPD Outcome-2 Develop and implement improved social policies and programmes that focus on good governance, reduction of structural inequalities and advancement of vulnerable 
individuals and groups, 
 
CPD Output-2.2 The Government has the capacity to carry out formal or quasi-formal, demand-driven and gender-sensitive reforms of the justice sector to provide more 
equal access to justice to women and men, especially those from marginalized groups 

UNDAF Outcome/Output : 
UNDAF Outcome 1: Develop and implement improved social policies and programmes that focus on good governance, reduction of structural inequalities and advancement of vulnerable 
individuals and groups, 
 

Strategic Plan 
Outcome/Output 
(2018-2021) 

: 

SP Outcome 3: Accelerate structural transformations for sustainable development 
 
SP Output 2.2.3 (Governance) Capacities, functions and financing of rule of law and national human rights institutions and systems strengthened to expand access to justice and combat 
discrimination, with a focus on women and other marginalised groups 

SDG : 

SDG Goal 16.: Promote peaceful and inclusive societies for sustainable development, provide access to justice for 
all and build effective, accountable and inclusive institutions at all levels 
 
SGD Target 16.3 Promote the rule of law at the national and international levels and ensure equal access to justice 
for all 

 
 

Overall Objective: To contribute to improving access to justice for disadvantaged and marginalized groups in Bangladesh 
Project Indicators Baseline 

(Year) 

Target 

(Year) 

Progress 
Against 
Target 
(M/Y) 

Data Collection 
Methods 

(M&E 
Activities) 

 

Means of 
Verification  

(data sources) 

Frequency Responsibilities Resources 
(Cost) 

Assumptions and 
Risks 

% of Union Parishads 
have fully self-sustaining 
village courts (‘Self-
sustaining’ means: 
Assistant Accountant cum 
Computer Operator 
(AACO) appointed, 
hearings carried out 
weekly on designated 
hearing days, and 
compliant with VC Act 
and Rules). 

0 (2016) 100% (2020)  No progress 
(June ’20) 

Impact study 
(Baseline, and 
End line)  

 

Survey Report 2017 and 
2020 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Impact study:  
USD 2,22,901 

Political will and 
supportive policy 
framework. 
 
GoB appoints 
AACO’s to take 
over VCA role in 
accordance with 
stated timelines. 
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Percentage of female 
complainants registered at 
VC 

20% (April 
2017) 

30% (2018) 
 
31% (2020) 
 

29% 
 (December 
’19) 
29% 
(June’20) 

Impact study 
(Baseline, and 
End line)  
 Review case 
Statistics database 

Case Statistics 
database. 

2017, 2020, 
and Bi-
Annual 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget 
mentioned 
earlier  

% of VC users who are 
satisfied with VC service 
(gender disaggregated)  

- 80% (2020) The progress 
will measure 
during End 
line 
evaluation. 

Impact study 
(Baseline, and 
End line)  

Survey reports  2017, and 
200 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget 
mentioned 
earlier  

% of VC complainants 
who are poor or extreme 
poor (using World Bank 
definition)   

66% (April 
2017) 

70% (2020) The progress 
will measure 
during End 
line 
evaluation. 

Impact study 
(Baseline, and 
End line)  
 

Survey reports 2017, and 
2020 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

 Budget 
mentioned 
earlier 

Specific objective:01 To make local authorities more responsive to local justice needs and offer appropriate legal services in the form of well- 
functioning village courts/ local justice mechanisms in CHT. 
Project Indicators Baseline 

(Year) 

Target 

(Year) 

Progress 
Against 
Target 
(M/Y) 

Data Collection 
Methods 

(M&E 
Activities) 

Means of 
Verification  

(data sources) 

Frequency Responsibilities Resources 
(Cost) 

Assumptions and 
Risks 

1.1 Average number of 
VC cases registered per 
year per UP in project 
areas by 2020 

16 (April 
2017) 

60 (2018) 
 
 
60 (2020) 
 
 

54 cases 
reported 
(Dec’18) 
 
60 cases 
reported 
(Dec’2019) 
 
 

Impact Study 
(Baseline, and 
end line) 
Review case 
statistics database 

Survey report and 
Case Statistics 
database 

2017, 2018 
2019, 2020, 
and 
 
Bi-Annual 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget 
mentioned 
earlier  

Political will and 
supportive policy 
and legislative 
framework 
including supports 
from Police and 
Courts. 

1.2 % of registered cases 
in village courts which are 
resolved within 6 weeks 

68% (April 
2017) 

70% (2020) 
 

The progress 
will measure 
during End 
line 
evaluation. 

Impact Study 
(Baseline, and 
End line) 

Survey report  2017, and 
200 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

 Budget 
mentioned 
earlier 

1.3 # of cases in VCs 
referred by court and 
police (disaggregated)  

0 (April 
2017) 

 
 
 
4500 (2018) 

1,550 
(2017) 
Female: 
329 (2017) 

Impact Study 
(Baseline, and 
End line) 
  

 
Case Statistics 
database 

2017,2018, 
2019, 2020 
and  
Bi-Annual 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget 
mentioned 
earlier  

DocuSign Envelope ID: D51B0494-C30C-4D88-8EE7-D00E884DB36A



 
 
 
Project Monitoring and Evaluation Plan  
 

 
Female:  
1170 (2018) 
 
 
11,500 (2019) 
Female: 3000 
(2019) 
 
 
 
 
11,500 (2020) 
Female: 3000 
(2020) 
 
 
 

 
4,660  
(Dec 2018) 
Female: 
1,030 
 
8,422 (Dec 
2019)   
Female: 
1,847 (Dec 
2019) 
 

9,362 
(June’20) 
Female:  
2,037 
(June’20) 
 
 

1.4 % of people in project 
area who say VC has 
reduced crime 
(disaggregated by gender) 

31% (April 
2017) 

60% (2020) The progress 
will measure 
during End 
line 
evaluation. 

Impact Study 
(Baseline, and 
End line) 

Survey reports  2017, and 
2020 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget 
mentioned 
earlier  

Perception of UP 
members (disaggregated 
by gender) about women’s 
participation as panel 
member of village courts 

- - The progress 
will measure 
during End 
line 
evaluation. 

Impact Study 
(End line) 

Survey reports  2020 M&E and 
Knowledge 
Management unit 
of AVCB Project 

USD 133,740  

Specific object:02 To empower local people especially women, the poor and vulnerable groups in particular to seek remedies for injustices and to 
resolve their disputes at the local level in an expeditious, transparent and affordable manner 
Project Indicators Baseline 

(Year) 

Target 

(Year) 

Progress 
Against 
Target 
(M/Y) 

Data Collection 
Methods 

(M&E 
Activities) 

 

Means of 
Verification  

(data sources) 

Frequency Responsibilities Resources 
(Cost) 

Assumptions and 
Risks 
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2.1 % of people who say 
they would first approach 
the VC to resolve petty 
dispute (disaggregated by 
gender)   

19%(April 
2017) 

45% (2020) The progress 
will measure 
during End 
line 
evaluation. 

Impact Study 
(Baseline, and 
End line) 

Survey reports 2017, and 
2020 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget   
mentioned 
earlier  

AVCB still able to 
achieve good 
impact despite 
change of project 
methodology, 
reducing the 
amount, and period 
of outreach by 
PNGOs. 

2.2 % of women involved 
as panelists in village 
courts’ decision-making 
process 

2% (April 
2017)  

12% (2018) 
 
 
15% (2019) 
16% (2020) 
 
 

13% 
(Dec 2018) 
 
15% 
(Dec’19) 
 
17% 
(June’20) 

Impact Study 
(Baseline, and 
End line); review 
case statistics 
databases 

Case statistics 
database 

2017, 2018, 
2019, 2020 
and  
Bi-Annual 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget 
mentioned 
earlier  

Expected Output-1.1 Capacity of relevant stakeholders at national and local level improved and key skills strengthened to enable Village Courts 
in new target Unions and local justice mechanisms in CHT to function effectively by the end of project implementation. 
Project Indicators Baseline 

(Year) 

Target 

(Year) 

Progress 
Against 
Target 
(M/Y) 

Data Collection 
Methods 

(M&E 
Activities) 

 

Means of 
Verification  

(data sources) 

Frequency Responsibilities Resources 
(Cost) 

Assumptions and 
Risks 

1.1.1 # UPs equipped with 
ejlas (court bench), court 
forms and registers and 
have trained Village 
Courts Assistants 
(VCAs)/AACOs. 
 
 

0 (Jan’ 16) 1080 (2018) 
 
1,080 (2019)  
 
 

1078 UPs 
are equipped 
with trained 
VCAs , 
forms & 
registers and 
ejlas  
(Dec ‘18) 
1078 
(Dec’19) 
 
1,079 
(June’20) 

Review 
documents 
(progress reports) 

Progress report Quarterly M&E and 
Knowledge 
Management unit 
of AVCB Project 

- AACOs appointed 
in project areas in 
the timeline 
provided by LGD.  
 
Central and local 
Government 
political and 
operational support 
continues. 
 
National training 
institutes are 
supportive 
 
Trainers in DTPs 
committed to 1.1.2 # of national training 

institutes who have 
updated information on 

01(Jan’16)   
2 (2018) 
 

NILG 
endorsed 

Review 
documents 

Progress reports and 
Directive issued by 
training institute 

Quarterly M&E and 
Knowledge 

- 
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VC issues in their regular 
training curriculum/ 
syllabus. 

 
 
3 (2019) 
3 (2020) 

Training 
Manual  
(Dec ’18) 
1(Dec’19) 
1 (June’20) 

(Progress reports 
and GO, etc.) 

Management unit 
of AVCB Project 

delivering high 
quality training.  
 
LGD assigns 
AACOs to all 
project areas by Jan 
2019. 
 

1.1.3 # of District Training 
Pools established 

0 (Jan’16) 27 (2017) 27  
(Dec. ‘18) 
27 (Oct’19) 

Review 
documents 
(Progress reports 
and GO, etc.) 

Progress Reports 
and training plan 

Quarterly M&E and 
Knowledge 
Management unit 
of AVCB Project 

- 

1.1.4 # Officials and 
representatives of Union 
Parishads trained on 
village courts functions 
(disaggregated by gender)   

0 (Jan’16) 9074(2017) 
 
 
 
16,200(2018) 
 
 
 
 
 
 
 
32,400 (2019) 
Female: 6,500 
 
 
 
 
32,400 (2020) 
Female: 6,500 
 
 
 

8,522 (2017) 
Female: 
1,869 (2017) 
 
15,000 
(2018) 
Female: 
3,400 (2018) 
 
 
 
 
28,479 
(Dec’19) 
Female: 
6,155 
 
30,845 
(June’20) 
 
Female: 
7,306 
(June’20) 

Review 
documents (MIS, 
Progress reports 
and GO, etc) 

Progress Reports 
and training reports 

Quarterly M&E and 
Knowledge 
Management unit 
of AVCB Project 

- 

1.1.5 % UP 
representatives and 
officials in AVCB project 
areas who gave correct 
responses to 9 key 
knowledge questions. 

0% April 
(2017) 

55% (2020) The progress 
will measure 
during End 
line 
evaluation. 

Impact Study 
(Baseline, and 
End line) 

Survey reports  2017, and 
2020 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget 
mentioned 
earlier  

1.1.5(a) % Female UP 
representatives in AVCB 
project areas who gave 

0 (April 
2017) 

30% (2020) The progress 
will measure 
during End 

Impact Study 
(Baseline, and 
End line) 

Survey reports  2017, and 
2020 

M&E and 
Knowledge 

Budget 
mentioned 
earlier  
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correct responses to 9 key 
knowledge questions 

line 
evaluation. 

Management unit 
of AVCB Project 

1.1.6 % UPs in project 
area which correctly 
maintain all VC forms and 
registers.  

1% (April 
2017) 

100% (2020) The progress 
will measure 
during End 
line 
evaluation. 

Impact Study 
(Baseline, and 
End line) 

Survey reports 2017, and 
2020 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

 Budget 
mentioned 
earlier 

1.1.7 # AACOs trained to 
take over role of Village 
Court Assistant 
(disaggregated by gender) 

0 (2016) 540 (2018) 
 
1080 (2019) 
 
1080 (2020) 
 
 

89 (Dec’18) 
 
93 (Dec’19) 
 
123 
(June’20) 

Review 
documents (MIS, 
Progress reports 
and GO, etc.) 

Progress reports, 
Training Reports 
and MIS 

Quarterly M&E and 
Knowledge 
Management unit 
of AVCB Project 

- 

1.1.8 % of resolved cases 
which are enforced 

80% (April 
2017) 

80% (2018) 
80%(2019) 
80%(2020) 
 
 

90%  
(Dec. ’18) 
 
90% 
(Dec’19) 
 
93% 
(June’20) 

 Impact Study 
(Baseline, and 
End line),  and 
Case Statistics 
database  

Survey reports and  
case statistic 
database 

2017, 2018, 
2019, 2020 
and  
Bi-Annual  

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget 
mentioned 
earlier 

1.1.9 % of cases heard in 
AVCB area which are 
within the VCs 
jurisdiction and in 
compliance with the 
correct procedure 

0 (April 
2017) 

100% (2020) The progress 
will measure 
during End 
line 
evaluation. 

 Impact Study 
(Baseline, and 
End line),   

Survey reports  2017, and 
2020 

AVCB Project Budget    
mentioned 
earlier  

Expected Output-1.2 Legal and policy framework revised to enhance efficiency and effectiveness of VCs  and local justice mechanisms in CHT 
Project Indicators Baseline 

(Year) 

Target 

(Year) 

Progress 
Against 
Target 
(M/Y) 

Data Collection 
Methods 

(M&E 
Activities) 

Means of 
Verification  

(data sources) 

Frequency Responsibilities Resources 
(Cost) 

Assumptions and 
Risks 
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1 Score from 0-3 (a. Prepared draft proposal through document review & consultations-1 point; b. Finalized the proposal for amendment in consultation with relevant stakeholders-
1 point; and c. Submitted proposal for amendment to the concern ministry-1 point) 
2 Score from 0-2 (a.  Developed and finalized proposal for amendment of Cr.PC to allow police to refer matters to VCs-1 point; b.  Submitted proposal to the concern ministry and 
relevant stakeholder-1 point)  

1.2.1 Progress towards 
development of amend 
Village Court Act1 

0 (Jan’16) 3( Proposal is 
in placed 
(2018) 
 
 
 
 
 
 
3 (Proposal is 
in placed 
(2019) 
 
3 (Proposal is 
in placed 
(2020) 
 
 
 
 
 
 

 Series of 
recommenda
tions has 
been 
generated 
through 
consultations
(Dec 2018) 
 
1 (Dec’19) 
 
Finalized the 
proposal for 
amendment 
in 
consultation 
with relevant 
stakeholders  
(June’20) 
 

Document review Proposal Bi-Annual M&E and 
Knowledge 
Management unit 
of AVCB Project 

- Judiciary supportive 
and institute 
mechanisms to 
screen and refer 
appropriate cases 
early to the VC. 
 
IG Police 
willing/able to issue 
Directive to require 
police to refer 
appropriate cases to 
VC before they 
enter formal system.  
 
Changed legal 
framework agreed 
by GoB 
stakeholders  

1.2.2 Progress towards 
development of proposal 
to amend Cr.PC to 
facilitate transfer of cases 
to Village Courts2 

0 (Jan’16) 1(Proposal is 
developed 
(2018)) 
 
1(Proposal is 
developed 
(2019)) 
2 (Proposal is 
developed and 
submitted 
(2020) 
 

0 (Dec’18) 
 
 
 
0 (Dec’19) 
 
0 (June’20) 
 

Document 
Review 

Proposal Bi-Annual M&E and 
Knowledge 
Management unit 
of AVCB Project 

-  
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3 Score from 0-4 (a. Developed proposal for IG police for issuing directive-1 point; b. Sent proposal to the Ministry of Home Affairs by LGD highlighting the rational of issuing 
directive-1 point; c. Sent proposal to the IG police by Ministry of Home Affaires-1 point; d. Issued directive from IG Police to facilitate referrals to VCs- 1 point) 
4 Score from 0-4 (a. Developed proposal for supreme court to issue PN highlighting the rational for issuing PN- 1 point; b. Sent proposal to the MoLJ&PA by LGD highlighting 
the rational of issuing PN- 1 point ; c.  Sent proposal to the Supreme Court by  MoLJ&PA- 1 point and d. Issued Practice Note from CJ on screening and referral of cases by District 
Courts- 1 point) 

1.2.3  Progress towards 
issuing directive  from IG 
Police to facilitate 
referrals to VCs in place 3.  

0 (Jan’16) 4 (Directive 
Issued)-2020  
 

0(Dec’18) 
2(Dec’19) 
 
Sent 
proposal to 
the Ministry 
of Home 
Affairs by 
LGD 
highlighting 
the rational 
of issuing 
directive 
(June’20) 
 

Document 
Review 

Directive from IG Bi-Annual M&E and 
Knowledge 
Management unit 
of AVCB Project 

- 

1.2.4  Progress towards 
issuing Practice Note from 
CJ on screening and 
referral of cases by 
District Courts4 

0 (Jan’16) 4 (PN issued) 
(2020) 

0(Dec’18) 
0(Dec’19) 
 
Sent 
proposal to 
the 
MoLJ&PA 
by LGD 
highlighting 
the rational 
of issuing 
PN 
(June’20) 

Document 
Review 

Directive from CJ Bi-Annual M&E and 
Knowledge 
Management unit 
of AVCB Project 

- 

1.2.5 Judicial officers 
authorized to participate in 
VC training and become 
part of District Training 
Pool 

0 (Jan’16) Authorization 
issued from CJ  
(2017) 

 GOs issued 
by NLASO 
and 
MoLJ&PA 
with the 
necessary 

Document 
Review 

Directive from CJ Bi-Annual M&E and 
Knowledge 
Management unit 
of AVCB Project 

 - 
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guidance of 
Bangladesh 
Supreme 
Court 
(Dec.’17) 

Expected Outout-1.3 GoB monitoring capacity for evaluating Village Courts and other local justice mechanisms’ performance  is strengthened 
and systematized 
Project Indicators Baseline 

(Year) 

Target 

(Year) 

Progress 
Against 
Target 
(M/Y) 

Data Collection 
Methods 

(M&E 
Activities) 

Means of 
Verification  

(data sources) 

Frequency Responsibilities Resources 
(Cost) 

Assumptions and 
Risks 

1.3.1 # Districts 
submitting reports to LGD 
in accordance with 
Decentralized M&E 
(DMIE) system. 

0 (2016) 27(2018) 
 
 
27 (2020) 
 
 

Prepare 
government 
order (GO) 
on DMIE 
System (Dec 
’19) 
 
19 (June’20) 

Institutional 
assessment and 
Review progress 
report 

Institutional 
assessment report 
and Progress Report 

Bi-Annual 
 
2020 
 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Institutional 
Assessment:  
13,500 

DDLGs are in  
place in all relevant 
districts to  support 
project. 
 
Once VCA replaced 
by, AACO they still 
undertake proper 
reporting.  
 
 
Government 
ensures each UP has 
access to computer 
and other relevant 
hardware needed for 
VCMIS. 
 
LGD continues to 
support the DMIE 
system and allocates 
staff to take it 
forward. 

1.3.2 % UPs supported by 
the project which submit 
quarterly reports to UNO 
in accordance with DMIE 
system. 

0 (2016) 90% (2020) 
 

No progress 
(Dec 2019) 
 
70% 
(June’20) 

Institutional 
assessment and 
Review progress 
report 

Institutional 
assessment report 
and Progress Report 

Bi-Annual 
 
2020 
 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget of this 
survey    
mentioned 
earlier  

1.3.3 % District and 
Upazila VCMCs in project 
areas which are meeting in 
accordance with the GO 
2012 
 
 

0 (2016) 70% (2020) 
 

27 District 
and 128 
Upazila 
VCMC 
formed.  
 
41% District 
VCMC and 
42% 
UVCMC 
met 
(Dec’19) 
 
65% District 
VCMC and  

Institutional 
assessment and 
Review progress 
report 

Institutional 
assessment report 
and Progress Report 

Annual 
 
2020 
 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget of this  
survey    
mentioned 
earlier  
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67% Upazila 
VCMC 
(June’20) 

1.3.4 # UPs using VCMIS 
system for reporting and 
monitoring purposes 

15 
(Jan’2016) 

115 (2020) No Progress 
(Dec’18) 
 
Updated  
VCMIS and 
UP selection 
is completed 
(Dec 2019) 
 
VCMIS 
software 
upgraded 
and ready 
for 
implementati
on 
(June’20) 

Institutional 
assessment and 
Review progress 
report 

Institutional 
assessment report 
and Progress Report 

Annual 
2020 
 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget    
mentioned 
earlier  

1.3.5 LGD produces 
trends and pattern-based 
reports on VC 
performance.  
 

0 (Jan’16) At least 1 
annual report 
on VC 
performance 
issued (2018) 
 
 
At least 1 
annual report 
on VC 
performance 
issued (2020) 
 

No progress 
(2019) 
 
No Progress 
(June’20) 
 
 
 
 
 
 

Institutional 
assessment 

Institutional 
assessment report 

2020 
 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget 
mentioned 
earlier  

Expected Output-2.1 Beneficiaries in project areas understand the roles and functions of the Village Courts and other local justice mechanisms 
and are able to access their services when required 
Project Indicators Baseline 

(Year) 

Target 

(Year) 

Progress 
Against 
Target 
(M/Y) 

Data Collection 
Methods 

(M&E 
Activities) 

Means of 
Verification  

(data sources) 

Frequency Responsibilities Resources 
(Cost) 

Assumptions and 
Risks 
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2.1.1 % People in project 
UPs who say they are 
aware of VCs and its 
functions.  

9% (April 
2017) 

70% (2020) The progress 
will measure 
during End 
line 
evaluation. 

Impact study 
(Baseline, and 
End line) 

Survey reports 2017, and 
2020 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget 
mentioned 
earlier  

AVCB still able to 
achieve good 
impact despite 
change of project 
methodology, 
reducing the 
amount, and period 
of outreach by 
PNGOs. 

2.1.1 (a) % women in 
project UPs who say they 
are aware of VCs and its 
functions. 

7% (April 
2017) 

40% (2020) The progress 
will measure 
during End 
line 
evaluation. 

Impact study 
(Baseline, and 
End line) 

Survey reports 2017, and 
2020 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget 
mentioned 
earlier  

2.1.2 % People in project 
areas able to correctly 
answer that Village Courts 
deals with minor conflicts 
and disputes.  

 1% of those 
aware of the 
Village 
Courts 
(April 2017) 

 50% of those 
aware of VCs 
(2020) 
 

The progress 
will measure 
during End 
line 
evaluation. 

 Impact study 
(Baseline, and 
End line) 

Survey reports 2017, and 200 M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget    
mentioned 
earlier  

2.1.2(a) % Female in 
project areas able to 
correctly answer that 
Village Courts deals with 
minor conflicts and 
disputes.  

 1% of those 
aware of the 
Village 
Courts 
(April 2017) 

 29% of those 
aware of VCs 
(2020) 
 

The progress 
will measure 
during End 
line 
evaluation. 

 Impact study 
(Baseline, and 
End line) 

Survey reports 2017, and 
2020 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget    
mentioned 
earlier  

2.1.3 Knowledge gap on 
VCs between men and 
women narrowed 
compared to baseline. 

- Less than 10% 
knowledge gap 
(2020) 

The progress 
will measure 
during End 
line 
evaluation. 

Impact study 
(Baseline, and 
End line) 

Survey reports 2017, and 
2020 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Budget 
mentioned 
earlier  

Expected Output-2.2 Evidence-base and knowledge-management on Village Courts  increased  
Project Indicators Baseline 

(Year) 

Target 

(Year) 

Progress 
Against 
Target 
(M/Y) 

Data Collection 
Methods 

(M&E 
Activities) 

Means of 
Verification  

(data sources) 

Frequency Responsibilities Resources 
(Cost) 

Assumptions and 
Risks 

2.2.1 # Studies 
commissioned which 
support VC’s ability to 
deliver access to justice.  
 

0 (2016) 1 (Baseline 
(2017) 
 
2 (Baseline and 
MTR) (2018) 
 

02 ( MTR 
and  
Baseline 
reports are 
available 
(Dec’18) 

Document 
Review 

Study reports Annual M&E and 
Knowledge 
Management unit 
of AVCB Project 

-  
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5  Baseline, MTR (Qualitative),  Midline Survey (Quantitative), End line Survey (Quantitative), Women empowerment  and Study on institutional Monitoring system 
6  Baseline, MTR (Qualitative),  Midline Survey (Quantitative), End line Survey (Quantitative), Women empowerment  and Study on institutional Monitoring system 

 
65 (2019) 
 
 
 
 
 
 
 
 
 
66 (2020) 
 
 
 

 
MTR and  
Baseline 
reports are 
available 
and one 
study is 
underway 
 (Dec’19) 
 
 
4 (MTR,  
Baseline 
reports, 
Impact 
study/Midlin
e survey, 
and  Women 
empowerme
nt reports  
  are 
available)  
(June’20) 

2.2.2 # Lessons learned 
studies undertaken and 
disseminated.  

0 (2016) 1 (2019) 
 

Study is 
underway 
(Dec 2019) 
 
1 lessons 
learned 
study is 
available  
(June’20) 
 

Document 
Review 

Study reports Annual M&E and 
Knowledge 
Management unit 
of AVCB Project 

-  

2.2.3 Increased 
understanding of gender 
and justice issues  

0 (2016) At least one 
report by 2020 

-Study is 
underway 
(Dec’2019) 
 

Document 
Review 

Study reports Annual M&E and 
Knowledge 
Management unit 
of AVCB Project 

-  
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A study on 
“Measuring 
Impact in 
Promoting 
Gender 
Equality and 
Women’s 
Empowerme
nt” is 
available 
(June’20) 

SP Output 3.4 Functions, financing and capacity of rule of law institutions enabled, including to improve access to justice and redress 
SP Output Indicators with 
code number 

Baseline 
(Year) 

Target 
(Year) 

Progress 
Against 
Target (M/Y) 

Data Collection 
Methods 
(M&E Activities) 

Means of Verification  
(data sources)  
 

Frequency Responsibilities Resources (Cost) Assumptions and 
Risks 

3.4.1.B.2.1 Number of 
people who have access to 
justice, disaggregated by 
sex and marginalised 
groups 

106,400 
(2017) 
Female: 
31,920 
(2017) 

171,200 (2018) 
Male:  
119,840 (2018) 
Female: 
51,360 (2018) 
 
 
 
223,000 (2019) 
Male: 
156,100 (2019) 
Female: 
66,900 (2019) 
 
 
 
261,000 (2020) 
Male: 
182,700 (2020) 
Female: 
78,300 (2020) 
 

166,514 
(Dec’18) 
Male: 
119,620 
(Dec’18) 
Female: 
46,894 
(Dec’18) 
 
248,893  
(Dec19) 
Male: 
177,252  
(Dec’19) 
Female: 
71,641  
(Dec’19) 
 
273,364 
(June’20) 
Male: 
194,348 
(June’20) 
Female: 
79,016 

Impact Study 
(Baseline and End 
line) and  
Review case 
statistics database 

Case Statistic 
database  

2018, 2019, 
2020 and  
Annual 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Impact study:  
USD 2,22,901 

Political will and 
supportive policy 
and legislative 
framework 
including supports 
from Police and 
Courts. 
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(June’20) 
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Key Result 1 (2020): Established Union Parishad as a Hub of Local Justice 
Indicators Baseline 

(Year) 
Target 

(M/Year) 
Progress Against 
Target (M/Y)* 

Evidence 
 (Data sources/Name of Document/Website, etc) 

  Full Title Date of 
Publication 

Author Link (if available) 

1.1 # of cases refer from ULAC to 
DLAC 

0(2020) Jun’2020: 140 
Dec’2020: 60 

 

213  
(June’20) 

Progress Report 
and Case Statistic 
data base 

 M&E and 
Knowledge 
Management unit of 
AVCB Project 

 

1.2 # Cases filled to the Arbitration 
Council (AC) 
  

0 (2020) 
 

Jun’2020: 400 
Dec’2020: 200 

 

139  
(June’20) 

Progress Report 
and Case Statistic 
data base 

 M&E and 
Knowledge 
Management unit of 
AVCB Project 

 

1.3 % of cases resolved through AC 0 (2020) Jun’2020: 70 
Dec’2020: 80 

 

45% 
(June’20) 

Progress Report 
and Case Statistic 
data base 

 M&E and 
Knowledge 
Management unit of 
AVCB Project 

 

Result-02 (2020):  Legal and policy framework revised to enhance efficiency and effectiveness of VCs 
Proposals developed to amend Village 
Court Act  

0(2019)  Proposal is in placed 
(2020) 

Finalized the 
proposal for 
amendment in 
consultation with 
relevant 
stakeholders  
(June’20) 

Progress Report  M&E and 
Knowledge 
Management unit of 
AVCB Project 

 

Proposal developed to facilitate 
transfer of cases to Village Courts 

0 (2019) Proposal is in placed 
to facilitate transfer of 
cases to Village 
Courts (2020) 

Proposal 
submitted to 
concern 
ministries 

Progress Report  M&E and 
Knowledge 
Management unit of 
AVCB Project 

 

Directive from IG Police to facilitate 
referrals to VCs in place issued.  

0 (2019) Issued Directive from 
IG Police (2020) 

Sent proposal to 
the Ministry of 
Home Affairs by 
LGD highlighting 
the rational of 
issuing directive 
(June’20) 

Progress Report  M&E and 
Knowledge 
Management unit of 
AVCB Project 
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Practice Note from Chief Justice (CJ) 
on screening and referral of cases by 
District Courts in place. 

0 (2019) Issued Directive from 
CJ (2020) 

Sent proposal to 
the MoLJ&PA by 
LGD highlighting 
the rational of 
issuing PN 

(June’20) 

Progress Report  M&E and 
Knowledge 
Management unit of 
AVCB Project 

 

Result-03 (2020):  Increased capacity of GOB for monitoring of Village Courts performance for sustaining VCs after phasing out of the project 
3.1 GO issued by LGD to replicate 
DMIE system 

0(2016) GO issued by LGD 
(2020) 

GO issued by 
LGD (June’20) 

Progress Report  M&E and 
Knowledge 
Management unit of 
AVCB Project 

 

3.2 # districts send quarterly Village 
Courts performance report to LGD 

0(2016) 27 (2020) 19 (June’20) Progress Report  M&E and 
Knowledge 
Management unit of 
AVCB Project 

 

CPD Output-2.3 The Government has the capacity to carry out formal or quasi-formal, demand-driven and gender-sensitive reforms of the justice sector to provide more equal access to justice 
to women and men, especially those from marginalized groups 

Project Indicators Baseline 

(Year) 

Target 

(Year) 

Progress 
Against 
Target 
(M/Y) 

Data Collection 
Methods 

(M&E Activities) 

 

Means of 
Verification  

(data sources) 

Frequency Responsibilities Resources 
(Cost) in USD 

Assumptions 
and Risks 

2.2.1. % of  Union 
Parishads with access to a 
local village court 

 

 

7.8% (2015) 32% (2018) 
32%(2019) 
32%(2020) 

32% (2018) 
32% (2019) 
32%( June 
2020) 

Document Review Case Statistic 
database  

2018, 2019, 
2020 and 
Annual 

M&E and 
Knowledge 
Management unit 
of AVCB Project 
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Project Monitoring and Evaluation Plan  
 

 

 

 

 

 

 

UNDAF Outcome 1 Develop and implement improved social policies and programmes that focus on good governance, reduction of structural inequalities and advancement of vulnerable 
individuals and groups, 

UNDAF Output 
Indicators 

Baseline 
(Year) 

Target 
(Year) 

Progress 
Against 
Target 
(M/Y) 

Data Collection 
Methods 
(M&E 

Activities) 

Means of 
Verification  

(data sources)  
 

Frequency Responsibilities Resources 
(Cost) 

Assumptions 
and Risks 

 1.7b Number of cases 
settled per year under 
Alternate Dispute 
Resolution (ADR) 
compared to total cases 
(reported).  
 
 

0(2016) 

  

6,500(2017) 
 
 
48,000 (2018) 
 
Female: 
14,000 (2018) 
 
 
 
48,000 
(2019) 
Female: 
14,000 (2019) 
 
48,000(2020) 
Female: 15,000  
 
 

14,400 
(2017) 
 
47,000 
(2018) 
Female: 
13,500 
(2018) 
 
 
70,000 
(Dec’19) 
Female:  
21,000(Dec
’19) 
 
22,000 
(June’20) 
Female: 
6,700 
(June’20) 
 
 
 

Impact Study and  

Review case 
statistics database 

Case Statistic 
database  

2017,2018, 
2019, 2020 
and Annual 

M&E and 
Knowledge 
Management unit 
of AVCB Project 

Impact study:  

USD 2,22,901 

Political will and 
supportive policy 
and legislative 
framework 
including supports 
from Police and 
Courts. 
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Project Monitoring and Evaluation Plan  
 

 

 

 

 

Evaluation Plan: 

 

Evaluation Title 

 

UNDP 
Strategic 

Plan 
Outcome 

 

Partners 

(joint 
evaluation)[1] 

Evaluation 
commissioned 

by (if not 
UNDP) 

Type of 
Evaluation 

Planned 
Evaluation 
Completion 

Date 
(Month/Year) 

Planned 
Evaluation 
Completion 

Date 
(Month/Year) 

Estimated 
Cost 

Provisional 
Source of 
Funding 

Commissioned 
to external 

firm/consultant 

Conduct Impact 
Evaluation (Baseline, 
Midline and End 
line) through RCT in 
two divisions 

 No - Impact 
Evaluation 

 Baseline: April 
2017 

Midline: 2019 

End line: 
October 2020 

USD 529,470 

(3ie: USD 
429,916 and 
UNDP: USD 
99,554) 

UNDP, 3ie 
and Yale 
University 

Baseline and 
midline 
commissioned. 

 
[1] A number of evaluations with be completed collaboratively with development partners, including EC, DFID, Danida and others 

SGD target 16.3 Promote the rule of law at the national and international levels and ensure equal access to justice for all 
SDG Indicators Baseline 

(Year) 
Target 
(Year) 

Progress 
Against 
Target 
(M/Y) 

Data Collection 
Methods 
(M&E 

Activities) 

Means of 
Verification  

(data sources)  
 

Frequency Responsibilities Resources 
(Cost) 

Assumptions 
and Risks 

16.3.1 Proportion of 
victims of violence in the 
previous 12 months who 
reported their 
victimization to competent 
authorities or other 
officially recognized 
conflict resolution 
mechanisms 
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Project Monitoring and Evaluation Plan  
 

Evaluation Title 

 

UNDP 
Strategic 

Plan 
Outcome 

 

Partners 

(joint 
evaluation)[1] 

Evaluation 
commissioned 

by (if not 
UNDP) 

Type of 
Evaluation 

Planned 
Evaluation 
Completion 

Date 
(Month/Year) 

Planned 
Evaluation 
Completion 

Date 
(Month/Year) 

Estimated 
Cost 

Provisional 
Source of 
Funding 

Commissioned 
to external 

firm/consultant 

Conduct Impact 
Evaluation (Baseline 
and Endline) through 
pre-post in six 
divisions 

 No - Impact 
Evaluation 

 Baseline: April 
2017 

End line: 
October 2020 

USD 123,347 Donor 
resources 

Baseline 
commissioned 

Study on institutional 
monitoring system 

 No - -  October 2020 USD 13,412 Donor 
resources 

No 

Lessons learned 
Study 

 No - -  January 2020 USD 25,000 Donor 
resources 

Completed  

Study on evaluation 
women 
empowerment and 
gender equality 

 No - -  January 2020 USD 13,260 Donor 
resources 

Completed  
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Project Monitoring and Evaluation Plan  
 

M&E Budget 2020 
 

Description 
Revised Budget 

allocated in 2020 
(USD) 

 

Total cost, 
including cost 

projected 
towards end of 

2020 (USD)  

Time spent on 1) 
monitoring and 2) 

evaluation 

1. Dedicated M&E staff          

a)     Research and Evaluation Manager (1) 48,800.00     

b)    Monitoring and lessons learning Officer (2) 43,400.00     

c) MIS Officer (1) 19,100.00     

                 Sub-Total 111,300.00   

  

2. Monitoring Activities        

a)    Monitoring/assessment travel  11,174.00   

b)    Provide training/workshop  7,132.00   

c)    Knowledge product (Annual Report, and 
Leaflet)  

4,270.00   

       Sub-Total 22,576.00   

3.  Evaluation Activities         

a) Conduct Impact Evaluation through RCT 
(Endline survey) 

                    -     

b) Conduct Impact Evaluation (Endline) through 
pre-post in six divisions 

24,650.00                    -     

c) Study on institutional Monitoring system 
(VCMC, DMIE system, etc.) 

                    -     
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Project Monitoring and Evaluation Plan  
 

d) Conduct case audit along with NGOs' 
performance assessment in each year 

6,926.00   

       Sub-Total 31,576.00     

Grand Total 165,452.00   

Proportion to Total Budget 3.58%   
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Field Monitoring Plan  

January - December 2020 

Project Name: SID-CHT 

DATE 
(Month/Year) 

LOCATION 
(District / Upazila) 

MISSION MEMBERS 
(Name / Designation) 

PURPOSE METHODOLOGY 

February 2020 Khagrachari - Sohel Rana, Programme Officer- 
PMR, SID-CHT. 

- To attend ToR of traditional leaders to assess 
training quality and conduct pre-post training 
assessment.  

- Pre-post training assessment 
tools 

February 2020 Rangamati - Sohel Rana, Programme Officer- 
PMR, SID-CHT. 

- Shareful Hassan- Team leader,
PMR 

- To conduct orientation session on monitoring 
tools and database management for ACVB-
CHT part. 

- Presentation, hands on 
training, group discussion 
and group work 

March 2020 Khagrachari, 
Rangamati, 
Khagrachari  

- Sohel Rana, Programme Officer- 
PMR, SID-CHT. 

- To coordinate and assess data quality for SID-
CHT baseline Survey 

- Spot Check, Back check and 
feedback session 

March 2020 Khagrachari, 
Rangamati, 
Khagrachari  

- Sohel Rana, Programme Officer- 
PMR, SID-CHT. 

- To coordinate and assess data quality for
AVCB-CHT part baseline Survey 

-  

- Spot Check, Back check and 
feedback session 

April 2020 
 
 

Rangamati - Sohel Rana, Programme Officer- 
PMR, SID-CHT. 

- Shareful Hassan- Team leader, 
PMR 

- To conduct orientation session on monitoring
tools and database management for ACVB-
CHT part. 

- Presentation, hands on 
training, group discussion 
and group work 

April 2020 
 

Rangamati - Sohel Rana, Programme Officer- 
PMR, SID-CHT. 

- Shareful Hassan- Team leader, 
PMR 

- To conduct orientation session on monitoring
tools and database management for Girls 
empowerment project. 

- Presentation, hands on 
training, group discussion 
and group work 

May 2020 
 
 
 
 

Bandarban, 
Rangamati, 
Khagrachari 
 
 
 

- Sohel Rana, Programme Officer- 
PMR, SID-CHT. 

- Progress review of implementing partners 
(database management, use of monitoring
formats, analysis, documents maintenance,
reporting)  

- Discussion with Implementing 
partner’s core staff and 
review the progress of 
activities as per agreements, 

- Review the monitoring and 
reporting mechanism they 
have been maintained with 
necessary feedbacks; 
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- Prepared action point for 
upcoming completing reports 
requirements; 

June 2020 Bandarban, 
Rangamati, 
Khagrachari 
 

- Sohel Rana, Programme Officer-
PMR, SID-CHT. 

- UNO and other officials 

- Progress review of implementing partners - Participatory discussion with 
community/villagers; 
-Discussion with Implementing 
Partners, 
- Review of documents of case 
management 

July 2020 Bandarban, 
Rangamati, 
Khagrachari 
 

- Sohel Rana, Programme Officer-
PMR, SID-CHT. 

- UNO and other officials 

- Progress review of implementing partners - Participatory discussion with 
community/villagers; 
-Discussion with Implementing 
Partners, 
- Review of documents of case 
management 

August 2020 
 
 
 
 

Bandarban, 
Rangamati, 
Khagrachari 
 
 
 

- Sohel Rana, Programme Officer- 
PMR, SID-CHT. 

- Progress review of implementing partners
(database management, use of monitoring
formats, analysis, documents maintenance,
reporting)  

-  

- Discussion with Implementing 
partner’s core staff and 
review the progress of 
activities as per agreements, 

- Review the monitoring and 
reporting mechanism they 
have been maintained with 
necessary feedbacks; 

- Prepared action point for 
upcoming completing reports 
requirements; 

September-2020 Bandarban, 
Khagrachari & 
Rangamati 
Cox’s Bazar  

- Shareful Hassan-PMR 
- Sohel Rana, Programme Officer,

PMR 

- M&E training for key staff  
- Monitor the project components  
- Data quality assessment  

- Discussion, group work and 
field exercise. 

October -2020 Bandarban, 
Khagrachari & 
Rangamati 

- Shareful Hassan-PMR 
- Sohel Rana, Programme Officer,

PMR 

- Data quality assessment  
- Training on qualitative data collection  
- M&E training for PNGO  

- Discussion, group work and 
field exercise. 

November-2020 Bandarban, 
Khagrachari & 
Rangamati 
 

- Shareful Hassan-PMR 
- Sohel Rana, Programme Officer, 

PMR 

- Training on reporting (specially for GoB 
funded activities) 

- Data quality assessment  
- Monitor the project components  

- Discussion, group work and 
field exercise. 

Decmber-2020  Bandarban, 
Khagrachari & 
Rangamati 

- Shareful Hassan-PMR 
Sohel Rana, Programme Officer,

PMR 

- Reporting training for annual report  
- Survey preparation for annual report  
- Progress monitoring  

- Discussion, group work and 
field exercise. 
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Guideline 

- Use the table above. Expand it, if needed. Info in Italic is shown as an example. 

- Add all field monitoring visits 1) already conducted in 2019 and 2) planned in 2019. Both are important for record purposes. 

- Add only M&E-related field visits. DO NOT ADD any other field visit for attending a workshop/meeting, which is not relevant to M&E. 

- M&E-related field visits include but are not limited to: progress monitoring, results/data verification, data quality check, survey 

preparation, field testing of survey instruments, enumerator’s training, and data collection monitoring. 

- Describe a methodology briefly, if the purpose of field visit is progress monitoring or results/data verification, or data quality check. It 

cannot be a rigorous method due to limited time of a field visit, but a rapid method should be identified before going to the field. 
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Revised Field Monitoring Plan  
January - December 2020 

 

Project Name: Activating Village Courts in Bangladesh Phase II 
 

 
 

DATE 
(Month/Y

ear) 

LOCATION 
(District / Upazila) 

MISSION MEMBERS 
(Name / Designation) 

PURPOSE METHODOLOGY 

January-
March 
2020 

- Bagerhat/Kachua 
- Sakhira/Kaliganj 
- Coxbazar/Cakoria 
- Sunamganj/Biswambha

rpur 
- Panchagarh/Boda 
- Kurigram/Rajibpur 

- Md. Sirazul Haq, Research and 
Evaluation Manager 

- Ashutosh Mazumder, Monitoring 
& Lessons Learning Officer 

- Mohammad Abdullah, Monitoring 
& Lessons Learning Officer 

- Review the case resolved following the VC rule 
31 

- Assess quality of monitoring data/Court User
Survey data collected by district facilitators 

- Assess the village court performance 
- Review the performance of justice hub piloting in

Panchagarh district 

- Using a mixed method 
of qualitative and 
quantitative data 
collection techniques 

 

April-June 
2020 
 
 

- Cancelled due to nCOVID-19 

July-
September 
2020 

- Cancelled due to nCOVID-19 

October-
December 
2020 

- Kurigram/Vurungamari 
- Pabna/Vangura 
- Naogaon/Badalgachi 
- Sirajganj/Beljuchi 
- Mymensingh/Haluaghat 
- Madaripur/Kalkini 

- Md. Sirazul Haq, Research and 
Evaluation Manager 

- Ashutosh Mazumder, Monitoring 
& Lessons Learning Officer 

- Mohammad Abdullah, Monitoring 
& Lessons Learning Officer 

 
-  

- Review the case resolved following the VC rule
31 

- Assess quality of monitoring data/Court User
Survey data collected by district facilitators 

- Assess the village court performance 
-  

- Using a mixed method 
of qualitative and 
quantitative data 
collection techniques 

-  
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Annexure-VI 

13.B.III.h  REVISED RISK LOG (Jan 2016-June 2022)

Project Title:  Activating Village Courts in Bangladesh Project Phase 
II 

Award ID:  91274 Date: October 2020 

# Description Date 
Identified 

Type Impact &
Probability 

Counter 
measures/Mgt 

response 

Owner Submitted, 
updated 

by 

Last 
Update 

Status 

 Enter a brief 
description of 
the issue 

When was 
the issue 
first 
identified 

Environm
ental 
Financial 
Operation
al  
Organizati
onal 
Political 
Regulator
y 
Strategic 
Other 

Describe the potential 
effect on the project if this 
risk were to occur 

Enter probability on a 
scale from 1 (low) to 5 
(high)  
P =  

Enter impact on a scale 
from 1 (low) to 5 (high)  
I = 

What actions have 
been taken/will be 
taken to address this 
issue 

Who has 
been 
appointed 
to address 
this risk 

Who 
submitted 
the risk 

When 
was the 
status of 
the issue 
last 
checked 
(In Atlas, 
automatic
ally 
recorded) 

e.g.
pending,
solved

(In Atlas, 
use the 
Manageme
nt 
Response 
box. If 
solved, 
check the 
“Solved” 
box) 

 Turbulent 
political 
situation, 
marked by 
frequent hartal, 
violence and 
civil unrest. 

2015 
(During 
designing) 

Political Day to day operations are 
hampered. This impacts on: 
VCs’ ability to conduct 
hearing; PMU’s ability to 
monitor project; field 
awareness activities and 
advocacy initiatives. If it 
continues at high intensity 
for an extended period it 

There have been 
increased political 
tensions in Phase I 
which the project has 
managed through ad 
hoc solutions 
dependent on the 
nature, seriousness 
and geographical 

NA Project and 
Cluster 

October 
2020 

This is 
prediction. 
May will  
have in 
future 
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# Description Date 
Identified 

Type Impact &
Probability 

Counter 
measures/Mgt 

response 

Owner Submitted, 
updated 

by 

Last 
Update 

Status 

will have a negative impact 
on project achievement and 
delivery. At the date of 
formulation the intensity 
has diminished.  

P = 3 
I = 3 

spread of the issue. 
Hence, in Phase II the 
project will continue 
to use local level ad 
hoc mechanisms 
devised with national 
and local level input to 
mitigate risks.  

 Reduced 
political buy-in 
by GoB.  

2015 
(During 
designing) 

Political This could lead to less LGD 
commitment to VC 
implementation which 
could seriously hamper all 
aspects of Phase II 
implementation, which are 
built around government 
engagement.  

P = 1 
I = 4 

The Prime Minister 
has stressed her 
commitment to VCs 
publicly, and political 
engagement is high. 
GoB has pledged USD 
5M to the project thus 
reduced engagement is 
unlikely.   

LGD issued different 
GOs on VCs 
activation 

Project continues to 
engage with senior 
decision makers, and 
sensitise them to VC 
success. 

Strong visibility plan. 

National Conference 
on Village Courts 

Project/ 
Cluster 

October  
2020 

Continue 
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# Description Date 
Identified 

Type Impact &
Probability 

Counter 
measures/Mgt 

response 

Owner Submitted, 
updated 

by 

Last 
Update 

Status 

during Phase II with 
high level 
participation to ensure 
continued visible 
engagement. 

 Full-fledged 
DDLG not in 
place in all 
districts by end 
of project 
inception 
phase.  

2015 
(During 
designing) 

Strategic Without DDLG the 
capacity building 
interventions might be 
threatened, and the 
monitoring of VCs will be 
less effective.  

P = 4 
I = 4 

No timeline exists but 
DDLGs can be 
quickly appointed. 
LGD agreed to take 
this into account 
during the selections 
of which UPs will be 
selected.  

UNDP and Project 
will do advocacy with 
LGD to ensure 
DDLGs are in place in 
all project districts. 

Project and 
Cluster 

October 
2020 

Continue 

 Fluctuations in 
exchange rates 
lead to 
continuing 
decrease in 
project budget 

2015 
(During 
designing) 

Financial EU funds will be provided 
12 months after 
formulation, and currency 
fluctuations are 
unpredictable. Even a small 
drop would have a 
significant impact on 
activities.  

P = 3 
I =  4 

This is an ongoing 
risk. UNDP 
Management should 
continue to seek 
additional donor 
support for the project 
to expand available 
resources and allow 
for contingencies.  

Project and 
Cluster 

October 
2020 

Continue 
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# Description Date 
Identified 

Type Impact &
Probability 

Counter 
measures/Mgt 

response 

Owner Submitted, 
updated 

by 

Last 
Update 

Status 

 Project design 
& 
implementation 
highly 
dependent on 
government 
personnel. 

2015 
(During 
designing) 

Strategic Officials from all levels of 
local government, from 
LGD to UPs are necessary 
for the success of Specific 
Objective 1. If they do not 
fulfil their roles, the project 
would fail to achieve a 
sustainable Village Court 
activation after the VCAs 
are removed. 

P = 2 
I =  5 

By building on 
existing mechanism 
and incentives the 
project design aims to 
mitigate this risk.  

The project design has 
strong political 
support from GoB, 
hence management 
pressure to perform 
exists. 

The project will 
supply Upazila and 
District level support 
(Upazila/District 
Coordinator and 
District Facilitator) 
who can support and 
sensitise UNOs and 
DDLGs and DCs.  

The DMIE component 
(activity 1.3) will 
enable LGD to 
identify poor 
performing areas and 
respond accordingly.  

Project and 
Cluster 

October 
2020 

Continue. 
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# Description Date 
Identified 

Type Impact &
Probability 

Counter 
measures/Mgt 

response 

Owner Submitted, 
updated 

by 

Last 
Update 

Status 

 UP Chair and 
others see VC 
as a competitor 
to the Shalish 
and refuse or 
hamper 
activation. 

2015 
(During 
designing) 

Strategic As shalish is unregulated 
and local elites can levy 
fees from disputants, VCs 
can be an unwelcome 
competitor. Without UP 
Chair cooperation, VC 
activation will be very 
difficult.  

P = 2 
I = 3 

The project will work 
with LGD to ensure a 
strong message to UPs 
that the GoB supports 
VCs. 

UPs will be 
geographically 
clustered, so well-
performing VCs 
pressure on reluctant 
UP Chairs.  

The project will work 
with LGD to 
implement DMIE 
system and 
accountability 
(Upazila and District 
VC Management 
Committees) 
mechanisms to allow 
corrective action for 
poor performance. 

Outreach and 
awareness activities 
will create demand 
for, and knowledge 
about, proper 
operation of VCs from 
constituents.  

Project and 
Cluster 

October 
2020 

Continue 
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# Description Date 
Identified 

Type Impact &
Probability 

Counter 
measures/Mgt 

response 

Owner Submitted, 
updated 

by 

Last 
Update 

Status 

 Appointment of 
AACO to take 
over 
responsibility 
from VCAs 
delayed.  

2015 
(During 
designing) 

Strategic  The VCA is a major 
resource commitment for 
the project. While some 
delay can be absorbed, if 
AACO appointment is 
significantly delayed, there 
will be a serious impact on 
project budget and on 
sustainability after 
departure of VCA.  

P = 2 
I = 4 

LGD plans to deploy 
AACOs on a yearly 
basis so all UPs in 
Bangladesh should 
have an AACO by 
June 2021. Project 
budget apportions 
funds for 1,080 VCAs 
until January 2021 
which allows a 
financial cushion.  

Continued 
engagement with LGD 
and GoB decision 
makers to ensure 
deployment of 
AACOs.  

The inception phase 
(Jan – Jun 2016) and 
MTR will undertake 
reassessment of the 
implementation plan 
based on actual 
deployments of 
AACOs by LGD. 

Project and 
Cluster 

October  
2020 

The 
process of 
recruitment 
was 
stopped in 
July 2019 
due to 
court order 
but 
recently 
LGD has 
started the 
recruitment 
after 
getting 
positive 
signal from 
the court. 
Meanwhile 
376 
AACOs 
have been 
recruited in 
project 
areas and 
the project 
has already 
provided 
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# Description Date 
Identified 

Type Impact &
Probability 

Counter 
measures/Mgt 

response 

Owner Submitted, 
updated 

by 

Last 
Update 

Status 

training to 
105 of 
them. It is 
expected 
that by 
mid-2021, 
all UPs of 
the project 
areas will 
have 
AACOs 
and the 
project will 
provide 
capacity 
building 
training to 
them so 
that they 
can take 
over the 
responsibili
ty of the 
VCs from 
VCA. 
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# Description Date 
Identified 

Type Impact &
Probability 

Counter 
measures/Mgt 

response 

Owner Submitted, 
updated 

by 

Last 
Update 

Status 

 The period and 
amount of 
outreach by 
dedicated 
PNGOs has 
been reduced 
compared to 
the pilot Phase.  

2015 
(During 
designing) 

Strategic Reduction of demand-side 
activities compared to pilot 
phase leads to negative 
impact on project results. 
Less awareness, hence less 
pressure for VCs to be held 
regularly and correctly.  
The impact is access to 
justice not increased 
significantly by the project.  

P = 2 
I = 4 

PNGOs will be 
undertaking outreach 
for 2 years, allowing 
time for them to work 
with and capacitate 
non-partner NGOs. 

Local NGO networks 
undertaking outreach 
will be capacitated to 
provide simple 
information about VC 
to their beneficiaries. 

Synergies with other 
sources of information 
will be maximised, 
such as police open 
days and information 
at Friday prayers.  

All VCAs will be 
doing outreach on a 
part-time basis until 
January 2021, so will 
be able support and 
supplement the work 
of network NGOs. 

Project and 
Cluster 

October  
2020 

Continue 
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# Description Date 
Identified 

Type Impact &
Probability 

Counter 
measures/Mgt 

response 

Owner Submitted, 
updated 

by 

Last 
Update 

Status 

 District courts 
still accept 
appeals against 
village courts’ 
absolute 
decisions even 
where no right 
to appeal is 
granted in 
Village Courts 
Act. 

2015 
(During 
designing) 

Operational  Very few VC cases went to 
appeal in the pilot phase. If 
this was more widespread 
in Phase II it would reduce 
impact of VCs on access to 
justice by requiring 
respondents to engage in an 
expensive and lengthy legal 
procedure.   

P = 2 
I  = 1 

Project will advocate 
for: 
 An assistant

District Judge in
each District
Training Pool.

 A manual/
guidelines for
judiciary about
VCs approved and
disseminated by
the Chief Justice
(CJ).

 Practice Note from
the CJ about VC
referrals and
appeals.

Project will do 
sensitization with 
judiciary about VCs. 

Project and 
Cluster 

October 
2020 

Continue 

 Legislative 
framework not 
clarified.  

2015 
(During 
designing) 

Strategic Village Court Act 2016 
gives VCs exclusive 
jurisdiction over certain 
offences but the Code of 
Criminal Procedure doesn't 
allow police referrals. The 
impact is that the project is 
unable to clearly advocate 
for/develop training 
materials which encourage 
referrals. 

Project will advocate 
for a clear basis for 
referrals through 
seeking Directive from 
IG Police to police 
officers and 
amendments to the 
law.  

Project  has already 
developed amendment 

Project and 
Cluster 

October  
2020 

Continue 
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# Description Date 
Identified 

Type Impact &
Probability 

Counter 
measures/Mgt 

response 

Owner Submitted, 
updated 

by 

Last 
Update 

Status 

P = 3 
I = 3 

proposal and 
consultation is going 
on for finalization and 
getting approval. 

 Lack of 
cooperation 
from police in 
referring cases 
to VCs.  

2015 
(During 
designing) 

Operational Many police officers refer 
minor matters to district 
courts which are in 
exclusive jurisdiction of 
VCs or engage in 
unauthorized ‘mediation’ 
themselves. Both of these 
reduce the impact of VCs 
on access to justice. 

P = 3 
I = 2 

District and sub-
district level advocacy 
and sensitization 
activities will be 
carried out with 
police. 

The project has been 
working with the 
home ministry for 
issuing directives from 
the police chief to 
facilitate referrals to 
VCs 

Project will work with 
Community Policing 
Fora (which have 
powers of referral) to 
ensure appropriate 
cases are referred to 
VCs.  

Demand-side activities 
help educate 

Project and 
Cluster 

October  
2020 

Continue 
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# Description Date 
Identified 

Type Impact &
Probability 

Counter 
measures/Mgt 

response 

Owner Submitted, 
updated 

by 

Last 
Update 

Status 

community about role 
of VC. 

 Absent Chairs 
of UP 
refuse/fail to 
delegate VC 
functions to the 
Panel Chair.  

2015 
(During 
designing) 

Operational  This is a significant cause 
of delays to case hearings, 
exacerbated by the current 
political situation which has 
led some UP Chairs to go 
into hiding. Without a 
delegation of function the 
alternate Chair usually 
refuses to sit, making the 
VC totally inactive.  

P = 2 
I = 4 

Project will work with 
Ministry and UPs to 
ensure implementation 
of the UP Law, which 
enables delegation of 
powers in the absence 
of a UP Chair to take 
place.    

Project and 
Cluster 

October  
2020 

Continue 

 Hardware to 
support for 
VCMIS system 
not provided by 
GoB 

2015 
(During 
designing) 

Operational The 100 UPs involved in 
VCMIS in Phase II require 
the VCA/AACO to have 
access to a computer. Most 
UP complexes now have a 
shared computer so risk is 
low.  
Without the hardware the 
pilot will not be able to 
proceed. This would not 
have a significant impact as 
the majority of project UPs 
will be using paper-based 
systems.  

P = 1 
I = 2 

Continued 
engagement with LGD 
to ensure hardware 
provided.  

LGSP-III under LGD 
confirmed that the 
AVCB II project can 
use ICT equipment 
that LGSP-III project 
provide to UPs. But 
procurement of ICT 
equipment under the 
LGSP-III project is 
still under process and 

Project and 
Cluster 

October 
2020 

Continue 
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# Description Date 
Identified 

Type Impact &
Probability 

Counter 
measures/Mgt 

response 

Owner Submitted, 
updated 

by 

Last 
Update 

Status 

getting delayed due to 
nCOVID-19.  

NPD wrote a letter to 
Senior Secretary, LGD 
requesting to provide 
ICT supports for 
piloting VCMIS in 
100 UPs 

 VC Chair or 
panel members 
unwilling to 
participate 
without 
incentives 

2015 
(During 
designing) 

Operational Although this was a 
problem in Phase I, it did 
not appear to be 
widespread. If it becomes 
more widespread in Phase 
II it could have a significant 
negative impact on VC 
functioning.  

P = 2 
I = 3 

The LGD 
acknowledged this as 
a potential spoiler and 
is willing to consider 
providing either an 
honorarium or 
allowing UPs to use 
some of their budget 
to provide some 
minimal 
reimbursement for 
travel/refreshments.  

PMU will monitor this 
issue, and continue to 
advocate with LGD to 
provide an appropriate 
mechanism.  

Project and 
Cluster 

October 
2020 

Continue 

 Delays in 
appointing the 
PMU and 
NGOs  

2015 
(During 
designing) 

Operational Delays during Phase I, 
largely attributable to the 
failure to plan for slow 
procurement processes led 
to full implementation 

All parties 
(Government, EU and 
UNDP) have agreed to 
work together to 
ensure that the process 

Project 

Cluster 

October 
2020 

Resolved 
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# Description Date 
Identified 

Type Impact &
Probability 

Counter 
measures/Mgt 

response 

Owner Submitted, 
updated 

by 

Last 
Update 

Status 

taking a number of years 
and could lead to 
ineffectiveness and limited 
impact. 

P = 4 
I = 4 

is expedited to 
approve project and 
recruit the core PMU 
staff in January 2016. 

To maximise the time 
available whilst the 
process to appoint 
partner NGOs is 
implemented, an 
inception phase has 
been included. 

 Lack of 
confidence by 
the Chief 
Justice (CJ) in 
the capacity of 
Village Courts  

2015 
(During 
designing) 

Strategic The CJ appears to be of the 
opinion that VCs do not 
have the capacity, training 
or skills to handle cases and 
is reluctant to have District 
Courts refer matters to 
them. This creates a 
significant risk since he 
may resist changes to the 
law to allow for increased 
referrals from District 
Courts, the creation of a 
screening process, and/or 
the issuing of a practice 
note to refer matters to 
Village Courts. 

P = 4 
I = 2 

The project will 
regularly share 
statistical data and 
progress reports with 
the Supreme Court 
and will actively 
engage with the 
Supreme Court to find 
ways to increase 
confidence in the 
Village Courts 
capacity. Such data 
should include the 
number of decisions 
overturned on appeal, 
the type of cases that 
are being resolved, 
and the impact this 
may have on reducing 

Project and 
Cluster 

October 
2020 

Continue 
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Objectives: 

1. To ensure Better integration & mainstreaming of GE in all projects and programmes 
2. To support monitoring of gender specific indicators and achievements 
3. To create safe work place 
4. To compliance with UNDP Gender Equality Seal 

Guideline for Gender Action Plan: 

1. Identify activities under each output with in your existing annual work plan for 2020 that will directly 
contribute to gender equality.  

2. Identify strategies for gender mainstreaming within existing activities of your work plan (including your 
communication related activities) which do not directly contribute to gender equality (for example, a 
training will be conducted on service delivery. You may add one dedicated session on women’s access 
to different service delivery to discuss different needs and priorities of women, constraints for women 
in accessing those services etc.)  

3. Mention your Outcome, output statement first, then mention gender specific broad indicators in the 
same row. Mention all identified activities under each output following your AWP and insert relevant 
information in each column. Please see the example below. 

4. Mention budgetary allocation for the identified activities directly contributing to gender equality (as it 
is now) and under % column write 100%. If contribution to gender equality is just a portion of the 
main activity (10% or 15% or 50%) insert the calculated percentage in % column and the money under 
budgeted amount column.  

5. Keep budget allocation for joint programmes on International Women’s Day, 16 Days of Activism 
etc.; for producing and printing IEC materials for raising awareness on SHAA and SEA among your 
project staff and beneficiaries  

6. Identify the person or unit who will be responsible for conducting the activities or monitoring and 
ensuring that the activities are done following the Gender Action plan  

7. Include measurable indicators for activities identified (we will do this exercise once again along with 
our M&E focal for finalizing the indicators)  

Actions 

 

Person/Unit 
Responsible 

Timeline Budget 
allocation 

% of 
Budget 

Proposed Indicator 

Activity result 1.1: Capacity of relevant stakeholders at national and local level improved and key 
skills strengthened to enable village courts in new target unions to function effectively by end of the 
project implementation  
1.1.1: Equip 1080Ups with all necessary forms, furniture, ejlas (court bench), VCA and others 
Equip 1080 Ups with 
all necessary forms, 
furniture, ejlas (court 
bench), VCA and 
others 

Project 
Coordination 
Unit  

1st, 2nd and 
3rd Quarter  

1450566 50% # of female staff 
working for service 
delivery  

1.1.2. Develop, update and print training materials (mainstreaming gender and vulnerability issues)  
Review and reprint 
of Gender 
Commitments (UP-
1080, UPZ-128, 
PMU-2)  

Gender Focal 
Person 
Senior Project 
Manger  

2nd Quarter  616850 100% #of Gender 
Commitments 
produced 
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Actions 

 

Person/Unit 
Responsible 

Timeline Budget 
allocation 

% of 
Budget 

Proposed Indicator 

1.1.4 Train all key VC actors (AACO, VCA, UP Secretary, UP Chair, Panel Chair, UP members, 
Village Police, etc) in Project area on role and functions of Village Courts mainstreaming gender 
issues 
Refresher Training 
on Village Courts for 
UP Chair and Panel 
Chair at district level 
(2 days long) 8 
training  

Capacity 
Development 
Unit & DF 

1st quarter  17600 
 

100%  Training Manual and 
session plan 
highlighting gender 
issue is in place 

 # of people received 
training on ????? by 
sex 

  
Refresher Training 
on Village Courts for 
UP Secretary and 
VCA at district level 
(2 days long) 16 
training 

Capacity 
Development 
Unit & DF 

1st Quarter  35200 
 

1%  Training Manual & 
Session Plan  

 # of people received 
training by sex 

 
 

Training on Village 
Courts for newly 
recruited VCA 
against Dropout (4 
days long) one (1) 
training  

Capacity 
Development 
Unit & DF 

1st Quarter  2200 
 

1%  Training Manual & 
Session Plan 

# of people received 
training by sex 

Training on Village 
Courts for newly 
recruited UP 
Secretary (4 days 
long) one (1) 
training  

Capacity 
Development 
Unit & DF 

2nd 
Quarter  

2200 
 

0%  Training Manual & 
Session Plan  

 # of people received 
training by sex 

Refresher Training 
on Village Courts for 
UP Members (except 
panel chair) at 
Upazila level (2 days 
long non-residential) 
115 training 

Capacity 
Development 
Unit & DF 

1st Quarter  253000 
 

0%  Training Manual & 
Session Plan  

 # of people received 
training by sex 

Training on Village 
Courts for newly 
elected UP 
representative at 
Upazila level (3 days 
long non-residential) 
2 trainings  
 

Capacity 
Development 
Unit & DF  

3rd & 4th 
Quarter  

4400 
 

     1%  Training Manual & 
Session Plan  

 # of people received 
training by sex 

Training on Village 
Courts for AACOs 
at District level (3 

Capacity 
Development 
Unit & DF 

2nd & 3rd 
Quarter  

85800 
 

1%  Training Manual & 
Session Plan  
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Actions 

 

Person/Unit 
Responsible 

Timeline Budget 
allocation 

% of 
Budget 

Proposed Indicator 

days long at District 
level) 39 training  

 

 # of people received 
training on ????? by 
sex 

Sensitize key 
stakeholders (UNOs; 
DDLGs; judges; 
police; UP members; 
district and UZ 
women affairs office, 
civil society 
members, Women’s 
Development Forum 
etc.) in project area 
on gender and village 
courts (one at 
district level)  

Gender FP, Cap 
Dev Unit and 
Df 

1st Quarter  121165.8 
 

100%  Event report on this 
issue is in place 

 # of people oriented 
on gender and village 
courts by sex 

Activity 2.1: Beneficiaries in Project areas understand the roles and functions of the Village Courts 
and are able to access their services when required.  
2.1.1: Grassroots level awareness activities by NGOs (WDF workshop)  

Day long workshop 
with Women 
Development Forum 
at Upazila level to 
sensitize them for 
their engagement in 
VC  

Project 
Coordination 
team  
Gender FP  
 

2nd & 3rd 
quarter  

1664000 100%  WDF Workshop 
report  
 # No of participants 
sensitized  

Incentives to backup 
support during 
Maternity leave of 
VCAs   

Project 
Coordination 
Team  

2nd & 3rd 
quarter 

1450566 100%  # No of female staffs 
acquired the facility  

2.1.3: Develop, update and print public education and awareness materials and distribute to project 
area 
Posters, leaflet, 
stickers  

Communication 
Personnel 
Gender FP  

1st and 2nd 
quarter  

128500 40%   # of Posters, leaflet, 
stickers produced 
highlighting gender 
issues 

  
2.2.3: Undertake baseline survey, evaluations, surveys of beneficiaries and officials and other need-
based assessments  
Study on Evaluating 
women 
empowerment and 
gender equity   

Gender FP, 
M&E Unit  
SPM  

1st Quarter  381600  
(contract 
was in 2019)  

100%  Study report on 
Evaluating women 
empowerment and 
gender equity is in 
place  

  
Review M&E plan of 
AVCB II project to 

M&E and 
Knowledge 

Q1 Non-
Budgetary  

 M&E plan with 
gender segregated 
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Actions 

 

Person/Unit 
Responsible 

Timeline Budget 
allocation 

% of 
Budget 

Proposed Indicator 

make it gender 
sensitive   

Management 
Unit and 
Gender FP  

indicators/data is in 
place where applicable 

Review data 
collection tools & 
questionnaire to 
ensure women 
empowerment data 

M&E and 
Knowledge 
Management 
Unit and 
Gender FP 

Q1 Non-
Budgetary 

- Data collection tools & 
questionnaire are in 
placed with gender 
segregated data. 

Impact study to be 
conducted in 2020 
will ensure collection 
of women 
empowerment data 
and results 

M&E and 
Knowledge 
Management 
Unit and 
Gender FP and 
consulting firm 

Q3-Q4 Non-
Budgetary 

 Impact study report 
highlighting status of 
women empowerment 
results is in place 
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Objectives: 

1. To ensure Better integration & mainstreaming of GE in all projects and programmes 

2. To support monitoring of gender specific indicators and achievements 

3. To create safe work place 

4. To compliance with UNDP Gender Equality Seal 

Guideline for Gender Action Plan: 

1. Identify activities under each output with  in your existing annual work plan  for 2020  that will 

directly contribute to gender equality.  

2. Identify strategies for gender mainstreaming within existing activities of your work plan (including 

your communication related activities) which do not directly contribute to gender equality (for 

example, a training will be conducted on service delivery. You may add one dedicated session on 

women’s access to different service delivery to discuss different needs and priorities of women, 

constraints for women in accessing those services etc.)  

3. Mention your Outcome, output statement first, then mention gender specific broad indicators in 

the same row. Mention all identified activities under each output following your AWP and insert 

relevant information in each column. Please see the example below. 

4. Mention budgetary allocation for the identified activities directly contributing to gender equality 

(as it is now) and under % column write 100%. If contribution to gender equality is just a portion 

of the main activity (10% or 15% or 50%) insert the calculated percentage in % column and the 

money under budgeted amount column.  

5. Keep budget allocation for joint programmes on International Women’s Day, 16 Days of Activism 

etc.; for producing and printing IEC materials for raising awareness on SHAA and SEA among your 

project staff and beneficiaries  

6. Identify the person or unit who will be responsible for conducting the activities or monitoring and 

ensuring that the activities are done following the Gender Action plan  

7. Include measurable indicators for activities identified (we will do this exercise once again along 

with our M&E focal for finalizing the indicators)  

 

Actions 

 

Person/Unit 

Responsible 

Timeline  Budget allocation  Proposed Indicator 

Budgeted 
amount 

% 

Outcome 1.1: 
Capacity of relevant 
stakeholders at 
national and local 
level improved and 
key skills 
strengthened to 
enable Village Courts 
in new target Unions 
to function effectively 

AVCB II CHT 
part 

      Write gender specific 
indicators at outcome 
level (if you have any) 
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Actions 

 

Person/Unit 

Responsible 

Timeline  Budget allocation  Proposed Indicator 

Budgeted 
amount 

% 

by end of Project 
Implementation.      

Output 1.1.9 
Capacity development 
of traditional 
institutions, union 
parishads, upazillas 
parishads, local CSOs 
and local 
administration in CHT 
as well as judiciary, 
legal professions, and 
other relevant actors 
in CHT. 

AVCB II CHT 
part 

      Write gender specific 
indicators at output level 
(if you have any) 
Indicator: Number of 
women traditional and 
elected representatives 
participated in the 
training.  
 

1.1.1 (Activity)  
Training of Trainers 
(ToT) on  basic 
training,  Traditional 
System (Case 
management, 
documentation etc) 
for traditional leaders, 
civil society members 
and NGO staffs at 
District level 

Write here 
who is 
responsible 
for this 
activity 
(PM/JFP/M&E 
Focal or any 
other person 
or unit within 
your project) 
 
AVCB II CHT 
part 

Mention 
your 
timeline 
for the 
activity 
(February 
or First 
Quarter 
or 2nd 
quarter 
etc.) 
 
Jan‐Nov 
2020 

If the 
activity is 
designed 
to 
contribute 
to gender 
equality, 
put the full 
allocated 
amount 
here. 
 
If for 
example 
15% of the 
main 
activity will 
contribute 
to gender 
Equality 
put 15% of 
the total 
cost here 
 
$ 27,534 

100% 
 
 
 
 
 
 
 
 
 
15% 

Write measurable 
indicators here for each 
activity 
 
Sessions on Gender, 
women’s position in 
justice system, Equality, 
Equity & Justice 
awareness are included 
in the ToT 

Training on  
Traditional System 
(Case management, 
documentation, roles 

AVCB II CHT 
part CHT 

Jan‐Nov 
2020 

$ 515,347     Number of 
women 
traditional 
representatives 

DocuSign Envelope ID: D51B0494-C30C-4D88-8EE7-D00E884DB36A



Actions 

 

Person/Unit 

Responsible 

Timeline  Budget allocation  Proposed Indicator 

Budgeted 
amount 

% 

& responsibilities, HR, 
Gender etc) for 
traditional leaders 
(Total Headman 377+ 
Karbari 4475 
(including woman 
karbari)= 4852 
participants) 

participated in 
the training.  

 Sessions on 
Gender, 
women’s 
position in justice 
system, Equality, 
Equity & Justice 
awareness are 
included in the 
training. 

 
 

Training/orientation 
on Traditional justice 
mechanism for the 
elected public 
representatives of 
Union parishad and 
Upazilla Parishad 
[1516 representatives, 
51 batches, 2 days per 
batch, 30 participants 
per batch) 

AVCB II CHT 
part CHT 

Jan‐Nov 
2020 

$ 181,096     Number of 
elected women 
representatives 
participated in 
the training.  

 Sessions on 
Gender, 
women’s 
position in justice 
system, Equality, 
Equity & Justice 
awareness are 
included in the 
training. 

 

Outcome 1.3: GoB 
Monitoring capacity 
for evaluating VCs 
and other local justice 
mechanisms' 
performance is 
strengthened and 
systematized. 
 

         

2.1 Beneficiaries in 
project areas 
understand the roles 
and functions of the 
VCs and other local 
justice mechanisms 

        % of women 
beneficiaries in project 
areas are aware of access 
to legal services. 
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Actions 

 

Person/Unit 

Responsible 

Timeline  Budget allocation  Proposed Indicator 

Budgeted 
amount 

% 

and are able to access 
their services when 
required. 

Activities: Printing of 
legal awareness 
materials in ethnic 
languages 
 

    $13324    Gender elements are 
ensured in 
communications 
material. 
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1 Background and Understanding of the Assignment 

 

1.1 Background 
 

Access to justice is one of the prerequisites for poverty alleviation1. Justice in the state courts in 

Bangladesh is difficult to access for the poor people because of the legal complexities, cost, delayed 

justice, corruption, too much emphasis on the normative aspect of law2. Besides, the formal justice 

system is under tremendous pressure with huge workload and inadequate number of officials and 

staff to dispose of the cases3. Due to the limited access to the state courts, poor people in Bangladesh 

are more dependent on local justice system 1.  
 

There are two types of state-led local justice systems in Bangladesh, 'Arbitration Council' and 'Village 

Courts'1. Village courts were established under the 'Village Courts Ordinance 1976' with a view to 

dealing with petty criminal and civil disputes in rural Bangladesh1. However, such court was not into 

operation. In 2006, Village Courts were constituted again with the provisions of the 'Village Courts Act 

2006', which has now subsequently adopted with the 'Village Courts (Revision) Act, 2013'. A village 

court functions under the institutional framework of a Union Parishad (Council). Union Parishads have 

to take the responsibility of ensuring that the village courts are functioning but in reality, the village 

courts are predominantly dysfunctional1. 
 

Main objective of activating village courts is to strengthen rural justice system and to ensure access to 

justice and fair trial to the rural community. The Village Court system has gained acceptance both with 

the government and the community due to its simple legal structure, high enforcement rate, speedy 

processing of cases - lasting between 23-28 days from filing of petition to judgment, and low filing fees 

and transaction costs2. However, there is a lack of awareness among the mass people about village 

courts and its jurisdiction3. The Village Courts (VCs) could play a vital role in settling petty disputes in 

the rural areas and help the formal judicial system to decrease its burden3. 
 

Activating Village Court (AVCB) project is being implemented by The Local Government Division (LGD) 

of the Ministry of Local Government, Rural Development and Cooperatives (MoLGRD&C) with 

financial supports and a tri-partnership with European Union (EU), United Nations Development 

Programme (UNDP) and the Government of Bangladesh to ensure wider access to dispute resolutions 

services for the rural people particularly poor and vulnerable at the community level4. 
 

Based on the success of the phase I of the AVCB project, phase II is being implemented with the 

objective of making local authorities more responsive to local justice needs and offer appropriate legal 

services in the form of well-functioning village courts and to empower local people, especially women, 

                                                           
1https://bigd.bracu.ac.bd/jdownloads/WORKING%20PAPERS/Village%20Courts%20Series%20No%2022.pdf 
2https://www.undp.org/content/dam/bangladesh/docs/Projects/Village%20Court/2016/Research-Publication-
3%20%20MTR%20Report%20%20of%20AVCB%20Phsae-I%20Project.pdf 
3https://www.undp.org/content/dam/bangladesh/docs/Projects/Village%20Court/2016/Research-Publication-
2%20Social%20Barrier%20Report.pdf 
4https://www.villagecourts.org/about-avcb/ 
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the poor and vulnerable groups to seek remedies for injustice to resolve their disputes at local level in 

an expeditious, transparent and affordable manner. 
 

In the second phase, project aims to strengthen the traditional justice mechanisms in the Chittagong 

Hill Tracts (CHT) areas by introducing the core implementation modality of AVC project. As a distinct 

judicial system of CHT, the Strengthening Inclusive Development in CHT (SID-CHT) project of UNDP has 

been implementing this component. 
 

A dual justice system exists in the CHT; one is formal within the laws of the country and the other is 

customary. Many national laws apply are applicable to CHT, but some do not such as laws on land 

tenancy and on civil procedure, while others apply to a limited degree. The CHT Regulation of 1900 

provides the statutory framework for CHT’s distinct legal system.  In CHT, apart from the formal judicial 

system, the traditional system centered around the positions of Circle Chief, Mouza Headmen and 

village Karbaris, still serve as interlocutors with regard to access to justice for the people. Bangladesh 

law formally recognizes traditional local institutions’ dispute resolution functions with regard to a 

number of matters, including custom based family laws and some land and natural resource related 

rights. 
 

To make the local justice system in CHT more functional, the SID-CHT project will work closely. UNDP 

will support to improve the facilities of traditional courts, develop the capacity of the traditional 

leaders and strengthen the institutions and monitoring system of local justice mechanism which will 

ensure appropriate legal services to the community at an affordable cost. The SID-CHT project will 

empower the local community people, especially women, poor and marginalized groups to improve 

access to easy and affordable justice system. To empower the community people UNDP will focus on 

increasing knowledge and understanding of local justice system and their services. 
 

1.2 Objectives 

1.2.1 Objectives of the AVCB phase II 

The overall objective of the project is to contribute to improving the access to justice for 

disadvantaged and marginalized groups in Bangladesh. The specific objectives of the project are: 

 To make local authorities more responsive to local justice needs and offer appropriate legal 

services in the form of well-functioning village courts/local justice mechanism in CHT; 

 To empower local people, especially women, the poor and vulnerable groups to seek remedies 

for injustices and to resolve their disputes at the local level in an expeditious, transparent and 

affordable manner. 
 

1.2.2 Objectives of the Assignment 

The overall objective of the study is to collect baseline information of the project’s key indicators. The 

study will focus on following areas: 

 Knowledge, attitude and perception of service recipients and service providers (traditional 

leaders, Karbari, Headman and other leaders and UP representatives) about traditional justice 

delivery system and its function 

 Performance of existing traditional justice system (Karbari courts, Headman courts, Circle 

courts, etc.) 
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 Justice seeking behavior of community peoples/ the status of access to justice system and 

justice needs 

 Women empowerment 

 Beneficiary’s perception level on trust and communal harmony 

 Beneficiary’s perception on sense of security 
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1.3 Study Area 

The AVCB Project is working in 121 UPs of 26 Upazilas under 3 CHT districts (Rangamati, Khagrachari, 

and Bandarban). Geographical coverage of the project area is given below: 

 

Figure 1: Study area 
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2 Methodology of the Assignment 

2.1 Study Approach 

To achieve the objectives, the study will adopt a comprehensive methodology in each of the activities, 

e.g., desk-based review, strong team mobilization and data collection. A mixed-method design, where 

both qualitative and quantitative data will be collected from the target population will be employed. 

The research design will utilize multiple methods, relying on both existing secondary data and the 

collection of primary data through survey, interviews with different stakeholders and focus group 

discussions. 
 

2.2 Methodological Framework 

Table 1: Methodological Framework 

Objectives Indicators Tools Stakeholders 

Knowledge, attitude 

and perception of 

community and service 

providers (traditional  

leaders- Karbari, 

Headman and other 

leaders and UP 

representatives) about 

traditional  

justice delivery system 

and village courts and 

their function 

% of traditional leaders, 

local CSOs, local 

administrations, judiciary, 

legal professionals and  

other relevant actors are 

knowledgeable about local 

dispute resolution systems 

and norms; 

 Survey of 

household head 

 Survey of service 

providers 

 Perception survey 

 KII 

 Local population 

 UP chairman 

 Community leaders 

 Karbari, Headman 

and Circle Chief 

% of people in CHT areas 

reporting that they are 

aware of local justice 

delivery system 

Attitude and perception of 

community and service 

providers on traditional 

courts and village courts 

Performance of existing 

traditional justice 

system (Karbari courts, 

Headman courts, Circle 

courts, etc.) and village 

courts (in 15 UPs in 

which UNDP is 

conducting action 

researches (section 

2.3.3))  

Type of disputes resolved 

by traditional justice and 

village courts 

 Survey of service 

providers 

 KII 

 FGD 

 Community leaders 

 Karbari, Headman 

and Circle Chief 

 UP Chairman 

 Local population 

 

 

% of cases resolved through 

traditional justice system 

and village courts following 

developed system of the 

project 

Average days required to 

resolve a dispute through 

traditional system and 

village court 
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Objectives Indicators Tools Stakeholders 

Enforcement rare of 

traditional system and 

village court 

% of people in CHT are 

satisfied with the services 

of traditional justice 

mechanisms and  

village courts 

% of the traditional court 

and village courts in the 

project area maintain all 

the forms and registers and 

others 

Justice seeking behavior 

of community people/ 

the status of access to 

justice system and  

justice needs 

Type of disputes and crimes 

taking place at local level 

and trend of  

disputes/incidents/crimes 

in last three years 

 Survey of 

household head 

 Survey of service 

providers 

 Perception survey 

 KII 

 FGD 

 

 Local population 

 Community leaders 

 Karbari, Headmen 

and Circle Chief 

 UP Chairman 

 

 

Ways disputes are 

resolved/the ways that the 

target peoples specially 

women in the project  

areas resolve the 

dispute/incidents 

Places/institutes where 

target groups visit to 

resolve the disputes and 

why 

Time taken to resolve the 

disputes and money 

required to resolve disputes 

from the said  

institute 

Fairness and transparency 

of justice to the target 

groups of rural society 

Satisfaction level of the 

target groups 

Women empowerment % of female complaints in 

CHT registers at traditional 

justice mechanisms and 

village courts 

 Survey/FGD with 

women service 

providers 

 KII 

 

 

 Community leaders 

 Karbari, Headmen 

and Circle Chief 

 UP Chairman 

 % of women involved in 

decision making process of 

traditional justice system 

and village courts /(% of 
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Objectives Indicators Tools Stakeholders 

women participating as 

panelist in traditional courts 

and village courts /whether 

women's voices being hard 

in the decision making 

process or not? 

Beneficiary’s perception 

level on trust and 

communal harmony 

% of beneficiaries keep 

their trust on the traditional 

justice system 

 Survey of 

household 

head/adult person 

of the household 

 Perception survey 

 FGD 

 Secondary 

document review 

 

 Local population 

 

What motivates them to 

keep their trust on the 

justice system? 

The level of communal 

harmony exists in CHT 

region 

Does communal harmony 

influence the traditional 

justice system? 

What factors motivate the 

community people to 

maintain communal 

harmony? 

Beneficiary’s perception 

level on sense of 

security 

% of beneficiaries feel the 

sense of security relying on 

the traditional justice 

system on matters relating 

to dispute. 

What motivates them to 

feel secure? 

If they possess insecurity, 

why? 

 Survey of 

household head 

 Perception survey 

 FGD 

 

 Local population 

 

 

2.3 Data Collection Tools 

2.3.1 Secondary Document Review 

A thorough and detailed review of secondary documents including government policies will be carried 

out to achieve the objectives. The study will include desk review of the relevant project documents 

which include monitoring and evaluation guidelines, project implementation guidelines, and project 

proposal. Other secondary materials such as village court act 1976, amendment of Village act, 

Chittagong Hill Tracts regulations 1900 and Chittagong Hill Tracts’ Peace Accord 1997 will also be 

reviewed. 

2.3.2 Primary Data Collection Tools 

Primary data applying appropriate qualitative and quantitative methods such as structured 

questionnaire, key Informant interviews and focused group discussion (FGD) from the community will 
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be collected from those who have received services from the traditional courts (Karbari, Headmen 

and Circle Chief)/ village courts, member of the traditional /village court, traditional leaders, 

traditional institutes and other relevant stakeholders. KAP surveys for service providers of village 

courts and the service recipients from them will be conducted in 15 UPs where UNDP is conducting 

action research on village courts. Therefore, two additional questionnaires will be prepared and added 

for the KAP survey of the service providers and recipients. Intensive documents review will be carried 

out at Karbari, Headman courts and Circle courts level to assess the documentation of both traditional 

justice system and village court. Types of tools to be used for data collection are shown in the table 

below: 

 

Table 2: Primary Data Collection Tools 

Tools Approach  Purpose of the tools 

Structured 
questionnaire 
(KAP survey 
and 
performance 
of traditional 
and village 
courts)  

One to one interview with the 
respondents of the study area with 
structured questions 

To assess knowledge, attitude and perception 
of community and service providers about 
traditional justice delivery system/ village 
courts and their function and justice seeking 
behavior of the community people. Apart from 
the perception survey data on performance of 
both traditional and village courts will be also 
collected traditional leaders and UP chairmen. 

Key Informant 
Interview (KII)  

Informant interviews involve 
interviewing people who have 
particularly informed perspectives on 
different aspects of the project. A semi 
structured questionnaire will be used to 
conduct KII.  

To assess the performance of the existing 
justice systemvillage courts, justice seeking 
behavior of the community and challenges 
associated with the process of traditional justice 
system/ village courts.  

Focus Group 
Discussion 
(FGD) 

Participatory group activity that includes 
close interactions with the respondents. 
FGDs will be conducted with both male 
and female groups consisting of 8-12 
community people. An open-ended 
structured FGD guideline will be used for 
conducting FGD session.  

To assess the justice seeking behavior of the 
community, perception level on trust and 
communal harmony and sense of security 

 

2.4 Sample Distribution 

Study area consists of 121 Union Parishads of 26 Upazilas under 3 CHT districts. Multi-stage sampling 

technique will be used to take sample from the whole study area. At the first stage, we will select 3 

Upazilas from each of the three Districts purposively. Then at the second stage, we will select 40 

UPs/Wards purposively from 9 sampled Upazilas. Finally, the predetermined sample size will be 

distributed in the 40 UPs/ Wards maintaining gender proportion. Steps of sample distribution are 

given below:  
 

 3 Upazilas will be selected purposively from each district. 

 40 UPs/Wards will be selected purposively maintaining the diversity of the respondents from 

the 9 Upazilas (3 Upazilas from each district). 

 Samples will be proportionately distributed in the 40 UPs/ Wards. 

 

DocuSign Envelope ID: D51B0494-C30C-4D88-8EE7-D00E884DB36A



Page | 9  
 

2.4.1 Selection of UZPs 

3 Upazilas will be selected purposively from each district. One will be Sadar Upazila and another two 

will be chosen from a remote area.  Nine Upazilas (3 from each district) will be selected based on 

geographical characteristics (rural, urban, and semi-urban) of CHT region as well as concentration of 

ethnic communities (e.g., Chakma, Marma, Tripura, and others). Both urban and the hard to 

reach/remote Upazilas will be selected based on household structure, infrastructure, and 

concentration of industries. Upazilas will be selected based on their geographical locations (rural, 

urban, and semi-urban) and ethnic diversity of the population. 

2.4.2 Selection of UPs 

A total of 40 UPs have been proposed as study area, selecting them purposively based on ethnic 

diversity and geographical location (rural, urban, and semi-urban) of the UPs/Wards from nine 

Upazilas of 3 CHT districts.  As the UNDP is going to conduct an action research on 15 village courts in 

the study area, we have purposively added some UPs involving that study, so as to help preparing for 

the intended study. 

2.4.3 Beneficiary sampling process 

Once UPs are purposively selected considering ethnic diversity, at this stage our enumerators will 

meet experienced and knowledgeable persons within the UP and divide the administrative unit into 

four sub-UP areas in terms of its dispute proneness. The enumerators will approach 4 Headmen for 

KAP survey from each union in the selected areas. Out of 377 Headmen and 4475 Karbaris in the CHT 

region, the number of women representatives include 10 Headmen and 600 Karbaris, respectively. 

While short-listing the Headmen and Karbaris, they will ensure the proportional representation of 

women. Similarly, 4 Karbaris from each sub-UP area will also be selected and interviewed, keeping in 

mind proportional gender balance. Finally, 4/5 households from each of the 480 Karbaries will be 

selected for interview.  Of them, 50% will be service recipients from the traditional in the last 2 years 

and the rest 50 % will be those who did not seek services from the local justice system.  

2.4.4 Proposed Areas of the Study 

Table 3: Proposed UZPs and UPs/Wards 

District Upazila Union/Ward 

Bandarban 

Bandarban Sadar 

Kuhalong  

Rajbila   

Ward No-01 (Bandarban Paurashava) 

Ward No-05 (Bandarban Paurashava) 

Lama 

Aziznagor  

Faitong  

Gozalia  

Lama Sadar  

Ruposhipara  

Ruma 

Ghalangya  

Paindu   

Remakri Pransa   

Ruma  

Khagrachhari   
Dighinala 

Babuchara  

Boalkali  
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District Upazila Union/Ward 

Dighinala  

Kabakali  

Merung  

Khagrachhari Sadar  

Kamalchhari   

Perachhara  

Ward No-01 (Khagrachhari Paurasava) 

Ward No-07 (Khagrachhari Paurasava) 

Panchhari   

Chengi   

Latiban  

Logang  

Panchhari  

Rangamati 

Belaichari 

Kangara Chhari  

Belaichari  

Farua  

Langadu 

Atarakh chara 

Bhasanya Adam 

Bogachattar 

Kalapagujjya  

Langadu Sadar  

Rangamati Sadar 

Balukhali  

Banduk Bhanga   

Jibtali 

Kutukchhari 

Ward No-08 (Rangamati Paurashava)  

Ward No-09 (RangamatiPaurashava) 

 

2.4.5 Quantitative Sample Distribution 

Table 4: Quantitative sample distribution 

Activity Respondent Sample 

size/unit 

Tools Remark 

KAP survey Household 
Head/adult 
member of the 
family 

1920 Structured 
questionnaire 

50% will be selected from those 
households who have received 
service from traditional courts and 
50% percent from those households 
who have not received any services. 
Samples will also be distributed 
having considered ethnicity (e.g., 
Bengali and Chakma) and Sex. 
An additional questionnaire will be 
added for the 15 pre-determined 
Unions on village courts. 

KAP survey with 
service providers 

Karbari 480 Structured 
questionnaire 

Proportionately distributed by District 
and Sex 

Headman 120 Proportionately distributed by District 
and Sex 
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Activity Respondent Sample 

size/unit 

Tools Remark 

KAP survey with 
service providers 

Member of 
traditional 
courts/ village 
courts 

90 Structured 
questionnaire 

Proportionately distributed by 
District, type of court and sex. 
An additional questionnaire will be 
added for the 15 pre-determined 
Unions on village courts. 

Perception survey UP Chairman 40 Structured 
questionnaire 

N/A 

Total 2650  

 

2.4.6 Qualitative Sample Distribution 

Table 5: Qualitative sample distribution for the study 

Activity Respondent Sample 
size/unit 

Tools Remark 

Key Informant 
Interviews (KII) 

Circle office 3 Checklist/ 
Guideline 

N/A 

DC Office 3 

Hill District Council 1 

Focused Group 
Discussion on 
traditional 
courts 
(FGD) 

Community people 10 Checklist/ 
Guideline 

N/A 

Service recipients 9 

Service provider 9 

Focused Group 
Discussion on 
Village court 
(FGD) 

Community people 3 Checklist/ 
Guideline 

N/A 

Total 38  
 

2.5 Data Collection Process 

2.5.1 Preparing and Finalizing of Study Tools (Checklist and Survey Questionnaire) 

In realization of the project objectives and deliverables of the assignment, the following data 

collection instruments will be used in this study.  

a) Secondary Document Review  

b) Questionnaire for KAP survey  

c) FGD Checklist 

d) KII Checklist 

2.5.2 Data Collection (Digital Data Collection Method) 

After the approval of the quantitative and qualitative tools, a digital form will be developed in the 

KoboToolbox for Android (KoBoToolbox, Harvard Humanitarian Initiative, Cambridge, USA, available 

at: https://www.kobotoolbox.org/) using the pre-developed questionnaire. The survey will be carried 

out using modern Tablet-based survey instrument. The system will also record the geographical 

location of the beneficiaries (GPS coordinate), which will ensure the transparency in data collection 

method. Moreover, KoBoToolbox is committed to protecting the data of its users. It employs industry 

standard best practices (both technical and administrative) to protect against unauthorized access of 
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users' data. To protect from loss of data, it does frequent system and incremental backups which are 

stored encrypted in various locations. 

2.5.3 Pre-test of Tools 

A pilot survey will be conducted using the app to look for any bugs and further adjustments. The 

feedbacks from the pilot survey will be recorded to use in the final adjustment of the questionnaire 

and observation checklist and, hence, troubleshooting.  

2.5.4 Guideline for Data Collection  

After finalizing the checklists and questionnaires, a comprehensive guideline will be developed for 

enumerators and research assistants for conducting (one-to-one) individual survey questionnaire, 

FGD, and KII.  The guideline will specifically describe important definitions, terminology, question 

objective, data input instructions, skipping etc. This guideline will be easy to use and helpful in data 

collection process.  

2.5.5 Recruitment and Contracting 

A team of local enumerators will be recruited based on their knowledge of collecting information on 

similar projects. Considering the language, culture and other local aspects, all the enumerators will be 

local, who have long experience of working in the local setting. Most of the enumerators already 

worked previously with DM WATCH in different projects. In addition, their prior experience of 

collecting data in similar domain will be an added benefit.  

2.5.6 Training of enumerators and research assistants 

At this point, the full team of local enumerators will be trained in a convenient venue for three days 

following a pre-prepared schedule. The team will be trained by study team using best practice of 

training.  An enumerator manual with training contents will be disseminated to the enumerators 

before starting the training session. Roles and responsibilities of each enumerator will be delineated 

clearly at the onset of the training. The training will, in broad terms, include a theoretical section 

followed by a practical section, for each item of training. For example, enumerators will conduct pre-

test by themselves so that things get familiarize.  

2.5.7 Field Mobilization 

As process of field mobilization, the consultant will familiarize themselves with the local authority 

prior to the data collection. A detail schedule with date, time and venue will be prepared and shared 

with the local authority prior to the survey. 

2.6 Data Management and Processing 
 

2.6.1 Quality Control and Quality Assurance 

Disaster Management Watch places a high priority on the quality of the data. Its policy guidelines 

support rigorous process of data collection and management. Different quality control mechanism will 

be in place for this study. 

2.6.1.1 Quantitative Data Management 

After every day’s survey work, the tablet data will be exported to local server from each survey station 

for further management. It is always our commitment to ensure quality data collection to facilitate 

high level of database functionalities. Field survey team will ensure the quality of data, for which a 

number of validation checks will be conducted during data collection: 
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 Accompany check: Research assistants will review the process of the interview by accompanying 

the enumerators.  

 Spot check: The research assistants will go back to the respondent and validate the accuracy of 

the collected data.  

 Daily check: Research assistants will check the data every day to make sure that the data has been 

entered correctly. Research associates will do a logical check of the database. 

 Back check: After data collection has been completed, 3% household will be randomly chosen, and 

go to the field for further investigation.  

2.6.1.2 Qualitative Data Management 

 Note keeping: Research assistants will keep the notes during the discussion which will be used 

later on to prepare transcripts. 

 Observation: Making report based on observation of daily activities to keep the team on track. 

 Feedback: Research associates will discuss with the team leader and experts in the research team 

on the findings at the end of each day. 
 

2.6.2 Data Processing 

2.6.2.1 Data Cleaning and Editing 

After collecting data from the field, corrupt or inaccurate records will be identified from the record 

set, table or database. Consequently, these identified data will be referred to as incomplete, incorrect 

or irrelevant which will be finally replaced, modified or deleted. Hence respective respondents will be 

contacted again to collect those missing data.  

2.6.2.2 Screening of the Data and Coding 

After cleaning and editing the collected data a final screening will be performed which ensures the 

usability, reliability and validity for testing. Besides, in need basis data will be transformed into suitable 

code for computer-aided analysis. 

 

2.7 Triangulation of Data 

2.7.1 Quantitative and Qualitative Data Triangulation  

Triangulation involves the conscious combination of quantitative and qualitative methodologies as a 

powerful solution to strengthen a research design where the logic is because a single method can 

never adequately solve the problem of rival causal factors5. The quantitative data collected from 

questionnaire surveys will be triangulated within themselves and with the qualitative data collected 

from KII and FGD. 

2.8 Data Analysis Plan 

The study will use data from both secondary and primary sources. Primary and secondary data will be 

consulted based on the indicators. To assess the current situation state of traditional courts, both 

qualitative and quantitative data will be analyzed. Different statistical tools like descriptive statistics 

will be used for quantitative data analysis. Throughout the analysis, three types of desegregation will 

be considered—district, ethnicity, and gender. Statistical analysis will be based on respondents’ 

response concerning individual question. For analytical convenience, the questionnaires will be 

                                                           
5 https://www.napier.ac.uk/~/media/worktribe/output-220012/triangulationpdf.pdf 
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framed close-ended as much as possible where respondents’ responses will be recorded in numeric 

expression predominantly. 

Qualitative data collected from different types of stakeholders through various qualitative data 

collection methods, i.e. FGD and KII will be organized in four steps. 

 Thematic coding of data according to content and specific categories;  

 Compiling data by themes to systematically analyses qualitative data; and  

 Compiling qualitative observations by themes and selecting issues and appropriate 

Quotations. 

 Analysis of the findings with research assistants and supervisors who were involved in 

qualitative data collection. 

To understand and realize the overall scenario, analysis will be carried out through leveraging the 

empirical data and secondary records of the project documents. 

 
 

3 Ethical Guideline 

During the data collection process, consent from the respondents will be taken following the UNDP 

data collection guideline.  

 Informed consent: Following the UNDP data collection guideline, all participants will be 

informed and requested to give their consent before any data collection. The enumerators 

will carry consent forms and read them out to the respondents.  

 Systematic inquiry: Enumerators will conduct systematic, database inquiries. 

 Competence: Enumerators will provide competent performance to stakeholders. 

 Integrity/honesty: Enumerators will display honesty and integrity in their own behavior, and 

attempt to ensure the honesty and integrity of the entire survey process. 

 Respect for people: Enumerators will respect the security, dignity and self-worth of 

respondents, program participants, clients, and other survey stakeholders. The Enumerators 

will obtain the informed consent of participants to ensure that they can decide in a conscious, 

deliberate way whether they want to participate.  

 Responsibilities for general and public welfare: Enumerators will articulate and take into 

account the diversity of general and public interests and values that may be related to the 

study. 

Quantitative data 
cleaning

Thematic coding 
of qualitative 

data

Triangulation of 
qualitative and 

quantitative data

Analysis of 
qualitative and 

quantitative data

Drawing 
inferences from 

data analysis

Figure 2: Data Analysis Plan 
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 Survey respondents will not receive any monetary benefits. Facilitation process will be 

monitored and equal participation from the respondents will be ensured.  

 Confidentiality of the data will be maintained throughout the project period. 

4 Challenges and Mitigation Strategies 

During the study, different challenges might arise in different stages of the assignment. DM WATCH 

will adopt proper strategies to overcome and mitigate the challenges. Following are some possible 

challenges and mitigation strategies to be employed to overcome the challenges: 

4.1 Local Language 

Because of the linguistic diversity of CHT region, the language of the study area might pose a challenge. 

However, as we will deploy a local team of enumerators, the language barrier will not be a major issue. 

Moreover, the local enumerators will be familiar with the culture of CHT region and they will have 

easy access for data collection. Importantly, most of the local enumerators have already worked with 

DM WATCH in different projects. 

4.2 COVID-19 Situation 

It can be expected that the transmission rate of COVID-19 will slow down as soon as the time of survey 

arrives. However, DM WATCH has already been following a safety guideline prepared based on the 

guideline by the WHO and the Government of Bangladesh. The core study team, as well as hired 

enumerators, will strictly follow social distancing and other safety measures in the field, at the office, 

during data collection, or in any other public gathering.  

 

4.3 Other Risk Mitigation Measures 

DM WATCH identifies a few unforeseeable circumstances which might be beyond its control. The 

study team is proposing the following mitigation approaches against the identified risks: 

 

Table 6: Other identified potential risks and likely mitigation approach 

Identified risk Possible mitigation approach 

Accidents For avoiding accidents, no driving after sun set and before 

Sun rise will be allowed. 

Natural disasters, weather 

conditions and unexpected 

shift in climate change impact 

For avoiding natural disaster and weather conditions, regular 

weather updates and forecast will be followed. We have 

processes in place to anticipate and plan for the impact of 

climate change. While these have long time horizons, they are 

reviewed regularly to ensure that any changes are identified 

early. 
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Identified risk Possible mitigation approach 

Armed conflicts, strikes and 

other political unrest, 

restrictions imposed by a 

government or government 

agency 

Proper communication will be maintained with the UNDP 

authorities prior to the field movement. 

Health and safety precaution/ 

team contingency management 

In-house team of DM WATCH has a pool of local enumerators 

having expertise in the relevant works, who can replace any 

member of the core team in case anyone becomes sick or has 

to leave the station for emergency cause. Our health and 

safety policy and safety management system define clear 

arrangements and responsibilities for implementation and 

management throughout the Company. This is audited as part 

of our quality and environmental management system. 

Furthermore, taking the current COVID-19 pandemic into 

consideration, the timeframe of the assignment has been 

extended from 12 weeks to 16 weeks to mitigate any 

unforeseeable risks.  

DocuSign Envelope ID: D51B0494-C30C-4D88-8EE7-D00E884DB36A



 

Page | 17 

 

5 Detail Work Plan for the Assignment 
 

Sl. 
No. 

Activity W1 W2 W3 W4 W5 W6 W7 W8 W9 W10 W11 W12 W13 W14 W15 W16 
Milestone 

Dates 

1.         
Final methodology with sampling 
frame, data collection methods, data 
quality control, data cleaning and 
analysis plan                                 

18th June 
2020 

2.         
Inception report with agreed revised 
detail work plan with timeframe                                 

25th June 
2020 

3.         
Prepare, review and approve a set of 
both quantitative and qualitative data 
collection tools including survey 
questionnaire, checklist and guideline 
(Bangla and English version) and 
Training on data collection tools.                                 

9th July 
2020 

4.         
Data collection and preparation of 
dataset and transcripts 

                                

20th 
August 
2020 

5.         
Data analysis, presentation of findings 
and submission of draft report                                 

10th 
September 
2020 

6.         
Feedback incorporation and 
submission of final report 

                                

24th 
September 
2020 

7.         Final dataset with level and description 
of variable (SPSS and Excel) and 
transcripts in English.                                 

24th 
September 
2020 
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Top key results-2020  

1. A total of 1,404 karbari and headmen were equipped with file cabinets in Rangamati and 
Bandarban districts.  

2. the traditional laws and practices of Chakma, Tripura, and Marma communities were 
reviewed and compiled incorporating the human rights issues, particularly women’s 
rights and child rights in the respective customary laws and practices separately. 

3. A training manual on documentation and case management of traditional justice 
system in CHT was developed.   
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Activating Village Courts in Bangladesh Phase-II Project 
Expected Key Results -2020 

 
Result-01 Established Union Parishad as a Hub of Local Justice 

Hub of Local Justice will be established in 43 UPs of Panchagar district in coordination with 
National Legal Aid Society Organization (NLASO), Local Government Division (LGD) and 
relevant stakeholders of Arbitration Council. Under this, in addition to village courts, UNDP will 
provide supports to activate Union Legal Aid Committee (ULAC), and Arbitration Council in 43 
UPs so that no justice seers left helpless.  It is expected that in a total of 600 cases will be registered 
to Arbitration Council (AC) in 2020 and ULAC will refer 200 cases to District Legal Aid 
Committee (DLAC). Being capacitated by the project, ACs of project working areas will resolve 
80% of registered cases.   
 
Result-02:  Legal and policy framework revised to enhance efficiency and effectiveness of 
VCs 
 
The legal framework of the village courts is Village Courts Act 2006 (amended in 2013) which 
will be revised, and an amendment proposal will be placed to LGD for starting the process of 
amendment. A “Practice Note” that require for district courts to transfer appropriate cases from 
district courts to village courts  will be issued by Chief Justice (CJ) and Directive from Inspector 
General Police  (IGP) that also require for police station to transfer appropriate cases from police 
station to village courts will be issued by  IGP with lobby with Chief Justice (CJ) , Supreme Court 
and Public Security Division/Ministry of Home Affairs.  
 
Result-03 Increased capacity of GOB for monitoring of Village Courts performance for 
sustaining VCs after phasing out of the project 
 
Decentralized Monitoring, Inspection and Evaluation (DMIE) system, tested during pilot phase, 
will be replicated in 1,078 unions of Bangladesh. Revised Government Order (GO) on DMIE will 
be developed and issued by LGD. Capacity of 1,078 UP Chairmen, 1078 UP Secretaries, 1078 
Panel Chairs and 1078 Village Courts Assistants (VCAs) will be enhanced on DMIE system. 
Monitoring, Inspection and Evaluation (MIE) Wing of LGD will receive quarterly Village Courts 
performance reports from 27 project districts and produce compiled report on VC performance.  

DocuSign Envelope ID: D51B0494-C30C-4D88-8EE7-D00E884DB36A



ATLAS Activity Budget Code
 Sum of Revised 
Budget for 2020 
(USD)  

Activity Budget Item
 Sum of 
Amount 

1.1.9_NGO_CHT 72100 185,073               1.1.9_NGO_CHT 72100 185,073         
1.2.3_PRINT_CHT 1.2.3_PRINT_CHT 71300 -                

74200 -                
75700 3,432                   75700 3,432             

1.2.5_LEARN_CHT 71300 13,250                 1.2.5_LEARN_CHT 71300 13,250           
75700 36,171                 75700 36,171           

1.2_CONSULTNT 71300 20,000                 1.2_CONSULTNT 71300 20,000           
1.2_TRVL_CHT 71600 0                    

1.3.5_NGO_CHT 72100 65,209                 1.3.5_NGO_CHT 72100 65,209           
72200 619,767               72200 619,767         

2.1.7_NGO_CHT 71600 1,621                   2.1.7_NGO_CHT 71600 1,621             
72100 130,923               72100 130,922         

2.1_PRINT_PUB 71300 1,190                   2.1_PRINT_PUB 71300 1,190             
74200 12,024                 74200 13,324           
74200 1,300                   
75700 21,053                 75700 21,053           

2.2.7_STUD_CHT 72100 88,732                 2.2.7_STUD_CHT 72100 88,732           
2.2_LEARN_CHT 75700 4,000                   2.2_LEARN_CHT 75700 4,000             
2.3_TRVL_CHT 71600 33,600                 2.3_TRVL_CHT 71600 33,600           

75700 -                
3.13_IND_COST 75100 125,570               3.13_IND_COST 75100 125,570         
ACCNT_SAL_CHT 71400 6,398                   ACCNT_SAL_CHT 71400 6,398             
ADM_ASSO_SAL_CH 71400 18,215                 ADM_ASSO_SAL_CH 71400 18,215           
BUD_EX_SAL _CHT 71400 4,169                   BUD_EX_SAL _CHT 71400 4,169             
COM_SAL_CHT 71400 36,000                 COM_SAL_CHT 71400 36,000           
COMPUEQUIP_CHT 72800 51,526                 COMPUEQUIP_CHT 72800 51,526           
DF_SAL_CHT 71400 54,647                 DF_SAL_CHT 71400 54,647           
FIN_ASO_SAL_CHT 71400 18,215                 FIN_ASO_SAL_CHT 71400 18,215           
FUEL_MAIN_CHT 73400 15,000                 FUEL_MAIN_CHT 73400 15,000           
FURNITRE_CHT 72200 5,000                   FURNITRE_CHT 72200 5,000             

GS_SAL_CHT 71400 -                
HR_SAL_CHT 71400 6,398                   HR_SAL_CHT 71400 6,398             
IT_ASSO_SAL_CHT 71400 3,643                   IT_ASSO_SAL_CHT 71400 3,643             
LS_SAL_CHT 71400 15,000                 LS_SAL_CHT 71400 15,000           
NPM_SAL _CHT 71400 51,706                 NPM_SAL _CHT 71400 51,706           
OFFEQUIP_CHT 72200 25,323                 OFFEQUIP_CHT 72200 25,323           
OFFRENT_CHT 73100 14,805                 OFFRENT_CHT 73100 14,805           
OM_SAL_CHT 71400 11,557                 OM_SAL_CHT 71400 11,557           
OTHER_SER_CHT 72500 15,779                 OTHER_SER_CHT 72500 15,779           
PA_SAL_CHT 71400 15,585                 PA_SAL_CHT 71400 15,585           
PO_ADV_SAL_CHT 71400 24,000                 PO_ADV_SAL_CHT 71400 24,000           
PO_JCB_SAL_CHT 71400 31,988                 PO_JCB_SAL_CHT 71400 31,988           
PO_PMR_SAL_CHT 71400 24,000                 PO_PMR_SAL_CHT 71400 24,000           
PO_SAL_CHT 71400 31,988                 PO_SAL_CHT 71400 31,988           
PRCUMNT_ASS_SAL 71400 7,286                   PRCUMNT_ASS_SAL 71400 7,286             
PS_SAL_CHT 71400 57,984                 PS_SAL_CHT 71400 57,984           
STATIONARY_CHT 72500 2,200                   STATIONARY_CHT 72500 2,200             
VHILE_ RENT_CHT 73400 8,107                   VHILE_ RENT_CHT 73400 8,106             
Grand Total 1,919,430.14       Grand Total 1,919,430.14 

Matchting entry reconciliation in pivot between AWP and ATLAS entry
ATLAS EntryRevised AWP'2020
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Status: RAWP & ATLAS Posted RAWP
AVCB

Activity Result ATLAS Activity Code
Responsible 

Party
Fund 
Code

Donor
Budget 
Code

Revised AWP
Revised AWP-
ATLAS Posted

Difference 
between RAWP 

vs ATLAS posted
Activity Result 1.1 1.1.1_NGO 1981 30079 10159 73400 6,528.00             6,528.00             -                      

74700 7,797.00             7,797.00             -                      
9367 30079 10159 71800 698,081.00         698,081.00         -                      

72100 38,920.00           38,920.00           -                      
73100 32,789.00           32,789.00           -                      
75100 53,885.30           53,885.30           -                      

9368 30079 10159 71800 594,551.00         594,551.00         -                      
72100 34,016.00           34,016.00           -                      
73100 35,596.00           35,596.00           -                      
75100 46,491.41           46,491.41           -                      

9369 30079 10159 71800 502,547.00         502,547.00         -                      
72100 28,830.00           28,830.00           -                      
73100 35,299.00           35,299.00           -                      
75100 39,667.32           39,667.32           -                      

9370 30079 10159 71800 574,695.00         574,695.00         -                      
72100 33,045.00           33,045.00           -                      
72200 4,456.00             4,456.00             -                      
73100 39,004.00           39,004.00           -                      
75100 45,584.00           45,584.00           -                      

1.1.10_PCO_SAL 1981 30079 10159 71400 45,856.00           45,856.00           -                      
1.1.11_SCDO_SAL 1981 30079 10159 71400 36,000.00           36,000.00           -                      
1.1.12_TO_SAL 1981 30079 10159 71400 14,185.00           14,185.00           -                      
1.1.14_DF_SAL 1981 30079 10159 63100 -                      -                      

63300 14.00                  14.00                  -                      
71400 458,000.00         458,000.00         -                      
72300 1,310.00             1,310.00             -                      

1.1.2_PRINT PUB 1981 30079 10159 71300 123.00                123.00                -                      
72400 21.00                  21.00                  -                      
74200 -                      -                      

1.1.2_PS_SAL 1981 30079 10159 71400 11,831.00           11,831.00           -                      
1.1.27_PA_SAL 1981 30079 10159 71400 12,800.00           12,800.00           -                      
1.1.3_LEARNING 1981 30079 10159 75700 33.00                  33.00                  -                      
1.1.4_LOCAL TRA 1981 30079 10159 71600 13,663.00           13,663.00           -                      

73400 7,546.00             7,546.00             -                      
75700 6,421.00             6,421.00             -                      

1.1.8_GS_SAL 1981 30079 10159 71400 -                      -                      
3.13_IND_COST 1981 30079 10159 75100 43,548.96           43,548.96           -                      

Activity Result 1.1 Total 3,503,133.99      3,503,133.99      -                      
Activity Result 1.2 1.1.33_ILE_SAL 1981 30079 10159 71200 1,295.00             1,295.00             -                      

71600 80.00                  80.00                  -                      
73400 99.00                  99.00                  -                      

1.1.7_LS_SAL 1981 30079 10159 71400 14,319.00           14,319.00           -                      
1.2.1_LOCAL TRA 1981 30079 10159 71600 1,865.00             1,865.00             -                      

73400 1,495.00             1,495.00             -                      
1.2.5_LEARNING 1981 30079 10159 75700 7,156.00             7,156.00             -                      
3.13_IND_COST 1981 30079 10159 75100 1,841.63             1,841.63             -                      

Activity Result 1.2 Total 28,150.63           28,150.63           -                      
Activity Result 1.3 1.1.15_VO_SAL 1981 30079 10159 71400 19,100.00           19,100.00           -                      

1.1.17_MLLO_SAL 1981 30079 10159 71400 19,100.00           19,100.00           -                      
1.3.2_LEARNING 1981 30079 10159 75700 -                      -                      
3.13_IND_COST 1981 30079 10159 75100 2,674.00             2,674.00             -                      

Activity Result 1.3 Total 40,874.00           40,874.00           -                      
Activity Result 2.1 1.1.9_ACOS_SAL 1981 30079 10159 71400 26,114.00           26,114.00           -                      

2.1.1_NGO 9367 30079 10159 75100 3,326.54             3,326.54             -                      
75700 47,522.00           47,522.00           -                      

9368 30079 10159 75100 4,483.08             4,483.08             -                      
75700 64,044.00           64,044.00           -                      

9369 30079 10159 75100 2,712.22             2,712.22             -                      
75700 38,746.00           38,746.00           -                      

9370 30079 10159 75100 2,991.80             2,991.80             -                      
75700 42,740.00           42,740.00           -                      

2.1.3_VISIBILIT 1981 30079 10159 71300 6,155.00             6,155.00             -                      
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Activity Result ATLAS Activity Code
Responsible 

Party
Fund 
Code

Donor
Budget 
Code

Revised AWP
Revised AWP-
ATLAS Posted

Difference 
between RAWP 

vs ATLAS posted
72100 500.00                500.00                -                      
72400 2,987.00             2,987.00             -                      
74200 6,911.00             6,911.00             -                      

2.1.4_LEARNING 1981 30079 10159 71300 15.00                  15.00                  -                      
75700 -                      -                      

2.1.5_LOCAL TRA 1981 30079 10159 71600 1,437.00             1,437.00             -                      
73400 1,087.00             1,087.00             -                      
75700 -                      -                      

3.13_IND_COST 1981 30079 10159 75100 3,164.42             3,164.42             -                      
Activity Result 2.1 Total 254,936.06         254,936.06         -                      
Activity Result 2.2 1.1.17_MLLO_SAL 1981 30079 10159 71400 24,300.00           24,300.00           -                      

1.1.32_MERS_INT 1981 30079 10159 71200 10,000.00           10,000.00           -                      
1.1.4_REM_SAL 1981 30079 10159 71400 48,800.00           48,800.00           -                      
2.2.1_LEARNING 1981 30079 10159 71600 -                      -                      

75700 7,132.00             7,132.00             -                      
2.2.2_STUDIES_ 1981 30079 10159 71300 6,622.00             6,622.00             -                      

71500 7,211.00             7,211.00             -                      
72100 24,650.00           24,650.00           -                      
75700 -                      -                      

2.2.3_LOCAL TRA 1981 30079 10159 71600 8,251.00             8,251.00             -                      
73400 9,849.00             9,849.00             -                      

2.2.4_INTER_TRA 1981 30079 10159 71600 -                      -                      
75700 -                      -                      

2.2.5_PRINT_PUB 1981 30079 10159 71600 -                      -                      
73400 -                      -                      
74200 4,270.00             4,270.00             -                      

2.2.6_NAT_CONF 1981 30079 10159 71300 95.00                  95.00                  -                      
75700 -                      -                      

NON_EU 1981 4000 12 72100 -                      -                      
30079 12 72100 -                      -                      

3.13_IND_COST 1981 30079 10159 75100 10,582.60           10,582.60           -                      
Activity Result 2.2 Total 161,762.60         161,762.60         -                      
Activity Result 3.0 1.1.1_NPC_SAL 1981 30079 10159 71400 46,000.00           46,000.00           -                      

1.1.13_NPO_SAL 1981 30079 10159 71400 95,520.00           95,520.00           -                      
1.1.18_FO_FM_SA 1981 30079 10159 71400 21,756.00           21,756.00           -                      
1.1.20_PO_SAL 1981 30079 10159 71400 16,203.00           16,203.00           -                      
1.1.21_ITASSO_S 1981 30079 10159 71400 19,200.00           19,200.00           -                      
1.1.22_LAMA_SAL 1981 30079 10159 71400 19,100.00           19,100.00           -                      
1.1.23_HA_SAL 1981 30079 10159 71400 16,600.00           16,600.00           -                      
1.1.25_FINASSO_ 1981 30079 10159 71400 19,100.00           19,100.00           -                      
1.1.26_FINASSI_ 1981 30079 10159 71400 4,335.00             4,335.00             -                      

72400 62.00                  62.00                  -                      
1.1.29_OA_SAL 1981 30079 10159 71400 12,800.00           12,800.00           -                      
1.1.3_OPM_SAL 1981 30079 10159 71400 42,300.00           42,300.00           -                      
1.1.30_DCM_SAL 1981 30079 10159 71400 37,000.00           37,000.00           -                      
1.1.5_FAM_SAL 1981 30079 10159 71400 36,000.00           36,000.00           -                      
2.2.1_LEARNING 1981 30079 10159 75700 1,942.00             1,942.00             -                      
3.10_OFF RENT_M 1981 30079 10159 72500 100.00                100.00                -                      

73100 115,841.00         115,841.00         -                      
73400 100.00                100.00                -                      
74300 8,912.00             8,912.00             -                      

3.11_STATIONARY 1981 30079 10159 71600 800.00                800.00                -                      
72500 10,842.00           10,842.00           -                      
74200 317.00                317.00                -                      

3.12_OTHER_SER 1981 30079 10159 72300 692.00                692.00                -                      
72400 24,156.00           24,156.00           -                      
72500 166.39                166.39                -                      
73100 334.00                334.00                -                      
73400 500.00                500.00                -                      

3.14_Moni_Visit 1981 30079 10159 71600 969.00                969.00                -                      
72300 301.00                301.00                -                      
73400 1,000.00             1,000.00             -                      

3.4_PROC_ICT 1981 30079 10159 72400 -                      -                      
72800 8,000.00             8,000.00             -                      

3.5_PROC_FUR 1981 30079 10159 72200 -                      -                      
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Activity Result ATLAS Activity Code
Responsible 

Party
Fund 
Code

Donor
Budget 
Code

Revised AWP
Revised AWP-
ATLAS Posted

Difference 
between RAWP 

vs ATLAS posted
3.6_OFF EQUIP 1981 30079 10159 72300 2,554.00             2,554.00             -                      

72800 166.00                166.00                -                      
3.7_SPARE_PARTS 1981 30079 10159 72400 -                      -                      

72800 5,301.00             5,301.00             -                      
73400 499.00                499.00                -                      

3.8_OTHER_EQU 1981 30079 10159 72300 2,390.00             2,390.00             -                      
72400 5,500.00             5,500.00             -                      
74700 280.00                280.00                -                      

3.9_FUEL_MAINT 1981 30079 10159 72300 3,471.00             3,471.00             -                      
73400 4,701.00             4,701.00             -                      
74500 3,610.00             3,610.00             -                      

5.5_EXP_AUDIT 1981 30079 10159 74100 3,970.00             3,970.00             -                      
3.13_IND_COST 1981 30079 10159 75100 41,537.33           41,537.33           -                      

Activity Result 3.0 Total 634,927.72         634,927.72         -                      
Grand Total 4,623,785.00      4,623,785.00      -                      

DocuSign Envelope ID: D51B0494-C30C-4D88-8EE7-D00E884DB36A



Project ID Activity Account Approved Budget  Proposed Budget Commitment Expen Total Exp Budget Balance
91274 1.1.1_NGO 71800 1,740,797.66                           2,369,874.00                          -                                    1,584,216.57                              1,584,216.57   785,657.43          
91274 1.1.1_NGO 72100 104,650.06                              134,811.00                             -                                    91,294.67                                    91,294.67         43,516.33            
91274 1.1.1_NGO 72200 2,821.42                                   4,456.00                                  -                                    2,954.76                                      2,954.76           1,501.24              
91274 1.1.1_NGO 73100 139,982.53                              142,688.00                             -                                    97,306.43                                    97,306.43         45,381.57            
91274 1.1.1_NGO 73400 -                                            6,528.00                                  39.20                               6,488.65                                      6,527.85           0.15                      
91274 1.1.1_NGO 74700 -                                            7,797.00                                  -                                    7,796.01                                      7,796.01           0.99                      
91274 1.1.1_NGO 75100 139,177.62                              185,628.03                             -                                    124,304.07                                  124,304.07       61,323.96            
91274 1.1.1_NPC_SAL 71400 47,000.00                                46,000.00                                -                                    38,449.37                                    38,449.37         7,550.63              
91274 1.1.10_PCO_SAL 71400 45,000.00                                45,856.00                                -                                    36,932.41                                    36,932.41         8,923.59              
91274 1.1.11_SCDO_SAL 71400 36,150.00                                36,000.00                                -                                    29,975.17                                    29,975.17         6,024.83              
91274 1.1.12_TO_SAL 71400 9,550.00                                   14,185.00                                -                                    14,184.14                                    14,184.14         0.86                      
91274 1.1.13_NPO_SAL 71400 95,520.00                                95,520.00                                -                                    95,520.00                                    95,520.00         -                        
91274 1.1.14_DF_SAL 63100 6,300.00                                   -                                            -                                    -                                                -                     -                        
91274 1.1.14_DF_SAL 63300 -                                            14.00                                        -                                    13.55                                            13.55                 0.45                      
91274 1.1.14_DF_SAL 71400 496,000.00                              458,000.00                             -                                    384,559.18                                  384,559.18       73,440.82            
91274 1.1.14_DF_SAL 72300 -                                            1,310.00                                  -                                    1,309.31                                      1,309.31           0.69                      
91274 1.1.15_VO_SAL 71400 19,100.00                                19,100.00                                -                                    15,883.79                                    15,883.79         3,216.21              
91274 1.1.17_MLLO_SAL 71400 43,300.00                                43,400.00                                -                                    35,966.91                                    35,966.91         7,433.09              
91274 1.1.18_FO_FM_SA 71400 22,000.00                                21,756.00                                -                                    17,449.20                                    17,449.20         4,306.80              
91274 1.1.2_PRINT PUB 71300 -                                            123.00                                     -                                    123.00                                          123.00              -                        
91274 1.1.2_PRINT PUB 72400 400.00                                      21.00                                        -                                    20.62                                            20.62                 0.38                      
91274 1.1.2_PRINT PUB 74200 3,500.00                                   -                                            -                                    -                                                -                     -                        
91274 1.1.2_PS_SAL 71400 49,329.00                                11,831.00                                -                                    11,830.08                                    11,830.08         0.92                      
91274 1.1.20_PO_SAL 71400 14,325.00                                16,203.00                                -                                    13,012.99                                    13,012.99         3,190.01              
91274 1.1.21_ITASSO_S 71400 19,100.00                                19,200.00                                -                                    16,080.78                                    16,080.78         3,119.22              
91274 1.1.22_LAMA_SAL 71400 19,100.00                                19,100.00                                -                                    15,883.79                                    15,883.79         3,216.21              
91274 1.1.23_HA_SAL 71400 16,600.00                                16,600.00                                -                                    13,784.97                                    13,784.97         2,815.03              
91274 1.1.25_FINASSO_ 71400 -                                            19,100.00                                -                                    15,415.14                                    15,415.14         3,684.86              
91274 1.1.26_FINASSI_ 71400 19,100.00                                4,335.00                                  -                                    3,617.16                                      3,617.16           717.84                  
91274 1.1.26_FINASSI_ 72400 -                                            62.00                                        -                                    47.13                                            47.13                 14.87                    
91274 1.1.27_PA_SAL 71400 11,100.00                                12,800.00                                -                                    10,552.26                                    10,552.26         2,247.74              
91274 1.1.29_OA_SAL 71400 13,000.00                                12,800.00                                -                                    10,450.94                                    10,450.94         2,349.06              
91274 1.1.3_LEARNING 75700 51,507.00                                33.00                                        -                                    32.54                                            32.54                 0.46                      
91274 1.1.3_OPM_SAL 71400 42,600.00                                42,300.00                                -                                    35,334.22                                    35,334.22         6,965.78              
91274 1.1.30_DCM_SAL 71400 37,000.00                                37,000.00                                -                                    29,967.07                                    29,967.07         7,032.93              
91274 1.1.32_MERS_INT 71200 176,778.00                              10,000.00                                -                                    -                                                -                     10,000.00            
91274 1.1.33_ILE_SAL 71200 132,000.00                              1,295.00                                  -                                    1,294.30                                      1,294.30           0.70                      
91274 1.1.33_ILE_SAL 71600 5,000.00                                   80.00                                        -                                    79.03                                            79.03                 0.97                      
91274 1.1.33_ILE_SAL 73400 -                                            99.00                                        -                                    98.87                                            98.87                 0.13                      
91274 1.1.4_LOCAL TRA 71600 10,000.00                                13,663.00                                -                                    9,641.15                                      9,641.15           4,021.85              
91274 1.1.4_LOCAL TRA 73400 10,000.00                                7,546.00                                  -                                    832.47                                          832.47              6,713.53              
91274 1.1.4_LOCAL TRA 75700 6,307.00                                   6,421.00                                  -                                    754.72                                          754.72              5,666.28              
91274 1.1.4_REM_SAL 71400 49,000.00                                48,800.00                                -                                    40,693.31                                    40,693.31         8,106.69              
91274 1.1.5_FAM_SAL 71400 36,150.00                                36,000.00                                -                                    29,975.71                                    29,975.71         6,024.29              
91274 1.1.7_LS_SAL 71400 14,500.00                                14,319.00                                -                                    14,318.10                                    14,318.10         0.90                      
91274 1.1.8_GS_SAL 71400 18,075.00                                -                                            -                                    -                                                -                     -                        
91274 1.1.9_ACOS_SAL 71400 21,100.00                                26,114.00                                -                                    26,113.29                                    26,113.29         0.71                      
91274 1.2.1_LOCAL TRA 71600 5,000.00                                   1,865.00                                  -                                    865.40                                          865.40              999.60                  
91274 1.2.1_LOCAL TRA 73400 4,000.00                                   1,495.00                                  -                                    614.83                                          614.83              880.17                  
91274 1.2.5_LEARNING 75700 7,156.00                                   7,156.00                                  -                                    -                                                -                     7,156.00              
91274 1.3.2_LEARNING 75700 6,000.00                                   -                                            -                                    -                                                -                     -                        
91274 2.1.1_NGO 75100 15,434.77                                13,513.64                                -                                    13,352.46                                    13,352.46         161.18                  
91274 2.1.1_NGO 75700 220,496.75                              193,052.00                             -                                    190,749.41                                  190,749.41       2,302.59              
91274 2.1.3_VISIBILIT 71300 9,950.00                                   6,155.00                                  4,725.44                          258.00                                          4,983.44           1,171.56              
91274 2.1.3_VISIBILIT 72100 1,175.00                                   500.00                                     -                                    -                                                -                     500.00                  
91274 2.1.3_VISIBILIT 72400 2,000.00                                   2,987.00                                  -                                    2,487.58                                      2,487.58           499.42                  
91274 2.1.3_VISIBILIT 74200 24,276.00                                6,911.00                                  -                                    4,888.07                                      4,888.07           2,022.93              
91274 2.1.4_LEARNING 71300 -                                            15.00                                        -                                    15.00                                            15.00                 -                        
91274 2.1.4_LEARNING 75700 2,000.00                                   -                                            -                                    -                                                -                     -                        
91274 2.1.5_LOCAL TRA 71600 5,000.00                                   1,437.00                                  -                                    437.03                                          437.03              999.97                  
91274 2.1.5_LOCAL TRA 73400 5,000.00                                   1,087.00                                  -                                    88.39                                            88.39                 998.61                  
91274 2.1.5_LOCAL TRA 75700 1,180.00                                   -                                            -                                    -                                                -                     -                        
91274 2.2.1_LEARNING 71600 3,500.00                                   -                                            -                                    -                                                -                     -                        
91274 2.2.1_LEARNING 75700 14,777.00                                9,074.00                                  -                                    1,107.60                                      1,107.60           7,966.40              
91274 2.2.2_STUDIES_ 71300 5,952.00                                   6,622.00                                  -                                    2,164.99                                      2,164.99           4,457.01              
91274 2.2.2_STUDIES_ 71500 6,500.00                                   7,211.00                                  -                                    7,210.05                                      7,210.05           0.95                      
91274 2.2.2_STUDIES_ 72100 87,420.00                                24,650.00                                -                                    -                                                -                     24,650.00            
91274 2.2.3_LOCAL TRA 71600 8,790.00                                   8,251.00                                  -                                    1,807.55                                      1,807.55           6,443.45              
91274 2.2.3_LOCAL TRA 73400 8,432.00                                   9,849.00                                  -                                    58.89                                            58.89                 9,790.11              
91274 2.2.4_INTER_TRA 71600 23,000.00                                -                                            -                                    -                                                -                     -                        
91274 2.2.4_INTER_TRA 75700 11,000.00                                -                                            -                                    -                                                -                     -                        
91274 2.2.5_PRINT_PUB 71600 1,000.00                                   -                                            -                                    -                                                -                     -                        
91274 2.2.5_PRINT_PUB 73400 1,000.00                                   -                                            -                                    -                                                -                     -                        
91274 2.2.5_PRINT_PUB 74200 8,464.00                                   4,270.00                                  -                                    3,777.84                                      3,777.84           492.16                  
91274 2.2.6_NAT_CONF 71300 -                                            95.00                                        -                                    95.00                                            95.00                 -                        
91274 2.2.6_NAT_CONF 75700 166,428.00                              -                                            -                                    -                                                -                     -                        
91274 3.10_OFF RENT_M 72500 -                                            100.00                                     -                                    23.56                                            23.56                 76.44                    
91274 3.10_OFF RENT_M 73100 89,356.00                                115,841.00                             -                                    115,591.38                                  115,591.38       249.62                  
91274 3.10_OFF RENT_M 73400 -                                            100.00                                     -                                    28.30                                            28.30                 71.70                    
91274 3.10_OFF RENT_M 74300 19,288.00                                8,912.00                                  -                                    8,912.00                                      8,912.00           -                        
91274 3.11_STATIONARY 71600 -                                            800.00                                     -                                    800.00                                          800.00              -                        
91274 3.11_STATIONARY 72500 13,000.00                                10,842.00                                -                                    10,131.49                                    10,131.49         710.51                  
91274 3.11_STATIONARY 74200 -                                            317.00                                     -                                    261.54                                          261.54              55.46                    
91274 3.12_OTHER_SER 72300 2,000.00                                   692.00                                     -                                    320.54                                          320.54              371.46                  
91274 3.12_OTHER_SER 72400 25,960.00                                24,156.00                                -                                    12,643.78                                    12,643.78         11,512.22            
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91274 3.12_OTHER_SER 72500 1,000.00                                   166.39                                     -                                    16.25                                            16.25                 150.14                  
91274 3.12_OTHER_SER 73100 1,000.00                                   334.00                                     -                                    -                                                -                     334.00                  
91274 3.12_OTHER_SER 73400 2,675.00                                   500.00                                     -                                    54.83                                            54.83                 445.17                  
91274 3.13_IND_COST 75100 159,652.81                              103,348.94                             -                                    -                                                -                     103,348.94          
91274 3.14_MONI_VISIT 71600 25,000.00                                969.00                                     -                                    -                                                -                     969.00                  
91274 3.14_MONI_VISIT 72300 -                                            301.00                                     -                                    300.18                                          300.18              0.82                      
91274 3.14_MONI_VISIT 73400 25,000.00                                1,000.00                                  -                                    -                                                -                     1,000.00              
91274 3.4_PROC_ICT 72400 3,000.00                                   -                                            -                                    -                                                -                     -                        
91274 3.4_PROC_ICT 72800 3,000.00                                   8,000.00                                  -                                    -                                                -                     8,000.00              
91274 3.5_PROC_FUR 72200 1,954.00                                   -                                            -                                    -                                                -                     -                        
91274 3.6_OFF EQUIP 72300 2,554.00                                   2,554.00                                  -                                    -                                                -                     2,554.00              
91274 3.6_OFF EQUIP 72800 -                                            166.00                                     -                                    165.09                                          165.09              0.91                      
91274 3.7_SPARE_PARTS 72400 1,000.00                                   -                                            -                                    -                                                -                     -                        
91274 3.7_SPARE_PARTS 72800 1,000.00                                   5,301.00                                  -                                    5,300.36                                      5,300.36           0.64                      
91274 3.7_SPARE_PARTS 73400 1,000.00                                   499.00                                     -                                    -                                                -                     499.00                  
91274 3.8_OTHER_EQU 72300 1,829.00                                   2,390.00                                  -                                    1,167.52                                      1,167.52           1,222.48              
91274 3.8_OTHER_EQU 72400 7,677.38                                   5,500.00                                  -                                    1,643.02                                      1,643.02           3,856.98              
91274 3.8_OTHER_EQU 74700 -                                            280.00                                     -                                    279.18                                          279.18              0.82                      
91274 3.9_FUEL_MAINT 72300 6,157.00                                   3,471.00                                  -                                    3,119.80                                      3,119.80           351.20                  
91274 3.9_FUEL_MAINT 73400 3,000.00                                   4,701.00                                  -                                    2,267.89                                      2,267.89           2,433.11              
91274 3.9_FUEL_MAINT 74500 4,500.00                                   3,610.00                                  -                                    2,422.61                                      2,422.61           1,187.39              
91274 5.5_EXP_AUDIT 74100 25,313.00                                3,970.00                                  -                                    -                                                -                     3,970.00              
91274 NON_EU 72100 59,732.00                                -                                            -                                    -                                                -                     -                        

91274 Total 4,863,500.00                          4,623,785.00                          4,764.64                         3,279,985.24                              3,284,749.88   1,339,035.12      
115133 1.1.9_NGO_CHT 71600 -                                            -                                            -                                    533.30                                          533.30              (533.30)                
115133 1.1.9_NGO_CHT 72100 496,435.47                              185,073.47                             -                                    -                                                -                     185,073.47          
115133 1.1.9_NGO_CHT 74100 -                                            -                                            -                                    2,327.84                                      2,327.84           (2,327.84)             
115133 1.1.9_NGO_CHT 74700 -                                            -                                            3,578.79                          2,386.80                                      5,965.59           (5,965.59)             
115133 1.1.9_NGO_CHT 75100 (36,380.36)                               (0.36)                                        -                                    1,453.46                                      1,453.46           (1,453.82)             
115133 1.1.9_NGO_CHT 75700 -                                            -                                            4,550.05                          15,520.97                                    20,071.02         (20,071.02)           
115133 1.1_INCPT_WORKS 75700 -                                            -                                            -                                    125.52                                          125.52              (125.52)                
115133 1.2.3_PRINT_CHT 71300 40,000.00                                -                                            -                                    -                                                -                     -                        
115133 1.2.3_PRINT_CHT 74200 30,000.00                                -                                            -                                    -                                                -                     -                        
115133 1.2.3_PRINT_CHT 75700 30,000.00                                3,432.00                                  -                                    -                                                -                     3,432.00              
115133 1.2.5_LEARN_CHT 71300 13,250.00                                13,250.00                                -                                    -                                                -                     13,250.00            
115133 1.2.5_LEARN_CHT 71600 -                                            -                                            -                                    379.99                                          379.99              (379.99)                
115133 1.2.5_LEARN_CHT 75700 103,621.11                              36,171.11                                -                                    5,357.31                                      5,357.31           30,813.80            
115133 1.2.6_STUD_CHT 75700 -                                            -                                            -                                    3,024.75                                      3,024.75           (3,024.75)             
115133 1.2_CONSULTNT 71300 28,500.00                                20,000.00                                12,021.21                       5,531.91                                      17,553.12         2,446.88              
115133 1.2_TRVL_CHT 71600 11,600.40                                0.40                                          -                                    -                                                -                     0.40                      
115133 1.3.5_NGO_CHT 71600 -                                            -                                            -                                    1,185.15                                      1,185.15           (1,185.15)             
115133 1.3.5_NGO_CHT 72100 292,218.31                              65,209.00                                -                                    -                                                -                     65,209.00            
115133 1.3.5_NGO_CHT 72200 290,827.89                              619,767.00                             1,196,800.75                  -                                                1,196,800.75   (577,033.75)         
115133 1.3.5_NGO_CHT 73100 -                                            -                                            10,600.71                       -                                                10,600.71         (10,600.71)           
115133 1.3.5_NGO_CHT 75100 (74,074.07)                               (0.18)                                        -                                    3,176.73                                      3,176.73           (3,176.91)             
115133 1.3.5_NGO_CHT 75700 -                                            -                                            -                                    149.76                                          149.76              (149.76)                
115133 2.1.7_NGO_CHT 71600 10,560.00                                1,621.00                                  -                                    -                                                -                     1,621.00              
115133 2.1.7_NGO_CHT 72100 441,899.47                              130,922.00                             -                                    -                                                -                     130,922.00          
115133 2.1_PRINT_PUB 71300 41,000.00                                1,190.00                                  7,214.37                          3,095.52                                      10,309.89         (9,119.89)             
115133 2.1_PRINT_PUB 72100 -                                            -                                            18,353.50                       -                                                18,353.50         (18,353.50)           
115133 2.1_PRINT_PUB 74200 53,323.97                                13,324.00                                41,143.87                       -                                                41,143.87         (27,819.87)           
115133 2.1_PRINT_PUB 75700 48,000.00                                21,053.00                                -                                    -                                                -                     21,053.00            
115133 2.2.7_STUD_CHT 72100 275,826.00                              88,732.00                                35,438.96                       8,859.74                                      44,298.70         44,433.30            
115133 2.2_LEARN_CHT 75700 7,802.51                                   4,000.00                                  -                                    -                                                -                     4,000.00              
115133 2.3_TRVL_CHT 71600 28,400.00                                33,600.00                                -                                    8,029.18                                      8,029.18           25,570.82            
115133 2.3_TRVL_CHT 75700 -                                            -                                            -                                    473.78                                          473.78              (473.78)                
115133 3.13_IND_COST 75100 292,015.47                              125,570.74                             -                                    -                                                -                     125,570.74          
115133 ACCNT_SAL_CHT 71400 6,397.57                                   6,397.57                                  -                                    4,255.98                                      4,255.98           2,141.59              
115133 ADM_ASSO_SAL_CH 71400 18,214.60                                18,214.60                                -                                    8,303.96                                      8,303.96           9,910.64              
115133 BUD_EX_SAL _CHT 71400 5,085.94                                   4,168.94                                  -                                    2,130.85                                      2,130.85           2,038.09              
115133 COM_SAL_CHT 71400 20,845.00                                36,000.00                                -                                    30,176.82                                    30,176.82         5,823.18              
115133 COMPUEQUIP_CHT 72800 -                                            51,526.00                                -                                    -                                                -                     51,526.00            
115133 DF_SAL_CHT 71400 54,644.00                                54,646.53                                -                                    54,086.69                                    54,086.69         559.84                  
115133 FIN_ASO_SAL_CHT 71400 18,214.59                                18,214.59                                -                                    13,684.42                                    13,684.42         4,530.17              
115133 FUEL_MAIN_CHT 71600 -                                            -                                            -                                    25.28                                            25.28                 (25.28)                   
115133 FUEL_MAIN_CHT 73400 15,000.00                                15,000.00                                -                                    -                                                -                     15,000.00            
115133 FURNITRE_CHT 72200 -                                            5,000.00                                  -                                    -                                                -                     5,000.00              
115133 GS_SAL_CHT 71400 22,739.00                                -                                            -                                    -                                                -                     -                        
115133 HR_SAL_CHT 71400 6,397.57                                   6,397.57                                  -                                    3,670.95                                      3,670.95           2,726.62              
115133 IT_ASSO_SAL_CHT 71400 3,642.92                                   3,642.92                                  -                                    1,633.88                                      1,633.88           2,009.04              
115133 LS_SAL_CHT 71400 22,739.00                                15,000.00                                -                                    9,557.95                                      9,557.95           5,442.05              
115133 NPM_SAL _CHT 71400 44,420.52                                51,706.01                                -                                    23,941.06                                    23,941.06         27,764.95            
115133 OFFEQUIP_CHT 72200 49,024.00                                25,323.00                                -                                    -                                                -                     25,323.00            
115133 OFFEQUIP_CHT 74700 -                                            -                                            -                                    1,309.66                                      1,309.66           (1,309.66)             
115133 OFFRENT_CHT 73100 14,806.08                                14,805.08                                -                                    11,293.02                                    11,293.02         3,512.06              
115133 OM_SAL_CHT 71400 11,556.84                                11,556.84                                -                                    5,066.84                                      5,066.84           6,490.00              
115133 OTHER_SER_CHT 71600 -                                            -                                            -                                    113.31                                          113.31              (113.31)                
115133 OTHER_SER_CHT 72200 -                                            -                                            692.40                             -                                                692.40              (692.40)                
115133 OTHER_SER_CHT 72400 -                                            -                                            392.65                             173.88                                          566.53              (566.53)                
115133 OTHER_SER_CHT 72500 15,778.90                                15,778.90                                -                                    -                                                -                     15,778.90            
115133 OTHER_SER_CHT 72800 -                                            -                                            -                                    1,131.41                                      1,131.41           (1,131.41)             
115133 OTHER_SER_CHT 74200 -                                            -                                            -                                    69.96                                            69.96                 (69.96)                   
115133 PA_SAL_CHT 71400 15,585.00                                15,585.00                                -                                    13,605.43                                    13,605.43         1,979.57              
115133 PO_ADV_SAL_CHT 71400 31,988.00                                24,000.00                                -                                    17,745.86                                    17,745.86         6,254.14              
115133 PO_JCB_SAL_CHT 71400 31,988.00                                31,988.00                                -                                    18,052.86                                    18,052.86         13,935.14            
115133 PO_PMR_SAL_CHT 71400 22,964.88                                24,000.00                                -                                    19,496.77                                    19,496.77         4,503.23              
115133 PO_SAL_CHT 71400 31,987.84                                31,987.84                                -                                    17,517.18                                    17,517.18         14,470.66            
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115133 PRCUMNT_ASS_SAL 71400 7,285.84                                   7,285.84                                  -                                    3,795.91                                      3,795.91           3,489.93              
115133 PS_SAL_CHT 71400 57,983.88                                57,983.88                                -                                    24,919.61                                    24,919.61         33,064.27            
115133 STATIONARY_CHT 72500 2,200.00                                   2,200.00                                  1,452.90                          -                                                1,452.90           747.10                  
115133 VHILE_ RENT_CHT 73400 16,214.00                                8,105.85                                  -                                    -                                                -                     8,105.85              

115133 Total 2,972,530.14                          1,919,430.14                          1,332,240.16                  347,371.25                                 1,679,611.41   239,818.73          
Grand Total 7,836,030.14                          6,543,215.14                          1,337,004.80                  3,627,356.49                              4,964,361.29   1,578,853.85      

4,863,500.00                           4,623,785.00                          

(239,715.00)                            

2,972,530.14                           1,919,430.14                          1,679,611.41                  

(1,053,100.00)                         239,818.73                     
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