
Title:
Yes No N/A Comments

1 √ Annex-1 (AWP)
Annex-2 (MYP)

2 √

3 √
4 √
5 √

6 √

Annex-3 (HR-ADJSB), N/A for 
COVID

Annex-4 (PC-ADJSB) 
Annex-5 (Comm)

7 √
8 √
9 √

10 √
Yes No N/A

1 √

2 √

3 √

4 √

5 √

6 √

7 √ Annex-06 (ADJSB)

8 √

9 √ Annex-07
10

11 √ Annex-08

12 √

13 √

14 √

15 √

16 √ Incorporated in M&E Plan

17 √ Incorporated in M&E Plan

18 √

19 √

Baseline data for each indicater have been collected

Annual target for each indicator has been set

3 to 5 annual key results have been identified and attached

The Targets and baselines are gender-disaggregated where a population 
group is being measured
Articulation of results of the AWP has followed the SMART and RBM 
guidelines

Field monitoring plan attached (for field-based project only)
Risk Log, Issue Log, monitoring Log updated in ATLAS and attached with 
AWP

Gender Marker is attributed in ATLAS
Lessons learned have been incorporated in the AWP, as per the last APR 
minutes
Baseline, Target and Deliverables for 2021 are aligned to the Results 
Framework

Outputs and activities are aligned to the UNDAF, CPD and project 
document (The listed activity/s can be directly attributed to the achievement 
of the expected country programme outputs)
The activity/s implemented with CSOs, academic institutions, other quasi- 
Governmental institutions, and other UN agencies as implementing partners 
are reflected in the work plans
A one page summary of intended/achievable results is attached
The Outcome / Intermediate Outcomes and Outputs are correctly entered as 
per the language in the Results Framework
M&E plan attached and adequately budgeted in the AWP

Results Related Issues:
The AWP reflects overall priorities of the year
The activities are clearly defined (indicate what exactly will be done, to the 
point with
The activity lines spell out the geographic location wise intervention
Possible areas of collaboration with other projects have been considered in 
project

Annual HR , Procurement and Communications plans are prepared and 
attached with AWP

Resources are available to support the AWP
AWP is approved by the Implementing Partner, if applicable
AWP is endorsed/agreed by the Project Board/Steering Committee, if 

li blSignature of the Project Manager/NPD available in the AWP

Submitted AWP is prepared in Standard Prescribed Format including AWP 
cover page
Atlas codes correctly mentioned (Award ID, Project ID, and Project title, 
Donor, Account, Fund etc.)
AWP Planning meeting conducted
Minutes of the Appraisal/Review meeting attached

   Annual/Mid year Review Meeting conducted

Award ID: 00085027

Format and General Issues:

UNDP Bangladesh  2021 Annual Work Plan (AWP) Checklist 

Covid-19 Human Rights in BGD  Project ID: 00121476

√

DocuSign Envelope ID: 2D294946-038D-46BB-809B-A3742308C340



20 √

21 √

22 √

23 √

1 √

2 √ Annex-09

4 √
GMS not requered this ADJSB 

Project-Letter Attached,           
Annex-10

5 √

6 √

Date:                                                                                                                  Date:

Assumptions and risks specific to each outcput and outcome is 
contextualised and clearly spelt out

Knowledge Management has been planned and budgeted

Generation and use of evidence – from monitoring, research and/or 
evaluation – has

The Budget comply with the spirit of Results Based Budgeting (RBB)

Total proposed budget for the AWP does not exceed approved total project 
budget
The AWP budget is within the scope of the funds availability/commitment 
(available
Appropriate provisions are available according to the AWP Commisioning 
memo (Common cost, GMS, DPC, Communication, M&E etc.)

Updated list of Equipment assets with the project/Programme showing 
UNDP assets

The summary page reflects the resources

Remarks/Comments (including justification for returning to Programme cluster):

Cleared by Programme Cluster:    

Signed by DRR/RR: Date:       

Reviewed by

Hamidur Rahman                   

Assistant Resident Representative
Governance, Portfolio

Recommended by

Admin and Finance Officer,                               
Governance Portfolio                                               

Cleared by Partnerships Cluster:

Ashekur Rahman

 Md. Monzurul Islam Kamal 
 Programme Associate,                     
Governance Portfolio
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Signature 

Recomendation for approval   

Signature Date

[   ]   I have verified the attached submission and 
confirm that this PID/AWP/budget revision  is in 
accordance with existing rules.

Note:   Please return Approved Budget to RRMC who retains original and for wards copy to Project Manager 
concerned for his/her file and submission to national and, if applicable, UN agencies.

Date

[   ]   Justification for return

Recommended/Approved by DRR Approved by RR

I have reviewed and hereby recommend approval of this Project Incitation Document/AWP-2021

(III) BUSINESS DEVELPOEMNT  &  PARTNERSHIPS (BD&P):

  Signature:                             Date:

CLEARANCE FROMARR:CLEARANCE FROMDESK OFFICER:                     

(II) CLUSTER HEAD :

I have checked, and hereby certify, the following:

1. Reasons and justification for this revision are clearly indicated on the cover page.                                                 
2. All relevant parties are in agreement with the revision:                                                                                                     
    • as is indicated in the justification, or
    • as per signature(s) obtained on the cover page, or
    • as per written agreement as has been referenced in relevant signature block.
3. An analysis of the budget increase/decrease (in case more than $10,000) has been made and is attached.    
4. The cover page and budget are according to standard foratm.                                                                                       

Mr. Ashekur Rahman , ARR ,   Governance portfolio              

Prograem  Manager.                                       Signature:                                            Date:

(I) SUBMITTING PROGRAMME MANAGER:    ANDREW MACGREGOR, CHIEF TECHNICAL ADVISER, HRP 

PROJECT NUBMER: Award ID: 00085027 Project ID: 00121476

           Clearance Certification
    Project Document (AWP)

or
Project/Budget

SHORT TITLE  : Covid-19 Human Rights in BGD                  
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Project Title:

Award ID:

Project ID:
Expected UNDAF/CP 
Outcome(s):
Expected Output(s):

Initiation Plan Start/ End 
Dates:
Implementing Agency
Responsible State Parties: 

The Accelerating Digitization in the Justice System of Bangladesh (ADJSB) is an innovative project to be implemented by 
UNDP. The project will be led by UNDP in close collaboration with Ministry of Law, Justice and Parliamentary Affairs and 
Supreme Court of Bangladesh. The project will provide technical and programme support in developing digital justice service 
system in the Higher and Lower Courts in Bangladesh. Through the scope of this project, innovation in justice and legal aid 
services will also be introduced to put in place towards facilitating effective, timely, low cost digitalized justice service  more 
effectively mobilize required resources from public and private sources for attaining SDGs by 2030.

The ADJSB project focuses on reducing the existing case backlog and delivering the low cost, easily accessible automated 
justice services during and beyond C19. The objective is fully aligned with the Government’s vision and development needs as 
well as forward-looking and future-oriented in supporting national recovery during and post COVID 19 crisis and inclusive 
development efforts. 

The project has four components including Operations and Project Management:

Outcome 2.1: Justice and Human Rights Institutions are strengthened to
better serve and protect the rights of all citizens, including women and vulnerable groups
Output 2.1: To build the capacity of key human rights actors through
collaboration and cooperation to advocate for and promote human rights to the most vulnerable 
communities in Bangladesh. By 2022, Justice institutions will serve better through innovative and 
ff h d h h f ll l d h

1st April 2020 to 30th June-2022

UNDP Bangladesh

The COVID 19 pandemic with its multi-dimensional impact on humankind is exacerbating the vulnerabilities of most 
marginalized population segments. Disadvantaged groups suffering from initial inequality are disproportionately affected by 
adverse effects of the pandemic, increasing the probability of greater subsequent inequality and their susceptibility to the 
pandemic. In the premise, HRJP intends to provide immediate support to its project beneficiaries with food who are the most 
vulnerable and left behind - women, persons with disabilities, religious and ethnic minorities, Dalits, hijra to overcome the 
crisis and prepare for post-crisis recovery. This solidarity package is envisaged to meet only the immediate needs, until the 
Government’s social protection programme is fully operationalized. HRJP also proposes to support NHRC to monitor prisons 
during this pandemic using innovative tools. This IP will largely support the operation of virtual court; create an enabling 
environment for better institutional response; strengthen inter and intra communications among stakeholders and promote 
evidence-based engagement and response

UNDP  and Ministry of Law, Justice and Parliamentary Affairs; Supreme Court, NHRC, NLASO, 
ICT Division. 

Brief Description
The Human Rights Programme is working to build the capacity of existing human rights architectures in Bangladesh. The 
Programme is supporting state-based institutions, with a special focus on the National Human Rights Commission (NHRC), as 
well as key civil society interventions to improve human rights coalitions across the country. The Programme have a particular 
focus on vulnerable and marginalised groups, including women and girls, children and young people, ethnic and religious 
minorities, people with disabilities, Dalit and other minorities. The Programme has five outputs: 1) Strengthened capacity of 
the National Human Rights Commission to deliver on its mandate; 2) Enhanced capacity of civil society and community based 
organisations to engage in human rights advocacy and awareness raising; 3) Enhanced capacity of law enforcement agencies, in 
particular police, on human rights issues; 4) Strengthened capacity of national stakeholders to better protect and promote 
women’s rights and 5) Strengthened capacity of national stakeholders to better protect and promote the rights of ethnic 
minorities. The Programme is being supported by SDC and SIDA. DANIDA has also supported the initial phase of the 
Programme.      

United Nations Development Programme Budget -“B”
United Nations Development Programme, Bangladesh

Covid-19 Human Rights in BGD

00085027

00121476

Component 1: Digitalized justice system is established at higher courts, subordinate courts, and Women and Children 
Repression Prevention Tribunal to provide timely justice services. 
Component 2: :  The capacity of the justice sector is increased to provide digitalized justice services.
Component 3: Justice seekers, especially women, have knowledge of and access to digitalized justice services
Component 4: Effective and efficient project management.
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             2,943,019.71 
A B Increase/Decrease

Programme Period:                    252,000.00           190,350.41 (61,649.59)                   

2016-2021               75,000.00             75,000.00 -                               
Atlas award ID: 00085027         1,102,749.00        1,102,749.00 -                         
Project ID: 000121476            138,575.00             74,920.30 (63,654.70)                   

Gender Marker: GEN 2                          -                            -   -                               

                         -          1,500,000.00 1,500,000.00            

                         -                            -   -                               

Total:         1,568,324.00        2,943,019.71              1,374,695.71 

Summary of Budget

Deputy Resident Representative, United Nations Development Programme, Bangladesh

Justification:  ** The Budget has been revised due to include the new RFF resourcees $1.5 Milion and According 
to the allocation letter of te RFF, The Project duration has been extended upto June 2022. 

Approved by 

Regular (TRAC-II):
SIDA:
SDC:

TRAC-I
Government:

** RFF:
Unfunded Budget:

Description
Total Resources Required:
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Atlas Project ID: 00085027
Atlas Output ID: 00121476
Project/Programme Title:

UNDAF Outcome:

CPD Outcome:

CPD Output(s):

EXPECTED  OUTPUTS PLANNED ACTIVITIES
And baseline, indicators including 
annual targets List activity results and associated actions Q1 Q2 Q3 Fund Code Donor 

Code
Budget 
Code

Budget Description  Year-2021         
Amount in USD 

Activity-1: Strengthened capacity of NHRC and judiciary 

 - Action: Development of database for prison 
monitoring system of NHRC contributing to 
updating on human rights situation in prisons

001981 04010 00012 72100 Contractual Services-Companies                                -   

001981 04010 00012 73300 Rental & Maint of Info Tech Eq 
Software                                -   

001981 04000 00012 73300 Rental & Maint of Info Tech Eq 
Software                                -   

Legal aid for bail applications
001981 04010 00012 72100 Contractual Services-Companies                                -   

Food package 001981 04010 00012 72300 Materials & Goods                                -   

Food package 001981 28644 10282 72300 Materials & Goods                                -   

Food package 001981 28644 00555 72300 Materials & Goods                                -   

Food package 001981 04000 00012 72300 Materials & Goods                                -   

UNV- one position (for 5 months) 001981 00040 00012 71500 UNV payment                                -   

Applicable Output(s) from the 
UNDP Strategic Plan: By 2022, Justice institutions will serve better through innovative and effective approach and protect the rights of all citizens, in particular women and ethnic 

minorities

Strengthened capacity of national 
stakeholders to better protect and promote 
human rights during COVID19 and post 
COVID                               Indicators:               
# of database for prison monitoring system 
of NHRC developed
Target: 01
Baseline: 0

Indicators:
# of courts functioning virtually

Implementing right of Bail for undertrial prisoners – 
virtual court

through MyCourt
Target: Bail application in CMM 
and CJM courts, Temporary Civil 
Injunction, High Court Bail 
Applications in HC Benches, 
Original Jurisdiction in HCD, Nari 
o Shishu Nirjatan Daman Tribunals. 
Baseline: 0
Indicators:
# of cases addressed and disposed 
through virtual courts MyCourt 
application and general 
courts/tribunal
Target: 50000                        Baseline 
0
Indicators:
% of legal aid justice seeker and 
LNOB category people have access 

Annual Work Plan (AWP) for 2021

Covid-19 Human Rights in BGD
Outcome 2.1: Justice and Human Rights Institutions are strengthened to better serve and protect the rights of all citizens, including women and vulnerable groups

Output 2.1: To build the capacity of key human rights actors through collaboration and cooperation to advocate for and promote human rights to the most 
vulnerable communities in Bangladesh

CPD Outcome 2: Develop and implement improved social policies and programmes that focus on good governance, reduction of structural inequalities, and 
advancement of vulnerable individuals and groups.
Output 2.2.: The Government has the capacity to carry out formal or quasi-formal, demand-driven and gender-sensitive reforms of the justice sector to provide 
more equal access to justice to women and men, especially those from marginalized groups

Timeframe Responsib
le Party

Page 1 / 12
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Awareness Creation activities. Poster printing and TV 
broadcasting 001981 04010 00012 74200 Printing & Publication                                -   

General Management Services-8% 001981 28644 10282 75100 Facilities & Administration                                -   

General Management Services-8% 001981 28644 00555 75100 Facilities & Administration                                -   

                               -   

Sub-Total of Activity-1.                                -   
Activity-2: Prioritize Support to the Most Vulnerable 
and Leave No One Behind

Provide solidarity package/livelihood support to 
10,000 HHs from ethnic, Dalits and other vulnerable 
communities in HRP priority districts

X X X 001981 28644 10282 72300 Materials & Goods                 223,311.71 

Provide solidarity package 2800 to Hijras and PWDs 001981 28644 10282 72300 Materials & Goods                                -   

Provide Face-Mask (washable) to National 
institutions, CSOs, HRDs and other stakeholders 
(20,000)

X X X 001981 28644 10282 72300 Materials & Goods                   18,000.00 

Provide PPE set 1560 for human rights defenders and 
journalists 001981 28644 10282 72300 Materials & Goods                                -   

Community based Awareness Campaign/sessions on 
COVID-19 preventive measures and HRs issues X X X 001981 28644 10282 75700 Training & workshop                     9,824.00 

Support on M & E X X X 001981 28644 10282 64300 M & E                     5,871.00 
General Management Services X X X 001981 28644 10282 75100 Facilities & Administration                   21,290.00 
DPC & Others X X X 001981 28644 10282 75700 Training, Workshops and Confer                   14,986.00 
Sub-Total of Activity-2                 293,282.71 
Activity-3: Create an Enabling Environment for Better 
Institutional Response
Procurement of Dead body Bags (Synthetic/ 
nonporous jute bag) for burial support X X X 001981 28644 10282 72600 Grants                     4,000.00 

Purchage of Religious and Gender specific Dead Body 
Burial Cloths (M/F) for decent burial X X X 001981 28644 10282 72600 Grants                     3,000.00 

Training of 500 volunteers/burial workers on WHO- 
SOPs and dead body management X X X 001981 28644 10282 72600 Grants                   10,000.00 

Providing one PPE Sets/ trained volunteer (Gown, 
musk, boot, gloves, sanitizer etc.) for 500 Volunteers, 
local government staffs etc.

X X X 001981 28644 10282 72600 Grants                     8,000.00 

Indicators:# of beneficiaries 
(disaggregated by gender, age, ethnic, 
religious minorities) receiving services 
from local government entities to 
remedy
/address their emerging needs due to 
the pandemic
Target: People living in 333 Unions and 
18 Upazila                                     
Indicators:
# of LG officials- disaggregated by 
gender, equipped with PPE and having 
access to necessary health facilities in 
their office premises

to quality legal aid services.
Target: 5%
Indicators:
# of cases received legal aid for bail 
applications from pilot legal aid 
offices
Target: 100
Baseline: 0

Indicators:
# of food basket distribution among 
the communities
Targets: Upto 12,000 households 
received solidarity package *(80% 
for Women Beneficiary)
Baseline: 0

Page 2 / 12
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Two batches of ToT for Master Trainers and creating 
reserve Dead Body Management Teams X X X 001981 28644 10282 72600 Grants                     7,500.00 

Training Training Food/Meals allowence @ BDT 
850/day/per for tainees and volunteers X X X 001981 28644 10282 72600 Grants                   12,000.00 

Cost of transportation for traveling of Tainers to City 
Corporations and Hot Spot areas including other 
expenses for training

X X X 001981 28644 10282 72600 Grants                   22,000.00 

Engage with multi-faith leaders to socialize the Dead 
body management policy of GOB to make
culturally acceptable

X X X 001981 28644 10282 72600 Grants                     2,000.00 

Nationwide awareness campaign and Hotline services 
through social media , Video clips- “no fear” and safe 
handling of dead body

X X X 001981 28644 10282 72600 Grants                     9,306.00 

Conduct a rapid needs assessments of local 
government entities to identify needs and gaps 001981 28644 10282 75700 Training & workshop                                -   

Support LG entities to identify left behind population 
segments 001981 28644 10282 75700 Training & workshop                                -   

Advocacy for expanding safetynet support 001981 28644 10282 75700 Training & workshop                                -   
Support local governement to effectively manage 
information 001981 28644 10282 75700 Training & workshop                                -   

Support local government entities to install 
handwashing facilities 001981 28644 10282 72300 Materials & Goods                                -   

Support local government appropriate recovery measures 
of the most vulnerables- women headed households/ 
persons with disabilities/ ethnic minorities linking with 
livelihoods opportunities

X X X 001981 28644 10282 72300 Materials & Goods                 139,545.00 

Provide PPE support to the UP stakeholders 001981 28644 10282 72300 Materials & Goods                                -   
Logistics Support including transportation 001981 28644 10282 72300 Materials & Goods                                -   

General Management Services X X X 001981 28644 10282 75100 Facilities & Administration                   18,932.00 

DPC & Others X X X 001981 28644 10282 75700 Training, Workshops and Confer                   13,326.00 

Sub-Total of Activity-3                 249,609.00 

Activity-4: Strengthen Inter and Intra Communications 
among Stakeholders
TTL campaign- Rural 001981 28644 10282 75700 Training & workshop                                -   

TTL campaign- Urban X X X 001981 28644 10282 75700 Training & workshop                     3,135.00 

ATL campaign X X X 001981 28644 10282 75700 Training & workshop                   24,247.00 

BTL campaign X X X 001981 28644 10282 75700 Training & workshop                   16,429.00 

Hotline service 001981 28644 10282 72400 Communic & Audio Visual Equip                                -   

General Management Services X X X 001981 28644 10282 75100 Facilities & Administration                     3,706.00 

DPC & Others X X X 001981 28644 10282 75700 Training, Workshops and Confer                     2,609.00 
Sub-Total of Activity-4                   50,126.00 

593,017.71            

p
Target: Officials working in 333 Unions 
and 18 Upazila (approximately 900 
officials)
Indicators:
# of handwashing facilities installed 
and functional in communities
Target: 333 Unions and 18 Upazila
+A31
Indicators:
# of volunteers/burial workers 
receiving training on WHO- SOPs and 
equipped with PPEs
Target: Upto 500 volunteers trained 
and equipped with PPEs
standards (Including handling 
biological hazards)
Target: Initial draft in place within 6 
months of implementation
Indicators:
Dead body management policy of GOB 
is revised to adopt WHO Indicators:
# of people reached through messaging 
on COVID-19 prevention, awareness 
and access to services
Target: Up to 50% of the population of 
BGD Indicators:
# of people disaggregated by gender, 
age sharing their concerns, seeking 
clarifications, medical advice and e- 
commence services to resolve 
challenges posed by COVID 19, 
through the hotline
Target: 410,000 beneficiaries reached 
every month

Related CP outcome:
Outcome: Justice and human rights 
institutions are strengthened to better 
serve and protect the rights of all 
citizens, including women and 
vulnerable groups

Total of COVID:   

Page 3 / 12
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Atlas Project ID: 00085027
Atlas Output ID: 00121476
Project/Programme Title:

EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim Results 
of the project ; To be  shown as 
Activities in Atlas

Activity Results are the Outputs of the Project and 
Actions are the activities for achieving each output- not 
to be included in Atlas

Q1 Q2 Q3 Q4 Fund Code Donor Budget 
Code Budget Description Year-2021 

1. Activity Result: 

 - Action: 1.1 Development and maintenance of digital 
court management system with the priority to support 
women and most marginalized groups in Bangladesh, 
including maintenance of Digital bail applications, 
writ petition, civil injunction process development 
and its implementation at concerned courts 

X X X X 001981 04001 00012 72100 Contractual Services-Companies 35,000.00                 

 - Action 1.2 - Development and Implementation of 
Judicial Portal at Supreme Court (SC) and Lower 
Court 
-        Development and Implementation of cause list 
for SC and Lower Court 
-        Development of digital filing platform with 
tracking system
-        Integration of Digital Filing Platform with 
NLASO’s existing Filing System  
-        Introducing online mediation management 
system in Workers Legal Aid Cell/Labor Court and its 
integration with NLASO digital filing system in 
District Offices with a focus on women legal aid 
seekers 

X X X X 001981 04001 00012 72100 Contractual Services-Companies 626,000.00               

 - Action 1.3: Integration with Payment Gateway, SMS  
Gateway for case tracking and notification, as well as 
for the related digital services from Police, Prisons and 
concerned GoB agencies

X X X X 001981 04001 00012 72100 Contractual Services-Companies 110,000.00               

Action 1.4: Support to Justice Institutions with ICT 
equipment.  X X X X 001981 04001 00012 72800 ICT Equipment 10,000.00              

DPC & Others X X X X 001981 04001 00012 64300 DPC 32,571.00                 

Sub-Total of Activity-ADJ-1 813,571.00               
2. Activity Result 

X X X X 001981 04001 00012 72100 Contractual Services-Companies 30,000.00                 
X X X X 001981 04001 00012 71300 National Consultant 15,000.00                 

Activity-ADJ-1: Digitalized justice 
system is established at higher 
courts, subordinate courts, and 
Women and Children Repression 
Prevention Tribunal to provide 
timely justice services 
Baseline: Target: 

Activity-ADJ-2:  Capacity of 
justice sector is increased to 
provide digitalized justice services 
Baseline: Target: 

Annual Work Plan for 2021

Timeframe
Responsib

le Party

Planned Budget

Accelerating Digitization in the Justice System of Bangladesh

 - Action 2.1: Developing training module for judges 
and court officials, and developing  video tutorials on 
Digital Justice Services

Page 4 / 12
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim Results 
of the project ; To be  shown as 
Activities in Atlas

Activity Results are the Outputs of the Project and 
Actions are the activities for achieving each output- not 
to be included in Atlas

Q1 Q2 Q3 Q4 Fund Code Donor Budget 
Code Budget Description Year-2021 

Timeframe
Responsib

le Party

Planned Budget

X X X X 001981 04001 00012 71600 Travel 20,000.00                 
Project Evaluation X X X X 001981 04001 00012 71300 Local Consultant -                            

DPC & Others X X X X 001981 04001 00012 74500 DPC 13,960.00                 

Sub-Total of Activity-ADJ-2 78,960.00                 
3. Activity Result

Action 3.1: Conduct Advocacy Workshops by 
engaging the media and potential stakeholders to 
improve the knowledge on digitalized justice services X X X X 001981 04001 00012 75700 Training, workshop and 

conference 20,000.00                 

 Action 3.2: Conducting online and offline media 
campaigns at the national and grassroot levels in the 
pilot areas

X X X X 001981 04001 00012 71300 National Consultant 15,000.00                 

 Action 3.3: Developing awareness and 
communication materials  X X X X 001981 04001 00012 74200 Audio Visual & Print Prod Costs 30,000.00                 

    3.3.1. Developing series of stories/ short video 
documentary on Digitization in Justice System X X X X 001981 04001 00012 72100 Contractual Services-Companies 8,000.00                   

DPC & Others X X X X 001981 04001 00012 64300 DPC 6,102.00                   

Sub-Total of Activity-ADJ-3 79,102.00                 

Programme Management Cost

Salary of Project Officer (Justice) X X X X 001981 04001 00012 71400 Contractual Services-Individual 39,000.00                 
Finance and Admin Associate 001981 04001 00012 71400 Contractual Services-Individual -                            

Internet, mobile, courier and other communication X X X X 001981 04001 00012 72400 Communic & Audio Visual Equip 8,300.00                   

Office Supplies X X X X 001981 04001 00012 72500 Supplies 6,000.00                   
ICT materials X X X X 001981 04001 00012 72800 ICT supplies 8,000.00                   
Utilities, common services X X X X 001981 04001 00012 73100 Rental & Maintenance-Premises 6,000.00                   
Audit X X X X 001981 04001 00012 73100 Audit 1,000.00                   

X X X X 001981 04001 00012 74300 Contributions to Security 300.00                      
X X X X 001981 04001 00012 74300 Contributions to Clinic 400.00                      

Support on M & E X X X X 001981 04001 00012 64300 M & E 10,500.00                 
Printing and publications X X X X 001981 04001 00012 74200 Audio Visual&Print Prod Costs 3,000.00                   
Office miscellaneous X X X X 001981 04001 00012 74500 Miscellaneous Expenses 3,000.00                   
DPC & Others X X X X 001981 04001 00012 74500 DPC 2,614.00                   

Sub-Total of Activity-ADJ-4 88,114.00                 

1,059,747         
1,652,764.71    

Activity-ADJ- 4: Human resource, 
programme cost; and M&E and 
reporting cost

Contributions to ICSC

Total :          

g

 Activity-ADJ- 3:  Justice seekers, 
especially women have knowledge 
of and access to digitalized justice 
services 
Baseline: Target: 

Total  of COVID & ADJSB:          

Digital Justice Services
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim Results 
of the project ; To be  shown as 
Activities in Atlas

Activity Results are the Outputs of the Project and 
Actions are the activities for achieving each output- not 
to be included in Atlas

Q1 Q2 Q3 Q4 Fund Code Donor Budget 
Code Budget Description Year-2021 

Timeframe
Responsib

le Party

Planned Budget

Total Budget by Output:
Output ADJSB

Activity-1                    -   
Activity-2                    -   
Activity-3                    -   
Activity-4                    -   

Activity-ADJ-1      813,571.00 
Activity-ADJ-2        78,960.00 
Activity-ADJ-3        79,102.00 
Activity-ADJ-4        88,114.00 

Total:   1,059,747.00 

Total Budget by Donors: DONORS: ADJSB
SDC:                    -   
RFF:   1,059,747.00 

  2,286,710.00 

Total Budget By Fund(s): FUND: ADJSB
SDC:                    -   
RFF:   1,059,747.00 

  1,059,747.00 

Total by Implementing Agency Implementing Agency ADJSB
UNDP   1,059,747.00 

Total Project Budget:   1,059,747.00 

Project Manager Deputy Resident Representative 
Signature and Date UNDP Bangladesh

Signature and Date Signature & Date

                       -   
                       -   

                       -   
                       -   

         593,017.71 

28644          593,017.71 593,017.71             

Chief Technical Adviser

001981          593,017.71 1,652,764.71          

HRP, UNDP

This Annual Work Plan (AWP) is based on Results Management Guidelines (RMG) of UNDP.  Once signed by UNDP and the Implementing Partner,  the plan authorizes the responsible parties and 
project management to manage available resources  and  achieve set results.

1,652,764.71          

         593,017.71 
1,059,747.00          

CODE COVID TOTAL

COVIDCODE

04001                        -   

COVID TOTAL

00012                        -   1,059,747.00          
         593,017.71 1,652,764.71          

COVID

10282          593,017.71 593,017.71             

-                          

79,102.00               

         593,017.71 

CODE

           50,126.00 

                       -   
         293,282.71 
         249,609.00 

293,282.71             

TOTAL

88,114.00               
1,652,764.71          

TOTAL

1,652,764.71          

249,609.00             
50,126.00               

813,571.00             
78,960.00               
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Atlas Project ID: 00085027
Atlas Output ID: 00121476
Project/Programme Title:

UNDAF Outcome:

CPD Outcome:

CPD Output(s):

EXPECTED  OUTPUTS PLANNED ACTIVITIES

And baseline, indicators including 
annual targets List activity results and associated actions Q1 Q2 Q3 Q4 Fund Code Donor 

Code
Budget 
Code

Budget Description  Year-2020 
(Janu.-Dec.) 
Amount in 

USD 

 Year-2021 
(Janu.-Dec.) 
Amount in 

USD 

 Total Amount 

in USD 
Activity-1: Strengthened capacity of NHRC and judiciary 

 - Action: Development of database for prison 
monitoring system of NHRC contributing to 
updating on human rights situation in prisons

X X X 001981 04010 00012 72100 Contractual Services-Companies          104,000.00                         -   104,000.00        

X X X 001981 04010 00012 73300 Rental & Maint of Info Tech Eq 
Software            25,000.00                         -   25,000.00          

X X X 001981 04000 00012 73300 Rental & Maint of Info Tech Eq 
Software            81,706.00                         -   81,706.00          

Legal aid for bail applications X X X 001981 04010 00012 72100 Contractual Services-Companies            25,500.00                         -   25,500.00          

Food package X 001981 04010 00012 72300 Materials & Goods            81,000.00                         -   81,000.00          

Food package X 001981 28644 10282 72300 Materials & Goods            69,400.00                         -   69,400.00          

Food package X 001981 28644 00555 72300 Materials & Goods            69,400.00                         -   69,400.00          

Food package X 001981 04000 00012 72300 Materials & Goods            51,036.00                         -   51,036.00          

UNV- one position (for 5 months) X X 001981 00040 00012 71500 UNV payment              5,833.00                         -   5,833.00            

Awareness Creation activities. Poster printing and 
TV broadcasting X 001981 04010 00012 74200 Printing & Publication            16,500.00                         -   16,500.00          

Applicable Output(s) from the 
UNDP Strategic Plan:

Timeframe

Responsib
le Party

Strengthened capacity of national 
stakeholders to better protect and 
promote human rights during 
COVID19 and post COVID               
Indicators:                                      # 
of database for prison monitoring 
system of NHRC developed
Target: 01
Baseline: 0

Indicators:
# of courts functioning virtually

Implementing right of Bail for undertrial prisoners – 
virtual court

through MyCourt
Target: Bail application in CMM 
and CJM courts, Temporary Civil 
Injunction, High Court Bail 
Applications in HC Benches, 
Original Jurisdiction in HCD, Nari 
o Shishu Nirjatan Daman 
Tribunals.                                   
Baseline: 0
Indicators:
# of cases addressed and disposed 
through virtual courts MyCourt 
application and general 
courts/tribunal
Target: 50000                        Baseline 
0
Indicators:
% of legal aid justice seeker and 
LNOB category people have access 
to quality legal aid services.
Target: 5%
Indicators:
# of cases received legal aid for bail 

Multi Year Budget for 2020-2021 

Covid-19 Human Rights in BGD
Outcome 2.1: Justice and Human Rights Institutions are strengthened to better serve and protect the rights of all citizens, including women and vulnerable groups

Output 2.1: To build the capacity of key human rights actors through collaboration and cooperation to advocate for and promote human rights to the most vulnerable communities in 
Bangladesh

CPD Outcome 2: Develop and implement improved social policies and programmes that focus on good governance, reduction of structural inequalities, and advancement of vulnerable 
individuals and groups.
Output 2.2.: The Government has the capacity to carry out formal or quasi-formal, demand-driven and gender-sensitive reforms of the justice sector to provide more equal access to justice to 
women and men, especially those from marginalized groups

By 2022, Justice institutions will serve better through innovative and effective approach and protect the rights of all citizens, in particular women and ethnic minorities
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General Management Services-8% X 001981 28644 10282 75100 Facilities & Administration              5,600.00                         -   5,600.00            

General Management Services-8% X 001981 28644 00555 75100 Facilities & Administration              5,600.00                         -   5,600.00            

General Management Services-8%

Sub-Total of Activity-1          540,575.00                         -            540,575.00 
Activity-2: Prioritize Support to the Most 
Vulnerable and Leave No One Behind
Provide solidarity package/livelihood support to 
10,000 HHs from ethnic, Dalits and other vulnerable 

iti i HRP i it di t i t
X X X X 001981 28644 10282 72300 Materials & Goods            96,093.00          223,311.71 319,404.71        

Provide solidarity package 2800 to Hijras and PWDs X X 001981 28644 10282 72300 Materials & Goods            34,000.00                         -   34,000.00          

Provide Face-Mask (washable) to National 
institutions, CSOs, HRDs and other stakeholders 
(20,000)

X X X X 001981 28644 10282 72300 Materials & Goods                         -              18,000.00 18,000.00          

Provide PPE set 1560 for human rights defenders and 
journalists X X 001981 28644 10282 72300 Materials & Goods            19,300.00                         -   19,300.00          

Community based Awareness Campaign/sessions on 
COVID-19 preventive measures and HRs issues X X X X 001981 28644 10282 75700 Training & workshop                         -                9,824.00 9,824.00            

Support on M & E X X X 001981 28644 10282 64300 M & E                         -                5,871.00 5,871.00            

General Management Services-8% X X X 001981 28644 10282 75100 Facilities & Administration            11,948.00            21,290.00 33,238.00          

Office Meeting, Workshops and Confer DPC X X X X 001981 28644 10282 75700 Training, Workshops and Confer                         -              14,986.00 14,986.00          

Sub-Total of Activity-2          161,341.00          293,282.71          454,623.71 

Activity-3: Create an Enabling Environment for Better 
Institutional Response
Procurement of Dead body Bags (Synthetic/ 
nonporous jute bag) for burial support X X X X 001981 28644 10282 72600 Grants              3,450.00              4,000.00 7,450.00            

Purchage of Religious and Gender specific Dead 
Body Burial Cloths (M/F) for decent burial X X X X 001981 28644 10282 72600 Grants              1,850.00              3,000.00 4,850.00            

Training of 500 volunteers/burial workers on WHO- 
SOPs and dead body management X X X X 001981 28644 10282 72600 Grants              1,540.00            10,000.00 11,540.00          

Providing one PPE Sets/ trained volunteer (Gown, 
musk, boot, gloves, sanitizer etc.) for 500 Volunteers, 
local government staffs etc

X X X X 001981 28644 10282 72600 Grants              6,350.00              8,000.00 14,350.00          

Two batches of ToT for Master Trainers and creating 
reserve Dead Body Management Teams X X X X 001981 28644 10282 72600 Grants              1,050.00              7,500.00 8,550.00            

Training Training Food/Meals allowence @ BDT 
850/day/per for tainees and volunteers X X X X 001981 28644 10282 72600 Grants              2,690.00            12,000.00 14,690.00          

Cost of transportation for traveling of Tainers to City 
Corporations and Hot Spot areas including other 
expenses for training

X X X X 001981 28644 10282 72600 Grants              2,463.00            22,000.00 24,463.00          

g
applications from pilot legal aid 
offices
Target: 100
Baseline: 0

Indicators:
# of food basket distribution 
among the communities
Targets: Upto 12,000 households 
received solidarity package *(80% 
for Women Beneficiary)
Baseline: 0

Indicators:# of beneficiaries 
(disaggregated by gender, age, ethnic, 
religious minorities) receiving services 
from local government entities to 
remedy
/address their emerging needs due to 
the pandemic
Target: People living in 333 Unions and 
18 Upazila                                     
Indicators:
# of LG officials- disaggregated by 
gender, equipped with PPE and having 
access to necessary health facilities in 
their office premises
Target: Officials working in 333 Unions 
and 18 Upazila (approximately 900 
officials)
Indicators:
# of handwashing facilities installed 
and functional in communities
Target: 333 Unions and 18 Upazila
+A31
Indicators:
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Engage with multi-faith leaders to socialize the Dead 
body management policy of GOB to make
culturally acceptable

X X X X 001981 28644 10282 72600 Grants              2,800.00              2,000.00 4,800.00            

Nationwide awareness campaign and Hotline 
services through social media , Video clips- “no fear” 
and safe handling of dead body

X X X X 001981 28644 10282 72600 Grants                         -                9,306.00 9,306.00            

Conduct a rapid needs assessments of local 
government entities to identify needs and gaps X X X X 001981 28644 10282 75700 Training & workshop                         -                           -   -                     

Support LG entities to identify left behind population 
segments X X X X 001981 28644 10282 75700 Training & workshop                         -                           -   -                     

Advocacy for expanding safetynet support X X X X 001981 28644 10282 75700 Training & workshop                         -                           -   -                     

Support local governement to effectively manage 
information X X X X 001981 28644 10282 75700 Training & workshop                         -                           -   -                     

Support local government entities to install 
handwashing facilities X X X X 001981 28644 10282 72300 Materials & Goods                         -                           -   -                     

Support local government appropriate recovery 
measures of the most vulnerables- women headed 
households/ persons with disabilities/ ethnic 
minorities linking with livelihoods opportunities

X X X X 001981 28644 10282 72300 Materials & Goods            11,361.00          139,545.00 150,906.00        

Provide PPE support to the UP stakeholders X X X X 001981 28644 10282 72300 Materials & Goods            36,923.00                         -   36,923.00          

Logistics Support including transportation X X X X 001981 28644 10282 72300 Materials & Goods              2,903.00                         -   2,903.00            

General Management Services-8% X X X X 001981 28644 10282 75100 Facilities & Administration              5,871.00            18,932.00 24,803.00          

Office Meeting, Workshops and Confer DPC X X X X 001981 28644 10282 75700 Training, Workshops and Confer                         -              13,326.00 13,326.00          

Sub-Total of Activity-3            79,251.00          249,609.00          328,860.00 
Activity-4: Strengthen Inter and Intra Communications 
among Stakeholders

TTL campaign- Rural X X X X 001981 28644 10282 75700 Training & workshop            10,953.00                         -   10,953.00          

TTL campaign- Urban X X X X 001981 28644 10282 75700 Training & workshop              6,483.00              3,135.00 9,618.00            

ATL campaign X X X X 001981 28644 10282 75700 Training & workshop                         -              24,247.00 24,247.00          

BTL campaign X X X X 001981 28644 10282 75700 Training & workshop                         -              16,429.00 16,429.00          

Hotline service X X X X 001981 28644 10282 72400 Communic & Audio
Visual Equip            46,300.00                         -   46,300.00          

General Management Services-8% X X X X 001981 28644 10282 75100 Facilities & Administration              5,099.00              3,706.00 8,805.00            

Office Meeting, Workshops and Confer DPC X X X X 001981 28644 10282 75700 Training, Workshops and Confer                         -                2,609.00 2,609.00            

Sub-Total of Activity-4            68,835.00            50,126.00          118,961.00 

850,002.00      593,017.71      1,443,019.71   

# of volunteers/burial workers 
receiving training on WHO- SOPs and 
equipped with PPEs
Target: Upto 500 volunteers trained 
and equipped with PPEs
standards (Including handling 
biological hazards)
Target: Initial draft in place within 6 
months of implementation
Indicators:
Dead body management policy of GOB 
is revised to adopt WHO Indicators:
# of people reached through messaging 
on COVID-19 prevention, awareness 
and access to services
Target: Up to 50% of the population of 
BGD Indicators:
# of people disaggregated by gender, 
age sharing their concerns, seeking 
clarifications, medical advice and e- 
commence services to resolve 
challenges posed by COVID 19, 
through the hotline
Target: 410,000 beneficiaries reached 
every month

Related CP outcome:
Outcome: Justice and human rights 
institutions are strengthened to better 
serve and protect the rights of all 
citizens, including women and 
vulnerable groups

Total of COVID:          
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Atlas Project ID: 00085027
Atlas Output ID: 00121476
Project/Programme Title:

EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim Results 
of the project ; To be  shown as 
Activities in Atlas

Activity Results are the Outputs of the Project and 
Actions are the activities for achieving each output- not to 
be included in Atlas

Q1 Q2 Q3 Q4 Fund Code Donor Budget 
Code

Budget Description  Year-2021 

(Janu.-Dec.) 

 Year-2022 

(Janu.-June) 

 Total    

Amount (USD) 
1. Activity Result: 

 - Action: 1.1 Development and maintenance of 
digital court management system with the priority to 
support women and most marginalized groups in 
Bangladesh, including maintenance of Digital bail 
applications, writ petition, civil injunction process 
development and its implementation at concerned 
courts 

X X X X 001981 04001 00012 72100 Contractual Services-Companies 35,000.00           15,000.00          50,000.00          

 - Action 1.2 - Development and Implementation of 
Judicial Portal at Supreme Court (SC) and Lower 
Court 
-        Development and Implementation of cause list 
for SC and Lower Court 
-        Development of digital filing platform with 
tracking system
-        Integration of Digital Filing Platform with 
NLASO’s existing Filing System  
-        Introducing online mediation management 
system in Workers Legal Aid Cell/Labor Court and 
its integration with NLASO digital filing system in 
District Offices with a focus on women legal aid 
seekers 

X X X X 001981 04001 00012 72100 Contractual Services-Companies 626,000.00         264,000.00        890,000.00        

 - Action 1.3: Integration with Payment Gateway, 
SMS  Gateway for case tracking and notification, as 
well as for the related digital services from Police, 
Prisons and concerned GoB agencies

X X X X 001981 04001 00012 72100 Contractual Services-Companies 110,000.00         -                     110,000.00        

Action 1.4: Support to Justice Institutions with ICT 
equipment.  X X X X 001981 04001 00012 72800 ICT Equipment 10,000.00        -                     10,000.00          

DPC & Others X X X X 001981 04001 00012 64300 DPC 32,571.00           12,552.00          45,123.00          

Sub-Total of Activity-ADJ-1 813,571.00         291,552.00        1,105,123.00     
2. Activity Result 

X X X X 001981 04001 00012 72100 Contractual Services-Companies 30,000.00           12,000.00          42,000.00          

X X X X 001981 04001 00012 71300 National Consultant 15,000.00           5,000.00            20,000.00          

X X X X 001981 04001 00012 71600 Travel 20,000.00           15,000.00          35,000.00          

Project Evaluation X X X X 001981 04001 00012 71300 Local Consultant -                     15,000.00          15,000.00          

DPC & Others X X X X 001981 04001 00012 74500 DPC 13,960.00           5,379.00            19,339.00          

Sub-Total of Activity-ADJ-2 78,960.00           52,379.00          131,339.00        

Accelerating Digitization in the Justice System of Bangladesh

Timeframe
Responsib

le Party

Planned Budget

Activity-ADJ-1: Digitalized justice 
system is established at higher 
courts, subordinate courts, and 
Women and Children Repression 
Prevention Tribunal to provide 
timely justice services 
Baseline: Target: 

Activity-ADJ-2: Capacity of justice 
sector is increased to provide 
digitalized justice services 
Baseline: Target: 

Multi Year Budget for 2021-2022 

 - Action 2.1: Developing training module for judges 
and court officials, and developing  video tutorials on 
Digital Justice Services
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim Results 
of the project ; To be  shown as 
Activities in Atlas

Activity Results are the Outputs of the Project and 
Actions are the activities for achieving each output- not to 
be included in Atlas

Q1 Q2 Q3 Q4 Fund Code Donor Budget 
Code

Budget Description  Year-2021 

(Janu.-Dec.) 

 Year-2022 

(Janu.-June) 

 Total    

Amount (USD) 

Timeframe
Responsib

le Party

Planned Budget

3. Activity Result

Action 3.1: Conduct Advocacy Workshops by 
engaging the media and potential stakeholders to 
improve the knowledge on digitalized justice services X X X X 001981 04001 00012 75700 Training, workshop and 

conference 20,000.00           10,000.00          30,000.00          

 Action 3.2: Conducting online and offline media 
campaigns at the national and grassroot levels in the 
pilot areas

X X X X 001981 04001 00012 71300 National Consultant 15,000.00           5,000.00            20,000.00          

 Action 3.3: Developing awareness and 
communication materials  X X X X 001981 04001 00012 74200 Audio Visual & Print Prod Costs 30,000.00           15,000.00          45,000.00          

    3.3.1. Developing series of stories/ short video 
documentary on Digitization in Justice System X X X X 001981 04001 00012 72100 Contractual Services-Companies 8,000.00             5,000.00            13,000.00          

DPC & Others X X X X 001981 04001 00012 64300 DPC 6,102.00             3,516.00            9,618.00            

Sub-Total of Activity-ADJ-3 79,102.00           38,516.00          117,618.00        

Programme Management Cost

Salary of Project Officer (Justice) X X X X 001981 04001 00012 71400 Contractual Services-Individual 39,000.00           20,000.00          59,000.00          

Finance and Admin Associate X X X X 001981 04001 00012 71400 Contractual Services-Individual -                     11,000.00          11,000.00          

Internet, mobile, courier and other communication X X X X 001981 04001 00012 72400 Communic & Audio Visual Equip 8,300.00             4,000.00            12,300.00          

Office Supplies X X X X 001981 04001 00012 72500 Supplies 6,000.00             3,000.00            9,000.00            

ICT materials X X X X 001981 04001 00012 72800 ICT supplies 8,000.00             4,000.00            12,000.00          

Utilities, common services X X X X 001981 04001 00012 73100 Rental & Maintenance-Premises 6,000.00             3,000.00            9,000.00            

Audit X X X X 001981 04001 00012 73100 Audit 1,000.00             1,000.00            2,000.00            

X X X X 001981 04001 00012 74300 Contributions to Security 300.00                600.00               900.00               

X X X X 001981 04001 00012 74300 Contributions to Clinic 400.00                800.00               1,200.00            

Support on M & e X X X X 001981 04001 00012 64300 M & E 10,500.00           5,000.00            15,500.00          

Printing and publications X X X X 001981 04001 00012 74200 Audio Visual&Print Prod Costs 3,000.00             2,000.00            5,000.00            

Office miscellaneous X X X X 001981 04001 00012 74500 Miscellaneous Expenses 3,000.00             1,900.00            4,900.00            

DPC & Others X X X X 001981 04001 00012 74500 DPC 2,614.00             1,506.00            4,120.00            

Sub-Total of Activity-ADJ-4 88,114.00           57,806.00          145,920.00        

1,059,747     440,253       1,500,000    

Contributions to ICSC

Total of ADJSB:          

Activity-ADJ-3:  Justice seekers, 
especially women have 
knowledge of and access to 
digitalized justice services 
Baseline: Target: 

Activity-ADJ-4: Human resource, 
programme cost; and M&E and 
reporting cost
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim Results 
of the project ; To be  shown as 
Activities in Atlas

Activity Results are the Outputs of the Project and 
Actions are the activities for achieving each output- not to 
be included in Atlas

Q1 Q2 Q3 Q4 Fund Code Donor Budget 
Code

Budget Description  Year-2021 

(Janu.-Dec.) 

 Year-2022 

(Janu.-June) 

 Total    

Amount (USD) 

Timeframe
Responsib

le Party

Planned Budget

Total Budget by Output:
Output Year 20221 TOTAL Amount ($)

Activity-1                     -   540,575.00                                      
Activity-2      293,282.71 454,623.71                                      
Activity-3      249,609.00 328,860.00                                      
Activity-4        50,126.00 118,961.00                                      

Activity-ADJ-1      813,571.00 1,105,123.00                                   
Activity-ADJ-2        78,960.00 131,339.00                                      
Activity-ADJ-3        79,102.00 117,618.00                                      
Activity-ADJ-4        88,114.00 145,920.00                                      

Total:   1,652,764.71 2,943,019.71                                   

Total Budget by Donors: DONORS: Year 2021 Total Amount ($)

Regular (TRAC-II):                     -   190,350.41                                      

SIDA:                     -   75,000.00                                        

SDC:      593,017.71 1,102,749.00                                   49,008.22        

TRAC-I                     -   74,920.30                                        

RFF:   1,059,747.00 1,500,000.00                                   
  1,652,764.71 2,943,019.71                                   

Total Budget By Fund(s): FUND: Year 2021 Total Amount ($)

Regular (TRAC-II):                     -   190,350.41                                      
SIDA:                     -   75,000.00                                        
SDC:      593,017.71 1,102,749.00                                   

TRAC-I                     -   74,920.30                                        
RFF:   1,059,747.00 1,500,000.00                                   

  1,652,764.71 2,943,019.71                                   

Total by Implementing Agency Implementing Agency Year 2021 Total Amount ($)
UNDP   1,652,764.71 2,943,019.71                                   

                    -   -                                                   
Total Project Budget: 1,652,764.71 2,943,019.71                                   

Project Manager Deputy Resident Representative 
Signature and Date HRP, UNDP UNDP Bangladesh

Signature and Date Signature & Date

440,253.00             

-                          

CODE Year 2021

-                          

This Annual Work Plan (AWP) is based on Results Management Guidelines (RMG) of UNDP.  Once signed by UNDP and the Implementing Partner,  the plan authorizes the responsible parties and project management to manage 
available resources  and  achieve set results.

Year 2022
-                          
-                          

04001

Year 2022

              440,253.00 

440,253.00             

         850,002.00 
                        -   

001981          850,002.00 

Year 2020

440,253.00             

Year 2022

291,552.00             

-                          

-                          

52,379.00               

         540,575.00 
         161,341.00 
           79,251.00 
           68,835.00 

-                          
-                          

                        -   
         850,002.00 

                        -   
                        -   

                        -   440,253.00             

         850,002.00 

Year 2020

00555

10282

-                          

Year 2020

-                          

00012

04000

-                          

440,253.00             

440,253.00             

           75,000.00 

         850,002.00 

04010

28644
           74,920.30 

38,516.00               
57,806.00               

CODE

Year 2022

-                          

Chief Technical Adviser

-                          

         190,350.41 

           75,000.00 

         509,731.29 

                        -   
                        -   

         190,350.41 

         509,731.29 

00012            74,920.30 

28644

CODE

00012
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Resource Available: Annexer -09

Description SDC TRAC RFF Total

Best Estimate of Ending balance of 2020 593,017.71      -                 -                  593,017.71                 

Contribution Received in 2021 -                   -                 -                  -                              

Contribution Receivables of 2021 -                   -                 1,059,747.00  1,059,747.00              

Receivables of beyond 2021 -                   -                 -                  -                              

Total: 593,017.71      -                 1,059,747.00  1,652,764.71              

Please enclose ATLAS report in support of the Rev. calculations: 14015 account balance/Cost sharing 
deficits report/Project resources overview report
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Prject ID: 00121476 Annexer -10
Statement of Common Costs: 

Budget Code Head SDC TRAC Total
75100  - GMS  (8%)         43,928.00 -                  -                  43,928.00      

 - GMS  (8%) (Latter Attached)                     -   -                  -                  
74300  - Security Costs                     -   300.00            -                  300.00           
74300  - UN Clinic                     -                400.00 -                  400.00           
74100  - Audit                     -             1,000.00 -                  1,000.00        
64300  - Support on M & E           5,871.00         10,500.00 -                  16,371.00      
64300 -Direct Project Cost (DPC) 38,673.00       -                  38,673.00      
74500 -Direct Project Cost (DPC)                     -   16,574.00       -                  16,574.00      
75700 -Direct Project Cost (DPC)         30,921.00 -                  -                  30,921.00      

Total: 80,720.00       67,447.00       -                  148,167.00    

Note: 1 GMS not requerd of ADJSB project as per Agreement
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Position

Position 
reflected in 

Annual work 
Plan Yes/No

Contract 
modality

Number of 
position(s)

Category/Band
Contract 
Duration

Person Expected 
on board* 

Budgeted 
Amount in 

USD

Position budgeted & 
reflected in AWP 

Yes/No**

Name Contract Modality Level/Band
Contract end 

date 
(DD/MM/YYYY)

Planned 
extension

Remarks

Shahreen Srabon Tilottama SC SB-4 31-Mar-2022

Date

Prepared by

Recommended By

Approved by 

Designation

Programme Officer (Justice)Shahreen Srabon Tilottama

Name

Position Title

Programme Officer (Justice)

UNDP Bangladesh DEX/DIM project Recruitment Plan  - 2021

NOTE:  * Request for Service to be submitted at least 2 months prior the recruitment process 

1. HR Plan for 2021 

2. Position management - Existing Staff (both national and international if applicable) - all contract type (SC, IFTA, ITA, SSA)                                                                                  

             Project/Cluster: COVID-19 Human Right in BGD

             ** The SCs salaries and Performance Bonus amount shall be allocated under 71405

DocuSign Envelope ID: 02D63FFB-4CA5-4382-AB42-D50C3D44952C
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05-Mar-2021Taslima Islam

06-Mar-2021andrew Macgregor
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# Request ID Requester Name
Title of 

Procurement 
Action

Type of 
Procurement 

Action

Procurement 
Category

Estimated 
Contract Value 

(USD) 

Is
Amendment?

Amendment 
Value (USD)

Submission 
Date for 

Documents

Target 
Purchase 

Order Date 
(if Goods)

Planned 
Contract 

Start Date 
(if Civil 

Works, IC, 
or Services)

1 BGD-0000128536 Durlov Chowdhury Consulting Firm 
Services

Services Consultancy 
Services - Firms

35,000 No 0 01-Apr-21

2 BGD-0000128538 Durlov Chowdhury Consulting Firm 
Services

Services Consultancy 
Services - Firms

626,000 No 0 01-May-21

3 BGD-0000128539 Durlov Chowdhury Consulting Firm 
Service

Services Consultancy 
Services - Firms

110,000 No 0 01-May-21

4 BGD-0000128543 Durlov Chowdhury ICT Equipment Goods ICT Equipment 10,000 No 0 01-Apr-21

5 BGD-0000128545 Durlov Chowdhury Consulting Firm 
Service

Services Consultancy 
Services - Firms

40,000 No 0 01-May-21

6 BGD-0000128547 Durlov Chowdhury Individual 
Consultant (IC) 
Local

Services Other Services - 
Individual 
Consultant (IC) 
Local

15,000 No 0 01-Apr-21

7 BGD-0000128548 Durlov Chowdhury Individual 
Consultant (IC) 
Local

Services Communication / 
Advocacy Services

20,000 No 0 01-Jun-21

8 BGD-0000128549 Durlov Chowdhury Individual 
Consultant (IC) 
Local

Services Communication / 
Advocacy Services

15,000 No 0 01-May-21

9 BGD-0000128550 Durlov Chowdhury Consulting Firm 
Service

Services Consultancy 
Services - Firms

8,000 No 0 30-Jun-21

TOTAL 879,000 0

Grand Total (Estimated Contract Value+ Amendment Value) 879,000

Page 1 of 1

   
Bureau: RBAP | Business Unit: Bangladesh | Project ID: 00121476 | Year: 2021 | Report Date: February 09, 2021
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 Communication Plan for COVID and ADJSB 2021 

Total Budget: ________USD  

SL 

 

Target Audience Communication Activities Timing Expected Results / 
Indicators of 
Achievement 

Resource Responsible Person 

01 

 National Human Rights Commission 
 The Government (National & Local) 
 The Programme Donor(s)  
 The Communities & Beneficiaries  
 General Public & Development 

Partners  

 Publications of Advocacy 
& Communications 
Materials  

Q1-Q3  Raise awareness on 
safety during COVID-19 
and vaccination 
 

Project fund   Communications and 
Advocacy Expert 

 Operations Unit, HRP 
 Strategic partner 

 CSOs 

02 

 National Human Rights Commission 
 The Government (National & Local) 
 The Programme Donor(s)  
 Academia 
 The Communities & Beneficiaries  
 General Public & Development 

Partners  

 

 Publication of news, 
features and study while 
ensuring wider 
dissemination through 
media 

 

Q2 

 Raise awareness on 
left behind persons 
affected by COVID-
19 and suggest way 
forward for the 
inclusion 

Project fund   Communications and 
Advocacy Expert 

 Operations Unit, HRP 
 CSOs 

 

03 

 The Government (National & Local) 
 The Programme Donor(s)  
 The Communities & Beneficiaries  
 General Public & Development 

Partners  
 Others 

 

 Photography 
Archive 

 (This photo archive 
will document 
COVID-19 response 
and other 
interventions on 
youth and left 
behind people )  

Q2-Q3 

 

 Photos used in different 
communication 
materials, social media 
and website.  

 
 

 

Project fund 

 

 Communications and 
Advocacy Expert 

 Operations Unit, HRP 
 CSOs 

 

05 

 Media/Journalists  Orientation for 
journalists on 
COVID19 affecting 
left behind people  

Q1 - Q3  Awareness raised on 
youth engagement and 
the importance of 
Leaving No One Behind 
(LNOB) 

Project fund   Communications and 
Advocacy Expert 

 Operations Unit, HRP 
 Partner/ vendor 
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Intended Results and achievement of the Accelerating 
Digitization in the Justice System of Bangladesh 

 Key Results  Achievement   Potential Impact  

Key Result -1 (2021 – 22):   

Digitalized justice system is introduced 
at selected higher courts, subordinate 
courts, and Women and Children 
Repression Prevention Tribunals to 
provide timely and affordable justice 
services. 

.  

 Situation analysis and need 
assessment on digital transformation 
in Justice system in Bangladesh 
conducted.  

 Integrated Digital court management 
system developed in selected courts 

 Development of online cause list at 
Supreme Court and Subordinate 
Courts  

 Integration of digital case filing 
platform along with NLASO’s existing 
filing system.  

 Online mediation management 
system introduced in Workers Legal 
Aid Cell/Labor Court and DLAC 

No significant 
impact yet.    

Key Result- 2 (2021- 22):   

Justice Officials have better 
understanding and developed capacity 
on dedicated digitalized justice 
services. 

 

 Training module and video tutorial on 
concerned justice delivery services 
developed  

 Justice sector officials and court staffs 
have built capacity in operating and 
successfully providing the digitalized 
services.  

 25% of the total justice sector officials 
have developed adequate knowledge 
of how to handle with GBV cases 
through digitalized system.  

Increased 
capacity of the 
justice sector 
officials on 
concerned 
justice delivery 
services. 

Key Result 3 (2021 - 22):  
 
Citizen especially legal aid justice 
seekers including LNOB community, 
labor community adopted the 
digitalized legal aid and ADR services.  
 

 400 case applicants/ justice seekers 
adopted the digital justice services.  

 Legal Aid cases have adopted online 
mediation management system in 
pre-case, post case mediation 
process.  

Legal Aid justice 
seekers are using 
digitalized 
services from 
DLAC.   
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COVID -19 Human Rights in Bangladesh (2020-21) 
�

 Project Title and 
Duration : COVID-19 Human Rights in Bangladesh; (01 April 2020 to 30 June 2021) 

Project ID (Atlas)  00085027 

UNDAF/CPD 
Outcome/Output  : 

Outcome 2.1 Justice and Human Rights Institutions are strengthened to better serve and protect the rights of all citizens, including women and vulnerable groups 

Output 2.1  To build capacity of key human rights actors through collaboration and cooperation to advocate for and promote human rights to the most vulnerable 
communities in Bangladesh 

SDG Goal/Target :  
 
 

Expected Output 1: Strengthened capacity of national stakeholders to better protect and promote human rights during COVID-19 and post COVID 

Outcome Indicators Baseline 
(2020) 

Target (2021) 

 

Progress 
Against 
Target 
(M/Y)* 

Data 
Collection 
Methods 
(M&E 

Activities) 

Means of 
Verification 

(data 
sources) 

Frequency

 

Responsibilities 

 

Resources 
(M&E 
Cost) 

 

Assumptions and 
Risks 

 

 
1.1) # of database for prison 
monitoring system of NHRC 
developed 

0 01  Review COVID-19 
impact 
matrix 

Quarterly 
and year-
end report 
of CIVID-
19 project 

a2i / EALG / 
HRP/ DRRF/ 
Communications 

-  

1.2) # of courts functioning 
virtually through My Court 

0 Bail application in 
CMM and 
CJM courts, 
Temporary Civil 
Injunction, High 
Court Bail 
Applications in HC 
Benches, Original 
Jurisdiction in HCD, 
Nari o Shishu 
Nirjatan Daman 
Tribunals. 

87 Status review myCourt 
platform, a2i 
monitoring 
dashboard 

Quarterly 
and year-
end report 

of COVID-
19 project 

a2i  Violence against 
women and girls’ is in 
increasing trend during 
COVID 19 
situation. It may 
continue in post COVID 
19 situations. 
 
Traditional mindset of 
some of the lawyers and 
judicial officers might 
hamper the large-scale 
implementation of the 
myCourt platform. 

1.3 # # of cases addressed and 
disposed through virtual courts My 
Court application and general

0 50,000 31,000 Status review Virtual court 
platform, a2i 

same same 0 
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COVID -19 Human Rights in Bangladesh (2020-21) 
�

courts/tribunal monitoring 
dashboard 

1.4. % of legal aid justice seeker 
and LNOB category people have 
access to quality legal aid services. 

0 5%  Status report     Rights of the ethnic, 
excluded minorities 
and other LNOB 
category people are at 
risk in getting health 
services and survival 
foods during COVID 19 
situation. 

1.5 # of cases received legal aid for 
bail applications from pilot legal 
aid offices 

0 100       

1.6 # of food basket distribution 
among the communities 

0 Up to 12,000 
households 
received solidarity 
package *(80% for 
Women Beneficiary) 

21,267 HHs 
solidarity 
packages  

and  
950 HRDs 

(PPE 
support) 

 COVID-19 
response 
intervention 
report to 
SDC 2020 

   

1.7 # of beneficiaries disaggregated 
by gender, age, ethnic, religious 
minorities) receiving services from 
local government entities to remedy 
/address their emerging needs due 
to the pandemic 

0 People living in 333 
Unions 
and 18 Upazila 

      

1.8 # of LG officials- disaggregated 
by gender, equipped with PPE and 
having access to necessary health 
facilities in their office premises 

0 Officials working in 
333 
Unions and 18 
Upazila 
(approximately 900 
officials)

      HRP stakeholders 
(CSOs, HRDs, Youth 
Leaders, Police, 
Journalists) are being 
engaged with minimum 
health safety 
measures. 
 
 
 
 
 
 
 
 
 

1.9 # of handwashing facilities 
installed and functional in 
communities 

0 333 Unions and 18 
Upazila 

      

1.10 # of volunteers/burial workers 
receiving training on WHO- SOPs 
and equipped with PPEs 

0 Upto 500 volunteers 
trained 
and equipped with 
PPEs 

489 
volunteers in 

6 Months 

Training, 
Observation 

Checklist 

Training 
Programme 

and 
attendance 

sheet

Quarterly Al-Markajul 
Islami Bangladesh 
and DRRF 

Contributio
n 

1.11 Dead body management policy 
of GOB is revised to adopt WHO 
standards (Including handling 
biological hazards) 

0 Initial draft in place 
within 6 
months of 
implementation
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COVID -19 Human Rights in Bangladesh (2020-21) 
�

1.12 # of people reached through 
messaging on COVID-19 
prevention, awareness, and access 
to services 

0 Up to 50% of the 
population 
of BGD 

671,395,023 Status 
Review  

a2i 
monitoring 
dashboard 

Quarterly 
and year-
end report 
of CIVID-
19 project 

a2i / EALG / 
HRP/ DRRF/ 
Communications 

30,000 
USD 

Telemedicine services 
and awareness contents 
might not reach citizens 
who do not use social 
media or fall outside 
connectivity range. 1.13 # of people disaggregated by 

gender, age sharing their concerns, 
seeking clarifications, medical 
advice and commence services to 
resolve challenges posed by 
COVID 19, through the hotline 

0 410,000 beneficiaries 
reached every month 

4,324,802 
(3,027,361 

male; 
1,297,441 
female)  

Status 
Review 

a2i 
monitoring 
dashboard 

Quarterly 
and year-
end report 
of CIVID-
19 project 

a2i / EALG / 
HRP/ DRRF/ 
Communications 

50,000 
USD 

 

Related CP outcome: Justice and human rights institutions are strengthened to better serve and protect the rights of all citizens, including women and vulnerable groups 
CP Outcome Indicators with code 
number 

Baseline 
(Year) 

Target 
(Year 2020) 

Progress 
Against 
Target 
(M/Y)

Data Collection 
Methods 
(M&E 

Activities)

Means of 
Verification 

(data sources) 
 

Frequency Responsibilities Resources 
(Cost) 

Assumptions and Risks 
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Project Monitoring and Evaluation Plan 

Project Title and 
Duration:

Project ID (Atlas)

UNDAF/CPD Outcome:

Strategic Plan Outcome:

Baseline Target
Data Collection 

Methods
Means of 

Verification 

1.1………..   For example, For example,  For example,  For example:  For example,  For example, 

1.2………… xxxxx [2013]
xxxxx [2018]
xxxxx [2017]

xxxx[May-15]
annual, biannual, 
quarterly, etc.

National Office 
of Statistics

1.3………..
Baseline is at the 
beginning of project

Target is both at the 
end of this year and 
at the end of project 
year

Progress to date and 
month, year. Please 
include both 
cumulative and 2015 
only progress

Baseline Target
Data Collection 

Methods
Means of 

Verification 

(Year) (Year) (M&E Activities) (data sources)

2.1………..   For example, For example,  For example,  For example:  For example,  For example, 

2.2………… xxxxx [2013]
xxxxx [2018]
xxxxx [2017]

xxxx[May-15]
annual, biannual, 
quarterly, etc.

National Office 
of Statistics

2.3………..
Baseline is at the 
beginning of project

Target is both at the 
end of this year and 
at the end of project 
year

Progress to date and 
month, year. Please 
include both 
cumulative and 2016 
only progress

(Year)(Year)

national statistics, 
project surveys,  
observation, 
beneficiary feedback, 
expert panel, 
interviews, etc.

Data and analysis 
of surveys will be 
available in a report 
that will be 
available to the 
public

national statistics, 
project surveys,  
observation, 
beneficiary feedback, 
expert panel, 
interviews, etc.

Data and analysis 
of surveys will be 
available in a report 
that will be 
available to the 
public

(M&E Activities) (data sources)

Any M&E 
activity cost for 
this output

Output wise 
assumptions and 
risks

Expected Output 2:  

Project Output 
Indicators

Progress Against 
Target (M/Y)

Frequency Responsibilities
Resources 

(Cost)
Assumptions 

and Risks

Progress Against 
Target (M/Y)*

Frequency Responsibilities
Resources 

(Cost)
Assumptions 

and Risks

Output wise 
assumptions and 
risks

Accelerating Digitization in the Justice System of Bangladesh

121476

Any M&E 
activity cost for 
this output

Expected Output 1:  

Project Output 
Indicators
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Baseline Target
Data Collection 

Methods
Means of 

Verification 
(Year)

3.1………..   For example, For example,  For example,  For example:  For example,  For example, 

3.2………… xxxxx [2013] xxxxx [2016] xxxx[May-15]
annual, biannual, 
quarterly, etc.

National Office 
of Statistics

3.3………..
Baseline is at the 
beginning of project

Target is both at the 
end of this year and 
at the end of project 
year

Progress to date and 
month, year. Please 
include both 
cumulative and 2016 
only progress

Baseline Target
Data Collection 

Methods
Means of 

Verification 

(Year) (Year) (M&E Activities) (data sources)

4.1………..   For example, For example, For example,  For example,  For example:  For example,  For example, 

4.2………… xxxxx [2013]
xxxxx [2018]
xxxxx [2017]

xxxx[May-15]
annual, biannual, 
quarterly, etc.

National Office 
of Statistics

4.3………..
Baseline is at the 
beginning of project

Target is both at the 
end of this year and 
at the end of project 
year

Progress to date and 
month, year. Please 
include both 
cumulative and 2016 
only progress

(Year) (data sources)(M&E Activities)

national statistics, 
project surveys,  
observation, 
beneficiary feedback, 
expert panel, 
interviews, etc.

Data and analysis 
of surveys will be 
available in a report 
that will be 
available to the 
public

Data and analysis 
of surveys will be 
available in a report 
that will be 
available to the 
public

Any M&E 
activity cost for 
this output

Output wise 
assumptions and 
risks

Any M&E 
activity cost for 
this output

Output wise 
assumptions and 
risks

Expected Output 4:  

Project Output 
Indicators

Progress Against 
Target (M/Y)

Frequency Responsibilities
Resources 

(Cost)
Assumptions 

and Risks

national statistics, 
project surveys,  
observation, 
beneficiary feedback, 
expert panel, 
interviews, etc.

Expected Output 3:  

Project Output 
Indicators

Progress Against 
Target (M/Y)

Frequency Responsibilities
Resources 

(Cost)
Assumptions 

and Risks
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Baseline Target
Data Collection 

Methods
Means of 

Verification 
(Year) (Year) (M&E Activities) (data sources)

5.1………..   For example, For example, For example,  For example,  For example:  For example,  For example, 

5.2………… xxxxx [2013] xxxxx [2016] xxxx[May-15]
annual, biannual, 
quarterly, etc.

National Office 
of Statistics

5.3………..
Baseline is at the 
beginning of project

Target is both at the 
end of this year and 
at the end of project 
year

Progress to date and 
month, year. Please 
include both 
cumulative and 2016 
only progress

Baseline Target
Data Collection 

Methods
Means of 

Verification 

For example,   For example, For example, For example,  For example,  For example:  For example,  For example, 

2.1. Number of men with
access to legal aid
[3.4.1.A.1.1]

xxxxx [2013]
xxxxx [2018]
xxxxx [2017]

xxxx[May-15]
annual, biannual, 
quarterly, etc.

National Office 
of Statistics

2.2…………
Baseline is at the 
beginning of project

Target is both at the 
end of this year and 
at the end of project 
year

Progress to date and 
month, year. Please 
include both 
cumulative and 2016 
only progress

Evaluation

Partners
(joint evaluation)[1]

For example, For example,  For example,  For example:  For example,  For example, 

[1] A number of evaluations with be completed collaboratively with development partners, including EC, DFID, Danida and others

national statistics, 
project surveys,  
observation, 
beneficiary feedback, 
expert panel, 
interviews, etc.

Data and analysis 
of surveys will be 
available in a report 
that will be 
available to the 
public

(M&E Activities) (data sources) (Year)(Year)

national statistics, 
project surveys,  
observation, 
beneficiary feedback, 
expert panel, 
interviews, etc.

Data and analysis 
of surveys will be 
available in a report 
that will be 
available to the 
public

Countries are able to reduce the likelihood of 
conflict and lower the risk of natural 

disasters, including from climate change

Provisional 
Source of 
Funding

Donor 
resources

UNDP Strategic Plan Outcome

  For example,

SP Outcome 5. 

Estimated Cost

* You may wish to add status update in separate column for each year or include the information in one column. 

Mid-term Project 
Evaluation
Ex). Outcome 
Evaluation, Impact 
Evaluation, 
Final Project 
Evaluation

Jul-17 US $60,000

Nay cost to 
monitor SP 
indicators 

Any  
assumptions and 
risks to monitor 
SP indicators

Evaluation Title
Evaluation 

commissioned by 
(if not UNDP)

Type of Evaluation

Planned 
Evaluation 

Completion Date 
(Month/Year)

Any M&E 
activity cost for 
this output

Output wise 
assumptions and 
risks

SP Output :  (Strategic plan outputs, those are aligned with your project

SP Output Indicators 
with code number

Progress Against 
Target (M/Y)

Frequency Responsibilities
Resources 

(Cost)
Assumptions 

and Risks

Expected Output 5:  

Project Output 
Indicators

Progress Against 
Target (M/Y)

Frequency Responsibilities
Resources 

(Cost)
Assumptions 

and Risks

Please add the title.
Ministry of 

Environment and 
Forest, Ministry of 
Local Government

GEF
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Part B. Identifying and Managing Social and Environmental Risks 
 

QUESTION 2: What are the Potential Social and 
Environmental Risks? 
Note: Describe briefly potential social and 
environmental risks identified in Attachment 1 – 
Risk Screening Checklist (based on any “Yes” 
responses). If no risks have been identified in 
Attachment 1 then note “No Risks Identified” and 
skip to Question 4 and Select “Low Risk”. 
Questions 5 and 6 not required for Low Risk 
Projects. 

QUESTION 3: What is the level of significance 
of the potential social and environmental 
risks? 
Note: Respond to Questions 4 and 5 below before 
proceeding to Question 6 

QUESTION 6: What social and environmental assessment and 
management measures have been conducted and/or are required to 
address potential risks (for Risks with Moderate and High 
Significance)? 

Risk Description Impact and 
Probability 
(1-5) 

Significance 
(Low, Moderate, 
High) 

Comments Description of assessment and management measures as reflected in the 
Project design. If ESIA or SESA is required note that the assessment should 
consider all potential impacts and risks. 

Risk 1: 
Rights of the ethnic, excluded minorities and 
other LNOB category people are at risk in 
getting health services and survival foods 
during COVID 19 situation. 

I = 4 
P =3 

Moderate This violation is 
happening in root 
level. 

The CSOs and Human Rights Defenders, youth leaders and police helped 
in distributing survival foods maintaining social distance, self-protection 
measure using mask, gloves and personal protection equipment. 

 
Risk 2: 
Violence against women and girls’ is in 
increasing trend during COVID 19 situation. It 
may continue in post COVID 19 situations. 

I = 4 
P = 4 

High The Project are 
focusing 
women and girls’ 
rights 

The Project has been monitoring and taking awareness raising 
initiatives of partner CSOs at grassroots level on domestic violence. 
Apart this, the project developed IEC and awareness campaign 
materials (i.e. 2 TVCs and 10,000 posters) on COVID 19 developed and 
shared with NHRC and for preparing press statements, video messages, 
TVCs, broadcasting on VAW. 

 
 

Risk 3 
HRP stakeholders (CSOs, HRDs, Youth Leaders, 
Police, Journalists) are being engaged with 
minimum health safety measures. 

I = 4 
P = 3 

Moderate . The Project has provided survival food assistance to 1550 Dalit HHs and 
1000 Third Gender (individual) in Dhaka, and also to 6850 Ethnic and 
Dalit HHs and 570 PWDs (individuals) at outside Dhaka is provided. NHRC 
to take lead and follow up with local administration/authority in all 
phases of its distribution. 
During distribution of survival food, CSOs, HRDs, Youth Leaders, Police, 
Journalists engaged with maintaining all sorts of safety measures (using 
masks, gloves, and personal protection equipment etc) 

Risk 4: I = 4 
P = 3 

  HRDS, 
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[add additional rows as needed]     

 QUESTION 4: What is the overall Project risk categorization? 

Select one (see SESP for guidance) Comments 
Low Risk ☐  

Moderate Risk ☐  √  

High Risk ☐  

 QUESTION 5: Based on the identified risks and risk categorization, what requirements of the SES are relevant? 

Check all that apply Comments 

Principle 1: Human Rights ☐ √  

Principle 2: Gender Equality and Women’s 
Empowerment 

☐ √  

1. Biodiversity Conservation and Natural Resource 
Management ☐ 

 

2. Climate Change Mitigation and Adaptation ☐  

3. Community Health, Safety and Working Conditions ☐  

 4. Cultural Heritage ☐  

5. Displacement and Resettlement ☐  

6. Indigenous Peoples ☐ √  

7. Pollution Prevention and Resource Efficiency ☐  
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Risk Log: Accelerating Digitization in the Justice System of Bangladesh 

 

#  Description  Date identified  Type  Impact & 
probability  

Countermeasures / 
management 
response  

Countermeasures / 
management 
response  

(Updated on 2020)  

Countermeasures / 
management response  

(Updated on 2021)  

  Enter a brief 
description of the 
risk  

  

  

When was the risk 
first identified  

1. Environmental 
2. Financial  
3. Operational  
4. Organizational 
5. Political   
6. Regulatory   
7. Strategic  
8. Other  

Enter probability 
on a scale from 1 
(low) to 5 (high)   

P =   

Enter impact on 
a scale from 1 
(low) to 5 (high)   

I =  

What actions have 
been taken/will be 
taken to counter 
this risk  

  

  

  

    

1  Low digital literacy 
among the justice 
service providers 
and seekers. 

2020 Operational and 
strategic 

P=2  

I=4 

Virtual training 
conducted for 1026 
judicial officers, and 
concerned court 
justice stakeholders 
on MyCourt 

  

Advocacy and regular 
capacity building 
programme on use of 
ICT in courts will be 
held with the 
interventions from 
concerned 
stakeholders.    

Advocacy and regular 
capacity building 
programme on use of 
ICT in courts will be 
held with the 
interventions from 
concerned 
stakeholders.    
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2 Privacy of the data 
on sensitive cases of 
GBV and the 
victim’s security 
might be at risk 
because of the 
digitized services. 

2020 Operational  P=3  

I=3 

Non-Disclosure 
Agreement have 
been proposed for 
signing between 
key stakeholders.  
System security and 
data privacy will to 
be implemented. 
Take initiative to 
Encourage 
Education and 
Awareness 
 

Non-Disclosure 
Agreement 
have been 
proposed for 
signing 
between key 
stakeholders. 

 

 

3 Sensitive nature of 
the cases may 
further put off 
women from using 
justice services if 
not handled 
properly. 

2016  Operational and 
Strategic   

P=3  

I=4 

Strategic focus will 
be given on 
developing the 
system and 
managing the VAW 
cases from Women 
and Children 
Repression 
Oppression 
Tribunal.  

Strategic focus 
will be given on 
developing the 
system and 
managing the 
VAW cases 
from Women 
and Children 
Repression 
Oppression 
Tribunal. 
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4 Cultural norms and 
practices deter 
women from 
reporting SGBV 
and accessing 
tribunal 

2016  Environmental  P=3 

I=4 

Advocacy, outreach 
and capacity 
development 
programme to be 
conducted at the 
national and local 
level.   

Advocacy, outreach 
and capacity 
development 
programme to be 
conducted at the 
national and local 
level.   

 

8  Lack of continued 
maintenance of the 
digital system once 
the UNDP funding 
ends. 

2020 Operational  P=3 

I=4 

GoB Co-financing 
has been proposed 
and taken up to the 
ministry of Finance 
for the e-Judiciary 
Project. Discussion 
on confirmed 
amount of co-
financing between 
UNDP and GoB  is 
on going. 

GoB Co-financing has 
been proposed and 
taken up to the 
ministry of Finance 
for the e-Judiciary 
Project. Discussion on 
confirmed amount of 
co-financing between 
UNDP and GoB  is on 
going. 

 

9  Low access to high-
speed Internet and 
ICT infrastructure 
for remote areas, 
which poses an 
initial challenge in 
introducing e-
governance in the 
subordinate 
judiciary. 

2020 Strategic and 
operational 

P=3  

I=4  

Ensuring 
development of the 
low weight digital 
system which will 
enable the 
functioning within 
the low bandwidth 
internet, discussion 
on GoB 
commitment and 
collaboration in 
providing ICT 
infrastructure in 

Ensuring 
development of the 
low weight digital 
system which will 
enable the 
functioning within 
the low bandwidth 
internet, discussion 
on GoB commitment 
and collaboration in 
providing ICT 
infrastructure in 
subordinate judiciary 
ongoing. 
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subordinate 
judiciary ongoing. 

 

10  Political willingness 
and clients 
unwillingness to 
accept the digital 
justice system.  

2014 Environmental, 
political 

P=3  

I=3  

The Programme will 
continually engage 
with  

Key duty bearers 
and digital justice 
end users to 
sensitise them about 
the maximized 
results of digital 
justice services.  

The Programme 
will continually 
engage with  

Key duty 
bearers and 
digital justice 
end users to 
sensitise them 
about the 
maximized 
results of digital 
justice services. 

 

11 Overall C19 health 
crisis continues 
and/or increases, 
thus making 
implementation 
unfeasible in the 
short- to medium-
term as priorities 
shift.  

2020 Strategic P= 0 

I= N/A 

Nationwide C19 
vaccination 
programme started  

Nationwide C19 
vaccination 
programme 
started 
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12 Duplication of 
activities with other 
partners and 
stakeholders 
working in the field 
of access to justice.  
 

2020 Operational, 
organizationl 

P =2 

I= 3 

Baseline analysis to 
be conducted at the 
beginning of the 
project 
implementation, 
regular consultation 
to be held engaging 
concerned partners 
and justice agencies. 

Baseline 
analysis to be 
conducted at 
the beginning of 
the project 
implementation, 
regular 
consultation to 
be held 
engaging 
concerned 
partners and 
justice agencies. 

 

 

DocuSign Envelope ID: 02D63FFB-4CA5-4382-AB42-D50C3D44952C

05-Mar-2021

DocuSign Envelope ID: 2D294946-038D-46BB-809B-A3742308C340


	PIP-Covid19-HRP-2021 AWP.pdf
	AWP-COVID  ADJSB-HRP_final.pdf

	AWP-COVID  ADJSB-Final-Annex.pdf
	Annex-03,04,05
	HR
	Annex-03,04,05
	ProjectProcurementPlanDetailedReport
	Comunication plan


	File no-02-AWP-COVID & ADJSB
	Annex-06-Intended results digital justice
	Annex-07
	COVID M&E Plan_2020-21Final
	M & E Plan

	Annex-08
	Risk Log_COVID
	Risk Log  Digital Justice




		2021-03-14T19:32:28-0700
	Digitally verifiable PDF exported from www.docusign.com




