ANNEX 4 - IBSA FUND GUIDELINES REVISION 8


Project title: BOLIVIA: Increased Access to Water, Improved Livestock Production and Post-Draught Food Security
Project partners: Federation of Ranchers of Beni (FEGABENI); UNDP Bolivia, Ministry of Rural Development and Lands; Departmental Autonomous Government of Beni, Municipalities, and indigenous people.
Reporting Period: October 1st to December 31, 2018
	#
	EXPECTED PROJECT OUTPUTS AND INDICATORS INCLUDING ANNUAL TARGETS
	PLANNED ACTIVITIES
	EXPENDITURES (IN US$)
	RESULTS OF ACTIVITIES
	PROGRESS TOWARDS ACHIEVING OUTPUTS

	1
	Drilling of water wells in Beni.
	Acquisition of well drilling equipment.
	327.817,46
	Result: The two drilling rigs have already arrived in Arica, Chile and are in transit to Bolivia to complete the customs process. It is expected that the equipment will arrive in Trinidad, Beni by the end of January. There it will be ensembled by the provider`s technical experts, who will train the local personel in charge of the drilling operations.

Once this stage is complete, the work plan will be updated accordingly, considering the ongoing rainy season. Due to this important delay a project extension will be requested to IBSA Fund.
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