
















Attachment-1 
 

List of Participants 
10th Project Board Meeting 

 

 

Sl. 
No. 

Name Designation/Agency Email 

1 Dasho Sonam Tshering 
(Chairperson) 

Secretary, Ministry of Economic Affairs sting@druknet.bt  

2 Bakhodir Burkhanov DRR, UNDP bakhodir.burkhanov@undp.org  
3 Christian Mazal Resident Representative, ACO thimphu@ada.gov.at  
4 Sonam Yangley Director General, DGM, MoEA  
5 Sangey Tenzin Director General, DoR, MoWHS sangeyt@druknet.bt 
6 Sonam Jigme Dasho Dzongdag, Gasa Dzongkhag sjigme@gmail.com  
7 Kuenzang N. Tshering Dasho Dzongda, Punakha Dzongkhag  
8 Namgay Wangchuk Director, DDM, MoHCA  
9 Karma Rapten Head, Env. Unit, UNDP, Thimphu Karma.rapten@undp.org 
10 Anne Erica Larsen UNDP, Thimphu Anne.Larsen@undp.org  
11 Ramesh Chhetri ACO, Thimphu thimphu@ada.gov.at  
12 Chencho Tshering  Project Manager, GLOF Project, DDM chencho@mohca.gov.bt  
13 Dowchu Dukpa Project Manager, GLOF Project, DGM dawchu@gmail.com 
14 Karma Chophel Head, Water Resources Division, NEC  
15 Karma Dupchu Project Manager, GLOF Project, DoE kdupchu@druknet.bt 
16 Tshering Penjor GNH Commission tsheringp@gnhc.gov.bt 
17 Tshewang Lham GNH Commission  
18 Jamyang Chophel Dy.Project Manager, GLOF Project, DGM  
19 Karma Toeb DGM, MoEA  
20 Dr. Suresh Mothey Project Doctor, Lunana Project  

 



 AGENDA FOR THE 10th PROJECT BOARD MEETING  

“Reducing Climate Change-Induced Risks and Vulnerabilities from Glacial Lake Outburst Floods in 
the Punakha-Wangdue and Chamkhar Valleys” 

 
Venue :  Department of Energy Conference Hall, MoEA, Thimphu 
 
Date :  June 6, 2011 (Monday) 
 
 

1 10:00-10:10  Opening by Dasho Sonam Tshering, Secretary, MoEA  

(Chairperson) 

2 10:10-10:15   Rectification/Adoption of minutes of 9th PB meeting 

 

3 10:15-10:40  Presentation by Dowchu Dukpa, Project Manager 

 Health and safety recommendation status 
 Overall updates and plan 
 Issues for discussion and approval 

 

4 10:40-11:20  Discussion  

 

5 11:20-11:40  Tea Break 

 

6 11:40-12:00  Presentation by Karma Dupchu, GLOF Project Manager,  

Department of Energy on GLOF early warning system 

  

7 12:00-12:40  -Presentation by Chencho Tshering, GLOF Project Manager,  

DDM, MoHCA 

-Presentation by consultant on Qualitative Based Survey 
(QBS) 

8 12:40-13:30  Discussions 

 

10 13:30   Lunch 

      

******************** 



Reducing Climate Change‐Induced Risks and Vulnerabilities from Glacier  

Lake Outburst Floods in the Punakha‐Wangdue and Chamkhar Valleys  

GLOF Risk Mitigation Project, Lunana 

STANDARD OPERATING PROCEDURES (SOP) FOR EMERGENCY 

The following SOPs shall be strictly followed by the project officials for handling all emergency 

cases  during  the  implementation  of  the  GLOF  Risk Mitigation  Project  at  Thorthormi  Lake  in 

Lunana. 

1. In  case  of  emergencies  during  journey  (to  &  from  project  site),  the  following 
procedures shall be adapted: 

As soon as the project officials are being notified of any emergencies to project employees (staff 

and workers),  there  shall  be  prompt  coordination  between  the  store  incharges  in  Laya  and 

Damji, medical transit camp in Rodophu and DGM Head Quarter in Thimphu. Depending on the 

magnitude of emergency, appropriate measures should be taken to provide medical attention at 

the earliest and plan  for evacuation  if  required. Mode of evacuation shall be discussed within 

the  involved project officials (including the medical personnel) present at the site and must be 

communicated  to  Project  Director  at  telephone  No.323096/322879  or  +975‐17602175  for 

further course of action and necessary arrangements.  

SOP for Emergency during journey to/from project site 

  Action  Responsibility  Contact details 

1  Medical attention to emergency  
 
If an emergency  comes  to  the notice of 
any  other  project  official,  they  should 
immediately contact the project medical 
personnel 

Project  doctor  (and 
HAs) 

Project doctor/HA:  
Rodophu  Satellite 
Phone: 
+8821679110647 
Tarina  Satellite  Phone: 
+8821679110766 

2  Notify  project  management  about 
emergency  (project  manager,  project 
team leader, project director)  
 
 

Project  medical 
doctor  (and  medical 
team  members 
stationed  at  Rodophu 
and Tarnia). 

Project  Director:  +975‐
17602175 
Project  Manager:+975‐
17609487 
 

3  Assistance  and  coordination  in  case  of 
emergency 
 
 

  Chado  Rinchen, 
Takshimakha  Store 
Incharge:+975‐
17618677 
 
Thukthen  Dorji,  Gasa 
Dzongkhag  rep.  to  the 
project: +975‐17714128 

4  Discuss mode of evacuation  Project  doctor  and   



project manager 

5  Inform  Project  Director  about mode  of 
evacuation,  and  for  further  course  of 
action and necessary arrangements  

Project manager  Project  Director 
323096/322879  or 
+975‐17602175 

6  Lead  decisions  for  further  action  and 
necessary actions  in coordination within 
DGM/MOEA  and  with  UNDP,  including 
arrangements  of  evacuation, 
involvement  of  police,  district 
authorities  and  insurance  company, 
contact  to  relatives, and  information  to 
the Media.  

Project  director  / 
manager 

UNDP 322424, ext. 157 
/ 141 
 
RICBL: 321037/322426 
 
Thukthen  Dorji,  Gasa 
Dzongkhag  rep.  to  the 
project: +975‐17714128 

 

2. In case of emergencies at the project site, the following procedure shall be strictly 

followed by the project officials: 

 

a. Upon arrival of all the team members at the project site, a medical committee chaired by 

the project medical doctor shall be established to deal with all kinds of medical emergencies 

at the site 

 

b. As  soon  as  a medical  emergency  takes  place  at  the  project  area  (site/camp),  immediate 

medical care shall be provided by the project medical team. Based on the assessment of the 

project  medical  doctor  and  Health  Assistants,  an  emergency  meeting  of  the  medical 

committee  shall  be  organized  for  further  course  of  action  (minutes  to  be maintained).  

Resolution  of  the  committee  shall  then  be  communicated  to  the  project  director  @ 

323096/322879 for necessary action 

  

c. In case of life threatening situation to the patient and based on the message from the 

project site,  HQ (DGM) shall immediately request the Bilateral Division, Ministry of Foreign 

Affairs for Chopper hiring from Indian Army in line with 25th Cabinet resolution for 

emergency evacuation for the GLOF Project 

 

d. In  case  of medical  emergencies  that  are  not  life  threatening  to  the  patient,  evacuation 

modalities (if at all required) shall be decided by the project medical committee at the site. 

However, the decision of the committee must be communicated to the Project Director for 

information and necessary arrangements 

 

Note: Depending on weather  conditions and processes  required  thereof,  chopper  could be 

made available within 2‐3 working days 

 

e. Project  medical  Doctor  shall  be  stationed  at  the  project  site  throughout  the  project 

duration.  In  case  of  evacuation  by  land,  HA  shall  accompany  the  evacuation  team.  One 



satellite phone shall be handed over  to  the evacuation  team and one shall be kept at  the 

project site as emergency backup.   Normal communication shall be done through HF set 

SOPs for Emergency at project site 

  Action  Responsibility  Contact details needed 

1  Immediate  medical  care  shall  be 
provided by the project medical team.  
 

Project doctor and HA   

2  If required, conduct emergency 
meeting of the medical committee to 
discuss action and mode of evacuation 
(minutes to be maintained).   

Project doctor   

Inform the project director about 
decision and for further course of 
action and necessary arrangements  

Team Leader   Project  Director 
323096/322879 or +975‐
17602175 

In case of life threatening situation and 
need for evacuation by chopper, the 
project director shall request the 
Bilateral Division, Ministry of Foreign 
Affairs for Chopper hiring  

Project  director/ 
Project Manager 

Bilateral  Division, 
Ministry  of  Foreign 
Affairs  (include  contact 
details) 
Tel  No.: 
322278/322781/322771 

3 

In case of medical emergencies that are 
not  life  threatening  to  the  patient, 
evacuation modalities (if at all required) 
shall be decided by the project medical 
committee  at  the  site,  and 
communicated  to  the  Project  Director 
for  information  and  necessary 
arrangements 

Project  doctor  / 
medical committee 

Project  Director 
323096/322879 or +975‐
17602175 

4  Lead  decisions  for  further  action  and 
necessary  actions  in  coordination with 
DGM/MOEA  and  UNDP,  including 
arrangements  of  evacuation, 
involvement  of  police,  district 
authorities  and  insurance  company, 
contact to relatives, and  information to 
the Media.  

Project  director  / 
manager 

UNDP 322424, ext. 157 / 
141 
 
Thukthen  Dorji,  Gasa 
Dzongkhag  rep.  to  the 
project: +975‐17714128 
RICBL: 321037/322426 
 

 

In case of unfortunate  incidents, project shall  immediately contact police for necessary 

investigation. A medical and police  report shall be made available. Further RICBL shall 

also  be  contacted within  7  days  (1 week)  of  the  incident  as  required  in GPA  (Group 

Personal Accident) insurance policy availed by the project.  

  



Project outcome and activities
Implementi

ng partner

Source of 

funds / 

Donor

Overall 

planned 

budget in 

Project 

Document

Share of 

outcome per 

source of 

funds 

(ADA/GEF‐

LDCF)

Planned 

budget in 

Project 

Document per 

source of 

funds

 USD reported

2008 

 USD reported 

2009 

 USD reported 

2010 

USD budgetet 

2011 
 USD balance   Remarks and budget re‐appropriations

Suggestions for the remaining project 

period (2012)

DDM GEF‐LDCF 83.05% 245,000                5,450             116,294               74,121               59,500  ‐                  10,365 

2012: Fianlization of DM Bill, revision of 

NDRMF, 

‐ USD 25,000 budget re‐appropriation from 

DGM GEF‐LDCF 16.95% 50,000 ‐                                           ‐                          ‐                29,500                     20,500 

2012: Finalization of project website and 

database; catalogue of climtae risk 

information. 

GEF‐LDCF 82.80% 2,238,012              25,294             251,578             674,601             563,000                   723,539 

ADA 17.20% 465,000                       ‐              306,269                        ‐              118,000                     40,731 

GEF‐LDCF 81.48% 670,966                       ‐                17,913               88,055             615,470  ‐             29,400.00 

USD 21,072 were transferred by DDM to DOE 

under outcome 3 (corrected in balance funds 

available). 

ADA 18.52% 152,464                       ‐                          ‐                   1,113             193,000  ‐                  41,650 

Funds released for 2010 carried over to 2011. Due 

to change in exchange rate, the ADA‐contributions 

received in 2009 and 2010 were highed than 

expected. Additional funds were therefore 

allocated to this outcome to cover the funding gap. 

GEF‐LDCF 63.40% 161,072                       ‐                   9,076               95,000                     35,924 

ADA 36.60% 93,000                       ‐                          ‐                          ‐                          ‐                       93,000 

DDM GEF‐LDCF 34.97% 20,000                       ‐                          ‐                          ‐                          ‐                       20,000 

UNDP ADA 65.03% 37,200                       ‐                          ‐                          ‐                          ‐                       37,200 

UNDP GEF‐LDCF 60,000 100% 60,000                       ‐                          ‐                20,545                 5,575                     33,880 
2012: Terminal evaluation, including 

Environmental Impact Assessment.

UNDP UNDP                       ‐                       ‐    ‐                                       816                 2,854                 2,934                        ‐                                ‐   Funds programmed and lapsed in 2010  ‐                                                                            

Facilities and Administration (7%) UNDP ADA              52,336                     ‐    52,336                       ‐                21,439                        ‐                21,770                        9,127 
7% Facilities and Administration fee is charged to 

the actual ADA‐contibution reported by 

Implementing Partners. 

‐                                                              

GEF‐LDCF                       ‐                       ‐    ‐                                  11,890  ‐            17,858                 2,567                        ‐                                ‐   

ADA                       ‐                       ‐    ‐                                           ‐   ‐            16,269                    730                        ‐                                ‐   

UNDP                       ‐                       ‐    ‐                                           ‐                          ‐                          ‐                          ‐                                ‐   

All 4,245,050 100% 4,245,050                     43,450             682,220             873,743          1,700,815                   944,822 
ADA‐contribution may vary depending on change 

in exchange rate

Monitoring & Evaluation

OUTCOME 4: 

Learning, evaluation and adaptive 

management

2012: Capture lessons of the project as a 

whole by the end of the project, International 

workshop by det end of the project

Realized gain/loss is due to fluctuations in 

exchange rates between USD and Bhutan 

Ngultrum. Loss is indicated with "‐" and the 

amount.

unrealized loss/gain ADA 

unrealized loss/gain GEF‐LDCF

unrealized loss/gain UNDP

TOTAL

57,200

OUTCOME 2: 

GLOF risk from Thorthomi lake 

reduced through an artificial lake 

level management system     

DGM

OUTCOME 3:

Vulnerable communities in the 

Punakha‐Wangdi Valley are able to 

receive GLOF early warnings in time 

to reduce human and material losses

DoE

DDM

2012: Balance budget will be required in case 

of extension of the mitigation work with one 

additional work season in 2012

2011‐12: 3.5: evaluation of EWS, manual and 

replication plen.

The PHPA‐phase II will cost‐share additional 

expenditures for the EWS‐component, so 

there wil be no further expenditures under the 

project beyond 2012.

‐ USD 29,400 re‐appropriation from DDM‐

outcome 3 to cover funding gap. 

2012: GLOF hazard zonation of Chamkar, EWS‐

awareness and mockdrills, QBS by end of 

project. 

‐ USD 25,000 budget re‐appropriation to DDM‐

outcome 1 .

‐ USD 29,400 budget re‐appropriation to DoE‐

outcome 3

Reducing Climate Change induced Risks and Vulnerabilities from GLOF

Financial Review April 2011

OUTCOME 1: 

Improved national, regional, and 

local capacities to prevent climate 

change‐induced GLOF disasters in 

the Punakha‐Wangdi and Chamkhar 

Valleys

USD 21,072 were transferred by DDM to DOE 

under outcome 3 (corrected in balance funds 

available).

295,000

2,703,012

823,430

254,072



GEF‐LDCF                       ‐    81.15%         3,445,050               42,634             367,927             868,965          1,368,045                   794,078 

ADA                       ‐    18.85%            800,000                       ‐               311,439                 1,843             332,770                   153,948 

ADA‐contribution of EUR 600,000 were in project 

documents budgetet as USD 800,000, however the 

actual contributions received for 2009 (USD 

311,439) and 2010 (USD 140,056.02) amount to in 

total USD 451,495 due to fluctuations in the 

exchange rate. The contribution for 2010 were 

almost entirely carried over to 2011 due to 

implementation delays.

UNDP                       ‐                       ‐                         ‐                      816                 2,854                 2,934                        ‐                                ‐    UNDP funds not budgeted in the project 

document, however allocated to supplement M&E

Total GEF‐LDCF

Total ADA 

Total UNDP


	1_1
	2_2
	3_3
	4_4
	5_5
	6_6
	7_7
	8_8
	9
	9_1
	9_2
	9_3
	Financial review 2011


