
Year: 2021
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00106888 UNDP GEF PIMS 5680 Gestion de projet 3/1/2018 12/31/2022 UNDP 62000 GEFTrustee 74100 Professional Services 3,000.00

UNDP 04000 UNDP 71400 Contractual Services - Individ 135,000.00

UNDP 62000 GEFTrustee 71400 Contractual Services - Individ 17,000.00

UNDP 04010 UNDP 74500 Miscellaneous Expenses 18,590.00

UNDP 04000 UNDP 74500 Miscellaneous Expenses 0.00

UNDP 62000 GEFTrustee 74500 Miscellaneous Expenses 5,000.00

Promesse climat Phase 2 3/1/2018 12/31/2022 UNDP 30084 UNDP 71200 International Consultants 45,000.00

UNDP 30084 UNDP 75700 Training, Workshops and 
Confer

44,164.00

UNDP 30084 UNDP 71300 Local Consultants 230,649.00

UNDP 30084 UNDP 75100 Facilities & Administration 10,836.00

Promotion investissements 12/1/2018 12/31/2022 UNDP 62000 GEFTrustee 71300 Local Consultants 10,000.00

UNDP 62000 GEFTrustee 74500 Miscellaneous Expenses 1,000.00

UNDP 04010 UNDP 71600 Travel 10,000.00

UNDP 62000 GEFTrustee 74200 Audio Visual&Print Prod Costs 2,000.00

UNDP 62000 GEFTrustee 71200 International Consultants 30,000.00

UNDP 62000 GEFTrustee 71600 Travel 3,000.00

UNDP 04010 UNDP 71200 International Consultants 5,000.00

PSA 1/1/2021 12/31/2022 UNDP 04010 UNDP 75700 Training, Workshops and 
Confer

53,622.00

Renf cadre réglemen & 
institut

3/1/2018 12/31/2022 UNDP 62000 GEFTrustee 70000 Operating Expenses 0.00

UNDP 62000 GEFTrustee 71200 International Consultants 25,000.00

UNDP 62000 GEFTrustee 71300 Local Consultants 10,000.00

UNDP 62000 GEFTrustee 74200 Audio Visual&Print Prod Costs 3,000.00
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00106888 UNDP GEF PIMS 5680 Renf cadre réglemen & 
institut

3/1/2018 12/31/2022 UNDP 62000 GEFTrustee 71600 Travel 3,000.00

UNDP 04000 UNDP 75700 Training, Workshops and 
Confer

5,000.00

UNDP 04010 UNDP 75700 Training, Workshops and 
Confer

0.00

UNDP 62000 GEFTrustee 74500 Miscellaneous Expenses 3,000.00

Renf capacités gestion 12/1/2018 12/31/2022 UNDP 04010 UNDP 71200 International Consultants 3,000.00

UNDP 62000 GEFTrustee 71200 International Consultants 20,000.00

UNDP 04010 UNDP 71600 Travel 1,500.00

UNDP 04010 UNDP 72200 Equipment and Furniture 11,000.00

UNDP 62000 GEFTrustee 74500 Miscellaneous Expenses 2,500.00

UNDP 04000 UNDP 71200 International Consultants 17,000.00

UNDP 62000 GEFTrustee 71600 Travel 5,000.00

UNDP 04000 UNDP 71300 Local Consultants 9,000.00

UNDP 62000 GEFTrustee 71300 Local Consultants 10,000.00

UNDP 04010 UNDP 71300 Local Consultants 6,000.00

UNDP 04000 UNDP 71600 Travel 0.00

Viabilité tech & financière 12/1/2018 12/31/2022 UNDP 04010 UNDP 71300 Local Consultants 10,000.00

UNDP 62000 GEFTrustee 72200 Equipment and Furniture 20,000.00

UNDP 04010 UNDP 74500 Miscellaneous Expenses 5,000.00

UNDP 62000 GEFTrustee 74500 Miscellaneous Expenses 5,000.00

UNDP 04000 UNDP 72100 Contractual Services-
Companies

0.00

UNDP 04000 UNDP 71200 International Consultants 45,000.00

UNDP 62000 GEFTrustee 71300 Local Consultants 25,000.00
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00106888 UNDP GEF PIMS 5680 Viabilité tech & financière 12/1/2018 12/31/2022 UNDP 04000 UNDP 72200 Equipment and Furniture 55,000.00

UNDP 62000 GEFTrustee 71200 International Consultants 60,000.00

UNDP 62000 GEFTrustee 71600 Travel 5,000.00

UNDP 04000 UNDP 71600 Travel 0.00

UNDP 62000 GEFTrustee 72100 Contractual Services-
Companies

200,000.00

UNDP 04010 UNDP 71200 International Consultants 5,000.00

UNDP 04010 UNDP 72200 Equipment and Furniture 0.00

UNDP 04000 UNDP 74500 Miscellaneous Expenses -115,000.00

UNDP 04000 UNDP 71300 Local Consultants 5,000.00

TOTAL 1,082,861.00

GRAND TOTAL 1,082,861.00
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