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Basic Project Information
	Project Duration
	From 15 September, 2015 to 14 September, 2020

	Reporting Period
	January- March.2015

	Implementing Partners


	Ministry of Environmental Protection/ Foreign Economic Cooperation Office (FECO)

	Other UN/International Collaborating Agencies
	UNDP

	Cost-sharing Third Parties
	

	UNDP PM/PA
	Ma Chaode


Executive Summary
This QPPR summarized the main project activities and outputs in the 1st quarter of 2017, evaluated the sufficiency of project management and oversight efforts, assessed project progress against 2017 YWP. In this quarter, the Inception Report and the 2017-2018 TYWP were submitted. The sub-contracts with Yunnan, Hunan, and Guangxi were drafted, and the kick-off meeting of Pilot demonstrations on ABS in Yunnan province and the detailed survey were  organized during the 25th to 28th March, which support an enhanced understanding of genetic resources and associated traditional knowledge, related ABS opportunities and associated barriers, which is essential in providing a pipeline of additional work and opportunities related to ABS work in Yunnan province, while highlighting the nature and extent of such opportunities. The corresponding meetings and surveys in Hunan and Guangxi are planned to be finished in April.
 Total expenditure of this quarter is 72,786.09 USD.
	· The “Executive Summary” section should be a summary (max 250 words) of the outcome section of this report and should summarize the report, highlighting key outcomes and achievements. Please include the main quantitative results of the project (e.g. 10 Mu of rice planted, 4 men and 2 women trained) and other such measurable evidence related to the progress of the specific outcomes listed. 


1. Project Implementation Status and Progress Report (Report against AWP)
1.1 Outcome & Output Progress Report 
UNDP China CPD Indicator(s)

	Indicator Description
	Progress Report

	Indicator 2.1.3: Extend to which adopted  regulations, ordinances and standards  

bring about  stronger biodiversity protection  
	In progress


UNDP SP Indicator(s)

	Indicator Description
	Progress Report

	Indicator 3.2.1 Ratio of expenditure to budget allocation received at the sub-national level (recurrent and 

capital)
	In progress

	Indicator 7.6.2 Number of pilot and demonstration projects initiated or scaled up by national partners (e.g. 

expanded, replicated, adapted or sustained)  
	In progress


Project Outcome/Output Indicator(s)
	Indicator Description
	Progress Report

	Nagoya Protocol accession enabled
	Completed

	Status of adoption and/or implementation of the National ABS Framework at national level
	In progress
The TOR for this activity is under preparing, which will be finished before the end of April.

	Status of adoption and/or implementation of the National ABS Framework at sub-national levels
	This activity will be started preparing after the sub-contracts with the three pilot provinces signed.

	Incentives for biodiversity conservation
	This activity will be started preparing after the sub-contracts with the three pilot provinces signed.

	Elements (policy, legislation, guidance) of a national framework
	In progress
The related draft law has been released to the public for general discussion.

	Incentive programs and codes of conduct for major commercial sectors
	This activity will not be implemented this year as planned.

	Guidance for adoption of relevant sub-national legislation
	This activity will not be implemented this year as planned.

	Instruments and mechanisms necessary to formally establish elements of the national framework
	In progress
National ABS clearinghouse has been maintaining as planned. 

	Guidance documents re. elements of the national framework
	This activity will not be implemented this year as planned.

	National-level institutional capacity for ABS implementation
	In progress
Case studies and training material on the basis of the pilot/demos and the legislation, procedures and contracts are under developing, which will be incorporated into staff training programs.

	Provincial-level institutional capacity for ABS implementation in Yunnan Province, Guangxi Autonomous Region and Hunan Province
	In progress
This activity will be started preparing after the sub-contracts with the three pilot provinces signed.

	Understanding of local ABS opportunities at the level of pilot provinces and jurisdictions
	In progress
PMO have been disseminating the information about GRs and ATK in three provinces.

	Quantity and nature of ABS agreements in China
	In progress
This activity will be started preparing after the sub-contracts with the three pilot provinces signed.

	Jurisdictions with ABS implementation experience 
	In progress
This activity will be started preparing after the sub-contracts with the three pilot provinces signed.

	Local communities benefit from GR and ATK utilization
	In progress
This activity will be started preparing after the sub-contracts with the three pilot provinces signed.

	Availability of best practice information on ABS implementation in China 
	In progress
This activity will be started preparing after the sub-contracts with the three pilot provinces signed.


1.2 Activity Implementation Status Report
Activity 1.1 The project undertook PMO participating in the COP-MOP2 of the Nagoya Protocol, the conference was hold in the December of 2016, which the expense account was submitted in January, 2017. 
	Please list out all the other key activities delivered in this quarter not covered by above section. Please do not exceed 2 page.
e.g. Activity 1.2 The project undertook three trainings/workshops on hand weaving  involving 85 women and 12 men


2 Finance Management

Please mark with red the ‘Accumulated Quarterly Delivery Rate’ box (Accumulated Expenditure/ Accumulated Budget) if the delivery rate is under 60%. For delivery rate ranging from 60% to 85%, please mark with yellow. For delivery rate in the range of 85% - 100%, please mark with green. Comments must be provided for delivery rates of outputs marked with red and yellow texts. The content of comment should cover reasons for low delivery rate and action plans for catching up. 
The estimated expenditure rate of Q1 2017 accounted for approximately 5% of total budget 2017, and it was nearly half of the quarterly budget. According to the financial analyzing, the spending rates of outcome 1, 2, 3 respectively were 452.35%, 165.28% and 22.59%. It was meanly because that it is still going through the procedure for signing the sub-contracts with the three pilot provinces Yunnan, Hunan and Guangxi for outcome 3. It’s expected to cover the budget during Q2 2017. The project requires that all three provincial pilots to develop appropriate schemes after signing the agreements/contracts to meet the requirement of the year-work-plan.
(Detailed information see annex)
	Output
	Annual Budget

(USD)
	Accumulated Expenditure

(USD)


	Quarterly Budget (USD)
	Quarterly Expenditure (USD)
	Accumulated Quarterly Delivery Rate% 
	Comments

	Output 1
	381,640
	34,152.66
	7,550
	34,152.66
	452.35%
	

	Output 2
	328,300
	34,795.98
	21,052.5
	34,795.98
	165.28%
	

	Output 3
	717,550
	3,837.45
	16,987.5
	3,837.45
	22.59%
	It’s going through the procedure for signing the sub-contracts with the three pilot provinces. Therefore, the payments of sub-grants have to be delayed to Q2 2017.

	PM
	49,306
	0
	14,691.5
	0
	0%
	It will be calculated together with the expenditure in Q2

	Total
	1,476,796
	72,786.09
	60282
	72,786.09
	120.74%
	


3 Project Management and Oversight

3.1 Risk Log Status Update
	Description
	Status
	Management Response 

	Controversy or other factors might delay or prevent China’s accession to the NP, which could in turn delay legislative development.
	Reducing
	N/A 



	Ministries and government agencies potentially affected by/involved in ABS unable to agree on coordinate of relevant activities and mandates (key prerequisite to legislation)
	Reducing
	N/A 



	The Pilot/demos could be negatively impacted if targeted commercial users determine that they should not participate in the pilots. 
	Reducing
	N/A 



	Commercial confidentiality restrictions may limit information sharing on development process
	Reducing
	N/A 



	Biopiracy risks increase as specific data (ATK, genetic code, etc) is transferred and committed to writing. 
	No Change
	N/A 



	Delay in the complex, time-consuming Chinese legislative process may affect timely commencement or completion of other aspects of the project. 
	No Change
	N/A 



	MEP and pilot province staff may not have the benefit of a policy and regulatory environment that gives them adequate opportunity and authority to engage productively in ABS framework development and oversight. Delay in the complex, time-consuming Chinese legislative process may affect timely commencement or completion of other aspects of the project. 
	No Change
	N/A 



	MEP and pilot province staff may not have the benefit of a policy and regulatory environment that gives them adequate opportunity and authority to engage productively in ABS framework development and oversight.
	No Change
	N/A 



	Climate change is having a negative impact on genetic resources, with potential implications for ABS 
	No Change
	N/A 



	Risk associated with effective involvement of local populations such as producers
	Reducing
	N/A 




	#
	Description
	Status
	Management Response

	1
	Copy from your Risk Log in ProDoc Annex
	Reducing, increasing, no change
	N/A if the status is reducing or no change.

	2
	Copy from your Risk Log in ProDoc Annex
	Reducing, increasing, no change
	N/A if the status is reducing or no change.


3.2 Communication and Advocacy
During the Yunnan kick-off meeting and the survey, PMO conducted extensive consultation and advocacy campaigns targeting commercial stakeholders in pilot areas to stimulate awareness and interest. The communication and advocacy strategy is being developed, which is planned to be finished in 2nd quarter.

· Briefly (<250 words) highlight significant communications and advocacy efforts undertaken during the reporting period. Does the project have a communication and advocacy strategy? If not, is one required?

3.3 Management Recommendations
1. Only full support by Recipient country government (GOC) and cooperation between relevant public and private stakeholders can lead to successful projects.
2. Productive engagement of the private sector at all phases, including project design, implementation, and evaluation can result in a multiplier effect for achieving related goals.
3. A simple project document with step-by-step guidance on implementation, clearly delineated roles and responsibilities, and defined financial resources is essential for guiding a smooth implementation process.

4. M&E incorporated into various project activities facilitates cross-referencing of achievements and results. However, the presence of a project-level M&E/tracking system is essential to guide the project’s reporting and activity coordination against planned outcomes and targets.

5. Selection of competitive organizations for sub-contracts and project delivery is crucial for overall project performance.

	· The “management recommendations” section should highlight any key lessons learned and list any other recommendations that towards how the project could increase its current level of success and that not covered in above sections. 

· This section should review the key judgments made in the report, note lessons learned from all significant problems identified, and use these judgments and lessons to make appropriate recommendations of action required.  


3.4
New opportunities/Initiatives  
According to the communicating in COP-MOP2, there’re some foreign enterprises could be invited to participate the project to enrich practice, investigation, and analysis of ABS institution, and provide experiences for ABS in China. There are some enterprises using genetic resources going on in China, for example, the Louis Vuitton Moet Hennessy, which produces items from exceptional natural materials, such as the unique cashmere and baby cashmere found in Northern China. It launched a pilot project in China in 2009 aiming to protect the quality of its cashmere supplies and develop the entire sector on a sustainable basis. LV’s skincare range is manufactured in France using extracts from Pu’er Tea tree leaves from the ancient forests of Yunnan, China’s “green lung”. LV has also launched a pioneering initiative in China by having its 21 stores in Shanghai supplied by electric trucks. The teleconference with LV is planned on 2nd May.
	· New opportunities under the project and potential initiatives that could have positive impact to the project.  No more than 150 words.  


3.5
Engagement of target groups
During all the activities implementing period, PMO seek to enhance the understanding of ABS and the ability to participate appropriately in ABS transaction of target groups, which  including decision-makers and public, research institutions, pilot enterprises, NGOs, etc. The seminars and training courses for the above target groups are under developing. Strategic awareness raising and capacity building will be conducted for target groups.
	· Engagement of target groups during project implementation, no more than 150 words.  


3.6 
Gender equality and gender activities
Based on the representatives participated in the kick-off meeting of Yunnan Pilot demonstration on 26th March, more than half of which are female. That is to say, more women participated in the pilot demonstration project.
	· Element of gender equality in this project and/or emphasis on gender disaggregated data for programme beneficiaries, no more than 150 words.  


4 Annex (Provided by UNDP programme staff before uploading onto the intranet)
4.1 Project Budget Balance (PBB) Report
	ABS Project Quarterly Progress Report Q1 2017

	Project ID and Project Name:5533 Developing and Implementing the National Framework on Access to and Benefit Sharing of Genetic Resources and Associated Traditional Knowledge                                                                                                                                                                                                                                                                                                                                                          

	EXPECTED OUTPUTS/OUTCOMES INDICATORS                                        
	PLANNED ACTIVITIE
	TIMEFRAME 
2017                                                            
	RESPO-NSIBLE PARTY
	PLANNED BUDGET  

	Output/outcome indicators and annual indicator targets/ benchmarks (if applicable)
	List all activities to be undertaken (including evaluations and publications etc.)         
	Jan
	Feb
	Mar
	
	Source
of
Funds       
	COA
	Description            
	Annual
Budget(USD)
	Expenditure of the current reporting period(USD)

	Outcome 1 Establishment of a national regulatory and institutional framework on ABS                                                                                                                                                                                                                                                         

	        

Output 1.1                    
State Council of China is provided with information needed to formally approve accession to the Nagoya Protocol and provide support to the National Implementation Program for Nagoya Protocol（Indicator: China accession to NP, and draft for National Implementation Program for Nagoya Protocol)                   
	　
	　
	　
	　
	　
	　
	　
	　
	　
	　

	Output 1.1                    
State Council of China is provided with information needed to formally approve accession to the Nagoya Protocol and provide support to the National Implementation Program for Nagoya Protocol（Indicator: China accession to NP, and draft for National Implementation Program for Nagoya Protocol)                   
	Activity 1.1.1: Organize the Inception meeting and the 1st meeting of Project Steering Committee (PSC)                                                                      
	0%
	0%
	0%
	MEP
	GEF
	　
	inception workshops&PSC meeting $3,000*1     
	0
	0.00 

	
	Activity 1.1.2:  Organize the 2nd meeting of Project Steering Committee (PSC)                              
	　
	　
	100%
	MEP
	GEF
	75700
	 2nd PSC meeting  $3,000*1
	3000
	0.00 

	
	Activity 1.1.3： Research on international ABS focuses and national experience of foreign countries  and ABS case studies            
	0%
	100%
	0%
	UNDP
	GEF
	7120000%
	International Consultants for international experience introducing, 1 person, part time $3,000/mw
	72000
	0.00 

	
	Activity 1.1.4: Case studies on foreign bio-prospecting in China       
	0%
	0%
	100%
	MEP
	GEF
	72100
	2 local consultants, from ABS related sectors (eg. Medicine, Agriculture& forestry/)
2017: 2contract 15,000each.
Q1: 700mw*9weeks=$6,300
	84000
	0.00 

	
	Activity 1.1.5: National field survey, international study tour on ABS and participation in international workshop and conference on ABS （natioanal surveys only in Q1)       
	0%
	0%
	100%
	MEP
	GEF
	71600
	Travel
Q1: 4 persons, $600/person 2 times （3 PMO staff and 1 consultants)
	50000
	33,978.49 

	
	Activity 1.1.6： Organize Consulting and  Reviewing meetings for all research activities under the outcome 1, and participation relevant workshops                  
	30%
	30%
	40%
	MEP
	GEF
	75700
	Q1: consulting meetings and recruitment meetings
$600*6=$3,000, 5-15 persons each
	10000
	174.17 

	
	Activity 1.1.7: Communications between various stakeholders      
	0%
	50%
	50%
	MEP
	GEF
	72400
	Communic & Audio Equip
	1000
	0.00 

	
	Activity 1.1.8 Report printing           
	0%
	50%
	50%
	MEP
	GEF
	74200
	Audio Visual&Print Prod Costs
	3000
	0.00 

	
	Activity 1.1.9: Research on preparation for the Nagoya Protocol National Implementation Program 
	0%
	0%
	0%
	MEP
	GEF
	71300
	local consultants
	12600
	0.00 

	
	Activity 1.1.10: Office facilities and equipment          
	0%
	20%
	80%
	MEP
	GEF
	72800
	office facilities 
	1000
	0.00 

	Output 1.2: National ABS framework—including, if and as appropriate, NP compliant PIC and community protocols, model contracts, codes of conduct and certificates of compliance/origin on ABS—developed with stakeholder participation and in compliance with Nagoya Protocol
(indicators: draft codes of conduct)
	activity 1.2.1: Research on technical guidelines, including a series of standers for survey, inventory, database, social and cultural impact assessment, PIC, MAT, etc. for GRs & TK, codes of conduct for TK & GR from LCs, model of internationally recognized certificates of compliance, and others     
	0%
	0%
	0%
	MEP
	GEF
	72100
	Contractual Services-Companies
	47040
	0.00 

	Output 1.3: ABS framework implementation plans formulated and operational, including: (i) plan for access to and benefit sharing of genetic resources and derivatives for commercial purposes; (ii) plan for access to genetic resources, traditional knowledge associated with genetic resources used for commercial purposes including application of PIC and community protocol, and benefit-sharing with regard to their utilization; and (iii) plan for academic/non-commercial research protocol
 (Indicators:implemetation plan outlines)
	Activity1.3.1: Research on implementation plan for ABS of genetic resources and derivatives                      
	0%
	0%
	0%
	MEP
	GEF
	72100
	local consultant
	80000
	0.00 

	
	Activity 1.3.2: Research on implementation plan for ABS of traditional knowledge,  firstly with case studies                       
	0%
	0%
	0%
	MEP
	GEF
	
	local consultant
	　
	0.00 


local consultant

	
	　
	0.00 

	Output 1.4: Establish national-level institutional arrangements for ABS
	Activity 1.4.1: Research on ABS clearing-house mechanism 
	0%
	0%
	100%
	MEP
	GEF
	72100
	2017：2 Contractual Services-Companies
1 contract for data base development,$30,000
Q1： $15,000
	18000
	0.00 

	Subtotal
	　
	　
	　
	　
	　
	　
	71200
	International Consultants
	72,000.00 
	0.00 

	　
	71300
	Local Consultants
	12,600.00 
	0.00 

	
	71600
	Travel
	50,000.00 
	33,978.49 

	
	72100
	Contractual services - Companies
	229,040.00 
	0.00 

	
	72400
	Communic & Audio Equip
	1,000.00 
	0.00 

	
	72800
	Equipment & Furniture
	1,000.00 
	0.00 

	
	74200
	Audio Visual&Print Prod Costs
	3,000.00 
	0.00 

	
	74500
	Miscellaneous Expenses
	0.00 
	0.00 

	
	75700
	Workshops
	13,000.00 
	174.17 

	Outcome 1 subtotal
	381,640.00 
	34,152.66 

	　

	Outcome 2 ABS capacity building and awareness raising    

	　

	Output 2.1: Enhanced capacity and awareness of implementation of China’s ABS regime at the national and provincial levels
(Indicators: awareness raising, survey, increased)                                             
	Activity 2.1.1: Public awareness raising material preparation, and training organizing consultant
	0%
	0%
	0%
	MEP
	GEF
	72100
	Contractual services - Companies
	21000
	0.00 

	
	Activity 2.1.2: public awareness raising activities, and participation relevant workshops
	0%
	0%
	0%
	MEP
	GEF
	75700
	public awareness raising  activity 
	30000
	0.00 

	
	Activity 2.1.3: Recruit consultants providing financial, technical advisor          
	25%
	25%
	50%
	MEP
	GEF
	71800
	long term consultants 
Q1: technical advisor (CTA) 1 person $1,000/mw,12 weeks ($12,000)   
financial consultant:1 person,$500mw,12weeks ($6,000)
	49950
	32,851.92 

	
	Activity 2.1.4：Equipement for project implementing
	0%
	0%
	0%
	MEP
	GEF
	72800
	Equipment & Furniture
	3000
	1,013.21 

	
	Activity 2.1.5：communication, internet fees and Audio Equipment for project implementing
	0%
	0%
	0%
	MEP
	GEF
	72400
	Communic & Audio Equip
	1000
	0.00 

	
	Activity 2.1.8: ABS education base establishment for awareness raising
	0%
	0%
	0%
	MEP
	GEF
	72100
	 Contractual services - Companies
	36750
	0.00 

	
	Activity 2.1.9: Preparation on public awareness raising strategy 
	0%
	0%
	0%
	MEP
	GEF
	72100
	local consultant
	52500
	0.00 

	Output 2.2: Training materials and programme for ABS 

（Indicators: draft training materials and programme plan)
	Activity 2.2.1: Prepare training materials for ABS relevant sectors, the public, local communities    
	0%
	0%
	100%
	MEP
	GEF
	72100
	3 local consultants
Q1:1 legal, institutional & training consultant (related sectors) 700 mw*4weeks=$2,800
1 legal, institutional & training consultant (public) 700 mw*4weeks=$2,800
1 legal, institutional & training consultant (local communities) 700 mw*4weeks=$2,800
	48000
	0.00 

	
	Activity 2.2.2: prepare training materials for users (private sectors, research institutes) 
	0%
	0%
	0%
	MEP
	GEF
	71300
	 local consultants
	33600
	0.00 

	
	Activity 2.2.3: Travel to training  and workshops       
	0%
	0%
	0%
	MEP
	GEF
	71600
	Travel 
	25000
	0.00 

	
	Activity 2.2.4: Print training and workshop materials  
	0%
	0%
	0%
	MEP
	GEF
	72200
	Equipment related to project implementing, office use including equipment for checkpoints 
	10000
	306.27 

	
	
	0%
	0%
	0%
	MEP
	GEF
	74200
	Audio Visual & Print Prod Costs
	10000
	0.00 

	Output 2.3: A platform to enable the sharing of technology and knowledge resources with Chinese stakeholders, including through the ABS Clearing-House

(Indicators: meeting martials and participants information provided, interim report on  communications for knowledge sharing strategy)             
	Activity 2.3.1: Organize meetings and seminars for information sharing mechanism participated by all stakeholders      
	0%
	0%
	0%
	MEP
	GEF
	75700
	Workshops
	5000
	0.00 

	
	Activity 2.3.2: communications for knowledge sharing plan preparation   
	0%
	0%
	0%
	MEP
	GEF
	74500
	Contingency expenses and transportation for component 2
	2500
	624.58 


Output 2.4: Systems and guidelines for sharing information and knowledge related to ABS among ministries

	(Indicators: information sharing plan)                 
	Activity 2.4.1: Recruit national consultants to draft information sharing strategy among ministries           
	0%
	0%
	0%
	MEP
	GEF
	71300
	2018：Evaluation specialist for mid-term evaluation of Component 2 –1.5week * 700 = 1050
	0
	0.00 

	　
	　
	0%
	0%
	0%
	UNDP
	GEF
	71200
	2018：International Evaluation Expert for mid-term evaluation of Component 2 – 1.5 week * 3,000 =4500
	0
	0.00 

	Subtotal 
	　
	71200
	International Consultants
	0.00 
	0.00 

	　
	　
	　
	　
	　
	　
	　
	71300
	local consultants
	33,600.00 
	0.00 

	　
	71600
	Travel
	25,000.00 
	0.00 

	
	71800
	Long term consultants 
	49,950.00 
	32,851.92 

	
	72100
	Contractual services - Companies
	158,250.00 
	0.00 

	
	72200
	Equipment & Furniture
	10,000.00 
	306.27 

	
	72400
	Communic & Audio Equip
	1,000.00 
	0.00 

	
	72800
	Equipment & Furniture
	3,000.00 
	1,013.21 

	
	74200
	Audio Visual & Print Prod Costs
	10,000.00 
	0.00 

	
	74500
	Miscellaneous Expenses 
	2,500.00 
	624.58 

	
	75700
	Workshops
	35,000.00 
	0.00 

	Outcome 2 subtotal
	328,300.00 
	34,795.98 

	　

	Outcome 3 Pilot demonstrations on ABS   

	　

	Output 3.1:Enhanced understanding of genetic resources and associated traditional knowledge, related ABS opportunities and associated barriers in Hunan and Yunnan Provinces and Guangxi Autonomous Region

（Indicators: baseline survey information)
	Activity 3.1.1: Pilots' field survey on the target and relevant species and ATK, for their distributions, populations, cultivations, bio-prospecting, commercial use and new usages, current and potential users, markets and exports, BS practice, etc.    
	0%
	0%
	100%
	MEP
	GEF
	72100
	Contractual services - Companies
3 contract with 3 pilots
(included in the overall contract ($500,000, 2016-2021) to 1 pilot, as a content of the overall contract, is to conduct field survey on pilot species in the pilot area, to be completed by end of  2017)
2017:$10,000 for each pilot
Q1:$5,000
	100000
	0.00 

	
	Activity 3.1.2: Investigation and surveys in key sectors and industries, and consultations with key sectors and industries on ABS national framework establishment (eg. development and utilization of GR and ATK, and awareness on ABS)
	0%
	0%
	100%
	MEP
	GEF
	71300
	1 contract with ABS related industry association 
2017:$70,000. Q1: 30% of contract  price $2,1000
	95000
	0.00 

	
	Activity 3.1.3: Travel for Filed surveys (national and international)        
	0%
	0%
	100%
	UNDP
	GEF
	71600
	Travel 
Q1 : 5 persons, $600/person 1 times 
	10000
	3,837.45 

	
	
	0%
	0%
	100%
	MEP
	GEF
	71600
	Travel of UNDP for M&E needs and other ad hoc events 
	5000
	0.00 

	
	Activity 3.1.4:  Analysis on demand for pilots' regions ABS on HR, coordinating mechanism, policies, regulations, institutions, technologies and information.    
	0%
	0%
	100%
	MEP
	GEF
	72100
	Sub-contracts for development of comprehensive ABS action plans to scale up pilot demonstrations into full ABS implementation with Yunnan, Guangxi and 
Hunan EPBs and other pilot provinces EPBs (if any newly added as the project implementing) under Output 3.1     
	100000
	0.00 

	
	Activity 3.1.5:  Analysis on demand for local communities and users.           
	0%
	0%
	100%
	MEP
	GEF
	
	
	　
	

	
	Activity 3.1.6: Recruit consultants providing M&E, communication services,       
	40%
	30%
	30%
	MEP
	GEF
	71800
	long term consultants 
Q1：communication officer $650 mw, 12 weeks ($7,800)
M&E consultant: 500mw*12weeks=$6,000
	49950
	0.00 

	
	Activity 3.1.7 Audit cost for the project
	0%
	0%
	0%
	UNDP
	GEF
	74100
	Professional Services
	5000
	0.00 

	
	Activity 3.1.8:Communications and Audio equipment cost 
	0%
	0%
	100%
	MEP
	GEF
	72400
	communic & Audio Equip
	1000
	0.00 


Output 3.2: Create the legal foundation for institutional arrangements and procedures that will govern ABS in the pilot areas


consulting meetings and recruitment meetings

2017: $600 *15=$9,000, 5-15 persons each (Q1:5 meeigns)

$800*6=$4,800, 12-20 person  each

1 activity $5,000, 1 activity $5,000

	
	10000
	0.00 

	
	Activity 3.2.2 Research on coordinating mechanism for each pilot with the stakeholders'  responsibilities and meetings.          
	0%
	0%
	100%
	MEP
	GEF
	72100
	Contractual services - Companies
3 contract with 3 pilots
(included in the overall contract ($500,000, 2016-2021) to 1 pilot, as a content of the overall contract, is to research on coordinating mechanism for each pilot with the stakeholders'  responsibilities, to be completed by the end of 2019.)
2017 Q1:$2,000 for each pilot
	66000
	0.00 

	
	Activity 3.2.3: Research on ABS regulation at provincial level or municipal level, including PIC, MAT, administrative arrangement and responsibilities, monitoring, etc.    
	0%
	0%
	100%
	MEP
	GEF
	72100
	Contractual services - Companies 
3 contract with 3 pilots
(included in the overall contract ($500,000, 2016-2021) to 1 pilot, as a content of the overall contract, is to analysis on demand for pilots' regions ABS on HR, coordinating mechanism, policies, regulations, institutions, technologies and information, to be completed by the end of 2019)
2017 Q1:$3,000 for each pilot 
	66000
	0.00 

	
	
	0%
	0%
	100%
	UNDP
	GEF
	71200
	International legislative / legal consultant to advise on: (i) institutional arrangements and procedures in pilot areas, and (ii) analysis of legal implications of 
lessons learned under pilots under Component 3 - 8 weeks * 3,000 = 24,000; International Evaluation Expert for mid-term evaluation of Component 3 
– 1.5week * 3,000 = 4500 
	0
	0.00 

	
	Activity: 3.2.4: Research on detailed implementation guidelines for ABS test regulations.    
	0%
	0%
	0%
	MEP
	GEF
	72100
	Contractual services - Companies 
3 contract with 3 pilots
2017:$10,000 for each pilot Q1: 0
(included in the overall contract to 1 pilot, as a content of the overall contract, is to prepare ABS implementation guidelines at provincial level.)
	66000
	0.00 

	
	Activity 3.2.5: materials printing  
	0%
	0%
	0%
	MEP
	GEF
	74200
	Audio Visual & Print Prod Costs
	7000
	0.00 

	Output 3.3: ABS agreements negotiated and implemented across Hunan and Yunnan Provinces and Guangxi Autonomous Region (including examples from medicine, healthcare and others) in the pilot-demonstration jurisdictions
(Indicator: ABS agreements negotiation records/reports)  
	Activity 3.3.1: ABS negotiations and records of negotiations       
	0%
	0%
	100%
	MEP
	GEF
	72100
	Contractual services - Companies 
3 contract with 3 pilots
2017:1 pilot: $6,000, Q1:$2,000
	66000
	0.00 

	
	Activity 3.3.2 Application case procedures in pilots of Yunnan， Guangxi and Hunan Province, including the negotiation, agreements, contracts, governmental approval, contract implementation, compliance, monitoring, etc.                
	0%
	0%
	0%
	MEP
	GEF
	72100
	Contractual services - Companies 
3 contract with 3 pilots
	66000
	0.00 

	Output 3.4 Lessons and experiences in implementing local ABS regimes are documented and disseminated for replication, based on the project’s replication plan
(Indicators:lessosns abstracts)
	Activity 3.4.1: Summary and compilation of the project's achievements, experience and lessons for 2016-2017.
	0%
	0%
	0%
	MEP
	GEF
	71300
	local consultant
	2000
	0.00 

	
	Activity 3.4.2: Disseminate materials of experience of the pilots in international conferences, including organize side events in COP-14 (2018) and (COP-15,2020) for publicity of the project's experience on demonstration internationally.   
	0%
	0%
	0%
	MEP
	GEF
	74200
	Audio Visual& Print Prod Cost
	1000
	0.00 

	　
	
	0%
	0%
	100%
	MEP
	GEF
	74500
	Contingency expenses and transportation for component 3. 
	1600
	0.00 

	Subtotal 
	　
	71300
	Local consultants
	97,000.00 
	0.00 

	　
	　
	　
	　
	　
	　
	　
	71200
	International Consultants
	0.00 
	0.00 

	　
	71600
	Travel
	15,000.00 
	3,837.45 

	
	71800
	Long term consultants
	49,950.00 
	0.00 

	
	72100
	Contractual services - Companies
	530,000.00 
	0.00 

	
	72400
	Communic & Audio Equip
	1,000.00 
	0.00 

	
	74100
	Professional Services
	5,000.00 
	0.00 

	
	74200
	Audio Visual & Print Prod Costs
	8,000.00 
	0.00 

	
	74500
	Miscellaneous Expenses 
	1,600.00 
	0.00 

	
	75700
	Workshops
	10,000.00 
	0.00 

	Outcome 3 subtotal
	717,550.00 
	3,837.45 

	　

	Project Management

	　

	Project Management
	for PMO office
	30%
	40%
	30%
	MEP
	GEF
	71800
	Contractual Services – Imp Partner
2017:Project Manager 12 weeks $650MW($7,800)
Project Assistant 12 weeks 500mw ($6,000)
	47300
	0.00 

	　
	　
	30%
	40%
	30%
	UNDP
	GEF
	74599
	Direct Project Cost       
	2006
	0.00 

	Subtotal 
	　
	　
	　
	　
	　
	　
	71800
	Contractual Services – Imp Partner  
	47,300.00 
	0.00 

	　
	　
	　
	　
	　
	　
	　
	74599
	Direct Project Cost       
	2,006.00 
	0.00 

	Project Management subtotal 
	49,306.00 
	0.00 

	　

	Grand Total 
	　
	　
	Please list the total amount for each budget code per year   

	　
	71200
	International Consultants
	72,000.00 
	0.00 

	
	71300
	Local Consultants
	143,200.00 
	0.00 

	
	71600
	Travel  
	90,000.00 
	37,815.94 

	
	71800
	Long term consultants  
	147,200.00 
	32,851.92 

	
	72100
	Contractual services - Companies
	917,290.00 
	0.00 

	
	72200
	Equipment & Furniture
	10,000.00 
	306.27 

	
	72400
	Communic & Audio Equip
	3,000.00 
	0.00 

	
	72800
	Equipment & Furniture
	4,000.00 
	1,013.21 

	
	74100
	Professional Services
	5,000.00 
	0.00 

	
	74200
	Audiovisual& PrintProdCost
	21,000.00 
	0.00 

	
	74500
	Miscellaneous Expenses 
	4,100.00 
	624.58 

	
	74599
	Direct Project Cost
	2,006.00 
	0.00 

	
	75700
	Workshops
	58,000.00 
	174.17 

	GRAND TOTAL
	##########
	72,786.09 


4.2 Funding Authorization and Certificate of Expenses (FACE) Table

[image: image1.png]; Currency: CHY REPORTING REQUESTS / AUTHORIZATIONS

1 Actual Project | Expentiares accepied New Request Perod & Outstanding Autorized
} PR | EE Y Rt fiion Balance e Authorized Amount g s

; Acty Descripton from AWP with Duraton

3 [ETETTRY =" re—— o217 s 2011 sonzt |
‘ Account | Funding 3 5 T o=ac 3 v e
; ermaional Consutart 71200 | 62000 160.008.00 000 [ 160,005.00 000 2] 160,005 0}
; Local Consutant 71300 | 62000 145.340.80 000 000 145.340.80 000 000 149,340.80]
; [ContractualServices - naiid T1a00_| 62000 000 000 000 000 000 000 000!
; [Fravel 7100 | 62000 00 FEXE e ETCT 000 000

OUTCOME 1:Establshment o a natinal |Conlraciual Services-Companies 7200|6200 6567000 000 000 6567000 000 000

reguitory and instutona framevwork on|Communic & Audio Equp 7290 | 62000 201 000 000 201 000 000

o5 Easpnert s Funire T | ez o oo oo o oo oo

; [Aucio Visuslgprint Prod Costs 70| 62000 3am50 000 000 3am50 000 000

; iscelancous Expenses 7400 | 62000 000 000 000 000 000 000

; [Traing/Workshop/Conferences 75700 | 62000 55640 20000 20000 072640 500 000

‘ Subtotal 349.961.19 23183 23183 14,549.36 000 000

; nternational Consutant 7200 | 62000 000 000 000 000 000 000

1 LocalConsutant 71300 | 62000 601330 000 000 26601330 000 000 FEIERD
1 [Contractual Services ~ naiid 7100 | 62000 000 000 000 000 000 000 000}
1 [Travel 71600 _| 62000 26751750 000 0.00 26751750 0.00 000 26751750}
1 Long term consutants 71800 | 62000 103,338 50 22634975 2634975 12301125 0.00 0.00 123011251
0UTCONE 2: ABS capacty buiding and [Conractual Services- Companies 72100 | 62000 135.340.00 000 000 155,340 00 000 000

awareness raising [Equipment & Furnure 72200 | 62000 333350 58100 85100 54750 000 000

; [Communic & Audio Equlp 72400 | 62000 333350 000 000 333350 000 000

; [Equipment & Furnure 72500 | 62000 000 000 000 000 000 000

; [Aucio VisuslEPrin Prod Costs 7200 | 62000 000 2020 2020 211020 000 000

\ iscelancous Expenses 74500 | 62000 000 430338 aa0s 30358 000 000

1 [Training/WorkshopiConferences 75700 | 62000 5367260 0.00 000 5387260 0.00 0.00

} Subtotal 830,748.90 239,744.33 23974433 591,004.57 0.00 0.00

} nternational Consutant 7200 | 62000 000 000 000 000 000 000

; Local Consutant 71300_| 62000 7335200 000 000 7335200 000 000

; [ContractualServices - naiid 7ia0 | 62000 000 000 000 000 000 000
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1 Frofessional Services 72100 | 62000 000 0.00 0.00 0.00 000 000

1 [Aucio VisuslEPrint Prod Costs 7200 | 62000 66700 000 000 66700 000 000

; iscelancous Expenses 74500 | 62000 000 000 000 oo0 000 000

; [Traiing/Workshop/Conerences 75700 | 62000 3200160 000 000 200160 000 000

w Subtotal 152859458 Zas00 Zaa00 130245458 000 000

; [Contractual Services = mp Pariner 71500 | 62000 306620 000 000

; [Drect Proect Cost 7es%6 | 62000 6.687.00 000 000

‘ Subtotal 57,355.20 000 000

‘ Total Z045,454.01 000 000,
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