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PART I: Project Information
	Project Title:
	Strengthening the transparency system for enhanced climate action in Côte d’Ivoire

	Country(ies):
	Côte d'Ivoire
	GEF Project ID:

	     

	GEF Agency(ies):
	UNDP   
	GEF Agency Project ID:
	6128

	Other Executing Partner(s):
	Ministry of Healthiness, Environment and Sustainable Development, Côte d'Ivoire
	Submission Date:
	9 May 2017

	GEF Focal Area(s):
	Climate Change
	Project Duration (Months)
	36 Months

	Integrated Approach Pilot
	IAP-Cities  FORMCHECKBOX 
  IAP-Commodities  FORMCHECKBOX 
 IAP-Food Security  FORMCHECKBOX 

	Corporate Program: SGP  FORMCHECKBOX 


	Name of parent program:
	[if applicable]
	Agency Fee ($)
	$ 123,500


A. indicative Focal Area  Strategy Framework and Other Program Strategies

	Objectives/Programs (Focal Areas, Integrated Approach Pilot, Corporate Programs)
	Trust Fund
	(in $)

	
	
	GEF Project Financing
	Co-financing

	CBIT
	CBIT
	1,300,000
	210,000

	Total Project Cost
	
	1,300,000
	210,000


B. indicative Project description summary
	Project Objective: Strengthen the capacities of Côte d’Ivoire in the area of transparency, according to the decisions of Paris Agreement on Climate Change and thereby to achieve its goals related to low carbon emission development.  


	Project Components
	Financing Type

	Project Outcomes
	Project Outputs
	Trust Fund
	(in $)

	
	
	
	
	GEF Project Financing
	Co-financing

	Strenghtening of national institutions for transparency related activities
	TA
	1. Institutional arrangements for climate transparency are in place and effective

	1.1 Stakeholders sensibilitation, including policy makers, on the importance of climate transparency implemented
1.2 Design and adoption of a long term strategy on climate transparency realized
1.3 Climate transparency mechanism institutionalized

	CBIT
	140,000
	110,000

	Provision of tools, training and assistance for meeting the transparency provisions established in the Paris Agreement
	TA
	2.1 Enhancement of greenhouse gas inventories, including improved methodological guidance
2.2 Design of a  domestic MRV system  


	2.1.1 Recalculation of the previously submitted GHG inventories using the IPCC 2006 guidelines as well as development of a coherent time series
2.1.2 Development of country specific emission factors and activity data, with a special focus on energy and AFOLU
2.1.3 Development and implementation of a protocol for QA/QC for GHG inventories.
2.1.4 Relevant entities trained on GHG inventories and on the use of the IPCC 2006 guidelines
2.2.1 Data management sharing protocols developed and adopted.
2.2.2 Data collection widened and improved, including the design and establishment of an online MRV platform for stocking and reporting of GHG data
2.2.3 Design of sectorial interfaces for the domestic MRV system 
2.2.4 Peer exchange program at the regional level through the collaboration with the South-South ECOWAS network on MRV
	CBIT
	692,000
	50,000

	Improvement of transparency over time
	TA
	3.1. Assess national capacities on transparency

3.2.  Progress tracking tool on NDC and transparency in place


	3.1.1 Identification and assessments of capacities, needs and gaps of  national MRV mechanisms in place and institution engaged in transparency actions
3.2.1 Review of information provided in the NDC, including quality review of baseline projections

3.2.2 Develop methodology to keep track of progress in the implementation of NDCs and transparency in place

3.2.3 Implement adoption of progress tracking tool among key national institutions

	 FORMDROPDOWN 

	350,000
	50,000

	Subtotal
	
	1,182,000
	210,000

	Project Management Cost (PMC)

	CBIT
	118,000
	0

	Total Project Cost
	
	1,300,000
	210,000


For multi-trust fund projects, provide the total amount of PMC in Table B, and indicate the split of PMC among the different trust funds here: (     )
C. Indicative sources of  Co-financing for the project by name and by type, if available     

	Sources of Co-financing 
	Name of Co-financier
	Type of Co-financing
	Amount ($)

	GEF Agency
	UNDP
	Grants
	100,000

	Recipient Government
	Ministry of Healthiness, Environment and Sustainable Development
	In-kind
	110,000

	 FORMDROPDOWN 

	     
	 FORMDROPDOWN 

	     

	 FORMDROPDOWN 

	     
	 FORMDROPDOWN 

	     

	Total Co-financing
	
	
	210,000


D. Indicative Trust Fund  Resources Requested by Agency(ies),  Country(ies), Focal Area and the Programming of Funds a)
	GEF Agency
	Trust Fund
	Country/

Regional/ Global 
	Focal Area
	Programming

 of Funds
	(in $)

	
	
	
	
	
	GEF Project Financing  (a)
	Agency Fee (b)b)
	Total

(c)=a+b

	UNDP
	CBIT
	   Côte d’Ivoire
	Climate Change  
	 FORMDROPDOWN 

	1,300,000
	123,500
	1,423,500

	Total GEF Resources
	1,300,000
	123,500
	1,423,500


a) Refer to the Fee Policy for GEF Partner Agencies.

E.  Project preparation grant (ppg)

     Is Project Preparation Grant requested? Yes  FORMCHECKBOX 
   No  FORMCHECKBOX 
 If no, skip item E.
PPG  Amount requested by agency(ies), Trust Fund,  country(ies) and the Programming  of funds
	Project Preparation Grant amount requested:   $                                 PPG Agency Fee: $ 27 375 

	GEF Agency
	Trust Fund
	Country/ 

Regional/Global 
	Focal Area
	Programming

 of Funds
	(in $)

	
	
	
	
	
	PPG (a)
	Agency

Fee
 (b)
	Total

c = a + b

	UNDP
	CBIT
	Côte d’Ivoire
	  Climate Change
	 FORMDROPDOWN 

	25,000
	2,375 
	27,375

	Total PPG Amount
	25,000
	2,375
	27,375


F.  Project’s Target Contributions to Global Environmental Benefits

Provide the expected project targets as appropriate. 
	Corporate Results
	Replenishment Targets
	Project Targets

	1. Maintain globally significant biodiversity and the ecosystem goods and services that it provides to society
	Improved management of landscapes and seascapes covering 300 million hectares 
	      Hectares

	2. Sustainable land management in production systems (agriculture, rangelands, and forest landscapes)
	120 million hectares under sustainable land management
	      Hectares   

	3. Promotion of collective management of transboundary water systems and implementation of the full range of policy, legal, and institutional reforms and investments contributing to sustainable use and maintenance of ecosystem services
	Water-food-ecosystems security and conjunctive management of surface and groundwater in at least 10 freshwater basins; 
	      Number of freshwater basins 

	
	20% of globally over-exploited fisheries (by volume) moved to more sustainable levels
	      Percent of fisheries, by volume 

	4. 4. Support to transformational shifts towards a low-emission and resilient development path
	750 million tons of CO2e  mitigated (include both direct and indirect)
	metric tons

	5. Increase in phase-out, disposal and reduction of releases of POPs, ODS, mercury and other chemicals of global concern
	Disposal of 80,000 tons of POPs (PCB, obsolete pesticides) 
	      metric tons

	6. 
	Reduction of 1000 tons of Mercury
	      metric tons

	7. 
	Phase-out of 303.44 tons of ODP (HCFC)
	      ODP tons

	6. Enhance capacity of countries to implement MEAs (multilateral environmental agreements) and mainstream into national and sub-national policy, planning financial and legal frameworks 
	Development and sectoral planning frameworks integrate measurable targets drawn from the MEAs in at least 10 countries
	Number of Countries: 1

	7. 
	Functional environmental information systems are established to support decision-making in at least 10 countries
	Number of Countries: 1


part ii:  project JustiFication

1. Project Description. Briefly describe: 1) the global environmental and/or adaptation problems, root causes and barriers that need to be addressed; 2) the baseline scenario or any associated baseline projects, 3) the proposed alternative scenario, GEF focal area
 strategies, with a brief description of expected outcomes and components of the project, 4) incremental/additional cost reasoning and expected contributions from the baseline, the GEFTF, LDCF, SCCF, CBIT and co-financing; 5) global environmental benefits (GEFTF) and/or adaptation benefits (LDCF/SCCF); and 6) innovation, sustainability and potential for scaling up.  
1) Global Environmental problems, root causes and barriers

Côte d’Ivoire, with a population of 22.6 million inhabitants, is classified as a low human development country (with an estimated HDI value in 2014 of 0.462; 0.410 for women and 0.507 for men). Since 2011, the country has been emerging resolutely from a decade of armed and political conflicts that destabilized the economy, destroyed the social fabric and worsened the degradation of the environment, notably natural resources and living conditions of the population. Implementation of the first National Development Plan (PND 2012-2015) helped the country achieve an average growth rate of 9.4% between 2012 and 2015. 

This growth was driven, among others, by exports of agricultural raw materials. The main cash crops in Côte d’Ivoire are cocoa and coffee, accounting for 15% of GDP, 1/3 of value added and 46% of the country’s total exports. With 36% of global cocoa exports and 4% of coffee production, Côte d’Ivoire is the first and third world largest exporter of these products respectively (MINEF report, 2016). The national development plan, 2016-2020, adopted in December 2015, seeks to consolidate the gains and to accelerate progress towards economic emergence.

Despite this economic growth, the country is faced with some challenges. Linked to sustainable development and resilience, climate change is a major concern for Côte d’Ivoire. Energy, forestry and agriculture are among the sectors where efforts are needed to reduce Greenhouse Gas (GHG) emissions, protect the environment, and preserve biodiversity. However, these sectors play an important role in the country’s industrialization and economic transformation, and poverty reduction. Accordingly, in 2015, the country adopted a low-carbon emissions development strategy, whose implementation is constrained by weak national and local capacities and restricted access to information and technology. 

Analysis of energy data in the standard of living of household survey
, in 2015, shows that 69.2 per cent of national households and 86 per cent of rural ones, particularly the poor, use firewood for cooking and contribute to greenhouse gases emissions. There is limited access to energy for productive uses, and agriculture is poorly mechanized. While the country is well-endowed with renewable energy, the regulatory framework provides little incentive, and the high investment cost hampers development. Forest coverage faces pressure from extensive agriculture, which is a major source of greenhouse gas emissions. The Ivorian forest degradation rate went from 18 per cent in 1996 to 40 per cent in 2014. The traditional ‘slash and burn’ practice is prevalent, and smallholder farms are characterized by low use of effective inputs such as improved seeds and modern production techniques. Transformation in energy use and agricultural practices, particularly among the rural poor, can play an important role in industrialization and economic transformation.

2) Baseline scenario 

Since the ratification of the United Nations Framework Convention on Climate Change (UNFCC) in 1994, Côte d’Ivoire has engaged in the fight against the adverse effects of climate change. To do so, it has put in place some national institutions to deal effectively with the challenge with respect to climate change, such as the Climate Change National Program, Clean Development Mechanism , National Commission for REDD+ and the Climate Change Direction which are all services of Ministry of Environment and Sustainable Development (MINEDD). The MINEDD has been assigned as the National Focal Point (NFP) for the UNFCCC and Kyoto Protocol.

The Country has successively submitted its first and second National Communication on Climate Change, respectively in the years 2001 and  2010, as well as it has elaborated its Third National Communication and its first Biennal Update Report (BUR),which are to be submitted in 2017.
Recently, in 2015, in view of COP21, Côte d’Ivoire has elaborated its low carbon development strategy/NDC. Through its NDC Côte d’Ivoire committed to:
· achieve a mitigation target of 28% of its business as usual scenario (base year 2012) by 2030;

· increase up to 42% the part of renewable energy (including hydroelectricity) in the national energy mix;
· implement its REDD+ strategy;
· reduce its Short-Lived Climate Pollutants (SLCPs);
· develop adaptation strategies in selected vulnerable sectors.
Yet, the different exercises of designing all these national documents mentioned above have revealed some challenges related to national inventory system of greenhouse gas and the monitoring, evaluation and reporting in Côte d’Ivoire. Indeed, the country does not have an operational system of greenhouse gas inventory nor an existing monitoring, evaluation and reporting (MRV) system. That is due to the :

-
Weak knowledge on inventory tools and methodologies of calculation as well as a week national capacity for MRV;

-
Lack of formal framework of collaboration for green house gas emission inventory at the national level;

-
Lack and poor quality of data collected in the priority sectors in view of greenhouse gas emission inventory or MRV ;

-
Lack of specific emission factors (EF) for the key sectors of GHG emissions in Côte d’Ivoire.

3)  The proposed alternative scenario

With the adoption of the Paris Agreement on climate change, the country has engaged in its implementation through the elaboration of the national roadmap related thereto. It will work to achieve the objective of 28% of greenhouse gas emission mitigation by 2030. An operational greenhouse gas emission inventory system and an effective MRV system are key to guide Côte d’Ivoire in the path of low carbon emission development strategy and track the effort of greenhouse gas mitigation.

Therefore, building technical and institutional capacities for the implementation of GHG inventories and MRV systems will enable Côte d'Ivoire to successfully implement the Paris Agreement on climate change and its NDC.

This project intitled "Strengthening the transparency system for enhanced climate action in Côte d’Ivoire” which is in line with Côte d'Ivoire NDC and with National Development Plan (2016-2020), is related to climate change (GEF focal area) and has three components:
a) Strenghtening of national institutions for transparency related activities
This component – through its outcome ‘Institutional arrangements for climate transparency are in place and effective’- will help strengthen the capacities of national and local institutions in managing properly transparency and MRV systems, so that Cote d’Ivoire has the proper political and institutional structures in place. 

Activities planned in this component will include the identification and sensibilization of a broad range of stakeholders (not only from the public sector but also from the private and the universities) and the clear definition of their roles in order to further support their engagement in the transparency process. This outcome will also include the design – and following adoption- of a long term strategy on climate transparency aimed at raising the technical and political profile of monitoring reporting and verifying, in a way resilient to political and institutional changes. Further, a formal transparency mechanism entrusted with the provision of strategic and technical support will be built  for transparency-related activities, building on existent institutionality.
b) Provision of tools, training and assistance for meeting the transparency provisions established in the Paris Agreement
Two outcomes are part of this component, which is aimed at a) enhancing greenhouse gas inventories, including improved methodological guidance as well as at b) designing a domestic MRV system capable of tracking and exchanging data on GHG emissions. 

Regarding the first component, the project will aim at inter alia re-calculating previous GHG inventories using the IPCC 2006 guidelines as well as the development of a proper time series covering the timeframe from 1990 to now. Further the CBIT project will develop a QA/QC system to monitor the effectiveness and quality of inventory data,  

As the availability of good quality activity data and national emission factors are key elements to achieve results better linked to national circumstances, developing country-specific emission factor for, in particular, energy and AFOLU will also be improved in order to guide national GHG emissions and removals estimations towards transparency and then shared with other West African Countries in the framework of South-South cooperation.
All over the project, capacities will be continuously built on the use of the 2006 IPCC Guidelines, both through the use of virtual courses as well as through presential training. 
A key objective of the project, as highlighted in the second outcome, will also be to sustain the creation of a domestic MRV system by developing data management sharing protocols to be adopted by key stakeholders, by creating sustainable capacities in national and local institutions in the collection of improved and wider data as well as in designing sectorial interfaces among different sectors to exchange and communicate promptly key data which is instrumental for tracking GHG emissions. 
Finally, as a way to generate capacities in a sustainable way, this project will facilitate South-South knowledge exchange through the collaboration with the West African MRV network
, which sees the participation of most of countries in the region, so that Cote d’Ivoire can share its experiences with others while at the same time learning from them, under a win-win approach.
c) Improvement of transparency over time
This outcome will be aimed initially (outcome 3.1) at identifying and assessing national capacities, needs and gaps of  national MRV mechanisms in place and institutions engaged in transparency actions, including a stocktake of the inventory and MRV-related capacity support provided by bilateral, multilateral and other initiatives, and it will incorporates the recommendations and lesson learned from that support. The assessment is also expected include an analysis of gaps in implementing transparency-related activities and knowledge.
Then, under outcome 3.2, the project will take a close review of the information presented in the NDC, including a revision of the assumptions used in the business as usual scenario. It will then develop a mechanism to keep track of progress in the implementation of NDCs and transparency in place and it will push its adoption with a mainstreaming adoption by the key public and private stakeholders in the Country.
4) Incremental cost reasoning 
The project objective is to build and strenghten institutional and technical capacities to meet enhanced transparency requirements, as defined in article 13 of the Paris Agreement. For this purpose, it is structured in three components and a number of activities to achieve the goal. 

While Cote d’Ivoire has advanced significantly in improving its capacities in monitoring and reporting its GHG emissions over recent years, there are still several barriers in the way to achieve a solid and coherent transparency system, which may be capable of providing clearer inputs and keep track on the how the Country is advancing regarding its NDC implementation.

Without the support of the project, the process of enhancing transparency related to climate change aspects would be slower, although climate change constitutes one of the political priorities for the country. The focus would be on defining and implementing actions that, even if coordinated, would not have the necessary information/data analysis and systematization. The project gives the opportunity to increase efforts in mitigation and adaptation actions having, at the same time, the mechanisms and tools to make them more efficient and transparent.
5)  Global benefits
The project will have a real impact on the development of Côte d’Ivoire. Indeed, the project is associated with global benefits through capacity development mainly in the areas of GHG inventories and emission reductions. 

At the institutional level, the project will create a coordination framework for GHG inventory and involve the main stakeholders in the implementation of the NDCs. Indeed, in the absence of this project, there will be an uncoordinated approach in data collection and analysis.
At the environmental level, the project will strengthen Côte d’Ivoire’s capacity to implement the NDCs and the Paris Agreement through an operational and functional MRV system that will ensure high quality GHG data and related information for accurate GHG invetory. This strong MRV system will contribute to improving the design and prioritization of cost-effective project proposals to reduce GHG emissions. The project will also enhance capacity of Côte d’Ivoire to implement multilateral environmental agreements and mainstream into national and sub-national policy planning financial and legal frameworks; and development and sectoral planning frameworks that integrate measurable targets drawn from the NDCs.
At the technical and operational level, the project will strengthen capacity of national experts on inter alia data collection and analysis, quality assurance / quality control (QA/QC), GHG inventory methodologies and co-benefits analysis.
6) Innovation, Sustainability and scaling up

The long term sustainability of the project results will be achieved through the following  principles which will be followed during the implementation of the project:

•
The project will reinforce existing activities carried out by the new Climate change Direction, in the framework of the BUR and National Communication. It does not aim to create a new system. Moreover the proposed activities and expected results are conclusions and gaps highlighted through the INDC, BUR and National communication elaboration processes. The project is aimed at addressing the current weaknesses of the national GHG inventory system. The project benefits should be sustainable in the long term by responding to existing needs;

•
Partner with the relevant institutions. The expected results and their related proposed activities will not be implemented by the project itself, but in close partnership with the relevant institutions for each particular set of results. The activities being funded by the project should respond to partners’ needs; therefore, being institutionalized since the start;

•
Build the capacity of existing mechanisms and structures; including the use of existing committees, working group, etc., instead of creating new ones. It will ensure a better continuation of the project benefits;

•
Share resources with the partners to implement the proposed activities. The project should not fund activities in their entirety; the external fund should not be an alternative to state funding and costs should be shared with the partners;

•
Manage adequate exit points for the project from the various partnerships in place.  Exit of project support should be planned carefully to avoid disruption and ensure continuity of project benefits.

Considering the current dynamic in Côte D’Ivoire related to climate change (BUR, INDC…), the expected benefits should be met and be sustainable. The proposed activities were identified to respond to existing gaps and needs. The activities will be implemented in partnership with the relevant partner organizations. Therefore, the process should be institutionalized within the partner organizations from the beginning of each activity. The long term sustainability of these benefits should be ensured through their institutionalizations.

Results from the project will also be disseminated widely at the national and regional level through existing information sharing networks and forums, such as the South-South ECOWAS network on MRV. 
2. Stakeholders. Will project design include the participation of relevant stakeholders from civil society organizations (yes  FORMCHECKBOX 
 /no FORMCHECKBOX 
) and indigenous peoples (yes  FORMCHECKBOX 
 /no FORMCHECKBOX 
)? If yes, identify key stakeholders and briefly describe how they will be engaged in project preparation. 
. The key stakeholders and brief description of their engagement in the project design and preparation is provided in the Table below

	Name of key stakeholders 

	Responsibility/expertise 


	Ministry of Healthiness, Environment and Sustainable Development
	Implementation and coordination of the project

	Technical ministries:
- Ministry of Agriculture and Rural Development
- Ministry of Petroleum, Energy and Renewable Energy development;

- Ministry of Planification and Development;

- Ministry of Water and Forest;
- Ministry of Scientific Research;

- Ministry of Economics and Finance;

- Ministry of Budget;
- Ministry of Mining and Industry.
	Data supply and sectoral expertise

	Civil society organizations
	- Data collection
- Sensibilization and training of communities

- Capacity building

	Local communities
	Data collection

	Private sector organization
	- Data supply for GHG inventory
- Implementation of GHG inventory methodologies




3. Gender Equality and Women’s Empowerment. Are issues on gender equality and women’s empowerment taken into account? (yes  FORMCHECKBOX 
 /no FORMCHECKBOX 
).  If yes, briefly describe how it will be mainstreamed into project preparation (e.g. gender analysis), taking into account the differences, needs, roles and priorities of women and men.
The project will develop a gender analyisis outlining the different roles and responsabilities of women and men in the climate transparency area in Cote d’Ivoire.. For example, the contribution of women will provide much added value in several sectors, such as  the emission of residential activities on the base of enquiries related to data on charcoal and fuel wood. Their active participation in the project  will also contribute to refine the emission allowing to move from the level 1 to the level 2 according the 2006 IPCC guideline 2006. An improved understanding of  the GHG inventory will help to address appropriate responses to manage GHG emissions based on gender roles  To do different tools will be used, included  the Gender Toolkit for NCs and BUR developed by the Global Support Programme for NCs and BURs.
4 Risks. Indicate risks, including climate change, potential social and environmental risks that might prevent the project objectives from being achieved, and, if possible, propose measures that address these risks to be further developed during the project design (table format acceptable). 
The potentials risks and proposed mitigation actions are as followed :

Risk 1- National experts do face difficulties in enhancing the depth and quality of assessments to be carried out under the project due to limited capacities and lack of adequate climate relevant data, GHG inventory baselines, information and lessons and good practices (level of the risk, moderate). 

Proposed actions for mitigation: UNDP as implementing agency will overview closely the  project implementation  and will work closely with other relevant international initiatives, such as the CBIT Global Coordination Platform  to help Côte d’Ivoire to identify the centres of excellence in country as well as outside Côte d’Ivoire. Additionally, Cote d’Ivoire would work closely with the UNDP/UNEP Global Support Program in implementing peer support by linking the Côte d’Ivoire team to teams in other countries working on transparency. This collaboration will be instrumental to exchange data and informations, lessons learnt and good practices to enhance the quality and relevance of GHG inventory. The south south cooperation and the peer to peer support within the ECOWAS network, established in October 2016 will also help to strengthen the capacity of the national stakeholders 

Risk 2- Weak participation process amongst stakeholders due to institutional rivalries and rigidities which hamper responsiveness of project outputs to national development needs as well as effective work delivery and quality of the outputs (level of risk, moderate).

Proposed actions for mitigation: The Direction of Climate Change will work closely with the representatives of key institutions. It is important to ensure that project will be known beyond the implementation partners that there will be no misunderstandings concerning objectives and activities. Efforts will be made to ensure that the project is addressing both short term needs regarding convention requirements (transparency) while at the same tiime achieving results with a long term perspective of helping Côte d’Ivoire address climate change issues in a more sustainable manner.

.

5. Coordination. Outline the coordination with other relevant GEF-financed and other initiatives.
The project will be executed according to UNDP’s National Implementation Modality (NIM) as per NIM guidelines agreed by UNDP and the Government of Cote d’Ivoire.

The project is designed to be implemented in parallel and in complementarity with REDD+ National Programme and the TNC and BUR. The Direction of Climate Change from the Ministry of Environment and Sustainable, will be responsible for executing the project.  The project steering committee will be established to oversee the implementation of the project. The project steering committee, will be composed by the Ministries of energy and petrol, transporatation, agriculture, waters and forestry, mining and industry, and urban sanitation and waste– including the Côte d’Ivoire Greenhouse Gas Management Team, representative of UNDP country office, non-governmental organization and selected experts. The project steering committee will oversee the project team in carrying out the project activities, provide guidance and recommendation and support to ensure the project activities are carried out efficiently and effectively.

At implementation level, a full-time coordinator with qualified expertise and experiences will be selected to carry out the project management. This coordinator witll be bas withnin the Direction of Climate change as  the same Direction  is in charge inter alia of the elaboration of the CN and BUR. A Team of national experts on the issues identified above will be selected to carry out the technical works. The Côte d’Ivoire Greenhouse Gas Management Team will also provide support to the technical teams, in the perspective of a future collaboration with the 

6. Consistency with National Priorities. Is the project consistent with the National strategies and plans or reports and assessements under relevant conventions? (yes  FORMCHECKBOX 
 /no FORMCHECKBOX 
 ).  If yes, which ones and how:  NAPAs, NAPs, ASGM NAPs, MIAs, NBSAPs, NCs, TNAs, NCSAs, NIPs, PRSPs, NPFE, BURs, INDCs, etc.
The Country has been working since its ratification of the Climate Change convention to fullfil its commitment in terms of elaboration of the BUR, NC and INDC. Within these documents as well as in the National Development Plan (2016-2020), the necessity to strengthen the greenhouse gas inventory and the transparency has been highlighted. Therefore, the current proyect is consistent with the national strategies, plans and reposrts.

Further, this project is consistent and fully integrated with the Third NC (in review) and the first BUR (in compilation). The CBIT proposal is aimed  at solving several  challenges faced during the preparation and the report of the national GHG emission inventories, such us data quality management, improved use of the 2006 IPCC methodology, institutional arrangement, etc. It is also consistent with the INDCs, the TNA, National Development Plan 2016-2020 and the National Strategy on REDD+ (in progress) through the good identification of the most contaminating sectors, and the right actions to address them.     

7. Knowledge Management. Outline the knowledge management approach for the project, including, if any, plans for the project to learn from other relevant projects and initiatives, to assess and document in a user-friendly form, and share these experiences and expertise with relevant stakeholders.
Results from the project will be disseminated at the national level through existing information sharing networks and forums.  

The project will identify and participate, as relevant and appropriate, in scientific, policy-based and/or any other networks, which may be of benefit to project implementation though lessons learned, including the ECOWAS South South Network on MRV. In this framework the project will identify, analyze, and share lessons learned that might be beneficial in the design and implementation of similar future projects.in Cote d’Ivoire or in other countries in the region.  

part iii:  approval/endorsement by gef operational focal point(s) and GEF agency(ies)

A. Record of Endorsement
 of GEF Operational Focal Point (s) on Behalf of the Government(s):  
      (Please attach the Operational Focal Point endorsement letter(s) with this template. For SGP, use this SGP OFP 
      endorsement letter).
	Name
	Position
	Ministry
	Date (MM/dd/yyyy)

	Mrs. Alimata Kone-Bakayoko 
	GEF Operational Focal Point, Permanent Secretary
	 Ministry of Economy and Finance, Commission Nationale du FEM
	14th April, 2017


B. GEF Agency(ies) Certification
	This request has been prepared in accordance with GEF policies
 and procedures and meets the GEF criteria for project identification and preparation under GEF-6.


	Agency Coordinator, Agency name
	Signature
	Date

(MM/dd/yyyy)
	Project Contact Person
	Telephone
	Email

	Ms. Adriana Dinu,
UNDP-GEF Executive Coordinator
	[image: image1.png]



	05/09/2017
	Mr. Yamil Bonduki,
Program Manager,

UNDP (Green_LECRDs)
	+1-212-906-6659
	Yamil.bonduki@undp.org



C. Additional GEF Project Agency Certification (Applicable Only to newly accredited GEF Project Agencies)
For newly accredited GEF Project Agencies, please download and fill up the required GEF Project Agency Certification of Ceiling Information Template to be attached as an annex to the PIF.
�    Project ID number will be assigned by GEFSEC and to be entered by Agency in subsequent document submissions.


�   When completing Table A, refer to the excerpts on � HYPERLINK "https://www.thegef.org/gef/sites/thegef.org/files/documents/document/GEF6%20Results%20Framework%20for%20GEFTF%20and%20LDCF.SCCF_.pdf" ��GEF 6 Results Frameworks for GETF, LDCF and SCCF� and � HYPERLINK "https://www.thegef.org/gef/sites/thegef.org/files/documents/EN_GEF.C.50.05_CBIT_TF_Establishment_0.pdf" ��CBIT guidelines�.


�  Financing type can be either investment or technical assistance.


�   For GEF Project Financing up to $2 million, PMC could be up to10% of the subtotal;  above $2 million, PMC could be up to 5% of the subtotal. PMC should be charged proportionately to focal areas based on focal area project financing amount in Table D below.�


�   PPG requested amount is determined by the size of the GEF Project Financing (PF) as follows: Up to $50k for PF up to$2m (for MSP); up to $100k for PF up to $3m; $150k for PF up to $6m; $200k for PF up to $10m; and $300k for PF above $10m. On an exceptional basis, PPG amount may differ upon detailed discussion and justification with the GEFSEC.


�   PPG fee percentage follows the percentage of the Agency fee over the GEF Project Financing amount requested.


�  Provide those indicator values in this table to the extent applicable to your proposed project.  Progress in programming against these targets for the projects per the Corporate Results Framework in the � HYPERLINK "http://www.thegef.org/gef/sites/thegef.org/files/documents/GEF.C.46.07.Rev_.01_Summary_of_the_Negotiations_of_the_Sixth_Replenishment_of_the_GEF_Trust_Fund_May_22_2014.pdf" ��GEF-6 Programming Directions�, will be aggregated and reported during mid-term and at the conclusion of the replenishment period. There is no need to complete this table for climate adaptation projects financed solely through LDCF, SCCF or CBIT.


� For biodiversity projects, in addition to explaining the project’s consistency with the biodiversity focal area strategy, objectives and programs, please also describe which � HYPERLINK "http://www.thegef.org/gef/content/did-you-know-%E2%80%A6-convention-biological-diversity-has-agreed-20-targets-aka-aichi-targets-achie" ��Aichi Target(s)� the project will directly contribute to achieving.


� � HYPERLINK "http://www.ins.ci/n/index.php?option=com_content&view=article&id=96&Itemid=96" �http://www.ins.ci/n/index.php?option=com_content&view=article&id=96&Itemid=96� 


� � HYPERLINK "http://www.un-gsp.org/event/sub-regional-dialogue-mrv-framework-west-africa" �http://www.un-gsp.org/event/sub-regional-dialogue-mrv-framework-west-africa� 


� For regional and/or global projects in which participating countries are identified, OFP endorsement letters from these countries are required �  even though there may not be a STAR allocation associated with the project.


� GEF policies encompass all managed trust funds, namely: GEFTF, LDCF, SCCF and CBIT
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