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I. Introduction  

 
  
Greater Cairo, one of the most populated metropolitan regions around the world, includes the 
governorates of Cairo, Giza and Qalioubiya with a population exceeding 18 million. It hosts the most 
famous and important world touristic sites, the government headquarters, government institutions, 
foreign embassies, prestigious universities, hospitals, as well as Egyptian and international finance 
institutions. 
 
Greater Cairo is one of the largest populated zones and is facing environmental pressures in terms of 
traffic, infrastructure, and public utilities. The future vision and strategic trends for Greater Cairo were 
prepared through a previous project (Strategic Urban Development Plan for Greater Cairo Region) 
during the period between 2008 and 2015. This project suggested a framework and strategies that 
made up a set of plans aiming at improving the quality of life and achieving social justice for all 
segments and economic strata of the population when implemented. 
 
Therefore, in order to benefit from the outcomes & results of the previous project and to complete 
related development studies, a new project entitled ‘Strengthening Development Planning and 
Management in Greater Cairo: Priority Development Projects’ was initiated in June 2016. The strategic 
objective of this Project is represented in the active contribution of realizing the strategic vision for the 
development of Greater Cairo. The vision is also conveyed through achieving social justice and 
economic competitiveness, being environment-friendly through preparing priority development 
projects and participatory planning processes, and preparing studies of institutional and administrative 
development.  
 
According to the project document and work-plan, the project specified seven main outputs which 
should be achieved by the end of the project lifetime as follows : 
 

- Output 1: Project Management Unit Established. 
- Output 2: Strategic Development Plans, Studies and Action Plans for Priority Projects Prepared. 
- Output 3: Regulations and Mechanisms on Metropolitan Finance and Governance Enhanced.  
       (This output is reported by UN-HABITAT). 
- Output 4: Bus Rapid Transit (BRT) Plan Developed and Non Motorized Transport (NMT) Promoted 
       (This output is reported by UN-HABITAT). 
- Output 5: Partnership and Communication on Greater Cairo Development Strengthened. 
- Output 6: Gender Strategy and Guidelines for Urban Planning Developed and Piloted. 
- Output 7: Capacity of Targeted National Staff Developed and Enhanced. 

 
 
The key activities and achievements of each output in the covered period are shown in Progress Review 
chapter in this report. 

 
 
 
 
 
 



II. Progress Review 2019  

 
 
Section 1:  Overall progress against outcomes 
 
UNDAF Outcome(s): National and Local capacities and systems are enhanced for decentralized, 
inclusive and gender sensitive planning, budgeting, monitoring and evaluation 
 

Section 2: Progress against each output 
Project Output 1: Project Management Unit established 

Output indicators Baselines (PD 2016) Targets  Progress against targets Source/Me
ans of 
Verification 

Indicator 1: 
- Number of Project Board 

Meetings held and documented 
minutes of meetings 

- Number of staff and experts 
recruited 

 
 
 
 

Indicator 2: 
- Number of annual financial 

review reports 
- Number of periodical technical 

progress reports 
- Final Project evaluation report 

prepared 
 

Baseline: 
- The Project Board is not 

established and no meetings 
held. 

- A number of qualified staff 
and experts were contracted 
during the previous project 
and their contracts expired.  
 
 
Baseline 

- Annual financial reviews of 
the previous project were 
conducted, progress reports 
were prepared and final 
technical evaluation of the 
will be carried out. 

Target(s): 
- At least 3 Project 

Board meetings held 
and documented. 
 

- The Project 
Management Unit is 
established and fully 
staffed and 
operational. 
Target(s): 

- Regular financial and 
progress reports 
prepared 

- Final project 
evaluation report 
prepared. 

 

 
- Three Project board 

meetings have been 
taking place annually. 
Last one on 8 July 2019. 
 

- More than 30  qualified 
staff members and 
experts (technical, 
administrative and 
financial)  have been 
recruited throughout the 
lifespan of the project in 
order to support and 
handle the project run. 
 

- Regular financial and 
technical  progress 
reports prepared. 
 

- Project had been 
audited by independent 
firm during the first 
Quarter of 2019. 
 

- A mid-term evaluation 
of the project is 
currently being prepared 
by an independent 
consultant 

 
 

 
Minutes of 
meeting 
prepared. 
 
 
Sc & IC 
Contracts 
done. 
 
 
 
 
 
 
 
 
 
Reports 
submitted. 
 
 
 
 
Consultant 
contracted. 

Project Output 2:  Strategic Development Plans, Studies and Action Plans for Priority Projects Prepared 

Output indicators Baselines (PD 2016) Targets  Progress against 
targets 

Source/Means 
of Verification 

Indicator 1: 
- Number of updated strategic 

plans of GC governorates 
developed 

Indicator 2: 
- Number of urban studies and 

urban plans of the new 

Baseline:  
- The strategic plans for 

Cairo, Giza and 
Qalioubiya need 
updating and are not 
finalized. 

Baseline:  

Target(s):  
- 3 developed and 

updated strategic 
plans (Cairo, Giza 
and Qalioubiya) 

Target(s):  
- Studies and 

- Strategic Plan for 
Giza City. 

- Urban Development 
Plan for Cairo City. 

- Updating strategic 
plans for cities & 
villages of Banha 

Reports, 
Maps,   
Meetings, 
Photos, 
GIS, 
& Field visits. 



administrative center and the 
financial and business centers 
prepared. 

Indicator 3: 
- Reports and structural maps of 

the service areas, recreational 
areas and open spaces at the 
level of GC 

- Reports of development plans 
for the GR urban areas that will 
be affected by regional projects  

Indicator 4: 

- Number of reports and 

development plans for the 

Pyramids Plateaus and its 

surrounding prepared. 

Indicator 5: 
- Report and plan for upgrading 

at least one of the historical 

and heritage areas in Al- Fustat 

area prepared. 

 

- New administrative 
boundaries for some 
governorates are being 
developed.  

Baseline:  
- GC urban restructuring 

study has been prepared.  
Baseline 

- The urban development 
plan of the Pyramids 
Plateau area and its 
surrounding area has 
been initiated and 
ongoing. 

Baseline  
- GOPP developed the 

future vision of the 
Fustat area and its 
leading projects were 
agreed upon by key 
stakeholders. 

 

urban plans for the 
financial and business 
centers prepared. 
Target(s):  
Reports of 
development plans for 
the GR urban areas 
that will be affected 
by regional projects 
developed 
Target(s) 
Final report and the 
development plan for 
upgrading the 
Pyramids Plateau 
area and its 
surrounding area 
finalized. 
Target(s) 
The urban 
development plan for 
upgrading at of the 
historical and heritage 
areas in Al-Fustat 
area developed 

Center. 
- Guideline for urban 

structuring for 
metropolitan areas. 

- Design and 
Landscape for Al-
Maasara Park - 
Cairo Governorate. 

- Development of Al-
Warraq Island (Giza 
Governorate). 

- Development Plan 
for Areas: Al-
Massala, Mary’s 
Tree & Al-Matarawi 
Street. 

- Planning vision for 
development of 
Saqqara antiquities 
area - Giza 
Governorate 

- Preparing Executive 
Regulation of 
adjustments of Law 
No.119 for year 
2008. 

- Future Development 
for the area of Virgin 
Mary Church, Al-
Zeitoun 

- Developing of Al-
Shoair Island 
AlQanater - 
Qaliuobya 
Governorate. 

- Preparing the 
executive regulation 
for the law of 
reconciliation in 
some building 
contraventions and 
legalizing its 
situations. 

- Preparation of the 
development urban 
plan for the area 
surrounding the 
Pyramids plateau. 

- Development of Al 
Fostat area. 
 

Project Output 5:  Partnership and Communication on Greater Cairo Development  Strengthened 

Output indicators Baselines (PD 2016) Targets  Progress against 
targets 

Source/Means 
of Verification 

 
Output Indicators 
- # of Project publications 

Baseline: 
- A number of publications 

were prepared under the 

previous project (such as 

Target(s): 
- Project outreach to 

the different 

stakeholders 

- Manual of Preparing 
Detailed Urban Plan 
for Egyptian Cities 
was printed and 

Reports 
,Meetings & 
photos. 



developed and disseminated 

- # of international events 

attended by GOPP and 

national project partners 

- # of website visitors 

- Social media platforms  

 

 
 
 
 
 
 

Atlas maps) 

- Public communication 

strategy for GC 

development plan was 

prepared with support from 

UNDP. 

- Stakeholder meetings and 

events were conducted with 

development partners. 

- A website was created as 

part of the communication 

strategy and public 

engagement 

 

achieved. 

 

disseminated (2500 
copy) 

- Project 
communication 
strategy being 
prepared. 

- Website and social 
Platforms are being 
developed & 
upgraded. 
 

Project Output 6:  Gender Strategy and guidelines for urban planning developed and piloted 

Output indicators Baselines (PD 2016) Targets  Progress against 
targets 

Source/Means 
of Verification 

Outputs indicators 
- Pilot cases which includes 

gender aspects in urban 
planning. 

- Gender guidelines and 
gender strategy  

- Number of urban planning 
staff and practitioners 
trained on gender issues. 

- Gender training evaluation 
reports 

 
 

Baseline 
- Gender-related issues 

are not currently 
considered in urban 
planning studies. 

- No training has been 
conducted on gender 
issues in urban planning. 

 
 

Target(s): 
- Gender Guidelines 

and Gender 
Strategy 
documents 
prepared 

- Terms of reference 
incorporating 
gender in urban 
planning studies 
developed 

- At least once case 
study 
incorporating 
gender issues in 
urban planning 
piloted. 

- At least 15 urban 
development/plan
ning staffs and 
practitioners are 
trained in the field 
of gender issues. 

- At least 2 gender 
training events 
conducted and 
evaluated. 

 

- Three workshops 
were held for  18 
GOPP staff to 
introduce gender 
strategy concept 
and how to 
integrate needs of 
men & women in 
planning and urban 
development. 
 

- Submission of the 
final Gender 
Strategy for project 
/GOPP (English & 
Arabic. 
 

- Pilot cases are yet to 
be gender 
sensitized. 
 

Reports,meetin
gs,workshops&
photos. 

Project Output 7:  Capacity of Targeted National Staff Developed and Enhanced 

Output indicators Baselines (PD 2016) Targets  Progress against 
targets 

Source/Means 
of Verification 

Output Indicators: 
- Updated Training Needs 

Assessment report 
- Number of training events 

conducted 

Baseline 
- A Training program was 

prepared during the 
previous project. 

- GOPP staff received a 

Target(s): 
- At least 4 training 

workshops 
conducted 

- Training evaluation 

 
 
- Five training courses 

were conducted for 
GOPP and its 

Attendance 
sheet & 
Certificates 



 
2.3 Gender reporting:  
 
The project adopted & applied mainstreaming gender equality after developing a Gender Strategy 
focus on preparing gender guidelines to integrate gender equality into the work of GOPP. 
In addition, it will address the impact of one of the proposed priority projects as a pilot case study. 
 
Additional details describe the progress made towards achieving Gender Development Results: 
 

Project High Management 

Title Name 

National Project Director / GOPP Vice-Chairman Eng. Salwa Abd Al-Wahab 

Project Manager Eng. Nahed Naguib 

Project Main Technical Support 

Title Name 

Project Technical Consultant Dr. Ingy Al-Barmalgy 

Technical expert-assistant Eng. Hadeer Hussian 

Project Staff (exclude drivers) 

Job Title Males Females Total 

Engineers - 3 3 

Secretarial & Admin./ Financial 
support 

2 7 9 

Messengers 4 1 5 

Total 6 11 17 

Percentage of females  % 65 

- Training Evaluation reports 
- Number of participants from 

national institutions 
- Number of participants 

utilizing GIS and LIS after 
receiving the training. 

 
. 

number of skills 
development sessions and 
training workshops  

- GOPP staff and the 
Regional Center for the 
Planning of Greater Cairo 
as well as local 
development partners 
received basic training and 
require further skills 
development programs. 

- No training on urban 
governance and finance for 
GC has been conducted 
 

report prepared  
- GIS and LIS software 

and hardware 
procured. 

- International 
travels/study tour(s) 
for similar size Global 
Capitals and 
Initiatives 
conducted. 

- At least 2 training 
courses regarding 
the legal, 
institutional 
framework 
governing planning 
&urban development 
and means to finance 
urban development 
projects in GC 
conducted and 
evaluated. 

regional centers 
staff (20 trainees). 
These courses took 
place at the Urban 
Training Institute 
(UTI) during 2019. 
 

- Training Needs 
Assessment for 
GOPP staff has 
been updated. 

 



 
 

# Course Title Date Males Females 
Total  

Trainees 

1 Tender and Bidding law No. 182 for year 2018. From 11 Jun  to 13 Jun 1 1 2 

2 
Data insert and analysis using Arc Gis.3 
program. 

From 24 Nov  to 12 Dec 2 4 6 

3 Project Management From 27 Oct  to 31 Oct 3 2 5 

4 
Towards the fourth generation of the new 
cities & smart cities (potentials and 
challenges). 

From 15 Dec  to 26 Dec 
(Scheduled) 

2 1 3 

5 
Applications to use Arc Gis.3 in Urban 
Development 

From 22 Dec  to 31 Dec 
(scheduled) 

1 3 4 

Total 9 11 20 

Percentage of female  55 % 

 

III. Monitoring and Evaluation 

 
 
3.1 A field visit undertaken during 2019 by UNDP Team at GOPP : 

 
MONITORING SCHEDULE 

 

Monitoring Action  
(Description ) 

Due 

by 
Completion 

date 

Comments 

 

Responsibility 

Programme Monitoring 
Visit 

UNDP 
Team 

8 July 2019  Project is in excellent shape in 
terms of implementation and 
delivery rate 

 No delays in implementation 

 Gender Output needs to be 
further strengthened. 

GOPP 

 
3.2 EVALUATIONS  

 
(A mid-term evaluation of the project is currently being prepared by an independent consultant (the final report 
is expected to be completed by end of January 2020)  
 
 
 

IV. Key Challenges, Lessons Learned and Recommendations  

 
 

1. Strategic planning is a nonstop process that needs to be updated and continuously followed up 
in order to ensure its efficient implementation and the achievement of its objectives. The 
adaption of a flexible strategy in planning and implementing projects in line with the 
requirements of development and the situation on the ground is also vital. 



2. Integration between local, regional and national visions moving from the details to general view 
should be incorporated with the ongoing and future planning projects. 

3. The strategic plan always faces the challenge of coordination with the administrative structure 
that any change in partners harms the process (the changes of Governors). 

4. Importance of developing a communication strategy and putting it into action, which 
strengthens the ability to promote and activate the participation of key stakeholders 
throughout different stages of planning process with a wider range of interest groups to 
showcase the efforts which have been made, and ongoing efforts to change the urban 
conditions on the national and regional scale. 

 

V. Update on risks and mitigation measures 

 
 
 

Risks Mitigation Measures 
Change of the USD rate  Flexible and revised budget revisions 

Moving Headquarters of 
GOPP to the New 
Administative Capital 2020 

Coordination with the Ministry of housing and  other authorities. 
Data is being documentated and electronic archiving.  

Changes of local governmental  
officials. 

Increase meetings and communications with the local authorities.  

Need to prior permission before 
doing surveys. 

Coordination with the governorates and security authorities . 

 

 

VI. Partnerships and Sustainability  

 
There is a worth mentioning partnership experience with different stakeholders (citizens, local 
executives, NGOs, consultants & legists) in order to prepare the developing plan of Al-Shoair Island, 
AlQanater at Qaliuobya Governorate. 
Also key local leaders were appointed to follow-up the implementation to ensure sustainability of the 
plan. 
 



VII. Financial Summary 

 
 
Table 1: Overview of available resources for the reporting period  

 
 
 
 
 
 
 

 
Table 2: Overview of budget and expenditure per output 
 

 

 
 
Table 3: Overview of expenditures per category 
(As of last official CDR sent on November 2019 (which covering the period from 1 Jan to 30 Sept 2019). 
 

Category 
 

Amount (USD) 

Services to projects - CO staff 15664.3 

Local Consult.-sht term tech 131,528.08 

Contract SVCS- Indiv impPtnr 52,793.97 

SVC Co . Construction & Engineer 88,743.50 

Office Machinery 10,058.40 

Machinery and Equipment 58,116.57 

Mobile Telephone Charges 795.82 

Stationery &other office Supp 3,937.78 

Acquis of computer Hardware 46.11 

Information Technology Supplies 46.38 

Rental & Maint of Other office Eq  2,093.43 

Maint,Oper of Transport Equip 17,780.10 

Management and Repoorting Srvs 11,930.86 

Donor Opening Balance 
Allocations/ funds 
received in  2019 

Total 

Donor 1 (GOPP) 185,961 $ 548,650 $ 734,611 $ 

Donor 2 (UNDP) 0 $ 50,556 $ 50,556 $ 

Total 185,961 $ 599,206 $ 785,167 $ 

Output 

Budget 

GOPP UNDP Total 

Output 1 177,350.6 15,555.92 192,906.52 

Output 2 72,683.84 15,000 87,683.84 

Output 5 151,306 5,000 156,306.00 

Output 6 20,909 0 20,909.00 

Output 7 50,763 15,000 65,763.00 

Total 473,012.44 50,555.92 523,568.36 



Printing and Publications 6,748.10 

Insurance 2,138.36 

Claims and Adjustments 15.98 

Sundry 1,295.81 

Services to projects - GOE 240.48 

Facilities & Admin - Implement 20,210.79 

Learning costs 241.66 

Unrealized gain -1,965.99 

Realized loss 24.03 

Realized gain 2.65 

Total 422,487.17 



  

Annex: Updated Risk and Issues  Logs 

 

PROJECT RISKS AND ISSUES 

 
UPDATED PROJECT ISSUES: (Issues arising during implementation of the project) 

# Description 
Date 

Identified 
Type Countermeasures/ Mngt Response 

Last 

update 

Status 

1 Change of the USD rate  2016 -2019. Financial Flexible and revised budget revisions Dec 2019 solved  

2 

Moving Headquarters of 
GOPP to the New 
Administative Capital 2020 

2019. Strategic/Operational/Organizational 

Coordination with the Ministry of housing and  
other authorities. 
Data is being documentated and electronic 
archiving.  

Dec 2019 pending 

3 
Changes of local 
governmental  officials. 

2016 -2019. Political/Regulatory/Operational 
Increase meetings and communications with the 
local authorities.  

Dec 2019 handled 

4 
Need to prior permission 
before doing surveys. 

2016 -2019. Political/Regulatory/Operational 
Coordination with the governorates and security 
authorities . 

Dec 2019 handled 

 



  Project Name     :  Strengthening Development Planning and Management in Greater Cairo: Priority Development Projects    

  Award Number :  00093544 

  Project ID          :  00097793 

 

Annual Work Plan (AWP) & Estimated Budget for Year 2020 

  
 

Project Outputs Key Activities 2020 

1. Project Management Unit established 

a) Procure and establish office furniture, equipment, consumables & Office operations. 

b) Recruit PMU Staff (Technical, Administration & Support). 

c) Recruit national & international experts/ consultants. 

d) Conduct annual project audit. 

e) Conduct Project final Evaluation 
 

164,226.09 

2. Strategic Development Plans, Studies 

and Action Plans for Priority Projects 

Prepared 

   a) Develop Projects as per the outputs of the Urban Restructuring Study. 

   b) Prepare development plans for Giza Pyramids Plateau and Surroundings  576,987.56 

5. Partnership and Communication on 

Greater Cairo Development  

Strengthened 

a) Develop and implement public engagement plan. 

b) Develop National and international publications 

c) Conduct National conference and seminars 

d) Participate in international conferences and events 

50,000.03 

6. Gender Strategy and guidelines for 

urban planning developed and piloted 
b) Prepare studies on the impact of one of the proposed priority projects on gender & how to observe 

this element among other project activities 5,000 

7.  Capacity of Targeted National Staff 

Developed and Enhanced 
a) Conduct training courses on strategic planning, regulating land uses and urban administration, 

GIS/LIS. 64,775 

Total 860,988.68  $ 
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جديدالقاهرةاسلام. أ11438.601438.6029/04/2018خبراتWD تيرا خارجي2هارد ديسك 31

جديدالقاهرةناهد. مكتب م+ لمياء . د22355.264710.5329/04/2018خبراتWD تيرا خارجي4هارد ديسك 32

جديدالقاهرةغرفة الحيز العمرانى119340.0019340.0009/06/2018بروفشنالزكاريير حصان4تكييف 33

جديدالقاهرةاقليم القاهره الكبرىSerial # 3923684645xeroxzamalek1159000.00159000.0004/05/2017-  الوانxerox 7855ماكينة تصوير مستندات 34

جديدالقاهرةمكتب رئيس الهيئهSerial # 3919557965xeroxclouds1157900.00157900.0014/11/2016-   الوانxerox 7855ماكينة تصوير مستندات 35

جديدالقاهرةمكتب رئيس الهيئهSerial # 3660647731xeroxclouds1112000.00120000.0011/06/2016 ابيض واسود  xerox 5890ماكينة تصوير مستندات 36

جديدالقاهرةم سلوى. مكتب 22355.265370.0010/06/2018خبراتWD تيرا خارجي4هارد ديسك 37

جديدالقاهرةسكرتارية بنية اساسية111201.0011201.0025/7/2018كوين للتكييفكارييرkhc-24جهاز تكييف كاريير موديل 38

جديدالقاهرةالقاهرة الكبرى16693.006693.0025/7/2018كوين للتكييفميديا كارييرmsmb-12crجهاز تكييف كاريير موديل 39

جديدالقاهرةامانى القاهرة الكبرى.مdell5570dellharvest technology112397.0012397.0012/08/2018لاب توب موديل 40

41dvd usbasusharvest technology1797.00797.0012/08/2018جديدالقاهرةمحمد مصطفى. م

جديدالقاهرةمحمد مصطفى. مWDharvest technology11466.001466.0012/08/2018 تيرا خارجي2هارد ديسك 42

جديدالقاهرةعلاء/ياسمين / امانى. م32kingstonharvest technology3175.44601.0012/08/2018فلاش ميموري 43

جديدالقاهرةسلوي.مكتب م23500.007000.0009/12/2018روتيشنروتيشندولاب ملفات44

جديدالقاهرةناهد. مكتب م1950.00950.0009/12/2018روتيشنروتيشنكرسي انتظار45

جديدالقاهرةسلوي.مكتب م1149700.00149700.0023/10/2018زمالك بيزنس سنترSerial # 3669224841xerox-  ابيض واسود   b8075 xeroxماكينة تصوير 46

جديدالقاهرةمكتب نواب رئيس الهيئة 13450.003450.0031/1/2018عصام الدين صبحي للادوات الصحيهكالبيدا حصان1موتور مياه 47

جديدالقاهرةمكتب رئيس الهيئه1.007350.007350.0028/2/2019توشيباتوشيبا GR-EF46Z-fs16ft - 2 doors - inverter - no frostثلاجة توشيبا 48

جديدالقاهرةمكتب رئيس الهيئه 1.0015042.3015042.3014/4/2019مفكو حلوانمفكو حلوان45*220*230 ضلفة مقاس 4مكتبة 49

جديدالقاهرةصالة المهندسين1.0011850.0011850.0020/7/2019تكنولايفكاريير حصان3تكييف 50

جديدالقاهرةمكنب رئيس الهيئةwe1.00228.50228.5021/8/2019تي اي داتاراوتر تي اي داتا 51

جديدالقاهرةمكتب مدير المشروع1.003200.003200.0011/04/2019كريتف سبلايرHP Office jet pro 7720HPطابعة 52

مشروع تدعيم تخطيط وادارة التنمية في القاهرة الكبري

2019حتى ديسمبر   (Assets list)قائمة الاصول 

حالة الاصلمكان الاصلم تاريخ الشراءاسم الموردالماركةالـبـيــــــان

جنيه

سعر الوحدة

جنية

الاجمالى

المستلم الكمية

1,028,265.31الاجــمـــالــــى



دولارجنيه

تويوتا مصر5733024104د ع و  تويوتا كورولا2009موديل - سى سى لون اسود 1600سيارة ملاكى 1
منقولة من مشروع القاهرة 

السابق
129,900.0023,575.32

تويوتا مصر574803024108د ع و  تويوتا كورولا2009موديل - سى سى لون اسود 1600سيارة ملاكى 2
منقولة من مشروع القاهرة 

السابق
129,900.0023,575.32

النصر للتجارة417824489وس ن هيونداى النترا 2010موديل - سى سى لون كحلى 1599سيارة ملاكى 3
منقولة من مشروع القاهرة 

السابق
97,250.0017,778.79

2019488,000.0027,654.59-فبرايرالطارق 829632552ف ط ن كيا سبورتاج2019موديل -  سى سى لون بترولى 1591سيارة ملاكى 4

2019209,990.0030,459.89-مايومانترا86518678د و ط بيجو2019موديل -  سى سى لون اسود 1598سيارة ملاكى 5

الطارق 345215837ف ل س النترا2017موديل -  سى سى لون ذهبي 1591سيارة ملاكي 6
منقولة من مشروع جنوب 

مصر
250,000.0028,143.65

الحاوى للتجارة4219806ي د ج تويوتا كورولا2019موديل - سى سى لون اسود 1600سيارة ملاكي 7
منقولة من مشروع مخطط 

اسكندرية
321,000.0019,351.73

الحاوى للتجارة89542533 و م د  تويوتا هاى ايس2015 سى سى لون ابيض موديل 2500سيارة ميكروباص 8
منقولة من مشروع القاهرة 

السابق
280,000.0035,765.60

1,906,040.00206,304.89الاجـمـالى

قائمة الســــــــيارات

(السيارات التابعة للمشروع)تابع قائمة الاصول 

سعر السيارة بتاريخ الشراء

اسم الموردرقم الشاسيهالماركةالــبيــانم تاريخ الشراءرقم  اللوحات
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