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United Nations Development Programme

Eritrea

Annual Workplan [2015]

Project Title

SPCF Outcome(s):

Expected CP Output(s):

Coordinating Authority:

Implementing Partners:

Water Supply

Outcome 7: Eritreais on track towards the
achievement of MDG targets for environmental
sustainability

CP Output 1: Communities have access to safe and
environmentally sustainable water sources for
agricultural and domestic uses.

Ministry of National Development

Water Resource Department, Regional
Administrations of Debub, Gash Barka, Ma’ekel

Brief Description

The 2015 Annual Work Plan (AWP) was prepared in line with the new Strategic Partnership Cooperation Framework (SPCF)
2013-2016, signed on 28 January 2013 between the Government of the State of Eritrea (GoSE) and the United Nations System
in Eritrea as well as the Country ProgrammeAction Plan (CPAP) signed on 28 March 2013 between the GoSE and the UNDP
to enhance the well-being of the people of Eritrea, particularly the vulnerablepopulation. The SPCF is aligned with the national
development priorities as articulated through GoSE sector plans, strategies and policies for the period 2013 — 2016; and with
internationally agreed Goals including the MDGs. Accordingly, the AWP focuses on enhancing access to safe and
environmentally sustainable water supply for agriculture and domestic uses. With this AWP, some xxx households will be
supported and activities therein are expected to be implemented from February — December 2015. If the allocated amount
could not be fully utilized as planned, any remaining balance will be reallocated on time to other components so as not to lose

the funds.

Programme Period: 2013-2016
Programme Component:Environmental Sustainability

Award ID: 00037750
Project No. 00059836

00041360
Award ID: 00052592
Project NO. 00071222

Start Date: 01 February 2015
End Date: 31 December 2014

Management Arrangements: National Implementation
Modality (NIM)

2015 AWP budget: USY 1,444,646

Total allocated resources:

e Regular: US$1,444,646
o Other: uss

In-kind Contributions:





image7.png
United Nations Development Programme

Eritrea

Annual Workplan [2015]

Project Title

SPCF Outcome(s):

Expected CP Output(s):

Coordinating Authority:

Implementing Partners:

Water Supply

OQOutcome 7: Eritreais on track towards the
achievement of MDG targets for environmental
sustainability

CP Output 1: Communities have access to safe and
environmentally sustainable water sources for
agricultural and domestic uses.

Ministry of National Development

Water Resource Department, Regional
Administrations of Debub, Gash Barka, Ma’'ekel

Brief Description

The 2015 Annual Work Plan (AWP) was prepared in line with the new Strategic Partnership Cooperation Framework (SPCF)
2013-2016, signed on 28 January 2013 between the Government of the State of Eritrea (GoSE) and the United Nations System
in Eritrea as well as the Country ProgrammeAction Plan (CPAP) signed on 28 March 2013 between the GoSE and the UNDP
to enhance the well-being of the people of Eritrea, particularly the vulnerablepopulation. The SPCF is aligned with the national
development priorities as articulated through GoSE sector plans, strategies and policies for the period 2013 — 2016; and with
internationally agreed Goals including the MDGs. Accordingly, the AWP focuses on enhancing access to safe and
environmentally sustainable water supply for agriculture and domestic uses. With this AWP, some 2915 people will be
supported and activities therein are expected to be implemented from February — December 2015. If the allocated amount
could not be fully utilized as planned, any remaining balance will be reallocated on time to other components so as not to lose

the funds.

Programme Period: 2013 - 2016
Programme Component: Environmental Sustainability

Award ID: 00074354
Project No. 00086801

Start Date: 01 March 2015
End Date: 31 December 2015

Management Arrangements: National Implementation
Modality (NIM)

2015 AWP budget: US$ 1,444,646

Total allocated resources:

e Regular; US$1,444,646
e  Other: US$

In-kind Contributions:
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ANNUAL WORKPLAN

Year: 2015

Communities have access | Maekel Region

to safe and environmentally [“Activity Result 1: Residents of Unalalai Village (500 WRDA& regional

sustainable water sources | pegple) have secured access to year round water admin of
for agricultural and supply

domestic uses Actions:
1.  Site Selection, study and design a micro-dam Study/design

Baseline:
o 1,157 villages have 2. Construction of micro-dam Construction of micro-dam 757,000
secured access to water

| 3. Supenvision and monitoring and Audit fee Transport & DSA
supply

Indicators: Sub-Total 769,000
No. of villages having | Construction of Lamza spillway WRD& regional Construction of spillway 320,771
access to improved water admin of
supply Maekel
Targets: Total Budget for Maekel region 1,089,771
e Five villages secured
access to water supply

Debub Region

Activity Result 2: Residents of Dabi Village (210 HHs) WRD& regional
have secured access to year round water supply admin
Actions: Debub

Reconstruction of part of the structure of Dabu micro-dam | X 169,379
damaged by heavy flood

Total Budget Debub region 171,379





image9.png
Gash Barka Region

Activity Result 3: Residents of Afentera Village (273 WRD& regional
HHs) have secured access to year round water supply admin of Gash
Actions: Barka

Construction cost 111,850

Activity Result 4: Residents of Shilalo and Adi Tsetser
have secured access to year round water supply.
Actions:

Procurement of new inverters Procurement of new inventers including 24 0000
inland costs '

2. Monitoring and evaluation Transport and DSA 1000
5 Audtfee ] Audi ee o

Total Budget Gash Barka region 27,000
I— Development services (DPC) [ x [x[x[x] — [UNDP [ Advisoryftechnical sewvices & support | 44,646 |





