
 Work Plan for Joint Support Programme (2012/13)

Implementing 

Partner (IP)

J-S O-D J-M A-J 2011/12 2012/2013  Total 

1

1.1
Application of ECPM process steps to

11th Plan Preparation with the sectors.
X X X

IP: GNHC           

RP: 

PMCD(GNHC)

 75700: 

Training/ 

workshops 

       1.000          1.000        0.500         0.500  $             10,310 

1.2

Classification of green budget codes in

MYRB/PEMs, and develop separate

reports in PEMS for Public Environment

expenditure.

X X
IP: GNHC

RP: DPA/DNB

 71200: 

International 

Consultants/w

orkshops/misc 

       2.000          2.000        1.000         1.000  $             20,620 

 71200:  

Consultants(in

tl/local); 

       2.000          2.000 1.500         0.500  $             10,310 

 75700: 

Training/ 

workshops 

       1.000          1.000 0.750         0.250  $               5,211 

1.4

a) Review & develop comprehensive

urban/rural development/construction

guidelines/standards, regional

settlement plans, local area plans for

eco-efficient, low carbon, smart, pro-

poor & sustainable planning &

development,                                         

b) draft & present concept paper

X X

IP: GNHC

RP: 

DoHS(MoWHS)

 

TA/workshops/

misc 

       2.000          2.000 2.000               -   

1.5

a) Develop comprehensive Integrated &

Sustainable Water Resource

Management policy/plan,                                                                                                                                                

b) draft & present concept paper

X X
IP: GNHC

RP: NEC

75700: 

TA/reports/mis

c

            -          2.000          2.000 1.000 1.000  $             20,619 

71300: 

National 

Consultant 

       1.000          1.000 0.500         0.500  $             10,310 

 75700: 

Training/ 

workshops 

       0.500          0.500         0.500  $             10,400 

            -        11.500        11.500        7.250         4.250          -                   87,780 

2

EXPECTED OUTPUTS 

and indicators including targets

PLANNED ACTIVITIES 

 including M&E to be undertaken during the year 

towards stated Outputs
Responsible 

Party (RP)

Develop pro-poor benefit sharing mechanisms and guidelines.

Develop ECP Mainstreaming guidelines, tools, indicators

and communication materials.

1. Outcome 1: ECP mainstreamed in all national policies, plans and programmes. 

 Amount (NU in Millions) 

Remarks 

(UNDP/UNEP in 

US$)
Budget

Description
ROD UNCDF

2012/13

IP: GNHC

RP: DES 

(MoWHS) 

X X

1.6

Develop communication & advocacy

materials including documentation of all

reports, lessons learnt, success stories

on ECPM achieved in policies, plans

and field work through JSP initiative. 

IP: GNHC  

RP:GNHC

UN CT Output 5.1.1: Capacity of national

and local agencies to mainstream

environmental concerns strengthened.

JSP Output 1: ECP mainstreaming

guidelines and indicators developed and

available for use by sectors.

Indicators :

1. ECP indicators established and applied

to the KRA of the 11 FYP. 

2. Revised or improved ECP guidelines

produced and applied 

3. No of policies and budget decisions

influenced by PEE indicator information 

Targets:

1.1 Fine-tuning of GNH indicator on

ecology; 

1.2 Apply ECP indicators to the National

Key Results Area (KRA) of 11th FYP. 

1.3 Link ECP indicators to PLaMS. 

2. Apply PEM Guideline for Sectors’ 10th

Plan Program and 11th Plan. 

3. Conduct two PEE reviews for the 10th

Plan period (2008-2013). 

2. Fine-tuning of GNH indicator on ecology.

X X

Source of Fund (in million NU)

UNDP/ 

UNEP (PEF)

Sub-total 

1.3

TIMEFRAME

a) Develop eco-efficient, low carbon &

smart building guidelines, standards, &

explore & apply appropriate green

technologies, including training of

architects, planners, engineers and

construction firms on eco-building

construction technologies.

b) draft & present concept paper

X
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 Work Plan for Joint Support Programme (2012/13)

Implementing 

Partner (IP)

J-S O-D J-M A-J 2011/12 2012/2013  Total 

EXPECTED OUTPUTS 

and indicators including targets

PLANNED ACTIVITIES 

 including M&E to be undertaken during the year 

towards stated Outputs
Responsible 

Party (RP)

 Amount (NU in Millions) 

Remarks 

(UNDP/UNEP in 

US$)
Budget

Description
ROD UNCDF

2012/13

Source of Fund (in million NU)

UNDP/ 

UNEP (PEF)

TIMEFRAME

2.1

Undertake study to develop benefit

sharing mechanism on any of the

appropriate schemes (eco-tourism,

hydro-power, drinking water etc.)

X X X

IP: GNHC

RP: 

WMD(MoAF)

71600: Travel        1.000          1.000 0.550 0.450                   9,278 

2.2

Develop & Implement critical watershed

management plan in Wang and

Punatsangchhu basin.

1. Conduct awareness for the

communities and Stakeholders;

2. Support to watershed activities;

3. Ex-country study visit for community

members to learn about best practices

on PES. 

X X

IP: GNHC

RP: 

WMD(MoAF)

workshops/tra

vel/misc
       2.000          2.000 2.000 0.000          -   

75700: 

Training/ 

workshops

       0.500 0.250  $               5,155 

71600: Travel        0.500 0.250  $               5,155 

            -          4.000          4.000        3.050         0.950          -                   19,588 

3

3.1
Develop EFRC training module in CST

(Both as elective/core module).
X X X

 74200: 

Publications 
            -          1.000          1.000 0.500 0.500  $             10,310 

3.2
Build capacity of CST faculty to deliver

the EFRC module.
X X

75700: 

Training/ 

workshops

            -          1.000          1.000 0.500 0.500  $             10,310 

3.3

Integrate ECPM within the existing

modules of environmental studies in

Sherubtse.

X X
 74200: 

Publications 
       1.000          1.000 0.500 0.500  $             10,310 

3.4
Build capacity of Sherubtse faculty to 

deliver ECPM modules.
X X

75700: 

Training/ 

workshops

       1.000          1.000 0.100 0.900  $             18,557 

3.5

Conduct customized, client-based 

capacity building programs on ECP 

mainstreaming topics with & for trg 

institutes & colleges.

X X
IP: GNHC       

RP: GNHC

 74200: 

Publications 
       0.503          0.503 0.000 0.503  $             10,380 

IP: GNHC

RP: 

DGM(MoEA)

       0.500 

Output 2: Poverty-Environment linkages

demonstrated and benefit sharing policies,

mechanisms and guidelines developed. 

Indicators:

1. Number of pro-poor benefit sharing

policies, guidelines, and strategies

developed.

Targets:

1. Review mining royalties and assess the

potential mechanism for pro-poor benefit

sharing. 

2. Implementation of coordinated national

strategy on benefit sharing for HWC, and

other key eco-system services. 

IP: GNHC

RP: CST(RUB)

Output 3: Staff and modules available for

ECP mainstreaming trainings at all level in

relevant trainings educational and training

institutes. 

Indicators:

1. Existence of Training needs assessment

for in-country training institutes. 

2. Number of training modules developed; 

3.. No of persons(m/f) trained with

emphasis on women participation and

percentage of persons actively applying

learned skills

Targets:

1. Conduct Capacity Assessment of in-

country training institutes (at least in 9

institutes); 

2. Develop ECP module in the selected

training institutes (At least 3 modules

developed). 

Sub-total 

Mining Royalties and potential 

mechanism for pro-poor benefit sharing 

of sustainable mining revenues 

reviewed and assessed.

IP: GNHC

RP: Sherubtse 

College(RUB)

X X X          1.000 2.3 X

Develop ECP modules and build capacity of relevant in-country training

institutes.
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 Work Plan for Joint Support Programme (2012/13)

Implementing 

Partner (IP)

J-S O-D J-M A-J 2011/12 2012/2013  Total 

EXPECTED OUTPUTS 

and indicators including targets

PLANNED ACTIVITIES 

 including M&E to be undertaken during the year 

towards stated Outputs
Responsible 

Party (RP)

 Amount (NU in Millions) 

Remarks 

(UNDP/UNEP in 

US$)
Budget

Description
ROD UNCDF

2012/13

Source of Fund (in million NU)

UNDP/ 

UNEP (PEF)

TIMEFRAME

75700: 

Training/ 

workshops

       1.500          1.500 0.997 0.503  $             10,310 

            -          6.003          6.003        2.597         3.406          -                   70,177 

4

4.1

Long-term study (M.Sc) on Integrated

Watershed Management and CC

adaptation.

X X X

IP: GNHC

RP: 

WMD/MoAF

Training        2.000          2.000 2.000               -                           -   

4.2

Provide short-term training to

engineers, technicians on water quality

monitoring & supervision, and develop

pro-poor PPP sustainable waste mgt

plans for Thimphu Thromde. 

X X

IP: GNHC              

RP: T/Phu 

Thromde

Training        1.000          1.000 1.000

4.3

Capacity building of local fabricators and 

technicians on the design, construction,

operation and maintenance of energy

efficient stoves.

X X

IP: GNHC

RP: 

DoE(MoEA)

75700: 

Training/ 

workshops

       1.500          1.500 0.500 1.000  $             20,619 

4.4
Long-term study (MSc.) focusing on

ECP issues.
X X

IP: GNHC

RP: MoEA
Training        2.000          2.000 2.000               -   

4.5

Participatory environmental and Social

assessment for industrial/ hydro-power

development.

X X
IP: GNHC

RP: NEC

75700: 

Training/ 

workshops

            -          1.500          1.500 0.500 1.000  $             20,619 

4.6

Training on the use of “Drivers Pressure

State Impact Response” model for state

of the environment reporting.

X X
IP: GNHC

RP: NEC

75700: 

Training/ 

workshops

            -          1.000          1.000 0.500 0.500  $             10,309 

4.7

Capacity building of NFE instructors to

deliver ECP mainstreamed curriculum

developed under JSP.

X X X
IP: GNHC

RP: NFE(DoE)

75700: 

Training/ 

workshops

      0.500        1.000          1.500 1.000 0.500  $             10,309 

4.8

Build capacity of PPD, Sectoral, LG,

Thromde A officials, & reference group

members on ECPM(by reference group,

relevant trg institutes & consultants) 

X X X
IP: GNHC

RP: NEC

75700: 

Training/ 

workshops

      1.000        2.500          3.500 2.200 1.300  $             26,804 

4.9

Review and fine tune GNH & Project 

screening tool in collaboration with key 

SH (CBS, NSB, NEC).

X X X

IP: GNHC

RP: 

RED/PMCD(GNH

C

75700: 

Training/ 

workshops

            -          0.500          0.500              -   0.500  $             10,309 

4.10 Develop ECP mainstreaming website. X X
IP: GNHC

RP: NEC

71300: 

National 

Consultant 

            -          0.300          0.300              -   0.300  $               6,191 

Output 4: Capacity of staff in relevant

sectors including ECPM Reference Group

to mainstream ECP strengthened.

Indicators:

1. No of sector staff(m/f) with emphasis on

women(%) trained on ECP mainstreaming

and percentage of persons actively

applying learned skills; 

2. ECP Mainstreaming Reference group

trained and instituted. 

Targets:

1. Train and sensitize 100 officials(m/f)

including women(%) on ECP

mainstreaming. 

2.1 Conduct trainings on ECP for reference

group. 

2.2 Sensitize and train key stakeholders by

reference group on ECP. 

2.3 Design and hoist ECP website. 

Sub-total 

3.1 Train faculty members for delivering

ECP modules (at least 3). 

3.2 Conduct series of customized, client-

based training programs on ECP

mainstreaming topics. 

Build capacity of line agencies and reference groups in ECP 

mainstreaming.
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 Work Plan for Joint Support Programme (2012/13)

Implementing 

Partner (IP)

J-S O-D J-M A-J 2011/12 2012/2013  Total 

EXPECTED OUTPUTS 

and indicators including targets

PLANNED ACTIVITIES 

 including M&E to be undertaken during the year 

towards stated Outputs
Responsible 

Party (RP)

 Amount (NU in Millions) 

Remarks 

(UNDP/UNEP in 

US$)
Budget

Description
ROD UNCDF

2012/13

Source of Fund (in million NU)

UNDP/ 

UNEP (PEF)

TIMEFRAME

4.11

Support implementation of the findings

(systems) of the eco-efficient/green

mode of transport for Thimphu city.  

X X

Study/worksho

ps/meetings/m

isc 

            -          1.500          1.500 1.500               -                           -   

4.12

Capacity building to develop PPP model 

for the approved system (mode of eco-

efficient transport).

X Training             -          1.000          1.000 1.000               -                           -   

      1.500      15.800        17.300      12.200         5.100          -                 105,160 

5

5.1
Capacity building of CSOs and private 

sectors on ECP mainstreaming.
X X

IP: GNHC       

RP: NEC

Trainings/work

shops/travel/m

isc

            -          1.500          1.500 1.500               -                           -   

5.2

Capacity building of communities on 

installation & management of solar 

ovens and solar water heater.

X X X X
IP: GNHC

RP: Tarayana

Training/works

hops,travel
            -          1.000          1.000        1.000               -                           -   

            -          2.500          2.500        2.500               -            -                           -   

      1.500      39.803        41.303      27.597       13.706          -                 282,704 

1

Trg/workshop; 

Logistics &

Travel 

       0.900 

from SESP      11.566 

            -        15.710        15.710      13.966         1.744          -                   36,000 

2

 $             36,000 

JSP Output 2.1: Local Development

Planning Manual (LDPM) Revised with

integration of ECP concerns, and available

for  use by LG.  

Indicators:

1. No of Gewogs and Dzongkhags that

actively use ECP integrated LDPM from

2012/13

2. Local Development Planning

Manual(LDPM) in place with ECP concerns

addressed in planning process

Target:

1. 205 Gewogs and 20 dzongkhags use the 

ECP integrated LDPM from 2011/12.

2. LDPM developed with ECPM

components  

Output 5: 

Capacity of CSOs and private sectors to

mainstream ECP strengthened.

Indicators:

1. Number of CSOs/private sectors’

capacity built on ECP mainstreaming.

Targets:

1. Build capacity of CSOs and private

sectors to address ECP issues (eg. eco-

efficient houses, Environment Friendly

Road Construction, environmental issues).   

1.2 X X X

IP: GNHC

RP: 

DLG(MoHCA)

Revise LDPM from ECP perspective and build capacity of LG 

functionaries.

Sub-total

1.1        1.500 

Apply benefit sharing mechanism and build capacity in PES.

         1.500        1.500               -   

Total of Outcome 1

IP: GNHC

RP: 

LDD(GNHC)

TA/75700: 

Training/ 

workshops/mis

c/publication/p

rinting

Revise LDPM for 11 FYP by improving 

mainstreaming techniques/process 

throughout the stages of the manual 

X X

        1.744        14.210      14.210             -   

Capacity building of all LGs, Thromde A

(elected/staff) on ECP Mainstreaming in

local development planning, plans &

programs, including M&E.

2. Outcome 2: ECP mainstreamed in all development plans and programmes at the local level. 

Sub-total

Build capacity of CSOs and private sectors in ECP mainstreaming.

Sub-total

IP: GNHC

RP: 

RSTA/MoIC
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 Work Plan for Joint Support Programme (2012/13)

Implementing 

Partner (IP)

J-S O-D J-M A-J 2011/12 2012/2013  Total 

EXPECTED OUTPUTS 

and indicators including targets

PLANNED ACTIVITIES 

 including M&E to be undertaken during the year 

towards stated Outputs
Responsible 

Party (RP)

 Amount (NU in Millions) 

Remarks 

(UNDP/UNEP in 

US$)
Budget

Description
ROD UNCDF

2012/13

Source of Fund (in million NU)

UNDP/ 

UNEP (PEF)

TIMEFRAME

2.1
PES and other benefit sharing

mechanisms at local level enhanced. 
X X X X WMD(MoAF)

71300: 

National 

Consultant 

            -          0.700          0.700              -           0.700  $             14,433 

2.2
Training/awareness on PES concepts at

local level and community.
X X X X

71600: 

Travel/misc
            -          1.000          1.000              -           1.000  $             20,619 

2.3

Study tours for the community members

and stakeholders to PES implemented

sites. 

X X X X 74500: Sundry             -          1.000          1.000         1.000  $             20,619 

2.4

Capacity building of

communities(gewogs) in addressing

HWC with mitigation measures at the

local level

X X WCD(MoAF)
trg/sensitizatio

n,travle,misc
       1.500          1.500        1.500 

            -          4.200          4.200        1.500         2.700          -                   55,671 

3

3.1

Implement CD grant activities in the 5

pilot dzongkhags and gewogs (Activities

to be incorporated based on the need

assessment)

X X X

IP: GNHC

RP: 

DLG(MoHCA)

CD Grant     15.000      49.000        64.000      64.000 

3.2
Undertake long term institutional

capacity building of DLG (M.Sc.)
X X X X

IP: GNHC

RP: 

DLG(MoHCA)

Training             -          2.500          2.500        2.500               -   

71300: 

National 

Consultant 

            -          0.800          0.800         0.800                 16,495 

75700: 

Training/ 

workshops

            -          0.500          0.500              -           0.500                 10,309 

3.4

Capacity building of LGs(elected/staff) 

and communities on disaster risk 

reduction and integration of adaptation 

measures in local development plans

X X X

IP:GNHC 

RP:DDM(MoHC

A)

Trg/workshop; 

Logistics &

Travel 

      1.000        1.000          2.000        2.000 

3.5
Develop ECP integrated rural road

master plan. 
X X

 

71200:TA/wor

kshops/misc 

            -          1.500          1.500 1.500  $             30,928 

3.6

Conduct advocacy and sensitization of

the stakeholders on road master plan

and application of EFRC.

X

75700: 

Training/ 

workshops

            -          1.500          1.500 1.500  $             30,928 

Output 2.2: Benefit Sharing mechanisms

applied in selected sites.

Indicator:

1. No of benefit sharing schemes

demonstrated and applied to pro-poor

communities(for increased income,

environmental improvement) 

Target:

1.1 Develop and pilot sustainable financing

mechanism for HWC (at least in one

gewog). 

1.2 Pilot pro-poor PES in potential sites. 

Output 2.3: Capacity at local level to

mainstream ECP strengthened.

Indicators:

1. Existence of ECP integrated Capacity

Development (CD) Strategy and plan that

are in place; 

2. No of CD grants allocated to agreed

mechanism. 

3. Number of LG functionaries by type/level

trained on ECP mainstreaming and climate

change induced disaster 

4. No of Dzongkhags equipped with

practical tools/ instruments for coping with

climate induced disasters. 

Targets:

1. CD Strategy developed and put in place

by 2011/12; 

2. Discretionary CD grants allocation

mechanism in place and rolled out by

2010/11. 

3. Train LG functionaries (both elected and

non elected and community members) 

4. CBDRM plan implemented in two

dzongkhags. 

X X

Implement Capacity Developmetn(CD) grant activities emanating from CD 

needs assessment, and build capacity of LG functionaries.

3.3

IP: GNHC

RP: Farm Road 

Taskforce( 

MoWHS,DLG,

MoAF,GNHC)

IP: GNHC

RP: NEC

Prepare State of the Environment

Report for two selected dzongkhags. 

Sub-total
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 Work Plan for Joint Support Programme (2012/13)

Implementing 

Partner (IP)

J-S O-D J-M A-J 2011/12 2012/2013  Total 

EXPECTED OUTPUTS 

and indicators including targets

PLANNED ACTIVITIES 

 including M&E to be undertaken during the year 

towards stated Outputs
Responsible 

Party (RP)

 Amount (NU in Millions) 

Remarks 

(UNDP/UNEP in 

US$)
Budget

Description
ROD UNCDF

2012/13

Source of Fund (in million NU)

UNDP/ 

UNEP (PEF)

TIMEFRAME

3.7

Study visit (Ex-country) for

4Thrompons/4 Executive secretaries,2

pvt enterpreneurs(1 waste

collector(mongar),1greenerway(t/phu) -

to study & familiarize on green

inititiatives for eco-efficient, low carbon,

smart, pro-poor & sustainable

municipality planning & development;

X X
IP:GNHC                                

RP:GNHC

Training/works

hops,travel
       3.500          3.500        3.500               -   

    16.000      60.300        76.300      72.000         4.300          -                   88,660 

4

4.1

Monitoring integration of ECP

concerns/issues in the annual plans &

budgets in line with LDPM, ECP

mainstreaming guidelines & process

steps matrix.

X X X
71600: 

Travel/DSA 
            -          0.200          0.200        0.100         0.100  $               2,062 

75700: 

workshops
            -          0.200          0.200        0.100         0.100  $               2,062 

71300: 

National 

Consultant 

            -          0.200          0.200        0.100         0.100  $               2,060 

            -          0.600          0.600        0.300         0.300          -                     6,184 

    16.000      80.810        96.810      87.766         9.044          -                 186,515 

1.1

Review of the Performance Assessment

system for the performance based

climate resilience grant introduced in

pilot LGs

X X IP : DLG 71200 Int'l TA        0.485          0.485              -                 -       0.485  $             10,000 

1.2

Capital performance based climate

resilience grant budgets released from

LoCAL to LGs

X X IP : DLG 72600 Grants      24.436        24.436              -                 -     24.436  $           503,833 

Develop customize M & E framework for

LG to monitor ECP CD grants.
4.2

IP: GNHC

RP: 

DLG(MoHCA)

Sub-total

Develop M & E framework to monitor ECP CD grants.

Output 2.4: Periodic monitoring of ECP

integration into local plans.

Indicator:

1. No of LG plans that include ECP issues 

2. No of LG budgets that include at least

XXX percentage of total budget allocated to

ECP issues(means of verification PEE

exercise)

Targets :

1. Assess annual plans and budgets and

mainstream ECP where required. 

Sub-total

3. Outcome 3: LoCAL- Increased Financing of Local Governments for Performance  Based Climate Resilience Grants (PBCRG)

Output 1.0: Effective and transparent CCA

financing mechanism for Local

Government (Dzongkhags and Gewogs),

through establishing a Performance Based

Climate Change Resilience Grant System

(PBCRAGS)

LoCAL Indicators: 

1. PBCRAGS developed and applied in two

pilot Dzongkhags and two Gewogs.

Target:

PBCRAGS facility established for LG's

X X X

Total of Outcome 2
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 Work Plan for Joint Support Programme (2012/13)

Implementing 

Partner (IP)

J-S O-D J-M A-J 2011/12 2012/2013  Total 

EXPECTED OUTPUTS 

and indicators including targets

PLANNED ACTIVITIES 

 including M&E to be undertaken during the year 

towards stated Outputs
Responsible 

Party (RP)

 Amount (NU in Millions) 

Remarks 

(UNDP/UNEP in 

US$)
Budget

Description
ROD UNCDF

2012/13

Source of Fund (in million NU)

UNDP/ 

UNEP (PEF)

TIMEFRAME

            -        24.921        24.921              -                 -     24.921               513,833 

2.1

Support to the vulnerability assessment

to develop proposals for performance

based climate resilience grants

additional/upscaling to new LGs.

X IP : DLG
71600 Travel

71200 Int'l TA 
      0.243             -            0.243     0.243  $               5,000 

3.1

Design the Performance Based Climate

Resilience Grant System for selected

municipalities.

X X IP : DLG 71200 Int'l TA             -          1.019          1.019              -                 -       1.019  $             21,000 

3.2

Design the Performance Assessment

system for the PBCRGG, inlcuding

baselines for the selected municipalities.

X X IP : DLG 71200 Int'l TA             -          0.922          0.922              -                 -       0.922  $             19,000 

3.3
Capital PBCR Grant budgets released

from LoCAL to pilot municipalities 
IP : DLG 72600 Grants

      0.243        1.941          2.184              -                 -       2.184                 45,000 

      0.243      26.862        27.105              -                 -     27.105               558,833 

1

75700: 

Training/ 

workshops

      0.200        0.900          1.100 0.200         0.200                   4,124 

73400: 

Transport
            -          0.800          0.800              -           0.113                   2,350 

74500: Sundry             -          0.093          0.093              -           0.093                   1,938 

1.2
Implement "Theory of Change"

recommendations wherever necessary
       0.300          0.300        0.300               -   

1.3 M & E cost of PMU X X X X
IP - GNHCS  71600: 

Travel/DSA  
0.200 0.200 0.400 0.200 0.200                   4,124 

1.4 Equipment X X X X
IP - GNHCS 72800: 

Equipment
            -          0.218          0.218 0.100         0.118                   2,450 

1.5
Contractual services of Project Support 

Officer for JSP. 
X X X X UNDP

 61200: 

Salaries Costs 
            -          0.400          0.400              -   0.400  $               8,247 

Output 2.0: Inclusive, effective and

accountable Climate Change Apdaptation

(CCA) planning process designed and

integrated in the Local Development

Planning Process of Dzongkhags and

Gewogs   

Indicators: 

1.CCA planning guidelines developed and

implemented in pilot LGs; 

Target : 

CCA Plans in pilot LGs implemented and

CCAG utilised.

Output 3.0: Effective and transparent

Municipal PBCRAGS and CCA planning

process developed and established

Indicator:

1. PBCCAGS developed and applied in

pilot municipalities; 

Target:

PBCCAGS facility implemented in pilot

municipalities.

Sub-total

Sub-total

Total of Outcome 3

1.1

Programme Management Cost (PMG

meetings, SCM and Joint Annual

Review  etc.)

IP - GNHCS

Assurance activity/Programme Management 

X XX X
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 Work Plan for Joint Support Programme (2012/13)

Implementing 

Partner (IP)

J-S O-D J-M A-J 2011/12 2012/2013  Total 

EXPECTED OUTPUTS 

and indicators including targets

PLANNED ACTIVITIES 

 including M&E to be undertaken during the year 

towards stated Outputs
Responsible 

Party (RP)

 Amount (NU in Millions) 

Remarks 

(UNDP/UNEP in 

US$)
Budget

Description
ROD UNCDF

2012/13

Source of Fund (in million NU)

UNDP/ 

UNEP (PEF)

TIMEFRAME

X X X X UNDP
72800: 

Equipment
       0.100          0.100              -   0.100  $               2,050 

1.6
Programme meeting, reviews, advocacy

and equipment.
X X X X UNCDF

71600: Travel

72800: 

Equipment

       0.728          0.728 0.728  $             15,000 

1.7 On-site Review (GNHCS) X X UNDP

      0.400        3.739          4.139        0.800         1.224     0.728                 40,282 

    18.143    151.214      169.357    116.163       23.974   27.833            1,068,335 

  23.974  $           494,500 

27.833  $           573,833 

RoD's Contribution 

 TOTAL

Sub-total

UNDP/UNEP PEI Contribution

UNCDF LoCAL Contribution 

                                                                                                                              116.20 
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