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I. SUMMARY 

 

 

This  document  is  the  final  technical  report  of  the  first  phase  implementation  of  the 

"Revegetation and  trans‐boundary natural  resources management: Massacre and Pedernales 

rivers watersheds" project. This report provides, for the period of May 2011 to December 2013, 

the background elements,  activities performed,  results  and  lessons  learned  from  the project 

implementation.  

 

 

The main  objective  of  the  project was  to  create  a  favorable  environment  to  restore  trans‐

boundary ecosystems and reduce vulnerability to climate change in order to improve the living 

conditions  of  the  Haitian  and  Dominican  populations,  especially  those  that  inhabit  the 

watersheds along the border line.  

 

 As  a  result,  various  information,  training,  and  awareness‐raising  activities  were 

performed, most  importantly  there were meetings  by  the  steering  committee, more 

than  ten bi‐national  technical meetings, various participatory workshops, and  training 

sessions  for  brigade  chiefs,  employees,  technical  assistants,  landowners  and 

beneficiaries of implemented sub‐projects.  

 

 About  twenty meetings were held with partners,  the Ministries of Environment  (Haiti 

and Dominican Republic) and others actors working  in  the border area,  including  the 

establishment  of  the  coordination‐hub  for  the main  three  local municipalities  in  the 

Massacre watershed and a bi‐national commission for the creation of a joint database. 

 

 In addition, more  than 1,400 hectares have been  replanted with  fruit and  forest  tree 

species, more than 500 green jobs have been created trough the implementation of 30 

reforestation  brigades,  and  8  nurseries  with  a  total  production  capacity  of  nearly 

800,000 seedlings yearly were established.  

 

 More  than  1,000  families  have  directly  and  indirectly  benefited  from  the  project 

activities.  Indeed,  several  sub‐projects have been  implemented: goat  farming  in Haiti, 

and in the Dominican Republic, setting up of four community greenhouses, setting up of 

15  apiaries  and  the  construction  of  forest  surveillance  facilities  (watchtowers  and  a 

guardhouse).  

 

 



In addition,  the project aimed  to  intensify activities of different  trans‐boundary projects and 

strengthen  cooperation  between  both  countries.  Agreements were  signed with  community 

based organizations  to  improve cooperation and coordination of activities  implementation  in 

the  field.  The  project  supported  the  initiative  of  the  biological  corridor  by  providing  the 

Dosmond  Plant  Propagation  Center with materials  and  equipments.  In  order  to  support  the 

germplasm center, reforestation brigades were assigned to it during the first phase.  

 

Several studies were conducted, among which was an  important study  that has updated and 

provided  new  information  on  trans‐boundary  environmental  challenges:  "Haiti  ‐  Dominican 

Republic  environmental  challenges  in  the  border  area,"  and  a  land  survey  on  the  two 

watersheds  of  Massacre  and  Pedernales.  Awareness‐raising  activities  were  performed, 

including two eco‐tours by both Haitian and Dominican students  in both countries, awareness 

activities on World Environment Day  in 2012 with the participation of the Haitian Minister of 

Environment  and  over  400  students,  and  the  World  Environment  Day  2013  with  the 

participation  of  the  Haitian  and  Dominican  presidents.  Finally,  a  video  has  been  produced 

showing projects impacts and beneficiaries’ livelihood improvements. 

 

   



II. BACKGROUND 

 

2.1. History 

 

In  2008,  the  Ministers  of  Environment  of  Dominican  Republic  and  Haiti,  Dr.  Jaime  David 

Fernandez Mirabal and Jean Marie Claude Germain signed the Declaration of Via Anacaona and 

agreed  to establish a bi‐national programme  to promote  the  reforestation and  restoration of 

degraded areas along  the 380 kilometers border between  the  two  countries,  called Frontera 

Verde, an area of solidarity and common commitment.  

 

The  restoration  of  the  Massacre  and  Pedernales  watersheds  is  part  of  the  efforts  of  the 

Ministries of Environment of the Dominican Republic and Haiti  in the border area, to create a 

green  structure  adapted  to  climate  changes,  the  conservation  and  management  of  water 

resources and to the reduction of poverty on the Dominican‐Haitian border.  

 

The  Frontera  Verde  programme  was  inspired  by  the  National  Plan  Quisqueya  Verde  of 

Dominican Republic to provide concrete answers to the environmental issues at the watersheds 

level. Furthermore, this programme has  initiated the establishment of a brigade‐based system 

for  the  reforestation  of  degraded  areas  on  both  sides  of  the  border,  which  facilitates  the 

population’s  involvement  in  the border  reforestation  and  in  the watersheds protection.  This 

system  is composed of 10 people per brigade, men and women of both countries. Inhabitants 

of the watersheds rely on local natural resources and are facing growing challenges in terms of 

livelihoods. They are putting uncontrolled pressure on  the  remaining  ligneous  resources and 

farmland and moreover are exposed to natural disasters. The earthquake of January 12, 2010 

made  them  even  more  vulnerable  because  it  severely  affected  the  economy  and  the 

environment.  The  earthquake, especially  in Haiti,  also  affected  the performance of on‐going 

projects and  the reassignment of available  funds  for environmental  initiatives. Moreover,  the 

catastrophe  caused  changes  in  human  migration  patterns;  therefore  causing  additional 

environmental impacts.  

 

As a result, rehabilitation and management plans have focused on aspects such as job creation 

and environmental preservation, specifically:  

  the deforestation which leads to severe land degradation; 

 The reform and development of small scale agriculture to  improve the sustainability of 

livelihoods as a long‐term alternative; 

 The  flood  risk  of  trans‐boundary  rivers  due  to  significant  and  usually  irreversible 

degradation of watersheds on the Haitian territory; 



 The  institutionalization of  trans‐boundary cooperation  for  the environment and  trans‐

boundary river watersheds; 

 The environmental governance  for charcoal and other  forest‐product  trade  regulation 

and control. 

 

It  is  in  this  regard  that  the Norwegian Government  along with  the World  Food  Programme 

(WFP) and  the United Nations Environment Programme  (UNEP) decided  to  fund  the Frontera 

Verde programme. On May 16, 2011 the Declaration of Intent was signed  in Ouanaminthe for 

the  triangular  cooperation  among  the  Republic  of  Haiti,  the  Dominican  Republic  and  the 

Norwegian Ministry of  Foreign Affairs,  through  the project  "Massacre  and Pedernales Rivers 

Watersheds Restoration", with the technical assistance of UNEP and UNDP.  

 

2.2. Project implementation site 

 

The project is located in the Massacre and Pedernales rivers watersheds. 

 

In the Massacre river watershed, 501 km², of which 

150  km²  correspond  to  Haiti  and  351  km²  to  the 

Dominican  Republic.  The  impacted  zone 

corresponds  to  sixteen  (16)  sections:  Eight  (8)  on 

the  Haitian  side  distributed  in  the  Ferrier, 

Ouanaminthe  and  Capotille  communes;  and  eight 

(8)  on  the  Dominican  side  distributed  in  the 

municipalities of Dajabón and Loma de Cabrera.  

 

 

 

In the Pedernales River watershed, which forms the 

border with Haiti  from  its mouth  in  the  Caribbean 

Sea  to  several  kilometers  upstream,  having  an 

extension  of  174,23  km²,  the  impacted  zone 

corresponds  to  nine  (9)  sections:  four  (4)  on  the 

Haitian  side distributed  in  the commune of Anse‐à‐

Pitres, and five (5) on the Dominican side distributed 

on the municipality of Pedernales. The Mulito river is 

the main tributary on the Dominican side. 

 

 



The  cornerstone  of  the  project  is  the  sustainable  management  of  natural  resources  by 

contributing  to  the  well‐being  of  communities.  It  addresses  the  underlying  causes  of 

deforestation and degradation of natural  resources, especially with a  reforestation approach 

and  trans‐boundary  cooperation,  taking  into  account  the  importance  of  forest  cover, water 

cycle and climate change mitigation impacts as well as fighting desertification.  

 

2.3.  Objectives of the report  

 

This  document  is  the  final  report  of  the  first  phase  of  "Revegetation  and  Trans‐boundary 

Natural Resources Management" in the Massacre and Pedernales rivers watersheds. It provides 

the  details  of  the  project  implemented  activities,  constraints  and  lessons  learned  during  its 

implementation.  It presents the overall context of the operation  incorporating different  levels 

of outcomes and  implemented activities.  It addresses  the strategy  implementation, strengths 

and weaknesses and concludes on lessons learned.  

 

 

III. ACTIVITIES UNDERTAKEN AND RESULTS  

 

The activities have covered the four (4) components of the project:  

 

‐ Restoration of vegetation cover; 

‐ Strengthening the institutional capacity of the public sector and local organizations on 

both sides of the border; 

‐  Demonstrations  of  sustainable  livelihoods  through  production  models,  integrated 

management of water resources, basic sanitation and risk management;  

‐  Strengthening  the  Bi‐national  Technical  Cooperation  in  relation  to  the  project 

management  in  order  to  guarantee  the  efficient  functioning  and  dissemination  of 

results.  

 

The  results  of  the  various  activities  performed  within  each  component  are  shown  in  the 

following table. 

 

Regarding the  indicators,  it should be noted that the  indicators underlined were designed  for 

the first phase of one year project. The indicators in italic were designed to be reached within a 

4 years programme that has not taken place. 

 



Logical Framework  Results achieved 

Justifications if 

indicators not 

reached 

Verification 

Sources 
Details 

OUTPUT 1. Vegetation cover restored 

Baseline:  The current forest cover in Haiti is less than 2% of the whole territory, and the border between the Haitian Republic and the Dominican Republic is vulnerable to 

progressive desertification processes. Natural habitats altered, damaged or destroyed. Growing loss in biodiversity composition. Disturbances of ecosystem functions, etc. 

Product 1.1. Degraded areas reforested with 

forestry and agroforestry species for 

conservation and multiple uses 

 

Indicators : 

825 hectares reforested by mid 2012 

Number of bi national brigades 
increased from 37 brigades with 
10 persons/brigade in 2010 to 65 
bi national brigades with 10 
persons/brigade 

 

 

 

‐ 28 new brigades established, by mid 2012 
‐ 7,081 hectares reforested in the bi national 
Masacre‐Jassa and Pedernales watersheds, by 
the end of 2013 
‐ Number of bi national brigades (60 bi 
national brigades with 10 persons per brigade) 
keeps functioning in the Massacre‐Jassa and 
Pedernales watersheds, by 2013 

Haiti: 778.82 hectares

DR: 736.6 hectares 

 

 

30 operational brigades: 

‐ 16 in Haiti and 

‐ 14 in DR composed of 10  

persons per brigade 

The  target 

indicator  was  not 

reached.  The  plan 

was  to  implement 

the  programme  in 

two  phases;  but 

only the first phase 

was  implemented. 

The 

implementation  of 

the  first  phase 

took  28  months. 

The  indicator 

linked  to  the  first 

phase  was 

reached. 

Quarterly  and 

annual  reports 

and  field missions 

report 

 

Final evaluation 

One  of  the main  objectives  of  the  project was 

the  institutionalization and  implementation of a 

platform  for  managing  the  brigades  as  a 

methodological  approach  to  the  long‐term 

reforestation programme in Haiti. Unfortunately, 

unlike  the Dominican brigades,  the Haitian ones 

could not be institutionalized. 

However, on the Haitian side some progress was 

made on  creating  that platform by: a)  Involving 

the  local  coordination  and  authorities  in  the 

selection of  the brigade members; b) organizing 

training  and  awareness‐raising  activities  on  the 

importance of natural resources management; c) 

examining with the Ministry of Environment the 

issue  of  supporting  the  brigades,  managing, 

coordinating, and continuing the operations. 

The  reforestation  brigades  were  established  in 

coordination with community representatives of 

the  project  areas.  The  areas  to  be  reforested 

were selected and  identified  in conjunction with 

local  authorities  and more  than  ten  awareness 

and  motivation  meetings  were  held  in  the 

project areas. 

The Labor  Intensive work  (HIMO) approach was 

used  in Haiti where over 800 short‐term “green 

jobs”  were  created.  In  the  DR,  140  long  term 

“green jobs” were created. 



Product  1.2.  High  value  forestry  and  agro‐

forestry,  endemic,  and/or  naturalized  plant 

species are produced in community nurseries 

 

Indicators:  

Four  (4)  community  nurseries  are  operating 

and delivering seedlings by end of 2011 

 

101  community  nurseries  are  operating  and 
delivering seedlings by the end of 2013 

There  are  eight  (8) 

nurseries  operating.  Four 

(4) in each country 

Similar  point  as  in 

output 1.1 

Quarterly  and 

annual  reports 

and  field missions 

report 

 

Final evaluation 

Permanent nurseries staff in both countries have 

ensured  every  nursery  were  operating.  The 

operations  are  led  by  a  nurseryman  and  farm 

workers.  All  the  nurseries  were  built  near  a 

water point.  

Nurseries  (capacity  of  100,000  seedlings  each) 

have produced : 

‐  614,877  seedlings  in Haiti  (37%  fruit  tree  and 

63% forest tree) 

‐ 950,983 seedlings in Dominican Republic (forest 

trees). 

Product  1.3. A  participatory model  to  obtain 

the  information  and  contribute  to  regulate 

land tenure in the Haitian side of the selected 

watersheds is in place 

 

Indicators: 

‐ Cadastral map showing the land ownership 
conflicts produced, by mid 2012 
 
‐ 50% of land ownership conflicts 
regularized, by the end of 2013 

 

Two maps displaying  land 

conflicts  in both Massacre 

and  Pedernales  rivers 

watersheds  were 

developed  for  the Haitian 

side. 

 

 

Study report

 

Final evaluation 

The  land ownership  study of  the Massacre  and 

Pedernales  Rivers watersheds  aimed  at making 

an  inventory of the situation,  identifying current 

and  potential  land  conflicts  and  making 

proposals for solving them.  

Thus, some observations and concrete proposals 

were made  :  

‐  There  is  still  no  land  occupation  plan  (LOP) 

being  implemented  in  various municipalities  of 

the republic of Haiti.  

‐  The  provision  of  services  from  institutions 

which are  involved  in  land  (DGI  (Tax Authority)/ 

ONACA  (National  Land  Registry)/  INARA 

(National  Institute  of  Land  Reform)/  CNIGS 

(National  Centre  for  Geospatial  information)/ 

Notaries  and  Land  surveyors/  various  courts) 

remains  poor,  inefficient  and  relatively 

expensive.  



   

‐Land  access  by  peasants  without  land  is 

satisfactory  considering  the  available  resources 

despite the high emigration rate of non‐owners. 

‐ Land acquisition by purchase contract tends to 

increase but can in no way guarantee security of 

tenure,  due  to  the  numerous  institutions  that 

grant title without cross checking.  

‐ Land conflicts are caused  in  the project area a 

lot  more  by  normal  conflicts  (free  livestock  ‐ 

irrigation water and drainage ‐ collective grazing, 

etc.)  than  by  ownership  without  title  or  legal 

deed. 



OUTPUT 2. Strengthened the public sector and local organizations institutional capacity on both sides of the border for the management of trans‐boundary natural 
resources 
Baseline: Proven weaknesses of government actors and institutions in decision making processes, governance, policy formulation and implementation, coordination and 
monitoring of programmes and projects aiming to restore ecosystem integrity in the Haitian side of the border. Insufficient data available on the current state of natural 
resources along the border. Insufficiency in qualified personnel to perform effective actions aiming to reverse the current trend. Poor collaboration between the Haitian 
Government and the Dominican Government to jointly address the environmental and other issues shared along the border 

Product  2.1.  Information  on  the  state  of 

natural  resources,  biodiversity  and 

socioeconomic  aspects  of  the  border  zone 

raised 

Indicators: 
By end 2011: 
‐ 15% of the information on transboundary 
trade on sensible environmental goods 
completed 
‐ 15% of detailed biophysical and 
socioeconomic information on Massacre and 
Pedernales watersheds completed 
‐ 15% of impacts on human transboundary 
migration information are known. 
 
By the end of 2013: 
‐ Information on trans‐boundary trade on 
sensible goods 100% completed 
‐ Detailed biophysical and socioeconomic 
information on the Massacre and Pedernales 
watersheds 100% completed 
‐ 95% of human trans‐boundary An inventory 
and assessment of existing natural resources 
along the border realized Data on resource 
exploitation and trading is updated and 
available for decision makers and policy 
makers 

Over  80  %  of  the 

information was collected. 

Data  on  trans‐boundary 

trade  of  sensitive 

environmental biophysical 

and socio‐economic goods 

in  the  Massacre  and 

Pedernales  Rivers 

watersheds  have  been 

completed.  The  trans‐

boundary  human 

migration  impacts  are 

known. 

Published  study: 

Haiti‐Dominican 

Republic. 

Environmental 

challenges  of  the 

border zone” 

 

Final evaluation 

The  study  was  conducted  by  UNEP  with  the 

active participation of Ministries of Environment 

(Haiti  and  Dominican  Republic),  Ministry  of 

Agriculture  and  UNDP  on  the  environmental 

challenges  on  the  border  zone.  This  study 

examines many aspects of  the border  including: 

the  state of natural  resources  and  the  trade of 

environmentally  sensitive  goods.  It  contributes 

to  a  better  understanding  of  the 

interdependence between the two countries and 

their  striking  contrasts  in  terms  of  economic, 

social and environmental conditions. 

Product  2.2.  Geographic  information  system 

and  tools  for  monitoring  deforestation  by 

remote sensing installed 

Indicators: 

Results not achieved.

Biophysical  information 

about  the  frontier  zone 

are  available  in  the  study 

It  was  planned,  in 

coordination  with 

different 

stakeholders at the 

border, to set up a 

Reports  of  bi‐

national meetings 

on  establishing 

the database. 

 

Two bi‐national meetings were held  to create a 

trans‐boundary  joint  database  for  the  project. 

These meetings brought the following results:  

‐  Creation  of  a  bi‐national  commission  with 



‐ 50% of geographic information nodes 
installed and operating, by mid 2012 
‐ Geographic information system nodes 100% 
completed and operating, by the end of 2013 
 

on  trans‐boundary 

environmental challenges, 

but this information is not 

in the database  

Initiatives were made. The 

database  implementation 

process  can  continue,  if 

coordinated by CNIGS and 

Dominican  department  of 

natural  resources 

(DIARENA). 

joint GIS database. 

In  this  sense, 

meetings  were 

held  with 

DIARENA,  CNIGS, 

and  the  Caribbean 

Biological  Corridor 

(CBC)  and  other 

partners  for  the 

implementation  of 

a GIS database  

Final evaluation representatives  of  CNIGS  (Haiti)  DIARENA 

(Dominican Republic)  

‐ Establishment of mechanisms  for  the  creation 

of the joint database,  

‐  Identification  of  appropriate  implementation 

techniques,  

‐ Development of a protocol for exchanging data 

between CNIGS and DIARENA,  

‐ Development of data  collection protocols  and 

working conditions of the commission. 

 

Product 2.3. Community leaders and key 

stakeholders trained and awareness raised in 

the local population on natural resources 

management and on water and sanitation  

Indicators: 

By the end of 2011:  

‐ At least 15% of leaders and key players are 

trained and sensitized  

‐ Four bi‐national eco‐visits with school boys‐

girls and youngsters organized  

At the end of 2013:  

‐ At least 65% of leaders and stakeholders are 
trained and sensitized by the project  

In Haiti, more than 60% of 

community  leaders  and 

key  stakeholders  are 

motivated,  trained  and 

organized.  There  were  2 

bi‐national  eco‐tours 

organized.  

In  the  DR:  over  85%  of 

community  leaders  were 

trained  and 

environmentally  aware, 

151 members of brigades 

were  trained  on 

establishing  and 

maintaining  plantations

‐  61  beekeepers  and  4 

food  crop  associations  in 

Administrative 

delays  and 

schedule  conflicts 

between  the 

schools  and  the 

operation  team 

made  it difficult  to 

organize  bi‐

national eco‐tours. 

Quarterly  and 

annual  reports 

and  field missions 

report 

 

Final evaluation  

e 

The  community  leaders  were  involved  in  all 

activities  and  operations  of  the  project;  setting 

up  new  nurseries,  recruiting  brigades, 

monitoring plantations. Discussions have  clearly 

contributed  to  strengthening  the  capacities  of 

local  authorities  on  issues  related  to  natural 

resources management.  

Several  training  and  awareness  sessions  were 

carried  out  with  a  new  environmental  club  at 

Capois  la  Mort  public  high  school  in 

Ouanaminthe  (about  30  participants).  This  new 

club was  formed with  the  support  of  the  team 

that’s implemented the project.  

The  Bi‐national Management  team  organized  a 

series of meetings  in order to educate and raise 

awareness  among  members  of  the  local 

coordination  hub  in  order  to  get  them  to 



‐ Sixteen bi‐national eco‐visits  with school 
boys‐girls and youngsters organized 

greenhouses  were 

established.  

4  workshops  were 

organized  for  community 

beekeepers  in  the 

Dominican  Republic  (47 

participants  in  Dajabón 

and 74 in Pedernales). 

Training sessions were 

organized for women 

organizations in the DR on 

irrigation system 

management, seed 

germination, 

selling/marketing of 

cultivated fruit etc. 

participate  in  all  project  activities.  About  a 

hundred  landowners  attended  the  training 

programme. 

Product 2.4. Personnel from governmental 

institutions trained 

Indicators: 

By the end of 2011: 

‐ At least 50% of governmental institutions 

staff trained in integrated  management of 

natural resources  

‐ At least 50% of customs staff trained to 

control trade of species and products at the 

border 

By the end of 2013: 

Results not achieved Administrative 

delays  and 

schedule  conflicts 

between  the 

implementation 

team  and 

governmental 

institutions. 

Quarterly  and 

annual  reports 

and  field missions 

report 

 

Final evaluation 

Material  and  equipment  support  was  given  to 

the  Haitian  Ministry  of  Environment  especially 

the  Dosmond  germ  plasm  center  for  the 

initiative  of  the  Biological  Corridor.  The  bi‐

national  implementation  team  supported  the 

center throughout the first phase of the project, 

reforestation  brigades  and  technicians  were 

there for them to ensure efficient operating.  

When  the  project  started,  the  bi‐national 

implementation team put together a local hub in 

each  local municipality  and  / or municipality  to 

support  the  implementation  unit  and  a 

coordination  of  local  hubs  with  the 

representatives of communes and municipalities. 

This structure was  formed with  local authorities 



‐ At least 100%  of governmental institutions 
staff trained in integrated  management of 
natural resources 

‐ Two trans‐boundary customs transformed 
into “Green customs” 

and  representatives of  the  civil  society  and has 

been  involved  in all  the activities of  the project 

management.  

The bi‐national  implementation  team organized 

two  meetings  with  the  heads  of  the  trans‐

boundary  customs  office  of  Ouanaminthe  and 

Dajabón  and  others  in  the  same  sector  to 

examine the feasibility of training workshops for 

the  customs officers and other  technicians. The 

implementation  team worked on  the Reference 

Terms  and  recruited  trainers,  while  customs 

officials’ task was to prepare list of participants.  

 

Product 2.5. Control and monitoring 

participatory networks in situ, established 

Indicators: 

By the end of 2011: 

Seven (7) networks, 2/communes and 

municipalities within the Massacre and 

Pedernales watersheds established  

 Four (4) networks in Haiti, 

2/communes 

 Three (3) networks in DR, 

2/municipalities 

By the end of 2013:  

By the fourth year, 14 networks, 2 communes 

Results  not  achieved  in 

Haiti 

In  DR,  2  networks  for 

control  and monitoring  in 

the  field,  including 

community  participation 

have  been  established  in 

the  Massacre  and 

Pedernales  rivers 

watersheds along with the 

construction  of  a  fire 

watchtower  and  a 

guardhouse  in  the  Cero 

Chaquey  Protected  Area 

and an observation  tower 

in the Cerro Juan Calvo. 

Those  networks 

could  not  be 

established  in Haiti 

due  to  the  various 

challenges  faced 

during  the 

implementation  of 

the  project  in 

some 

municipalities 

(Anse  a  Pitres, 

Ferrier).  However, 

in  the municipality 

of  Capotille where 

the  project  is  very 

advanced, 

meetings  were 

held  with  local 

Minutes  of  the 

meetings  

Quarterly  and 

annual  reports 

and  field missions 

report 

 

Final evaluation 

For  Haiti,  the  implementation  team  organized 

more than 5 meetings for the establishment of a 

network  of  volunteer  guards  in  the  town  of 

Capotille  with  the  coordination  of  local  hubs. 

More than ten (10) people volunteered to make 

this  pilot  come  true  There  were  many 

reforestation  activities  in  this  town,  that’s why 

two watchtowers was planned to be built in this 

area. The  reference  terms were developed, but 

due  to  insufficient  time  and  funds,  the  activity 

was not finalized.  

 



and municipalities, within the Massacre and 
Pedernales watersheds established 

 Eight (8) networks in Haiti, 
2/communes  

 Six (6) networks in DR, 
2/municipalities  

stakeholders  who 

agreed  to  control 

and  monitor 

implemented 

activities  of  the 

project 

 

Product 2.6. Created and established the bi‐

national platform to conserve and protect in 

situ, high biodiversity and conservation values  

areas 

Indicators: 

By the end of 2011:  

‐ 50% of in situ monitoring and control system 

installed  

‐ 15% of requisites to declare the Haitian 

Biosphere Reserve within Man and the 

Biosphere UNESCO Programme completed. 

By the end of 2013: 

‐100% of in situ control and monitoring system 
established 

‐100% of requisites to declare the Haitian 
Biosphere Reserve within Man and the 
Biosphere UNESCO Programme completed. 

Results  not  achieved    in 

Haiti  

In  the  DR  40%  of  control 

and  monitoring  system 

established on the ground 

and  the  construction  of 

three  fire  control 

infrastructure,  protection 

and  observation  in  two 

high  value  areas  for 

biodiversity  conservation, 

the  Massacre  River 

watershed:  

‐  A  fire  watch  Tower, 

Cerro Chaquey, Dajabón  

‐  A  guardhouse,  Cerro 

Chaquey, Dajabón  

‐  A  watch  tower,  Cerro 

Juan Calvo, Dajabón 

Most  activities 

such  as  the 

Biosphere  Reserve 

declaration  have 

already  been 

carried  out  by 

another project led 

by  the  Haitian 

National 

Commission  in 

collaboration  with 

UNESCO 

Minutes  of  the 

meetings  

Quarterly  and 

annual  reports 

and  field missions 

report 

 

Final evaluation 

The  study  on  trans‐boundary  challenges 

addressed  the  issue  in  depth  and 

recommendations were made to strengthen the 

initiatives already in place.  

The  creation and establishment of a bi‐national 

platform  for  the protection and conservation of 

biodiversity  is  a  transversal  activity  that would 

allow  recipients  to  engage  in  and  better 

appropriate  the  concept  before  completing  the 

creation of this bi‐national platform. This activity 

could not be finalized.  

The  construction  of  a  watchtower  in  the 

Dominican  Republic  is  an  important  activity 

because  it  is  a  structure  that  will  ensure 

permanent control of forest fires.  

Similarly,  the construction of watchtower  in  the 

Forest Reserve called "El Cerro  Juan Calvo" with 

panoramic view over the valley of the Massacre 

River on both sides of the border is also a major 

achievement.  

In Haiti,  the space  for  the construction of  these 

structures  was  identified  in  the  town  of 

Capotille. Delays  for  legal  authorization  did  not 

allow the activity to b achieved on time. 

 

 



OUTPUT 3. Sustainable livelihoods alternatives demonstration through production models, integrated water resources management and basic sanitation and risk 
management 
Baseline: The National Strategies for Growth and Poverty Reduction are being implemented, but the Units for Study and Planning of concerned ministries in charge of the 
implementation process are not fully functional. No management mechanism for the external assistance is in place and institutional and technical management capacities 
are yet to be developed 

Product 3.1. Agriculture in controlled 

environment developed 

Indicators: 

‐ Three 500 m² each metallic greenhouses 

handed by the end of 2011  

‐ Twenty 500m ² each metallic greenhouses 
handed by the end of 2013 

In  DR,  4  community 

greenhouses  of  500  m2 

each were built 

This  operation  was 

not  carried  out  in 

Haiti  due  to 

budgetary 

constraints 

Quarterly and annual 

reports  and  field 

missions report 

 

Final evaluation 

In  DR,  along  with  the  greenhouses 

construction,  a  training,  monitoring  and 

supervision  plan was  developed  to  ensure 

the  optimal  operation  of  the  greenhouses 

beyond  the  project.  In  Haiti,  a  community 

based  organization  has  been  selected  to 

carry  out  this  greenhouse  construction 

subproject.  The  terms  of  reference  have 

been  prepared  for  publication.  The 

operation  was  not  finalized  due  to 

insufficient time and resources. 

Product 3.2. Drip Irrigated agricultural crops 

production farms established  

Indicators: 

‐ 10 hectares of  farmlands are drip irrigated 

by the end of 2011 

‐ 87 hectares of  farmlands are drip irrigated, 
by the end of 2013 

Results not achieved This  operation  was 

not  carried  out  in 

Haiti and Dominican 

Republic  due  to 

budgetary 

constraints  and 

prioritization  of 

other activities. 

Quarterly and annual 

reports  and  field 

missions report 

 

Final evaluation 

After  an  evaluation  of  the  context  in  the 

field, a water supply system appeared more 

appropriate.  The  terms  of  reference  were 

developed.  The  operation  was  not 

implemented  due  to  insufficient  time  and 

resources.  

Product 3.3. Bee hives established 

Indicators:  
‐ Nine boxes apiaries installed and functioning, 
by end 2011 
‐ Sixty three boxes apiaries are functioning, by 
the end of 2013 
 

16  apiaries were  installed 

in DR of 10 hives each;  

12  in  the  Massacre  river 

watershed  and  4  in  the 

Pedernales  river 

watershed 

Quarterly and annual 

reports  and  field 

missions report 

 

Final evaluation  

These  apiaries  were  installed  in  a 

Langstroth‐type double box. A training plan 

was  developed  with  a  follow‐up  and 

monitoring  protocol  to  guarantee  the 

performance  of  the  apiaries  after  the 

project completion.  

In  Haiti,  the  implementation  team worked 



with  the  beekeeping  cooperative  in 

Ouanaminthe; a sub‐project was developed 

to  prepare  the  installation  of  12  model 

apiaries with 10 hives each and 13 hectares 

of  honeybee  orchards.  The  operation  was 

not  executed  due  to  insufficient  time  and 

resources.  However,  the  activity  has  been 

included  in  a new programme  coordinated 

by UNDP in the North East that will support 

the Ouanaminthe beekeeping cooperative. 

Product 3.4. Improved minor livestock species 

in stable production units established based 

on the production of high nutritional value 

fodder. 

 Indicators: 

21 sheep/goats livestock units established 
within the Massacre and Pedernales 
watersheds by the end of 2013 
 

In  Haiti,  a  management 

committee  of  3 members 

was  established  for  this 

sub‐project 

Technical  training  of  3 

veterinary  officers  and 

140  people  on  breeding 

goats and goat health. 

Distribution  of  goats  to 

140  beneficiaries  (2  per 

beneficiary)  and 

establishment  of  27 

stations  in  three 

municipalities with 2 billy‐

goats per station. 

140  goats  delivery 

contracts signed. 7.5 ha of 

fodder established 

This  operation  was 

not  carried  out  in 

Dominican  Republic 

due  to  budgetary 

constraints  and 

prioritization  of 

other activities. 

Quarterly and annual 

reports  and  field 

missions report 

 

Final evaluation 

This  sub‐project was developed  in order  to 

help  improve  small  farmers'  living 

conditions  in  the  three  municipalities  of 

Capotille,  Ferrier  and  Ouanaminthe  by 

increasing and improving their goat herds. 

It was also designed to give the  inhabitants 

of  the  areas  located  on  the  Haitian‐

Dominican  border  the  opportunity  to 

developed  the  local  technical  resources 

(trained  breeders)  required  to  meet  the 

requirements  of  goat  breeding  (farmers 

trained) after the project is completed. 



Product 3.5. Multiple purposes (energy, wood) 

forestry farms established 

Indicators : 

‐ 5 hectares of forestry energy farms planted, 

by mid‐2012 

‐ 43 hectares of forestry energy farms  planted 
by the end of 2013 

Results  not  achieved  in 

Haiti 

 

This  operation  was 

not  carried  out  in 

Haiti and Dominican 

Republic  due  to 

budgetary 

constraints  and 

prioritization  of 

other activities. 

Reports  and  final 

evaluation 

Product 3.6. Water reservoirs installed 

Indicators: 

‐ Two secure water reservoirs established by 

the end of 2011 

‐ Six secured water reservoirs established by 
the end of 2013 

Results not achieved This  operation  was 

not  carried  out  in 

Haiti and Dominican 

Republic  due  to 

budgetary 

constraints  and 

prioritization  of 

other activities. 

  A water  tank construction was planned  for 

the municipality of Las Garrapatas, Dajabón. 

But financial offer to implement this activity 

were  too  high  compared  to  the  planed 

budget.  The  terms  of  reference  were 

developed and are available at the Ministry 

of Environment. 

Product 3.7. Housing conditions for rural 

environment basic sanitation improved 

Indicators: 

‐ Eight healthy homes built by the end of 2011 

‐ Sixty‐six  healthy homes built by the end of 
2013 

Results not achieved

In  Haiti,  a  group  of 

construction  workers 

were  trained  on 

construction  for a healthy 

housing  project  in 

vulnerable  rural 

communities. 

Due  to  budget 

constraints  in  both 

countries,  the 

product  was 

cancelled 

  A  group  of  construction  workers  were 

trained  to  carry  the  healthy  housing 

construction project. These local technicians 

will  be  available  for  the  project  during  a 

possible second phase to install the sanitary 

facilities. 



Product 3.8. Community compensation fund 

to support local initiatives established.  

Indicators: 

‐ By the end 2011, 60% of the fund is 

capitalized with funds requested 

‐ By the end of 2013, 100% of the fund is 
capitalized with funds requested 

Results not achieved Due  to  budget 

constraints  in  both 

countries,  the 

product  was 

cancelled 

 

OUTPUT 4. Bi‐national technical cooperation in relation to project management strengthened, to guarantee efficient functioning and dissemination of results
Baseline: There have been some bi national initiatives going on. However, they are not sufficient regarding natural resource management in such a way to enhance 
technical cooperation between the two countries in order to produce lessons learned that can be disseminated at a large scale 

Product 4.1. Bi‐national coordination 

committee established and operating 

Indicators: 

‐ By the end of 2011, the Bi‐national 

committee conduct on annual operating plan 

and on assessment of project progress (three 

(3) meetings; one (1) to approve the annual 

operating plan, and two (2) to evaluate project 

progress) 

‐ By the end of 2013, the bi‐national 
committee conduct on annual operating plan 
and on assessment of project progress 

The  bi‐national  Steering 

Committee  and  the  bi‐

national  office  were 

established  and  were 

functional 

Minutes  of  the

meetings 

Quarterly and annual 

reports  and  field 

missions report 

Final evaluation 

The  Bi‐national  Steering  Committee whose 

goal  is to ensure the success of the project 

through  a  clear  monitoring  system  was 

established.  This  committee  has  been 

operational since April 2011 and has had 2 

meetings.  The  bi‐national  office  facilitated 

exchanges  between  the  two  Ministries  of 

Environment  (Haiti  and  the  Dominican 

Republic)  and  organized  several  meetings 

between the technical staff on the progress 

of the project 

Product 4.2. Installed and operating technical 

project execution teams in each country 

Indicators: 

‐ 98% of the total activities in the 2011annual 

operating plan  are executed by the end of 

The  bi‐national 

implementation team was 

functional. 

Surveillance  equipments 

such  as motorcycles  have 

been acquired in Haiti and 

in Dominican Republic,  as 

Minutes  of  the 

meetings 

Quarterly and annual 

reports  and  field 

missions report 

Final evaluation 

Office inventory 

The  bi‐national  office was  established  and 

operating. 



2011  

‐ 100 ℅ of the total activities in the 2012 – 
2013 annual operating plan are executed by 
the end of  2013 

well  as  office  equipment 

(computers,  printers, 

etc.). 

 

Output 4.3. Installed and operating project 

monitoring system 

Indicators: 

By the end of 2011: 
‐ Three (3) periodic reviews: Two (2) project 
monitoring reviews, one/semi‐annual; and one 
(1) final assessment with results from project 
first year 
‐ Working technical bi national teams have 

conducted two (2) project visibility events, one 

(1) to launch the project, and one (1) to 

disseminate first year project implementation 

progress and/or results 

Conducting visibility 

events to disseminate 

project results and 

lessons learned from it. 

The project used UNDP 

Haiti web page to ensure 

its visibility. Quarterly 

and annual reports were 

submitted (technical and 

financial). The 

implementation team 

organized weekly 

meetings with the 

technical staff to set 

work priorities. In 

addition, several 

meetings aiming at 

sharing project results 

were held with the local 

coordination and a final 

evaluation was carried 

out under UNEP’s 

coordination. 

Minutes  of  the 

meetings 

Quarterly  and  annual 

reports  and  field 

missions report 

Final evaluation 

 

The  implementation  team  has  also  made 

several  tours  in both watersheds  to ensure 

the  success  of  the  project.  Exchanges  and 

meetings  involving  nurserymen,  leaders  of 

reforestation brigades  and members of  the 

organizations responsible for sub‐projects in 

Dominican  Republic  and  Haiti  were  held. 

They  enabled  beneficiaries  to  share  their 

problems with the coordination team of the 

project and adaptive response management 

to be settled. 

The  project  management  team  explored 

avenues  of  cooperation  and  promoted 

synergies  to  avoid  duplication  and 

encourage  complementarily  of  actions 

between  institutions  and  organizations  at 

the border area. 



Despite the difficulties, the project made significant progress in reforestation, more than 1,400 

hectares were reforested, which  is an  increase of 70% of the expected 825 hectares.  In‐depth 

work was completed with the brigades (awareness on the importance of reforestation, training 

sessions on planting techniques and coaching by agricultural technicians). Those activities have 

demonstrated that reforestation  is possible  in border areas. In Haiti,  institutionalization at the 

central level should be the next step considering local coordination has been set up through the 

project.  It  would  ensure  not  only  the  results  durability  but  also  activities  continuity  and 

sustainability.  

Meetings that were held with the various partners  in the project area have to be highlighted. 

First, they have participated in a better understanding of the different activities implemented at 

the  border  area,  then  they  have  explored  avenues  for  cooperation,  promoted  synergies  to 

avoid duplication and encouraged complementarities of actions at the border area. They have 

notably resulted in the holding of several bi‐national working meetings.  

 

Finally,  in  agreement  with  the  National  Strategic  Development  Plan  of  Haiti  and  the 

government priority to restore degraded watersheds, the project has contributed to:   

‐ The country vegetal cover restoration, 

‐ Risk management to reduce vulnerability of populations and infrastructures, 

‐ Strengthening synergies and bi‐national cooperation between the two countries. 

 

3.1. Significant accomplishments 

 

In addition to the planned activities, additional events concerning the project  implementation 

that have to be acknowledged are:  

‐ The award won by the project for the South‐South Cooperation, 

‐ The organization of  the World Environment Days 2012  (with  the Haitian Minister of 

Environment) and 2013 with  the participation of  the  two  countries’ presidents where 

the report on trans‐boundary environmental challenges was officially handed to them. 

 

3.2. Project impacts on the haitian‐dominican border communities 

 

The first phase of the project helped create more than 1,000 green jobs for Haitian‐Dominican 

families living along the border. These jobs had a significant impact on the beneficiaries; some 

were able to meet various needs such as providing food for their families, sending their children 

to  school,  building  and/or  rebuilding  housing  facilities  or  buying  cattle,  among  others. 

According to the team observations, tree cutting has slightly dropped on Haiti’s side because of 

these jobs.  

 



3.3. Possible economic benefits for the beneficiaries 

 

The plantations done thanks to the project have induced an increase in vegetation cover in the 

border areas with tree species of high economic value. These growing fruit orchards represent 

mid‐term  economic  resources  for  Haitian  citizens.  Hence,  project’s  benefits  are  not  only 

environmental but also economical. 

 

3.4. Main constraints to the implementation 

 

The main issues encountered during the implementation of the project were:  

 Difficulties  regarding  the  payment  of  the  Haitian  brigades  (administrative  delays;  a 

project‐specific account was never created within the Haitian Ministry of Environment 

forcing UNDP to proceed the brigades payment  itself). These delays have affected the 

brigades  motivation,  plant  production  within  the  nurseries  and  maintenance  of 

plantations; 

 It took longer than expected to establish the implementation team especially because of 

the resignation of the first bi‐national director;  

 The  relatively  slow  processes  for  disbursement  for  certain  activities  in  the  field  also 

caused delays of implementation;  

 Shortage of logistics, particularly the delay occurred in setting up the Bi‐national Office, 

transporting  and  purchasing  inputs  from  one  town  to  another  also  affected  the 

implementation process significantly;  

 The  involvement  of  several  partners  and  agencies  has  sometimes  constrained  the 

performance  of  the  project.  This  problem  resulted  from  the  lack  of  cooperation 

between institutions and unsuitable institutional set‐up;  

 The distance between the two targeted watersheds (Massacre and Pedernales) affected 

the  project  results:  activities  planned  and  resources  (technical  and  logistical)  in  the 

Pedernales  watersheds  were  not  adapted  to  the  local  context.  This  constraint  also 

affected  coordination  between  the  project  management  team  and  provincial  and 

departmental offices;  

 The  bi‐national management  team had  to make  large  expenses  on  logistics  including 

staff recurrent travel expenses related to the implementation of the project; Recurrent 

staff  travel  were  needed  for  the  project  implementation  which  resulted  in  larger 



expenses concerning project’s  logistic. The fact that the bi‐national office was based  in 

Ouanaminthe  while  the  administrative  operations  were  done  in  Port  au  Prince 

represented also a constraint. 

 The project was  subject  to political,  administrative  and management  constraints  that 

affected  the  bi‐national  collaboration  and  functioning  of  the  project  implementation 

team. 

 

As a consequence, the first phase lasted 28 months instead of the 12 months originally planned, 

with three extensions requested to the donor.  

 

3.5. Lessons learned 

 

The key lessons learned during the first phase of the project are: 

 Reforesting both countries is possible through planning, appropriate strategies and local 

participation; 

 Reforestation brigades are a good strategy for reforestation of degraded areas;  

 The  project  has  represented  a  strategic  opportunity  to  strengthen  the  technical 

cooperation between both countries and the trans‐boundary local authorities especially 

in the Massacre watershed;  

 Some problems shared by both countries can be solved through  joint and coordinated 

efforts. The governments of Dominican Republic and Haiti especially understood how 

important  it  was  to  enhance  natural  resources  management  on  both  sides  of  the 

border;  

 Reforestation  activities  represent  a  good  mean  to  create  numerous  green  jobs  in 

vulnerable communities;  

 By  adopting  a  participatory  and  inclusive  approach,  local  communities  are  becoming 

more interested in the project; they embraced the activities and appropriation of work 

and plantations monitoring is improved. 

 Stability and consistency of  the Haitian Ministry of Environment will  facilitate a better 

appropriation  and  participation  in  field  activities,  which  can  be  achieved  with  the 

support of the implementing agencies. 

 



Finally,  the  project  was  awarded  first  place  in  the  "Sharing  Knowledge  for  Development" 

contest  launched by UNDP  Latin America and Caribbean Regional Office. This award aims at 

encouraging knowledge‐sharing particularly through South‐South Cooperation. The  innovative 

approach of  the project,  reforestation  results achieved, and collaboration of diverse partners 

were decisive for the first place attribution. This award consisted in an $ 8,000 USD grant, which 

funded  a  systematization  workshop  animated  by  an  expert  from  the  UNDP  Panama 

"Knowledge, Innovation, and Capacity" group.  

 

This workshop was held on February 25, 2014 in the town of Dajabón with the participation of 

the bi‐national stakeholders:  

‐The  Dominican  and  Haitian  Ministries  of  Environment,  especially  the  technical  staff  that 

supported and implemented the project,  

‐the project implementing team and UNDP representatives of Dominican Republic and Haiti,  

‐ Representatives of the brigades, local authorities and community‐based organizations of both 

side  of  the  Massacre  River  watershed,  who  were  particularly  involved  in  reforestation 

processes.  

 

It  resulted  in  a  practical  and  concise  brochure  that  summarizes  lessons  learned  and  best 

practices.  It  will  be  available  in  Spanish,  French  and  Creole.  This  opportunity  has  helped 

promote the project achievements at a very important time of the first phase completion.  

 

   



IV. CONCLUSIONS  

 

Implementing  similar  activities  in  countries  with  different  contexts  is  challenging.  The  bi‐

national approach of the project must be enhanced  if  future actions are to be taken. Despite 

the project challenges, more than 1,000 green jobs were created and more than 1,400 hectares 

were reforested  in the border areas especially  in the Massacre River watershed. In Dominican 

Republic,  the  activities  were  successfully  conducted  by  the  Ministry  of  Environment. 

Unfortunately,  in Haiti,  the North East Direction of  the Ministry of Environment needs  to be 

strengthened  to be able  to monitor plantations adequately  in  the  long  term, and  to  support 

local organizations and brigades in doing so.  

 

However, the bi‐national project has facilitated exchanges, especially technical ones, between 

both countries and helped Haiti to benefit from advances made in Dominican Republic in terms 

of reforestation and sustainable  livelihoods alternatives.  It has also participated  in  identifying 

the  key  environmental  challenges  that  political  decision‐makers must  take  into  account  to 

successfully tackle environmental degradation on the border. A joint coordination should be an 

important part of such a project. It is essential to capitalize on successful bi‐national initiatives 

and  to  strengthen  structures  that  facilitate  connection  and  collaboration  between  the  two 

countries. 


