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Sumatra is the sixth largest island in the world, characterized by the Bukit Barisan mountain range and globally significant tropical 
montane, sub montane, lowland, fresh water and peat swamp forests as well as mangroves and rivers. The island’s fauna includes 
201 mammal and 580 bird species, with endemic and critically endangered species such as the Sumatran orangutan and Sumatran 
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target landscapes, can be scaled-up across Sumatra, and strengthen the national PA system. The Ministry of Environment and 
Forestry will lead project implementation in partnership with UNDP and NGOs. 
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SECTION I: Elaboration of the Narrative 

PART I: Situation Analysis  

INTRODUCTION 
 

1. The MoEF has established a wide-ranging protected area network system for Sumatra 

that covers 4.52 million ha. This includes some of Asia’s largest protected areas, such as 

Kerinci Seblat National Park (1.39 million ha) and Gunung Leuser National Park (1.01 

million ha), which have been shown to significantly lower deforestation rates against 

comparable areas outside of the network1. Nevertheless, deforestation still occurs inside 

all Sumatran protected areas indicating that they are not entirely secure. From 1985 to 

2009, Sumatra lost approximately half (12.8 million ha) of its entire forest estate2 and 

from 2000 to 2012 lost 1.5 million ha of primary wetland forest and 1.2 million ha of 

primary lowland forest3. The deforestation was primarily caused by large-scale 

agricultural plantation expansion. 

 

2. Across Sumatra a range of barriers undermine efforts to conserve forest and biodiversity. 

These include poor governance, poor institutional coordination, insufficient resource 

allocation (both human and financial) and limited monitoring, together with the economic 

pressures associated with rural poverty and agribusiness growth. Historically, corruption 

has been an important contributor, but with economic progression and a series of political 

reforms by the national government, notably the establishment of the Corruption 

Eradication Commission, intervention focus has shifted onto improving organizational 

efficiency and effectiveness. 

 

3. Past efforts to strengthen protected area management in Sumatra have included well-

funded but poorly planned or implemented projects, such as the Kerinci Seblat National 

Park Integrated Conservation and Development Project (1997-2002, US$46 million), 

which have tended not to achieve significant lasting outcomes. These types of large-scale 

projects have generally failed because their design and/or implementation did not 

adequately address the underlying problems of forest and biodiversity loss, placed too 

much reliance on incentivizing forest-edge communities to conserve natural resources, 

did not prioritize protected area institutions’ core activities, especially law enforcement, 

and had poor inter-agency coordination, especially in the surrounding landscape. Further, 

within the MoEF there has been a recent shift to a bottom-up approach through Resort 

Based Management (RBM) that enables protected areas to be collectively managed 

through smaller administrative units. This is intended to increase accountability and field 

presence of protected area personnel, but has yet to be fully implemented. 

 

4. To support efforts in securing forests located outside protected area boundaries, the 

MoEF is implementing a Village Forest (Hutan Desa) programme, centred on 

community-based forest management. A laudable target of establishing 2.5 million ha of 

Hutan Desa by 2015 has been set but is unlikely to be achieved with only 0.5 million ha 

                                                
1 Gaveau, D.L.A., Epting, J., Lyne, O., Linkie, M., Kumara, I., Kanninen, M. and Leader-Williams, N. 2009. Evaluating 
whether protected areas reduce tropical deforestation in Sumatra. Journal of Biogeography, 36:2165-2175. 
2 Uryu, Y., Putrastuti, E., Laumonier, Y., Sunarto, Setiabudi., Budiman, A., Yulianto, K., Sudibyo, A., Hadian, O., Kosasih, 
D.A., Stuwe, M. 2010. Sumatra’s Forests, their Wildlife and the Climate – Windows in Time: 1985, 1990, 2000 and 2009. 
Jakarta, WWF-Indonesia Report. 
3 Margono, B.A., Potapov, P.V., Turubanova, S., Stolle, F. and Hansen, M.C. 2014. Primary forest cover loss in Indonesia over 
2000–2012. Nature Climate Change 4:730-735. 
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having been established since the programme’s inception in 2009. Other opportunities to 

secure protected area borders exist in partnering with production forest concessionaires 

through their setting aside of HCV Forest and establishing Ecosystem Restoration 

Concessions, a recent MoEF initiative for sustainable forest management in former 

production forests. 

 

5. The Government of Indonesia is developing a national REDD+ strategy, which forms 

part of an agreement with the Government of Norway that has allocated US$1 billion for 

performance-based greenhouse gas emissions reductions. A REDD+ national level 

coordinating agency known as SatGas REDD+ has been established to oversee the 

development and implementation of this strategy. Within Sumatra, the five provinces of 

Aceh, Riau, West Sumatra, Jambi and South Sumatra have been chosen by the agency to 

become REDD+ pilot sites that demonstrate how sustainable forest management, 

greenhouse gas emission reduction and rural community development goals can be 

simultaneously achieved. Despite this, annual haze events largely caused by the burning 

of peatland and its forests in the eastern Sumatran provinces of Riau, Jambi and South 

Sumatra provide a sobering reminder of the challenges still involved in realizing E 

 

6. The GEF project seeks to consolidate a range of successful site-specific strategies that 

have been developed and enhanced by the MoEF and NGO partners in Sumatran 

protected area landscapes. The project will focus on three levels: i) national support will 

be provided to effectively achieve national target on biodiversity conservation and 

coordinate project implementation between multiple landscapes to provide island-wide 

coverage; ii) landscape sites will be targeted to increase coordination and cooperation 

between multiple government and civil society organisations to collectively tackle natural 

resource violations, especially illegal wildlife trade, outside of the project protected areas; 

and,  iii) individual protected areas will receive training and support to strengthen 

institutional management (technical, administrative and financial) and to prioritise their 

core activities. 

 

 

CONTEXT AND GLOBAL SIGNIFICANCE 
 

Environmental and biodiversity context 

 

7. Sumatra is the sixth largest island in the world spanning 480,848 km2. It is characterized 

by the 1800 km long Bukit Barisan mountain range that runs the length of the island and 

gives rise to the 3805 m asl Mount Kerinci, the highest point on Sumatra. Rainfall on the 

island is strongly influenced by this rugged topography and ranges from >6000 mm/yr in 

lowland areas west of the Barisan mountain chain to <1500 mm/yr in the coastal areas of 

Riau and North Sumatra province. The climate on Sumatra is described as being ‘tropical 

wet equatorial’ that is shaped by a northeasterly monsoon from December to March, with 

most rain falling during the transition to the southwesterly monsoon from May to 

September4. Air temperatures average at 27.5°C throughout the year and humidity is 

generally >90%. 

 

8. Sumatra contains 335 watersheds, of which 112 are termed as being of national strategic 

importance and 85 span more than one province and therefore fall between the 

                                                
4 Whitten, A.J., Damanik, S.J., Anwar, J. and Hisyam, N. 1984. The Ecology of Sumatra. Gadjah Mada University Press, 
Yogyakarta.  
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jurisdictions of different regional management authorities5. Sumatra’s longest river (~800 

km) is the Batang Hari which originates in the West Sumatran highlands and flows to the 

east coast of Jambi providing water to millions of households. Despite its importance, the 

river is classified as being in a bad condition, a consequence of it receiving industrial 

waste, runoff from agricultural fertilizer and pesticides, sand mining and gold extraction 

runoffs from mining activities. 

 

9. The main forest types of Sumatra include lowland (0-300m asl), hill (300-800m), 

submontane (800-1400m), montane (>1400m) and peat swamp (0-50m) and, in part, give 

rise to the island’s rich and varied biodiversity that is recognized through several 

international conventions and designations. Sumatra contains 13 Important Bird Areas, 

two Ramsar sites (the wetlands of Berbak and Sembilang national parks) and the 

UNESCO World Heritage Site’s Tropical Rainforest Heritage of Sumatra sites (covering 

the national parks of Gunung Leuser, Kerinci Seblat and Bukit Barisan Selatan). 

 

10. Sumatra forms part of the Sundaland region, which consists of the Indonesian islands 

of Borneo, Sumatra, Java, Bali and Malay Peninsula, a so-called ‘biodiversity hotspot’6. 

The flora of Sumatra is one of the most species-rich on earth, with 202 out of the 395 

known families of seed plant7 and >10,000 types of vascular plant species, of which 12% 

are endemic8. The island’s fauna includes, for example, 201 mammal species and 580 

bird species. This includes Southeast Asia’s only migratory terrestrial mammal, the 

bearded pig (Sus barbatus), and several endemic and Critically Endangered species (such 

as the Sumatran ground cuckoo and Sumatran orangutan) and subspecies (such as the 

Sumatran tiger and Sumatran elephant). 

 

11. The Sumatran tiger (Panthera tigris sumatrae) is Indonesia’s last remaining tiger 

subspecies, since the extinction of its unique subspecies from the island of Bali (P. t. 

balica) in the 1940s and Java (P. t. sondaica) in the 1980s. The most commonly used 

present day estimate for the number of Sumatran tigers is 400-500 adult individuals, even 

though this figure originates from a 1994 Sumatran Tiger Action Plan9. Despite being 

outdated, this estimate only considered tiger populations in seven protected areas and was 

therefore conservative. A more recent and reliable estimate does not exist and updating 

the tiger population size estimate remains a government priority. Nevertheless, recent 

assessments of Sumatran tiger status have revealed its widespread distribution, being 

present in 29 of 38 available forest habitat patches that cover 97% of the 144,160 km2 

available forest10. Following on from this, a more detailed island-wide survey was 

completed in 2009, covered 59% of the available habitat and revealed a high (72%) tiger 

occupancy here11. 

 

                                                
5 Processed from the Minister of Public Works (MoPW) Regulation No. 11 A/PRT/M/2006, in SoER, Indonesia 2007 
6 Myers, N., Mittermeier, R.A., Mittermeier, C.G., da Fonseca, G.A.B. and Kent, J. 2000. Biodiversity hotspots for 
conservation priorities. Nature 403:853-858. 
7 Williams, P.H., Gaston, K.J. and Humphries, C.J. 1997. Mapping biodiversity value world-wide: combining higher-taxon 
richness from different groups. Proceedings of the Royal Society of London Series B-Biological Sciences 264: 141-148. 
8 Whitten, A.J., Damanik, S.J., Anwar, J. and Hisyam, N. 1984. The Ecology of Sumatra. Gadjah Mada University Press, 
Yogyakarta. 
9 Tilson, R.L., Soemarna, K., Ramono, W., Lusli, S., Traylor-Holzer, K. and Seal, U.S. 1994. Sumatran Tiger Population and 
Habitat Viability Analysis Report. Indonesian Directorate of Forest Protection and Nature Conservation and IUCN/SSC 

Conservation Breeding Specialist Group, Apple Valley, Minnesota 
10 Wibisono, H.T. and Pusparini, W. 2010. Sumatran tiger (Panthera tigris sumatrae): A review of conservation status. 
Integrative Zoology, 5:313-323. 
11 Wibisono, H.T. and 41 others. 2011. Population status of a cryptic top predator: An island-wide assessment of tigers in 
Sumatran rainforests. PLoS ONE, 11 e25931 
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Socio-economic context 

 

12. Sumatra consists of eight mainland provinces (Aceh, North Sumatra, Riau, West 

Sumatra, Jambi, Bengkulu, Lampung and South Sumatra) and two adjacent island cluster 

provinces (Riau Islands and Bangga Belitung Islands). The mainland human population 

was estimated at 47.7 million people in 2010, representing an average annual increase of 

1.1% since 2000 (Table 1).  

 

Table 1. Human population estimates for the eight mainland Sumatran provinces  

Province 
Population size per year % living 

in cities 

(2010) 
1971 1980 1990 1995 2000 2010 

Aceh 2,008,595 2,611,271 3,416,156 3,847,583 3,930,905 4,494,410 23.6 

North Sumatra 6,621,831 8,360,894 10,256,027 11,114,667 11,649,655 12,982,204 42.4 

West Sumatra 2,793,196 3,406,816 4,000,207 4,323,170 4,248,931 4,846,909 29.0 

Riau 1,641,545 2,168,535 3,303,976 3,900,534 4,957,627 5,538,367 43.7 

Jambi 1,006,084 1,445,994 2,020,568 2,369,959 2,413,846 3,092,265 28.3 

South Sumatra 3,440,573 4,629,801 6,313,074 7,207,545 6,899,675 7,450,394 34.4 

Bengkulu 519,316 768,064 1,179,122 1,409,117 1,567,432 1,715,518 29.4 

Lampung 2,777,008 4,624,785 6,017,573 6,657,759 6,741,439 7,608,405 21.0 

Total 20,808,148 28,016,160 36,506,703 40,830,334 42,409,510 47,728,472  

Source, BPS12 

 

13. Comparing a range of human development indices shows that the Sumatran mainland 

provinces score either close to the Indonesian national average or slightly higher (Table 

2). However, a great disparity exists between provinces when measured by gross regional 

product (GRP) per capita, which is the province level counterpart of the national gross 

domestic product (GDP). Riau and North Sumatra provinces may stand out for their much 

higher economic activity, but the associated income distribution is not considered to 

proportionally benefit the poorer people if judged by Indonesia’s widening income 

distribution inequality13. This in itself implies that social risks, especially between rural 

and urban populations, exist and may be worsening. 

 

Table 2. Human Development Indices (HDI) and components for the eight mainland 

Sumatran provinces and Indonesia national average in the year 2011 
Province HDI Life 

expectancy 

Literacy 

rate 

Mean years 

schooling 

GRDP in millions 

of US$ 

Aceh 72.51 68.94 96.99 8.93 8,906  

North Sumatra 75.13 69.81 97.51 9.07 32,729  

West Sumatra 74.70 70.02 97.23 8.60 10,302  

Riau 76.90 71.69 98.45 8.64 43,063  

Jambi 73.78 69.44 96.20 8.20 6,594  

South Sumatra 73.99 70.05 97.50 7.99 18,938  

Bengkulu 73.93 70.39 95.69 8.48 2,208  

Lampung 72.45 70.05 95.13 7.87 13,375  

Indonesia 73.29 69.87 93.25 8.08  
Source: BPS14 

 

                                                
12 http://www.bps.go.id/tab_sub/view.php?kat=1&tabel=1&daftar=1&id_subyek=12&notab=1 
13 Indonesia's Gini ratio, the coefficient that measures inequality among income distribution, has risen from 0.37 in 2012 to 
0.41 in 2013 (a coefficient of zero expresses perfect equality, while one implies maximal inequality). 
14 http://www.bps.go.id/eng/ipm.php 
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14. Manufacturing, agriculture and services are the three main economic sectors in Sumatra. 

The main industries are oil palm processing and manufacturing, pulp and paper 

processing and manufacturing, raw rubber production, petroleum and natural gas, light 

manufacturing and mining (coal and gold). The island’s primary agricultural products 

include palm oil, rubber, coffee, cocoa and rice. Despite being rich in culture, natural 

resources and areas of outstanding natural beauty, tourism in Sumatra remains an 

undeveloped sector. Overall, Sumatra contributes to nearly one fifth of Indonesia’s 

national economic output (Table 3). 

 

Table 3. Comparative analysis of economic activity in Indonesia’s main regions  
Region GRDP in 

millions of US$ 

Contribution (%) 

to national output 

Indonesia GDP 773,646  - 

Java GDRP 361,510  46.7 

Sumatra GDRP 147,625  19.1 

Kalimantan GDRP 56,177  7.3 

Sulawesi GDRP 31,969  4.1 
Source: BPS15 

 

15. A majority of people in Sumatra are Muslims (87%), followed by Christians (10%), 

Buddhist (2%) and Hindu (1%). The island is inhabited by several native ethnic groups, 

such as the Minang, Acehnese, Gayo, Batak and Melayu, as well as Javanese and 

Sundanese which settled from the neighbouring island of Java. While Bahasa Indonesia 

is the official language, each ethnic group has its own distinct dialect that is often used in 

daily conversation. The Kerinci and Minang people still hold strong spiritual beliefs 

towards the tiger; in one form the tiger embodies the soul of their ancestors and in another 

form it acts as a village guardian and judge that punishes those who transgress customary 

law16. Protecting Sumatran tigers is therefore more than a conservation imperative it also 

ensures that a centuries-old way of life under customary law is maintained.   

 

16. Major natural disasters are a regular occurrence in Sumatra and affect human life, 

livelihoods and well-being. The most recent disasters with major loss of human life 

include the 2010 Mentawai earthquake and tsunami (440 dead and 20,000 evacuees), 

2009 Padang earthquake (capital of West Sumatra, 1,115 dead), 2005 Nias earthquake 

(North Sumatra, 1,300 dead), 2004 Aceh and Nias tsunami (170,000 dead) and the 2000 

Bengkulu earthquake (>100 dead and >10,000 houses seriously damaged). Two recent 

volcanic eruptions of Mount Sinabung in North Sumatra led to mass evacuations and 

damage to property and agrarian livelihoods. The 2014 eruption killed 16 people, with 

>30,000 evacuees, and the 2010 eruption killed one person, with >30,000 evacuees. 

Human health and economic productivity in Sumatra are also affected by major infectious 

diseases, for which bacterial diarrhoea, dengue fever and malaria are a high risk. 

 

Protected Areas: current status and coverage 

 

17. In Sumatra, as elsewhere in Indonesia, all forest is state-owned, but categorized by 

national and regional planning agencies and managed by a diverse group of actors. The 

Forestry Law (No 41/1999) divides forests into three categories based on their function: 

Conservation Forests, Protection Forests and Production Forests.  
 

                                                
15 "Perkembangan Beberapa Indikator Utama Sosial-Ekonomi Indonesia Oktober 2009" (in Indonesian). Jakarta: Badan Pusat 
Statistik. p. 134 
16 Bakels, J. 1996. The Tiger and the Crocodile in Indonesia: Man, Man-Eaters, and Wilderness. IIAS Newsletter 8. 
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18. Protection Forest (Hutan Lindung) is designated for protecting life support systems, such 

as hydrological systems, flood prevention, erosion control, seawater intrusion and soil 

fertility. It is managed by either Provincial or District government forestry agencies 

(Dinas Kehutanan), primarily to safeguard watershed forests. The species inside this 

forest types falls under the jurisdiction of the Natural Resources Conservation Agency 

(Balai Konservasi Sumber Daya Alam, BKSDA) as part of a wider remit that reports to 

the Directorate General of Forest Protection and Nature Conservation (Direktorat 

Jenderal Perlindungan Hutan dan Konservasi Alam – KSDAE) within the MoEF in 

Jakarta.  
 

19. Conservation forest is designated for protecting and conserving ecosystems and their 

biodiversity17. This category includes nature reserves area (Nature Reserve and Wildlife 

Sanctuary) and Nature Conservation Area (National Park, Nature Recreation Park and 

Grand Forest Park) and game hunting park that are under KSDAE and either managed 

through a national park authority or a regional BKSDA agency. The Taman Hutan Raya 

are under provincial or district forestry agency management. 
 

20. In addition to these three forest types, there is Non Forestland (Areal Penggunaan Lain) 

Land outside forestland which designated for non-forestry purposes. Though this is not a 

forestland, community forest, forests occur on this land. Other government agencies, 

from the Police to the Ministry of Public Works and Housing, also have an influence on 

the successful conservation and management of biodiversity outside of conservation 

areas. 
 

21. For national parks, the P.56/Menhut-II/2006 regulation provides instructions on the seven 

permitted management zones, of which core and wilderness are the dominant types 

(Table 4): 

 Core (zona inti) - often located in the centre of the national park, is assigned for strict 

protection of biodiversity as an inviolable area, in part because it has not been disturbed by 

humans and should therefore be kept in its natural state. No activities are allowed, expect for 
research and educational granted under special permission. No infrastructure is allowed, 

expect for watch towers and security posts. 

 Wilderness (zona rimba) - typically buffers the core zone and is designated because of its 

importance for biodiversity. 

 Utilisation (zona permanfaatan) - allows for legal access and exploitation of natural 
resources, as well as for recreation, such as camping, nature-based tourism and research. 

 Traditional utilisation (zona tradisional) - for use by those people who had historically used 

certain areas of the national park, such as for food, fuelwood collection, and timber, before 

its gazettement. 

 Rehabilitation (zona rehabilitiasi) – is part of the national park that has been damaged, e.g. 

from fire or illegal logging, and should receive attention to enable the recovery of biological 
communities and ecosystems.  

 Social-historical and religious (zona religi, budaya dan sejarah) - are part of the national park 

in which there are religious sites, relics or historical and cultural heritage that are used for 

religious activities, protection of cultural values or history.  

 Special (zona khusus) - is designated as such because of an unavoidable condition where 

community groups or dependents were already living in the area before the national park’s 

creation. These zones are also assigned for development related to when telecommunication, 

transport facilities and electricity. 

 

                                                
17 UU No. 5 Tahun 1990 Tentang Konservasi Sumber Daya Alam Hayati dan Ekosistem; UU No. 41 Tahun 1999 Tentang 
Kehutanan 
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Table 4. Composition of management zones inside the five target national parks 
Zone Kerinci 

Seblat 

Gunung 

Leuser 

Bukit Barisan 

Selatan 

Berbak Sembilang 

Core 53% 78% 45% 56% 41% 

Wilderness 35% 6% 31% 31% 47% 

Utilisation 2% 1% 2% 2% 2% 

Traditional utilization 1% 1% 1% 0% 3% 

Rehabilitation 8% 13% 21% 10% 6% 

Social-historical and religious 0% 0% 0% 0% 0% 

Special 1% 0% 0% 0% 1% 

 

22. Currently there is varying institutional capacity at the protected area level and this lessens 

management effectiveness in Sumatra. Yet, at the same time, systems to routinely 

monitor and assess the performance of protected area staff and of protected areas as a 

whole need to be greatly strengthened. There is therefore no reliable way of knowing how 

the protected area system is performing and also whether Indonesia is meeting its 

biodiversity conservation targets, or not. 
 

23. Production forests are designated primarily for production of wood, fibre, bio-energy 

and/or non-wood forest products to generate revenue. Production forest concessions are 

allocated by regional governments, in coordination with the national government. They 

are managed by commercial or state owned companies that hold the concession license 

subject to regular management plan approvals by government. However, there is little 

monitoring of environmental performance by concessionaires or accountability by the 

government agencies that oversee these concessions for execution of management plans. 

For example, the two largest pulp and paper companies, Asia Pacific Resources 

International Limited (APRIL) and Asia Pulp and Paper (APP) have voluntarily 

developed their own sustainable forest management schemes, including setting aside 

High Conservation Value Forest (APRIL) and implementing a no-deforestation policy 

(APP). A standardized system of monitoring and reporting is required. 
 

24. The project will focus on the national parks of Bukit Barisan Selatan (0.36 million ha), 

Kerinci Seblat (1.39 million ha), Gunung Leuser (1.10 million ha), Berbak (0.14 million 

ha) and Sembilang (0.20 million ha). Several of these national parks connect to other 

biodiversity-rich conservation areas; Batang Hari Protection Forest (0.33 million ha) 

adjoining Kerinci Seblat, and the Ulu Masen ecosystem (0.75 million ha) connecting to 

the wider Leuser ecosystem (1.25 million ha; which encircles Gunung Leuser National 

Park). The project will also include a sample of the forest concessions surrounding these 

national parks, primarily consisting of production forest. Most of these areas will be 

selected based on an assessment in the project preparation phase. The Kampar-

Kerumutan landscape (0.98 million ha) has already been identified as being strategically 

important because a portion of suitable tiger habitat in Kampar is being transferred from 

production forest to Ecosystem Restoration Concessions and this would offer an 

opportunity to manage this area as a tiger source population for the wider landscape and 

as a pilot for enabling a positive change in its status. Besides conserving wildlife, the 

project aims to enhance the protection all of the main Sumatran forest types, namely 

dryland forest types on mineral soils18: Lowland Forest (0-300 m asl); Hill Forest (300-

800 m asl); Submontane Forest (800-1400 m asl); and Montane Forest (>1400 m asl); 

Freshwater Swamp Forest, Mangrove, and Peat Swamp Forest. See the Landscape 

                                                
18 See Laumonier, Y. 1994. The vegetation and tree flora of Kerinci-Seblat National Park, Sumatera. Tropical Biodiversity 2: 
232-251. 
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Profiles in Annex 1 for further information on the habitat types represented in each 

project landscape. 
 

25. A gap in the conservation efforts, thus far, has been the lack of widespread engagement 

of provincial and district governments, especially in sustainably managing forests and 

wildlife outside of protected areas. This is clearly important because, for example, the 

Government of Riau continues to expedite its economic development plan that prioritises 

the conversion of forest estates to oil palm and pulp/paper wood plantations. Over the 

past 25 years, 65% of Riau’s forest has been converted. Also, on several occasions the 

district governments in Bengkulu and Jambi provinces have submitted road construction 

proposals, and allocated a budget, that would bisect three of Kerinci Seblat National 

Park’s core tiger areas. In contrast, the Government of Aceh had developed constructive 

partnerships with NGOs and from this initiated several pro-conservation projects, such 

as a logging moratorium and REDD+ projects that were based around a sustainable 

economic development strategy. However, this has since changed with the last change in 

provincial Governor for Aceh and clearly there is a need to re-engage and support the 

development of an environmental strategy for the province. 

 

Institutional Context 
 

Ministry of Environment and Forestry 

 

26. The KSDAE is responsible for planning and implementation of policy related to forest 

protection and nature conservation, including forest protection, forest fire control, 

protected area management, biodiversity conservation, nature recreation, environment 

and ecosystem services. As such, it will act as the Implementing Partner for this project, 

working in partnership with potential NGO partners that have substantial experience in 

biodiversity conservation and the project’s target landscapes. The following elements of 

KSDAE’s institutional structure are directly relevant to the project: 

 The Directorate for Conservation Areas develops norms, standards, criteria and 

procedures for protected areas. It has responsibility for protected area management, 

wetland monitoring and development of buffer zones surrounding national parks. 

 The Directorate of Biodiversity Conservation is charged with safeguarding 

biodiversity. The Directorate also develop norms, standards, criteria and procedure 

for implementing biodiversity conservation actions. 

 The Directorate of Utilization of Environmental Services from Conservation Forest 

is charged with development of norms, standards and criteria in evaluating 

environmental services, marketing and promoting nature conservation, as well as 

planning and implementing policy related to ecotourism in protected areas. 
 

27. The Secretariat of KSDAE is charged with supporting all the Directorates as well as 

Natural Resources Conservation Agencies and National Parks (Figure 1). This division 

is responsible for administration, including budgeting, human resources, monitoring and 

evaluation and regulation. All technical implementation units, including this project’s 

target demonstration sites, work closely with the Secretariat, which manages their 

budgets and human resources. 
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Figure 1. Organizational Structure of the Directorate General of Natural Resources and 

Ecosystem Conservation, KSDAE19  

 

28.  For Sumatra, as elsewhere in Indonesia, each national park is managed by its own 

management agency that reports directly to the Director General of KSDAE in Jakarta. 

Several agencies (KKBHL, KKH, PHKKHL, PKH and PPH) provide technical 

supervision for the UPT. There are two types of national park management agency: i) 

National Park Grand Agency (Balai Besar Taman Nasional - BBTN) headed by a Director 

(echelon II); and, ii) National Park Agency (Balai Taman Nasional – BTN) headed by an 

Agency Head (echelon III). For this project, Kerinci Seblat, Gunung Leuser and Bukit 

Barisan Selatan are classed as BBTN, whereas Berbak and Sembilang are classed as BTN. 

There are various management, human resources and budgeting implications associated 

with the different types. Other types of protected areas, namely nature reserves, wildlife 

sanctuaries and hunting parks, are managed by the provincial-level Natural Resources 

Conservation Agency (BKSDA), which is a branch of KSDAE. Its main responsibilities 

are the management of wildlife, nature and game reserves, and threatened species located 

in the broader landscape. 

 
 

Other key government agencies  
 

29. The Forestry Agency (Dinas Kehutanan) - Under Government Regulation 22/1999 (on 

Regional Governance and Government Regulation), 34/2002 (on Forest Administration 

and the Formulation of Plans for Forest Management, Forest Utilization, and the Use of 

the Forest Estate) and 23/2014 (on Implementation of forest protection in protected 

forests, and forest production). Significant authority has been devolved from the central 

government to provincial and district governments, and to a lesser extent to the 

municipalities. This process of decentralisation resulted in the provincial Forestry Service 

(Dinas Kehutanan Provinsi), under the provincial Governor, taking on the lead 

responsibility for forest management outside of protection forests. This included 

formulating long-term (20 year) and medium-term (5 year) forest management plans, still 

requiring MoEF approval, and greater involvement in producing spatial plans and 

regional development strategies based around forest use. 
 

30. Public Works Agency (Dinas Pekerjaan Umum) and the Regional Body for Planning 

and Development (Badan Perencana Pembangunan Daerah, BAPPEDA) are important 

stakeholders. Infrastructure development and spatial planning fall under these two 

institutions, with whom most of the NGOs are already partnering through their support 

                                                
19 Ref: Ministry of Environment and Forestry Regulation No. P. 18/MENLHK-II/2015    

Directorate General 
Natural Resources &  
Ecosystem Conservation  

    

Directorate of  
Planning and Information of  
Natural Conservation 

Directorate of Conservation  
Areas    

Secretariat 
Directorate General 

Directorate 
of Biodiversity Conservation 

 

Directorate of  
Utilization of Environmental  
Services for Conservation  
Area  

Directorate of Essential 
Ecosystem Management 
Improvement 



17 
   

to spatial planning. The project preparation phase focused on coordinating these existing 

relationships into an overall network of project stakeholders. 
 

NGOs and civil society groups 

 

31. To enable more effective management of its protected areas, the MoEF has built 

partnership with national and international NGOs, such as WCS, FFI, ZSL, WWF, FHK 

to strengthen government efforts in conserving country rich biodiversity. Some example 

of partnership cooperation between MoEF and NGOs are presented below. 
 

32. The MoEF has held an MoU with WCS since 1997. This enabled WCS to begin its work 

on Sumatran tiger conservation in Bukit Barisan Selatan National Park, which continues 

today. In 2007, the MoEF expanded its tiger conservation partnership with WCS through 

collaborating in the Gunung Leuser National Park. Its jointly implemented projects have 

achieved significant outputs, such as time-series population monitoring data sets on tiger 

and their prey, the establishment of eight human-tiger conflict mitigation units and three 

anti-tiger poaching and trafficking units. The partnership has expanded further to bring 

in local communities to monitor and mitigate human-tiger conflicts in those villages most 

prone to such problems. Since 2010, 52 conflict hotspots were identified for intensive 

monitoring and 33 incidents were effectively addressed, typically by introducing tiger-

proof enclosures to secure livestock and taking care of injured tigers. Outside the 

protected areas, WCS works closely with other government agencies (police, customs 

and excise, and quarantine agents) to reduce wildlife poaching and trafficking throughout 

Sumatra. Since 2003, 25 tiger trade cases have proceeded to court and 30 traders, hunters 

and unauthorized owners have been sentenced to between 7 months and 3.5 years. A total 

of nine live tigers, 13 skins, and up to 220 tiger parts have been confiscated, along with 

6,600 live and parts of up to 30 other protected species. 
 

33. The MoEF has held an MoU with FFI since 1996. This was to initally set up a camera 

trapping programme in Kerinci Seblat National Park, which continues today under the 

national park’s budget. The Ministry then worked with FFI to establish Tiger Protection 

and Conservation Units for the national park which have grown from two units in 2000 

to six units today. The combined successes of these units have led to the prosecution of 

38 individuals for tiger poaching/trading and the destruction of 216 tiger snare traps and 

5386 deer snare traps. For the nearby Batang Hari Protection Forest, BKSDA and FFI are 

trying to reconnect it with Kerinci Seblat National Park. In Aceh province, BKSDA and 

FFI have been working since 1998 to build the capacity of forest-edge communities and 

government (provincial and district) partners to jointly resolve human-wildlife conflicts 

and threats to wildlife. This recently led to the establishment of a multi-stakeholder 

network to tackle illegal logging that resulted in 86 law enforcement operations (2008-

2009) which confiscated 251 m3 of illegal timber, 26 vehicles, 17 chainsaws and two 

industrial saws, closed three sawmills, and arrested 138 illegal loggers. Of 45 cases 

monitored until a known outcome, most (29 cases) proceeded to court and, of these, 

approximately half (48.3%) of the defendants received a prison sentence ranging from 4 

months to 4.5 years, with the remainder receiving a verbal warning (41.4%) for a first 

offence or awaiting a final verdict (10.3%). 
 

34. The MoEF has held an MoU with ZSL since 2011 to enable collaborative efforts within 

Berbak National Park that include sustainable financing and biodiversity conservation, 

with the Sumatran tiger as the focal species. Activities include scientific tiger and prey 

species population surveys and establishing and coordinating the National Park’s first 

wildlife conflict and crime unit, which also collaborates with various other governmental 
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stakeholders. The Ministry’s partnership with ZSL was recently expanded to encompass 

Sembilang National Park. Here, activities are focused on assessing tiger, prey and threat 

status and using this information to develop and implement appropriate protection 

measures through the establishment of an enforcement team. Outside the protected areas, 

ZSL has helped to establish a public-private management forum for each national park to 

increase stakeholder involvement, focusing on corporate social responsibility and best 

management practices linked to certification schemes such as Forest Stewardship Council 

(FSC) and the Round table for Sustainable Palm Oil (RSPO). 
 

35. In addition to their work with the MoEF, FFI, WCS and ZSL are individually partnering 

at various levels of government (national, provincial and district) to support innovative 

sustainable financing projects. FFI and partners are developing Community Carbon 

Pool/Village Forest (Hutan Desa) schemes that border Kerinci Seblat National Park and 

the Ulu Masen ecosystem in Aceh. WCS, Bukit Barisan Selatan National Park 

management authority and other partners are developing innovative financing options to 

raise non-tax revenue for the national park. ZSL, the Berbak National Park management 

authority and other provincial stakeholders are developing a REDD+ project that has 

since become an official national REDD+ demonstration site for peatlands in protected 

areas. 
 

36. An important development for Sumatran tiger conservation has been the establishment of 

HarimauKita (the Sumatran Tiger Forum) in 2008, which is the only independent civil 

society group in Indonesia dedicated to saving the last remaining tigers on Sumatra. 

HarimauKita has acted as an effective communication and advisory channel for the 

multiple NGOs to support national government in a coordinated manner, especially in its 

work with the GTI, Sumatra-wide tiger survey, development of the MoEF’s National 

Tiger Recovery Plan (NTRP) and facilitating various technical training workshops, 

including SMART20 patrolling. HarimauKita currently has three full time staff and a 

member network of 120 people from 20 different organisations and individuals. There 

are numerous local environmental NGOs working in the five landscapes. For example, 

the AKAR network is a coalition of 13 local NGOs, each working at a district or 

provincial level, that in combination provide wide coverage for monitoring and 

reporting threats around Kerinci Seblat National Park and Batang Hari Protection 

Forest. 
 

Private sector 
 

37. The private sector plays a significant role in managing land and natural resources in 

production forests. In Sumatra there are several agribusinesses that are likely to be 

important stakeholders in the project.  
 

38. Asia Pacific Resources International Holdings Limited (APRIL), is Asia’s second largest 

developer of fibre plantations and the owner of one of the world's largest pulp and paper 

mills with operations mainly located in Riau. APRIL is owned by the Royal Golden Eagle 

holding company that also has activities ranging from paper, palm oil, construction, and 

energy business sectors, and owns the large palm oil firm Asian Agri. APRIL’s main pulp 

                                                
20 The Spatial Monitoring and Reporting Tool (SMART) patrol system has been developed by a global conservation 
partnership to allow rangers on field patrol to use handheld GPS devices to record geospatial and metadata information about 

encounters with poachers, snares, and other types of disturbance and encroachment in the protected area. Rangers also collect 
information about sightings or signs of key species they encounter. The field data is subsequently downloaded from the GPS 
device to a central computer where it is aggregated as a local and/or national level dataset. This compiled data gives protected-
area managers and other conservation stakeholders an unparalleled ‘big picture’ view of where resources are most needed and 
where they can most effectively be deployed. See smartconservationsoftware.org 
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subsidiary is Riau Andalan Pulp & Paper. In 2014, APRIL announced its ‘Sustainable 

Forest Management Policy’ that sets out a vision and targets for ensuring benefits to 

communities and the environment in all of its operations, and those of its suppliers, and 

to no longer source mixed wood timber by 2019, thereby becoming wholly dependent on 

plantation-produced timber. In the project, APRIL will be engaged through its Ecosystem 

Restoration Concession project in the Kampar Peninsula. Its projects aims to restore 

degraded peat swamp forest over 60 years through a comprehensive work plan that has 

been developed in line with the Climate, Community and Biodiversity (CCB) 

Standards21. 
 

39. Asia Pulp & Paper (APP) is the largest pulp and paper company in Asia. It is part of the 

Sinar Mas Group, one of Indonesia’s largest conglomerates with business in sectors such 

as real estate, financial services and telecommunications. In 2012, APP launched its 

‘Sustainability Roadmap Vision 2020’ in which the company pledged by 2015 to be 

wholly reliant on raw materials from plantations, have all of its suppliers operating by 

High Conservation Value Forest standards and its Indonesian mills certified for timber 

legality. In 2013, APP announced its ‘Forest Conservation Policy’ that included an 

immediate halt to natural forest clearance across its entire supply chain and a promise to 

support the protection and restoration of one million hectares of tropical rainforest in 

Indonesia.   
 

40. Golden Agri-Resources (GAR), also part of the Sinar Mas Group, is one of the largest 

global oil palm plantation companies. Since 2011, following a campaign against GAR’s 

unsustainable practices by Greenpeace, GAR has sought to strengthen its environmental 

credentials. It became an RSPO member in 2011 (and aims to become fully RSPO-

certified by 2015) and launched its Forest Conservation Policy that included a 

commitment to zero deforestation in all of its plantations22. GAR also played a leading 

role in developing the High Carbon Stock concept for the palm oil industry. It is active 

within the RSPO and on several Task Forces and Working Groups and currently chairs 

the Indonesian HCV Task Force. GAR has developed an innovative online reporting 

system, known as the GAR Sustainability Dashboard23 to track progress of its 

sustainability developments. 
 

41. Musim Mas, an Indonesian company with its headquarters in Singapore, is one of the 

world’s largest palm oil producers. It was the first company from Indonesia to join the 

RSPO (in 2004), the first to be RSPO-certified (in 2009) and the first major company to 

be 100% certified for all of its plantations and mills (in 2012). An integral part of Musim 

Mas’s approach to sustainable agricultural practice and conservation is the High 

Conservation Value (HCV) concept. It is a member of the RSPO’s Biodiversity and HCV 

Working Group and a member of a group of stakeholders that have committed to the 

Sustainable Palm Oil Manifesto that sets new and higher industrial standards towards 

social and environmental issues. 
 

42. ConocoPhillips, an American multinational energy corporation and the world's largest 

independent exploration and production company, has had a presence in Indonesia for 

more than 40 years. ConocoPhillips Indonesia is a leading partner in the development of 

Indonesia's oil and gas reserves, currently operating five ‘Production Sharing Contracts’ 

in the country, two of which are located in South Sumatra province. The company has 

                                                
21 http://www.climate-standards.org/ccb-standards/ 
22 http://www.goldenagri.com.sg/pdfs/sustain_policies/Forest_Conservation_Policy_10092014.pdf 
23 http://www.goldenagri.com.sg/sustainable_dashboard.php 
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made a commitment towards safeguarding the environmental integrity of the landscapes 

where it works, which is under its Corporate Social Responsibility scheme. 

 

Policy & Legislative Context 

 

43. The proposed project is fully consistent with the Government of Indonesia’s policy on 

wildlife, forest and environmental protection. Commitments under the UN Convention 

on Biological Diversity (enacted through Law 5/1999), as expanded in the Indonesian 

Biodiversity Strategy and Action Plan (IBSAP) 2003-2020 (BAPPENAS 2003), have 

been made. Indonesia is a signatory to the Convention on International Trade in 

Endangered Species (CITES; enacted through Presidential Decision 43/1978), the United 

Nations Framework Convention on Climate Change (UNFCCC; enacted through Law 

6/1994), the International Tropical Timber Agreement (ITTA), the Ramsar Convention 

(The Convention on Wetlands of International Importance (LAW) and the Convention 

for the Protection of the World’s Cultural and Natural Heritage (enacted through 

Presidential Decision 26/1989), in particular the Action Plan for protection of the 

Tropical Rainforest Heritage of Sumatra Natural World Heritage Site. 

 

44. Wildlife management objectives and activities pertinent to this project have been ratified 

through species-specific national strategies and action plans for Sumatran tiger, rhino, 

orangutan and Asian elephant (MoEF: P42/Menhut-II/2007, P44/Menhut-II/2007, 

P43/Menhut-II/2007, P53/Menhut-II/2007), as well as for human-wildlife conflict 

mitigation (P48/Menhut-II/2008). The Government of Indonesia signed the St. 

Petersburg Declaration on Tiger Conservation as adopted by the range states at the Global 

Tiger Summit in November 2010. This complements the MoEF’s own NTRP, part of the 

Global Tiger Recovery Program for which the GEF has a stated financial supporting role. 

The Indonesian NTRP was in turn informed by the Indonesian Sumatran Tiger Action 

Plan, both of which were developed by the Indonesian government and HarimauKita 

which represents all agencies working on tiger conservation in Indonesia. The NTRP 

states four priority actions: i) Replicate specialized law enforcement and conflict 

mitigation units to secure the tiger and its prey; ii) Create a Sumatra-wide adaptive 

management system based on robust monitoring of tigers, their prey and effective 

management interventions; iii) Create a legal basis to protect tigers outside protected 

areas and implement it within and between the priority landscapes; and, iv) Explore and 

mobilize domestic and international funds to ensure the long-term protection of tiger 

populations in priority landscapes. 

 

45. The intention to develop and implement a Sumatra-wide spatial plan to balance 

ecological functions and economic development for the people of Sumatra was 

announced at the 2008 IUCN World Conservation Congress when all ten Sumatran 

provincial governors signed a non-legally binding commitment24. With political support 

from the Indonesian Ministry of Home Affairs, Ministry of Environment and Forestry, 

and Ministry of Public Works and Housing, this commitment has translated into limited 

on-the-ground change. Maintaining this initiative’s momentum will be challenging 

because most of the signatory governors have since been replaced, subsequently produced 

provincial spatial plans have taken little or no account of this commitment, and 

deforestation rates remain unchanged. The main change since this commitment has been 

the formation of National Strategic Areas (Kawasan Strategis National).. 

 

 

                                                
24 Roadmap toward Rescuing the Ecosystem of Sumatra. Vision of Sumatra for the Year 2020. January 2010. 
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THREATS, ROOT CAUSES AND IMPACTS 
 

46. Across Sumatra, the principal threat to biodiversity, which is ubiquitous across Indonesia, 

is forest habitat loss and degradation. Additional threats facing several threatened wildlife 

species, especially the tiger and its prey, are poaching for domestic consumption (such as 

sambar deer meat) and trade (such as tiger body parts), as well as retaliatory killings 

elicited from conflicts with villagers (such as tiger attacks on livestock or people). 

 

Habitat and land use change  

 

47. Over the past two decades, Sumatra has annually lost just over 2% of its entire forest 

estate. Forest cover, both primary and degraded, has shrunk from 25.3m hectares (in 

1985) to 12.8m hectares (in 2009) (see Figure 2). For primary forest alone, Sumatra lost 

2.9m hectares between 2000 and 201225. This loss was highest in primary wetland forest 

(1.5m hectares) and primary lowland forest (1.2m hectares). The principle driver of this 

forest clearance has been commercial agriculture through the creation of large-scale 

exotic plantations, mainly for oil palm and timber fibre, followed by subsistence 

agriculture. Forest clearance for commercial agriculture has disproportionately occurred 

in the low-lying parts of the eastern lowland provinces of Riau and Jambi. The main 

driver of forest degradation has been commercial logging, which typically begets illegal 

clearance for smallholder farmland, as well as that for commercial agriculture as these 

logged forests are often incorrectly written off as having low biodiversity value. 

 

48. Forest loss markedly differs between Sumatran provinces and is a consequence of the 

regional governments’ differing economic and land use planning strategies. For example, 

South Sumatra has lost 69% of its forest estate, followed by Riau (63%), Lampung (63%), 

Jambi (53%), North Sumatra (43%), Bengkulu (41%), West Sumatra (29%) and Aceh 

(23%). 

 

                                                
25 Margono, B.A., Potapov, P.V., Turubanova, S., Stolle, F. and Hansen, M.C. 2014. Primary forest cover loss in Indonesia over 
2000–2012. Nature Climate Change 4:730-735. 
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Source:Uryu et al., 2010. 

 

Figure 2. Over two decades of natural forest loss on Sumatra.  
 

 

49. Most deforestation has occurred in areas that were more accessible and suitable for 

agriculture (lowland forests) or had fewer local land claims (wetland forests). These are 

also the most biodiversity-rich and should offer the best quality tiger habitat, being more 

abundant in their principal ungulate prey. Further, the construction of new roads, such as 

those accompanying the establishment of plantations, increases access to forest and land, 

and not only hastens forest loss and facilitates poacher movements, but also fragments 

forest creating impassable barriers to biodiversity. Large forest blocks are vital for 

population viability of the wide-ranging Sumatran tiger, for which an adult male may 

require a home range of up to 300km2. 

 

50. Sumatra’s seven million hectares of peat soil may store more than 19 gigatons of carbon, 

while the island’s remaining natural forests may store an additional two gigatons26. The 

widespread use of fire to illegally clear peat land and its forest for agricultural plantations, 

particularly in Riau, Jambi and South Sumatra, can create fires that burn for weeks or 

even months and release considerable amounts of carbon into the atmosphere. This poses 

risks to both forest, wildlife and human health in Sumatra but also has regional impacts. 

These annual burning events, typically occur during the dry months of June and July, and 

                                                
26 Uryu, Y., Putrastuti, E., Laumonier, Y., Sunarto, Setiabudi., Budiman, A., Yulianto, K., Sudibyo, A., Hadian, O., Kosasih, 
D.A., Stuwe, M. 2010. Sumatra’s Forests, their Wildlife and the Climate – Windows in Time: 1985, 1990, 2000 and 2009. 
Jakarta, WWF-Indonesia Report. 
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in 2013, for example, >8000 fire hotspots were recorded on Sumatra. This created a haze 

so thick that it blanketed Singapore and parts of Peninsular Malaysia with ‘hazardous’ air 

pollutant levels for 17 days. 

 

51. Historically, forest degradation was largely caused by the selective removal of high 

quality timber trees through commercial and illegal logging. Estimates for Sumatra do 

not exist, but the timber illegally removed from Indonesia’s forest has reduced from 73% 

in 1998 to 40% by 200627. This undermines revenue generation potential and community 

livelihoods 

 

52. This threat is compounded when degraded forests are then considered as being less 

important for conservation and assigned for complete conversion to agriculture. While 

protected areas represent the long-term approach for wildlife conservation in Sumatra, 

several are also under threat, e.g. Kerinci Seblat National Park is threatened by new road 

creation and illegal logging, leading to the official recognition by UNESCO of the 

Tropical Rainforest Heritage of Sumatra (Indonesia) as a World Heritage Site in 

Danger28.  

 

Overexploitation  

 

53. This includes the illegal and unsustainable exploitation of wildlife, as well as the 

retaliatory killings of tiger. In general, weak law enforcement against the illegal trade in 

Sumatra threatens various taxa with local extinction. Species are either traded 

domestically as pets, such as orangutans, gibbons, and song birds; or internationally, such 

as pangolin and rhinoceros, for traditional medicine mainly in China and Vietnam. While 

it is difficult to quantify the magnitude of the trade, some of the volumes seized are 

staggering. For example, 14 tons of frozen pangolins and 50 kg of scales were confiscated 

by the police during a single raid at a Palembang port, South Sumatra, in 200829.  

 

54. In the case of the Sumatran tiger, this species is directly poached for its body parts to 

supply illegal domestic and international markets. The average seizure of Sumatran tigers 

has increased from 3.4/year (2000-2009) to 5.5/year (2010-2012)30. According to a 2004 

TRAFFIC report, at least 50 tigers were estimated to have been annually poached on 

average from between 1998 and 2002, with approximately 78% for trade and 14% in 

retaliation to human-tiger conflict incidents31. If this statistic is correct, it represents a 

significantly high offtake for an island-wide population estimated at 500-700 adult 

individuals.  

 

55. With no standardized or widespread reporting system in place, it is difficult to quantify 

the threat posed by human-tiger conflict and subsequent retaliatory killings of tigers. 

Conflicts are recorded from every Sumatran province and conservative estimates of 146 

human deaths, 265 tiger deaths and 97 tiger captures have been made for 1978-199732. A 

                                                
27 Lawson, S. and MacFaul. L. 2010. Illegal logging and related trade indicators of the global response. Chatham House, 
London 
28 http://whc.unesco.org/en/list/1167/documents/ 
29 TRAFFIC 2008. Efforts to scale-up enforcement to combat the illegal pangolin trade in South-East Asia TRAFFIC 
Bulletin, 22:13-14. 
30 Stoner, S.S. and Pervushina, N. 2013. Reduced to Skin and Bones Revisited: An Updated Analysis of Tiger Seizures from 
12 Tiger Range Countries (2000–2012). TRAFFIC, Kuala Lumpur, Malaysia. 
31 Shepherd, C.R. and Magnus, N. 2004. Nowhere to hide: The trade in Sumatran Tiger. TRAFFIC Southeast Asia 
32 Nyhus, P.J. and Tilson, R. 2004. Characterizing human-tiger conflict in Sumatra, Indonesia: implications for conservation. 
Oryx 38:68-74. 
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more recent estimate from the MoEF, revealed that 40 humans were killed by tigers from 

2000-200433. 

 

56. The poaching of ungulates, especially sambar and muntjac for local meat consumption 

occurs in each Sumatran province, as does the legal hunting of wild boar by sports clubs 

such as Perbakin. The severity of this threat on species population viability remains 

unknown, as does its subsequent impact on tigers, and requires evaluating through first 

compiling accurate data on the situation, rather than relying on best guesses. 

 

Invasive Alien Species (IAS) 

 

57. While IAS represent a potential threat to any island in Indonesia, the seriousness of the 

threat to agriculture, forestry and biodiversity in Sumatra is under-researched, given other 

more pressing threats, and is therefore poorly understood. Nevertheless, it does appear 

that in some cases land rehabilitation patterns are dominated by the spread of alien species 

rather than endemic or other local species. This may be due in part to the fact that certain 

alien species are faster growing and therefore more profitable. Several invasive species 

are believed to threaten project demonstration sites, such as the imperator grass 

(Imperator cylindrica) that changes soil pH and follows encroachment as farmers seek 

better land, e.g. around Kerinci Seblat National Park. The white lead tree (Leucaena 

leucocephala) is an aggressive colonizer of secondary or disturbed vegetation and has 

become problematic in North Sumatra. There are also native invasive species that have 

thrived due to land clearance and threaten target sites such as the rapid spread of 

morning glory (Merremia peltata) in and around Bukit Barisan Selatan National Park. 

 

Pollution 

 

58. Pollution and habitat destruction from mining (such as gold, copper, nickel and iron ore) 

pose a threat to biodiversity, ecosystem health and human wellbeing. Incidents of illegal 

gold mining are reported from Batang Hari Protection Forest, West Sumatra, and Ulu 

Masen, Aceh. These practices involve the use of highly toxic chemicals, such as mercury, 

to extract the gold. In turn, this contaminates the water that is used by millions of rural 

people on a daily basis for cooking, drinking and washing. Further, some 30% of Batang 

Gadis National Park, North Sumatra, has been approved for legal open-cast gold mining. 

 

Climate change 

 

59. Climate change may pose a problem to the project through unpredictable weather 

patterns that increase the likelihood of natural disasters and failed crop cultivation. A 

recent study indicated that El Niño-Southern Oscillation may strengthen under the future 

climate change conditions34 and this would leads to increased droughts, disease outbreaks, 

wildfires and even social unrest in Asia. For Sumatra, drought and the use of fire to clear 

forest and land for agriculture would be of greatest concern here. Still, the nature of the 

project means that climate change effects are unlikely to directly impact objectives and 

activities, although over the long-term climate change may alter habitat structure or 

species resilience, and may possibly require adjustment of protected area boundaries. 

 

                                                
33 Ministry of Forestry. 2007. Conservation strategy and action plan for the Sumatran tiger (Panthera tigris sumatrae) 
Indonesia 2007-2017. Unpublished report, Jakarta, Indonesia 
34 KM Cobb, N Westphal, HR Sayani, JT Watson, Lorenzo, ED, Cheng H., Edwards, R. L., Charles, CD. (2013). Highly 
variable El Niño–Southern Oscillation throughout the Holocene. Science 339: 67-70. 



25 
   

LONG-TERM SOLUTION AND BARRIERS TO ACHIEVING THE SOLUTION  
  

60. The proposed long-term solution for securing Sumatra’s forests, wildlife and ecosystem 

services lies in consolidating a network of effectively managed and adequately funded 

protected areas that are supported by complementary actions in the adjacent forests and 

communities to achieve sustainably managed landscapes. The project aims to achieve this 

through strengthening the management effectiveness and sustainable financing of key 

national parks and by developing multi-agency partnerships across multiple provinces 

and providing incentives for communities in key areas to reduce forest encroachment and 

illegal hunting of protected species. At present, the main barriers to achieving this vision 

are a combination of weak natural resource governance and protected area management 

capacity, poor inter-agency coordination, and inadequate financial planning and 

management for protected areas. 

 

A. Weak natural resource governance and protected area management capacity 

  

61. Current enforcement of protected area borders is insufficient and ineffective in preventing 

encroachment – protected areas in Sumatra are not fenced and the two large areas of 

Kerinci Seblat National Park and Gunung Leuser National Park do not have clearly 

demarcated boundaries. Field visits by national park staff may have raised awareness of 

boundary locations in several adjacent communities, as well as with some long-

established communities living inside, while evictions of new settlers encroaching into 

protected areas is rare. Several recent attempts at such evictions have failed due to weak 

enforcement and strong political opposition, which lessens the motivation for subsequent 

attempts. This situation weakens the ability of protected area institutions to effectively 

enforce their borders and protect their natural resources. Long term engagement of 

neighbouring communities through education, awareness and rural development 

programmes, coupled with improved patrolling and enforcement, should eventually lead 

to a reduction in encroachment problems, with the support of related local government 

agencies. 

 

62. In addition, the capacity for effective protected area management in Sumatra remains 

weak in terms of the manpower to cover such huge and remote areas. Management would 

be strengthened if the number of staff, especially active forest rangers, were increased 

and spread to provide wider coverage across each national park. The human resources 

situation in Kerinci Seblat National Park is shared by the other target protected areas, as 

identified through the site visits conducted during the PPG phase. A lack of suitable 

candidates to fill key roles was identified as a common constraint facing all the target 

national parks. For Kerinci Seblat, 35 of the 104 forest rangers are posted to SPORC 

(Satuan Polhut Reaksi Cepat), a rapid response forest police unit, meaning that they not 

available for routine forest patrols. Furthermore, forest rangers typically need to be young 

(<30 years) and fit, but the majority of the Kerinci Seblat rangers are over 45 years old 

and no longer suited to the high demands of regular forest patrolling. Ranger teams are 

supplemented through sourcing suitable candidates from nearby communites, which 

offers additional benefits through access to local informants. However, these community 

rangers have an honorary status and therefore lack job security, opportunities for 

promotion and personal safety, especially as they enforce the law in villages and 

subdistricts where they may be known to offenders. 

 

63. As several national park personnel identified during the PPG consultations, the human 

resources situation also extends to a lack of available expertise in the form of elite wildlife 
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crime investigators. Working as Civil Service Investigators (Penyidik Pegawai Negeri 

Sipil, PPNS), these personnel are vital for handling law enforcement cases once an arrest 

and/or confiscation has been made. From the MoEF 2012 data, there were 85 Civil 

Service Investigators for the five target national parks. However, most of these are 

assigned to the 77 SPORC members and located far away from their affiliated national 

park, making them less likely to participate in investigations there. Furthermore, other 

designated PPNS are not active in wildlife crime investigations, which is due in part to a 

lack of focus on this issue, as reflected in the PPNS training. There is therefore a need to 

develop new training modules and syllabus on illegal wildlife crime and allocate a budget 

to train up at least one MoEF PPNS candidate per national park/province, with selection 

based on merit and interest in tackling wildlife crime. 

 

64. Challenges in enforcing the Gunung Leuser National Park border were highlighted by 

several senior national park staff during the PPG site stakeholder meeting. The main 

issues related to a lack of collaboration and cooperation with provincial and district 

forestry agencies that partially stems from inconsistencies between local government 

draft spatial plans and the central government’s master plan. For Kerinci Seblat National 

Park, a lack of political will on the part of local government in supporting the national 

park authority to respond to serious encroachment inside its borders was a constraint. A 

related issue raised during Berbak National Park consultations was that the national park 

objectives were not fully understood by local government, especially the planning 

agencies. Consequently there is a need for the Office for Consolidating Forest Areas (or 

Balai Pemantapan Kawasan Hutan), which is under the Directorate General of Forest 

Planning and Environmental Governance, to resolve boundary issues through its mandate 

for forest enhancement, evaluation and functional changes in forest status, as well as in 

compiling and storing forest resource data and information. Further, small local level 

working groups are needed to ensure that relevant government agencies operating outside 

the protected areas, but with an ability to influence it, are engaged. Access to improved 

technology, such as conservation drones and poacher camera traps, as well as ensuring 

that all forest ranger teams have the necessary basic equipment, such as GPS units and 

compasses would facilitate more effective enforcement of national park borders.  

 

65. Finally, park staff lack training in participatory management approaches and the know-

how to address resource use conflicts involving neighbouring communities in a strategic 

manner. The jurisdiction outside of a protected area falls under local forestry departments, 

and national park staff should, in theory, be involved where within 500m (if a PA border 

is clearly demarcated) or 1.5km if not, such as within a PA buffer zone. Yet even here, 

national park personnel are only able to provide input and advice and formalisation of 

participatory management. Clarification of boundaries and regulations  is needed. 

Partnerships with CSOs and rural development agencies are important in delivering 

development benefits to nearby communities in order foster good relations with the 

national parks (see barrier B below). 

 

66. Lack of a standardised and operational adaptive management system lessens protected 

area effectiveness - A robust law enforcement response underpins the strategy of any 

well-managed protected area. This almost always employs national park and/or 

community ranger teams to conduct field-based patrols that directly tackle on-the-ground 

threats, such as poaching and illegal logging. Recent significant advances have been made 

in improving these patrol-based strategies through the development of the SMART 

standards and analytical software35. Not only can SMART be used to motivate rangers, 

                                                
35 http://www.smartconservationsoftware.org/ 
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but it provides timely and critically important information to protected area managers on 

ranger team peformance and feedback from past patrols that can be used to plan 

strategically for future patrols, thereby enhancing their effectiveness. A considerable 

amount of SMART training has been provided in Sumatra, but the system has yet to be 

fully incorporated in the target national parks or at national-level through the MoEF, 

therefore a strategic plan for its introduction and implementation throughout the national 

PA system is needed. 

 

67. From the stakeholder consultations conducted during the PPG, a recurring constraint 

identified by the national park agencies was the limited flow of information collected 

from the forest ranger teams to the senior level technicians. This meant that important 

data were not always feeding into the management decision-making process. Inadequate 

data systems (including a centralised and fully operational database), reporting systems 

and an institutional culture that did not always prioritise adaptive management were 

considered to underpin this constraint. In order to develop a robust adaptive management 

system for each national park there is a need for comprehensive training in the different 

components of SMART, from forest ranger team data collection, to national park 

technician data analysis, to team leader strategic planning, and the establishment of a 

SMART database for each park.  

 

68. Lack of a standardized system for monitoring and evaluating protected area management 

effectiveness - The Management Effectiveness Tracking Tool (METT) is one of the most 

widely used tools to assess protected area management effectiveness and to report on 

progress towards Convention on Biological Diversity targets. It uses a rapid assessment 

based on a scorecard questionnaire which includes the six management elements 

identified in the IUCN-World Commission on Protected Areas Framework (context, 

planning, inputs, process, outputs, and outcomes). It provides a mechanism for park 

managers and donors to monitor progress towards more effective protected area 

management over time, as well as identifying needs, constraints, and priority actions to 

improve management effectiveness. Despite being highly applicable, a METT 

assessment has only ever been conducted once for Sumatra’s national parks, making it 

difficult to evaluate their management. In India, for example, all Tiger Reserves routinely 

use METT, while in Indonesia the MoEF has conducted METT assessments in 2005 and 

2010. Similarly, the UNDP Capacity Development Scorecard for protected areas is a tool 

for monitoring progress in developing capacities that are critical for environmental 

sustainability. It is complementary to the METT assessment and can enable protected 

area institutional capacity to be monitored. It is also not widely used in Indonesia. 

 

69. KSDAE is promoting RBM as a principal strategy for improving protected area 

management effectiveness. It will devolve greater power and responsibility to the 

smallest field operational units (“resorts”) based within national parks. This typically 

includes a ranger and a forest technician, who are directly responsible and therefore 

accountable for a resort. Activities include field monitoring and law enforcement, 

amongst others. The ability to effectively assess resort performance depends on having a 

robust reporting and evaluation system between the resort and the regional and national 

headquarters in place, which in most cases has not yet been established. 

 

70. Lack of a robust system for monitoring biodiversity and forests to inform resource 

management - Most protected areas in Sumatra lack biodiversity baseline data, beyond 

species lists for different taxa. Species monitoring data are even scarcer. Biodiversity 

surveys tend to be conducted using presence/absence techniques to generate species lists, 
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but their usefulness is limited by not accounting for imperfect detection probability, i.e. 

species may have been recorded as absent when in fact they were simply missed by the 

surveyors. No scientifically robust sampling framework exists, or at least is implemented 

in Sumatran protected areas, to collect and analyse biodiversity data. Outside protected 

areas the situation is worse and the lack of data means that biodiversity concerns cannot 

be adequately considered in planning processes, such as environmental impact 

assessments. 

 

71. In the case of assessing tiger population status, two techniques are commonly used. 

Camera trap based surveys are employed to assess absolute tiger abundance and density, 

whileindirect sign based surveys are employed to assess tiger occupancy. The merits of 

both techniques have been clearly demonstrated in Sumatra, but despite this large amount 

of effort, repeat surveys to monitor tiger population trends are generally lacking. 

 

72. Numerous remotely sensed data sets for forest monitoring are available for Sumatra. This 

is unsystematic, uncoordinated and creates confusion and/or loss of confidence in the 

forest cover and deforestation values published. An officially recognized, standardized 

and robust system would assist in providing data considered reliable for government 

planning and decision-making purposes. 

 

 

B. Poor institutional coordination between multiple agencies for wildlife and forest 

conservation 

 

73. Management and enforcement of natural resource violations is hindered by the lack of 

coordination between relevant agencies – the distribution of forest and wildlife extend 

beyond protected area borders and across different Sumatran provinces. Therefore, to 

strengthen efforts towards collectively tackling the illegal trade in wild fauna and flora in 

Sumatra, a broader range of partner agencies need to collaborate more closely. This 

should involve traditional partners such as BKSDA and the Forestry Agency. It should 

also involve non-conservation agencies that share similar high-level goals, such as 

tackling corruption, especially where the legislative framework already exists. The highly 

effective Corruption Eradication Commission and the Indonesian Financial Transaction 

Reports and Analysis Centre have yet to play a prominent role in addressing wildlife 

crimes, but have had several noteworthy successes in providing irrefutable evidence and 

novel approaches for prosecuting illegal logging cases, such as on money laundering 

charges.  

 

74. Taking a multi-agency landscape-level approach is integral to securing wildlife and their 

habitat beyond protected area borders. This process has already started in the Kerinci 

Seblat landscape with the development of a cross-agency network that is currently being 

formalised  under an MoU that enables inter-institutional and trans-border law 

enforcement actions to be conducted by the national park authority, police and wildlife 

agencies. 

 

75. Civil society participation needs to be strengthened to achieve conservation goals outside 

protected areas - Experience from several Sumatran landscapes has demonstrated the 

merits of using carefully cultivated local information networks to more effectively tackle 

the illegal trade of wildlife and timber. This trade is predominantly conducted through 

organized criminal networks, which therefore requires an organized multi-agency 

response. However, additional support is needed for civil society groups to conduct on 
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the-ground actions, such as anti-poaching information gathering and reporting. In turn, 

this will enable protected area and/or law enforcement agencies to conduct more 

successful intelligence-based forest patrols to detect and destroy snare traps and to 

conduct sting operations to arrest poachers/traders. Further, good coordination between 

multiple NGOs and the MoEF during the Sumatra-wide tiger survey in 2009, 

demonstrated the important role that the local organization HarimauKita can play as an 

NGO-government agency facilitator. However, HarimauKita will need increased human 

and financial resources in order to continue and further develop such a coordinating role. 

 

76. Improved coordination and cooperation between the relevant government agencies is 

needed to collectively manage human-tiger conflicts – The MoEF has developed a 

comprehensive human-tiger conflict mitigation protocol, but this lacks adequate funding 

and skilled personnel to ensure adherence to the management recommendations in swiftly 

and appropriately responding to conflict incidents (with the consequences of increased 

damage and tiger mortality). Inadequate responses to conflict reports lowers community 

confidence in government agency ability, reduces motivation to report future incidents 

and creates negative attitudes towards wildlife, which often result in communities 

resorting to solving the problem themselves, and/or local poachers opportunistically 

taking advantage of the situation, both to the detriment of the problem animal. 

Socialization of the protocol and improved coordination and cooperation between the 

relevant government agencies is needed, as is a compensation scheme for those suffering 

loss. Dinas Sosial-Bengkulu, BKSDA-Bengkulu and the Kerinci Seblat National Park 

authority are piloting a compensation scheme that is highly relevant and replicable to 

other Sumatran tiger provinces and warrants further exploration, which will be included 

in the project design. 

 

77. Development planning inadequately accounts for biodiversity conservation 

considerations – this is a critically important issue for forests and wildlife outside the 

formal protected area system. The two key agencies with the greatest roles are Bappeda 

and Public Works Agency, which are respectively mandated to develop the regional 

economy and infrastructure. Neither agency has biodiversity conservation objectives high 

on its agenda, meaning that biodiversity concerns are not fully considered during the 

planning stages, e.g. new road planning and construction. This can be addressed through 

enhancing engagement, such as through environmental impact assessment processes, 

which at present seem more of a perfunctory task than seriously aiming to minimize a 

project’s impact on biodiversity. 

 

78. Disconnects between national and regional levels of government may also result in 

projects that negatively impact biodiversity in Sumatra. An illustration of this risk was 

given recently following the decision of district governments to propose the construction 

of three new roads in Kerinci Seblat National Park that were in direct contradiction to 

two Indonesian laws and various national commitments such the Global Tiger Recovery 

Plan and Sumatran Tiger Strategic Action Plan. The project recognizes that such adverse 

development impacts arise and will attempt to mitigate them through engaging district 

and provincial stakeholders in pre-project consultations as well as through stakeholder 

committees during project implementation. Given the specific and serious concern over 

road development in protected areas, there is a need to  apply ‘Smart Green Infrastructure‘ 

guidelines towards roads and specifically for tiger landscapes, and to incorporate tiger-

specific criteria into SEA and EIA procedures. 
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79. Private sector engagement in sustainable management practices is patchy and weak, 

providing a lack of security for HCV forests and wildlife in production landscapes - All 

forest is state-owned, but categorized by national and regional planning agencies and 

managed by a diverse group of actors. Outside conservation areas, this consists of 

production forests, highlighting the important role that the private sector, mainly 

agribusiness, companies need to play through sustainable management practices that 

allow for the conservation of HCV forest areas and wildlife. Examples of partnerships 

for sustainable land management already exist in Sumatra with FFI-APRIL on Ecosystem 

Restoration Concession development in the Kampar landscape, with ZSL-Musim Mas on 

buffer zone management around the Dangku Nature Reserve, and recent partnership 

agreements with ZSL and APP and with ConocoPhillips on wildlife monitoring, human-

wildlife conflict mitigation and law enforcement in the Berbak-Sembilang landscape. 

Here, new sustainable financing mechanisms for forest and biodiversity conservation 

should be explored, documented and shared for replication elsewhere in Sumatra. 

 

C. Inadequate financial resource planning and management for protected areas  

 

80. Government financing for protected areas is inadequate to support effective operational 

management. This was revealed during the completion of the Financial Sustainability 

Scorecard of the GEF Biodiversity Tracking Tool for ten Sumatran national parks (see 

Annex 2A). An overall score of 35% indicates that there are many shortfalls in PA 

financing, most notably the total annual financing gap of US$17.1 million for basic 

management and US$46.6 million for optimal management. Operational management of 

the National Parks is most affected with funding gaps of US$ 13.5 and 36.6 million 

respectively for basic and optimal management scenarios. 

 

81. The combined annual budget in 2014 for the five target national parks was US$ 6,694,445 

(Table 5). This equates to US$ 2.1/ha in 2014, which is substantially less than the US$ 

10-18/ha recommended at the 2012 ASEAN Protected Areas Congress. Funding adjusted 

for protected area size reveals that the largest national park of Kerinci Seblat receives less 

in absolute and proportional terms than the national parks of Gunung Leuser and Bukit 

Barisan Selatan.  

 

82. For all national parks, core budgets are wholly reliant on central government financial 

support that from 2013 to 2014 experienced a 19.3% reduction in funding allocation. 

Given the priority of ensuring sufficient funding for staff salaries and office operations, 

it is likely that this funding cut primarily affected field activities. Furthermore, core 

activities such as law enforcement forest patrols and biological monitoring remain under-

funded for these national parks. Thus, the connection between budgeting and operational 

management needs to be strengthened, in order that national parks are able to meet their 

conservation objectives. 

 

Table 5. Summary of government funding trends for the five target national parks (NPs)36 

NP 
Size (ha) PA allocation (US$)* Allocation (US$/ha) 

2013 2014 2013 2014 

Kerinci Seblat 1,389,500 1,905,563 1,611,185 1.4 1.2 

Gunung Leuser 1,094,692 2,386,010 1,873,415 2.2 1.7 

                                                
36 Data taken from MoEF. 2014. Director General of KSDAE government accountability performance report for 

2013. KSDAE, Jakarta (http://ditjenKSDAE.dephut.go.id/wp-content/uploads/2013/08/LAKIP-KSDAE-

2013.pdf) and MoEF unpublished data for 2014. 
 

http://ditjenphka.dephut.go.id/wp-content/uploads/2013/08/LAKIP-PHKA-2013.pdf
http://ditjenphka.dephut.go.id/wp-content/uploads/2013/08/LAKIP-PHKA-2013.pdf


31 
   

Bukit Barisan Selatan 355,511 2,167,399 1,645,186 6.1 4.6 

Sembilang 202,896 855,516 678,807 4.2 3.3 

Berbak 142,750 982,987 885,851 6.9 6.2 

Total 3,185,349 8,297,475 6,694,444 2.6 2.1 
* Based on 2014 budget and an exchange rate of US$1 = Rp11,970. 

 

83. Financial management at protected area level is almost completely dependent on 

government budget allocations to support management, with very little in the way of 

inputs from other funding streams. In addition, available government funds are not always 

used most efficiently. Therefore an analysis of financial management practices including 

potential cost-savings and priorities for operational and development expenditure is 

needed, supporting a roadmap for each target national park. In addition, there is a need to 

demonstrate how potential new funding streams can support park management, including 

the removal of any regulatory barriers. 

 

84. Essential ecosystem services provided by protected areas are undervalued and not 

considered in local development planning – Along the Barisan mountain chain, three 

national parks each encompass several nationally important watersheds that provide an 

unquantified number of benefits to millions of people, mainly through the provision of a 

clean and regular water supply. As an example, a total economic valuation of well-

protected forest and ecosystem services in Aceh estimated these to be worth US$12.9 

billion over 30 years, which was more than under a scenario involving forest conversion 

to agriculture37. The forests in the five target landscapes, especially those on peatland, 

have high carbon value and their integrity is linked to the Government of Indonesia’s 

voluntary pledge to reduce its greenhouse gas emissions by 26% by 2020 and also to the 

success of its REDD+ strategy. However, such values are often not taken into account 

during provincial and district level development planning, when the immediate benefits 

of land conversion for infrastructure and production uses (e.g. in Riau Province) trumps 

such longer term socio-economic benefits to the nation. 

 

 

INTRODUCTION TO PROJECT SITE INTERVENTIONS 
 

85. The project aims to address the institutional issues facing biodiversity management in 

Indonesia by focusing on the island of Sumatra, Indonesia’s largest wholly owned island. 

The project will cover an area that includes some of the most important forests for 

biodiversity. Component 1 will focus on strengthening management effectiveness on-the-

ground for five protected areas that cover a combined 3.185 million ha (Tables 6 & 7, 

Fig 3). Component 2 will focus on the wider landscapes in which each protected area is 

located. It aims to develop multi-sectoral partnerships in government and by bringing in 

the holders of privately-owned concession licenses. With the additional inclusion of 

production forest landscapes, an additional 5.0 million ha is contributed to the project 

intervention area from strategically important mosaic forest landscapes that buffer the 

target protected areas. In combination these landscapes represent some of the largest 

contiguous areas of forest remaining in Indonesia and all of Indonesia’s priority ‘Tiger 

Conservation Landscapes’ (see landscape profiles in Annex 1). 
 

                                                
37 van Beukering, P., Grogan, K., Hansfort, S.L. & Seager, D. (2008). An Economic Valuation of Aceh’s forests: The road 
towards sustainable development. Technical report for the Government of Aceh. Aceh, Indonesia. 
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Table 6. Size of target landscape components 
Site Core area38 

(ha) 

NP (ha) Landscape (ha) 

Kerinci Seblat 82,718 1,389,500 2,579,340 

Gunung Leuser 919,369 1,094,692 3,543,826 

Bukit Barisan Selatan 87,787 355,511 572,360 

Berbak-Sembilang 74,890 345,646 821,619 

Kampar39 377,466 n/a 665,047 

Total 1,542,230 3,185,349 8,182,192 

 

 

                                                
38 For the landscapes of Kerinci Seblat, Berbak-Sembilang, Gunung Leuser and Bukit Barisan Selatan, the core area is defined 
as the same area used in respective Tigers Forever projects, supported by the donor Panthera. Here, a core area must satisfy a 
number of criteria: 1) evidence of a resident breeding population; 2) potential to maintain an estimated 25 breeding females 
(alone or combined with other connected source sites in the same landscape); 3) embedded within a larger tiger-suitable 
landscape with potential to maintain >50 breeding females; 4) potential for a high level of control over the site by government, 

NGO partners, and/or private individuals or companies; 5) commitment to relocating existing human settlements and activities, 
limiting human access, and preventing infrastructure development, and 6) a legal framework for and commitment to the 
prevention of poaching of tigers and their prey. 
39 For Kampar, the core area is not strictly defined as core tiger habitat, but core peat swamp forest habitat that falls under the 
demonstration. This is area is partly licensed to APRIL. 
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Figure 3. Location of five project target landscapes with their respective national park/s and 

core area 
 

86. Besides tigers, the project landscapes also support the last viable populations of Sumatran 

rhinoceros, Sumatran orangutan and Sumatran elephant. They provide vital ecosystem 

services for local communities (e.g. through water supply regulation; genetic resources 

with potential commercial application, such as agriculture and bio-products; and, macro-

biodiversity with high tourism amenity value), as well as for the international community 

through climate regulation.  
 

87. The project target areas have been chosen for a combination of reasons. First, some 

landscapes (e.g. Kerinci Seblat and Gunung Leuser) offer the best long-term survival for 

tigers and must therefore act as flagship areas for Indonesia. For the smaller protected 

areas (Bukit Barisan Selatan and Berbak-Sembilang National Parks), there is high 

potential for tiger populations to recover if effective management systems are put into 

place. Secondly, two landscapes (Kampar and Berbak-Sembilang) offer complementary 

models for achieving effective wildlife management in production areas. Thirdly, the 

target areas are both international (sites listed under the Ramsar Convention and World 



34 
   

Heritage Convention) and MoEF priorities, as stipulated in national policy and each area 

already has an NGO-MoEF partnership that will enable the proposed project to swiftly 

move to an implementation phase. 
 

Table 7. Summary information on the National Parks (NPs) targeted for project support 
Protected Area 

(size; year 

established)  

representation in 

provinces (%) and 

designations 

Current 

situation* 

Notable 

mammal 

species 

Main local threats Opportunities 

Kerinci Seblat NP 

(1.39m ha and 1982) 

 

Provinces:  

Jambi (32%),  

W. Sumatra (26%), 

Bengkulu (23%),  

S. Sumatra (19%) 

 

Designations: 
WHC; Global 

Priority (Level I) 

Tiger Conservation 

Landscape; ASEAN 

Heritage Park 

 

Annual budget: 

US$1.61m 

(US$1.2/ha) 

 

# staff: 229 

 

FFI support 

since 1996 

Tiger (EN), 

Asian elephant 

(EN), Asian 

tapir (EN), 

bearded pig 

(VU) 

Wildlife poaching is a 

major threat as in the 

other PAs, incl. song 

birds, helmeted 

hornbill, tiger and 

pangolin (trade) and 

wild boar/deer 

(sport/meat). From 

2000-2013, 32 conflict 

tigers were killed. 
While encroachment 

inside the PA is low, 

60% of its buffer zone 

has been cleared. 

Proposed roads that 

would bisect the PA 

remain a threat. Gold, 

iron ore mining is also 

present. 

The PA has an 

excellent law 

enforcement system 

(ranger teams, 

informants and 

support) in core areas, 

which offers a 

replicable model to 

secure wildlife in the 

landscape. Forest 
management 

activities may be 

enhanced further 

through 

REDD+/World 

Bank’s Forest Carbon 

Partnership Facility. 

Gunung Leuser NP 

(1.09m ha and 1997) 

 
Provinces:  

Aceh (80%)  

N. Sumatra (20%) 

 

Designations: 

WHC; 

Global Priority 

(Class I) Tiger 

Conservation 

Landscape; Man and 

Biosphere Reserve; 
ASEAN Heritage 
Park 

 

Annual budget: 

US$1.88m  

(US$1.7/ha) 
 

# staff: 203 

 

WCS support 

since 2007 

Tiger (EN), 

Asian elephant 

(EN), Sumatran 
rhinoceros 

(CR), Sumatran 

orang-utan (CR) 

The Tigabinaga-Gayo 

road increases access 

for poachers and 
encroachers to the NP; 

the proposed Ladia-

Galaska road network 

would severely 

fragment the NP and its 

surrounding forest. 

Poaching/retaliatory 

killing, especially of 

tiger (20 killed in 

2007-10) and elephant 

(12 killed in 2012), is 

problematic, as is 
smallholder farmer 

encroachment in and 

around NP border. 

Sensible management 

planning, such as 

‘Intensive Protection 
Zones’ for rhino, 

SMART-patrolling, 

tiger-proof pens and 

Wildlife Crime Units 

all offer a solid 

platform for the 

project to build on 

through strengthening 

current systems and 

partnerships and 

expanding more 

widely around the NP 
to enable more 

conservation outputs. 

Bukit Barisan 

Selatan NP (0.36m 

ha and 1982) 

 

Provinces: Lampung 

(82%), Bengkulu 

(18%) 

 

Designations: 
WHC; a combination 

of Regional (Class 

II) and Long-Term 

Annual budget: 

US$1.65m 

(US$4.6/ha) 

 

# staff: 116 

 

WCS support 

since 1997 

Tiger (EN), 

Asian elephant 

(EN), Sumatran 

rhinoceros 

(CR), Asian 

tapir (EN) 

From 1972-2006, 21% 

of forest cover inside 

the NP was lost, mostly 

(80%) from agriculture 

encroachment, 

especially illegal coffee 

farms. Wildlife 

poaching and 

retaliatory killing of 
pest species is a 

constant threat. 

Southern BBS 

contains relatively 

large tracts of primary 

lowland rainforest, 

with a high tiger 

density (6 tigers / 

100km2) that should 

enable recovery in the 

north, with good 
protection measures 

in place, which may 

also help to halt 

further encroachment. 
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Protected Area 

(size; year 

established)  

representation in 

provinces (%) and 

designations 

Current 

situation* 

Notable 

mammal 

species 

Main local threats Opportunities 

(Class III) Priority 

Tiger Conservation 
Landscape 

Berbak NP (0.14m 

ha and 1992) 

 

Province:  

Jambi (100%) 

 

Designations: 

Ramsar site; 

Areas of insufficient 

data - Tiger 

Conservation 

Landscape 

Annual budget: 

US$0.89m 

(US$6.2/ha) 

 

# staff: 77 

 

ZSL support 

since 2011 

Tiger (EN), 

Asian tapir 

(EN), bearded 

pig (VU) 

2008-13, 3 tiger 

poached (electrocuted), 

3 killed in snares set 

for deer. Stray tigers, 

displaced by mining, 

concessions etc attack 

people (8 killed in 

2008-12). Habitat loss 

and fragmentation, esp 

in buffer zone, caused 

by agricultural 

development and often 
using fire and digging 

canals in peatland 

(degrading further). 

Good PA 

management systems 

are being set up, e.g. 

SMART patrols, 

education/outreach, 

for project to build 

on. REDD+ and 

financial investment 

support under MCC 

Green Prosperity 

offers alternative 

revenue streams for 
improved forest 

management linked to 

improved livelihoods. 

Sembilang NP 

(0.20m ha and 2003) 

 

Province:  

S. Sumatra (100%) 

 

Designations: 

Ramsar site; 

Areas of insufficient 
data - Tiger 

Conservation 

Landscape 

 

Annual budget: 

US$0.57m 

(US$2.8/ha) 

 

# staff: 63 

 

ZSL support 

since 2010 

Tiger (EN), 

Asian tapir 

(EN), hairy-

nosed otter 

(EN) 

Human-tiger conflict 

potential is high, with 

stray tigers recorded in 

oil palm concessions 

and planned 

commercial 

development at PA 

border. Two large 

transmigration sites by 
PA increase local 

pressures on natural 

resources inside. 

Good PA 

management systems 

are being set up, e.g. 

SMART patrols and 

camera trapping, for 

project to build on. 

APP plantations 

surround PA and it 

has a zero 
deforestation policy. 

REDD+, GiZ and 

JICA offer alternative 

revenue streams for 

improved forest 

management linked to 

improved livelihoods. 

Kampar (0.38m ha; 

not a national park 

landscape) 

 

Province:  
Riau (100%) 

 

Designations: 

None 

FFI support to 

APRIL since 

2013 

Tiger (EN, 

possibly), 

bearded pig 

(VU) 

Drainage from a canal 

network threatens 

landscape integrity, as 

does illegal forest fires 

that often burn for 
days/weeks in the 

peatland. 

Support to activating 

a Forest Management 

Unit (est. 1994) and 

further development 

of Ecosystem 
Restoration 

Concessions would 

greatly help to secure 

landscape. A canal 

management plan to 

stop leakage and 

rewet is essential. 
* Based on 2014 budget and an exchange rate of US$1 = Rp11,970. 

 

 

STAKEHOLDER ANALYSIS 
 

88. During project preparation, a stakeholder analysis was undertaken to identify key 

stakeholders, assess their interests in the project and define their roles and responsibilities 

in its implementation. Overall, support for the project and involvement in it was high 
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from a diverse group of stakeholders, whose roles are summarised in Table 8. Further 

information on the roles of key stakeholders is provided in the Management 

Arrangements section, and a detailed Stakeholder Involvement Plan is provided in 

Section IV Part IV. 
 

Table 8: Summary stakeholder analysis indicating main roles and responsibilities 
Stakeholder Main roles and responsibilities  

National level 

Ministry of Environment and 

Forestry  

The Directorate General of Forest Protection and Nature Conservation, in the 

former Ministry of Forestry and now Directorate of Natural Resources and 

Ecosystem Conservation of MoEF, is responsible for planning and 

implementation of policy related to forest protection and nature conservation, 

forest protection, forest fire control, protected area management, biodiversity 
conservation and nature recreation. It will serve as Implementing Partner for 

project implementation. The Ministry of Environment, now as MoEF is the 

national government agency responsible for environmental management and 

for reporting to the Convention on Biological Diversity; hosts the National 

GEF Secretariat office; and is a key government agency to work with in 

relation to the GEF/UNEP RIMBA project. 

Ministry of National 

Development Planning 

(BAPPENAS) 

National government agency responsible for national economic and 

development planning, as well as development of strategies and policies in 

determining financial allocations for the various sectors of the national 

economy.  

Police Law enforcement in Indonesia. For forestry and wildlife crime issues works 

under a national-level MoU between the MoEF and the National Police 

Headquarters. 

Ministry of Public Works and 

Housing 

Government institution providing infrastructure, such as roads and bridges, 

dams, irrigations, waterways, water supply, public buildings etc., and spatial 
planning to serve the national and subnational economic activities. A key 

stakeholder regarding planned road developments within the target 

landscapes. 

REDD+ Taskforce Nationally managed with provincial working groups that are chaired by the 

Provincial Governor, with members consisting of provincial government 

institutions, universities, NGOs, CSOs, the private sector and the provincial 

level implementing units of the MoEF.  

Landscape level 

Provincial and District 

Governments 

According to the decentralisation process in Indonesia, including the natural 

resource management sector, the 8 mainland Sumatran provincial 

governments, as well as district governments, in the target landscapes are 

responsible for local development and land use planning, service provision 

and natural resource management for all areas outside NPs. 

National Park Agencies Subsidiary units of the MoEF responsible for managing individual national 

parks.  

Natural Resources 
Conservation Agencies 

(BKSDA) 

Provincial units of the MoEF responsible for managing wildlife and 
conservation areas, including nature reserves, wildlife sanctuaries, nature 

recreation parks and hunting parks.  

Provincial Forestry Agencies 

(Dishut) 

Agency under the provincial government in charge of planning and 

management of the production and protection forests.  

Provincial agencies for 

Watershed Management 

(BPDAS) 

Provincial unit of the MoEF responsible for watershed management, 

including policy formulation, policy implementation, technical guidance and 

evaluation of the implementation of technical guidance in the areas of forest 

and land rehabilitation. 

Provincial development and 

planning agencies (Bappeda) 

Agency under the provincial government and responsible for provincial 

development planning, including spatial plan development. 

Provincial/District Tourism 

and Culture Agency 

(DisBudPar) 

Agency under the provincial and responsible for provincial development of 

government-led tourism initiatives, such as its Destination Management 

Organization programme. 

Local communities and 

indigenous people 

Key users and beneficiaries of natural resources and associated ecosystem 

services.  
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Stakeholder Main roles and responsibilities  

CBOs Currently support a range of activities focused on biodiversity conservation 

and socio-economic development for communities in target landscapes and 

are key partners for various government agencies and international NGOs. 

HarimauKita is an independent civil society group that is unique in that its 

mission is to conserve Sumatran tigers and it does so by facilitating dialogue 

and actions between the MoEF and conservation NGOs. Its role will be 

extended through this project as an implementation partner. 

International NGOs (FFI, 
WCS, ZSL, WWF-Indonesia 

and Birdlife/Burung 

Indonesia) 

Several NGOs have been significantly supporting protected area, forest and 
wildlife management in Sumatra for decades in national parks and production 

forests. The project will take lesson learned and best practices of NGOs’ long 

experience in specific landscapes and existing co-financed programmes and 

working in partnership with the National Park agencies and BKSDA under 

the MoEF. It will complement the MoEF’s capacity building programme, 

strengthen patrolling and monitoring operations and other shared activities. 

Academic institutions Several local universities provide training in wildlife and forest management 

to undergraduate and postgraduate students, of which many graduates now 

work for local and international environmental NGOs. 

Private agribusiness sector  -

pulp/paper (e.g. APRIL, 

SinarMas) and oil palm (e.g. 

PT Whana Sumponjen Indah, 
Raja Palma) 

Plantation and Ecosystem Restoration concessionaires who are already 

partnering with MoEF and/or NGOs in developing conservation and 

livelihood activities in their concessions through sustainable forest 

management, High Conservation Value forest and REDD+. 

Private logging sector (e.g. PT 

Putra Duta Indawood, PT 

Persona Belantara Persada) 

Several companies own licences and manage logging concession in target 

landscapes. 

 

 

BASELINE ANALYSIS 
 

89. The MoEF funding trends show that there has been a 19.3% decrease in the annual budget 

allocation to the five target national parks from 2013 to 2014, directly impacting the 

baseline for this project. In absolute terms, the protected area funding appears to be 

relatively high, but not when the large size of the protected areas is taken into account, 

especially for Kerinci Seblat National Park, which is the largest Sumatran protected area, 

yet only the fourth highest funded NP here. Furthermore, the largest budget category is 

designated for staff salary (44.5% of US$ 6.69mil in 2014) and running costs for the 

national park head office and field stations. This leaves insufficient budget for technical 

activities, especially those designed for the direct protection of natural resources. Details 

of the funds available for PA system management against estimated needs are provided 

in the GEF Financial Sustainability Scorecard in Annex 2A. 
 

90. Partnerships between the national park authorities and international NGOs (FFI, WCS, 

ZSL and WWF) have helped to fill the gaps left by budget shortfalls in ensuring that core 

protected area activities, such as forest patrolling and species monitoring, are routinely 

conducted. The NGOs are reliant on external donor funding and this type of support is 

inherently unstable, can reduce government ownership (although this has not been the 

case in Sumatra so far) and cannot usually be guaranteed beyond a two year funding 

cycle, which makes it almost impossible to strategically plan with confidence over the 

long-term, as needed for effective protected area management. Nevertheless, the 

government-NGO model through dedicated fund raising efforts has yielded long-term 

(>10 years) partnerships with, for example, US$1.16 million having been raised in 2014 

from FFI, WCS and ZSL.  

 

91. The added value of working with the NGOs is their greater flexibility in project design, 

which can be species-specific or directly engage partners outside of the formal protected 
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area network. This is illustrated, for example, by the unprecedented achievements in 

prosecuting tiger poachers and traders operating in the landscapes of Kerinci Seblat and 

Leuser. The NGOs also have the ability to rapidly respond to changing circumstances in 

the field that may require reallocating effort (and funds) to respond to emerging 

biodiversity threats or new opportunities, such as forming strategic partnerships.  

 

92. In 2013, FFI began working with APRIL as its technical partner on an Ecosystem 

Restoration Concession project in Kampar, which intends to expand its geographical 

coverage to include neighbouring concessions. ZSL has recently entered into partnership 

agreements with APP and ConocoPhillips to support wildlife monitoring, human-wildlife 

conflict mitigation and law enforcement in the Berbak-Sembilang landscape. ZSL also 

has a partnership agreement with Musim Mas to support  buffer zone management around 

the Dangku Nature Reserve, which lies at the landscape periphery. These partnerships 

have enabled the mainstreaming of biodiversity conservation objectives directly into 

production forests located outside protected areas. They have secured new revenue 

streams for biodiversity conservation through private sector investment that for these two 

Sumatran sites totalling over US$10 million. These new business and biodiversity 

conservation models are highly replicable and offer a new dimension for securing 

sustainable biodiversity financing through private sector partnerships. 
 

93. A number of baseline activities are planned through several complementary initiatives 

that have prioritized technical and/or financial support for forest and biodiversity 

conservation in Sumatra. These include the Government of Indonesia’s REDD+ 

programme and several larger external donor funded projects that are being planned: 

 Multilateral Development Banks support for the Forest Investment Programme; 

US$70 million available for all of Indonesia. GEF-UNEP RIMBA; US$9.43 million 

with WWF-Indonesia partnering in Sumatra. 

 The Tropical Forest Conservation Action (TFCA-Sumatra, US State Department) 

Phase 2 focuses on Central Sumatra. The TFCA Oversight Committee approved 

seven consortia for financial support under Phase II – worth US$2 million including 

WWF and others in Tesso Nilo NP, Bukit Tigapuluh NP and Kerinci Seblat NP. The 

focus of TFCA-Sumatra is biodiversity conservation and therefore its actions will 

complement the biodiversity interests of the current project as well as the UNEP/GEF 

RIMBA project. 

 Millennium Challenge Corporation (MCC) / Millennium Challenge Account 

Indonesia (MCAI) Green Prosperity (GP) Project. Berbak has been selected for 

potential investment from the MCC/MCAI GP Project in the districts of Muaro Jambi 

and Tanjung Jabung Timur, with MoUs between MCAI and the district heads signed. 

The project’s main focus is improving local rural livelihoods through low carbon 

development, based on an understanding that protection and conservation of the 

TAHURA and Berbak NP are essential for achieving this goal. The key project areas 

include renewable energy, improving land use practices and natural resource 

management and spatial planning. 

 

 Three noteworthy projects have been tendered and are scheduled to begin in 2015: 

o KfW II; has allocated approximately Euro 400,000 for Kerinci Seblat tiger law 

enforcement over four years; 

o Disney Conservation Fund; US$2.5 million over ten years awarded to the WCS, 

working in a consortium with ZSL, WWF, HarimauKita and FFI; and, 

o KfW/IUCN tiger conservation grant; Euro 20 million available for nine 

countries, including Indonesia. 
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94. The baseline activities already underway for the REDD+ pilot provinces of Sumatra (Aceh, 

Riau, West Sumatra, Jambi and South Sumatra) are focusing on creating the institutional 

infrastructure and framework, such as a REDD+ Body, Taskforce and well trained staff, to 

subsequently support the implementation of a comprehensive REDD+ work plan. 

 

95. The “Indonesia National REDD + Strategy” identifies Sumatra in general and Jambi 

Province specifically as pilot areas for the development of REDD strategies and activities. 

In the baseline, this may lead to several initiatives (i) national support through the 

Indonesia Forest Carbon Alliance, analysis on methodologies and policies for REDD 

preparation (US$0.9 million), REDD+ demonstration activities (over US$100 million), 

national MRV (over US$ 5 million), UN-REDD institutional support (US$1.6 million), 

FORCLIME and UN-REDD support for benefit distribution systems (over US$27.2 

million); (ii) US$ one billion was pledged on reducing deforestation of particularly 

primary forest under the LoI between Norway and Indonesia (26 May 2010); (iii) Three 

REDD+ pilot projects are listed for Riau province in Kampar Peninsula and Tesso Nilo 

NP, and two in Jambi (Berbak Carbon Value Initiative and the Sumatra Forest Carbon 

Partnership). Other closely related national baseline programs of MoEF include: (i) 

improving production through management of natural forests (national budget about US$ 

32 million); (ii) forest rehabilitation in priority critical watersheds (US$ 967 million), of 

which more than ten are located within this project’s target landscapes. 

 

96. Weaknesses in the baseline associated with REDD+ include a lack of linkage between 

government-sponsored forest rehabilitation programs and REDD+ and Payment for 

Water Services; REDD+ and related forest conservation and rehabilitation programs are 

not based on principles of maintaining landscape and ecological connectivity (e.g. in 

protected area buffer zones and tiger landscapes, maintaining adequate water levels to 

sustain peat swamp forests); weak collaboration of government agencies with local 

stewards, such as communities as well as the private sector to protect and rehabilitate 

forests, to create synergies with local economic development and establish different 

models of financial incentives to protect forests. 
 

97. The Government of Indonesia is a partner of the Global Tiger Initiative and was 

represented at the Global Tiger Summit in St Petersburg in September 2010 by the 

Minister of Forestry. It submitted a NTRP, as part of the 2010-2022 Global Tiger 

Recovery Plan. It participated in the Second Stocktaking Conference of the Global Tiger 

Recovery Program held in Dhaka in September 2014. It is anticipated that the MoEF will 

continue to implement its NTRP, but that this will continue to be implemented on a 

piecemeal basis because of the financial and human resource constraints identified above, 

therefore its conservation management targets will therefore not be met in a timely 

manner. 

 

98. In terms of provincial government initiatives, in late 2008 the ten Sumatran provincial 

governors, supported by four national Ministry of  Home Affairs (MoHA), Ministry of 

Environment and Forestry (MoEF), Coordination Ministry of Economic Affairs and 

Ministry of Public Works and Housing as well as the National Economic Planning and 

Development Board (BAPPENAS), announced their joint commitment to save and 

conserve the ecosystems of Sumatra in order to balance ecological functions and 

economic development for the people of Sumatra. The concerned governmental agencies 

signed up to “Roadmap toward Rescuing the Ecosystem of Sumatra – Vision of Sumatra 

for 2020” (referred to as “Sumatra Vision 2020”), which specifies strategies that include: 
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initiating ecosystem-based land-use planning; restoring critical areas to protect ecosystem 

services, and protecting areas with high conservation value to protect ecosystem services, 

biodiversity, and the global climate. The Vision has subsequently been given additional 

support through a Presidential Decree on Spatial Planning on Sumatra Island (Decree no 

13/2012), although awareness, understanding and support for implementation of Sumatra 

Vision 2020 at provincial level is currently very weak. The UNEP/GEF RIMBA project 

aims to take the lead in building on this initiative, but its policy directions are also highly 

relevant to the present project, and offer potential for strengthening biodiversity-friendly 

landscape management around the target protected areas in cooperation with RIMBA. 
 

99. Under the prevailing business-as-usual situation, multi-agency and multi-landscape 

collaboration is not happening as the political economy issues driving development at 

provincial and district levels have not been addressed. This becomes more important 

when considering the trans-boundary nature of many of the most serious biodiversity 

conservation issues, such as the illegal wildlife trade, which require close coordination 

and cooperation between multiple agencies. Despite most of the NGOs working on 

similar issues, with the same main partner (national park authority) and applying similar 

approaches, their general modus operandi has been to take a site-specific approach to 

project implementation. Yet, on the few occasions where the government agencies and 

NGOs have collaborated, the results have been unprecedented and it is proposed that GEF 

resources will play a catalytic and unifying role to build on this. A recent example is 

provided by the Sumatra-wide tiger survey where nine NGOs and the MoEF collaborated 

to conduct the most up-to-date, reliable and comprehensive Sumatran tiger assessment 

(see Figure 4). Indeed, the results identified the priority landscapes that have 

subsequently guided the development of this project and set a clear baseline for enhancing 

the status of the Critically Endangered Sumatran tiger and other highly threatened 

wildlife.  
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Data acquired from 2008/2009 indirect sign field surveys, with positive tiger detections indicated by a 

black dot (taken from Wibisono et al 2011). Tiger occupancy estimates range from 1.0 (a fully occupied 

grid cell) to 0.0 (an unoccupied grid cell). 

 

Figure 4. Estimated Sumatran tiger occupancy in seven landscapes. 
 

 

100. In light of the weak management capacity, inadequate financing for effective protected 

area management and low levels of inter-agency cooperation, the project will consolidate 

the successful strategies described above, enable the reasons for their success to be 

identified and discussed with the MoEF and other local government partners, and then 

replicate in the remaining priority Sumatran landscapes. 

 

PART II: Strategy 

PROJECT RATIONALE AND POLICY CONFORMITY 
 

Fit with the GEF Focal Area Strategy and Strategic Programme 
 

101. The proposed project is consistent with the goals of GEF Biodiversity Objective 1 

"Improve Sustainability of Protected Area Systems" (BD1) and specifically the BD1 

Focal area Outcome 1.1 “Improved management effectiveness of existing and new 

protected areas” and Outcome 1.2 “Increased revenue for protected area systems to meet 

total expenditures required for management.” The project will address all three of the 

Focal Area Outputs: 1. Existing or new protected areas (the five target National Parks, 

totaling 3,185,358 ha) and coverage of unprotected ecosystems (an additional 5.0 million 

ha in target landscapes adjacent to the National Parks); 2. Existing or new protected areas 
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(the five target National Parks – as mentioned) and coverage (8.18 million ha, including 

the 5 PAs and their surrounding landscapes) of the 5 main sub-populations of the 

Critically Endangered Sumatran tiger and wider biodiversity; and 3. Sustainable 

financing plans (5 – covering each of the target National Parks).  

 

102. The PA network in Sumatra, as elsewhere in Indonesia, is characterised by low levels of 

management effectiveness and financial sustainability. Thus, the project seeks to 

strengthen PA management for five priority landscapes in Sumatra and reduce threats to 

biodiversity in the PAs by putting in place measures to ensure that the highly unique and 

globally important biodiversity of Sumatra will be safeguarded from on-going threats. By 

strengthening PA management and raising the level of conservation outcomes in Sumatra, 

the project will serve to increase the overall effectiveness of the national PA system in 

which Sumatra plays a key part.  

 

103. The project will also directly contribute to the implementation of the CBD’s Programme 

of Work on Protected Areas (PoWPA) as submitted to the CBD secretariat in January 

2012, in particular:  

 Goal 1.1: To establish and strengthen national and regional systems of protected areas 

integrated into a global network and to make a contribution to globally agreed goals;  

 Goal 1.4: To substantially improve site-based protected area planning and 

management;  

 Goal 2.1: To promote equity and benefit sharing;  

 Goal 2.2: To enhance and secure involvement of indigenous and local communities 

and relevant stakeholders;  

 Goal 3.2: To build capacity for the planning, establishment and management of PAs;  

 Goal 3.4: To ensure financial sustainability of PAs and national and regional systems 

of PAs;  

 Goal 4.1: To develop and adopt minimum standards and best practices for national 

and regional PA systems; and  

 Goal 4.2: To evaluate and improve the effectiveness of PA management.  

 

104. Finally, the project directly contributes to achievement of the Aichi Targets, in particular 

under the strategic goal C: To improve the status of biodiversity by safeguarding 

ecosystems, species and genetic diversity. It contributes to Target 11 through increasing 

management effectiveness of the PA system including its integration with conservation 

actions across wider landscapes, and Target 12, through improving the conservation 

status of globally threatened species, with specific focus on the Sumatran tiger.  

 

 

Rationale and summary of the GEF Alternative 

 

105. The incremental approach can be summarised as follows: The Government of 

Indonesia has identified biodiversity conservation as a priority and has contributed 

limited available resources towards protecting a portion of the country’s rich biodiversity. 

However, despite strong commitments from the government, limited actions have been 

taken to systematically remove the barriers towards the establishment of sustainable PA 

management in Sumatra and the conservation of globally significant wildlife in priority 

landscapes, in the face of ongoing pressures for forest conversion and increasing 

exploitation of wildlife. The proposed intervention recognizes the need to secure the 

ecological integrity of these priority landscapes and to establish the foundations for 

effective management at the site and landscape levels.  
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106. In the baseline situation, biodiversity conservation efforts in Sumatra have been 

hampered by low management capacity and inadequate financing for effective PA 

management and low levels of cooperation within and between different government and 

civil society organisations. Lack of coordinated action has substantially reduced 

conservation impacts and ineffectively addressed multi-jurisdictional issues such as 

wildlife trade. The Ministry of Environment and Forestry will continue to implement its 

NTRP, but it is anticipated that although the species faces severe threats at present, this 

plan will be implemented on a piecemeal basis due to financial and human resource 

constraints, therefore its conservation management targets will therefore not be met in a 

timely manner.   

 

107. Existing inter-agency and multi-landscape collaboration is inadequate to address trans-

boundary issues such as the illegal wildlife trade, which require close coordination and 

cooperation between multiple agencies. Despite most of the NGOs working on similar 

issues, with the same main partner (national park authority) and applying similar 

approaches, their general mode of operation has been to take a site-specific approach to 

project implementation. Yet, on the few occasions where the government agencies and 

NGOs have collaborated, the results have been unprecedented and it is proposed that GEF 

resources will play a catalytic and unifying role to build on this.  

 

108. All the targeted National Parks are dependent on MoEF funding for their annual budgets, 

yet there has been a 19.3% decrease in the annual budget allocation to these national 

parks from 2013 to 2014, directly impacting the baseline for this project. As most budget 

supports staff and running costs for park offices, insufficient budget remains for technical 

activities, especially those designed for the direct protection of natural resources (see the 

Financial Sustainability Scorecard in Annex 2A). Partnerships between the national park 

authorities and international NGOs have helped to fill the gaps left by budget shortfalls 

in ensuring that core PA activities are routinely conducted. However, the NGOs are 

reliant on external donor funding and this type of support is both inherently unstable and 

can reduce government ownership. Overall, the PAs are generating little or no revenue of 

their own, whether from user fees, tourism or other concessions or PES, and have no 

rights to retain such revenues despite significant potential for revenue generation. 

REDD+ is gaining momentum in Sumatra, with baseline activities underway for the 

REDD+ pilot provinces of Aceh, Riau, West Sumatra, Jambi and South Sumatra that are 

creating the institutional infrastructure and framework to support the implementation of 

a comprehensive REDD+ work plan.  

 

109.  In a scenario enabled by the GEF, the project will remove the identified systemic and 

institutional barriers to improved PA management and sustainable financing in Sumatra 

at the national, provincial and local levels, by demonstrating and consolidating the 

successful strategies that have been pursued by the project partners and related 

stakeholders in specific areas, analysing and documenting the reasons for their success, 

internalizing these through effective parnerships between the MoEF, local government 

agencies and NGOs, and replicating them in other priority Sumatran landscapes. The 

project’s success will be indicated by an improvement in the density of the Sumatran tiger 

in the five target landscapes. Under the first component, the management effectiveness 

of the five national park management agencies will be enhanced through systematic 

capacity building, including habitat/biodiversity monitoring, SMART patrolling and law 

enforcement monitoring system. The government’s RBM system will be strengthened to 

reduce threats of encroachment and poaching. Under the second component, conditions 
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for wildlife population viability in priority areas in the target landscapes will be 

dramatically improved through landscape management partnerships that will eliminate 

key threats (i.e. poaching, trade and unplanned deforestation), and through reduced 

response times for human-wildlife conflicts. A variety of innovative forest and 

biodiversity management interventions will be piloted and prepared for replication. 

Under the third component,  new sustainable financing mechanisms will be demonstrated 

and shared to meet long-term management needs for the targeted PAs, with the potential 

to replicate successful models elsewhere in Indonesia, and pilot public-private 

partnerships will be demonstrated to support biodiversity-friendly land uses and reduce 

key threats to wildlife within the priority landscapes. Barriers impeding sustainable 

financing of the national PA system will be addressed through the analysis of central 

MoEF policies and procedures. 

 

110. The project’s global environmental benefits derive from improved management 

effectiveness and sustainable financing of five globally important National Parks (WHC 

and Ramsar Sites) totaling 3,185,358 ha that form the core of key tiger conservation 

landscapes totaling 8,182,192 ha (see summary information on these sites in Table 7 and 

landscape profiles in Annex 1). The project will strengthen partnerships at landscape 

level to reduce key threats to wildlife, including poaching, wildlife trade, human-wildlife 

conflicts and habitat destruction. The overall success of the project will be indicated by 

an increase in Sumatran tiger density in core areas in the target landscapes. The capacity 

building and improved PA management systems will strengthen the entire national PA 

system through uptake by the MoEF. Overall, these outcomes will provide improved 

protection for globally significant populations of key species, including Sumatran tiger, 

Asian elephant, Sumatran orangutan, Sumatran rhinoceros, globally important ecoregions 

and some of the most highly diverse plant communities in the world. 

 

PROJECT GOAL, OBJECTIVE, OUTCOMES AND OUTPUTS/ACTIVITIES 
 

111. The project goal is to contribute to the conservation and sustainable use of globally 

significant biodiversity in Indonesia. The project objective is to enhance biodiversity 

conservation in priority landscapes in Sumatra through adoption of best management 

practices in protected areas and adjacent production landscapes, using tiger recovery as a 

key indicator of success. The most plausible way to achieve this will be through 

implementing the MoEF’s NTRP because it contains many of the key elements required 

for protecting forests and wildlife in Sumatra. The project recognises that past actions to 

achieve this in Sumatra this have been hampered by poor institutional planning, co-

ordination and cooperation within and between different government and civil society 

organisations. This is due to the lack of an effective framework for information exchange 

and strategy development, few focal points for collaboration and a lack of capacity and 

key expertise to perform the required actions.  

 

112. The project aims to address a range of institutional, governance and financial issues that 

presently prevent the project objective from being achieved. To do so, it will create a 

model biodiversity management system based on government-civil society organization 

partnerships that is operational across the target landscapes and that can be scaled-up 

across Sumatra and, potentially, across Indonesia. In order to achieve the above objective, 

and based on a barrier analysis (see Section I, Part I), which identified: (i) the problem 

being addressed by the project; (ii) its root causes; and (iii) the barriers that need to be 

overcome to actually address the problem and its root causes, the project’s intervention 
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has been organised into three components (in line with the concept presented at PIF 

stage).  

 

113. Component 1: Increased effectiveness of key protected area management 

institutions will address the first barrier, weak natural resource governance and protected 

area management capacity, through strengthening the adaptive management capacity of 

the MoEF at central and protected area levels for the five target national parks, upgrading 

PA management plans, renewing the NTRP, strengthening patrolling and law 

enforcement capacity, and introducing systematic monitoring and evaluation of PA 

management effectiveness. 

 

114. Component 2: Inter-sectoral coordination systems developed for priority 

landscapes will address the second barrier, poor institutional coordination between 

multiple agencies for wildlife and forest conservation, by bringing together all of the 

relevant agencies (at national and local levels) through creating biodiversity management 

partnerships that focus on the pertinent issues of illegal wildlife trade, infrastructure 

development, exotic plantation operations in PA buffer zones and human-tiger conflict 

mitigation. Efforts here will be guided and monitored through project developed tiger, 

prey and threat assessments. 

 

115. Component 3: Sustainable financing for biodiversity management will address the 

third barrier, inadequate financial planning and management for protected areas, by 

demonstrating and sharing new sustainable financing mechanisms to meet long-term 

management expenditure needs for protected areas in priority landscapes with the 

potential to replicate successful models elsewhere in Indonesia, and piloting public-

private partnerships in high biodiversity sites adjacent to protected areas to support 

biodiversity-friendly land use within priority landscapes. 

 

116. The three project components will result in the following project outcomes: 

 

 Outcome 1: Increased effectiveness of key protected area management 

institutions through training and technical assistance to increase the management 

capacity of the 5 target NPs, enhancing management and annual work plans for the 

target NPs, developing an updated NTRP, reducing tiger-related threats and 

encroachment into the NPs through developing and implementing adaptive 

management law enforcement tools and standards, such as SMART, in priority RBM 

units in the target landscapes, and improving the tracking of PA management 

effectiveness through training results and tailored METT assessments for Indonesia’s 

PA system. 

 

 Outcome 2: Inter-sectoral coordination systems developed for priority 

landscapes through developing and operationalizing landscape-level and inter-

landscape partnerships between relevant agencies concerned with illegal wildlife 

trade, documenting and reviewing innovative forest and wildlife management 

interventions in target landscapes for replication and upscaling, informing 

management decision-making through systematic wildlife and forest monitoring 

using a standardized scientific survey protocol, and by enhancing the management of 

human-tiger conflicts in the target landscapes. Overall, this component aims to 

dramatically improve conditions for wildlife population viability in priority areas in 

each the target landscapes through eliminating threats and decreasing the response 

time to appropriately handle human-wildlife conflicts. 
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 Outcome 3: Sustainable financing for biodiversity management is developed for 

the five target landscapes through conducting a financial sustainability analysis and 

related financial planning to improve cost-effectiveness and disbursement 

mechanisms for target PAs, developing and implementing sustainable financing plans 

for selected production areas through business and biodiversity mechanisms 

(Payment for Environmental Services schemes) private sector endowment and 

corporate social responsibility schemes and biodiversity offsetting), and developing 

and operationalizing an institutional framework at national level to support 

sustainable financing scheme implementation. 

 

 

Component 1. Increased effectiveness of key protected area management institution 

(Total Cost: US$ 32,104,245: GEF US$ 4,307,000; Co-financing US$ 27,797,245) 

  
117. As Indonesia’s GDP grows, the main barrier to achieving biodiversity conservation is 

increasingly shifting from the availability of resources to the effective use of resources 

available. Component 1 prioritizes strengthening the capacity of the MoEF at the national 

and protected area level. MoEF will work with NGOs and relevant partners to ensure 

consistency between landscapes activities and high delivery standards throughout. 

 

118. A key outcome from Component 1 is improved management effectiveness in five target 

protected areas. The project will therefore provide training and technical assistance to 

facilitate the institutional strengthening process (Output 1.1). This will first require an 

assessment of the current management structures and systems (including the weak links 

in the chain), from which training needs will be identified and a suitable capacity building 

strategy developed for subsequent project attention. Thus, professional competency 

standards will be developed and institutionalized. 

 

119. The MoEF will be supported to identify and introduce appropriate incentive structures to 

improve staff performance and national park institutional performance. It will work with 

these institutions to identify and adequately plan and budget for the implementation of a 

comprehensive set of activities and measures that enable the protected area management 

agencies to satisfactorily complete their core duties. These should include law 

enforcement protocols, forest and biodiversity monitoring protocols, upgrading of 

knowledge management systems and replication of pilot project activities (as learned 

from other target landscapes in Outcome 2). This will be captured within enhanced 

national park management plans and annual work plans (Output 1.2) that are designed, 

in part, to support KSDAE in the successful delivery of its NTRP and the Sumatran Tiger 

Strategy and Action Plan, both of which run until 2017 and will be renewed for 2018-

2028 based on wide consultation and drawing upon the findings and lesson learned from 

activity in Components 1-3 (Output 1.5). 

 

120. A key area for project support is law enforcement through documenting best management 

practices currently in use in Sumatra. This will also include outlining a strategy to 

enhance or replicate the existing specialist forest ranger teams (Output 1.3) that is 

subsequently supported through improved surveillance, apprehension and prosecution of 

perpetrators of wildlife crime in the wider protected area landscapes (Output 2.1). For 

ranger teams, priority is placed on the introduction of robust standards and techniques, 

such as SMART-based patrolling, which in combination establish a missing yet greatly 

needed adaptive management system for each of the target national parks (Output 1.3). 
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121. Several project-introduced tracking tools will be used. These will become part of a routine 

standardized monitoring and evaluation system that results in transparent reporting on 

key performance indicators. These tools will be used to annually track not only project 

performance but also the anticipated improvements in national park management 

effectiveness, with a specific aim to increase protected area-specific METT scores against 

pre-agreed targets (Output 1.4). The changes in protected area staff through training and 

technical assistance will be measured over the project using the UNDP’s Capacity 

Development scorecard (Output 1.1). 

 

122. The main target groups in Component 1 are the five national park managers, their 

deputies (10 people) and their technical office staff (between 20 and 30 people per 

protected area), who will be trained up in management performance tools, reporting 

procedures, annual work plan development (including budgets) and implementation and 

technical duties and field experts (200+ forest rangers), as recipients of SMART-based 

patrolling. 

 

123. The expected outcome of Component 1 is improved management effectiveness of five 

priority protected areas through ongoing implementation of best practice adaptive 

management plans. In order to achieve this outcome Component 1 will deliver five 

outputs. 

 

Output 1.1. Management capacity increased in target protected areas through training 

and technical assistance 

 

124. Management capacity will be increased for key personnel in each national park so they 

are able to perform their daily duties to a high standard. The Capacity Development 

Scorecard (Annex 3) will be used to monitor progress made in improving the institutional 

capacity of the five national parks, against the baseline and targets set in the Strategic 

Results Framework. This is complementary to the METT assessments that will be used 

(Output 1.4). 

 

125. The Capacity Development Scorecard consists of five strategic areas of support, all of 

which will be applied in the project. These are the capacity to, 

a. conceptualize and formulate policies, legislations, strategies and programmes 

b. implement policies, legislation, strategies and programmes 

c. engage and build consensus among all stakeholders 

d. mobilize information and knowledge 

e. monitor, evaluate, report and learn. 

 

126. The project will adopt either the Indonesian Forestry Profession Certification Agency’s 

(Lembaga Sertifikasi Profesi Kehutanan Indonesia) scheme or the “Competence 

Standards for Protected Area Jobs in South East Asia” developed by the ASEAN 

Regional Centre for Biodiversity Conservation40. The ASEAN standards consist of 

recommendation for the skills and knowledge required for 24 key protected area jobs, 

which are divided into 17 technical categories and five levels. The standards have been 

developed to assist protected area management authorities to improve human resource 

development, staff performance and training. Being developed through a review of best 

                                                
40 Appleton, M. R., Texon, G.I. & Uriarte, M.T. (2003) Competence Standards for Protected Area Jobs in South East Asia. 
ASEAN Regional Centre for Biodiversity Conservation, Los Baños, Philippines. 104pp. (http://www.cbd.int/protected/tools/). 

http://www.cbd.int/protected/tools/
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practice in the ASEAN region, the standards remain one of the most relevant for the 

region and also most applicable to the focal Sumatran protected areas. 

 

127. The standards are not intended to be prescriptive, but instead be used to provide a 

recommended level of competence and be adapted and used for the specific need and 

context of a protected area institution. The standards support protected areas capacity 

development in the following main ways, of which eight will be adapted for the project: 

a. Providing a clear description of best practice, based on real regional experience 

(Output 1.3). 

b. Providing a common language of skills, enabling inter-agency communication and 

collaboration and improving transboundary and international cooperation (Outputs 

2.1-2.4).  

c. Defining functions, job descriptions, terms of reference and forming the basis for 

appraisals and performance assessments (Output 1.1). 

d. Developing a more performance-based focus for training and development (Output 

1.1). 

e. Designing training needs assessments, training strategies and programmes and for 

developing, delivering and assessing in-service training (Output 1.1). 

f. Revising tertiary education programmes and syllabi and designing new courses at 

universities and colleges (Output 2.3). 

g. Encouraging institutional ownership of training, enabling protected area authorities 

to specify more clearly to donors and partners what their training requirements and 

gaps are (Outputs 1.1 and 1.2). 

h. Improving recognition of the complexity and importance of 21st Century PA 

management, encouraging and demonstrating improved professionalism and helping 

to secure more resources (Outputs 3.1 and 3.3). 

i. Providing the basis for potential future accreditation of training institutions, agencies, 

organisations and individuals which use and/or achieve the standards (Output 1.1). 

 

128. The standards consist of four main components, 

a. Levels: These define five indicative staff levels based on job responsibilities and 

equivalent (but not required) educational attainment. These levels form the basis for 

defining the skills requirements for the protected area jobs.  

b. Jobs or Occupations: These are 24 typical protected area jobs presented in an 

indicative organisational chart, based on the organisational charts for protected area 

authorities in ASEAN Countries.  

c. Competences: These define the ideal requirements of competence for 250 skills in 17 

categories of protected area work at up to five levels. For each category and level the 

competence consists of three parts, 

o Skills: the specific activities in which an individual worker should be able to 

demonstrate competence at work 

o Scope and context:  competence in the same skill may be demonstrated in a range 

of ways, depending on the local conditions 

o Knowledge: competence is not just about skills. There is also a requirement for 

knowledge and understanding.  

d. Standards: The standards define the competences that should ideally be expected for 

any job. Suggested standards are provided for the 24 jobs defined, but additional 

standards can be readily created for jobs not specifically listed. 

 

129. Working through the MoEF’s Training and Education Centre (Pusat Pendidikan dan 

Pelatihan, PusDikLat), an accredited syllabus and set of thematic training modules will 
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be developed based on whichever of the above two schemes is selected by KSDAE. The 

syllabus and modules will be used to upgrade KSDAE’s current expert trainers through a 

Training of Trainers scheme. These trainers will provide the training to selected personnel 

from the target proteced areas. To achieve this, a small working group led by KSDAE and 

facilitated by a protected area capacity development consultant and NGOs will be 

established. The progress of trainnees will be monitored at the site level throughout the 

project, with refresher training provided where needed and initial training provided to 

new recruits. This should maintain a high level of competency amongst the target 

protected areas institutions. 

 

130. The working group will review the competency standards and develop recommendations 

for their adaption and application towards improving professional competencies for these 

areas through their institutionalization and long-term use. To initiaite this process, project 

support will be provided for the adoption of the professional competency standards, 

including reviewing and advising on job descriptions, and providing training using 

external providers to address immediate short-term needs for implementation of technical 

activities, such as monitoring and evaluation. The working group will prepare a capacity 

development strategy and action plan for increasing the management effectiveness of the 

target protected areas. 

 

131. The application of competency standards will identify gaps in protected area management 

positions, gaps in knowledge that can be addressed by developing or modifying a KSDAE 

training curriculum. Here, the aim is to develop a clear set of guidelines for performance 

assessment of protected area staff and help develop individual performance monitoring 

mechanisms. Incentive mechanisms, such as accreditation or career points, for increasing 

the motivation of field staff will be included. Overall, improvements in staff capacity here 

should lead to national park authorities being able to produce enhanced management and 

annual work plans (Output 1.2) that are sustainably financed (Output 3.1). 

 

132. To further support the UPT in satisfactorily performing their daily management duties, 

especially with the implemention of RBM, KSDAE with support from its site partners 

will twice assess the target PA equipment needs and against current equipment 

availability. From this, recommendations will be made for either upgrading or supplying 

new equipment, which will be purchased according to the budget allocation. 

 

 

 

 

 

Output 1.2. Enhanced management and annual work plans developed, adopted and 

implemented for target protected areas 

 

133. A new ten-year management plan has just been completed for Sembilang National Park. 

The project will provide technical support for management plan completion in 2015 for 

the other target Sumatran national parks. Here, the project will provide support in 

reviewing and developing these management plans and facilitate the incorporation NTRP 

priority actions. The project will also provide support for a mid-term review and any 

necessary revisions of each management plan, as well as targeted support to implement 

each management plan. 
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134. The project aims to strengthen management through sustainable financing (Output 3.1) 

that includes the development of annual work plans and integrated reporting across the 

multi-year management plans to ensure support for activities that increase species and 

habitat protection. The production of annual work plans will include an analysis to 

identify which agencies are implementing which activities (as specified in the NTRP) in 

the target landscapes and inside the national parks. From this the gaps will be identified 

for subsequent project intervention, with a view to producing comprehensive plans 

whereby all of the required activities are adequately considered and incorporated. 

 

135. Further, in order to improve management effectiveness, participatory results-oriented 

performance indicators will be introduced, within the target national park work plans. 

This will include monitoring, review and updating mechanisms. Participation is an 

important element in this approach and management/work plans will therefore give 

greater consideration to local communities and gender during the planning and 

implementation phases. In part, this will be informed by the the site stakeholder inputs 

gathered during the PPG phase. An output for each target national park will be a high-

quality, relevant and on-time work plan. 

 

136. The project will identify and test RBM options in the target national parks by reviewing 

their activities and financial expenditure, identify spending gaps and needs, making 

budget recommendations for greater cost-effectiveness or advocating for greater national 

park funding, especially in allocating sufficient funds for wildlife monitoring, protection 

and conflict response. KSDAE will work closely with relevant NGOs to advocate for 

greater government funding, remembering that their annual park budgets has been 

reduced by an average of 19.3%, will be addressed in Output 3.1.  

 

137. The project will provide targeted support to implementation of the management plans, 

including patrolling of core areas and implementation of the RBM approach. These 

activities will build upon several NGO-supported ranger patrol units that already exist 

under various names, including Tiger Protection Units and SMART patrols. The ultimate 

objective will be to ensure sufficient allocation of staffing and resources for management 

of the core areas and wider national park.  

 

Output 1.3. Adaptive management law enforcement tools and standards, such as 

SMART, are implemented in priority RBMs in target landscapes 

 

138. The site visits and consultations with national park staff during the project preparation 

phase identified that there was an insufficient number of well-trained forest rangers and 

that this was one of the main constraints to effective protected area management. In order 

to enhance systems across the target national parks, the project will review in detail the 

current state of their respective forest patrolling system and law enforcement capacity, 

such as the number of forest patrol units, as well as a review of the implementation status 

of RBM. From this, feasible time-bound and target-based recommendations for project 

support will be made. This will include the integration of national park-NGOs initiatives, 

such as Tiger Protection and Conservation Units, into national park management systems 

and then scaling these up across the core and surrounding areas. These NGOs will directly 

support the implementation of RBM 

 

139. To boost forest patrol systems, an adapative management approach that incorporates the 

SMART standards will be used. SMART is an interactive, spatially explicit system for 

managing and analysing law enforcement monitoring data. It was developed out of a need 
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for a site-based tool that conservation area managers could use to adaptively manage their 

enforcement operations. SMART is a simple to use, open-sourced programme that inputs 

field observational data on incidents and patrol efforts collected by rangers, and output 

information on levels and trends in threats, performance of patrol teams and individual 

staff, as well as gaps in patrol coverage. In this project, SMART will be used by target 

national park institutions to monitor trends in threats to forests and wildlife, plan 

enforcement operations, monitor staff performance, and demonstrate site-level 

effectiveness.  

 

140. Working through PusDikLat, an accredited syllabus with thematic training modules will 

be developed, with technical support provided by the expert SMART trainers. After this, 

a Training of Trainers course will be run and the expert SMART trainers graduating from 

KSDAE will go on to run thematic SMART workshops to initiate the full launch of 

SMART systems in each target national park. The training topics to be delivered will 

include field data collection methods (for approximately 200 forest rangers or 40 per 

national park), data base construction, operation and analysis (for 25 national park 

technicians) and strategic planning (for 20 senior national park management).  

 

141. At each national park, support will be given on developing a SMART-based patrolling 

system. A five-day basic-advanced SMART training workshop will run for forest patrol 

teams. For some of these rangers it may act as a refresher course, while for many rangers 

it will be the first time that they have been trained in SMART-based patrolling. Here, 

training will cover the theory behind SMART-based patrolling and adaptive management 

principles coupled with practical exercises so that the patrol teams become familiar with 

the system and its patrol sheets. The ranger teams will receive training on patrolling 

strategy (i.e. forest areas to be covered, by which team and how frequently) and the 

correct use of SMART patrol datasheets. These datasheets have been developed with a 

view towards selectivity so that the focus is firmly placed on threat detection and 

mitigation (e.g. illegal logging, tiger poaching and prey base poaching) rather than 

biodiveristy monitoring. In these datasheets only signs of select species (e.g. tiger, 

elephant and rhino, and/or key tiger prey) will be recorded. This allows the teams to spend 

most of the patrol detecting and disabling threats in the field. After training, the respective 

national park patrol teams will continue their routine activities that are firmly placed 

within an adaptive management system. 

 

142. Next, training will focus on the in-depth techniques for operating the SMART database, 

checking that its design closely matches each national park’s needs and managing data 

and performing routine yet essential analyses on patrolling activities (patrol effort and 

location of each team and response to the shifting pattern of threats). The effectiveness 

of training delivery for all SMART components will be assessed by post-training 

questionnaires that are completed by the participants. 

 

143. The SMART approach promoted through this project is designed to create a fully-

functioning adaptive management system, whereby the feedback and evaluation from 

analysed ranger patrol data is fully incorporated into the subsequent strategic planning in 

each national park. Towards the end of each year, when annual work plans for the 

following year are being developed, ranger patrol team performance will be evaluated 

and discussed at the national park level and compared between sites at the national level. 

It also provides an opportunity to revisit the concept of adaptive management through a 

question and answer session which will be opened up to all national park staff to create a 

common understanding. This strategy meeting will be an annual event that allows for the 
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evolving law enforcement performance and capacity needs to be routinely reassessed 

through discussions on patrol team results and feedback from key personnel and then 

addressed through informing work plan development (Output 1.2). Annual meetings will 

be held at RBM, national park and national levels to ensure that all of the important 

mangerial levels are engaged. The benefits from this activity include motivating forest 

rangers, empowering national park heads and their section managers and ensuring 

accountability and good governance in KSDAE. 

 

Output 1.4. Management effectiveness change annually tracked through training results 

and METT assessments 

 

144. The project will establish a small technical working group, which is led by KSDAE, to 

develop a METT toolkit that is tailored for Indonesia's PA system. Here, the project 

would look to work with the E-PASS project in jointly developing a METT-Indonesia 

framework that has countrywide application. A pilot study of this METT framework and 

subsequent revisions will produce the final tracking tool, which will be widely socialised 

by KSDAE. 

 

145. Training will be provided over three days to KSDAE’s current METT assessors, as well 

as two technicians from each target national park (and possibly the Sulawesi national 

parks in E-PASS), in PusDikLat. Training will start with a review of protected area 

management concepts, including adaptive management and the priority actions listed in 

the NTRP (and other species action plans, where appropriate) and how METT and 

SMART (Output 1.3) are essential for supporting these. The participants will then be 

trained in the six main METT components (context, planning, inputs, process, outputs 

and outcomes). Training will next focus on a series of practical sessions, whereby 

participants will trial delivering the METT questions, identify questions requiring greater 

explanation and then receive feedback on their administering techniques. 

 

146. For each national park, the METT training graduates will lead on conducting annual 

METT assessments. Other partners with good knowledge of the park will also be invited 

to observe and ensure that the responses given to the METT questions are an adequate 

representation of the situation on the ground. After the introductory questions, the 30 

main METT questions will be asked, which cover topics such as the protected area 

regulations in place, ability of staff to ensure law enforcement rules, suitability and status 

of the protected area work plan, types of active research programmes and availability of 

adequate human resources for the protected area, and relationships with local people.  

Each question will be scored using a four point scale; 0 (no or negligible progress), 1 

(some progress), 2 (quite good, but room for improvement) and 3 (approaching optimum 

situation). Following this, a total score will be calculated for each national park and a 

percentage for the final possible score (as some METT questions, e.g. commercial 

tourism operations, may not be applicable to each national park). 

 

147. The METT assessment scores from 2010, 2014 (from the project preparation phase) and 

subsequent years and the key responses will be compared, interpreted and disseminated 

with the wider national park staff. This is intended to stimulate discussion on the main 

issues or aspects of protected area management that assist or obstruct staff from 

effectively performing their duties. From this, discussions will progress towards 

identifying management capacity needs for each national park, for subsequent 

dissemintation to the MoEF at the national level. From an early stage, the project will 
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seek to engage with the IUCN’s World Commission on Protected Areas, so that advice 

may be sought and KSDAE’s be widely recognised. 

 

148. Finally, the time-series METT assessment scores will be used by the project to evaluate 

its own performance, especially in supporting the improvement in management 

effectiveness, as measured against the baseline and targets set in the Strategic Results 

Framework. 

 

Output 1.5. Updated version of the National Tiger Recovery Plan and Sumatran Tiger 

Strategy and Action Plan developed and adopted 

 

149. The current Sumatran Tiger Conservation Action Plan and Strategy and the NTRP both 

run up until 2017. The project will therefore support KSDAE in developing a subsequent 

plan for the years 2018-2028. The drafting of the Action Plan and Strategy for 2018-2028 

will be guided by the vision and mission of MoEF towards species conservation and its 

commitments under the GTI. The drafting will coordinated by HarimauKita, with the 

majority of the inputs coming from KSDAE and partnering NGOs, but also from other 

government agencies and the private sectors, especially agribusiness.  

 

150. The strategy will be informed by the delivery on the targets set in the previous Action 

Plan and Strategy and NTRP for 2007-2017, by the changing landscape-level contexts, 

and by KSDAE and its partners’ experience and learning over the intervening years. This 

will involve a meeting between the government and non-government agencies working 

on Sumatran tiger conservation issues. Here, progress made against the current Action 

Plan and NTRP will be evaluated, successes and shortfalls identified, along with the 

reasons for both. In preparation of this meeting HarimauKita will also oversee the 

compilation of recent tiger-related data, such as from camera traps, occupancy surveys, 

forest habitat monitoring, law enforcement patrols, spatial plans. It will use these data 

and their results to develop island-wide, landscape and national park summaries on the 

state of Sumatran tigers. 

 

151. A second meeting will be held with a larger stakeholder group. A primary aim will be to 

identify national and site level needs that are used to produce the final Action Plan and 

Strategy for endorsement by MoEF. The final document will represent the MoEF strategy 

for Sumatran tiger conservation. It will be executed largely, but not solely, by KSDAE 

and partnering NGOs but will also be realized by significant contributions from other 

agencies, such as Dishut, Police, Bappeda and Public Works Agency, and sectors, such 

as the oil palm and pulp and paper companies. The Plan will contain medium (5 year) 

and long-term (10 year) targets that are SMART-bound, meaning, 

 Specific – target a specific area for improvement. 

 Measurable – quantify or at least suggest an indicator of progress. 

 Assignable – specify who will do it. 

 Realistic – state what results can realistically be achieved, given available resources. 

 Time-related – specify when the result(s) can be achieved. 

 

Component 2. Developing inter-sectoral coordination systems in priority landscapes 

(Total Cost: US$ 22,135,573: GEF US$ 3,568,000; Co-financing US$ 18,567,573) 

 

152. Increasing the effectiveness of management inside protected areas is critical and the 

primary objective in Component 1. To complement this, it is crucial to ensure that 

biodiversity management across the wider landscape engages the other set of agencies 
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that while being able to have a significant influence do not necessarily consider 

biodiversity conservation to be an institutional priority. The project will bring together 

all of the relevant agencies (at national and local levels) through creating biodiversity 

management partnerships that focus on the pertinent issues of illegal wildlife trade 

(Output 2.1), infrastructure development, exotic plantation operations in protected area 

buffer zones (Output 2.2) and human-tiger conflict mitigation (Output 2.4). Efforts here 

will be guided and monitored through project developed tiger, prey and threat 

assessments (Output 2.3). 

 

153. This component aims to dramatically improve conditions for wildlife population viability 

in priority areas in each the target landscapes through eliminating threats (i.e. poaching, 

trade and unplanned deforestation) and decreasing the response time to appropriately 

handle human-wildlife conflicts. This will be achieved by: 

a) Supporting intelligence-based patrols, with community participation, and providing 

incentives to those communities, e.g. maintaining snare-free or better secured core 

areas over time 

b) Engaging communities to sustainably manage their customary forest (through land 

tenure recognition, land use planning, benefit-sharing mechanisms and forest 

protection) 

c) Engaging private concessionaires to sustainably manage their production forests 

through Ecosystem Restoration Concession, HCV or other schemes 

d) Implementing standardized biological monitoring and reporting schemes, for which 

a robust methodology and baseline dataset already exists, and conducting repeat 

surveys to measure wildlife and threat trends 

e) Establishing best practice conflict reduction demonstration plots (through improved 

animal husbandry, such as tiger-proof livestock pens) 

f) Identifying problem wildlife release sites based on ecological, socio-economic and 

political considerations 

g) Developing a post-release protocol that ensures problem wildlife are satisfactorily 

monitored and remedial measures taken should conflict reoccur. 

h) Engaging with private sector companies to develop sustainable zero-deforestation 

supply chains for the principal agricultural commodities that cause deforestation (e.g. 

cocoa, coffee, etc.) 

 

154. The expected outcomes of Component 2 are: Increased coordination between key 

stakeholders operating in the target landscapes, resulting in an integrated, more cost-

effective approach to biodiversity conservation; Viability and replicability of innovative 

forest and biodiversity management interventions demonstrated through pilots in selected 

landscapes; and, Key threats to biodiversity loss mitigated within demonstration sites in 

each target landscapes that result in an increase in Sumatran tigers by 10%, elimination 

of tiger poaching and deforestation reduced to <1%/yr in core areas. In order to achieve 

these outcomes Component 2 will deliver four outputs. 

 

Output 2.1. Landscape-level and inter-landscape partnerships developed and 

operationalized between relevant agencies concerned with illegal wildlife trade 

 

High level command unit 

 

155. Several of the most important actions in the NTRP, which directly supports the goal of 

the project, require interagency collaboration, but have yet to receive adequate attention. 

Yet, this is despite high levels of political will, as illustrated by a multi-agency workshop 
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held on Sumatran tiger trade in 2012. Attended by INTERPOL’s National Police Force, 

four Sumatran provincial police forces, MoEF representatives from five provinces 

(including two target national parks) and six NGOs, numerous shared common goals 

were identified, but the established mechanisms for enabling subsequent actions were 

noted as either lacking at the subnational level or not fully operational at a national level. 

 

156. The project will support the already established national inter-agency (MoEF, Police, 

Customs and Judiciary) Command Unit. This provides an interface between key 

government agencies and lead law enforcement actions, as necessary, to interdict and 

prosecute major illegal wildlife traders and others who operate across provincial and 

national boundaries where capacity and safety of forest officers and police officers is in 

question at a landscape level. The activation of a dedicated Echelon III Wildlife Crime 

Officer post and an adequate operating budget under the Secretariat of the Director 

General of KSDAE (SekDitJen) will be discussed and, if required, partially supported by 

the project. This post would provide a dedicated, specialist institutional link to other state 

agencies, in particular Indonesia National Police and Customs agencies as per 

recommendations of the Indonesia delegation at the 2009 Kathmandu Global Tiger 

Workshop and a crucial but presently lacking interface between three key KSDAE sub-

directorates (KKH, KK and PPH) while also receiving,  monitoring and actioning 

responses to reports from local operating units of KSDAE and conservation NGO 

partners. 

 

157. Support will be provided for thematic inter-agency workshops: analyse the Sumatra 

wildlife trade situation for both domestic and international markets; conduct a gap 

analysis on agency policies and human resources capacity; including assessing pre-

existing information collection capacity and source of data and review sharing 

arrangements and mechanisms; conduct thematic trainings on evidence gathering, 

specimen identifiation, crime scene investigation and forensics, review current legal 

challenges to managing and controlling of illicit wildlife trade. Graduates of specialist 

thematic training, in particular for forensics and evidence identification, will be awarded 

certification from relevant agencies so they may present evidence in court. 

 

158. Officers assigned as members to the high-level Command Unit will routinely meet to 

formulate and direct national and sub-national actions against organised illegal wildlife 

trade, at landscape and trans-provincial border levels, review data on changes in pressure 

on wildlife all of which lead actions to interdict exporter or national-level illegal wildlife 

traders as required or other wildlife crime in areas where field-level capacity is low or 

where locally-led law enforcement would have the potential to place local officers or their 

families at risk 

 

159. Representative members of the Command Unit will also routinely brief directors of their 

respective institutions and provide input in developing strategic policy level actions and 

individually and jointly as appropriate facilitate international liaison through 

INTERPOL, ASEAN-WEN and nationally so that agencies such as the Indonesian 

Corruption Eradication Commission and the Indonesian Financial Transaction Reports 

and Analysis Centre bring their resources and expertise to bear. While both have yet to 

play a prominent role in supporting efforts to tackle wildlife crime, the legislative 

framework exists. So, when relevant, these two agencies will be represented in high-level 

training workshops and specific co-ordination meetings. 
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160. The Unit will support actions through respective sub-national agencies, at both provincial 

and protected area levels while monitoring reports received to identify trend and changes 

in pressure at a national level that permit strategic planning. Working with this Unit, the 

project team will lead an academic review of the legal basis for arresting, charging and 

prosecuting suspected poachers and traders from which to make recommendations to 

address gaps and weakness through upgrading these as appropriate or through extension 

of existing national laws such as for conspiracy to commit and offence. 

 

Landscape level networks 

  

161. Landscape level cross-agency Networks will be established under an inter-agency MoUs 

and maintained to address illegal wildlife trade through specialist investigations and 

subsequent inter-institutional and trans-border domestic law enforcement actions. One 

landscape provides a demonstrable model which exists in the form of a technical MOU 

between the Kerinci Seblat National Park Authority and four provincial police authorities. 

Applying this more widely across Sumatra will bring in partners from eight provincial 

police forces and selected Units of MoEF UPT (national park and selected wildlife 

agencies). Other forestry and wildlife protection agencies and protected area managers 

will, de facto, ex officio members of the Network through their national level institutional 

affiliations while improved and strengthened internal and trans-agency reporting and 

coordination structures, including through development of a specialist Wildlife Crime 

Post within the Secretariat of the Director General of KSDAE and establishment of a 

focused High level Command Post will strengthen liaison and strategy development and 

international actions through ASEAN WEN and INTERPOL as relevant. 

 

162. To strengthen actions at sub-national and landscape level, the project will also work with 

the MoEF to review the capacity and record of SPORC Brigades department of forestry 

to assess and action, if relevant, establishment of a mobile PANSUS (specialist wildlife 

crime unit) within regional SPORC units reporting directly to the Wildlife Crime Officer 

and to Director of PPH (Penyidikan dan Pengamanan Hutan). Partnering agencies will 

assign an officer to support strategy development and join evaluation meetings (three 

times a year), which will be in addition to routine inter-agency collaborations on 

individual cases. A model of how a partnership network can operate is demonstrated by 

the recent signing of an MoU between the KSNP authority and four provincial police 

forces (Jambi, West Sumatra, Bengkulu and South Sumatra), witnessed by DirJen-

KSDAE and KaBaResKrim, to collectively address illegal wildlife trade in the Kerinci 

Seblat Landscape. 

 

163. It is envisioned that three multi-agency partnership Networks with the core membership 

composing a protected area management authority and provincial police authorities will 

be established for northern, central and southern Sumatra (i.e. three sub-national 

partnerships). However the extent and composition of the individual partnerships will be 

landscape and site need dependent. Partnerships will be codified through individual 

MoUs which are based on local landscape and sub-national needs and drafted jointly at 

member level with input and direction from national level officers. These will enable an 

integrated law enforcement response to information secured which will be backed up by 

Elite Wildlife Crime Investigation Groups consisting of an estimated 60 PPNS, 20 Expert 

Witnesses and 20 Prosecutors. Senior members of the benches of Judges (1 per mainland 

province) in the project areas will receive specialist training in wildlife law sentencing 

precedents and access to judgments national and international. Training for 8 journalists 

(1 per mainland province) will also be provided. 
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164. The Network members will be supported by NGOs to review the wildlife crime law 

enforcement initiatives in Indonesia (e.g. KSDAE-PPH, ICITAP and UNODC), legal 

basis for arresting suspected poachers (including KPK and PPATK) and current penalties 

for prosecuted poachers/wildlife traders, with a view to upgrade these as appropriate. The 

project will also assess and identify wildlife crime investigation capacity and needs in the 

project focus areas and provide training, with support from specialist species conservation 

teams and Indonesia national police to develop local and institutional capacity to detect 

and respond to poaching and illegal wildlife trade. The project will work with the 

Ministry of Foresty to review the record and role of SPORC in wildlife crime law 

enforcement actions and, if appropriate, recommend the SPORC Brigade remit be 

extended to wildlife crime. 

 

165. These reviews will feed into project-supported inter-agency workshops that will analyse 

in greater detail the Sumatran wildlife trade situation for domestic and international 

markets (including identifying poaching and trade syndicates and acquiring evidence to 

support targeted law enforcement actions against trans-boundary illegal wildlife trade 

syndicates). From this, an agency gap analysis (including policy, human resources, 

capacity and information sharing) will be conducted. All information generated will be 

used to develop an integrated law enforcement Action Plan on the wildlife trade for 

Sumatra for subsequent project implementation. Training modules (including adaptation 

of other modules, e.g. ICCWC Wildlife and Forest Crime Analytic Toolkit) will be 

produced for each component of the Action Plan. 

 

166. Priority will be given to not only strengthening law enforcement systems (Output 1.3) 

but also the ability to prosecute wildlife poachers, traders and associates. The project will 

facilitate the recruitment of 20 high-quality candidates from the MoEF to receive 

certificated training as elite wildlife crime investigators and also  provide training to 

Police invstigators in wildlife crime investigations and evidence identification. Training 

will follow the MoEF’s PPNS and the International Consortium on Combatting Wildlife 

Crime (ICCWC) wildlife crime forensic tool kit training modules,. 

 

167. The ICCWC Toolkit provides a comprehensive overview for understanding the main 

issues related to environmental offences and for analysing preventive and criminal justice 

responses to wildlife and forest offences. It provides a framework through which 

measures for prevention and response can be analysed and understood as the basis for an 

effective national response to wildlife and forest offences. It is primarily designed to 

assist government officials in wildlife and forestry administration, Customs and other 

relevant enforcement agencies.  

 

168. The Toolkit can be used as training material for law enforcement agencies, but also civil 

society partners. It consists of five parts: 

a. Legislation - relevant to wildlife and forest offences and other illegal activities, such 

as CITES implementation and regional initiatives, as well as domestic wildlife and 

forest offences and associated crimes, such as corruption and money-laundering. 

b. Enforcement – covers measures pertaining to wildlife and forest offences. It includes 

analytic tools related to enforcement agencies, staffing, intelligence, investigations, 

border control and Customs, international cooperation, technical assistance and aid, 

witness and victim protection, and the accountability and integrity of law enforcers. 

c. Judiciary and prosecution - capacities to respond to wildlife and forest crime. It 

includes an analysis of the mandate, structure and processes of prosecution services 
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and judicial organs, sentencing issues, international judicial cooperation and victim 

compensation. 

d. Drivers and prevention - related to wildlife and forest offences, and the effectiveness 

of preventive interventions. This includes the motives of the actors involved, different 

uses of wildlife and forest products, and natural resource management systems and 

other preventive mechanisms. 

e. Data and analysis – for the collection, analysis and examination of data and other 

information relevant to wildlife and forest crime. It includes an analysis of available 

crime statistics and other data, mechanisms for information sharing, performance 

measures and analytic research capacities for a given country. 

 

169. The elite wildlife crime investigators will have a primary duty of building a prosecution 

case, once an arrest or confiscation has been made by the law enforcement agency. There 

will be no post law enforcement investigations and case development without 

investigatons conducted to first secure evidence for law enforcement.  This is a key action 

that needs to be brought into the planning. Next, the building of prosecution cases will 

involve examining the evidence secured, confirming its validity, and preparing the 

required documents for a Prosecuting Investigator who will prepare the final case for 

submission to court and, with the arresting team, identify where a case may be expanded 

to include other offences and/or suspects. 

 

170. To strengthen the ability to achieve successful prosecutions and deterrent sanctions, an 

agreement will be drawn up for assigning specialist wildlife crime prosecutors to manage 

major cases. A group of expert witnesses will be established to inform and support the 

police and prosecutors for investigations conducted after law enforcement operations. 

Prosecutors and expert witnesses will receive their own needs-based training. These 

officers will take leading roles where a trans-boundary criminal linkage is involved. It is 

anticipated that these activities will increase inter-agency and inter-jurisdiction actions 

on tackling wildlife crimes within and between Sumatran provinces. 

 

171. It is likely that a significant percentage of cases will be a result of improved management 

of post-law enforcement investigations by officers of an elite investigation group. 

However, access to a trusted group of liaison officers will also support improved 

reporting of wildlife crime by communities and local civil society groups. The project 

will facilitate elite investigation groups from the Networks to manage and build legal 

cases at pre- and post-law enforcement stages and to support and direct the final pre-law 

enforcement investigations. The performance of these investigators will be routinely 

monitored and mechanisms for communication established to increase information flow 

between provinces. To assist this, the project will support a review of the local informant 

models that are operating in Sumatra, with an explicit aim being to identify the most 

effective models for enhancement and replication in each of the target landscapes. Here, 

principles for the adoption of informant networks into law enforcement system, so that 

information secured feeds into informant-based forest ranger patrolling mechanisms, will 

be developed.  

 

172. Project support will be provided for community-led on-the-ground actions, such as anti-

poaching information gathering and forest patrols. Local CSOs and customary village 

groups will receive needs-based training and technical support through their involvement 

in a collaborative partnership with NGOs and government agencies. National park 

rangers will provide training to community ranger partners on threat identification and 

information collection required to support law enforcement agency actions.  
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Output 2.2. Innovative forest and wildlife management interventions in target landscapes 

documented and reviewed for replication and upscaling 

 

173. During the project preparation phase, consultation workshops were run for stakeholders 

from each of the five target landscapes. The workshops sought to obtain views from the 

various groups of stakeholders represented on issues including the threats facing each 

national park; operations including patrolling and law enforcement, community 

livelihoods that might be effected by the project; community participation in the project, 

private sector participation in the project and communication and collaboration between 

the different stakeholder groups. On the issue of local livelihoods, the project will explore 

sustainable mechanisms for the participation of non-government stakeholders (such as 

communities and the private sector) in protected area management processes, primarily 

in buffer zone management for securing protected area borders. 

 

174. The project will evaluate five co-financed sustainable forest management demonstration 

projects conducted outside NPs in target landscapes, including lessons learned and 

replicability in other landscapes. Sustainable financing lessons will also be drawn from 

these demonstrations in Output 3.2. The project will develop a compendium of best 

management practice case studies from these case studies and support project site 

exchange visits between stakeholders. For this, the project in partnership with NGOs who 

are working in their respective landscapes, will take the MoEF and District level 

authorities involved in management of forest concessions and regional development 

planning authorities (e.g. Bappeda), and select private sector actors through the entire 

process of piloting several innovative forest/biodiversity projects. These include: scaling 

up REDD+ related schemes, such as Village Forest (Hutan Desa) that also fully considers 

the role of women in natural resource use; engaging with companies managing production 

areas to set aside important forest habitat as corridors and buffers to protected areas and 

monitoring the results, with public recognition of successful pilots and companies; 

applying World Bank Smart Green Infrastructure guidelines to partially address the 

proposed Ladia-Galaska road network that would fragment the Leuser Ecosystem’s 

forest, including part of Gunung Leuser National Park, and planned upgrades to roads 

bisecting Bukit Barisan Selatan National Park; and development of deforestation-free 

agricultural commodity supply chains.  

 

175. Several of the demonstration projects are aiming to receive external third party validation 

and verification that is pursuant to the CCB standards41, which foster the integration of 

good-practice and multiple-benefit approaches from the early stages of development 

through implementation. These projects typically apply a Free Prior and Informed 

Consent process (FPIC) to ensure meaningful community participation, HCV principles 

for the biodiversity component, and if a REDD+ project is part of the design then the 

Verified Carbon Standard (VCS) is applied for determining verified emission reduction. 

Thus, there are lessons to be learned for all landscapes. A summary of each demonstration 

project is provided below. 

 

Community Carbon Pool-Village Forest (Hutan Desa) scheme buffering Kerinci Seblat 

National Park 

 

176. FFI is supporting the development of Village Forest initiatives in Jambi province, with 

17 villages in Merangin district and six villages in Sarolangun district. The village 

                                                
41 http://www.climate-standards.org 
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clusters, known as ‘Community Carbon Pools’ are being codified within their own Forest 

Management Units that cover a contiguous 140,800 ha at the national park border. Village 

Forest creation involves participatory land use planning, FPIC processes, and 

community-based forest management through collectively selling carbon credits under 

the PlanVivo scheme or VCS-REDD+ in return for safeguarding the forest. The Units 

also empower communities to conduct forest patrols that tiger snare traps, manage 

human-tiger conflict and monitor tigers and other wildlife using camera traps. 

 

Priority wildlife habitat conserved in production area for Kampar 

 

177. Peatlands are one of the most threatened ecosystem types in the world, especially in the 

tropics. The 377,466 ha Kampar Peninsula represents one of Southeast Asia’s largest 

peatlands. Years of selective logging may have degraded the Kampar forest, but being a 

deep peat landscape, this Peninsula still retains exceptionally high carbon stocks. The 

peat ecosystem is threatened by commercial agriculture, which first drains the peat 

swamp forest, and is often followed by newcomers encroaching on the land and using 

fire to clear it. 

 

178. To properly manage the Kampar Peninsula, Restorasi Ekosistem Riau (RER), a not-for-

profit organization that was created in 2013 by APRIL, is in the process of restoring 

>100,000 hectares of forest through its Ecosystem Restoration Concessions. Operating 

under a 60-year eco-restoration licence granted by the Indonesian MoEF, the RER 

approach is to create a peat forest conservation concession through four phases, 

1) Assess the ecosystem services and the social environment of those who depend on it 

2) Protect the landscape from further degradation 

3) Revitalize native plant and wildlife species  

4) Manage the area over the long-term to sustain biodiversity and local community 

livelihoods. 

 

179. FFI is the main technical advisor for RER, as part of an initial three year partnership that 

began in May 2013. It has designed RER a work plan that is consistent with the CCB 

Standards and is now implementing the community, carbon and biodiversity components 

of this work plan with RER and the partnering local NGO Bidara. 

 

180. Kampar previously contained tigers, but recent data are lacking. The tiger field surveys 

planned by FFI and RER for 2015 will therefore be revealing. The impact of the RER 

Ecosystem Restoration Concession project should be far reaching because it aims to 

provide APRIL with a replicable model for restoring and protecting critically important 

peatland elsewhere in the Kampar Peninsula. Beyond peatland, Ecosystem Restoration 

Concessions are being developed in Jambi and South Sumatra provinces though the 

Harapan Project42, which pioneered this approach. There are lessons to be learned from 

this project and synergies to be made. The Harapan Project implementation agencies will 

therefore be engaged during evaluations and discussions. 

 

Preparation for REDD+ pilot project in Berbak NP 

 

181. Berbak National Park has been declared as Indonesia’s first REDD+ Demonstration 

Activity site by the MoEF. In support of this, the project will build cooperation with 

NGOs such as ZSL to ensure Berbak’s climate resilience, while maintaining biodiversity 

and enhancing local community wellbeing. A preliminary carbon study for the national 

                                                
42 http://harapanrainforest.org/ 
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park was conducted by ZSL. They will continue to collect data on biodiversity, carbon 

and peat depth measurements (which forms part of a detailed hydrological study, 

including the influence of artificial canals). The project will assess sustainable financing 

(public and/or private) options through a new REDD+ institution that would fund project 

activities and therefore make significant contributions to the overarching project aim. 

 

Village forest restoration in Berbak-Sembilang national parks 

 

182. ZSL has launched a project to restore the national parks’ buffer zone. So far, it has 

focused its efforts on conducting social surveys in five villages, in collaboration with the 

local NGOs Gita Buana and Walestra. The project will build three seed nurseries as part 

of its plan to then reforest 750 ha of degraded forest tiger habitat by planting 150,000 

seedlings, which will also contribute to the livelihoods of local communities through 

supporting 20 Forest Management Community Groups. 

 

Development of sustainable agricultural commodities in Bukit Barisan Selatan and Gunung 

Leuser national parks 

 

183. Agricultural expansion, particularly for coffee and cocoa, is the main driver of 

deforestation in Bukit Barisan Selatan and Gunung Leuser National Parks. The project 

will engage NGOs and private sector buyers to establish deforestation-free commodity 

chains for coffee and cocoa leading out of these landscapes.  This will include analyzing 

the supply chains that originate at the edges of these critical protected areas by: assessing 

the true extent and impact of each commodity on park encroachment; identifying major 

buyers, traders and retailers linked with these supply sources; investigating the 

effectiveness of certification programs such as FairTrade and Wildlife Friendly at 

reducing deforestation, and working with different companies in the supply chain to 

establish model contracts which link purchase agreements to commitments not to clear 

further forest. 

 

‘Smart Green Infrastructure’ guidelines towards roads evaluated and tailored for tiger 

landscapes 

 

184. The application of Smart Green Infrastructure’ guidelines in tiger range states was listed 

as one of the nine recommendations made at the recent GTI Stocking Taking 

Conference43. In cooperation with Public Works Agency, BAPPENAS and Bappeda in 

the Leuser, Kerinci Seblat and Bukit Barisan Selatan landscapes, the ‘Smart Green 

Infrastructure‘ guidelines towards roads will be evaluated and modified for tiger 

landscapes. In addition, HarimauKita, in partnership with KSDAE, and other NGOs will 

lead on a feasibility study on the incorporation of tiger-specific criteria into the 

Environmental Impact Assessment (Analisis Dampak Lingkungan or AMDAL). These 

activities will focus on the proposed Ladia-Galaska road network that would fragment 

the Leuser Ecosystem’s forest, including part of Gunung Leuser National Park, the 

recurrent road proposals that would run through Kerinci Seblat National Park and planned 

upgrades to roads bisecting Bukit Barisan Selatan National Park. 

 

Output 2.3. Management decision-making informed through wildlife and forest 

monitoring using a standardised scientific survey protocol 

 

                                                
43 GTI. 2014. Dhaka Recommendations on Advancing Implementation of the Global Tiger Recovery Program (16 September 
2014). Dhaka, Bangladesh. 
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185. A biological monitoring system will be developed for the target national parks, but will 

be designed to make it directly transferrable to other Sumatran protected areas and 

adaptable to other Indonesian protected areas. A set of environmental indicators will be 

developed that enable protected area performance in safeguarding natural resources to be 

quantitatively evaluated. A standardized field survey design and accompanying protocol 

for estimating the status of tiger and principle tiger prey species will be produced. This 

will be based on the sampling design and techniques developed by NGO partners with 

experiences and expertise for tiger monitoring techniques across Asia and which are 

recognised as a best-practice approach.  

 

186. Within core national park areas, density will be measured using a camera trap-based 

survey design that has been rigorously field tested across Asia. This method involves 

setting camera traps at similar distances a part (2-3 km), area (700-2000 km2) and 

sampling effort (45-50 trap nights per camera trap placement). At a landscape level, 

distribution will be measured using the occupancy survey method that was developed for 

sampling indirect tiger and prey signs in Sumatra44. It is likely that the completion of the 

occupancy surveys would be planned to coincide with the the development of the 2018-

2028 triger Action Plan, so that the results can feed into its development.  

 

187. For all of the target national parks, baseline density and occupancy estimates already 

exist. Nevertheless, at the start of the project the monitoring approaches for both camera 

trap and occupancy surveys will be reviewed and discussed to ensure that there is a 

common understanding amongst partners for their respective landscapes. A biological 

monitoring syllabus with training modules will be developed with PusDikLat to fully 

cover the proposed monitoring methods. The relevant KSDAE personnel from the 

national level and national parks will then receive sufficient training in survey design, 

data analysis and interpretation of data outputs, so that these monitoring methods are 

routinely and correctly used for measuring achievements against flagship species 

conservation targets. During the project, repeat surveys will be conducted to enable 

estimates of tiger and prey population trends. Refresher training will be provided to key 

personnel and those from non-target protected areas and for other target species, 

depending on the KSDAE’s preference.  

 

188. The project will assess the situation for developing an accredited university wildlife 

monitoring syllabus with training modules that are based on the KSDAE materials. A 

strong justification for doing so already exists because numerous students who were 

originally trained up through the KSDAE-NGO projects have stay invovled in tiger 

conservation, e.g. working with an NGO or with KSDAE. A local university, or 

universities, will be identified and partnered with to develop the training materials. In 

addition, the project will work with a designated university to run annual courses in 

Sumatra for local students. These will most likely follow a format of one-week class-

based teaching followed by on-the-job training, with small student research grants 

provide to support student participation in a research project in one of the focal Sumatran 

landscapes. 

 

189. KSDAE will review the forest cover data sets and remote sensing data interpretation 

methods used by from Planologi. The forest cover data will then be used to analysis forest 

change dyanmics across the project landscapes, national parks and core areas. This has 

the added benefit of establishing an intra-institutional relationship between KSDAE and 

                                                
44 Wibisono, H.T. and 41 others. 2011. Population status of a cryptic top predator: An island-wide assessment of tigers in 
Sumatran rainforests. PLoS ONE, 11 e25931 
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Planologi that should go on to form a routine forest monitoring system for Sumatran 

national parks. 

 

190. The tiger and forest habitat assessment results will be used to investigate the spatial 

occurrence of tigers in national parks, conservation areas and production forests, with 

particular emphasis on habitat connectivity. Recommendations will be made for 

upgrading the protected status of important ecological corridors that currently exist and, 

where feasible, creating new forest corridors. For example, this might include engaging 

Public Works Agency and Bappeda to incorporate recommendations in provincial or 

district spatial plans. The population field survey data will also be used to identify 

potential release sites for conflict caught tigers that fit the criteria for reintroduction (e.g. 

being young, healthy and not having previously engaged in high risk conflict incidents). 

It is linked with Output 2.4. It may also provide an opportunity to work with the UNEP-

GEF RIMBA project, where there is geographical overlap. 

 

191. The salient field survey findings will be disseminated to select government agencies and 

the data entered in a national species monitoring data base. The project will produce a 

comprehensive Sumatran tiger Atlas in conjunction with KSDAE and NGOs partner, but 

with sensitive information, such as tiger locations, removed from documents that are 

subsequently made publically available. The MoEF has developed a web-based GIS 

porthole that includes an interactive map45 for displaying forest type designations and 

functions. The project will review how these data and tool links with those from the 

government agencies responsible for spatial planning and infrastructure development, 

especially in informing the development process and environmental impact assessments 

(AMDAL). Here, the project will determine the need for an interactive tool to enable the 

different data sets to connect so that, at the very least, key data on tiger habitat, watershed 

forest etc feed into the spatial planning and infrastructure developments processes. 

 

192. Next, the project will review the current data management systems in KSDAE’s national 

office and in the national park offices, along with the SMART data base and a human-

tiger conflict data base that has been developed by BKSDA-Jambi and ZSL. It will verify 

whether the systems meet the current data storage and usage needs and whether the key 

technicians are adequately trained and supported to effectively do their job. This also 

extends to the management of human-tiger conflict data and connectivity between data 

bases at the national level and national park level. Thus, a comprehensive review will 

focus on compatibility, performance, constraints and recommendations for improving 

through upgrading, redesign and/or modifications. Training for KSDAE data technicians 

from the national and national park levels will be provided as necessary.  

 

193. Finally, the availability and applicability of new technologies for improving tiger 

conservation, such as unmanned aerial vehicle (drones), poacher cams and others, will be 

explored and assessed by HarimauKita and KSDAE as a cost-effective and 

complementary approach to standard monitoring techniques. New technological 

innovations will be actively encouraged through running national competitions to 

promote home-grown initiatives. These might include, for example, the development of 

human-tiger conflict early warning systems using mobile phones, the application of social 

media for more effective outreach and awareness raising or the use of pico/micro-hydro 

for improving livelihoods that depend on intact ecosystem services such as watershed in 

tiger habitats. 

 

                                                
45 http://appgis.dephut.go.id/appgis/petunjukwebgis.aspx 
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Output 2.4. Human-tiger conflicts effectively managed in five target landscapes 

 

194. To determine where to direct project support for mitigating human-tiger conflicts in the 

most cost-effective way, a priority-setting exercise will be conducted by the project to 

map the spatio-temporal conflict patterns and identify conflict prone districts. These 

incidents will be mapped over multiple project years so that the changing patterns of the 

conflict are identified and adequately repsonded to. How best to support these areas will 

be determined through a review of the implementation of KSDAE’s human-tiger conflict 

mitigation protocol (P.48/Menhut-II/2008). This will include landscape level partner 

workshops to review how effective the socialisation of protocol has been, and whether 

further socialisation is needed, as well as the different approaches to managing human-

tiger conflict, including wildlife response units, in-kind compensation payment 

mechanisms for victims through identified government agencies, budget allocations etc. 

For example, Bengkulu province has agreed mechanisms and budgeted funds for both 

livestock attack compensation (through Dinas Peternakan) and appropriate mechanisms 

for more serious incidents where human injury or death occur (through Dinas Sosial). 

The replicability of such an approach needs to first be assessed. 

 

195. From this, the next steps for full implementation of P48 will be identified and are likely 

to include, amongst other activities, the development of tools (e.g. awareness raising 

posters and mitigation hand books) and training materials (e.g. tiger-friendly livestock 

husbandry techniques). The creation of new conflict mitigation teams and/or the 

enhancement of current teams will require training. Working through PusDikLat, the 

project will seek to produce a training syllabus and materials based around P48, so that it 

will be fully supported in the field. Training would be delivered to conflict response 

teams, including personnel from the national parks, BKSDA, local government officers, 

communities, and other relevant institutions from the target landscapes. 

 

196. The areas most prone to human-tiger conflict will be supported to develop dedicated and 

fully resourced rapid conflict response team/s, under BKSDA. These teams will perform 

initial assessments and/or site visits to all ‘problem’ tiger reports. Critical to satisfactorily 

resolving problem tiger situations is a rapid response to reports (i.e. within 24 hours) and 

an appropriate response as per the human-tiger conflict mitigation protocol. This will be 

used as a project indicator for measuring performance. To support this, a conflict response 

team standard operating procedures document will be developed and project supervision 

provided thereafter to ensure satisfactory and ultimately independent responses. A 

primary goal here will be to secure full and formal legal agreement between provincial 

governments and BKSDA in the target provinces, gubernatorial decrees and formal 

establishment of well trained provincial and district level multi-agency conflict 

mitigation teams and development of budgeting for APBN submission and local reporting 

and response procedures. 

 

197. The target landscapes will share one mobile Wildlife Emergency Rescue Team that is 

assigned to maximise response time to major conflicts and wildlife emergencies for 

capturing, pre-conditioning and relocating problem tigers, as well as improving local 

veterinarian capacity in the field.  

 

198. Finally, KSDAE will engage NGOs and private sector partners working in the national 

park buffer zones to facilitate the development of an emergency holding centre for 

rescued tigers pending relocation. These discussions are already taking place and plan to 

build a temporary holding facility in Jambi province creates an entry point for discussions 
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and possibly project collaboration through providing technical input through available 

expertise, project information (such as predicted tiger release sites) and training (such as 

in the human-tiger conflict protocol). 

 

Component 3. Sustainable financing for biodiversity management in priority landscapes 

(Total Cost: US$ 7,723,183: GEF US$ 788,000; Co-financing US$ 6,935,183) 

 

199. The final component supports the recognition that, whilst institutional reform, better use 

of resources and mainstreaming conservation in multiple sectors are essential and can 

greatly improve the efficacy of existing budgets, ensuring the availability of adequate and 

dedicated financing for biodiversity conservation over the long-term is essential for 

achieving the goals of reversing species and habitat loss. This is particularly true in a 

world where the availability of grants for biodiversity conservation means that 

government spending priorities tend to focus elsewhere, leaving an unsustainable reliance 

on donors.  

 

200. Two outcomes will be targeted for this component: firstly, development of two or more 

options for increasing revenues available to protected area managers sufficient to meet 

expenditure requirements for effective biodiversity conservation over the long-term as 

measured by the financial sustainability scorecard. Specifically the project would 

complete sustainable financing plans for the five target protected areas covering 3.81 

million ha and aim to test different revenue generating mechanisms through a partnership 

approach. 

 

201. The second outcome under this component will be the development of a mechanism for 

increasing revenue available to managers outside protected areas sufficient to meet 

expenditure requirements on biodiversity conservation. Specifically the project would 

aim to produce sustainable financing plans for conservation in selected unprotected areas. 

Here, outputs would be achieved using similar activities focusing in different areas, with 

the main difference being the type of financial instruments and for-profit business models 

used in each. Financial planning would include: i) identifying the financial shortfall 

required to fund desired biodiversity conservation activities, but also to identify how 

current resources should be better spent; ii) assessment of the feasibility for payments for 

ecosystem services within protected areas e.g. carbon and water; iii) assessment of the 

feasibility of using Corporate Social Responsibility programmes from organizations 

within the target landscapes to contribute to local biodiversity financing; iv) using a 

portion of licensing fees to underwrite conservation; and, v) workshops to disseminate 

knowledge gained to a national level. 

 

202. FFI, WCS and ZSL are currently working to create a corporate conservation initiative by 

establishing private-public management forums to improve forest connectivity and 

effectiveness of protected (and conservation) area management in Indonesia. The model 

includes large agribusinesses, smallholder farmers, rural communities and local 

(district/provincial) governments. The MoEF and FFI are implementing village forest 

(hutan desa) schemes around Kerinci Seblat National Park as a novel model for 

generating revenue (possibly through REDD initiatives) at a local level and outside of a 

protected area. An evaluation of this and other approaches will be conducted and the 

pertinent aspects captured in a management handbook and their feasibility in the other 

project landscapes assessed for piloting. At the very least, the project will facilitate 

ongoing exchange between the landscapes, but with a view to increase replication of 

appropriate financing models. 
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203. The expected outcomes of Component 3 are: New sustainable financing mechanisms to 

meet long-term management expenditure needs for protected areas in priority landscapes 

with the potential to replicate successful models elsewhere in Indonesia; and, public-

private partnerships piloted in high biodiversity sites adjacent to protected areas to 

support biodiversity-friendly land use within priority landscapes. In order to achieve these 

outcomes, Component 3 will deliver three outputs. 

 

Output 3.1. Financial sustainability analysis conducted to improve cost-effectiveness, 

disbursement mechanisms and budget resources for UPT 

 

204. The pilot demonstration and assessment of diversified financing sources for PA 

management will be based on management needs as identified through the management 

plans and annual work plans that are developed for the five target PAs (Output 1.2). Here, 

PA management costs and defining non-state appropriated revenue options and 

mobilising market opportunities will be identified to ensure that PAs and their economic 

valuations are not under-estimated and that core activities are adequately funded. To 

demonstrate potential sustainable financing approaches, revenue generation opportunities 

will be identified, assessed and, where deemed feasible, implemented in several of the 

demonstration PAs. For this, a small team will be tasked with developing a financing plan 

for each target PA. This will include the PA Manager, Financial Officer, government 

agency representatives and management planning team representatives, with technical 

support from NGOs. The team will produce a funding roadmap (or Financing Plan) for 

each of the five national parks using exisiting government funding allocations (including 

Env. Law No. 32 of 2009) post-financial review. This will act as a catalyst for 

communicating to key stakeholders, such as the police, Bappeda, BKSDA, BPDAS, 

Dishut etc, for achieving greater cost-effectiveness through jointly implementing 

activities and sharing budgets, and for communicating with central government to 

advocate for greater resources. These should include, for example, activities related to 

law enforcement (Output 2.1), forest management in buffer zones (Output 2.2), spatial 

planning and environmental impact assessments (Output 2.3) and human-tiger conflict 

management (Output 2.4).  

 

205. For Sumatra, several international donor projects are in the pipeline and there are several 

active projects that prioritise forests and wildlife issues that are shared by this GEF project 

(see Section IV Part IV, Stakeholder Involvement Plan). Furthermore, most of these 

donor agencies work with the MoEF as their govenrment counterpart and, in particular, 

under the auspices of KSDAE. Opportunities therefore exist to establish new, or modify 

current, financing mechanisms for greater PA support through a coordinated response 

that identifies and then channels donor support to the target PAs and their priority tiger 

conservation actions. This approach should deliver mutual benefits because it allows 

donor agencies to build on the GEF project’s investment through supporting the target 

PAs, its activities with demonstrated success and its well-trained personnel and partner 

agencies. An important step will be to clearly communicate the project, the NTRP upon 

which the GEF project is founded and advancing, to these agencies and highlight where 

each can provide its own unique support. Thus, a multi-donor workshop will be convened 

by KSDAE. For donors interested in supporting key aspects of the NTRP, working groups 

will be established to modify current or create new criteria that are inline with project 

identified goals and prioirty activities, with significant project backing provided 

thereafter. 

 



67 
   

Output 3.2. Sustainable financing plans developed and implemented for selected 

production areas through business and biodiversity mechanisms 

 

206. A review of sustainable financing options for conservation activities outside the PA 

system, but which have a strong influence on the operations inside, will be conducted 

through this output. An intended outcome is that enabling conditions are created for 

Ecosystem Restoration Concessions, conservation of HCV forest in plantations and other 

pro-environment initiatives in production forests that directly support PA institutions in 

securing their borders, guided by tiger survey results (Output 2.3) and offer new revenue 

streams. This would include support for activities that are jointly implemented at the PA 

border, such as forest patrols, boundary demarcation and wildlife monitoring. 

 

207. Under this output, sustainable financing lessons will be drawn from the evaluation of the 

five co-financed sustainable forest management demonstration projects conducted 

outside NPs in the target landscapes in Output 2.2. These will be documented for each 

of the demonstration projects and their potential for replication and upscaling evaluated. 

Particular attention would be given to the following demonstration projects here: 

 

Preparation for REDD+ pilot project in Berbak NP 

 

208. Berbak National Park has been declared as Indonesia’s first REDD+ Demonstration 

Activity site by the MoEF. In support of this, the project will build partnership with NGO 

to ensure Berbak’s climate resilience, while maintaining biodiversity and enhancing local 

community wellbeing. A preliminary carbon study for the national park is available but 

still limited data on biodiversity, carbon and peat depth measurements (which forms part 

of a detailed hydrological study, including the influence of artificial canals). The project 

will assess sustainable financing (public and/or private) options through a new REDD+ 

institution that would fund project activities and therefore make significant contributions 

to the overarching project aim. 

 

Development of sustainable agricultural commodities in Bukit Barisan Selatan and Gunung 

Leuser national parks 

 

209. Agricultural expansion, particularly for coffee and cocoa, is the main driver of 

deforestation in Bukit Barisan Selatan and Gunung Leuser National Parks. The project 

will engage with private sector buyers to establish deforestation-free commodity chains 

for coffee and cocoa leading out of these landscapes.  This will include analysing the 

supply chains that originate at the edges of these critical protected areas by: assessing 

the true extent and impact of each commodity on park encroachment; identifying major 

buyers, traders and retailers linked with these supply sources; investigating the 

effectiveness of certification programs such as FairTrade and Wildlife Friendly at 

reducing deforestation, and working with different companies in the supply chain to 

establish model contracts which link purchase agreements to commitments not to clear 

further forest. 

 

210. The project will initiate dialogue with companies operating in production forest to secure 

firm commitment to support tiger conservation activities within their respective 

landscape/s. Thus, new and additional funds from public-private partnerships operating 

outside of PA boundaries would be explored, especially in bringing the companies into 

mainstream tiger conservation programmes and enable a wider support base for the 

implementation of the NTRP. Several important opportunities exist, such as the APRIL 
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support to developing multiple contiguous Ecosystem Restoration Concessions in the 

Kampar landscape and ZSL’s partnerships with APP, Musim Mas and ConocoPhillips. 

Recently, several of the largest agribusinesses operating in Sumatra and elsewhere in 

Indonesia, made strong pledges to significantly improve their practices for sustainably 

managing forests within their concessions and of their supplies. The project will seek to 

develop similar pledges to support the NTRP and, in particular, actions that are specific 

to these companies (Output 1.2). 

 

211. Indirect support is anticipated to be provided through the creation and operation of a 

REDD+ Agency in each of the Government of Indonesia’s REDD+ pilot provinces for 

Sumatra. Here, the project will work with the provincial agencies to create synergies in 

areas such as spatial planning, forest monitoring, ecosystem service (and PA) economic 

valuation and forest management institution capacity building. Where possible, 

collaborations and other support would be linked to the NTRP to ensure a complementary 

approach. 

 

Output 3.3. Institutional framework at national level adopted to support sustainable 

financing scheme implementation 

 

212. The result of the project activities, especially in Output 3.1 and 3.2, will be disseminated 

to stakeholders towards the project end as part of a process to modify existing institutional 

frameworks (provincial and national) to enable increased support to PAs. First, existing 

laws, regulations and policies will be reviewed and recommendations made to enable 

revenue flow to PAs from non-governmental sources. Next, identified barriers will be 

removed as far as possible through project support to legislation revisions. Here, the 

project will facilitate stakeholder exchanges between the landscapes, with a view to 

increase replication of appropriate financing models.  

 

213. The project’s sustainable financing team (from Output 3.1) will work to identify 

synergies with the RIMBA project which shares common goals through its outcomes that 

aim to supports “Green Economy” activities related to conserving and growing natural 

capital in forests, carbon, soils, water resources and biodiversity that become 

institutionalized and result in planned policy reforms, investments and related 

programmes. The pertinent RIMBA outputs are:  

 Green economic development and conservation scenario(s) for corridor and three 

demonstration areas that are based on natural capital accounting. 

 Government institutions have aligned their priorities with respect to financial policies 

and budgets to achieve consistency with land use to support a RIMBA regional Green 

Economy approach. 

 RIMBA regional secretariat for development and cooperation is established to 

institutionalize a sustainable natural resources planning, management and investment 

framework, and to coordinate and facilitate the implementation of Green Economy in 

the RIMBA National Strategic Area. 

 Technical capacity and operational modalities established in the nine demo districts 

and governmental agencies to create a green economy focused on forest, water and 

carbon resources. 

 Two Schemes for Payment for Water Services operational, watershed formalized 

partnership and payment mechanisms, and FSC certified, evidence-base established 

on forest, water and financial benefits. 
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214. The KSDAE Sumatra protected area project can certainly learn from the sustainable 

financing models proposed by RIMBA and would presumably benefit from these models 

if they suceed in securing buffer zone forests that in turn halt encroachment inside the 

protected area borders. While being laudable ideas, they are ambitious and the KSDAE 

project has therefore prioritised working through established financing mechanisms. 

 

 

PROJECT INDICATORS  
 

215. The project indicators contained in Section II / Part II (Strategic Results Framework) 

include only impact (or ‘objective’) indicators and outcome (or ‘performance’) 

indicators. They are all ‘SMART’46.  

 

216. The project will also need to develop a certain number of process-oriented indicators to 

compose the ‘M&E framework’ at the site level, and the establishment of such a 

framework has been integrated into the design of Component 1 for the protected areas, 

in particular Output 1.2 and 1.4, as well as Component 2, Output 2.3 for the wider 

landscapes. This site-level framework will include the incorporation of a wide range of 

indicators in site management plans, in law enforcement monitoring plans, community 

participation and development programmes, and the development and operationalisation 

of monitoring systems for key ecosystems and threatened species. A selection of these 

site-level indicators will also feed into the project’s overall M&E framework. It is 

envisaged that the project’s overall M&E framework (see Part IV below) will build on 

UNDP’s existing M&E Framework for biodiversity programming. 

 

217. The organisation of the logframe is based on the general assumption that: if (Outcome 1) 

Increased effectiveness of key protected area management institutions; and if (Outcome 

2) Intersectoral coordination systems are developed for priority landscapes; and if 

(Outcome 3) Sustainable financing for biodiversity management in priority landscapes, 

are achieved; then (Project Objective) Biodiversity conservation in priority landscapes in 

Sumatra will have been enhanced through adoption of best management practices in 

protected areas and adjacent production landscapes, using tiger recovery as a key 

indicator of success. This logic is based on the barrier and root-cause analysis carried out 

during the PPG phase (refer to Section I, Part I, chapter ‘Long-term solution and barriers 

to achieving the solution’). 

 

218. In turn, the choice of indicators was based on two key criteria: (i) their pertinence to the 

above assumption; and (ii) the feasibility of obtaining / producing and updating the data 

necessary to monitor and evaluate the project through those indicators The following are 

therefore the project’s key indicators: 

 
  

                                                
46 Specific, Measurable, Achievable, Relevant and Time-bound.  
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Table 9. Elaboration of Project Indicators (M&E Matrix) 

Expected 

results 

Indicators (with 

baselines and 

indicative targets) 

M&E Event with data collection methods 

Time or 

schedule 

and 

frequency 

Responsibilities 

Means of 

verification: 

data source 

and type 

Resources Risks 

At objective level - To enhance biodiversity conservation in priority landscapes in Sumatra through adoption of best management practices in protected areas and adjacent 

production landscapes, using tiger recovery as a key indicator of success 

Project 

Objective 

achieved 

Increase in Sumatran 

tiger density by >10% 

in core area in 4 target 

landscapes* (see inset 

table in SRF).  

*Note: 4 landscapes 

that contain 5 NPs. 

Kampar is not 

included 
 

 The monitoring protocol will be established in Y1 

and applied to all target landscapes 

 Camera trap surveys will be conducted for 4 tiger 

core areas in Y1 and 5. 

 Density = number of adult individual 

tigers/100km2 ± 95% CIs 

 2013 estimates have been used for the baseline 

where available, with a 1999 estimate for BBS 
(Source: O’Brien et al. 2003 Crouching tigers, 

hidden prey: Sumatran tiger and prey populations 

in a tropical forest landscape. Animal 

Conservation 6:131-139) 

 The camera trap sampling design for estimating 

tiger density is described in detail in Pickles et al. 

(2014) Running a Camera Trap Grid. Panthera 

Field Manual Series, PFM03. 

[http://www.panthera.org/tigersforeverresources] 

Camera 

trap 

surveys 

from Y1 

and 5 

UPT with 

support from 

project team 

Project 

reports on 

Density 

results. 

 

 Risk 1: Exploitation of 

tigers and forest 

products dramatically 

increase due to increased 

international trade 

 

Risk 8: Climate change 

may undermine 

conservation objectives 
of the project. 

Component 1 – Increased effectiveness of key protected area management institutions 

Outcome 1 

achieved 

1.1 Improved 

institutional capacity 

of the 5 target 

protected area 

authorities for 

management as 

indicated by the 

Capacity 

Development 
Scorecard (see Annex 

3, and inset table in 

SRF) 

 The capacity of the MoEF management units for 

the five target National Parks were assessed using 

the UNDP PA Capacity Development Scorecard 

and baselines established during the PPG 

(individual site scores can be seen in Annex 3, 

together with comments). Individual target scores 

have been set for each NP for repeat assessments 

at mid term in Y3 and at the end of the project in 

Y5. 

 The method is self explanatory, involving 

facilitated interviews with the five target national 

park management authorities to complete the CD 

Baseline 

during 

PPG;  

Mid term 

assessment 

in Y3; 

Final 

assessment 

in Y5 

UPT, KSDAE-

KKH with 

support from 

project team 

Project 

reports on 

Capacity 

Development 

Scorecard. 

 Risk 2:  Insufficient 

government 

commitment at all levels 

is secured to achieve the 

project objective. 

 

Risk 7: Failure to learn 

from previous 

experiences of 
biodiversity 
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Expected 

results 

Indicators (with 

baselines and 

indicative targets) 

M&E Event with data collection methods 

Time or 

schedule 

and 

frequency 

Responsibilities 

Means of 

verification: 

data source 

and type 

Resources Risks 

scorecard. Comments should be recorded in order 

to explain numerical scores and indicate changes. 

conservation in Sumatra 

that were not successful 

Outcome 1 

achieved 

1.2 Reduction of tiger-

related threats by 

>10% in each of 

the 5 target 

protected areas 

indicated by a 

reduction in the 

number of illegal 

activities as shown 
in SMART-RBM 

monthly patrolling 

reports and 

establishment of 

tiger sanctuary in 

priority area is 

commenced. 

 (See inset table in 

SRF) 

 SMART patrolling data will be recorded using 

GPS units for each NP according to the SMART 

training provided to each NP during Y1.  

 This indicator uses the encounter rate reported 

during SMART patrolling for each target PA 

landscape (see inset table in SRF for baseline and 

target rates). The encounter rate is defined as: the 

average number of tiger and prey snare traps 

removed/100km of forest patrol 

 The baseline rate of number of illegal activities 

recorded per year per 100km patrolled in each PA 

is indicated in the insert table in the SRF, using 

2013 data for each target NP. Target rates, 

indicating a reduction in rates by Y5, are shown 

in the same table. 

Monthly 

patrolling 

reports for 

each PA 

UPT with 

support from 

project team  

SMART 

monthly 

patrolling 

reports for 

each PA. 

 Risk 2: A lack of 

suitable ranger 

candidates and technical 

support staff results in 

ineffective patrolling 

and incomplete adaptive 

management systems. 

Outcome 1 

achieved 

1.3 Increase in law 

enforcement patrol 

effort (km walked per 

year) by >10% in each 

of the 5 target 

protected areas as 

shown in SMART-

RBM monthly 

patrolling reports (See 
inset table in SRF) 

 This indicator uses the effort reported during 

SMART patrolling for each target PA landscape 

(see inset table in SRF for baseline and target 

rates). Effort is a measure of changes in patrolling 

effort – the number of forest patrol kilometers 

walked per year in PA and adjacent forests for 

each of the target PA landscapes. 

 See inset table for baseline number of forest 

patrol kilometers walked per year in PA and 
adjacent forests, using 2013 data. Target rates, 

showing an increase in patrolling effort by Y5, 

are shown in the same table. 

Monthly 

patrolling 

reports for 

each PA 

UPT with 

support from 

project team 

SMART 

monthly 

patrolling 

reports for 

each PA. 

 Risk 2: A lack of 

suitable ranger 

candidates and technical 

support staff results in 

ineffective patrolling 

and incomplete adaptive 

management systems. 
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Expected 

results 

Indicators (with 

baselines and 

indicative targets) 

M&E Event with data collection methods 

Time or 

schedule 

and 

frequency 

Responsibilities 

Means of 

verification: 

data source 

and type 

Resources Risks 

Outcome 1 

achieved 

1.4 Forest degradation 

rates in 5 core areas in 

target protected areas 

reduced to <1% by 

end of project (See 

inset table in SRF) 

 Forest degradation is defined as forest located 

inside a NP’s core area that has completely 

become non-forest but retains its NP status. 

 Forest degradation rates baselines and targets will 

be the percentage of change per year.  

 The methodology for determining baseline and 

target rates will be reviewed and determined by 

KSDAE-KKH, UPT and Planologi. 

Annual 

assessment

s 

UPT, KSDAE-

KKH, 

Directorate of 

Forest 

Planning and 

Environmental 

Governance, 

with support 

from project 

team  

Project 

reports on 

deforestation 

rates. 

 Risk 2: PA institutions 

are unwilling to tackle 

illegal forest conversion 

and lack the capacity 

and resources to do so. 

Outcome 1 
achieved 

1.5 Improved 
management 

effectiveness of 5 

target protected areas 

covering 3,185,359 

ha, indicated by the 

increase in the METT 

assessment (see inset 

table in SRF and 

Annex 2): 

 This indicator only includes the legally gazetted 
National Parks, not the surrounding production 

landscapes. 

 See the inset table in the SRF for METT baseline 

and target scores, while the METT forms for each 

individual PA are given in Annex 2. The baseline 

scores were established through assessments 

conducted during the PPG, with repeat 

assessments planned for project midterm (Y3) 

and at Y5 to determine project achievements. 

Baseline 
assessment 

in PPG; 

Mid term 

assessment 

in Y3; 

Final 

assessment 

in Y5 

UPT, KSDAE-
KKH with 

support from 

project team 

Project 
reports on 

METT 

applied at 

PPG, midterm 

and project 

completion. 

 Risk 2: There is a 
reorientation of 

economic development 

priorities and policies 

leading to a change in 

land use plans to the 

detriment of the PA 

system. 

Component 2 – Inter-sectoral coordination systems are developed for priority landscapes 

Outcome 2 

achieved 

2.1 Number of 

wildlife crime cases 

submitted for 

prosecution from 

operations conducted 

at island level as a 

result of intersectoral 

collaboration 

increases by >25% 

(see inset table in 

SRF) 

 See inset table in SRF for the baseline number of 

cases submitted for prosecution per year in 

project landscapes, using 2013 data. A combined 

target is set in the same inset table for Y5, 

indicating an increase of at least 25% over the 

combined baseline.  

 

Annual 

reporting 

on 

continual 

logging of 

wildlife 

crime 

reports 

KSDAE (UPT, 

BKSDA), 

Police, local 

government 

agencies with 

support from 

project team 

Project 

reports on law 

enforcement. 

 Risk 3: Law 

enforcement personnel 

and agencies do not 

support inter-agency 

collaborations and lack 

interest in the project 

objectives. 
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Expected 

results 

Indicators (with 

baselines and 

indicative targets) 

M&E Event with data collection methods 

Time or 

schedule 

and 

frequency 

Responsibilities 

Means of 

verification: 

data source 

and type 

Resources Risks 

Outcome 2 

achieved 

2.2 At least 25 staff of 

the Ministry of  

Environment and 

Forestry, 

Provincial/District 

level authorities 

and/or regional 

development planning 

authorities (e.g. 

Bappeda and Public 
Works) participate in 

the process of piloting 

5 innovative 

forest/biodiversity 

projects. 

 This indicator will document the involvement of 

staff of the Ministry of Environment and Forestry 

and Provincial/District level authorities, regional 

development planning authorities (e.g. Bappeda 

and Public Works), and select private sector 

actors in innovative forest /biodiversity projects 

contributing towards the project objective.  These 

staff will participate in exchanges and training 

covering the process of piloting these innovative 

projects so as to gain the capacity for managing 
and replicating such schemes in other locations.  

 Progress reporting for each such pilot project will 

document the staff involved at all stages of the 

pilot and specific capacity building activities 

provided for these staff. 

Quarterly 

reporting 

on project 

activities; 

ad hoc 

specific 

reports on 

completion 

of 

exchange 
and 

training 

activities 

related to 

this 

outcome 

KSDAE 

(KKH, UPT), 

local 

government 

agencies with 

support from 

project team 

Project 

reports on 

forest/wildlife 

management 

interventions 

outside PAs. 

 Risk 4: Lack of support 

from industrial sector 

stakeholders 

 

Risk 6: Uncertainty in 

REDD+ development 

Outcome 2 

achieved 

2.3 Standardised tiger, 

prey and forest habitat 

monitoring system 

developed and 

operationalized for 5 

target protected areas 
and their surrounding 

landscapes. 

 This indicator will report on the status of the 

proposed monitoring system to be developed and 

operationalized for the 5 target national parks and 

their surrounding landscapes. 

 Specific key elements of the monitoring system 

will be: 1) a standardized field survey design and 
protocol (to become KSDAE regulation) for tiger 

density and prey relative abundance (camera 

trapping) and distribution (occupancy); and 2) 

forest cover assessment methodologies in 

collaboration with MoEF/Planologi. 

Quarterly 

progress 

reports on 

activities 

KSDAE (UPT, 

KKH) with 

support from 

project team 

Project report 

on biological 

surveys. 

 Risk 5: Financial 

resources are not 

adequate to support 

surveys at a sufficient 

level of scientific rigor. 
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Expected 

results 

Indicators (with 

baselines and 

indicative targets) 

M&E Event with data collection methods 

Time or 

schedule 

and 

frequency 

Responsibilities 

Means of 

verification: 

data source 

and type 

Resources Risks 

Outcome 2 

achieved 

 2.4 >95% of human-

tiger conflict reports 

are correctly assessed 

and/or responded to in 

accordance with 

KSDAE mitigation 

protocol  P48, by 

Project Year 3 (see 

inset table in SRF):  

 The inset table in the SRF indicates the 2013 

baseline figures available on the percentage of 

human-tiger conflict (HTC) reports that were 

correctly responded, and proposed targets by 

Year 3. 

 HTC reports are currently received through a 

variety of media, so the baseline is not based on 

systematic official data. However, the project 

plans to establish a Conflict Mitigation 

Coordination Team in each of the NP landscapes, 
as well as one Wildlife Emergency Rescue Team 

for Sumatra to respond to major conflicts and 

wildlife emergencies. The reports received by 

these teams would be systematically logged and 

responses recorded, for use in compiling annual 

statistics for MoEF and reporting on this 

indicator. 

Annual 

reports 

based on 

continuous 

logging of 

HTC 

events in 

each 

landscape 

KSDAE (UPT, 

BKSDA), local 

government 

agencies with 

support from 

project team 

HTC event 

logs 

maintained by 

Conflict 

Mitigation 

Coordination 

Teams for 

each 

landscape 

 Risk 3: Personnel and 

agencies targeted for 

wildlife conflict 

mitigation support do 

not support inter-agency 

collaboration and lack 

interest in the project. 

Component 3 – Sustainable financing for biodiversity management in priority landscapes 

Outcome 3 

achieved 

3.1 Five new financing 

plans in place for target 

protected areas by the 

project end and budgets 

increased by 10%. 

 The baseline established during the PPG period 

indicates that no financing plans are currently in 

place at any of the five target PAs, and funding 

for operations is inadequate at the PAs (see 

Financial Sustainability Scorecard in Annex 2A). 

A financing plan will be put in place for each of 
the target PAs by Y5.  

 Sustainable financing plans here means that a 

financial roadmap or business plan will be 

developed for all five target PAs, allowing cost 

savings to be made, and that funding from 

sources that include from central government 

(MoEF) and CSOs, but also will be sought where 

feasible to support particularly operational 

management of the PAs. This may include: use 

Quarterly 

project 

progress 

reports on 

activities 

KSDAE (KKH, 

UPT) with 

support from 

project team 

Project 

reports on 

financing 

plan. 

 Risk 3: Government 

agencies do not view PA 

management as 

important to their own 

objectives;  
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Expected 

results 

Indicators (with 

baselines and 

indicative targets) 

M&E Event with data collection methods 

Time or 

schedule 

and 

frequency 

Responsibilities 

Means of 

verification: 

data source 

and type 

Resources Risks 

rights such as tourism concessions, REDD+, and 

potential donors to specific target NPs and 

priority tiger conservation activities. 

Outcome 3 

achieved 

3.2 Two sustainable 

financing plans 

produced for 

production area/s 

through business and 

biodiversity 

mechanisms (PES, 

private sector 

endowment and 

corporate social 
responsibility schemes 

and biodiversity 

offsetting) involving 

public-private 

partnerships. 

 This indicator will report on the status of 

development of two project supported financing 

plans produced for production area/s through 

business and biodiversity mechanisms (PES, 

private sector endowment and corporate social 

responsibility schemes and biodiversity 

offsetting) involving public-private partnerships. 

 Project reporting will identify the locations and 

total areas covered by the financing plans, 

including maps showing the related boundaries, 
description of the financial mechanisms involved, 

the partners involved and related agreements, the 

period of the financing plans, the financial targets 

during the project period (by Y5) as well as 

progress towards them, and the global 

environmental benefits accrued through these 

interventions. 

Quarterly 

project 

progress 

reports on 

activities 

KSDAE-KKH 

with support 

from project 

team 

Project 

reports on 

financing 

plans and 

mechanisms. 

 Risk 5: Lack of 

conservation funding for 

biodiversity-rich 

habitats outside 

protected areas; changes 

in external donor 

priorities result in 

reduced support to 

Indonesia and forestry 

sector. 

Outcome 3 

achieved 

3.3 Increase by >25% 

for each of the three 

component scores in 

the Financial 

Sustainability 
Scorecard for the sub-

system of Sumatra’s 

protected areas (see 

inset table in SRF and 

Annex 2A) 

 Review of GEF BD1 Tracking Tool - Financial 

Scorecard Section by PY5 

 Methods are self-explanatory, but require inputs 

from senior KSDAE staff with knowledge of the 

budgets and financial reporting of PAs in Sumatra 
as well as financing of the national PA system 

 

Baseline 

during 

PPG;  

Mid-term 

assessment 
in Y3;  

Final 

assessment 

in Y5. 

KSDAE-KKH 

with support 

from project 

team 

Project 

reports on PA 

financing; 

financial 

scorecard 
repeat 

assessment in 

PY5 

 Risk 3: Government 

agencies do not view PA 

management as 

important to their own 

objectives;  

Risk 5: Lack of 

conservation funding for 

biodiversity-rich 

habitats outside 

protected areas; changes 

in external donor 
priorities result in 

reduced support to 
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Expected 

results 

Indicators (with 

baselines and 

indicative targets) 

M&E Event with data collection methods 

Time or 

schedule 

and 

frequency 

Responsibilities 

Means of 

verification: 

data source 

and type 

Resources Risks 

Indonesia and forestry 

sector. 
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RISKS AND ASSUMPTIONS 
 

219. The project strategy, described in detail within this project document, makes the 

following key assumptions in proposing the GEF intervention: 

 

 Baseline conditions in the target protected area landscapes can be extrapolated with 

high confidence level to other protected area landscapes in Indonesia and lessons 

learned can be successfully disseminated. 

 Increased awareness and capacity will lead to a change in behaviour with respect to 

the integration of biodiversity conservation concerns into land use policies and 

practices, especially within and adjacent to protected areas. 

 Sustainable financing and effective protected area management will gradually 

become a national priority for Indonesia as knowledge and information is made 

available. 

 

220. During project preparation, risks were updated from what has been presented at the PIF 

stage, elaborated and classified according to UNDP/GEF Risk Standard Categories47, and 

assessed according to criteria of ‘impact’ and ‘likelihood’ (see Box 1 and Table 10 

below). These risks and the mitigation measures will be continuously monitored and 

updated throughout the project, and will be logged in ATLAS and reported in the PIRs.  

 

221. The UNDP Environmental and Social Screening Procedure (see Annex 4) has been 

applied during project preparation and did not identify any significant environmental or 

social risks associated with the proposed project, with the exception of a number of road 

developments proposed by local governments that have the potential to impact the target 

landscapes, and therefore project outcomes, if approved.  

 

222. High level intervention has already taken place in the case of the three national parks 

(Kerinci Seblat, Gunung Leuser and Bukit Barisan Selatan) that together comprise the 

World Heritage Site Tropical Rainforest World Heritage of Sumatra (Indonesia), 

following its addition to the List of World Heritage in Danger through Decision 

35COM7B.16 of the World Heritage Committee in 2011 (see: 

http://whc.unesco.org/en/soc/322). Following a State of Conservation report in early 

2014, Decision 38 COM 7A.28 of the World Heritage Committee (May 2014) confirmed 

that the site should be retained on the List of World Heritage in Danger 

http://whc.unesco.org/en/soc/2932. Proposed road developments (as well as illegal gold 

mining activities inside Kerinci Seblat NP) were an important part of the case for this 

status, with the following response from the World Heritage Center and its Advisory 

Bodies in 2014. 

 

223. Road Development: Although no new roads have been allowed within the national parks 

that comprise the property, the demand to build new routes remains high, as does the 

pressure to upgrade existing tracks. Following the legalization of an emergency relief 

road in KSNP in 2011, it has become common practice for new road construction projects 

to be proposed and justified as evacuation routes. On 17 February 2014, a press release 

by the Indonesian Parliament states that it has been promoting the possibility of a road 

construction by downgrading KSNP first from a National Park to a Protected Forest. It 

should be noted with serious concern that such a downgrade in the level of protection of 

                                                
47Includes the following eight categories: environmental; financial; operational; organizational; political; regulatory; strategic; and other. 

http://whc.unesco.org/en/soc/322
http://whc.unesco.org/en/soc/2932
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the property would expose the property not only to the risks of road construction and the 

associated potential impacts of poaching and encroachment, but also mining and 

geothermal energy development, which is permitted in Protected Forests according to 

Indonesian protected areas legislation. For Bukit Barisan Selatan National Park, KSDAE 

has established a team consisting of LIPI, UNILA and MoEF to consider a proposal 

submitted by the Ministry of Public Works and Housing for the improvement of three 

pre-existing roads inside the national park. WCS and WWF have provided information 

on key species around the road locations. The team has recommended that the roads can 

be improved by up to 6-7m as long as this is suitable with the conditions in the field. This 

is not as wide as in the original proposal (up to 15m). It is also recommended that wildlife 

crossings, flyovers, underpasses and canopy bridges are constructed at strategic locations. 

Bina Marga will prepare a detailed engineering design plan and conduct the AMDAL. 

The team has also recommended that the national park authority makes an agreement 

with local government and transportation agency to control traffic on the roads by 

prohibiting trucks passing from dusk until dawn. The construction is predicted to be 

conducted in about three year’s. Regarding the Langkat-Karo road in the Leuser 

landscape, KSDAE has yet to receive a proposal for it. 

 

224. Further information on specific road development proposals affecting the project sites is 

given in the ESSP summary in Annex 4. 

 

225. In general, the project will contribute positively towards the conservation and sustainable 

use of biodiversity in Indonesia’s PA system – specifically in Sumatra, as well as by 

demonstrating and building capacity for the involvement of indigenous and local 

communities in protected area management, community-based natural resource 

management and improved land use sustainability. 

 

226. During the PPG phase, projects risks were updated from what has been presented at the 

PIF stage. They were further elaborated and classified according to UNDP/GEF Risk 

Standard Categories48, and assessed according to criteria of ‘impact’ and ‘likelihood’ 

(Box 1):  

 

  Box 1. Risk Assessment Guiding Matrix 

  Impact 

L
ik

el
ih

o
o

d
 

 CRITICAL HIGH MEDIUM LOW NEGLIGIBLE 

CERTAIN / IMMINENT Critical Critical High Medium Low 

VERY LIKELY Critical High High Medium Low 

LIKELY High High Medium Low Negligible 

MODERATELY LIKELY Medium Medium Low Low Negligible 

UNLIKELY Low Low Negligible Negligible 
Considered to pose no 

determinable risk 

 

                                                
48 Includes the following eight categories: environmental; financial; operational; organizational; political; regulatory; strategic; 
and other. 
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Table 10. Project Risk Log 

 
# Description Date 

Identified 

Type Impact & 

Probability 

Countermeasures / Mgt response Owner Submitted

/updated 

by 

Last 

Update 

Status 

1 Exploitation of 
tigers and forest 
products 

dramatically 
increase due to 
heightened 
international 
trade that puts the 
control of these 
drivers of change 
beyond the 

project’s 
intervention. 

PPG Stage 
October 
2014 

Strategic The illegal international trade in 
wildlife and forest products is a cause 
of major international concern at 

present. Poaching and related trade in 
tiger parts is of particular concern, as 
a source of quick profit to 
unscrupulous individuals and 
criminal organizations. The risk here 
is that international trade drives 
poaching to new levels beyond the 
resources of government authorities 

to control, outweighing project 
benefits. 
P =2 
I = 4 

The project takes a systematic approach 
towards controlling the illegal taking and 
trading of wildlife and forest products, 

seeking to strengthen inter-agency and 
government – civil society partnerships, 
communications, and building capacity 
for more effective and efficient patrolling, 
enforcement and information 
management. This response is likely to 
represent the most effective approach 
under more intense international trade 

pressures, while it should be supported by 
increased financial resources and 
intensified international collaboration. 

PMU / 
MoEF 

   

2 Insufficient 
government 
commitment at all 
levels is secured 

to achieve the 
project objective 

PIF Stage 
March 
2014 

Strategic The key risk to the project lies in 
obtaining sufficient commitment 
from all relevant sectors of 
government to enable the 

fundamental changes in management 
and coordination that the project is 
targeting. In particular, divisions 
exist between national and regional 
levels of government.   Thus, there is 
a risk of reorientation of economic 
development priorities and policies 
leading to changes in land use plans 

to the detriment of the PA system. 
For example, continued pressures 
exist for road development within 
and around NPs threatening habitat 
integrity and facilitating 
encroachment and poaching. A 
further issue under this risk is that a 
lack of suitable ranger candidates and 

technical support staff could result in 
ineffective patrolling and incomplete 

Risk recognized during PPG phase, 
mitigated through extensive consultation 
process that has engaged diverse partners 
in order to foster positive relations as a 

prelude to the establishment of more 
formalized partnerships during 
implementation. The stakeholder 
involvement plan takes account of this 
concern and will be further elaborated 
during project inception. Project design 
has ensured that the project is well aligned 
with national government policy to ensure 

strong country ownership which should 
support staff assignment to project tasks. 
In addition, the project partners have been 
active in the project landscapes for years, 
and have sound understanding of the 
issues as well as established institutional 
relationships. This strong baseline will 
help to guide project strategy during 

implementation. 

PMU / 
MoEF 
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# Description Date 

Identified 

Type Impact & 

Probability 

Countermeasures / Mgt response Owner Submitted

/updated 

by 

Last 

Update 

Status 

adaptive management systems.  PA 

institutions may also be unwilling to 
tackle illegal forest conversion and 
lack the capacity and resources to do 
so. 
P =2 
I = 4 

3 Lack of 
commitment to 

environmental 
protection and 
biodiversity 
conservation 
from non-focal 
government 
agency 
stakeholders 

PIF Stage 
March 

2014 

Strategic The lack of widespread engagement 
of provincial and district 

governments, especially in 
sustainably managing forests outside 
PAs is an issue for conservation. 
Weak commitment from agencies for 
which biodiversity conservation is 
not a priority could constrain the 
achievement of Outcome 2. Further 
to this, certain agencies such as 

Public Works Agency (responsible 
for infrastructure including road 
development) can have a substantial 
and detrimental impact if 
biodiversity concerns are not 
adequately addressed through SEA 
and EIA procedures, and if the 
necessary budget is not provided for 

proper assessment and mitigation 
actions, posing a significant risk to 
the integrity of PAs and unprotected 
forest landscapes. 
Similarly, law enforcement 
personnel and agencies may not 
support inter-agency collaborations 
and lack interest in the project 
objectives. 

P = 2 
I = 3  

The project’s engagement at five NPs will 
raise the profile of these globally 

important sites at local, provincial and 
national levels and raise awareness of 
their biodiversity values and the need to 
maintain their ecosystem integrity. 
Further, landscape level biodiversity 
management partnerships will be 
established involving a variety of 
agencies as well as NGOs and the private 

sector, in order to demonstrate a series of 
sustainable land uses. The project will 
also work with provincial SEA/EIA 
agencies to ensure that, for example, the 
GTI‘s ‘Smart Infrastructure’ principles 
and actions are adopted, especially in 
relation to any unavoidable road 
construction through important 

biodiversity areas, and develop 
interagency policy and regulatory 
measures by local decree that ensure 
agencies are incentivized and responsible 
for both considering and evaluating 
biodiversity impacts, and held 
accountable for not doing so. The project 
will collaborate with the GEF RIMBA 
project, which will also contribute 

substantially towards addressing this risk 
in central Sumatra through a range of 
actions towards promoting a green 
economy among a wide range of 

PMU / 
MoEF 
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# Description Date 

Identified 

Type Impact & 

Probability 

Countermeasures / Mgt response Owner Submitted

/updated 

by 

Last 

Update 

Status 

government organizations including 

MPW. 

4 Lack of support 
from industrial 
sector 
stakeholders 

PIF Stage 

March 
2014 

Strategic Conserving wildlife is not a priority 
for plantation and forestry 
companies. Consequently, Sumatra 
continues to lose significant tracts of 
lowland forest each year, 
overwhelmingly due to conversion to 
plantation crops. Forest conversion 

occurs in landscapes adjacent to 
existing PAs, representing an 
external threat to the integrity of the 
forest ecosystems and wildlife 
populations supported by the PAs. 
 
P = 2 
I = 3-4 (variable between outcomes) 

The project will mitigate this risk by a 
combination of promoting best 
management practices of plantation and 
forestry sectors, public awareness raising, 
public and private dialogue, regulatory 
approaches, and market driven self-
regulation approaches to improve 

management that, in return, should add 
premium value to their products. 
Technical assistance will be provided by 
NGO partners to build capacity within 
companies through pilot projects to 
manage and conserve wildlife. Newly 
created partnerships, such as the MOU 
between the Ministry and Forestry and a 

major pulpwood and paper company to 
protect tigers within its concessions, 
highlight the increasing willingness of the 
industrial sector to engage in sustainable 
forest management that delivers net 
biodiversity benefits. 

PMU / 
MoEF 

   

5 Lack of 
conservation 
funding for 
biodiversity-rich 
habitats outside 
protected areas 

PIF Stage 

March 
2014 

Strategic The limited and inefficiently-used 
national budgets for biodiversity 
conservation are primarily allocated 
to protected areas, with the 
consequence that unprotected forest 
areas are side-lined, even though 

their biodiversity conservation value 
is increasing as Sumatra’s forest area 
continues to diminish rapidly. 
Changes in external donor priorities 
result in reduced support to Indonesia 
and forestry sector. 
P = 2 
I = 3-4 (variable between outcomes) 

The project will address this risk by 
engaging with the plantation and forestry 
industries to promote improved 
management of biodiversity within their 
concessions and demonstrating incentives 
for doing so. It will mitigate this risk 

through a sustainable financing strategy 
that includes buy-in from the private 
sector. Innovative financing mechanisms 
for supporting unprotected forests such as 
REDD+, PES and Village Forest (Hutan 
Desa) schemes will be piloted by the 
project in high conservation landscapes in 
collaboration with key government and 
private sector partners. 

PMU / 
MoEF 

   



82 
   

# Description Date 

Identified 

Type Impact & 

Probability 

Countermeasures / Mgt response Owner Submitted

/updated 

by 

Last 

Update 

Status 

6 Uncertainty in 

REDD+ 
development 

PIF Stage 

March 
2014 

Strategic One of the most promising prospects 

for alternative funding under 
Component 3 currently lies with the 
development of REDD+. There are 
two risks associated with this. Firstly, 
compliance markets might not 
materialize if no agreement is 
reached to replace the Kyoto 
Protocol. This would severely restrict 
both the price and demand for carbon 

credits and thus the potential for 
indirectly providing biodiversity 
financing. Secondly, there is a risk 
that voluntary markets for REDD+ 
will also not develop to a sufficient 
stage to allow financially viable 
projects to occur. Of particular 
concern is the lack of progress on 

legislation and guidelines concerning 
REDD+ in Indonesia at present. 
However, with the signing of a Letter 
of Intent in 2010, and an estimated 
US$1billion being committed by the 
Government of Norway to 
incentivize the Government of 
Indonesia to develop and implement 

a best-practice national REDD+ 
strategy, the outlook is improving. 
P = 3 
I = 3 

The project will ensure close coordination 

and synergy with Indonesia’s national 
REDD+ programme and associated 
projects, as well as through the creation 
and operation of a REDD+ Agency in 
each of the Government of Indonesia’s 
REDD+ pilot provinces for Sumatra. 
Here, the project will work with 
provincial agencies to create synergies in 
areas such as spatial planning, forest 

monitoring, ecosystem service (and PA) 
economic valuation and forest 
management institution capacity building. 
Where possible, collaborations and other 
support would be linked to the National 
Tiger Recovery Plan to ensure a 
complementary approach. 

 

The project will also support capacity 
development for MoEF within the context 
of its pilot activities in the Berbak 
landscape and promote its replication 
through the integration of Sumatran PAs 
in the REDD+ modalities and 
implementation. Finally, the project’s 
sustainable financing component will 

analyze alternative sources of finance that 
would complement potential carbon 
payments. 

PMU / 
MoEF 

   

7 Failure to learn 
from previous 
experiences of 
biodiversity 
conservation in 
Sumatra that were 
not successful 

PIF Stage 

March 
2014 

Strategic The Kerinci Seblat-Integrated 
Conservation and Development 
Project (ICDP) exemplifies the 
problems associated with project 
implementation for a large-sized 
donor-funded project if poor inter-
agency coordination exists. 
Secondly, a key lesson learned from 

the Aceh Forest and Environment 

Previous conservation initiatives in 
Sumatra were analyzed during project 
preparation. This project differs in that it 
seeks to improve the overall PA 
management system towards a more 
adaptive model capable of responding to 
changes in threats and biodiversity status 
as revealed by systematic monitoring 

programmes and the SMART law 

PMU / 
MoEF 
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# Description Date 

Identified 

Type Impact & 

Probability 

Countermeasures / Mgt response Owner Submitted

/updated 

by 

Last 

Update 

Status 

Project was that simply sending 

reports on illegal logging to the law 
enforcement agencies does not illicit 
a response, but proactively engaging 
with these agencies (i.e. building 
their capacity to respond and linking 
them within a wider stakeholder 
network) is needed achieve progress. 
P = 2 
I = 3 

enforcement monitoring system. As such 

it has the power to continually learn and 
adapt; avoiding mistakes of the past. 
Specifically, the project design aims to 
strengthen the capacity of KSDAE, 
BKSDA and demonstration park 
management agencies to conduct more 
effective intelligence-based patrolling and 
law enforcement practices supported by 
collaborative inter-agency approaches 

and advanced information management 
systems. The project will also build on 
recent positive collaborative experiences, 
such as the coordination between multiple 
NGOs and the Ministry of Environment 
and Forestry during the Sumatra-wide 
survey, with HarimauKita acting as a 
facilitating agency, which demonstrated 

how a regional initiative can be 
successfully implemented. 

8 Climate change 

may undermine 
the conservation 
objectives of the 
project 

PIF Stage 

March 
2014 

Environmental Climate change is forecast to result in 

increased temperatures, increased 
rainfall, increased frequency of 
storms and droughts, and sea level 
rise. Such changes may impact the 
PA system through, for example, 
increased incidence of fires during El 
Nino induced droughts, saltwater 
intrusion in low-lying coastal forests 

as well as direct impacts of 
temperature changes on sensitive 
habitats and species. 
P = 2 
I = 2 

The nature of the project is such that 

climate change effects are unlikely to 
impact objectives or activities directly, 
although in the long term climate change 
may alter habitat structure or species 
resilience, and possibly necessitate the 
adjustment of protected area boundaries. 
The project will mitigate the anticipated 
negative impacts of climate change 

through improving PA management and 
securing linkages between PAs and 
forested areas in adjacent landscapes. As 
such, the project will contribute to the 
maintenance of ecosystem resilience 
under differing climate change 
conditions, so as to secure a continued 
sustainable flow of ecosystem services. 

PMU / 
MoEF 
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INCREMENTAL REASONING AND EXPECTED GLOBAL, NATIONAL AND LOCAL 

BENEFITS 
 

227. The incremental approach can be summarised as follows: The Government of 

Indonesia has identified biodiversity conservation as a priority and has contributed 

limited available resources towards protecting a portion of the country’s rich biodiversity. 

However, despite strong commitments from the government, limited actions have been 

taken to systematically remove the barriers towards the establishment of sustainable PA 

management in Sumatra and the conservation of globally significant wildlife in priority 

landscapes, in the face of significant ongoing pressures for forest conversion and 

increasing exploitation of wildlife resources. The proposed intervention recognizes the 

need to secure the ecological integrity of priority landscapes for biodiversity conservation 

and to establish the foundations for effective management at the site and landscape levels. 

 

228. The project aims to address the institutional issues facing biodiversity management in 

Indonesia by focusing on the island of Sumatra, Indonesia‘s largest wholly owned island. 

The project will focus on some of the world’s most important forests for biodiversity, 

including the National Parks of Bukit Barisan Selatan (0.36 million ha), Kerinci Seblat 

(1.39 million ha), Gunung Leuser (1.10 million ha), Berbak (0.14 million ha) and 

Sembilang (0.20 million ha). These national parks connect to other biodiversity-rich areas 

in the surrounding landscapes, which support wildlife populations and are important to 

wide ranging species such as tigers and elephants. In combination, these protected and 

conservation areas cover 8.18 million ha, including the UNESCO Tropical Forest 

Heritage of Sumatra World Heritage Site cluster (Gunung Leuser, Kerinci Seblat and 

Bukit Barisan) as well as Berbak and Sembilang Wetlands of International Importance 

(Ramsar Sites).  

 

229. The project will also include a sample of the forest concessions surrounding these 

national parks, primarily consisting of production forest. In addition, the Kampar-

Kerumutan landscape (0.98 million ha) has already been identified as being strategically 

important because a portion of suitable tiger habitat in Kampar (0.38 million ha) is being 

developed under an Ecosystem Restoration Concession land use type, which forms part 

of a larger Forest Management Unit that would offer an opportunity of managing this 

area as a tiger source population and as a pilot for enabling a positive change in status. 

Together these forests represent some of the largest contiguous areas of forest remaining 

in Indonesia and represent all of Indonesia‘s priority Tiger Conservation Landscapes.  

 

230. Besides tigers, the Sumatran landscapes support the last viable populations of Sumatran 

rhinoceros, Sumatran orangutan and Sumatran elephant. They also provides vital 

ecosystem services for the local community (e.g. through water supply regulation; genetic 

resources with potential commercial application, such as agriculture and bio-products; 

and, macro-biodiversity with high tourism amenity value), as well as for the international 

community (e.g. through climate regulation).  

 

231. Thus, the project areas have been chosen for the following reasons:  

a) they offer the best long-term survival for tigers as global and national priority Tiger 

Conservation Landscapes, including large landscapes (e.g. Kerinci Seblat and 

Gunung Leuser) which therefore need to act as protected area flagships for Indonesia; 

or they are smaller areas (e.g. Bukit Barisan Selatan and Berbak-Sembilang National 

Parks) that offer potential for recovering tiger populations under suitable management 
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systems; or a model for achieving effective wildlife management in production 

landscapes (e.g. Kampar);  

b) they are MoEF priority areas (as stipulated in national policy); and,  

c) each project area already has a CSO-MoEF partnership that will enable the proposed 

project to swiftly move to an implementation phase. 

 

232. In the baseline situation, biodiversity conservation efforts in Sumatra have been 

hampered by weak management capacity and inadequate financing for effective PA 

management and low levels of cooperation within and between different government and 

civil society organisations. Lack of coordinated action has substantially reduced 

conservation impacts and ineffectively addressed multi-jurisdictional issues such as 

illegal wildlife trade. The MoEF continues to implement the NTRP, but it is anticipated 

that although the species faces severe threats at present, this plan will be implemented on 

a piecemeal basis due to financial and human resource constraints, therefore its 

conservation management targets will therefore not be met in a timely manner.   

 

233. The management of biodiversity in Sumatra is extremely variable. In some areas 

government, NGO and community partnerships operate successful wildlife protection 

and conflict mitigation teams, such as the Kerinci Seblat-Tiger Protection and 

Conservation Units or the Wildlife Crime Units operating in Gunung Leuser and Bukit 

Barisan. In other areas, serious problems occur. At a landscape level, deforestation 

continues inside and outside the conservation areas – sometimes at indistinguishable 

rates. Clashes also occur between national and regional authorities, or between 

conservation bodies and other departments, such as over recently proposed road 

developments inside or impacting national parks. Illegal hunting is also a major issue, 

threatening in particular the larger mammals such as the tiger. 

 

234. Conservation efforts in Sumatra have typically been conducted at a site level and between 

the MoEF and an NGO partner. Consolidated efforts to conserve wildlife on Sumatra 

have only recently begun since the creation of HarimauKita, as a unified voice for a 

coalition of NGOs to more effectively engage with the Ministry. This has not yet resulted 

in a fully integrated approach for tiger conservation, but there are nonetheless promising 

signs of increased coordination and the benefits that it can deliver. 

 

235. Inter-agency and multi-landscape collaboration is inadequate to address trans-boundary 

issues such as the illegal wildlife trade, which require close coordination and cooperation 

between multiple agencies. Despite most of the NGOs working on similar issues, with 

the same main partner (national park authorities) and applying similar approaches, their 

general mode of operation has been to take a site-specific approach to project 

implementation. Yet, on the few occasions where the government agencies and NGOs 

have collaborated, the results have been unprecedented and it is proposed that GEF 

resources will play a catalytic and unifying role to build on this.  

 

236. All the targeted National Parks are dependent on MoEF funding for their annual budgets, 

yet there has been a 19.3% decrease in the annual budget allocation to these national 

parks from 2013 to 2014, directly impacting the baseline for this project. As most budget 

supports staff and running costs for park offices, insufficient budget remains for technical 

activities, especially those designed for the direct protection of natural resources (see the 

Financial Sustainability Scorecard in Annex 2A). Partnerships between the national park 

authorities and international NGOs (such as FFI, WCS, ZSL and WWF) have helped to 
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fill the gaps left by budget shortfalls in ensuring that core protected area activities are 

routinely conducted. However, the NGOs are reliant on external donor funding and this 

type of support is both inherently unstable and can reduce government ownership. 

Overall, the PAs are generating little or no revenue of their own, whether from user fees, 

tourism or other concessions or PES, and have no rights to retain such revenues, despite 

significant potential for revenue generation. 

  

237. REDD+ is gaining momentum in Sumatra, with baseline activities underway for the 

REDD+ pilot provinces of Aceh, Riau, West Sumatra, Jambi and South Sumatra that are 

creating the institutional infrastructure and framework to support the implementation of 

a comprehensive REDD+ work plan. However, weaknesses include REDD+ and related 

forest conservation and rehabilitation programs are not based on principles of maintaining 

landscape and ecological connectivity (e.g. in protected area buffer zones and tiger 

landscapes, maintaining adequate water levels to sustain peat swamp forests); and weak 

collaboration of government agencies with local stewards such as local communities. 

 

238. In the alternative scenario enabled by the GEF, the project will remove the identified 

systemic and institutional barriers to improved PA management and sustainable financing 

in Sumatra at the national, provincial and local levels, and create a model biodiversity 

management system involving government-civil society organizatoin partnerships 

operating across key conservation landscapes that can be scaled up across Sumatra and, 

potentially, beyond. The project’s approach will be to demonstrate and consolidate the 

successful strategies that have been pursued by the project partners and related 

stakeholders in specific areas, analysing and documenting the reasons for their success, 

internalizing these in collaboration with the MoEF and other local government partners, 

and replicating them in other priority Sumatran landscapes. The project’s success will be 

indicated by an improvement in the density of the Sumatran tiger in core areas in the 

target landscapes with national parks.  

 

239. The project will approach this through three components. The first component will focus 

on improving the management effectiveness of existing protected areas, specifically 

aiming to increase it (see the METT in Annex 2, and SRF for targets) across the 3.185 

million ha of protected areas in the landscape. Accordingly, the management capacity of 

the five national park management agencies will be enhanced (see Capacity Development 

Scorecards in Annex 3 and SRF for targets) through a range of systematic capacity 

building activities, including habitat/biodiversity monitoring, SMART patrolling and law 

enforcement monitoring system. The government’s RBM system will be strengthened to 

reduce threats of encroachment and poaching.  

 

240. Under the second component, conditions for wildlife population viability in priority areas 

in the target landscapes will be dramatically improved through developing and 

operationalizing landscape management partnerships that will eliminate key threats (i.e. 

poaching, trade and unplanned deforestation), documenting and reviewing innovative 

forest and wildlife management interventions in target landscapes for replication and 

upscaling, informing management decision-making through systematic wildlife and 

forest monitoring using a standardised scientific survey protocol, and by enhancing the 

management of human-tiger conflicts in the target landscapes (see SRF for indicator 

targets).  
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241. Under the third component,  new sustainable financing mechanisms will be demonstrated 

and shared to meet long-term management needs for the the five target landscapes 

through conducting a financial sustainability analysis and related financial planning to 

improve cost-effectiveness and disbursement mechanisms for target PAs, developing and 

implementing sustainable financing plans for selected production areas through business 

and biodiversity mechanisms, private sector endowment and corporate social 

responsibility schemes and biodiversity offsetting, and developing and operationalizing 

an institutional framework at national level to support sustainable financing scheme 

implementation across the national PA system (see Financial Sustainability Scorecard in 

Annex 2A and SRF for targets). 

 

242. In summary, without this project, the business-as-usual approach will continue; no new 

net resources will be generated to support long-term management and existing needs, 

current resources will be depleted with limited measurable effects, adaptive management 

strategies will be neither developed nor implemented, and biodiversity and forests will 

continue to decline. Thus, the project aims to deliver cost-effective biodiversity 

conservation by improving efficiency and effectiveness within protected area 

management and strengthening the institutional basis for the sustainable management of 

unprotected habitats. Previous initiatives to protect key wildlife species and their habitats 

in Sumatra have tended to focus on adding layers, or duplicating resources, rather than 

addressing the question of why the existing resources are not delivering more effectively. 

This project aims to explicitly remove this constraint and at a scale that is large enough 

to see a real and measurable impact. Ground level monitoring and evaluation will feed 

into central government planning, existing human resources and financial management 

practices will be improved towards incentive-based systems that promote motivation by 

rewarding success, and management units will reconsider their structure and organization 

in response to the threats and opportunities they face, rather than following static 

approaches that have yet to yield the desired results. Within the focal protected areas, 

small-scale projects have already achieved limited success and provide models for the 

different activities, such as law enforcement patrolling and biodiversity monitoring. This 

project will capture these activities, integrate them within a best management practice 

that will act as a pilot for dissemination across Sumatra, and ultimately across Indonesia.  

 

 

National Socio-economic Benefits 

 

243. At the local level, tangible socioeconomic benefits will be delivered to rural communities 

directly, through better managing their conflicts with wildlife and indirectly the 

protection and restoration of the major watershed forests in Sumatra and the ecosystem 

services that they provide. The province of Aceh in northern Sumatra provides 

compelling evidence of the importance of these services, which are found in all other 

project provinces. A total economic valuation of well-protected forest and its ecosystem 

services in Aceh, for example, estimated these to be worth US$12.9 billion over 30 years. 

Although this represents local and national benefits, at least some of these local benefits 

would be expected to offset the costs of conserving globally significant biodiversity in 

the forests. No doubt the other large tropical forest landscapes covering mutiple 

watersheds located along the Barisan mountain chain (i.e. Kerinci Seblat, Gunung Leuser 

and Bukit Barisan Selatan) or deep peat (i.e. Berbak-Sembilang and Kampar) offer 

significant, yet unquanitifed, benefits towards the climate, communities and biodiveristy 

at subnational, national and international levels. 
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244. At the national level, this project will represent a model for how forest resources should 

be managed and thus will have a direct impact on the estimated 100 million people who 

are estimated to depend on forest resources, in particular the 50 million who are living on 

land classified as public forest. Furthermore, the project will directly support the 

Government of Indonesia in implementing its national REDD+ scheme in pilot Sumatran 

sites, e.g. Berbak, through delivering improved management of forests and biodiversity 

that clearly demonstrates reduced rates of deforestation and loss of globally significant 

biodiversity. Local communities represent an important stakeholder in REDD+ projects 

and will be entitled to a share of revenue. 

 

245. There are two project components where gender has been identified as being important. 

In Component 1, the role of women in protected area management may be influential on 

success. Indonesia has a relatively good record at empowering women compared to some 

countries, but significant barriers to progress still remain. The importance of gender 

equality will therefore be addressed specifically when management structure and reforms 

are addressed. Gender will also be important in Component 2 when engaging 

communities through green rural development and income generating schemes for rural 

households, firstly because women may have a different relationship with their 

environment to men, which might reflect the range of development and conservation 

options they would find beneficial and secondly because female engagement in 

implementation is likely to be important for the success of development projects.  

 

246. Overall, the project will seek to establish or strengthen stakeholder participation 

mechanisms in order to achieve legally recognized, sustainable management of natural 

resources in buffer zones and to mitigate resource use conflicts as appropriate. 

Accordingly, the project aims to introduce a participatory approach to PA management 

that will involve awareness raising, environmental education, involvement in 

management activities, stakeholder representation in site committees, and support for 

sustainable livelihood activities in suitable locations. The project aims to engender 

support for PA management from local communities and other stakeholders (eg private 

sector), for which an inclusive and mutually beneficial approach is needed. In order to 

avoid negative impacts on local communities, the project will also ensure that 

stakeholders will be involved in the development of conservation agreements and other 

local area management plan development, and capacity will be developed within both 

genders for their implementation, thereby increasing women’s and men’s ability to use, 

develop and protect natural resources and capital assets. For sites implementing REDD+, 

Village Forest or Ecosystem Restoration Concession activities (Kerinci Seblat, Berbak-

Sembilang and the Kampar landscapes) an FPIC process will be used to ensure 

meaningful community involvement in these project activities. 

 

247. The project’s global environmental benefits derive from improved management 

effectiveness and sustainable financing of five globally important National Parks (WHC 

and Ramsar Sites) totaling 3,185,358 ha that form the core of key tiger conservation 

landscapes totaling 8,182,192 ha (see summary information on these sites in Table 7 and 

landscape profiles in Annex 1). The project will strengthen partnerships at landscape 

level to reduce key threats to wildlife, including poaching, wildlife trade, human-wildlife 

conflicts and habitat destruction. The overall success of the project will be indicated by 

an increase in Sumatran tiger density in core areas in the target landscapes. The capacity 

building and improved PA management systems will strengthen the entire national PA 
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system through uptake by the MoEF. Thus, the global environmental benefits that the 

project is expected to bring include the delivery on all major national strategies for 

biodiversity conservation in Sumatra, leading to a reduction in greenhouse gas emissions, 

and the generation of improved financing mechanisms for the protection of biodiversity 

inside and new mechanisms for outside protected areas. Overall, these outcomes will 

provide improved protection for globally significant populations of key species, including 

Sumatran tiger, Asian elephant, Sumatran orangutan, Sumatran rhinoceros, globally 

important ecoregions and some of the most highly diverse plant communities in the 

world. 

 

COST-EFFECTIVENESS 
 

248. The project takes the approach of addressing barriers to the achievement of effective 

biodiversity conservation in five large protected area landscapes in Sumatra, including 

weak natural resource governance and protected area management capacity, poor inter-

agency coordination, and inadequate financial planning and management for protected 

areas. This approach is cost-effective in that it will have broad applicability at provincial 

and national levels, including impacts beyond the target protected area landscapes.  As 

such, the project contributes directly towards larger national policy, regulatory, fiscal, 

data management and communications goals in support of biodiversity conservation and 

an effectively managed national PA system. The project implementation arrangements 

include links between the target PA landscape and national levels (e.g. in relation to 

sustainable financing for PAs, and implementation of the NTRP) to ensure that this 

potential will be realized. 

 

249. The project strategy also focuses on taking existing best practice experiences delivered 

by the partner CSOs in specific landscapes and transferring and piloting these in other 

landscapes in order to extend their impact and raise overall standards through capacity 

building and systematization, which is highly cost-effective and low risk. The project’s 

second component aims to build support for biodiversity conservation in the target 

landscapes through building partnerships across multiple sectors (involving government, 

CSOs, private sector and other stakeholders) for more effective implementation of NTRP 

actions in particular. This approach also seeks to replicate and test partnership approaches 

that have been successful in other landscapes for cost-efficiency and maximum project 

impact. 
 

250. At a technical level, the streamlining of progressive approaches into the targeted National 

Parks for upscaling throughout Indonesia’s PA system for law enforcement, monitoring 

and information management will be a cost-effective investment in terms of project 

impact as well as MoEF’s operations in the long term. This includes technical support 

and capacity building (e.g. in application of SMART patrolling) for the implementation 

of MoEF’s RBM approach at the targeted National Parks, which should result in more 

cost-effective PA enforcement.  
 

251. The project’s financial sustainability component will demonstrate and share new 

sustainable financing mechanisms to meet long-term management needs for the targeted 

PAs with potential to replicate successful models elsewhere in Indonesia. It will review 

and recommend how available resources can be used most efficiently through conducting 

a financial sustainability analysis and related financial planning to improve cost-
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effectiveness and disbursement mechanisms for the targeted PAs. The sustainable 

financing of the targeted PAs will be strengthened through identifying other potential 

revenue streams and developing sustainable financing mechanisms. Sustainable 

financing of the national PA system will be supported through developing and 

operationalizing an institutional framework and review and recommendations for 

national regulatory and policy improvements. Finally, public-private partnerships will be 

developed to support biodiversity-friendly land uses and reduce key threats to wildlife 

within the priority landscapes, with sustainable financing plans developed and 

implemented for selected production areas through business and biodiversity mechanisms 

(PES schemes) private sector endowment and corporate social responsibility schemes and 

biodiversity offsetting). Collectively, these approaches will secure and extend long term 

financing for the target PAs and biodiversity conservation in wider landscapes beyond 

existing levels. 

 

252. The total GEF investment of US$9,000,000 for this project will leverage a minimum of 

US$53.45 million in cofinancing, a highly cost-effective ratio of 5.94 with additional 

associated financing inputs anticipated during project implementation. The overall GEF 

investment in strengthening management effectiveness for the targeted National Parks in 

Sumatra (3,185,358 ha) will average around US$ 0.56 per hectare per year, a small 

fraction of the estimated value of the ecosystem services provided.  

 

253. Finally, the recognition associated with involvement in an international project and 

receipt of GEF resources channeled through a UN implementing agency is a source of 

pride for national, regional and local project partners in Indonesia, which can provide a 

much strengthened position in addressing critical threats to protected areas such as road 

development, mining and hydro-electric schemes. The increased awareness, capacity and 

improved communications between different layers of government that the project will 

also enable will facilitate the political commitment to take difficult decisions on issues 

such as expanding the PA network, upgrading PA protection status, inter-agency 

coordination to reduce external pressures on PAs, and the adoption of more 

environmentally friendly practices in related sectors. These all represent significant cost-

effective project impacts. 

 

 

PROJECT CONSISTENCY WITH NATIONAL PRIORITIES/PLANS:   
 

254. The proposed project is fully consistent with the Government of Indonesia‘s policy on 

wildlife, forest and environmental protection. These include commitments under the 

international MEAs mentioned below: 

 

255. The Convention on Biological Diversity (enacted through Law 5/1999), as expanded in 

the Indonesian Biodiversity Strategy and Action Plan (IBSAP) 2003-2020 (BAPPENAS 

2003). This is now being reviewed through GEF Project #4980, which aims to strengthen 

the national biodiversity framework for implementation of the IBSAP and integration of 

Indonesia’s obligations under the CBD into its national development and sectoral 

planning frameworks in line with the CBD’s Strategic Plan for 2011-2020. The IBSAP 

is stated in Medium Term National Development Planning (2004-2009), Presidential 

Regulation (7/2005), the 6th National Development Target of Environment Conservation 

and sustainable use of biodiversity according to the IBSAP 2003-2020; and the  Program 
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on Protection and Conservation of Natural Resources, through the main activity: 

Management and Protection of biodiversity to avoid loss biodiversity (terrestrial, marine 

and coastal).  

 

256. The Convention for the Protection of the World‘s Cultural and Natural Heritage (enacted 

through Presidential Decision 26/1989), in particular the Action Plan for protection of the 

Tropical Rainforest Heritage of Sumatra Natural World Heritage Site, whose three 

components - Kerinci Seblat, Gunung Leuser and Bukit Barisan Selatan National Parks 

are project target landscapes). 

 

257. The Ramsar Convention (which came into force in Indonesia on 8/8/1992), which include 

maintaining the ecological character of listed Wetlands of International Importance 

(seven Indonesian sites listed as of 11/9/2014), of which Berbak and Sembilang National 

Parks are covered by this project), as well as a wider commitment to the wise use of all 

wetlands in Indonesia’s territory. National implementation has included the 

establishment of the National Strategy for the Management of Wetlands in Indonesia 

(2004) and the National Strategy and Action Plan for Sustainable Management of 

Peatlands (2006). Indonesia's parliament agreed to ratify the Asean Agreement on 

Transboundary Haze Pollution on 16 September 2014, 12 years after the country signed 

the pact alongside all other Asean members. The Bill will be formally signed into law by 

the president at a later date. This is of relevance as the ASEAN haze agreement was 

mainly precipitated by land clearing via open burning in Sumatra and Kalimantan in the 

late 1990s. 

 

258. The project also addresses objectives and activities under the National Strategy and 

Action Plan for Sumatran Tiger, Rhino, Orangutan and Asian Elephant (MoEF: 

P42/Menhut-II/2007, P44/Menhut-II/2007, P43/Menhut-II/2007, P53/Menhut-II/2007) 

and human-wildlife conflict (P48/Menhut-II/2008), as well as Indonesian commitments 

under the Convention on International Trade in Endangered Species (CITES; enacted 

through Presidential Decision 43/1978) through its activities aimed at strengthening 

controls on the illegal wildlife trade. 

 

259. The Government of Indonesia signed the St. Petersburg Declaration on Tiger 

Conservation as adopted by the range states at the Global Tiger Summit in November 

2010. This complements the MoEF’s own NTRP, part of the Global Tiger Recovery 

Program for which the GEF has a stated financial supporting role. The Indonesian NTRP 

was in turn informed by the Indonesian Sumatran Tiger Action Plan, both of which were 

developed by the Indonesian government and HarimauKita which represents all agencies 

working on tiger conservation in Indonesia. The NTRP states four priority actions: i) 

Replicate specialized law enforcement and conflict mitigation units to secure the tiger 

and its prey; ii) Create a Sumatra-wide adaptive management system based on robust 

monitoring of tigers, their prey and effective management interventions; iii) Create a legal 

basis to protect tigers outside protected areas and implement it within and between the 

priority landscapes; and, iv) Explore and mobilize domestic and international funds to 

ensure the long-term protection of tiger populations in priority landscapes. 

 

260. In terms of overall national development context, Indonesia’s National Long-Term 

Development Plan (2005-2025) aims to achieve a “green and ever-lasting 

Indonesia”   The vision and mission of the plan is to establish a country that is developed 
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and self-reliant, just and democratic, and peaceful and united, in order to achieve the 

development goals as mandated in the Preamble to the Constitution of 1945.  

  

261. The Government’s commitment to pursuance of a sustainable green development path is 

clear.  Government has launched a green economy programme as part of its sustainable 

development plan which is pro-growth, pro-job, and pro-poor. To support the 

implementation of green economics, programmes have been drawn up on food resilience 

by implementing sustainable agriculture, sustainable forestry management, efficiency 

and renewable energy usage, clean technology support, waste management, efficient and 

low carbon transportation management and green infrastructure development. 

 

262. Indonesian commitments under UNFCCC were enacted through Law 6/1994. The 

National Action Plan addressing Climate Change (2007) provides guidance to various 

institutions in carrying out coordinated and integrated efforts to tackle climate change. 

Specific policies include reforms of subsidies for electricity industries to reduce 

greenhouse gas emissions, reforms of fuels subsidies making them more targeted, new 

policy instruments for the promotion of renewable energy such as geothermal and other 

clean energies, as well as incentives for industries which promote environmental friendly 

products. Indonesia has voluntarily committed to reducing greenhouse gas emissions or 

carbon intensity per unit of GDP by 2020.  Indonesia is committed to reducing its 

greenhouse gas emissions by 26%, and up to 41% with international support, by 2020.   

The majority of the emission reduction is expected to be realised in the forestry and land 

based sectors by reducing and avoiding deforestation and forest degradation.   

 

263. The national REDD programme for Indonesia was approved by the UN-REDD 

Programme Policy Board in March 2009. Indonesia is one of the nine pilot countries for 

the initial phase, and started its implementation phase in March 2010. A first draft 

National Strategy on REDD+ was completed in 2010. The National Strategy for REDD+ 

was formulated, with the objective of reducing emissions of greenhouse gases from the 

forestry sector by a minimum of 14% as part of the aforementioned country’s 

commitment under UNFCCC. Pursuance of REDD+ policy provides the opportunity for 

advancing biodiversity conservation and increasing management effectiveness of the 

protected areas in the country, while the policy recognizes the roles of protected areas in 

safeguarding forests avoiding a significant amount of potential emissions. This project 

will assist through cofinanced support to the REDD+ pilot project in the Berbak NP 

landscape, working with the provincial agencies to create synergies in areas such as 

spatial planning, forest monitoring, ecosystem service (and PA) economic valuation and 

forest management institution capacity building. Where possible, collaborations and 

other support would be linked to the NTRP to ensure a complementary approach. 

 

264. The third National Medium Term Development Plan (2015-2019) contains specific 

policies and goals on mainstreaming sustainable development and natural resource and 

environmental management.  The  project is fully in line with the National Action Plan 

for PAs, covering the period 2010–2015, directly implementing a number of priority 

actions that go towards meeting the five-year objectives. These include: 

 Build and strengthen long-term support for PA protection and management amongst 

local people and the broader community, and improve management of PAs where 

possible through involvement of communities and other stakeholders; 



93 
   

 Ensure that PA management is supported by strong institutions that are recognised as 

priorities in government planning and budgeting processes, and that are well 

coordinated at national, provincial and district levels; 

 Ensure that PAs in Indonesia have adequate funding for effective management by 

2014 and that systems are in place to sustain and increase this funding for the future 

development of the PA system; 

 Well trained staff with capacity to effectively implement all PA management 

functions by 2014; 

 Improve effectiveness of PA management through regular systematic evaluation; 

 Develop a comprehensive M&E system that provides effective feedback to policy-

makers and managers on lessons learned regarding management strategies and which 

meets local, national and international reporting requirements.  

 

265. Furthermore, the project will directly contribute to achievements of the targets under the 

Five Year Strategic Plan of KSDAE covering the 2015-2019 period, including: the 

management effectiveness index to be minimal 70 points in at least 260 units from total 

of 521 Conservation Area units in Indonesia; 10% increase in population of 25 priority 

species as compared to 2013 baseline estimates; and establishment of 50 units of 

rehabilitation center and sanctuary for critically endangered species. 

 

266. MoEF has a specific programme and targets covering all nature reserves and conservation 

areas across Indonesia. The programme identifies 12 priority provinces and 51 priority 

national parks. It is organized into six components, each of which has associated targets. 

These are described in Table 11 below.   

 

Table 11: National priority actions programme 

Programme 

Area 

Lead 

Department 

Work Areas 

1. Conservation 

area development 

and essential 

ecosystems 

Directorate of 

Conservation 

Areas 

 Conflict and pressure on the national parks and other protected 

areas (nature reserves / NR, wildlife reserves / WR, hunting 

parks /HP) and protected forest / PF reduced by 5%.  

 Management of essential ecosystems as life support increased 

10%.  

 Handling of forest encroachment in 12 priority provinces  

 Improved management effectiveness of protected areas 

through RBM in the 51 priority National Parks. 

2. Investigation 

and forest 

protection 

Directorate of 

Investigation 

and Forest 

Protection 

 New cases of forest crime (Illegal logging, encroachment, 

Illegal Trading of Plants and Wildlife, Illegal Mining and 

Forest Fire) increased at least 75%.  

 Encroachment, Illegal Trading of Plants and Wildlife, Illegal 
Mining and Forest Fire) decreased 25% per year.  

 Case of law of the conservation area encroachment increased 

20% 

3. Genetic and 

species 

conservation 

development 

Directorate of 

Biodiversity 

Conservation  

 Populations of biodiversity and endangered species increased 

by 3% from 2008 according to the biological conditions and 

the readiness of habitat. 

 Breeding and utilization of biodiversity species in a 

sustainable manner increase by 5%. 

4. Forest fire 

control 

Directorate of 

Forest Fire 

Control 

 Hotspots in the Island of Kalimantan, Sumatra and Sulawesi 

decreased.  

 Burnt forest area reduced by 50% compared to 2008.  

 Increase the capacity of government officials and community 
in the effort of risk reduction, mitigation and management of 

forest fire hazard in 30 DAOPS (33 provinces) 
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Programme 

Area 

Lead 

Department 

Work Areas 

5. Development 
of environmental 

services and 

nature tourism 

Directorate of 
Environmental 

Services and 

Non-Timber 

Forest Product 

of Production 

Forest  

 Business of nature tourism increased 60% compared to 2008, 
and the license of new water environmental services 

utilization is 25 units.  

 PNBP in the sector of nature tourism increase 100% compared 

to 2008.  

 Incomes in certain protected areas increased to a minimum of 

Rp.800.000, - per month per household (or by 30%) through 

the efforts of community empowerment.  

 Increased community development and nature tourism in the 

conservation areas in 29 provinces.  

6. Management 

support and other 

technical tasks 

All 

Directorates 
 Institutional capacity of conservation area management 

increased from 16 UPT (Technical Executor Unit) to 77 UPT.  

 Establishment of 6 new UPT of Directorate General KSDAE 
in the Riau Islands, Bangka Belitung, Banten, West Sulawesi, 

Gorontalo and North Maluku.  

 Cooperation and partnerships in the sector of natural forests 

conservation and their ecosystem by funding sources as 

grants, non-commercial, and technical assistance, and forest 

removal program through DNS is increasing each year, at 

least 2 documents per year.  

 Availability of laws and regulations in the sector of 

conservation of natural forest resources and its ecosystems 

that is comprehensive in supporting dynamic field, 3 

documents per year. 

 Availability of program and budget documents and report of 

evaluation and financial at 6 central work units and 77 UPT 

work unit and 33 provincial offices, 580 documents.  

 National Parks and other protected areas of high biodiversity 

potential, have endangered species and flagship, or have a 

protective function of upriver, and or have a significant 

potential for nature tourism, it can self-finance all or part of 

the development program of conservation in the form of the 

BLU by 12 units, DNS, trust fund and collaboration by 4 

units.  

 

267. At the national level, this project is within Indonesia’s law requiring spatial planning 

(land use planning) for all provinces and districts (26-2007), supervised by the Ministry 

of Public Works and Housing and National Spatial Planning Coordinating Board (under 

BAPPENAS).  This spatial planning will take ecological considerations into account 

through strategic environmental assessment (under 32-2009), overseen by the Ministries 

of Environment and Forestry.  Spatial planning commmitments in Sumatra are enacted 

through Presidential Decision 13/2012.  

 

268. The intention to develop and implement a Sumatra-wide spatial plan to balance ecological 

functions and economic development for the people of Sumatra was announced at the 

2008 IUCN World Conservation Congress when all ten Sumatran provincial governors 

signed a non-legally binding commitment49. While it has political support from the 

Indonesian Ministry of Home Affairs, Ministry of Environment and Forestry, and 

Ministry of Public Works and Housing, this commitment has yet to be realized at ground 

level. This will be addressed primarily through the UNEP/GEF RIMBA project, but the 

                                                
49 Roadmap toward Rescuing the Ecosystem of Sumatra. Vision of Sumatra for the Year 2020. January 2010. 



95 
   

present project will contribute to forest conservation in the target landscapes in close 

coordination with RIMBA. 

 

COUNTRY OWNERSHIP: COUNTRY ELIGIBILITY AND COUNTRY DRIVENNESS 
 

269. As a signatory of the CBD, the Ramsar Convention, CITES and other related multilateral 

environmental conventions, the Government of Indonesia is committed to biodiversity 

conservation and eligible to receive GEF funds. The project will directly support the 

implementation of the Indonesian Biodiversity Strategy and Action Plan (IBSAP).  

 

270. The project will contribute to the implementation of the Programme of Work on Protected 

Areas (PoWPA) as submitted to the CBD secretariat in January 2012, and towards 

achievement of the Aichi Targets, in particular under the Strategic Goal C: To improve 

the status of biodiversity by safeguarding ecosystems, species and genetic diversity, 

specifically through  Target 11 through increasing management effectiveness of the PA 

system in a way that is integrated into the wider landscapes, and Target 12, through 

improving the conservation status of globally threatened species, with specific focus on 

the Sumatran tiger. 

 

271. The project will contribute towards IBSAP Objective 1 on issues including: increasing 

community participation and partnership towards effective conservation area 

management; building partnerships in management, utilization and conservation of 

biodiversity between the government, the community and private sector; extension and 

law enforcement in biodiversity management and conservation; and practical guidelines 

for business activities based on sustainable biodiversity management; Objective 2 

through providing data on the state of biodiversity; and improvement in the investment 

of sustainable and equitable biodiversity management; Objective 3 through contributions 

towards reduction in the rate of biodiversity loss; decrease in the deforestation rate for 

Sumatra; and reduction in the rate of wetlands conversion; Objective 4 through reducing 

forest damage, illegal logging and harvesting of wildlife in conservation areas; reduction 

of overharvesting and damage of biodiversity outside conservation areas; capacity 

building for local government; and Objective 5 through enhancing response and 

reporting on the analyses of conflicts over natural resources; training of skilled personnel 

for advocating the prevention of and finding solution to natural resources conflicts; 

documentation of cases and sources of conflicts, and efforts to resolve conflict between 

human beings and wildlife. 

 

272. The project’s intervention will also directly support Indonesia’s international obligations 

under the World Heritage Convention through enhancing protection and management 

effectiveness of Kerinci Seblat, Gunung Leuser and Bukit Barisan Selatan National 

Parks, all of which are components of the Tropical Rainforest Heritage of Sumatra 

Natural World Heritage Site.  

 

273. The project will also strengthen the management effectiveness and protection of Berbak 

and Sembilang National Parks, both of which are Wetlands of International Importance 

listed under the Ramsar Convention. The project landscapes also include substantial areas 

of peatlands and intact peat swamp forests, which are priorities for conservation and 

sustainable use under the National Strategy and Action Plan for Sustainable Management 

of Peatlands (2006). 
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274. Finally, the project is strongly aligned to strengthen implementation of the MoEF’s 

NTRP, part of the Global Tiger Recovery Program for which the GEF has a stated 

financial supporting role. The Government of Indonesia has also signed the St. Petersburg 

Declaration on Tiger Conservation as adopted by the range states at the Global Tiger 

Summit in November 2010.  

 

275. These all add up to a clear commitment on behalf of the government to ensure adequate 

protection and restoration of the natural environment of the country to protect 

biodiversity, maintain vital ecosystem functions and help regulate climate.  As host of the 

national focal point for Protected Areas under CBD, national focal point for the Ramsar 

Convention and national Implementing Partner for this project, the MoEF has both strong 

ownership and a strong interest in its success. The project will directly contribute towards 

the further development and sustainable financing of the national protected areas system, 

which is under the direct mandate of the KSDAE. The MoEF and its related bodies have 

been involved in both the development of the PIF and this project document and have 

committed substantial co-financing (US$ 53.58 million) to enable implementation of the 

full sized project.  

 
 

SUSTAINABILITY AND REPLICABILITY 
 

276. The Environmental and Social Screening Procedure (ESSP) was followed during 

project preparation, as required by the ESSP Guidance Note of the UNDP. Accordingly, 

the environmental and social sustainability of project activities will be in compliance with 

the ESSP for the project (see Annex 4). The ESSP identified no significant issues for this 

project that would result in negative environmental and social impacts. However, 

development pressures identified by the WHC for the site Tropical Rainforest World 

Heritage of Sumatra include encroachment, demand for building new roads and 

upgrading existing tracks with NPs, illegal goldmining within Kerinci Seblat National 

Park, the new Aceh Spatial Plan which may impact forested landscapes adjacent to 

Gunung Leuser National Park, and proposed geothermal energy development within 

Bukit Barisan Selatan National Park. These issues have been brought to the attention of 

the national government, and potentially the project could help in responding to some of 

them through improving site management capacity for patrolling, law enforcement, 

biodiversity monitoring and stakeholder involvement. Overall, the project is expected to 

result in major long term positive impacts for biodiversity conservation and greater 

participation of local and indigenous communities in PA management processes in 

Sumatra.  

 

277. The project’s community-related interventions will be focused on communities within 

and around the five target demonstration protected areas, namely Kerinci Seblat, Gunung 

Leuser, Bukit Barisan Selatan, Berbak and Sembilang National Parks. Given the project’s 

conservation objectives, the anticipated environmental impacts of the project are 

overwhelmingly positive. The project also aims to have a positive social impact, by 

strengthening PA managers’ capacity for community outreach and participatory 

management, as well as by supporting development of conservation agreements that 

define mechanisms for reducing threats and maintaining biodiversity, while at the same 

time establishing mechanisms for securing alternative livelihoods. The project will 

support the realisation of benefits for communities in the target landscapes through pilot 
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demonstrations of conservation financing mechanisms such as REDD+ and Village 

Forest (Hutan Desa) schemes. 

 

278. Despite the above, based on the results of the ESSP, several issues will need to be 

carefully considered during project implementation. These include possible variable 

impacts the project could have on women and men, different ethnic groups and social 

classes. Project activities may also have impacts that could affect women’s and men’s 

ability to use, develop and protect natural resources. In order to avoid any negative 

adverse impacts of the project on the community in and around the target protected area 

sites, selection of target communities will be done in a transparent fashion, based on clear 

criteria such as location of the communities in relation to protected areas and key 

biodiversity areas outside the protected areas, type of livelihood activities and their 

impacts on protected area management. Different roles played by women and men in 

households and communities will be fully taken into account to ensure that the project 

benefits both genders equitably. The project will ensure that all stakeholders will be 

involved in the development of conservation agreements and other local area 

management plan development, and capacity will be developed (within both genders) for 

their implementation, thereby increasing women’s and men’s ability to use, develop and 

protect natural resources.  

 

279. The project will address sustainability as follows:  

 Financial sustainability will be achieved through the project’s emphasis on improving 

funding security for PA operations, especially to support the financial needs of 

effective PA management, including monitoring and enforcement programmes. 

Analysis of existing financial management practices will be undertaken to identify 

areas for cost savings, and sustainable financing plans developed for the target 

National Parks that take account of various revenue sources. The project includes 

support for piloting revenue generating instruments, including REDD+, as well as for 

addressing institutional barriers and perceptions of environmental economic value. 

Finally, the project’s support for implementation of RBM is expected to have a 

significant impact on the cost effectiveness of PA management. 

 In addition, the project has been be designed to ensure that the major costs involved 

in setting up new systems and technologies are covered during the project period, 

with any necessary long-term maintenance costs related to project initiatives 

remaining affordable. Most project components will be completed within the project 

period, including capacity building, financial planning, recommendations for 

improvement of policies, regulations; demonstration activities at the selected sites 

including site management and monitoring plans, enhanced law enforcement 

monitoring, biodiversity monitoring systems, community participation and 

development programmes, and education and awareness programmes. At the target 

site level, it is recognized that sufficient financial sustainability must be established 

to cover long term management costs, especially patrolling and monitoring. 

 Institutional sustainability will be improved through systematic capacity development 

measures for KSDAE and target National Park management authorities based on the 

Competence Standards for Protected Area jobs in Southeast Asia50 and upgrading key 

                                                
50 http://www.arcbc.org.ph/arcbcweb/pdf/competence_standards.pdf 

http://www.arcbc.org.ph/arcbcweb/pdf/competence_standards.pdf
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technical skills such as the SMART patrol and data management system, which will 

contribute directly towards piloting effective implementation of RBM at the 

demonstration sites. It is intended that the capacity development through this project 

will contribute towards enhanced national training systems for biodiversity 

conservation, in order to enhance professionalism and the uptake of progressive 

techniques within the national PA system. 

 The sustainability of necessary project activities and benefits beyond the completion 

of the GEF project will also be ensured as a result of their conformity with 

Government of Indonesia policy and regulations, specifically the IBSAP (2003), the 

second Medium Term Development Plan (2010-2014) and the Five Year Strategic 

Plan of the Directorate of Forest Protection and Nature Conservation of the MoEF 

covering the 2010-2014 period, including integrating the project’s work at local level 

into regional development plans. The succeeding period for this Plan will be 2015-

2019. 

 At a technical level, the potential NGO partners (FFI, WCS, ZSL and Harimaukita) 

have significant long term experience in supporting PA management, capacity 

building, law enforcement monitoring and biodiversity assessment and monitoring in 

Sumatra, including presence at all five of the selected demonstration sites. The 

approaches and techniques to be institutionalized through this project have been 

tested in Sumatra and applied successfully in other countries in the region (e.g. 

Cambodia), and with the time and resources available through this GEF project, are 

intended to reach a point of operational sustainability by the end of the project.   

 Social sustainability will be improved through the development/strengthening of 

stakeholder participation mechanisms for the target protected areas, establishment of 

landscape level partnerships for biodiversity conservation and wildlife crime 

enforcement, piloting of public-private partnerships for sustainable development in 

production landscapes, and local level community-based natural resource 

management committees. Local communities will be empowered through 

involvement in PA management and demonstration activities in the wider landscape 

activities (e.g. Village Forest (Hutan Desa) schemes), sustainable livelihood 

development and awareness raising to address existing local resource use conflicts 

and empower women. Long-term investments to raise staff and institutional 

capacities for stakeholder participation, and sustained improvements in relations with 

local communities (through regular communication, joint field operations and 

targeted awareness raising) will lead to increased levels of local participation and 

improved PA governance, contributing to the overall sustainability of project 

outcomes. 

 Environmental sustainability will be achieved through improved PA management 

effectiveness for five internationally significant National Parks, integration with local 

development planning and reduction of external threats on PAs and wildlife through 

landscape level partnerships, enhanced controls on the wildlife trade and poaching, 

and local capacity development. The project’s contributions in strengthening capacity 
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at the internationally important target sites and also at national level will strengthen 

the environmental sustainability of the national PA system through more effective 

threat reduction. 

 

280. The project’s outcomes are replicable as the barriers it addresses are largely shared by 

PA sub-systems across Indonesia, and to a fair extent in other countries in Southeast Asia, 

and the approaches used are transferable to strengthen the management effectiveness of 

PA systems in the region (as already demonstrated by the CSO partners to varying 

degrees). The project’s outcomes will also contribute towards larger national policy, 

regulatory, fiscal, data management and communications goals in support of biodiversity 

conservation.  This will include informing national policy development on issues such as 

strengthening inter-sectoral coordination with regard to the  PA system and biodiversity 

conservation, innovative financing mechanisms to support PA management costs, 

systematic monitoring of biodiversity and pressures such as wildlife crime and human-

wildlife conflicts, and community participation approaches. Strengthening of national-

level structures at KSDAE will also have a direct benefit in this regard, as national-level 

human and institutional capacities are raised. Activities for capturing best practices will 

be used in the project to help promote replicability, shared through central training 

programmes for wildlife management and UNDP’s Learning and Knowledge Sharing 

electronic platform. 

 

281. The project’s Exit Strategy is presented in Annex 5, following the standard format of the 

UNDP Indonesia Country Office. 

 

 

PART III: Management Arrangements 

 

IMPLEMENTATION ARRANGEMENTS 
 

282. The project will be implemented under the framework of the UNDP Country Programme 

Action Plan (CPAP) 2011 – 2015 applying the National Implementation Modality (NIM), 

where the Ministry of Environment and Forestry will act as the Implementing Partner. 

The Implementing Partner is responsible and accountable for managing the project - 

including the monitoring and evaluation of project interventions  and achieving project 

outputs, and for the effective use of project resources. 

 

283. The Directorate of Biodiversity Conservation under the DG of Natural Resources and 

Ecosystem Conservation (KSDAE), MoEF is the government institution responsible for 

the daily execution and coordination of the project. They will work closely with relevant 

directorates within the DG of KSDAE, national park agencies and relevant BKSDA 

offices.  

 

284. The Director of the Biodiversity Conservation Directorate will act as the National Project 

Director (NPD), who is the MoEF focal point for the project. The NPD will be responsible 

for providing government facilitation and guidance for project implementation. The NPD 

will not be paid from the project funds, but will represent a Government in-kind 

contribution to the Project.  
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285. The project’s implementation and execution arrangements will focus on maintaining 

strong collaboration and cooperation between the project partners in order to achieve the 

project objective. Specifically, these arrangements will enable the realization of a fully 

operational partnership for project implementation between the lead government agency 

units under the MoEF and the NGO partners as project responsible parties for agreed 

outputs. This will aim to maximize synergy between the experiences and ongoing 

cofinanced initiatives involving the partners, in order to raise collective capacity for the 

management of priority protected area landscapes in Sumatra, and to elevate standards 

and resourcing for the overall national PA system. Profiles of the potential NGO partners, 

indicating their goals, values, philosophy, experience in delivering conservation projects 

in Indonesia and existing cooperation with the MoEF are provided in Annex 6. 

 

286. The National Project Manager (NPM) will be responsible and accountable for the 

implementation of the project. The NPM will be paid by project funds. A Project 

Management Unit (PMU) will be established within the MoEF Headquarters in Bogor 

headed by the NPM and staffed by MoEF personnel, with additional project hired 

personnel as appropriate, and supported by NGO partner staffs according to the terms of 

related agreements for cooperation between the MoEF and the project partners. The 

management organization of the project is shown in the following organogram: 

 

 
 

Figure 5. Project organization structure. 

 

 

 

 

Project Oversight 
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287. Oversight of project inputs and outputs will be the responsibility of the Project Board 

(PB). As IP of the project, Directorate of Biodiversity Conservation (KKH) will be 

responsible for the project implementation, and the timely and verifiable attainment of 

project objectives and outcomes. Day-to-day operational oversight for project 

procurement and implementation of activities, and quarterly and annual reporting 

(substantive and financial) will be ensured by Directorate of Biodiversity Conservation 

(KKH). This oversight will include ensuring that the project strictly adheres to the UNDP 

policies and procedures as set out in the UNDP Programme and Operation Policies and 

Procedures (POPP) and due diligence with regard to UNDP’s Social and Environmental 

Quality Standards.  

 

288. UNDP as the GEF implementing agency holds overall accountability and responsibility 

for the delivery of results to the GEF. Working closely with MoEF, the UNDP Country 

Office (UNDP-CO) will have the project assurance role and will: 1) provide financial and 

audit services to the project including budget release and budget revision, 2) oversee 

financial expenditures against project budgets, 3) ensure that all activities including 

procurement and financial services are carried out in strict compliance with UNDP/GEF 

procedures,  4) ensure that the reporting to GEF is undertaken in line with the GEF 

requirements and procedures, 5) ensure project objectives achievement and timeliness, 6) 

facilitate project learning, exchange and outreach within the GEF family, 7) contract the 

project mid-term and final evaluations, and 8) trigger additional reviews and/or 

evaluations as necessary and in consultation with the project counterparts. The UNDP 

Country Director or his designated officials will be represented on the PSC. Strategic 

oversight will be provided by the UNDP/GEF Regional Technical Advisor (RTA) 

responsible for the project. This oversight will include ensuring that the project practices 

due diligence with regard to UNDP’s Environmental and Social Screening Procedure (see 

Annex 4). 

 

289. Based on the approved Annual Work Plan, UNDP provides the required financial 

resources to the Implementing Partner to carry out project activities. The transfer of 

financial resources is done in accordance with the Harmonized Approach to Cash 

Transfer (HACT) mechanism, which identifies the following four cash transfer 

modalities: 

a. Direct Cash Transfers to Implementing Partners, for obligations and expenditures to 

be made by them in support of activities;  

b. Direct Payments to vendors and other third parties, for obligations incurred by the 

Implementing Partners;  

c. Reimbursement to Implementing Partners for obligations made and expenditure 

incurred by them in support of activities;  

d. Direct Agency Implementation through which UNDP makes obligations and incurs 

expenditure in support of activities (Country Office Support Services – COSS). 

 

290. Under the COSS arrangement (Annex 7), UNDP will be responsible for (i) the 

identification and recruitment of project and programme personnel, (ii) procurement of 

goods and services, (iii) the administration of donor financial contributions and, (iv) 

provision of other technical or administrative support required to deliver the outputs. In 

providing these services, UNDP will apply its rules and regulations. Services provided 

by the UNDP Country Office, including those through the COSS modality, will be subject 

to audit by UNDP's external (the United Nations Board of Auditors) and/or internal 

auditors (UNDP’s Office of Audit and Investigation).  
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291. UNDP will provide technical guidance, administrative and managerial support and 

oversight to the project. A National Project Director will be appointed by the 

Implementing Partner to oversee and provide appropriate guidance to the UNDP-Project 

Management Unit, which will manage day to day activities of the project. However, the 

Implementing Partner will retain overall ownership of the programme, including 

authority to provide strategic guidance and to endorse the project Annual Work Plan. 

 

292. With respect to the Government of Indonesia’s reporting procedures on grant realization, 

UNDP shall prepare the Minutes of Handover (Berita Acara Serah Terima – BAST) of 

Goods and Services to be signed jointly by UNDP and the Implementing Partner’s 

Authorized Budget Owner (Kuasa Pengguna Anggaran - KPA). This will be submitted 

by the Implementing Partner to the Directorate General of Budget Financing and Risk 

Management (Direktorat Jenderal Pengelolaan Pembiayaan dan Risiko– DJPPR) and the 

State Treasury Service Office (Kantor Pelayanan Pembendaharaan Negara – KPPN) 

under the Directorate General of Treasury (Direktorat Jenderal Perbendaharaan) of the 

Ministry of Finance. 

 

 

Project Board 

 

Membership 

 

293. The Project Board (PB) will be chaired by the Director of Biodiversity Conservation of 

the MoEF.It will conduct a meeting at least once a year. The PB members are included 

BAPPENAS, Ministry of Finance and UNDP. Other organizations may be added as 

necessary and agreed by the PB. The PMU will serve as secretary for the PB. 

 

Functions 

 

294. The PB will serve as the project’s decision-making body. It will meet according to 

necessity, at least  twice each year, to review project progress, approve project work plans 

and approve major project deliverables. The PB is responsible for providing the strategic 

guidance and oversight to project implementation to ensure that it meets the requirements 

of the approved Project Document and achieves the stated outcomes.  

 

295. The PB’s role will include: (i) providing strategic guidance to project implementation; 

(ii) assuring coordination between various donor funded and government funded projects 

and programmes; (iii) ensuring coordination with various government agencies and their 

participation in project activities; (iv) approving annual project work plans and budgets, 

at the proposal of the National Project Manager (NPM); (v) approving any major changes 

in project plans or programmes;  (vi) overseeing reporting in line with GEF requirements; 

(vii) ensuring commitment of human resources to support project implementation, 

arbitrating any issues within the project (ix) negotiating solutions between the project and 

any parties beyond the scope of the project; (x) overall project evaluation and (xi) 

ensuring that UNDP Environmental and Social Screening Procedure safeguards are 

applied to project implementation. 

 

296. Specific PB membership and terms of reference will be finalized during the Project 

Inception Workshop.  
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Technical Advisory Group  

 

297. A Technical Advisory Group (TAG) will be established to provide technical advice and 

inputs relating to project implementation and will be chaired by the NPD with support 

from the NPM.  

 

Membership 

 

298. The members of the TAG will consist of representatives from MoEF, UNDP, other 

relevant government agencies, research and educational organizations, NGOs, technical 

experts and other relevant stakeholders to be agreed by the PB. Technical experts may be 

invited in to discuss specific issues. 

 

Functions 

 

299. While the TAG will primarily focus on project-related issues, the intention is that this 

group would evolve to provide technical support to MoEF on a wide range of issues 

concerning the protected areas system. The rapid growth in socio-economic development 

pressures impinging on the natural environment, and an associated rapid increase in 

international donor and conservation organization interest make this a challenging period 

for MoEF with many issues to contend with. 

 

300. During the project period, the TAG will provide a means of updating related stakeholders 

at the national level about project implementation progress, to share lessons learned from 

project implementation, to obtain information about and coordinate with related 

initiatives, and to obtain technical advice on specific issues. There should be an option to 

request the TAG or a subset of its members to undertake specific project-related tasks, 

such as preparing or reviewing analytical reports, strategies and action plans, etc. 

 

 

PROJECT MANAGEMENT  
 

Project Management at the national level 

 

301. Directorate of Biodiversity Conservation (KKH) under MoEF will take overall 

responsibility for the timely and verifiable attainment of project objectives and activities.  

 

302. The National Project Manager will be recruited following the appropriate UNDP 

mechanism, with input to the selection process from the Project partners. The NPM will 

have expertise in PA management and will be responsible for the day-to-day 

administration and implementation of the project, within the framework delineated by the 

PB.  S/he will provide technical expertise, review and prepare TOR’s and review the 

outputs of consultants and other sub-contractors. S/he will work in close cooperation with 

the MoEF in Jakarta and its provincial, district and park staff. See Section IV Part III 

for the Terms of Reference for this position. 

 

303. Experts will be hired to provide the primary technical assistance required by the project 

for protected area management, socio-economic/community conservation, conservation 

management planning, survey and monitoring. Beyond these inputs, additional technical 
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experts will be recruited to assist the PMU and KKH with implementation of specific 

project activities (see Section IV Part III, Overview of Inputs from Technical 

Assistance Consultants). 

 

304. Recruitment of specialist services for the project will be managed by PMU (MoEF) 

and/or UNDP (under COSS agreement). The PMU – lead by NPM will also liaise and 

work closely with all partner institutions to ensure strong coordination with other 

complementary national programmes and initiatives. The organogram for project 

management (see Section IV Part II) illustrates the working relationship between all the 

main project implementing parties or bodies. 

 

Project Management at the Landscape Level 

 

305. Landscape level project management will be undertaken by joint landscape management 

teams called Project Implementation Units (PIUs). Each Unit will be led by the National 

Park manager at each of the target landscapes and supported by one Project Liaison 

Officer per landscape, who will be selected from the UPT (see Table 12). The Kampar 

landscape is unique in that it does not contain a national park and is included as a 

demonstration site of a public-private partnership for forest management. This landscape 

will not therefore require a PIU. Existing management capacity at each of the five 

demonstration PAs (Berbak and Sembilang are in the same landscape, and the fifth is a 

production landscape on Kampar Peninsula) is outlined in the site profiles (see Annex 1) 

and the capacity development scorecards (Annex 3). Technical assistance will be 

provided for project implementation in each landscape through subcontracted inputs from 

each of the Project partner CSOs. The distribution of the demonstration PAs among 

different administrations is outlined in Table 12 below: 

 

Table 12. Distribution of demonstration PAs among different administrative areas 

Landscape Area (ha) Province 

Kerinci Seblat NP 1,389,500 

Jambi (32%), 
W. Sumatra (26%), 

Bengkulu (23%), 

S. Sumatra (19%) 

Gunung Leuser NP 1,094,692 
Aceh (80%) 

N. Sumatra (20%) 

Berbak NP 142,750 Jambi (100%) 

Sembilang NP 202,896 S. Sumatra (100%) 

Bukit Barisan Selatan NP 355,511 
Lampung (82%), 

Bengkulu (18%) 

Kampar (Production Landscape) 377,466 Riau (100%) 

 

306. Implementation of the project’s Stakeholder Involvement Plan will start out with 

identifying key communities within each PA landscape to work with on specific issues, 

according to baseline information and consultations during the PPG. It recognizes the 

need for strong CBOs as effective partners for sustainable PA management, and will seek 

to strengthen existing CBOs and develop new CBOs to fulfil such roles. The CBOs will 

be responsible for specific tasks at the demonstration sites and will be supported by 

central project management and the PA management teams. Each partnering NGO will 

appoint experienced staff to act as focal points for community engagement and 

development, and will assign and train community facilitators to lead the community 

participation and capacity development processes. The project will also strengthen the 
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representation of stakeholders including local communities on committees supporting site 

management. There will be proactive consideration of the involvement of women and 

ethnic minorities on local level committees and groups related to project activities 

including community co-management, training and awareness activities. See the 

Stakeholder Participation Plan in Section IV Part IV for further details. 

 
 

PART IV: Monitoring and Evaluation Plan and Budget 

 

MONITORING AND REPORTING
51 

 

307. Project monitoring and evaluation will be conducted in accordance with established 

UNDP and GEF procedures and will be provided by the project team and the UNDP 

Country Office (UNDP-CO) with support from the UNDP/GEF Regional Coordination 

Unit in Bangkok. The Strategic Results Framework in Section II Part I provides 

performance and impact indicators for project implementation along with their 

corresponding means of verification. The M&E plan includes: inception report, project 

implementation reviews, quarterly and annual review reports, and mid-term review and 

final evaluation. The following sections outline the principal components of the M&E 

Plan and indicative cost estimates related to M&E activities (see Table 13 below). The 

project's M&E Plan will be presented and finalized in the Project's Inception Report 

following a collective fine-tuning of indicators, means of verification, and the full 

definition of project staff M&E responsibilities. 

 

308. A Project Inception Workshop will be conducted with the full project team, relevant 

government counterparts, co-financing partners, the UNDP-CO and representation from 

the UNDP-GEF Regional Coordinating Unit, as well as UNDP-GEF (HQs) as 

appropriate. A fundamental objective of the Inception Workshop will be to assist the 

project team to understand and take ownership of the project’s goal and objective, as well 

as finalize preparation of the project's first Annual Work Plan (AWP) and annual and 

quarterly activity plans on the basis of the Strategic Results Framework. This will include 

reviewing the logframe (indicators, means of verification, assumptions), imparting 

additional detail as needed, and on the basis of this exercise, finalizing the AWP with 

precise and measurable performance indicators, and in a manner consistent with the 

expected outcomes for the project.  

 

309. A detailed schedule of project review meetings will be developed by the project 

management, in consultation with project implementation partners and stakeholder 

representatives and incorporated in the Project Inception Report. Day-to-day monitoring 

of implementation progress will be the responsibility of the Project Manager based on the 

project's AWP, activity plansand its indicators. Specific targets for the first year 

implementation progress indicators together with their means of verification will be 

developed at the Inception Workshop and included in the AWP. Targets and indicators 

                                                
51 As per GEF guidelines, the project will also be using the BD 1 Management Effectiveness Tracking Tool (METT). New or 
additional GEF monitoring requirements will be accommodated and adhered to once they are officially launched. 
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for subsequent years would be defined annually as part of the internal evaluation and 

planning processes undertaken by the project team.  

 

310. Measurement of impact indicators related to biodiversity conservation targets (as 

presented in the Strategic Results Framework)  will occur according to the schedules 

defined in the Inception Workshop. Periodic monitoring of implementation progress will 

be undertaken by the UNDP-CO through quarterly meetings with the Implementing 

Partner, or more frequently as deemed necessary. This will allow parties to take stock and 

to troubleshoot any problems pertaining to the project in a timely fashion to ensure 

smooth implementation of project activities.  

 

311. Annual Monitoring will occur through the PB Meetings (PBMs). This is the highest 

policy-level meeting of the parties directly involved in the implementation of a project. 

The project will be subject to PBMs at least two times a year. The first such meeting will 

be held within the first six months of the start of full implementation.  

 

312. The Project Manager in consultations with UNDP-CO and UNDP-GEF RCU will prepare 

a UNDP/GEF Project Implementation Review (PIR) during the months of June-August. 

In addition, the Project Manager, in consultation with UNDP-CO will prepare an Annual 

Review Report (ARR) by the end of January and submit it to PB members at least two 

weeks prior to the PBM for review and comments. The ARR will be used as one of the 

basic documents for discussions in the PBM. The Project Manager will present the ARR 

(and if needed the PIR) to the PB, highlighting policy issues and recommendations for 

the decision of the PBM participants. The Project Manager also informs the participants 

of any agreement reached by stakeholders during the PIR/ARR preparation on how to 

resolve operational issues. Separate reviews of each project component may also be 

conducted if necessary. The PB has the authority to suspend disbursement if project 

performance benchmarks are not met. Benchmarks will be developed at the Inception 

Workshop, based on delivery rates, and qualitative assessments of achievements of 

outputs.  

 

313. The terminal PBM is held in the last month of project operations. The Project Manager 

is responsible for preparing the Terminal Report and submitting it to UNDP-CO and 

UNDP-GEF RCU. It shall be prepared in draft at least two months in advance of the 

terminal PBM in order to allow review, and will serve as the basis for discussions in the 

PBM. The terminal meeting considers the implementation of the project as a whole, 

paying particular attention to whether the project has achieved its stated objectives and 

contributed to the broader environmental objective. It decides whether any actions are 

still necessary, particularly in relation to sustainability of project results, and acts as a 

vehicle through which lessons learnt can be captured to feed into other projects.  

 

314. UNDP Country Offices and UNDP-GEF RCU as appropriate, will conduct yearly visits 

to project sites based on an agreed upon schedule to be detailed in the project's Inception 
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Report/Annual Work Plan to assess first hand project progress. Any other member of the 

Project Board can also accompany. 

 

Project Reporting 

 

315. The Project Manager will be responsible for the preparation and submission of the 

following reports that form part of the monitoring process. A Project Inception Report 

will be prepared immediately following the Inception Workshop. It will include a detailed 

Annual Work Plan divided in quarterly time-frames detailing the activities and progress 

indicators that will guide implementation during the first year of the project. An Annual 

Review Report shall be prepared by the Project Manager and shared with the Project 

Steering Committee. As minimum requirement, the ARR shall consist of the Atlas 

standard format for the Project Progress Report (PPR) covering the whole year with 

updated information for each element of the PPR as well as a summary of results achieved 

against pre-defined annual targets at the project level. The ARR should consist of the 

following sections: (i) project risks and issues; (ii) project progress against pre-defined 

indicators and targets and (iii) outcome performance. The Project Implementation 

Review is an annual monitoring process mandated by the GEF. Once the project has been 

under implementation for a year (from the CEO approval date), a Project Implementation 

Report must be completed by the CO together with the project team. Quarterly progress 

reports: Short reports outlining main updates in project progress will be provided 

quarterly to the local UNDP Country Office and the UNDP-GEF RCU by the project 

team. UNDP ATLAS Monitoring Reports: A Combined Delivery Report (CDR) 

summarizing all project expenditures, is mandatory and should be issued quarterly 

following the finalization of the quarterly progress reports. The following logs should be 

prepared: (i) The Issues Log is used to capture and track the status of all project issues 

throughout the implementation of the project. (ii) the Risk Log is maintained throughout 

the project to capture potential risks to the project and associated measures to manage 

risks; and (iii) the Lessons Learned Log is maintained throughout the project to capture 

insights and lessons based on good and bad experiences and behaviours. Project Terminal 

Report: During the last three months of the project the project team will prepare the 

Project Terminal Report.  Periodic Thematic Reports: As and when called for by UNDP, 

UNDP-GEF or the Implementing Partner, the project team will prepare Specific Thematic 

Reports, focusing on specific issues or areas of activity.  Technical Reports are detailed 

documents covering specific areas of analysis or scientific specializations within the 

overall project.  As part of the Inception Report, the project team will prepare a draft 

Reports List, detailing the technical reports that are expected to be prepared on key areas 

of activity during the course of the Project, and tentative due dates.  Where necessary this 

Reports List will be revised and updated, and included in subsequent APRs.   

 

 

 

 

External Evaluations 
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316. The project will be subjected to at least one independent external review and one 

evaluation: An independent Mid-Term Review will be undertaken at the mid-point of the 

project lifetime. The Mid-Term Review will determine progress being made towards the 

achievement of outcomes and will identify course correction if needed. It will focus on 

the effectiveness, efficiency and timeliness of project implementation; will highlight 

issues requiring decisions and actions; and will present initial lessons learned about 

project design, implementation and management. Furthermore, it will review and update 

the ESSP report. Findings of this review will be incorporated as recommendations for 

enhanced implementation during the final half of the project’s term.  The organization, 

terms of reference and timing of the mid-term review will be decided after consultation 

between the parties to the project document. The ToR for this Mid-term review will be 

prepared by the UNDP CO based on guidance from the UNDP-GEF Regional 

Coordinating Unit. 

 

317. An independent Final Evaluation will take place three months prior to the terminal Project 

Board meeting, and will focus on the same issues as the mid-term review.  The final 

evaluation will also look at impact and sustainability of results, including the contribution 

to capacity development and the achievement of global environmental goals.  The Final 

Evaluation should also provide recommendations for follow-up activities. The ToR for 

this evaluation will be prepared by the UNDP CO based on guidance from the UNDP-

GEF Regional Coordinating Unit. 

 

Learning and Knowledge Sharing 

 

318. The project will develop a communications strategy in the first year, which will be 

updated annually. This will include capturing and disseminating lessons learned, for 

review at PB meetings in order to inform the direction and management of the project, 

and shared with project stakeholders as appropriate. A project completion report will 

document the project’s achievements and lessons learned at the end of the project. Results 

from the project will also be disseminated within and beyond the project intervention 

zone through a number of existing information sharing networks and forums.  

 

Branding and Visibility 

 

319. Full compliance is required with UNDP’s Branding Guidelines and guidance on the use 

of the UNDP logo.  These can be accessed at  http://web.undp.org/comtoolkit/reaching-

the-outside-world/outside-world-core-concepts-visual.shtml.  Full compliance is also 

required with the GEF Branding Guidelines and guidance on the use of the GEF 

logo.  These can be accessed at http://www.thegef.org/gef/GEF_logo.  The UNDP and 

GEF logos should be the same size.  When both logs appear on a publication, the UNDP 

logo should be on the left top corner and the GEF logo on the right top corner.  Further 

details are available from the UNDP-GEF team based in the region. 

 

Audit Clause 

 

http://web.undp.org/comtoolkit/reaching-the-outside-world/outside-world-core-concepts-visual.shtml
http://web.undp.org/comtoolkit/reaching-the-outside-world/outside-world-core-concepts-visual.shtml
http://www.thegef.org/gef/GEF_logo
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320. Audits will be conducted according to UNDP Financial Regulations and Rules and 

applicable Audit policies. 

 

Table 13. M&E Activities, Responsibilities, Budget and Time Frame 
Type of M&E 

activity 

Responsible Parties Budget US$ 

Excluding 

project team 

staff time 

Time frame 

Inception Workshop  

Project Coordinator 

UNDP CO 

UNDP GEF  

25,000 

Within first two months 

of project start up  

Inception Report 
Project Team, through Project Mgr 

UNDP CO 
None  

Immediately following 

IW 

Measurement of 
Means of Verification 

for Project Purpose 

Indicators  

Project Manager will oversee the hiring 
of specific studies and institutions, and 

delegate responsibilities to relevant team 

members 

To be 
finalized in 

Inception 

Phase and 

Workshop. 

Indicative 

cost: 15,000. 

Start, mid and end of 
project 

Measurement of 

Means of Verification 

for Project Progress 

and Performance 

(measured on an 

annual basis)  

Oversight by Project Manager  

Project team  

To be 

determined as 

part of the 

Annual Work 

Plan's 

preparation. 
Indicative 

cost: 4,000 

(annually); 

total: 24,000 

Annually prior to 

ARR/PIR and to the 

definition of annual 

work plans  

ARR and PIR Project Team, through Project Mgr 

UNDP-CO 

UNDP-GEF 

None Annually  

Quarterly progress 

reports 

Project team, through Project Mgr None Quarterly 

CDRs Project Manager None Quarterly 

Issues Log Project Manager 

UNDP CO Programme Staff 

None Quarterly 

Risks Log  Project Manager 

UNDP CO Programme Staff 

None Quarterly 

Lessons Learned Log  Project Manager 

UNDP CO Programme Staff 

None Quarterly 

Mid-term Evaluation Project team 

UNDP- CO 
UNDP-GEF Regional Coordinating Unit 

External Consultants (i.e. evaluation 

team) 

40,000 At the mid-point of 

project implementation.  

Final Evaluation Project team,  

UNDP-CO 

UNDP-GEF Regional Coordinating Unit 

External Consultants (i.e. evaluation 

team) 

40,000  At the end of project 

implementation 

Terminal Report Project team  

UNDP-CO 

local consultant 

0 

At least one month 

before the end of the 

project 

Lessons learned Project team  

UNDP-GEF Regional Coordinating Unit 

(suggested formats for documenting best 

practices, etc) 

12,000 

(average) 

2,000 per 

year) 

Yearly 
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Type of M&E 

activity 

Responsible Parties Budget US$ 

Excluding 

project team 

staff time 

Time frame 

Audit  

UNDP-CO 

Project team  

24,000 

(average of 

4,000 per 

year)  

Yearly 

Visits to field sites  

UNDP CO  

UNDP RCU (as appropriate) 

Government representatives 

For GEF 
supported 

projects, paid 

from IA fees 

and 

operational 

budget  

Yearly 

TOTAL indicative COST  

Excluding project team staff time and UNDP staff and travel 

expenses  

US$ 180,000 

 

 

 

PART V: Legal Context  

 

321. This document together with the CPAP signed by the Government and UNDP which is 

incorporated by reference constitute together a Project Document.   

 

a) The Revised Basic Arrangement for Technical Assistance signed 29 October 1954 

between the United Nations, the International Labour Organisation, the Food and 

Agriculture Organisation of the United Nations, the United Nations Educational, 

Scientific and Cultural Organisation, the International Civil Aviation Organisation, 

and the World Health Organisation and the Government of the Republic of Indonesia 

b) The Standard Agreement on Operational Assistance signed 12 June 1969 between the 

United Nations, the International Labour Organisation, the Food and Agriculture 

Organisation of the United Nations, the United Nations Educational, Scientific and 

Cultural Organisation, the International Civil Aviation Organisation, the World 

Health Organisation, the International Telecommunication Union, the World 

Meteorological Organisation, the International Atomic Energy Agency, the Universal 

Postal Union, the Inter-Governmental Maritime Consultative Organisation and the 

United Nations Industrial Development Organisation and the Government of the 

Republic of Indonesia 

c) The Agreement signed 7 October 1960 between the United Nations Special Fund and 

the Government of the Republic of Indonesia, and 

d) all CPAP provisions apply to this document. 

 

 

322. Consistent with the above Supplemental Provisions, the responsibility for the safety and 

security of the implementing partner and its personnel and property, and of UNDP’s 

property in the implementing partner’s custody, rests with the implementing partner.  
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323. The implementing partner shall: 

a) put in place an appropriate security plan and maintain the security plan, taking into 

account the security situation in the country where the project is being carried out; 

b) assume all risks and liabilities related to the implementing partner’s security, and the 

full implementation of the security plan. 

324. UNDP reserves the right to verify whether such a plan is in place, and to suggest 

modifications to the plan when necessary. Failure to maintain and implement an 

appropriate security plan as required hereunder shall be deemed a breach of this 

agreement. 

 

325. The implementing partner agrees to undertake all reasonable efforts to ensure that none 

of the UNDP funds received pursuant to the Project Document are used to provide support 

to individuals or entities associated with terrorism and that the recipients of any amounts 

provided by UNDP hereunder do not appear on the list maintained by the Security 

Council Committee established pursuant to resolution 1267 (1999). The list can be 

accessed via http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm. This 

provision must be included in all sub-contracts or sub-agreements entered into under this 

Project Document. ”  

 

326. All activities herein shall comply with UNDP National Execution (NEX) Guidelines. The 

following types of revisions may be made to the Project Document, with the signature of 

the UNDP only, provided it is assured that the other parties involved in the Project have 

no objections to the proposed changes: (1) Revisions which do not involve significant 

changes to the immediate objectives, outputs or activities of the Project, but are caused 

by the rearrangement of inputs agreed to or by cost increases due to inflation, etc.; and 

(2) Mandatory annual revisions, which re-phase the delivery of Project inputs or involve 

increased experts or other costs due to inflation or that take into account expenditures 

flexibility 

 

327. The UNDP Resident Representative in Jakarta is authorized to effect in writing the 

following types of revision to this Project Document, provided that he/she has verified 

the agreement thereto by the UNDP-EEG Unit and is assured that the other signatories to 

the Project Document have no objection to the proposed changes: 

 

a) Revision of, or addition to, any of the annexes to the Project Document; 

 

b) Revisions which do not involve significant changes in the immediate objectives, 

outputs or activities of the project, but are caused by the rearrangement of the inputs 

already agreed to or by cost increases due to inflation; 

 

c) Mandatory annual revisions which re-phase the delivery of agreed project inputs or 

increased expert or other costs due to inflation or that take into account agency 

expenditure flexibility; and 

 

d) Inclusion of additional annexes and attachments only as set out here in this Project 

Document. 
 

  

http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm
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SECTION II: STRATEGIC RESULTS FRAMEWORK (SRF) 

AND GEF INCREMENT  

 

PART I: Strategic Results Framework, SRF (formerly GEF Logical 

Framework) Analysis 

INDICATOR FRAMEWORK AS PART OF THE SRF 
 

328. The Strategic Results Framework for the Project is presented below, including annual 

targets. In addition, a detailed Annual Work Plan in UNDP CO format including the 

schedule for implementation is presented subsequently. These will be finalised upon 

project inception.  
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STRATEGIC RESULTS FRAMEWORK (SRF) 
 

Project Title: Transforming effectiveness of biodiversity conservation in priority Sumatran landscapes 

Project’s Development Goal:  To contribute to the conservation and sustainable use of globally significant biodiversity in Indonesia 
 

Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

Objective: 

To enhance 

biodiversity 
conservation in 

priority 

landscapes in 

Sumatra 
through 

adoption of best 

management 
practices in 

protected areas 

and adjacent 

production 
landscapes, 

using tiger 

recovery as a 
key indicator of 

success 

Sumatran tiger density 

Increase in Sumatran tiger density* by >10% in core area in 4 target 

landscapes**: 

Landscape Density 

Baseline 

Estimate (2013) 

Density Target 

Estimate (PY5) 

Leuser Ecosystem 0.52 (0.27-0.99) 
 

0.57 

Kerinci Seblat 1.13 (0.64-2.00) 1.24 

Bukit Barisan Selatan  n/a [1.56 (1.2-
3.2)$] 

1.72 

Berbak-Sembilang  1.02 (0.50-1.51) 1.12 

Average score for 4 

landscapes 

1.06 1.17 

*Density = number of adult individual tigers/100km2 (± 95% CIs) 

**4 landscapes that contain 5 NPs. Kampar is not included 
$ Estimate is from 1999 (O’Brien et al. 2003 Crouching tigers, hidden 
prey: Sumatran tiger and prey populations in a tropical forest 
landscape. Animal Conservation 6:131-139). Calculated using strip-

width boundary method and not SECR method, which slightly lowers the 
density estimate. 
The camera trap sampling design for estimating tiger density is described in 

detail in Pickles et al. (2014) Running a Camera Trap Grid. Panthera Field 

Manual Series, PFM03. [http://www.panthera.org/tigersforeverresources] 

 

See inset 

table for 

Density 
baseline 

metrics. 

 

EOP: Increase in 

Sumatran tiger density* 

by >10% in core area in 
4 target landscapes**: 
See inset table for Density 

target metrics. 

See inset table for Density 

target metrics. 

 

Y1: Standardized field 

survey design and 

protocol (to become 
KSDAE regulation) 

developed for tiger 

density (camera trapping);  

  

Y2: Annual camera trap 

surveys initiated for core 

tiger areas;  

 

Y3: Landscape-level tiger 

occurrence mapped and 

priority sites inside and 

outside PAs identified for 
targeted protection 

actions;  

 

Y4: Existing data 

monitoring systems 

Project reports 

on Density 

results. 
 

Risks: 

Exploitation of 

tigers and forest 

products 

dramatically 

increase due to 

heightened 

international trade 

that puts the 

control of these 

drivers of change 
beyond the 

project’s 

intervention. 

 

Climate change 

may undermine 

conservation 

objectives of the 

project. 

 

Assumption: 
Poaching and 

habitat loss are the 

primary threats to 

tigers and their 

prey, and the 

project’s design 

enables their 

reduction and 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

reviewed and upgraded to 

establish key species 

monitoring database 
(including tiger);  

 

Y5: Final tiger density 

assessment indicates 

increase of >10% in core 

area per target landscape 

over 2013 baseline 

estimate;  

results in a tiger 

population 

increase. 

 

Component 1: 

Increased 
effectiveness of 

key protected 

area 
management 

institutions 

 

Outputs: 

1.1. Management capacity increased in target protected areas through training and technical assistance. 

1.2. Enhanced management and annual plans developed, adopted and implemented.  

1.3. Adaptive management law enforcement tools and standards, such as SMART, are implemented in priority RBMs in target landscapes. 

1.4. Management effectiveness increase annually tracked through training results and METT* assessments. 
1.5 Updated version of the National Tiger Recovery Plan and Sumatran Tiger Strategy and Action Plan developed and adopted. 

[*A proposed refinement of METT adapted specifically for the Indonesian PA system context and retaining consistency with METT for project M&E] 

1.1. Capacity Development Score 

Improved institutional capacity of the 5 target protected area 

authorities for management as indicated by the Capacity 

Development Scorecard (see Annex 3): 

Protected Area Capacity 

Development 

Baseline Score 

(2014) 

Capacity 

Development 

Target Score 

(PY5) 

Gunung Leuser NP 69% 83% 

Kerinci Seblat NP 72% 85% 

Bukit Barisan Selatan NP 71% 81% 

Berbak NP 69% 83% 

See inset 

table for 

Capacity 

Developm
ent 

Scorecard 

baseline. 
 

EOP: Improved 

institutional capacity of 

the 5 target protected area 

authorities for 

management as indicated 

by the Capacity 

Development Scorecard 

(see Annex 3): 

 

Y1: skill gaps and 

management training 
needs identified for 5 

target NPs based on 

professional competency 

standards 

 

Project 

reports on 

Capacity 

Development 
Scorecard. 

Risks:  

Insufficient 

government 

commitment at all 

levels is secured to 

achieve the project 

objective. 

 

Failure to learn 

from previous 

experiences of 
biodiversity 

conservation in 

Sumatra that were 

not successful 

 

Assumptions: 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

Sembilang NP 69% 83% 
 

Y2: Key NP personnel 

trained using accredited 

thematic skill training 
modules 

 

Y3: Mid term assessment 

of CD scorecards 

indicates at least 40% 

progress towards end of 

project targets over 

baseline. 

 

Y4: Available equipment 

and needs for RBM 
reviewed and 

recommendations made to 

KSDAE to 

supply/upgrade essential 

equipment 

 

Y5: End of project 

assessment of CD 

scorecards - see targets in 

the inset table 

The Ministry of 

Environment and 

Forestry continues 
to be committed to 

improved capacity 

of the PA 

institution through 

deploying a 

sufficient number 

of competent staff 

and having the 

budget to do so.  

 1.2. SMART-RBM Threat Encounter Reports 
Reduction of tiger-related threats by >10% in each of the 5 target 

PAs indicated by a reduction in the number of illegal activities as 

shown in SMART-RBM monthly patrolling reports*, and 

construction of tiger sanctuary in priority area is started: 

Protected Area SMART 

Baseline (2013) 

SMART 

Target (PY5) 

Gunung Leuser NP 43.0  39.0 

Kerinci Seblat NP 44.0 39.0 

See inset 
table for 

baseline rate 

of number of 

illegal 
activities 

recorded per 

year per 
100km 

patrolled in 

each PA and 

EOP: Reduction of 
tiger-related threats by 

>10% in each of the 5 

target PAs indicated by 

a reduction in the 
number of illegal 

activities as shown in 

SMART-RBM monthly 
patrolling reports* (see 

inset table) 

 

SMART 
monthly 

patrolling 

reports for 

each PA. 
 

 

 
 

 

 

Risks: 

A lack of suitable 

ranger candidates 

and technical 
support staff 

results in 

ineffective 

patrolling and 

incomplete 

adaptive 

management 

systems. 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

Bukit Barisan Selatan 
NP 

2.0 1.0 

Berbak NP 0.22 0.00 

Sembilang NP 0.00# 0.00 

*Encounter rate: average number of tiger and prey snare traps 

removed/100km of forest patrol 
# No snare traps were encountered in 2013, and a new baseline will 

be explored. 

 
 

public 
sanctuary for 

tiger is not yet 

established 

 
 

 

 
 

 

 
 

 

 

 
 

 

 
 

 

 
 

 

Y1: RBM 
implementation status, 

current patrolling 

system and LE capacity 

in target NPs reviewed 
and management 

recommendations 

presented; Routine 
RBM-SMART forest 

patrols, data analysis 

and strategic planning 
initiated; tiger 

sanctuary plan is 

established and 

proposed 
 

Y2: Thematic RBM-

SMART workshops 
conducted for target 

NPs to initiate RBM-

SMART system; 
Annual RBM-SMART 

evaluations initiated at 

resort, NP and national 

levels; feasibility study 
and verification for 

tiger sanctuary is 

conducted 
 

Y3: Annual RBM-

SMART training 

reviews and updates 
conducted; tiger 

 
 

 

 

 

Assumptions: 

Ranger candidates 
are selected based 

on merit (past 

record), ability and 

motivation and 

sufficiently 

resourced and 

supported to 

perform their 

duties. 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

sanctuary plan is 
approved by Director 

General of KSDAE in 

the form of decree 

 
Y4: Lessons learned 

from Annual RBM-

SMART evaluations at 
resort, NP and national 

levels shared and 

evaluated for upscaling 
across national PA 

system; preparation 

phase of the tiger 

sanctuary plan is 
implemented 

 

Y5: See inset table for 
end of project target 

rate of number of 

illegal activities 
recorded per year per 

100 km patrolled in 

each PA; and 

construction of tiger 
sanctuary in priority 

area is started 

 1.3. Law Enforcement Patrol Effort 

Increase in law enforcement patrol effort (km walked per year) by 
>10% in each of the 5 target PAs as shown in SMART-RBM 

monthly patrolling reports*: 

See inset 

table for 
baseline 

number of 

forest patrol 

EOP: Increase in law 

enforcement patrol 
effort (km walked per 

year) by >10% in each of 

the 5 target PAs as 

SMART 

monthly 
patrolling 

reports for 

each PA. 

Risks: 

A lack of suitable 

ranger candidates 

and technical 

support staff 
results in 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

Protected Area Forest Patrol 

Baseline 

(2013) 

Forest Patrol 

Target (PY5) 

Gunung Leuser NP 237 261 

Kerinci Seblat NP 1722 1895 

Bukit Barisan Selatan NP 1023 1126 

Berbak NP 464 511 

Sembilang NP 320 352 
 

kilometres 
walked per 

year in PA 

and adjacent 

forests. 
 

shown in SMART-RBM 
monthly patrolling 

reports* (see inset table) 

 

Y1: RBM 
implementation status, 

current patrolling system 

and LE capacity in target 
NPs reviewed and 

management 

recommendations 
presented; Routine 

RBM-SMART forest 

patrols, data analysis and 

strategic planning 
initiated 

 

Y2: Thematic RBM-
SMART workshops 

conducted for target NPs 

to initiate RBM-
SMART system; Annual 

RBM-SMART 

evaluations initiated at 

resort, NP and national 
levels 

 

Y3: Annual RBM-
SMART training 

reviews and updates 

conducted. 

 

ineffective 

patrolling and 

incomplete 
adaptive 

management 

systems 

 

Assumption: 

Ranger candidates 

are selected based 

on merit (past 

record), ability and 

motivation and 

sufficiently 
resourced and 

supported to 

perform their 

duties. 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

Y4: Lessons learned 
from Annual RBM-

SMART evaluations at 

resort, NP and national 

levels shared and 
evaluated for upscaling 

across national PA 

system 
 

Y5: See inset table for 

end of project target 
number of forest patrol 

kilometres walked per 

year in PA and adjacent 

forests. 

 1.4. Forest Degradation Rates 

Forest degradation* rates in core areas in 5 target protected areas 

reduced to <1% by end of project [baseline to be set in Project Year 

1] 
*Forest degradation is defined as forest located inside a PA’s core area that 

has completely become non-forest but retains its PA status. 

 

Deforestation 

rate baseline 

to be 

calculated in 
PY1. 

EOP: Forest 

degradation* rates in 

core areas in 5 target 

protected areas reduced 
to <1% by end of 

project. 

 
Y1: Forest cover data 

sets/methodologies 

reviewed and 
methodological 

protocol confirmed 

 

Y2: Forest cover 
assessments completed 

for 5 NPs with MoEF / 

Planology as part of 

Project 

reports on 

deforestation 

rates. 

Risks: 

PA institutions are 

unwilling to tackle 

illegal forest 

conversion and 

lack the capacity 

and resources to do 

so. 

 

Assumptions: 

PA regulations do 
not change and 

enable 

enforcement of 

borders from 

encroachment, 

whilst forest 

ranger teams are 

well-trained and 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

routine monitoring 
system and 

encroachment hotspots 

identified for 

management action 
 

Y3: Targeted 

interventions reduce 
encroachment 

incidence at identified 

hotspots 
 

Y4: Targeted 

interventions continue 

to reduce encroachment 
at identified hotspots 

 

Y5: Final forest cover 
assessment completed. 

Deforestation rates 

target to be <1% by 
PY5. 

able to address this 

threat. 

 1.5. Management Effectiveness (METT Score) 

Improved management effectiveness of 5 target protected areas* 

covering 3,185,359 ha, indicated by the increase in the METT 
assessment (see Annex 2): 

Protected Area METT 

Baseline Score 

(2014) 

METT 

Target Score 

(PY5) 

Gunung Leuser NP 63% 76% 

Kerinci Seblat NP 64% 76% 

See inset 

table for 

METT 
Baseline 

scores.  

 

 

EOP: Improved 

management 

effectiveness of 5 target 
protected areas* 

covering 3,185,359 ha, 

indicated by the 

increase in the METT 
assessment (see Annex 

2). See inset table. 

 

Project 

reports on 

METT 
applied at 

PPG, midterm 

and project 

completion. 
 

Risks:  

There is a 

reorientation of 

economic 

development 

priorities and 

policies leading to 

a change in land 

use plans to the 

detriment of the 
PA system. 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

Bukit Barisan Selatan NP 69% 77% 

Berbak NP 53% 75% 

Sembilang NP 59% 75% 

*Note – this only includes the legally gazetted National Parks, not the 
surrounding production landscapes 

Y1: METT toolkit 
tailored for Indonesia’s 

PA system developed 

by KSDAE Working 

Group; review and 
revision of 10 year mgt 

plans for 5 target PAs; 

Skill gaps and 
management training 

needs identified for 5 

target NPs based on 
professional 

competency standards 

 

Y2: High quality 
annual workplans 

developed that support 

performance based 
incentives 

 

Y3: Mid term METT 
assessment for 5 target 

NPs indicates 50% 

progress towards 

targets 
 

Y4: High quality 

annual workplans 
developed that support 

performance based 

incentives 

 

 

Assumptions: 

The Ministry of 
Environment and 

Forestry continues 

to be committed to 

improved 

management of the 

PA system despite 

competing 

demands for land 

and resources. 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

Y5: See inset table for 
end of project METT 

Target scores for 5 

target NPs; METT 

introduced as routine 
monitoring system for 

national PA system. 

Component 2: 
Intersectoral 

coordination 

systems are 

developed for 
priority 

landscapes 

 

Outputs: 
2.1. Landscape-level and inter-landscape partnerships developed and operationalized between relevant agencies concerned with illegal wildlife 

trade52.  

2.2. Innovative forest and wildlife management interventions in target landscapes documented and reviewed for replication and upscaling, 

a) Community Carbon Pool-Village Forest (Hutan Desa) scheme buffering Kerinci Seblat NP  
b) Priority wildlife habitat conserved in production area for Kampar  

c) Village forest restoration in Berbak NP  

d) ‘Smart Green Infrastructure’ guidelines towards roads evaluated and tailored or tiger landscapes, in cooperation with. 
2.3. Management decision-making informed through wildlife and forest monitoring using a standardised scientific survey protocol. 

2.4 Human-tiger conflicts effectively managed in 5 target landscapes. 

2.1. Number of Wildlife Crime Cases Submitted for Prosecution 

Number of wildlife crime cases submitted for prosecution from 
operations conducted at island level as a result of intersectoral 

collaboration increases by >25%: 

Landscape Number of cases 

submitted 

Baseline (2013) 

Annual 

number of 

cases 

submitted 

Target Score 

(PY5) 

Gunung Leuser  3 
9 

See inset 

table for 2013 
baseline 

number of 

arrests in 

project 
landscapes. 

 

EOP: Number of 

wildlife crime cases 
submitted for 

prosecution from 

operations conducted at 

island level as a result 
of intersectoral 

collaboration increases 

by >25% (see inset 
table). 

Y1: Law enforcement 

capacity and needs 

Project 

reports on law 
enforcement. 

Risks: 

Law enforcement 

personnel and 

agencies do not 

support inter-

agency 
collaborations and 

lack interest in the 

project objectives. 

 

Assumption: 

High willingness 

between different 

agencies to 

cooperate at 

                                                
52 PA authorities, SPORC, BKSDA, local government, police, prosecutors and judges, media 



123 
   

Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

Kerinci Seblat  3 

Bukit Barisan Selatan 

NP 

1 

Berbak-Sembilang 0 

Kampar 0 

 

 

reviewed and 
recommendations lead 

to action plan being 

developed for Sumatra 

 
Y2: Most effective 

local informant models 

identified and enhanced 
/ replicated in 

landscape-wide 

initiatives, and 
principles developed 

for the adoption of 

informant networks 

into law enforcement 
system  

 

Y3: Informant 
networks operational 

and supported in 4 

target landscapes 
 

Y4: Informant 

networks operational 

and supported in 4 
target landscapes 

 

Y5: See inset table for end 
of project target number 

of arrests in project 

landscapes. 

national and 

landscape levels; 

prosecutors are 
well-trained and 

competent; 

judiciary 

understands the 

importance of 

illegal wildlife 

trade and 

pertaining laws; an 

increased number 

of arrests and 

prosecutions is a 
sufficient deterrent 

for lowering 

poaching. 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

2.2. Number of Agency Staff participating in Pilot Projects 
At least 25 staff of the Ministry of Environment and Forestry, 

Provincial/District level authorities and/or regional development 

planning authorities (e.g. Bappeda and Public Works Agency) 

participate in the process of piloting five innovative 
forest/biodiversity projects. 

 

 

0 people 
involved 

EOP: At least 25 staff 
of the Ministry of 

Environment and  
Forestry, 

Provincial/District level 
authorities and/or 

regional development 

planning authorities 
(e.g. Bappeda and 

Public Works Agency) 

participate in the 
process of piloting five 

innovative 

forest/biodiversity 

projects. 
 

Y1: Implementation 

plans developed for 
GEF project 

engagement with 5 co-

financed pilot 
innovative forest/ 

biodiversity projects  

 

Y2: Evaluations 
conducted of 5 co-

financed forest / 

biodiversity projects 
outside NPs in target 

landscapes, including 

potential for 

replicability in other 
landscapes;  

Project 
reports on 

forest/wildlife 

management 

interventions 
outside PAs. 

Risks: 

Lack of support 

from industrial 
sector stakeholders 

 

Uncertainty in 

REDD+ 

development 

 

Assumptions: 

High levels of 

interest amongst 

different agencies 

and perception that 
interventions are a 

useful alternative 

for management 

outside PAs. 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

 
Y3: Learnings from 5 

pilot projects developed 

as a series of best 

management practice 
case studies; site 

exchange visits from 

targeted stakeholder 
audiences 

 

Y4: Continued site 
exchange visits / 

training for targeted 

stakeholder audiences 

and promotion of 
replication / upscaling 

 

Y5: Continued site 
exchange visits / 

training for targeted 

stakeholder audiences 
and promotion of 

replication / upscaling; 

total of at least 25 key 

stakeholders trained. 

2.3. Tiger, Prey and Forest Habitat Monitoring System 

Standardised tiger, prey and forest habitat monitoring system 

developed and operationalized for 5 target protected areas and their 

surrounding landscapes. 

0 systems in 

place 

EOP: Standardised 

tiger, prey and forest 

habitat monitoring 

system developed and 
operationalized for 5 

target protected areas 

Project report 

on biological 

surveys. 

Risks: 

Financial resources 

are not adequate to 

support surveys at 

a sufficient level of 

scientific rigor. 

 

Assumptions: 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

and their surrounding 
landscapes. 

 

Y1: Standardized field 

survey design and 
protocols for biological 

monitoring developed;  

KSDAE accredited 
training modules 

developed; 

 
Y2: Training provided 

through PusDikLat to 

NP technical units and 

NGOs in biological 
monitoring methods 

(wildlife and forest) 

 
Y3: National and NP 

data management 

systems reviewed as a 
basis for developing 

key species monitoring 

data base 

 
Y4: Annual workplans 

for NPs include 

biological monitoring 
and associated data 

management tasks 

 

Y5: Biological 
monitoring systems in 

Trained personnel 

stay actively 

involved in 
conducting surveys 

and correctly 

follow protocol. 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

place and operational at 
five target NPs by end 

of project 

2.4. Human-Tiger Conflict Report Assessments / Responses 

>95% of human-tiger conflict reports are correctly assessed and/or 
responded in accordance with KSDAE mitigation protocol53 P48, by 

Project Year 3;  

 

Variable 

response rates 
amongst 

landscapes.  

Problem tiger 
reports are 

not 

systematicall

y logged and 
tracked 

preventing 

the 
development 

of accurate 

baselines. 

EOP: >95% of human-

tiger conflict reports are 
correctly assessed 

and/or responded in 

accordance with 
KSDAE mitigation 

protocol54 P48, by 

Project Year 3. 

 
Y1: Socialisation and 

implementation of the 

human-tiger conflict 
mitigation protocol 

(P48) reviewed and 

next steps identified. 

 
Y2: One Conflict 

Mitigation 

Coordination Team 
established in each of 

the 4 NP landscapes, 

SOP developed and 
supervision provided. 

 

Y3-5: >95% of 

human-tiger conflict 

Project report 

on human-
tiger conflict. 

Risks: 

Personnel and 

agencies targeted 

for wildlife 

conflict mitigation 

support do not 
support inter-

agency 

collaboration and 

lack interest in the 

project. 

 

Assumptions: 

Conflict mitigation 

teams are 

adequately trained 

and resourced and 
therefore able to 

correctly perform 

core duties. 

                                                
53 PerMen.48/2008 
54 PerMen.48/2008 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

reports are correctly 

assessed and/or 

responded to in 

accordance with 

KSDAE mitigation 

protocol55 P48. 

Component 3: 

Sustainable 
financing for 

biodiversity 

management in 
priority 

landscapes 

Outputs: 

3.1. Financial sustainability analysis conducted to improve cost-effectiveness, disbursement mechanisms and budget resources for UPT 
3.2. Sustainable financing plans developed and implemented for selected production areas through business and biodiversity mechanisms  

3.3 Institutional framework at national level adopted to support sustainable financing scheme implementation    

3.1. Financing Plans 
Five new financing plans in place for selected target PAs by the 

project end and budgets increased by 10%. 

0 financing 
plans in 

place, and 

2014 budget 
baselines are 

from the NPs 

and 

partnering 
CSOs. 

EOP: Five new 
financing plans in place 

for selected target PAs 

by the project end and 
budgets increased by 

10%. 

 

Y1: - 
Y2: Funding road map 

(business plan) 

developed for 5 NPs 
using existing 

government funding 

allocations (including 
Env. Law No. 32 of 

2009) post financial 

review and 

identification of 
external sources. 

Project 
reports on 

financing 

mechanisms. 

Risks: 

Government 
agencies do not 

view PA 

management as 

important to their 

own objectives;  

 

Lack of 

conservation 

funding for 

biodiversity-rich 

habitats outside 
protected areas 

 

Change in external 

donor priorities 

results in reduced 

support to 

                                                
55 PerMen.48/2008 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

 
Y3: new sustainable 

financing mechanisms 

developed through 

exploring options with 
potential donors in 

Indonesia to specific 

target NPs and priority 
tiger conservation 

activities. 

 
Y5: Multi - donor 

workshop convened by 

KSDAE for supporting 

key aspects of the 
National Tiger 

Recovery Plan; 

New financing plans in 
place for the 5 target 

NPs by end of project 

and budgets increased 
by 10%. 

Indonesia and 

forestry sector. 

 
Assumption: 

Sufficient 

financing 

opportunities exist 

and donor are 

willing to consider 

modifications for 

their criteria so 

that it better aligns 

with project 

objectives. 

 

3.2. Sustainable Financing Plans for Production Areas involving 

PPPs 

Two sustainable financing plans produced for production area/s 
through business and biodiversity mechanisms (PES, private sector 

endowment and corporate social responsibility schemes and 

biodiversity offsetting) involving public-private partnerships (PPPs). 

 

0 plans in 

place. 

 

EOP: Two sustainable 

financing plans 

produced for 
production area/s 

through business and 

biodiversity 

mechanisms (PES, 
private sector 

endowment and 

corporate social 

Project 

reports on 

financing 
mechanisms. 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

responsibility schemes 
and biodiversity 

offsetting) involving 

public-private 

partnerships (PPPs). 
 

Y1: - 

 
Y2: - 

 

Y3: Review of 
sustainable financing 

options for 

conservation activities 

outside the PA system 
completed; Two PPPs 

established for 

sustainable financing of 
conservation in 

production areas. 

 
Y4: Two sustainable 

financing plans 

produced for 

production area/s 
through business and 

biodiversity 

mechanisms involving 
PPPs. 

 

Y5: 2 sustainable 

financing plans 
received funding and 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

activity implementation 
begins. 

 3.3. Financial Sustainability Scorecard 

Increase by >25% for each of the three component scores in the 

Financial Sustainability Scorecard for the sub-system of Sumatra’s 
protected areas*: 

*10 National Parks (Batang Gadis, Berbak, Bukit Barisan Selatan, Bukit 

Duabelas, Bukit Tiga Puluh, Gunung Leuser, Kerinci Seblat, Sembilang, 

Tesso Nilo and Way Kambas)  

 

 

 

* 

 

Component Financial Sustainability Scorecard 

score (%) 

 Baseline (2014) Target (PY5) 

1. Legal, regulatory 

and institutional 

frameworks 

42% 53% 

2. Business planning 
and tools for cost- 

effective 

management 

 

24% 30% 

3. Tools for revenue 

generation 

35% 44% 

See inset 

table for 

baseline 
scores on 

financial 

sustainabilit
y. 

EOP: Increase by >25% 

for each of the three 

component scores in 
the Financial 

Sustainability 

Scorecard for the sub-
system of Sumatra’s 

protected areas* (see 

inset table) 

 
Y1: - 

 

Y2: - 
 

Y3: Review of existing 

laws, regulations and 

policies completed 
including 

recommendations to 

enable revenue flow to 
PAs from non-

governmental sources; 

Mid term assessment of 
financial scorecard 

shows 40% progress 

towards targets 

 
Y4: Removal of 

barriers to sustainable 

financing of the PA 

Project 

reports on PA 

financing; 
financial 

scorecard 

repeat 
assessment in 

PY5 
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Objective/ 

Component 
Indicator  Baseline 

EOP and Annual 

Project Targets 

Source of 

Information 

Risks and 

assumptions 

system as far as 
possible through 

project support to 

legislation revisions. 

 
Y5: See inset table for 

end of project target 

scores on financial 
sustainability 
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PART II: Incremental Cost Analysis 

Baseline Trends 

 

329. In the baseline situation, without GEF investment in the proposed project, biodiversity 

conservation efforts in Sumatra have been hampered by weak management capacity and 

inadequate financing for effective PA management and low levels of cooperation within 

and between different government and civil society organisations. All the targeted 

National Parks are completely dependent on MoEF funding for their annual budgets, yet 

there has been a 19.3% decrease in the annual budget allocation to these parks from 2013 

to 2014. As most budget supports staff and running costs for park offices, insufficient 

budget remains for technical activities supporting the direct protection of natural 

resources (see the Financial Sustainability Scorecard in Annex 2A). 

 

330. Lack of coordinated action has substantially reduced conservation impacts and 

ineffectively addressed multi-jurisdictional issues in wider landscapes such as illegal 

wildlife trade. Despite most of the NGOs working on similar issues, with the same main 

partner (national park authority) and applying similar approaches, their general modus 

operandi has been to take a site-specific approach to project implementation, thus limiting 

impacts to local situations. The MoEF continues implementing the NTRP, but it is 

anticipated that this plan will be implemented on a piecemeal basis due to financial and 

human resource constraints, therefore its conservation management targets will therefore 

not be met in a timely manner.   

 

331. Against this backdrop, there have been some positive and systematic approaches towards 

strengthening the management and protection of natural resources, including baseline 

activities underway for the REDD+ pilot provinces of Aceh, Riau, West Sumatra, Jambi 

and South Sumatra that are creating the institutional infrastructure and framework to 

support the implementation of a comprehensive REDD+ work plan; and significant 

international donor and INGO programmes continue to support biodiversity 

conservation. 

 

332. However, without GEF investment in the proposed project, the key barriers identified 

during project formulation will remain, namely weak natural resource governance and 

protected area management capacity, poor inter-agency coordination for wildlife and 

forest conservation, and inadequate financial planning and management for protected 

areas. At the national level, there has been no attempt to improve the overall PA system 

by systematically targeting barriers at different levels of administration – at national, 

provincial and site levels. In summary, without this project, the business-as-usual 

approach will continue; no new net resources will be generated to support long-term 

management and existing needs, current resources will be depleted with no significant or 

measurable effect, and adaptive management strategies will be neither developed nor 

implemented. Thus, in the face of significant ongoing pressures for forest conversion to 

productive land uses in Sumatra, the degradation of PA buffer zones, encroachment into 

their boundaries and risks of habitat fragmentation are set to continue, as are the impacts 

of the illegal wildlife trade and human-wildlife conflicts. These pressures will degrade 

the ecological integrity of existing protected areas and reduce wildlife populations, 

further endangering key populations of globally threatened species including the 

Sumatran tiger.  
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Global Environmental Objectives 

 

333. The  proposed project will contribute directly towards the achievement of GEF 

Biodiversity Objective 1 "Improve Sustainability of Protected Area Systems" (BD1) and 

specifically the BD1 Focal area Outcome 1.1 “Improved management effectiveness of 

existing and new protected areas” and Outcome 1.2 “Increased revenue for protected area 

systems to meet total expenditures required for management.” This will be accomplished 

through improved management effectiveness and sustainable financing of five globally 

important National Parks (WHC and Ramsar Sites) totaling 3,185,358 ha that form the 

core of key tiger conservation landscapes totaling 8,182,192 ha. The project will 

strengthen partnerships at landscape level to reduce key threats to wildlife, including 

poaching, wildlife trade, human-wildlife conflicts and habitat destruction. The overall 

success of the project will be indicated by an increase in Sumatran tiger density in core 

areas in the target landscapes. The capacity building and improved PA management 

systems will strengthen the entire national PA system through uptake by the MoEF. 

Overall, these outcomes will provide improved protection for globally significant 

populations of key species, including Sumatran tiger, Asian elephant, Sumatran 

orangutan, Sumatran rhinoceros, globally important ecoregions and some of the most 

highly diverse plant communities in the world. The project will also directly contribute 

to the implementation of the CBD’s PoWPA (2012) and achievement of the Aichi 

Targets, in particular Target 11 through increasing management effectiveness of the PA 

system including its integration with conservation actions across wider landscapes, and 

Target 12, through improving the conservation status of globally threatened species, with 

specific focus on the Sumatran tiger. 

 

GEF Alternative 

 

334. In the alternative scenario enabled by the GEF, the project will remove the identified 

systemic and institutional barriers to improved PA management and sustainable financing 

in Sumatra at the national, provincial and local levels, and create a model biodiversity 

management system operating across key conservation landscapes that can be scaled up 

across Sumatra and, potentially, beyond. The project’s approach will be to demonstrate 

and consolidate the successful strategies that have been pursued by the project partners 

and related stakeholders in specific areas, analysing and documenting the reasons for their 

success, internalizing these in collaboration with the MoEF and other local government 

partners, and replicating them in other priority Sumatran landscapes. The project’s 

success will be indicated by an improvement in the density of Sumatran tiger in core areas 

in the target landscapes.  

 

335. The project will approach this through three components. The first component will focus 

on improving the management effectiveness of existing protected areas, specifically 

aiming to increase it across the 3.185 million ha of protected areas in the landscape (see 

the METT in Annex 2, and SRF for targets). Accordingly, the management capacity of 

the five national park management agencies will be enhanced (see Capacity Development 

Scorecards in Annex 3 and SRF for targets) through a range of systematic capacity 

building activities, including habitat/biodiversity monitoring, SMART patrolling and law 

enforcement monitoring system. The government’s RBM system will be strengthened to 

reduce threats of encroachment and poaching.  

 



135 
   

336. Under the second component, conditions for wildlife population viability in priority areas 

in the target landscapes will be dramatically improved through developing and 

operationalizing landscape management partnerships that will eliminate key threats (i.e. 

poaching, trade and unplanned deforestation), documenting and reviewing innovative 

forest and wildlife management interventions in target landscapes for replication and 

upscaling, informing management decision-making through systematic wildlife and 

forest monitoring using a standardised scientific survey protocol, and by enhancing the 

management of human-tiger conflicts in the target landscapes (see SRF for indicator 

targets).  

 

337. Under the third component,  new sustainable financing mechanisms will be demonstrated 

and shared to meet long-term management needs for the the five target landscapes 

through conducting a financial sustainability analysis and related financial planning to 

improve cost-effectiveness and disbursement mechanisms for target PAs, developing and 

implementing sustainable financing plans for selected production areas through business 

and biodiversity mechanisms, private sector endowment and corporate social 

responsibility schemes and biodiversity offsetting, and developing and operationalizing 

an institutional framework at national level to support sustainable financing scheme 

implementation across the national PA system (see Financial Sustainability Scorecard in 

Annex 2A and SRF for targets) 

 

System Boundary 

 

338. The project aims to achieve the in situ conservation of terrestrial and aquatic biodiversity 

in five selected priority landscapes in Sumatra (see Figure 3, Table 7 and the site profiles 

in Annex 1), with wider benefits to the regional Sumatran and national PA systems 

through its replication and upscaling potential. Five globally important National Parks 

totaling 3,185,358 ha  form the core of the selected key tiger conservation landscapes, 

which together with surrounding buffer areas total 8,182,192 ha.  

 

339. Capacity building activities under Component 1 specifically aim to strengthen the 

management of the selected national parks, but will also contribute directly towards 

strengthening the entire national PA system through uptake by the MoEF through 

demonstrating systemic improvements such as SMART patrolling application to RBM, 

biodiversity monitoring, and PA management effectiveness tracking, enabled through 

central training programmes. The project will also strengthen partnerships at landscape 

level under Component 2 to reduce key threats to wildlife, including poaching, wildlife 

trade, human-wildlife conflicts and habitat destruction. This will engage a wider range of 

government agencies as well as key CSOs and the private sector in piloting and reviewing 

innovative forest and wildlife management interventions in target landscapes. Under the 

third component, financial plans will be developed for the five targeted national parks, 

and new sustainable financing mechanisms will be demonstrated and shared to meet long-

term management needs both inside and outside protected areas through developing and 

implementing sustainable financing plans for selected production areas. This component 

will also enable national PA system uptake of sustainable financing mechanisms through 

developing and operationalizing a national institutional framework and removal of policy 

and regulatory barriers. 

 

340. Overall, the project strategy aims to deliver the cost-effective conservation of Sumatra’s 

globally significant biodiversity by improving capacity and efficiency within protected 
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area management, strengthening the financing for effective operational PA management, 

and strengthening the sustainable management of wildlife and habitats in wider 

landscapes. Baseline and incremental costs have been assessed over the five-year life 

span of the project. 

 

Summary of Costs 

 

341. The Baseline associated with this project is estimated at US$133 million. The GEF 

Alternative has been costed at US$196.34 million.  The total Incremental Cost to 

implement the full project is US$63.34 million.  Of this amount, US$9.9 million is 

requested from GEF.  GEF funds have leveraged US$53.45 million in co-financing for 

the Alternative Strategy. Costs have been estimated for six years, the duration of the 

planned project Alternative. These costs are summarized below in the incremental costs 

matrix (Table 14). 

 

Table 14. Incremental Cost Matrix 

Cost/Benefit Baseline  

(B) 

Alternative  

(A) 

Increment 

(A-B) 

BENEFITS    

Global benefits In the baseline, conservation 

efforts in Sumatra have been 

constrained by weak 

management capacity and 

inadequate financing for 

effective PA management 

and low levels of 

cooperation within and 

between different 
government and CSOs. 

There is a lack of 

systematized training in 

modern conservation 

techniques. 

 

Lack of coordinated action 

has substantially reduced 

conservation impacts and 

ineffectively addressed 

multi-jurisdictional issues in 
wider landscapes such as 

illegal wildlife trade. 

As a result, threats are 

intensifying and biodiversity 

losses increasing especially 

with growing socio-

economic pressures. 

 

All the targeted National 

Parks depend on MoEF 

funding for their annual 
budgets, which declined by 

19.3% in 2013-14. Budget 

for operational management 

is a major constraint for 

more effective park 

management, while usage of 

In the GEF Alternative, the project 

will improve the management 

effectiveness of existing protected 

areas, across the 3.185 million ha of 

protected areas in the landscape 

through training, updating 

management plans, 

habitat/biodiversity monitoring, 

SMART patrolling and law 
enforcement monitoring system. The 

government’s RBM system will be 

strengthened to reduce threats of 

encroachment and poaching. 

 

Conditions for wildlife in the target 

landscapes will be dramatically 

improved through developing and 

operationalizing landscape 

management partnerships that will 

eliminate key threats, documenting 
and reviewing innovative forest and 

wildlife management interventions in 

target landscapes for replication and 

upscaling, informing management 

decision-making through systematic 

wildlife and forest monitoring using 

a standardised scientific survey 

protocol, and by enhancing the 

management of human-tiger conflicts 

in the target landscapes. 

 
New sustainable financing 

mechanisms will be demonstrated 

and shared through conducting a 

financial sustainability analysis and 

related financial planning to improve 

cost-effectiveness and disbursement 

Improved institutional capacity 

of the five target PA authorities 

for management; Reduction of 

tiger-related threats in each of 

the five target PAs; Increase in 

law enforcement patrol effort in 

each of the five target PAs; 

Forest degradation rates in five 

target PAs reduced by end of 
project; 

Improved management 

effectiveness of five target PAs 

covering 3,185,359 ha. 

 

Increased coordination between 

key stakeholders operating in  

target landscapes, resulting in  

integrated, more cost-effective 

biodiversity conservation; 25% 

increase in the number of 
wildlife crime suspects arrested 

per year through joint 

operations;  Improved rate and 

effectiveness of response to 

human-tiger conflict events; 

 Demonstrated viability and 

replicability of innovative forest 

and biodiversity management 

interventions through pilots in 

selected landscapes; Biological 

monitoring system developed 
and operationalized for five 

target PAs and their surrounding 

landscapes. 

 

Three new sustainable financing 

mechanisms in place for selected 
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Cost/Benefit Baseline  

(B) 

Alternative  

(A) 

Increment 

(A-B) 

available financial resources 

is also not efficient. 

mechanisms for target PAs, 

developing and implementing 

sustainable financing plans for 

selected production areas through 

innovative mechanisms,  and 

developing and operationalizing an 

institutional framework at national 

level to support sustainable financing 
scheme implementation for the 

national PA system. 

target PAs; Two sustainable 

financing plans produced for 

production area/s through 

business and biodiversity 

mechanisms involving public-

private partnerships;  Proposal 

for the modification of existing 

institutional frameworks and the 
removal of legal and regulatory 

barriers to enable revenue flow 

to PAs from non-governmental 

sources. 

National and 

local benefits 

In the baseline, efforts to 

maintain forest and wetland 

ecosystem services (ES) are 

losing ground to 

development pressures, with 

the continuation of high 

deforestation rates. The 

massive economic potential 

of forest and wetland ES is 
being steadily eroded as a 

result of land conversion and 

degradation including 

encroachment into the PA 

system. This may impact 

future development options 

for fisheries, water supply, 

HEP, carbon sequestration, 

climate change adaptation 

and disaster risk reduction. 

The strengthened management of the 

targeted PA landscapes will secure 

increased areas of natural resources 

in good condition, providing 

sustainable flows of ES that will 

support related development 

opportunities such as carbon trading, 

downstream HEP development, 

fisheries, etc; and reduce the impacts 
of climate change through 

ecosystem-based adaptation and 

improved livelihood security for 

communities dependent upon forest 

products.  

 

ES in PA landscapes maintained 

through improved resource 

management, enhanced uptake of 

CBNRM such as Village Forests, 

increased awareness of the economic 
values of ES, and sustainable 

livelihood opportunities. 

 

Improved regulation of natural 

resource use in target landscapes, 

human wildlife conflicts and 

community resource use conflicts are 

managed through enhanced response 

by landscape management 

partnerships, and sustainable 

resource usage improved through 

awareness raising, alternative 
livelihoods and innovative financing 

schemes 

Ecosystem services provide 

sustainable flows of benefits to 

local communities and wider 

economy, including carbon 

sequestration/REDD+, HEP 

potential, sustained clean water 

supplies, fisheries, and NTFPs. 

 

Increased benefits to local 
communities from alternative 

land uses and innovative 

financing schemes. 

 

Increased sustainability of land 

and resource uses provides 

greater security of income for 

local communities. 

COSTS    

Outcome 1: 

Increased 

effectiveness of 

key protected 

area 

management 

institutions 

Baseline:  $73.0 million Alternative: $104.91 million 

 

GEF $4.56 million 

  
Cofinancing $27.35 million 

  

TOTAL $31.91 million 
 

Outcome 2: Baseline:  $43.0 million Alternative: $64.72 million 

 

GEF: $3.45 million 
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Cost/Benefit Baseline  

(B) 

Alternative  

(A) 

Increment 

(A-B) 

Intersectoral 

coordination 

systems are 

developed for 

priority 

landscapes 

Cofinancing: $18.27 million 

  

TOTAL $21.72 million 
 

Outcome 3: 

Sustainable 

financing for 

biodiversity 

management in 

priority 

landscapes  

Baseline:  $17.0 million Alternative: $24.40 million 

 

GEF: $0.58 million 

  

Cofinancing: $6.82 million 
  

TOTAL $7.40 million 
 

 

 

 

 

 

 

 

 

 

TOTAL 

COSTS 

 

 

 

 

 

 

 

 

 

Baseline: $133 million 

 

 

 

 

 

 

 

 

 

Alternative: $196.34 million 

PM-GEF: $0.41 million 

  

PM-COF: $1.0 million 

  

PM-TOTAL: $1.41 million 

  

TOTAL GEF: $9,000,000 
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SECTION III: Total Budget and Work Plan 

Award ID:  00085001  Business Unit: IDN10 
Project ID: 00092762  Project Title: Transforming effectiveness of biodiversity conservation 

in priority Sumatran landscapes 
Award Title: PIMS 5363 Sumatran Tiger Landscape   Implementing Partner 

(Executing Agency)  
Ministry of Environment and Forestry, Republic of 

Indonesia 

 
(see next page)  
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Year 1: 2016 
EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results 

and associated 

actions 

TIMEFRAME RESPONSIBLE 
PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 1. Increased 

effectiveness of key protected area 

management institutions 
 

Indicators: 

1.1. Improved institutional capacity of the 5 

target protected area authorities for 

management as indicated by the 

Capacity Development Scorecard. 

1.2. Reduction of tiger-related threats by 

>10% in each of the 5 target PAs 

indicated by a reduction in the number 

of illegal activities as shown in 

SMART-RBM monthly patrolling 

reports; and construction of tiger 

sanctuary in priority area is started. 

1.3. Increase in law enforcement patrol effort 

(km walked per year) by >10% in each 

of the 5 target PAs as shown in 

SMART-RBM monthly patrolling 

reports 

1.4. Forest degradation rates in 5 target PAs 

reduced by end of project. 

1.5. Improved management effectiveness of 5 

target protected areas covering 

3,185,359 ha, indicated by the increase 

in the METT assessment. 

 

Baseline: 

1.1. See inset table in SRF for Capacity 

Development Scorecard baseline. 

1.2. See inset table in SRF for baseline rate of 

number of illegal activities recorded per 

year per 100 km patrolled in each PA and 

no public sanctuary established yet. 

1.3. See inset table in SRF for baseline number 

of forest patrol kilometres walked per year 

in PA and adjacent forests. 

1.4. See inset table in SRF for deforestation 

rates baseline. 

Activity Result 1.1. 

Management capacity 

increased in target 

NPs through training 

and technical 

assistance 

- Use an appropriate 

competency 

standard (such as 

the ASEAN 

Competence 

Standards for 

Protected Area Jobs 

in South East Asia 

or Lembaga 

Sertifikasi Profesi 

Kehutanan 

Indonesia) to 

identify skill gaps 

and management 

training needs. 

- Develop accredited 

thematic skill 

training modules by 

working through 

PusDikLat and 

conduct ToT to 

upgrade MoEF 

expert trainers. 

- Train key personnel 

in each target NP 

using modules. 

- Assess available 

equipment and 

needs for effective 

implementation of 

RBM and 

supply/upgrade 

essential 

equipment, as 

required. 

X X X X MoEF,UNDP GEF – 
62000 

 

71200 International Consultants 

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72100 Contractual Services - Company 

72200 Equipment 

72400 Communications & AV Equipment 

72800 IT Equipment 

74200 Audio-visual & printing production costs 

74500 Miscellaneous 

75700 Training, workshops 
 

 

0 

5,000 

30,000 

2,000 

1,900,000 

5,000 

10,000 

5,000 

5,000 

2,500 

20,000 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results 

and associated 

actions 

TIMEFRAME RESPONSIBLE 
PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

1.5. See inset table in SRF for METT Baseline 

scores. 

 

Targets: 

1.1. Key NP personnel trained using 

accredited thematic skill training 

modules. 

1.2. Thematic RBM-SMART workshops 

conducted for target NPs to initiate 

RBM-SMART system; Annual RBM-

SMART evaluations initiated at resort, 

NP and national levels; Plan for tiger 

sanctuary establishment is followed up 

and verify. 

1.3. Thematic RBM-SMART workshops 

conducted for target NPs to initiate 

RBM-SMART system; Annual RBM-

SMART evaluations initiated at resort, 

NP and national levels. 

1.4. Forest cover assessments completed for 

5 NPs with MoEF /Planology as part of 

routine monitoring system and 

encroachment hotspots identified for 

management action. 

1.5. High quality annual workplans 

developed that support performance 

based incentives. 

 
Related CP outcome:  

3. Sustainable natural resource management 

and increased resilience 

Activity Result 1.2. 

Enhanced 

management and 

annual work plans 

developed, adopted 

and implemented for 

target NPs.  

- Review and revise 

newly developed 

10yr Management 

Plans to incorporate 

IBSAP and NTRP 

priority actions  

- Identify and pilot 

some RBM options 

in 5 NPs; Review 

PA activities and 

financial 

expenditure, 

identify spending 

gaps/needs, make 

budget 

recommendations 

for greater cost-

effectiveness, 

especially in 

allocating sufficient 

funds for wildlife 

monitoring, 

protection and 

conflict response. 

- Discuss, develop 

and propose a plan 

for tiger sanctuary 

establishment 

- Support 

development of 

comprehensive, 

high quality and on-

time annual work 

plans that promote 

performance-based 

incentives 

X X X X MoEF,UNDP GEF – 
62000 
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Activity Result 1.3. 

Adaptive 

management law 

enforcement tools 

and standards, such 

as SMART, are 

implemented in 

priority RBMs in 

target landscapes 

- Review RBM 

(implementation 

status), current 

patrolling system 

and LE capacity in 

target NPs 

(including numbers 

of forestry police, 

PPNS etc) making 

time-bound, target-

based management 

recommendations 

for project support. 

- Routine RBM-

SMART forest 

patrols, data 

analysis and 

strategic planning. 

- Annual RBM-

SMART 

evaluations 

(operation of 

system and 

performance of 

patrols) at resort, 

NP and national 

levels.  

- Develop RBM-

SMART accredited 

training 

modules/syllabus 

with PusDikLat; 

run ToT in modules 

through PusDikLat 

- Run thematic 

RBM-SMART 

workshops in NPs 

(field data 

collection methods, 

data base 

construction and 

X X X X MoEF,UNDP GEF – 
62000 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results 

and associated 

actions 

TIMEFRAME RESPONSIBLE 
PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

operation, data 

analysis and 

strategic planning) 

to initiate RBM-

SMART system 

and build capacity. 

 

Activity Result 1.4. 

Management 

effectiveness change 

annually tracked 

through training 

results and METT 

assessments 

- Establish a small 

KSDAE working 

group to develop a 

METT toolkit 

tailored for 

Indonesia's PA 

system (work with 

E-PASS), provide 

training to METT 

Assessors. 

X X X X MoEF,UNDP GEF – 
62000 

Activity Result 1.5. 

Updated version of 

the National Tiger 

Recovery Plan 

developed and 

adopted 

- No Action 

    MoEF,UNDP - 

Sub Total Component 1 1,948,500 
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Component 2. Developing inter-

sectoral governance systems in 

priority landscapes 

 

Indicators: 

2.1. Number of wildlife crime suspects 

arrested per year resulting from 

operations conducted at island level as a 

result of intersectoral collaboration 

increases by >25%. 

2.2. At least 25 staff of the Ministry of 

Environment and Forestry, 

Provincial/District level authorities 

and/or regional development planning 

authorities (e.g. Bappeda and Public 

Works Agency) officially mandated to 

participate in exchange visits to 

understand the processes and outcomes 

of five pilot innovative 

forest/biodiversity projects. 

2.3. Standardised tiger, prey and forest 

habitat monitoring system developed 

and operationalized for 5 target 

protected areas and their surrounding 

landscapes. 

2.4. >95% of human-tiger conflict reports are 

correctly assessed and/or responded in 

accordance with KSDAE mitigation 

protocol P48, by PY3. 

 

Baseline: 

2.1. See inset table in SRF for 2013 baseline 

number of arrests in project landscapes. 

2.2. 0 people involved. 

2.3. 0 systems in place. 

2.4. See inset table in SRF for 2013 baseline. 

 

Targets: 

2.1. Most effective local informant models 

identified and enhanced / replicated in 

landscape-wide initiatives, and 

principles developed for the adoption of 

informant networks into law 

enforcement system. 

2.2. Evaluations conducted of 5 cofinanced 

forest / biodiversity projects outside NPs 

in target landscapes, including potential 

 for replicability in other landscapes. 

Activity Result 2.1. 

Landscape-level and 

inter-landscape 

partnerships 

developed and 

operationalized 

between relevant 

agencies concerned 

with illegal wildlife 

trade 

- Review current 

wildlife crime law 

enforcement 

initiatives in 

Indonesia (e.g. 

KSDAE-PPH, 

ICITAP, UNODC); 

- Conduct an 

academic review on 

the legal basis for 

arresting suspected 

poachers (including 

KPK and PPATK) 

and current 

penalties for 

prosecuted 

poachers/wildlife 

traders with a view 

to upgrade these as 

appropriate. 

- Support inter-

agency workshops 

to analyse Sumatran 

wildlife trade 

situation for 

domestic and 

international 

markets, agency 

gap analysis-

policy/human 

resources/capacity, 

information 

sharing);  

- Develop a law 

enforcement Action 

Plan on the wildlife 

trade for Sumatra. 

- Support national 

inter-agency 

command unit 

X X X X MoEF,UNDP GEF – 
62000 

 

71200 International Consultants 

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72100 Contractual Services - Company 

72200 Equipment 

72400 Communications & AV Equipment 

72800 IT Equipment 

74200 Audio-visual and printing production costs 

74500 Miscellaneous 

75700 Training, workshops 
 

 

0 

10,000 

0 

2,000 

2,295,000 

5,000 

10,000 

5,000 

2,000 

2,000 

25,000 
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2.3. Training provided through PusDikLat to 

NP technical units and NGOs in 

biological monitoring methods (wildlife 

and forest). 

2.4. One Conflict Mitigation Coordination 

Team established in each of the 4 NP 

landscapes, SOP developed and 

supervision provided. 

 

Related CP outcome: 

3. Sustainable natural resource management 

and increased resilience. 

(Min. Forestry, 

Police, Customs 

and Judiciary) to 

interdict and 

prosecute major 

illegal wildlife 

traders and others 

who operate across 

provincial and 

national boundaries. 

- Review local 

informant models in 

Sumatra, identify 

most effective and 

enhance/replicate 

these in landscape-

wide initiatives, 

developing 

principles for the 

adoption of 

informant networks 

into law 

enforcement system 

so that information 

secured feeds into 

informant-based 

forest ranger 

patrolling 

mechanisms 

- Support for 

informant networks 

in 4 landscapes 

- Develop and 

operationalise 2 

multi-agency 

partnerships (NP, 

SPORC, Polda and 

BKSDA) that 

operate in 2 regions 

(northern and 

southern Sumatra), 

based on 1 central 

Sumatra regional 

model, and are 

codified through 

individual MOUs to 

support integrated 

law enforcement 

strategies 

underpinned by 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results 

and associated 

actions 

TIMEFRAME RESPONSIBLE 
PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Elite Wildlife 

Crime Investigation 

Groups; develop 

training modules 

(including 

adaptation of other 

modules, e.g. 

UNODC Wildlife 

and Forest Crime 

Analytic Toolkit); 

Establish 1 Elite 

Wildlife Crime 

Investigation Group 

per Sumatran 

region and provide 

training to at least 

60 PPNS, 30 Expert 

Witnesses, 20 

Prosecutors, 8 

Judges and 10 

journalists. 

- Support to 3 

regional inter-

agency partnerships 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results 

and associated 

actions 

TIMEFRAME RESPONSIBLE 
PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Activity Result 2.2. 

Innovative forest and 

wildlife management 

interventions in target 

landscapes 

documented and 

reviewed for 

replication and 

upscaling 

- Conduct an 

evaluation of 5 

cofinanced 

sustainable forest 

management 

demonstration 

projects conducted 

outside NPs in target 

landscapes, including 

replicability in other 

landscapes; develop 

as a series of best 

management practice 

case studies 

X X X X MoEF,UNDP GEF – 
62000 
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Activity Result 2.3. 

Management 

decision-making 

informed through 

wildlife and forest 

monitoring using a 

standardised 

scientific survey 

protocol 

- Develop 

standardized field 

survey design and 

protocol (to become 

KSDAE regulation) 

for tiger density and 

prey relative 

abundance (camera 

trapping) and 

distribution 

(occupancy); 

- Develop KSDAE 

accredited training 

modules/syllabus 

and provide training 

through PusDikLat 

to NP technical 

units and NGOs in 

tiger conservation 

and monitoring 

methods (class-

based and on-the-

job field training). 

- Conduct annual 

camera trap surveys 

(core area) - 4 

landscapes 

- Develop accredited 

university wildlife 

monitoring 

modules, based on 

KSDAE modules, 

and run annual 

courses in Sumatra 

for local students (1 

week class-based), 

which is linked to 

subsequent on-the-

job training, with 

small grants, for 

X X X X MoEF,UNDP GEF – 
62000 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results 

and associated 

actions 

TIMEFRAME RESPONSIBLE 
PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

students to join a 

research project. 

- Review forest cover 

data 

sets/methodologies 

and conduct forest 

cover assessment in 

5 NPs with 

MoEF/Planologi, as 

part of a routine 

monitoring system 

- Support a 

TigerHeart club 

awareness and 

outreach strategy 

meeting  
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Activity Result 2.4. 

Human-tiger conflicts 

effectively managed 

in 5 target landscapes 

- Conduct a priority-

setting exercise to 

map spatio-

temporal patterns of 

human-tiger 

conflict, identify 

conflict prone 

provinces/districts 

for project 

intervention. 

- Review 

socialisation and 

implementation of 

the human-tiger 

conflict mitigation 

protocol (P48), and 

different 

approaches to 

managing human-

tiger conflict, 

including wildlife 

response units, in-

kind compensation 

payment 

mechanisms for 

victims through 

identified 

government 

agencies, budget 

allocations etc; 

Identify next steps 

for full 

implementation of 

P48, including 

developing tools 

(eg awareness 

raising materials) 

and training (eg 

livestock husbandry 

techniques). 

- Establish one 

Conflict Mitigation 

Coordination Team 

in each of the 4 NP 

landscapes, develop 

X X X X MoEF,UNDP GEF – 
62000 
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an SOP and provide 

supervision. 

- Establish one 

Wildlife 

Emergency Rescue 

Team for Sumatra 

to respond to major 

conflicts and 

wildlife 

emergencies for 

capturing, pre-

conditioning and 

relocating problem 

tigers, as well as 

improving local 

veterinarian 

capacity in the field 

through training. 

- Provide training on 

human-tiger 

conflict mitigation 

techniques and tiger 

conservation in 

general for Conflict 

Teams, NPs 

(through 

PusDikLat), local 

government 

officers, 

communities, and 

other relevant 

institutions from 5 

landscapes. 

Sub Total Component 2 2,356,000 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results 

and associated 

actions 

TIMEFRAME RESPONSIBLE 
PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 3. Sustainable financing 

for biodiversity management in 
priority landscapes 
 

Indicators: 

3.1. Five new financing plans in place for 

selected target PAs by the project end. 

3.2. Two sustainable financing plans 

produced for production area/s through 

business and biodiversity mechanisms 

(PES, private sector endowment and 

corporate social responsibility schemes 

and biodiversity offsetting) involving 

public-private partnerships (PPPs). 

3.3. Increase by >25% for each of the three 

component scores in the Financial 

Sustainability Scorecard for the sub-

system of Sumatra’s protected areas. 

 

Baseline: 

3.1. 0 plans in place. 

3.2. 0 plans in place. 

3.3. See inset table in SRF for baseline scores 

on financial sustainability. 

 

Targets: 

3.1. Funding road map (business plan) 

developed for 5 NPs using existing 

government funding allocations 

(including Env. Law No. 32 of 2009) 

post financial review and identification 

of external sources. 

3.2. No target 

3.3. No target 

 

Related CP outcome: 

3. Sustainable natural resource management 

and increased resilience 

Activity Result 3.1. 

Financial 

sustainability analysis 

conducted to improve 

cost-effectiveness and 

disbursement 

mechanisms for 

target PAs  

- Produce a funding 

road map (business 

plan) for each PA 

using existing 

government funding 

allocations 

(including Env. 

Law No. 32 of 

2009) post financial 

review and external 

sources. 

X X X X MoEF, 
BAPPENAS, 

UNDP 

GEF – 
62000 

 

71300 Local Consultants 

71400 Contractual Services-Individual 

71600 Travel 

72100 Contractual Services-Companies 

72400 Communic & Audio Visual Equip 

72500 Supplies 

72800 Information Technology Equipment 

74200 Audio Visual & Print Prod Costs 

74500 Miscellaneous Expenses - Cost Recovery 

75700 Training, workshops, and conferences 
 

 

10,000 

35,000 

5,000 

15,000 

2,000 

2,000 

2,000 

4,000 

2,500 

25,000 
 

       

Activity Result 3.2. 

Sustainable financing 

plans developed and 

implemented for 

selected production 

areas through 

business and 

biodiversity 

mechanisms 

- No Action 

    MoEF, 
BAPPENAS, 

UNDP 

- 

Activity Result 3.3. 

Institutional 

framework at national 

level adopted to 

support sustainable 

financing scheme 

implementation- - No 

Action 

    MoEF, 
BAPPENAS, 

UNDP 

- 

Sub Total Component 3 102,500 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results 

and associated 

actions 

TIMEFRAME RESPONSIBLE 
PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 4. Project Management Establishment and 

operationalization of 

Project Management 

Unit 

X X X X MoEF,UNDP GEF – 
62000 

 

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72200 Equipment 

72400 Communications & AV Equipment 

72800 IT Equipment 

74500 Miscellaneous 

75700 Training, workshops 
 

 

10,000 

20,000 

0 

6,000 

3,000 

5,000 

3,000 

10,000 
 

Project assurance 

related activities 
X X X X UNDP UNDP  

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72800 IT Equipment 

72400 Communications & AV Equipment 

72500 Supplies 

75700 Training, workshops 
 

 

0   

 4,000  

 5,000  

0 

 500  

 500  

0    

 

 

Sub Total Component 4 67,000 

TOTAL 4,510,000 
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Year 2: 2017 

EXPECTED  OUTPUTS 

And baseline, associated 
indicators and annual targets 

PLANNED ACTIVITIES 

List activity results and associated 
actions 

TIMEFRAME 
RESPONSIBLE 

PARTY  

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 1. Increased 

effectiveness of key 

protected area management 

institutions 
 

Indicators: 

1.1. Improved institutional capacity 

of the 5 target protected area 

authorities for management as 

indicated by the Capacity 

Development Scorecard. 

1.2. Reduction of tiger-related 

threats by >10% in each of the 

5 target PAs indicated by a 

reduction in the number of 

illegal activities as shown in 

SMART-RBM monthly 

patrolling reports, and 

construction of tiger sanctuary 

in priority area is started. 

1.3. Increase in law enforcement 

patrol effort (km walked per 

year) by >10% in each of the 5 

target PAs as shown in 

SMART-RBM monthly 

patrolling reports 

1.4. Forest degradation rates in 5 

target PAs reduced by end of 

project. 

1.5. Improved management 

effectiveness of 5 target 

protected areas covering 

3,185,359 ha, indicated by the 

increase in the METT 

assessment. 

 

Activity Result 1.1. Management 

capacity increased in target NPs through 

training and technical assistance 

- Complete Capacity Development 

Scorecards to guide project activities. 

X X X X MoEF, UNDP GEF - 
62000 

 

71200 International Consultants 

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72100 Contractual Services - Company 

72200 Equipment 

72400 Communications & AV Equipment 

72800 IT Equipment 

74200 Audio-visual & printing production costs 

74500 Miscellaneous 

75700 Training, workshops 
 

 

0 

195,000 

70,000 

28,000 

0 

195,000 

30,000 

145,000 

155,000 

11,000 

180,000 
 

Activity Result 1.2. Enhanced 

management and annual work plans 

developed, adopted and implemented for 

target NPs 

- Support development of 

comprehensive, high quality and on-

time annual work plans that promote 

performance-based incentives 

- Support the process related to 

legalization of tiger sanctuary under 

Decree of DG KSDAE, including 

feasibility study and verification 

X X X X MoEF, UNDP GEF  - 
62000 

- Activity Result 1.3. Adaptive 

management law enforcement tools 

and standards, such as SMART, are 

implemented in priority RBMs in 

target landscapes 

- Conduct annual RBM-SMART 

training reviews and updates 

- Routine RBM-SMART forest patrols, 

data analysis and strategic planning. 

- Annual RBM-SMART evaluations 

(operation of system and performance 

of patrols) at resort, NP and national 

levels. 

X X X X MoEF, UNDP GEF  - 
62000 

Activity Result 1.4. Management 

effectiveness change annually tracked 

through training results and METT 

assessments 

- NPs conduct METT assessment with 

national METT Assessors 

(representatives from WCPA). 

   X MoEF, UNDP GEF  - 
62000 
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EXPECTED  OUTPUTS 

And baseline, associated 
indicators and annual targets 

PLANNED ACTIVITIES 

List activity results and associated 
actions 

TIMEFRAME 
RESPONSIBLE 

PARTY  

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Baseline: 

1.1. See inset table in SRF for 

Capacity Development 

Scorecard baseline. 

1.2. See inset table in SRF for baseline 

rate of number of illegal 

activities recorded per year per 

100 km patrolled in each PA and 

no public sanctuary established 

yet. 

1.3. See inset table in SRF for baseline 

number of forest patrol 

kilometres walked per year in PA 

and adjacent forests. 

1.4. See inset table in SRF for 

deforestation rates baseline. 

1.5. See inset table in SRF for METT 

Baseline scores. 

 

Targets: 

1.1. Mid term assessment of CD 

scorecards indicates at least 

40% progress towards end of 

project targets over baseline. 

1.2. Annual RBM-SMART training 

reviews and updates conducted, 

tiger sanctuary establishment is 

legalized under decree of DG 

KSDAE of MoEF 

1.3. Annual RBM-SMART training 

reviews and updates conducted. 

1.4. Targeted interventions reduce 

encroachment incidence at 

identified hotspots. 

1.5. Mid term METT assessment for 

5 target NPs indicates 50% 

progress towards targets 

 

Related CP outcome:  

3. Sustainable natural resource 

management and increased 

resilience 

Activity Result 1.5. Updated version of 

the National Tiger Recovery Plan 

developed and adopted 

- Conduct Sumatran tiger status review 

as a basis to renew the Action 

Plan/NTRP (1 meeting); produce 

Action Plan/NTRP for 2018-2022 (1 

meeting). 

  X X MoEF, UNDP GEF – 
62000 

Sub Total Component 1 1,009,000 
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EXPECTED  OUTPUTS 

And baseline, associated 
indicators and annual targets 

PLANNED ACTIVITIES 

List activity results and associated 
actions 

TIMEFRAME 
RESPONSIBLE 

PARTY  

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 2. Developing 

inter-sectoral governance 

systems in priority 

landscapes 

 

Indicators: 

2.1. Number of wildlife crime 

suspects arrested per year 

resulting from operations 

conducted at island level as a 

result of intersectoral 

collaboration increases by 

>25%. 

2.2. At least 25 staff of the Ministry 

of Environment and Forestry, 

Provincial/District level 

authorities and/or regional 

development planning 

authorities (e.g. Bappeda and 

Public Works Agency) 

officially mandated to 

participate in exchange visits to 

understand the processes and 

outcomes of five pilot 

innovative forest/biodiversity 

projects. 

Activity Result 2.1. Landscape-level and 

inter-landscape partnerships developed 

and operationalized between relevant 

agencies concerned with illegal wildlife 

trade 

- National inter-agency command unit 

operations 

- Support for informant networks in 4 

landscapes 

- Support to 3 regional inter-agency 

partnerships 

X X X X MoEF, UNDP GEF – 
62000 

 

71200 International Consultants 

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72100 Contractual Services - Company 

72200 Equipment 

72400 Communications & AV Equipment 

72800 IT Equipment 

74200 Audio-visual and printing production costs 

74500 Miscellaneous 

75700 Training, workshops 
 

 

70,000 

90,000 

50,000 

13,000 

0 

25,000 

20,000 

45,000 

33,000 

4,000 

125,000 
 

Activity Result 2.2. Innovative forest and 

wildlife management interventions in 

target landscapes documented and 

reviewed for replication and upscaling 

- Support project site exchange visits 

- In cooperation with PU, BAPPENAS 

and BAPPEDA in Leuser and Kerinci 

Landscapes, evaluate ‘Smart Green 

Infrastructure‘ guidelines towards 

roads and modify for tiger landscapes, 

in cooperation with GTI (KSDAE and 

HK); Collaborate with RIMBA to 

conduct a feasibility study on the 

incorporation of tiger-specific criteria 

into Strategic Environmental 

Assessment and Environmental Impact 

Assessment (AMDAL). 

 X X X MoEF, UNDP GEF – 
62000 
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2.3. Standardised tiger, prey and 

forest habitat monitoring 

system developed and 

operationalized for 5 target 

protected areas and their 

surrounding landscapes. 

2.4. >95% of human-tiger conflict 

reports are correctly assessed 

and/or responded in accordance 

with KSDAE mitigation 

protocol P48, by PY3. 

 

Baseline: 

2.1. See inset table in SRF for 2013 

baseline number of arrests in 

project landscapes. 

2.2. 0 people involved. 

2.3. 0 systems in place. 

2.4. See inset table in SRF for 2013 

baseline. 

 

Targets: 

2.1. Informant networks operational 

and supported in 4 target 

landscapes. 

2.2. Learnings from 5 pilot projects 

developed as a series of best 

management practice case 

studies; site exchange visits 

from targeted stakeholder 

audiences. 

2.3. National and NP data 

management systems reviewed 

as a basis for developing key 

species monitoring database. 

2.4. >95% of human-tiger conflict 

reports are correctly assessed 

and/or responded to in 

accordance with KSDAE 

mitigation protocol P48. 

 

Related CP outcome: 

3. Sustainable natural resource 

management and increased 

resilience 

Activity Result 2.3. Management 

decision-making informed through 

wildlife and forest monitoring using a 

standardised scientific survey protocol 

- Run course in Sumatra for local 

students (1 week class-based), which is 

linked to subsequent on-the-job 

training, with small grants, for students 

to join a research project. 

- Map landscape-level tiger occurrence 

(considering locations of PA, 

concessions and landscape 

connectivity) and work with NP to 

secure priority sites inside PAs and 

PU/Bappeda to develop 

provincial/district spatial plans that 

incorporate tiger conservation concerns 

outside PAs (collaborate with 

RIMBA); Disseminate key findings to 

stakeholders (consider sensitive 

information). 

- Assess need for developing an internal 

GIS application to guide spatial 

planners and economic development 

planning and AMDAL decision 

making. 

- Review current national and NP data 

management systems, along with 

SMART dB, with a view to 

creating/upgrading as a key species 

monitoring data base containing 

population data and human-tiger 

conflict data (see ZSL-BKSDA Jambi 

dB); Train MoEF technicians from 

national and NP levels. 

- Investigate new technologies through 

running a national competition that 

promote home-grown innovation for 

improving tiger conservation, such 

human-tiger conflict early warning, 

social media outreach, pico-hydro for 

livelihoods, low-cost camera traps and 

drones; provide small grants for 

developing and piloting winning 

projects. 

- Support a TigerHeart club awareness 

and outreach strategy meeting. 

X X X X HK, KSDAE-
KKH  

GEF - 
62000 

Activity Result 2.4. Human-tiger 

conflicts effectively managed in 5 target 

landscapes 

X X X X MoEF, UNDP  GEF - 
62000 
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EXPECTED  OUTPUTS 

And baseline, associated 
indicators and annual targets 

PLANNED ACTIVITIES 

List activity results and associated 
actions 

TIMEFRAME 
RESPONSIBLE 

PARTY  

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

- Update map of spatio-temporal 

patterns of human-tiger conflicts and 

needs 

- Support/supervise Conflict Mitigation 

Coordination Team in each of the 4 NP 

landscapes. 

- Operational support to Wildlife 

Emergency Rescue Team. 

- Identify potential tiger release sites 

(using data from Outputs 2.3-2.4) 

based on social and environmental 

criteria. 

Sub Total Component 2 475,000 
Component 3. Sustainable 

financing for biodiversity 

management in priority 

landscapes 
 

Indicators: 

3.1. Five new financing plans in 

place for selected target PAs by 

the project end. 

3.2. Two sustainable financing plans 

produced for production area/s 

through business and 

biodiversity mechanisms (PES, 

private sector endowment and 

corporate social responsibility 

schemes and biodiversity 

offsetting) involving public-

private partnerships (PPPs). 

Activity Result 3.1. Financial 

sustainability analysis conducted to 

improve cost-effectiveness and 

disbursement mechanisms for target PAs  

- No action 

    - -  

71300 Local Consultants 

71400 Contractual Services-Individual 

71600 Travel 

72100 Contractual Services-Companies 

72400 Communic & Audio Visual Equip 

72500 Supplies 

72800 Information Technology Equipment 

74200 Audio Visual & Print Prod Costs 

74500 Miscellaneous Expenses - Cost Recovery 

75700 Training, Workshops and Conferences 
 

 

50,000 

25,000 

12,000 

85,000 

9,000 

3,000 

3,000 

0 

12,050 

112,850 
 

Activity Result 3.2. Sustainable financing 

plans developed and implemented for 

selected production areas through 

business and biodiversity mechanisms 

- Explore new and additional funds from 

donors, public-private partnerships, 

government agencies operating outside 

of PA boundaries and other revenue 

streams, such as PES and ecotourism. 

- Initiate dialogue with companies to 

secure firm commitment to support 

tiger conservation activities within 

their respective landscape (informed 

by tiger population analysis, #2.3). 

X X X X MoEF, 

BAPPENAS, 
UNDP 

GEF – 
62000 
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EXPECTED  OUTPUTS 

And baseline, associated 
indicators and annual targets 

PLANNED ACTIVITIES 

List activity results and associated 
actions 

TIMEFRAME 
RESPONSIBLE 

PARTY  

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

3.3. Increase by >25% for each of 

the three component scores in 

the Financial Sustainability 

Scorecard for the sub-system of 

Sumatra’s protected areas. 

 

Baseline: 

3.1. 0 plans in place. 

3.2. 0 plans in place. 

3.3. See inset table in SRF for 

baseline scores on financial 

sustainability. 

 

Targets: 

3.1. New sustainable financing 

mechanisms developed through 

exploring options with potential 

donors in Indonesia to specific 

target NPs and priority tiger 

conservation activities. 
 

3.2. Review of sustainable financing 

options for conservation 

activities outside the PA system 

completed; Two PPPs 

established for sustainable 

financing of conservation in 

production areas. 

3.3. Review of existing laws, 

regulations and policies 

completed including 

recommendations to enable 

revenue flow to PAs from non-

governmental sources; Mid 

term assessment of financial 

scorecard shows 40% progress 

towards targets 

 

Related CP outcome: 

3. Sustainable natural resource 

management and increased 

resilience 

Activity Result 3.3. Institutional 

framework at national level adopted to 

support sustainable financing scheme 

implementation 

- Review existing laws, regulations and 

policies and make recommendations to 

enable revenue flow to PAs from non-

governmental sources; Identify barriers 

and remove these as far as possible 

through project support to legislation 

revisions.  

  X X MoEF, 

BAPPENAS, 
UNDP 

GEF – 
62000 

Sub Total Component 3 311,900 
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EXPECTED  OUTPUTS 

And baseline, associated 
indicators and annual targets 

PLANNED ACTIVITIES 

List activity results and associated 
actions 

TIMEFRAME 
RESPONSIBLE 

PARTY  

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 4. Project 

Management 

Establishment and operationalization of 

Project Management Unit 
X X X X MoEF, UNDP GEF – 

62000 
 

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72200 Equipment 

72400 Communications & AV Equipment 

72800 IT Equipment 

74500 Miscellaneous 

75700 Training, workshops 

 
 

 

20,000 

25,000 

4,000 

4,000 

5,000 

5,000 

4,000 

20,000 
 

Project assurance related activities X X X X UNDP UNDP  

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72800 IT Equipment 

72400 Communications & AV Equipment 

75700 Training, workshops 

 
 

 

 3,000  

 5,000  

0 

0 

0 

 1,000  
 

Sub Total Component 4 98,000 

TOTAL 1,883,900 
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Year 3: 2018 

EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED ACTIVITIES 

List activity results and 
associated actions 

TIMEFRAME 
RESPONSIBLE 

PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 1. Increased effectiveness 

of key protected area management 

institutions 
 

Indicators: 

1.1. Improved institutional capacity of the 5 

target protected area authorities for 

management as indicated by the Capacity 

Development Scorecard. 

1.2. Reduction of tiger-related threats by >10% 

in each of the 5 target PAs indicated by a 

reduction in the number of illegal activities 

as shown in SMART-RBM monthly 

patrolling reports, and establishment of 

tiger sanctuary in priority area 

1.3. Increase in law enforcement patrol effort 

(km walked per year) by >10% in each of 

the 5 target PAs as shown in SMART-

RBM monthly patrolling reports 

1.4. Forest degradation rates in 5 target PAs 

reduced by end of project. 

1.5. Improved management effectiveness of 5 

target protected areas covering 3,185,359 

ha, indicated by the increase in the METT 

assessment. 

 

Baseline: 

1.1. See inset table in SRF for Capacity 

Development Scorecard baseline. 

1.2. See inset table in SRF for baseline rate of 

number of illegal activities recorded per year 

Activity Result 1.1. 

Management capacity 

increased in target NPs 

through training and 

technical assistance 

- Assess progress of 

trainees in applying new 

skills; provide refresher 

training and initial 

training to new NP staff. 

- Reassess available 

equipment and needs for 

effective implementation 

of RBM and make 

recommendations to 

KSDAE to 

supply/upgrade essential 

equipment. 

 X  X MoEF, UNDP  GEF – 
62000 

 

71200 International Consultants 

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72100 Contractual Services - Company 

72200 Equipment 

72400 Communications & AV Equipment 

72800 IT Equipment 

74200 Audio-visual & printing production costs 

74500 Miscellaneous 

75700 Training, workshops 
 

 

0 

100,000 

50,000 

25,000 

0 

20,000 

20,000 

0 

50,000 

10,000 

180,000 
 

Activity Result 1.2. 

Enhanced management and 

annual work plans 

developed, adopted and 

implemented for target 

NPs.  

- Support development of 

comprehensive, high 

quality and on-time 

annual work plans that 

promote performance-

based incentives 

- Support the approval of 

tiger sanctuary plan in the 

form of DG Decree 

   X MoEF, UNDP GEF – 
62000 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED ACTIVITIES 

List activity results and 
associated actions 

TIMEFRAME 
RESPONSIBLE 

PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

per 100 km patrolled in each PA and no 

public sanctuary established yet. 

1.3. See inset table in SRF for baseline number of 

forest patrol kilometres walked per year in 

PA and adjacent forests. 

1.4. See inset table in SRF for deforestation rates 

baseline. 

1.5. See inset table in SRF for METT Baseline 

scores. 

 

Targets: 

1.1. Available equipment and needs for RBM 

reviewed and recommendations made to 

KSDAE to supply/upgrade essential 

equipment 

1.2. Lessons learned from Annual RBM-

SMART evaluations at resort, NP and 

national levels shared and evaluated for 

upscaling across national PA system, initial 

activity within the tiger sanctuary is started 

1.3. Lessons learned from Annual RBM-

SMART evaluations at resort, NP and 

national levels shared and evaluated for 

upscaling across national PA system. 

1.4. Targeted interventions continue to reduce 

encroachment at identified hotspots. 

1.5. High quality annual workplans developed 

that support performance based incentives. 

 

Related CP outcome:  

3. Sustainable natural resource management and 

increased resilience 

Activity Result 1.3. 

Adaptive management law 

enforcement tools and 

standards, such as SMART, 

are implemented in priority 

RBMs in target landscapes 

- Routine RBM-SMART 

forest patrols, data 

analysis and strategic 

planning. 

- Annual RBM-SMART 

evaluations (operation of 

system and performance 

of patrols) at resort, NP 

and national levels. 

X X X X MoEF, UNDP GEF – 
62000 

Activity Result 1.4. 

Management effectiveness 

change annually tracked 

through training results and 

METT assessments 

- No Action 

    MoEF, UNDP - 

Activity Result 1.5. 

Updated version of the 

National Tiger Recovery 

Plan developed and 

adopted 

- No Action 

    MoEF, UNDP - 

Sub Total Component 1 455,000 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED ACTIVITIES 

List activity results and 
associated actions 

TIMEFRAME 
RESPONSIBLE 

PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 2. Developing inter-

sectoral governance systems in 

priority landscapes 

 

Indicators: 

2.1. Number of wildlife crime suspects arrested 

per year resulting from operations 

conducted at island level as a result of 

intersectoral collaboration increases by 

>25%. 

2.2. At least 25 staff of the Ministry of 

Environment and Forestry, 

Provincial/District level authorities and/or 

regional development planning authorities 

(e.g. Bappeda and Public Works Agency) 

officially mandated to participate in 

exchange visits to understand the processes 

and outcomes of five pilot innovative 

forest/biodiversity projects. 

2.3. Standardised tiger, prey and forest habitat 

monitoring system developed and 

operationalized for 5 target protected areas 

and their surrounding landscapes. 

2.4. >95% of human-tiger conflict reports are 

correctly assessed and/or responded in 

accordance with KSDAE mitigation 

protocol P48, by PY3. 

 

Baseline: 

2.1. See inset table in SRF for 2013 baseline 

number of arrests in project landscapes. 

2.2. 0 people involved. 

2.3. 0 systems in place. 

2.4. See inset table in SRF for 2013 baseline. 

 

Targets: 

 2.1. Informant networks operational and 

supported in 4 target landscapes. 

2.2. Continued site exchange visits / training for 

targeted stakeholder audiences and 

promotion of replication / upscaling. 

2.3. Annual workplans for NPs include 

biological monitoring and associated data 

management tasks. 

Activity Result 2.1. 

Landscape-level and inter-

landscape partnerships 

developed and 

operationalized between 

relevant agencies 

concerned with illegal 

wildlife trade 

- National inter-agency 

command unit operations 

- Support for informant 

networks in 4 landscapes 

- Support to 3 regional 

inter-agency partnerships 

X X X X MoEF, UNDP GEF – 
62000 

 

71200 International Consultants 

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72100 Contractual Services - Company 

72200 Equipment 

72400 Communications & AV Equipment 

72800 IT Equipment 

74200 Audio-visual and printing production costs 

74500 Miscellaneous 

75700 Training, workshops 
 

 

0 

75,000 

50,000 

10,000 

0 

0 

10,000 

0 

10,000 

4,000 

75,000 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED ACTIVITIES 

List activity results and 
associated actions 

TIMEFRAME 
RESPONSIBLE 

PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

2.4. >95% of human-tiger conflict reports are 

correctly assessed and/or responded to in 

accordance with KSDAE mitigation 

protocol P48. 

 

Related CP outcome: 

3. Sustainable natural resource management and 

increased resilience 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Activity Result 2.2. 

Innovative forest and 

wildlife management 

interventions in target 

landscapes documented 

and reviewed for 

replication and upscaling 

- No Action 

    MoEF, UNDP - 

Activity Result 2.3. 

Management decision-

making informed through 

wildlife and forest 

monitoring using a 

standardised scientific 

survey protocol 

- Support a TigerHeart club 

awareness and outreach 

strategy meeting 

  X  MoEF, UNDP GEF – 
62000 

Activity Result 2.4. Human-

tiger conflicts effectively 

managed in 5 target 

landscapes 

- Support/supervise 

Conflict Mitigation 

Coordination Team in 

each of the 4 NP 

landscapes. 

- Improving local 

veterinarian capacity in 

the field through training, 

operational support to 

Wildlife Emergency 

Rescue Team. 

X X X X MoEF, UNDP GEF – 
62000 

Sub Total Component 2 234,000 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED ACTIVITIES 

List activity results and 
associated actions 

TIMEFRAME 
RESPONSIBLE 

PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 3. Sustainable financing 

for biodiversity management in 

priority landscapes 
 

Indicators: 

3.1. Five new financing plans in place for 

selected target PAs by the project end. 

3.2. Two sustainable financing plans produced 

for production area/s through business and 

biodiversity mechanisms (PES, private 

sector endowment and corporate social 

responsibility schemes and biodiversity 

offsetting) involving public-private 

partnerships (PPPs). 

3.3. Increase by >25% for each of the three 

component scores in the Financial 

Sustainability Scorecard for the sub-system 

of Sumatra’s protected areas. 

 

Baseline: 

3.1. 0 plans in place. 

3.2. 0 plans in place. 

3.3. See inset table in SRF for baseline scores on 

financial sustainability. 

 

Targets: 

3.1. No target. 

3.2. Two sustainable financing plans produced 

for production area/s through business and 

biodiversity mechanisms involving PPPs. 

3.3. Removal of barriers to sustainable financing 

of the PA system as far as possible through 

project support to legislation revisions. 

 

Related CP outcome: 

3. Sustainable natural resource management and 

increased resilience 

Activity Result 3.1. 

Financial sustainability 

analysis conducted to 

improve cost-effectiveness 

and disbursement 

mechanisms for target PAs  

- No Action 

    MoEF, 

BAPPENAS, 
UNDP 

-  

71300 Local Consultants 

71400 Contractual Services-Individual 

71600 Travel 

72100 Contractual Services-Companies 

72400 Communic & Audio Visual Equip 

72500 Supplies 

72800 Information Technology Equipment 

74200 Audio Visual & Print Prod Costs 

74500 Miscellaneous Expenses - Cost Recovery 

75700 Training, workshops and conferences 
 

 

30,000 

5,000 

3,000 

0 

2,000 

4,000 

0 

0 

2,000 

68,200 
 

Activity Result 3.2. 

Sustainable financing plans 

developed and 

implemented for selected 

production areas through 

business and biodiversity 

mechanisms 

- Identify key roles and 

responsibilities of 

government agencies 

outside PAs (e.g. 

BKSDA, Dishut, PU, 

Bappeda, Dinas Sosial 

etc) and develop funding 

mechanisms to support 

these. 

   X MoEF, 
BAPPENAS, 

UNDP 

GEF – 
62000 

Activity Result 3.3. 

Institutional framework at 

national level adopted to 

support sustainable 

financing scheme 

implementation 

- Facilitate stakeholder 

exchanges between the 

landscapes, with a view 

to increase replication of 

appropriate financing 

models.  

   X MoEF, 
BAPPENAS, 

UNDP 

GEF – 
62000 

Sub Total Component 3 114,200 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED ACTIVITIES 

List activity results and 
associated actions 

TIMEFRAME 
RESPONSIBLE 

PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 4. Project Management Establishment and 

operationalization of 
Project Management Unit 

X X X X MoEF, UNDP GEF – 
62000 

 

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72200 Equipment 

72400 Communications & AV Equipment 

72800 IT Equipment 

74500 Miscellaneous 

75700 Training, workshops 

 
 

 

10,000 

25,000 

4,000 

0 

5,000 

0 

4,000 

10,000 
 

Project assurance related 
activities 

X X X X UNDP UNDP  

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72800 IT Equipment 

72400 Communications & AV Equipment 

72500 Supplies 

75700 Training, workshops 

 
 

 

 10,000  

 15,000  

 2,500  

 1,500  

 1,000  

 1,000  

 5,000  

 
 

Sub Total Component 4 94,000 

TOTAL 897,200 
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Year 4: 2019 

EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 

ACTIVITIES 

List activity results and 

associated actions 

TIMEFRAME 

RESPONSIBL
E PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 1. Increased effectiveness of 

key protected area management 

institutions 
 

Indicators: 

1.1. Improved institutional capacity of the 5 target 

protected area authorities for management as 

indicated by the Capacity Development 

Scorecard. 

1.2. Reduction of tiger-related threats by >10% in 

each of the 5 target PAs indicated by a 

reduction in the number of illegal activities as 

shown in SMART-RBM monthly patrolling 

reports, and establishment of tiger sanctuary in 

priority area 

1.3. Increase in law enforcement patrol effort (km 

walked per year) by >10% in each of the 5 

target PAs as shown in SMART-RBM 

monthly patrolling reports 

1.4. Forest degradation rates in 5 target PAs 

reduced by end of project. 

1.5. Improved management effectiveness of 5 

target protected areas covering 3,185,359 ha, 

Activity Result 1.1. 

Management capacity 

increased in target NPs 

through training and 

technical assistance 

- Complete Capacity 

Development Scorecards to 

guide project activities and 

repeat at project end. 

   X MoEF, UNDP GEF – 
62000 

 

71200 International Consultants 

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72100 Contractual Services - Company 

72200 Equipment 

72400 Communications & AV Equipment 

72800 IT Equipment 

74200 Audio-visual & printing production costs 

74500 Miscellaneous 

75700 Training, workshops 
 

 

0 

100,000 

50,000 

20,000 

0 

10,000 

30,000 

0 

20,000 

10,000 

180,000 
 

Activity Result 1.2. Enhanced 

management and annual 

work plans developed, 

adopted and implemented for 

target NPs.  

- Provide support for the 

mid-term review/revision 

of each Management Plan. 

- Support development of 

comprehensive, high 

quality and on-time annual 

work plans that promote 

performance-based 

incentives 

- Support  preparation phase 

of the tiger sanctuary plan  

  X X MoEF, UNDP GEF – 
62000 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results and 
associated actions 

TIMEFRAME 

RESPONSIBL
E PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

indicated by the increase in the METT 

assessment. 

 

Baseline: 

1.1. See inset table in SRF for Capacity 

Development Scorecard baseline. 

1.2. See inset table in SRF for baseline rate of number 

of illegal activities recorded per year per 100 km 

patrolled in each PA and no public sanctuary 

established yet. 

1.3. See inset table in SRF for baseline number of 

forest patrol kilometres walked per year in PA 

and adjacent forests. 

1.4. See inset table in SRF for deforestation rates 

baseline. 

1.5. See inset table in SRF for METT Baseline 

scores. 

 

Targets: 

1.1. End of project assessment of CD scorecards - 

see targets in the inset table in SRF. 

1.2. See inset table in SRF for end of project target 

rate of number of illegal activities recorded 

per year per 100 km patrolled in each PA, 

tiger sanctuary operationalization is 

progressed according to the plan.  

1.3. See inset table in SRF for end of project target 

number of forest patrol kilometres walked per 

year in PA and adjacent forests. 

1.4. Final forest cover assessment completed. See 

inset table for end of project deforestation 

rates targets. 

1.5. See inset table in SRF for end of project 

METT Target scores for 5 target NPs; METT 

introduced as routine monitoring system for 

national PA system. 

 

Related CP outcome:  

3. Sustainable natural resource management and 

increased resilience 

Activity Result 1.3. Adaptive 

management law 

enforcement tools and 

standards, such as SMART, 

are implemented in priority 

RBMs in target landscapes 

- Conduct annual RBM-

SMART training reviews 

and updates 

- Routine RBM-SMART 

forest patrols, data analysis 

and strategic planning. 

- Annual RBM-SMART 

evaluations (operation of 

system and performance of 

patrols) at resort, NP and 

national levels. 

X X X X MoEF, UNDP GEF – 
62000 

Activity Result 1.4. 

Management effectiveness 

change annually tracked 

through training results and 

METT assessments 

- Introduce nationwide 

application of METT. 

- Review of time-series 

METT scores at project 

end. 

  X X MoEF, UNDP GEF – 
62000 

Activity Result 1.5. Updated 

version of the National Tiger 

Recovery Plan developed and 

adopted 

- No Action 

    MoEF, UNDP - 

Sub Total Component 1 420,000 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results and 
associated actions 

TIMEFRAME 

RESPONSIBL
E PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 2. Developing inter-sectoral 

governance systems in priority 

landscapes 

 

Indicators: 

2.1. Number of wildlife crime suspects arrested per 

year resulting from operations conducted at 

island level as a result of intersectoral 

collaboration increases by >25%. 

2.2. At least 25 staff of the Ministry of 

Environment and Forestry, Provincial/District 

level authorities and/or regional development 

planning authorities (e.g. Bappeda and Public 

Works Agency) officially mandated to 

participate in exchange visits to understand the 

processes and outcomes of five pilot 

innovative forest/biodiversity projects. 

2.3. Standardised tiger, prey and forest habitat 

monitoring system developed and 

Activity Result 2.1. 

Landscape-level and inter-

landscape partnerships 

developed and 

operationalized between 

relevant agencies concerned 

with illegal wildlife trade 

- National inter-agency 

command unit operations 

- Support for informant 

networks in 4 landscapes 

- Support to 3 regional inter-

agency partnerships 

X X X X MoEF, UNDP GEF – 
62000 

 

71200 International Consultants 

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72100 Contractual Services - Company 

72200 Equipment 

72400 Communications & AV Equipment 

72800 IT Equipment 

74200 Audio-visual and printing production costs 

74500 Miscellaneous 

75700 Training, workshops 
 

 

30,000 

75,000 

50,000 

10,000 

0 

0 

15,000 

0 

10,000 

4,000 

100,000 
 

Activity Result 2.2. 

Innovative forest and wildlife 

management interventions in 

target landscapes 

documented and reviewed for 

replication and upscaling 

- No Action 

    MoEF, UNDP - 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results and 
associated actions 

TIMEFRAME 

RESPONSIBL
E PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

operationalized for 5 target protected areas 

and their surrounding landscapes. 

2.4. >95% of human-tiger conflict reports are 

correctly assessed and/or responded in 

accordance with KSDAE mitigation protocol 

P48, by PY3. 

 

Baseline: 

2.1. See inset table in SRF for 2013 baseline number 

of arrests in project landscapes. 

2.2. 0 people involved. 

2.3. 0 systems in place. 

2.4. See inset table in SRF for 2013 baseline. 

 

Targets: 

2.1. See inset table in SRF for end of project target 

number of arrests in project landscapes. 

2.2. Continued site exchange visits / training for 

targeted stakeholder audiences and promotion 

of replication / upscaling; total of at least 25 

key stakeholders trained. 

2.3. Biological monitoring systems in place and 

operational at five target NPs by end of 

project. 

2.4. >95% of human-tiger conflict reports are 

correctly assessed and/or responded to in 

accordance with KSDAE mitigation protocol 

P48. 

 

Related CP outcome: 

3. Sustainable natural resource management and 

increased resilience 

Activity Result 2.3. 

Management decision-

making informed through 

wildlife and forest 

monitoring using a 

standardised scientific survey 

protocol 

- Conduct annual camera 

trap surveys (core area) - 4 

landscapes 

- Run course in Sumatra for 

local students (1 week 

class-based), which is 

linked to subsequent on-

the-job training, with small 

grants, for students to join a 

research project. 

- Conduct forest cover 

assessment in 5 NPs with 

MoEF/Planologi, as part of 

a routine monitoring 

system. 

- Produce a comprehensive 

Sumatran tiger atlas [or a 

national briefing document 

as done for GTI] and 

develop an awareness 

raising strategy that targets 

multiple stakeholders. 

- Support a TigerHeart club 

awareness and outreach 

strategy meeting 

X X X X MoEF, UNDP GEF – 
62000 

Activity Result 2.4. Human-

tiger conflicts effectively 

managed in 5 target 

landscapes 

- Update map of spatio-

temporal patterns of 

human-tiger conflicts and 

needs 

  X  MoEF, UNDP GEF – 
62000 

Sub Total Component 2 294,000 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results and 
associated actions 

TIMEFRAME 

RESPONSIBL
E PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 3. Sustainable financing for 

biodiversity management in priority 

landscapes 
 

Indicators: 

3.1. Five new financing plans in place for selected 

target PAs by the project end. 

3.2. Two sustainable financing plans produced for 

production area/s through business and 

biodiversity mechanisms (PES, private sector 

endowment and corporate social responsibility 

schemes and biodiversity offsetting) involving 

public-private partnerships (PPPs). 

3.3. Increase by >25% for each of the three 

component scores in the Financial 

Sustainability Scorecard for the sub-system of 

Sumatra’s protected areas. 

 

Baseline: 

3.1. 0 plans in place. 

3.2. 0 plans in place. 

3.3. See inset table in SRF for baseline scores on 

financial sustainability. 

 

Targets: 

3.1. Multi - donor workshop convened by KSDAE 

for supporting key aspects of the National 

Tiger Recovery Plan; New financing plans in 

place for the 5 target NPs by end of project 

and budgets increased by 10% 

3.2. 2 sustainable financing plans received funding 

and activity implementation begins. 

3.3. See inset table for end of project target scores 

on financial sustainability. 

 

Related CP outcome: 

3. Sustainable natural resource management and 

increased resilience 

Activity Result 3.1. Financial 

sustainability analysis 

conducted to improve cost-

effectiveness and 

disbursement mechanisms for 

target PAs  

- 3 new mechanisms 

developed through 

exploring options with 

potential donors in 

Indonesia to specific target 

NPs and priority tiger 

conservation activities. 

X X X  MoEF, 
BAPPENAS, 

UNDP 

GEF - 
62000 

 

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72100 Contractual Services - Company 

72400 Communications & AV Equipment 

72500 Supplies 

72800 IT Equipment 

74200 Audio-visual and printing production costs 

74500 Miscellaneous 

75700 Training, workshops 
 

 

30,000 

10,000 

3,000 

0 

4,000 

3,000 

0 

0 

2,000 

78,200 
 

Activity Result 3.2. 

Sustainable financing plans 

developed and implemented 

for selected production areas 

through business and 

biodiversity mechanisms 

- No Action 

    MoEF, 
BAPPENAS, 

UNDP 

- 

Activity Result 3.3. 

Institutional framework at 

national level adopted to 

support sustainable financing 

scheme implementation 

- No Action 

    MoEF, 
BAPPENAS, 

UNDP 

- 

Sub Total Component 3 130,200 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results and 
associated actions 

TIMEFRAME 

RESPONSIBL
E PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 4. Project Management Establishment and 

operationalization of Project 
Management Unit 

X X X X MoEF, UNDP GEF - 
62000 

 

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72200 Equipment 

72400 Communications & AV Equipment 

72800 IT Equipment 

74500 Miscellaneous 

75700 Training, workshops 
 

 

10,000 

25,000 

4,000 

0 

5,000 

0 

4,000 

20,000 
 

Project assurance related 

activities 
X X X X UNDP UNDP  

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72800 IT Equipment 

72400 Communications & AV Equipment 

72500 Supplies 

75700 Training, workshops 
 

 

 10,000  

 18,000  

 5,000  

0 

 1,000  

 1,000  

 9,000  
 

Sub Total Component 4 112,000 

TOTAL 956,200 
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Year 5: 2020 

EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results and 

associated actions 

TIMEFRAME 

RESPONSIBL
E PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 1. Increased effectiveness of 

key protected area management 

institutions 
 

Indicators: 

1.1. Improved institutional capacity of the 5 target 

protected area authorities for management as 

indicated by the Capacity Development 

Scorecard. 

1.2. Reduction of tiger-related threats by >10% in 

each of the 5 target PAs indicated by a 

reduction in the number of illegal activities as 

shown in SMART-RBM monthly patrolling 

reports, and establishment of tiger sanctuary in 

priority area 

1.3. Increase in law enforcement patrol effort (km 

walked per year) by >10% in each of the 5 

target PAs as shown in SMART-RBM 

monthly patrolling reports 

1.4. Forest degradation rates in 5 target PAs 

reduced by end of project. 

1.5. Improved management effectiveness of 5 

target protected areas covering 3,185,359 ha, 

indicated by the increase in the METT 

assessment. 

 

Baseline: 

Activity Result 1.1. 

Management capacity 

increased in target NPs 

through training and 

technical assistance 

- Complete Capacity 

Development Scorecards to 

guide project activities and 

repeat at project end. 

   X MoEF, UNDP GEF – 
62000 

 

71200 International Consultants 

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72100 Contractual Services - Company 

72200 Equipment 

72400 Communications & AV Equipment 

72800 IT Equipment 

74200 Audio-visual & printing production costs 

74500 Miscellaneous 

75700 Training, workshops 
 

 

0 

130,000 

50,000 

20,000 

0 

10,000 

30,000 

0 

20,000 

8,500 

170,000 
 

Activity Result 1.2. Enhanced 

management and annual 

work plans developed, 

adopted and implemented for 

target NPs, tiger sanctuary is 

established 

 

- Provide support for the 

mid-term review/revision 

of each Management Plan. 

- Support development of 

comprehensive, high 

quality and on-time annual 

work plans that promote 

performance-based 

incentives 

- Support the initial activities 

of tiger sanctuary 

construction in priority area 

  X X MoEF, UNDP GEF – 
62000 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results and 
associated actions 

TIMEFRAME 

RESPONSIBL
E PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

1.1. See inset table in SRF for Capacity 

Development Scorecard baseline. 

1.2. See inset table in SRF for baseline rate of number 

of illegal activities recorded per year per 100 km 

patrolled in each PA and no public sanctuary 

established yet. 

1.3. See inset table in SRF for baseline number of 

forest patrol kilometres walked per year in PA 

and adjacent forests. 

1.4. See inset table in SRF for deforestation rates 

baseline. 

1.5. See inset table in SRF for METT Baseline 

scores. 

 

Targets: 

1.1. End of project assessment of CD scorecards - 

see targets in the inset table in SRF. 

1.2. See inset table in SRF for end of project target 

rate of number of illegal activities recorded 

per year per 100km patrolled in each PA; tiger 

sanctuary is established and fully 

operationalized. 

1.3. See inset table in SRF for end of project target 

number of forest patrol kilometres walked per 

year in PA and adjacent forests. 

1.4. Final forest cover assessment completed. See 

inset table for end of project deforestation 

rates targets. 

1.5. See inset table in SRF for end of project 

METT Target scores for 5 target NPs; METT 

introduced as routine monitoring system for 

national PA system. 

 

Related CP outcome:  

3. Sustainable natural resource management and 

increased resilience 

Activity Result 1.3. Adaptive 

management law 

enforcement tools and 

standards, such as SMART, 

are implemented in priority 

RBMs in target landscapes 

- Conduct annual RBM-

SMART training reviews 

and updates 

- Routine RBM-SMART 

forest patrols, data analysis 

and strategic planning. 

- Annual RBM-SMART 

evaluations (operation of 

system and performance of 

patrols) at resort, NP and 

national levels. 

X X X X MoEF, UNDP GEF – 
62000 

Activity Result 1.4. 

Management effectiveness 

change annually tracked 

through training results and 

METT assessments 

- Introduce nationwide 

application of METT. 

- Review of time-series 

METT scores at project 

end. 

  X X MoEF, UNDP GEF – 
62000 

Activity Result 1.5. Updated 

version of the National Tiger 

Recovery Plan developed and 

adopted 

- No Action 

    MoEF, UNDP - 

Sub Total Component 1 438,500 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results and 
associated actions 

TIMEFRAME 

RESPONSIBL
E PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 2. Developing inter-sectoral 

governance systems in priority 

landscapes 

 

Indicators: 

2.1. Number of wildlife crime suspects arrested per 

year resulting from operations conducted at 

island level as a result of intersectoral 

collaboration increases by >25%. 

2.2. At least 25 staff of the Ministry of 

Environment and Forestry, Provincial/District 

level authorities and/or regional development 

planning authorities (e.g. Bappeda and Public 

Works Agency) officially mandated to 

participate in exchange visits to understand 

the processes and outcomes of five pilot 

innovative forest/biodiversity projects. 

2.3. Standardised tiger, prey and forest habitat 

monitoring system developed and 

Activity Result 2.1. 

Landscape-level and inter-

landscape partnerships 

developed and 

operationalized between 

relevant agencies concerned 

with illegal wildlife trade 

- National inter-agency 

command unit operations 

- Support for informant 

networks in 4 landscapes 

- Support to 3 regional inter-

agency partnerships 

X X X X MoEF, UNDP GEF – 
62000 

 

71200 International Consultants 

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72100 Contractual Services - Company 

72200 Equipment 

72400 Communications & AV Equipment 

72800 IT Equipment 

74200 Audio-visual and printing production costs 

74500 Miscellaneous 

75700 Training, workshops 
 

 

0 

50,000 

50,000 

10,000 

0 

0 

10,000 

0 

10,000 

4,000 

75,000 
 

Activity Result 2.2. 

Innovative forest and wildlife 

management interventions in 

target landscapes 

documented and reviewed for 

replication and upscaling 

- No Action 

    MoEF, UNDP - 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results and 
associated actions 

TIMEFRAME 

RESPONSIBL
E PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

operationalized for 5 target protected areas 

and their surrounding landscapes. 

2.4. >95% of human-tiger conflict reports are 

correctly assessed and/or responded in 

accordance with KSDAE mitigation protocol 

P48, by PY3. 

 

Baseline: 

2.1. See inset table in SRF for 2013 baseline number 

of arrests in project landscapes. 

2.2. 0 people involved. 

2.3. 0 systems in place. 

2.4. See inset table in SRF for 2013 baseline. 

 

Targets: 

2.1. See inset table in SRF for end of project target 

number of arrests in project landscapes. 

2.2. Continued site exchange visits / training for 

targeted stakeholder audiences and promotion 

of replication / upscaling; total of at least 25 

key stakeholders trained. 

2.3. Biological monitoring systems in place and 

operational at five target NPs by end of 

project. 

2.4. >95% of human-tiger conflict reports are 

correctly assessed and/or responded to in 

accordance with KSDAE mitigation protocol 

P48. 

 

Related CP outcome: 

3. Sustainable natural resource management and 

increased resilience 

Activity Result 2.3. 

Management decision-

making informed through 

wildlife and forest 

monitoring using a 

standardised scientific survey 

protocol 

- Conduct annual camera 

trap surveys (core area) - 4 

landscapes 

- Run course in Sumatra for 

local students (1 week 

class-based), which is 

linked to subsequent on-

the-job training, with small 

grants, for students to join a 

research project. 

- Conduct forest cover 

assessment in 5 NPs with 

MoEF/Planologi, as part of 

a routine monitoring 

system. 

- Produce a comprehensive 

Sumatran tiger atlas [or a 

national briefing document 

as done for GTI] and 

develop an awareness 

raising strategy that targets 

multiple stakeholders. 

- Support a TigerHeart club 

awareness and outreach 

strategy meeting 

X X X X MoEF, UNDP GEF – 
62000 

Activity Result 2.4. Human-

tiger conflicts effectively 

managed in 5 target 

landscapes 

- Update map of spatio-

temporal patterns of 

human-tiger conflicts and 

needs 

  X  MoEF, UNDP GEF – 
62000 

Sub Total Component 2 209,000 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results and 
associated actions 

TIMEFRAME 

RESPONSIBL
E PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 3. Sustainable financing for 

biodiversity management in priority 

landscapes 
 

Indicators: 

3.1. Five new financing plans in place for selected 

target PAs by the project end. 

3.2. Two sustainable financing plans produced for 

production area/s through business and 

biodiversity mechanisms (PES, private sector 

endowment and corporate social responsibility 

schemes and biodiversity offsetting) involving 

public-private partnerships (PPPs). 

3.3. Increase by >25% for each of the three 

component scores in the Financial 

Sustainability Scorecard for the sub-system of 

Sumatra’s protected areas. 

 

Baseline: 

3.1. 0 plans in place. 

3.2. 0 plans in place. 

3.3. See inset table in SRF for baseline scores on 

financial sustainability. 

 

Targets: 

3.1. Multi - donor workshop convened by KSDAE 

for supporting key aspects of the National 

Tiger Recovery Plan; New financing plans in 

place for the 5 target NPs by end of project 

budgets increased by 10% 

3.2. 2 sustainable financing plans received funding 

and activity implementation begins. 

3.3. See inset table for end of project target scores 

on financial sustainability. 

 

Related CP outcome: 

3. Sustainable natural resource management and 

increased resilience 

Activity Result 3.1. Financial 

sustainability analysis 

conducted to improve cost-

effectiveness and 

disbursement mechanisms for 

target PAs  

- 3 new mechanisms 

developed through 

exploring options with 

potential donors in 

Indonesia to specific target 

NPs and priority tiger 

conservation activities. 

X X X  MoEF, 
BAPPENAS, 

UNDP 

GEF - 
62000 

 

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72100 Contractual Services - Company 

72400 Communications & AV Equipment 

72500 Supplies 

72800 IT Equipment 

74200 Audio-visual and printing production costs 

74500 Miscellaneous 

75700 Training, workshops 
 

 

30,000 

5,000 

4,000 

0 

3,000 

3,000 

0 

0 

1,000 

83,200 
 

Activity Result 3.2. 

Sustainable financing plans 

developed and implemented 

for selected production areas 

through business and 

biodiversity mechanisms 

- No Action 

    MoEF, 
BAPPENAS, 

UNDP 

- 

Activity Result 3.3. 

Institutional framework at 

national level adopted to 

support sustainable financing 

scheme implementation 

- No Action 

    MoEF, 
BAPPENAS, 

UNDP 

- 

Sub Total Component 3 129,200 
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EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED 
ACTIVITIES 

List activity results and 
associated actions 

TIMEFRAME 

RESPONSIBL
E PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 
Source 

Budget Description Amount (USD) 

Component 4. Project Management Establishment and 

operationalization of Project 
Management Unit 

X X X X MoEF, UNDP GEF - 
62000 

 

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72200 Equipment 

72400 Communications & AV Equipment 

72800 IT Equipment 

74500 Miscellaneous 

75700 Training, workshops 
 

 

10,000 

25,000 

4,000 

0 

5,000 

0 

3,000 

20,000 
 

Project assurance related 

activities 
X X X X UNDP UNDP  

71300 Local Consultants 

71400 Contractual Services - Individual 

71600 Travel 

72800 IT Equipment 

72400 Communications & AV Equipment 

72500 Supplies 

75700 Training, workshops 
 

 

 10,000  

 18,000  

 8,000  

0 

 2,000  

 1,000  

 10,000  
 

Sub Total Component 4 116,000 

TOTAL 892,700 
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Summary of Budget Plan 

GEF Outcome/ 

Atlas Activity 

Responsible 

Party 

Fund 

ID 

Donor 

Name 

Atlas 

Budgetary 

Acct Code 

Atlas Budget Description 

Budget 

2016 

(USD) 

Budget 

2017 

(USD) 

Budget 

2018 

(USD) 

Budget 

2019 

(USD) 

Budget 

2020 

(USD) 

Total 

(USD) 

COMPONENT 1: 

Increased 

effectiveness of 

key protected area 

management 

institutions 

MoEF, UNDP 62000 GEF 

71200 International Consultants 0 0 0 0 0 0 

71300 Local Consultants 5,000 195,000 100,000 100,000 130,000 530,000 

71400 
Contractual Services - 
Individual 

30,000 70,000 50,000 50,000 50,000 200,000 

71600 Travel 2,000 28,000 25,000 20,000 20,000 95,000 

72100 
Contractual Services - 
Company 

1,900,000 0 0 0 0 1,950,000 

72200 Equipment 5,000 195,000 20,000 10,000 10,000 240,000 

72400 
Communications & AV 
Equipment 

10,000 30,000 20,000 30,000 30,000 120,000 

72800 IT Equipment 5,000 145,000 0 0 0 150,000 

74200 
Audio-visual & printing 
production costs 

5,000 155,000 50,000 20,000 20,000 250,000 

74500 Miscellaneous 2,500 11,000 10,000 10,000 8,500 42,000 

75700 Training, workshops 20,000 180,000 180,000 180,000 170,000 730,000 

 Sub Total Component 1 1,984,500 1,009,000 455,000 420,000 438,500 4,307,000 

COMPONENT  2: 

Developing inter-

sectoral 

governance 

systems in priority 

landscapes 

MoEF, UNDP 62000 GEF 

71200 International Consultants 0 70,000 0 30,000 0 100,000 

71300 Local Consultants 10,000 90,000 75,000 75,000 50,000 300,000 

71400 
Contractual Services - 
Individual 

0 50,000 50,000 50,000 50,000 200,000 

71600 Travel 2,000 13,000 10,000 10,000 10,000 45,000 

72100 
Contractual Services - 
Company 

2,295,000 0 0 0 0 2,295,000 

72200 Equipment 5,000 25,000 0 0 0 30,000 

72400 
Communications & AV 
Equipment 

10,000 20,000 10,000 15,000 10,000 65,000 

72800 IT Equipment 5,000 45,000 0 0 0 50,000 

74200 
Audio-visual and printing 
production costs 

2,000 33,000 10,000 10,000 10,000 65,000 

74500 Miscellaneous 2,000 4,000 4,000 4,000 4,000 18,000 
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GEF Outcome/ 

Atlas Activity 

Responsible 

Party 

Fund 

ID 

Donor 

Name 

Atlas 

Budgetary 

Acct Code 

Atlas Budget Description 

Budget 

2016 

(USD) 

Budget 

2017 

(USD) 

Budget 

2018 

(USD) 

Budget 

2019 

(USD) 

Budget 

2020 

(USD) 

Total 

(USD) 

75700 Training, workshops 25,000 125,000 75,000 100,000 75,000 400,000 

 Sub Total Component 2 2,356,000 475,000 234,000 294,000 209,000 3,568,000 

COMPONENT 3. 

Sustainable 

financing for 

biodiversity 

management in 

priority 

landscapes 

      

71300 Local Consultants 10,000 50,000 30,000 30,000 30,000 150,000 

71400 Contractual Services-Individual 35,000 25,000 5,000 10,000 5,000 80,000 

71600 Travel 5,000 12,000 3,000 3,000 4,000 27,000 

72100 
Contractual Services-

Companies 

15,000 85,000 0 0 0 100,000 

72400 
Communic & Audio Visual 

Equip 

2,000 9,000 2,000 4,000 3,000 20,000 

72500 Supplies 2,000 3,000 4,000 3,000 3,000 15,000 

72800 
Information Technology 
Equipment 

2,000 3,000 0 0 0 5,000 

74200 
Audio Visual & Print Prod 
Costs 

4,000 0 0 0 0 4,000 

74500 
Miscellaneous Expenses - Cost 
Recovery 

2,500 12,050 2,000 2,000 1,000 19,550 

75700 
Training, Workshops and 
Conferences 

25,000 112,850 68,200 78,200 83,200 367,450 

 Sub Total Component 3 102,500 311,900 114,200 130,200 129,200 788,000 

COMPONENT 4: 

Project 

Management 

      

71300 Local Consultants 10,000 20,000 10,000 10,000 10,000 60,000 

71400 
Contractual Services - 
Individual 

20,000 25,000 25,000 25,000 25,000 120,000 

71600 Travel 0 4,000 4,000 4,000 4,000 16,000 

72200 Equipment 6,000 4,000 0 0 0 10,000 

72400 
Communications & AV 
Equipment 

3,000 5,000 5,000 5,000 5,000 23,000 

72800 IT Equipment 5,000 5,000 0 0 0 10,000 

74500 Miscellaneous 3,000 4,000 4,000 4,000 3,000 18,000 

75700 Training, workshops 10,000 20,000 10,000 20,000 20,000 80,000 

 Sub Total Component 4 57,000 87,000 58,000 68,000 67,000 337,000 
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GEF Outcome/ 

Atlas Activity 

Responsible 

Party 

Fund 

ID 

Donor 

Name 

Atlas 

Budgetary 

Acct Code 

Atlas Budget Description 

Budget 

2016 

(USD) 

Budget 

2017 

(USD) 

Budget 

2018 

(USD) 

Budget 

2019 

(USD) 

Budget 

2020 

(USD) 

Total 

(USD) 

TOTAL GEF Fund 4,500,000 1,882,900 861,200 912,200 843,700 9,000,000 

COMPONENT 4: 

Project 

Management 

UNDP 4000 TRAC 

71300 Local Consultants 0    3,000   10,000   10,000   10,000   33,000  

71400 Contractual Services - 

Individual 
 4,000   5,000   15,000   18,000   18,000   60,000  

71600 Travel  5,000  0  2,500   5,000   8,000   20,500  

72800 IT Equipment 0 0  1,500  0 0  1,500  

72400 Communications & AV 
Equipment 

 500  
0 

 1,000   1,000   2,000   4,500  

72500 Supplies  500   1,000   1,000   1,000   1,000   4,500  

75700 Training, workshops 0     2,000   5,000   9,000   10,000   26,000  

TOTAL UNDP TRAC  10,000   11,000   36,000   44,000   49,000   150,000  

TOTAL PROJECT MANAGED FUND 4,510,000 1,893,900 897,200 956,200 892,700 9,150,000 

 

Summary of Funds             

Sources 
Budget 2016 (USD) Budget 2017 (USD) Budget 2018 (USD) Budget 2019 (USD) 

Budget 2020 

(USD) Total 

GEF 4,500,000 1,882,900 861,200 912,200 843,700 9,000,000 

UNDP 10,000 11,000 36,000 44,000 49,000 150,000 

Government (in kind) 5,700,000 9,600,000 9,600,000 9,600,000 9,600,000 44,100,000 

CSO (in kind) 1,200,000 1,300,000 1,100,000 1,100,000 1,000,000 5,700,000 

Private Sector 1,000,000 1,000,000 1,000,000 500,000 0 3,500,000 

Total 12,410,000 13,793,900 12,597,200 12,156,200 11,492,700 62,450,000 
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SECTION IV: ADDITIONAL INFORMATION 

PART I: Other agreements  

 

CO-FINANCING LETTERS  

 

-- See Annex 8 in separate file— 
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PART II: Organigram of Project  

 

The Organigram is presented in Section I Part III (Management Arrangements)  

 

PART III: Terms of Reference for key project staff  

NATIONAL PROJECT DIRECTOR  

 

Background 

The National Project Director (NPD) is a KSDAE director who will be accountable to the MoEF 

and UNDP for the achievement of objectives and results in the assigned Project. The NPD will 

be part of the Project Steering Committee and answer to it. The NPD will be financed through 

national government funds (co-financing), whose appointment will be made by the Director 

General of KSDAE (unless it is the Director General), in consultation with the UNDP CO and, 

depending on the implementation modality, a CSO partner. 

 

Duties and Responsibilities 

 Serve as a member of the Project Steering Committee. 

 Supervise compliance with objectives, activities, results, and all fundamental aspects of 

project execution as specified in the project document. 

 Supervise compliance of project implementation with MoEF policies, procedures and 

ensure consistency with national plans and strategies. 

 Facilitate coordination with other organizations and institutions that will conduct related 

conservation activities for the protected area system, same target landscapes or same 

themes from elsewhere in Indonesia, especially related to UNDP’s E-PASS project and 

UNEP’s RIMBA project. 

 Participate in project evaluation, testing, and monitoring missions. 

 Coordinate with national governmental representatives on legal and financial aspects of 

project activities. 

 Coordinate and supervise government staff inputs to project implementation. 

 Coordinate, oversee and report on government cofinancing inputs to project 

implementation. 

 

NATIONAL PROJECT MANAGER 

 

Background 

National Project Manager (NPM) will be locally recruited following UNDP procedure, with 

input to the selection process from the Project partners. The position will be appointed by the 

project implementing agencies and funded entirely from the Project. The NPM will be 

responsible for the overall management of the Project, including the mobilisation of all project 

inputs, supervision over project staff, consultants and sub-contractors. The NPM will report to 

the NPD from KSDAE in close consultation with the assigned UNDP Programme Manager for 

all of the Project’s substantive and administrative issues. From the strategic point of view of 

the Project, the NPM will report on a periodic basis to the Project Steering Committee (PSC), 

based on the NPD’s instruction. Generally, the NPM will support the NPD who will be 

responsible for meeting government obligations under the Project, under the NIM execution 

modality. The NPM will perform a liaison role with the government, UNDP and other UN 

agencies, NGOs and project partners, and maintain close collaboration with other donor 
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agencies providing co-financing. The NPM will work closely with the Project Implementation 

Unit Coordinators. 

  

Duties and Responsibilities 

 Plan the activities of the project and monitor progress against the approved work-plan. 

 Supervise and coordinate the production of project outputs, as per the project document in 

a timely and high quality fashion. 

 Coordinate all project inputs and ensure that they are adhere to UNDP procedures for 

nationally executed projects. 

 Supervise and coordinate the work of all project staff, consultants and sub-contractors 

ensuring timing and quality of outputs. 

 Coordinate the recruitment and selection of project personnel, consultants and sub-

contracts, including drafting terms of reference and work specifications and overseeing all 

contractors’ work. 

 Manage requests for the provision of financial resources by UNDP, through advance of 

funds, direct payments, or reimbursement using the UNDP provided format. 

 Prepare, revise and submit project work and financial plans, as required by PSC and UNDP.  

 Monitor financial resources and accounting to ensure accuracy and reliability of financial 

reports, submitted on a quarterly basis. 

 Manage and monitor the project risks initially identified and submit new risks to the project 

board for consideration and decision on possible actions if required; update the status of 

these risks by maintaining the project risks log. 

 Liaise with UNDP, PSC, relevant government agencies, and all project partners, including 

donor organisations and NGOs for effective coordination of all project activities. 

 Facilitate administrative support to subcontractors and training activities supported by the 

Project. 

 Oversee and ensure timely submission of the Inception Report, Combined Project 

Implementation Review/Annual Project Report (PIR/APR), Technical reports, quarterly 

financial reports, and other reports as may be required by UNDP, GEF and other oversight 

agencies. 

 Disseminate project reports and respond to queries from concerned stakeholders. 

 Report progress of project to the steering committees, and ensure the fulfilment of PSC 

directives. 

 Oversee the exchange and sharing of experiences and lessons learned with relevant 

community based integrated conservation and development projects nationally and 

internationally. 

 Assist community groups, municipalities, NGOs, staff, students and others with 

development of essential skills through training workshops and on the job training thereby 

increasing their institutional capabilities. 

 Encourage staff, partners and consultants such that strategic, intentional and demonstrable 

efforts are made to actively include women in the project, including activity design and 

planning, budgeting, staff and consultant hiring, subcontracting, purchasing, formal 

community governance and advocacy, outreach to social organizations, training, 

participation in meetings; and access to program benefits. 

 Assists and advises the Project Implementation Units responsible for activity 

implementation in the target sites. 

 Carry regular, announced and unannounced inspections of all sites and the activities of the 

Project Implementation Units. 
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Required skills and expertise  

 A university degree (MSc or PhD) in a subject related to natural resource management 

or environmental sciences. 

 At least 10 years of experience in natural resource management (preferably in the 

context of forest, wildlife and protected area planning and management). 

 At least 5 years of demonstrable project/programme management experience. 

 At least 5 years of experience working with ministries, national or provincial 

institutions that are concerned with natural resource and/or environmental management. 

 

Competencies 

 Strong leadership, managerial and coordination skills, with a demonstrated ability to 

effectively coordinate the implementation of large multi-stakeholder projects, including 

financial and technical aspects. 

 Ability to effectively manage technical and administrative teams, work with a wide range 

of stakeholders across various sectors and at all levels, to develop durable partnerships with 

collaborating agencies. 

 Ability to administer budgets, train and work effectively with counterpart staff at all levels 

and with all groups involved in the project. 

 Ability to coordinate and supervise multiple Project Implementation Units in their 

implementation of technical activities in partnership with a variety of subnational 

stakeholder groups, including community and government. 

 Strong drafting, presentation and reporting skills. 

 Strong communication skills, especially in timely and accurate responses to emails. 

 Strong computer skills, in particular mastery of all applications of the MS Office package 

and internet search. 

 Strong knowledge about the political and socio-economic context related to the Indonesian 

protected area system and biodiversity conservation at national and subnational levels. 

 Excellent command of English and Indonesian languages. 

 

PART IV:  Stakeholder Involvement Plan 

Approach to stakeholder participation 

 

342. The project will focus stakeholder engagement at the following levels of intervention: (i) 

working with national, provincial and local public institutions and agencies (especially 

national park authorities, BKSDA and Police) in order to strengthen their capacity to 

consolidate, expand and effectively manage the protected area system and to align project 

activities with the government’s strategic priorities, especially the MoEF’s NTRP; (ii) 

engaging with sub-national government agencies, when needed, who are responsible for 

land use and development planning for the landscapes and wider regions encompassing 

the target PAs (mainly Bappeda and Public Works Agency); and (iii) working directly 

with national park staff, civil society organisations, formal and informal resource users 

(rights holders), private landowners (mainly concessionaires) and individuals to 

strengthen collaborative relationships for participatory protected area management across 

the target landscapes, mitigate impacts of agribusiness practices, and ensure the socio-

economic benefits arising from the project. 

 

343. The ESSP report (Annex 4) identified women and community groups as potential 

vulnerable stakeholder groups, whose participation might not be ensured in the project. 
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In response, special consideration has been given to these groups through conducting a 

gender analysis and developing a community stakeholder involvement plan. 

 
Gender analysis 

 

344. The project design has followed the UNDP’s Eight Point Agenda for Women 

Empowerment and Gender Equality: 

1. Strengthen women’s security in crisis: Stop violence against women 

2. Advance gender justice: Provide justice and security for women   

3. Expand Women’s Citizenship, Participation and Leadership: Advance women as 

decision-makers 

4. Build Peace with and for women: Involve women in all peace processes  

5. Promote gender equality in disaster risk reduction: Value women’s knowledge and 

experience  

6. Ensure gender-responsive recovery: Support men and women to build back better  

7. Transform government to deliver for women: Include women’s issues in the national 

agenda 

8. Develop Capacities for Social Change: Work together to transform society 

 

345. For the project, most government agencies and public initiatives are still dominated by 

men in the five target landscapes, although women play an important role in household 

economic activities, not least in agricultural production that may be in national park 

buffer zones. During project implementation, a concerted effort will be made to take into 

account the special needs of women and to ensure their broad participation in project 

activities. This will be achieved through the following actions.  

 

346. To ensure that gender is a prominent issue in the project, guidelines for the engagement 

of women in forest conservation will be developed based on analysis of: a) the roles 

women play in forest use and its management; b) the level of participation of women in 

project activities to date, factors which influence their participation and strategies which 

have increased their participation; and, c) the potential for women to be positively 

engaged. These guidelines will aim to increase the participation of women and to enhance 

the quality of their involvement in the project. 

 

347. Project staff who will be responsible for community engagement and facilitation will be 

trained to ensure that gender issues are addressed and that women are involved in group 

discussions and in group decision-making. During the PPG, a concerted effort was made 

to ensure that women participated in the stakeholder consultations and discussions. This 

approach will be carried over into project implementation to ensure that women are 

involved in group discussion activities, given opportunities to voice their opinions and to 

be proactively encouraged to do so. 

 

348. Finally, to enable the Project to keep track of who is participating in its activities and who 

is receiving benefits from it, a monitoring and evaluation system will be constructed and 

implemented that includes, as one of the indicators, recording gender information. 

Ongoing reviews will enable the Project to keep track of gender sensitivity throughout 

implementation and make remedial changes, if necessary. 
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Breakdown of stakeholders 

 

349. A full list of stakeholders, their relevant roles and responsibilities for each of the five 

target landscapes has been developed (see landscape profiles in Annex 1), from which a 

summary of the Project’s key stakeholders has been prepared (Table 15). 

 
Table 15. Preliminary list of key stakeholders of the project for government, private sector, NGOs and 

communities. 

Stakeholder Proposed role in the project Potential conflict and 

mitigation  

National level 

Ministry of 

Environment 

and Forestry  

UNDP’s main government counterpart in Indonesia as 

national Implementing Partner for this project. 

Primary implementer of the project at national level 

(including head of PSC and PMU) and at landscape level 

through its subsidiary agencies (NP and BKSDA).  

Major beneficiary of capacity building (NP and BKSDA) 

and technical support for implementing core tasks in its 

NTRP and meeting international tiger (Global Tiger 

Initiative) and biodiversity commitments (CBD). 
 

 

As the national Implementing 

Partner, there should be no 

potential conflict. 

Ministry of 

National 

Development 

Planning 

(BAPPENAS) 

Participant and beneficiary of planning and financing 

component (especially for wider landscapes outside 

protected areas) 

Will provide national government oversight, including 

monitoring and evaluation of the use of foreign funds. 

Seeks to support economic 

development that may not 

always be aligned with project 

forest management goals. 

Mitigation: close coordination 

with MoEF should ensure 

good coordination/alignment. 

Police Provincial police forces will be engaged as partners within 

landscape level networks for improved cooperation and 

coordination in tackling illegal wildlife and forest trade. 

National police will be regularly informed on project 
activities and progress, to feed into INTERPOL and 

ASEAN-WEN objectives related to illegal wildlife trade. 

May not want to allocate time 

and/or resources towards project 

Mitigation: constructively 

engage police from outset 
(through PSC, capacity 

building and landscape 

partnerships). 

Ministry of 

Public Works 

and Housing 

Capacity building related to implementation of the project 

plan, engagement with SMART Green Infrastructure 

guidelines. 

Seeks to support infrastructure 

development that may not 

always be aligned with project 

forest management goals. 

Mitigation: close coordination 

with MoEF should ensure 

good coordination/alignment. 

REDD+ 

Taskforce 

The Task Force has a key role in ensuring a synergetic 

impact between planned REDD+ work and the envisaged 

project interventions in and around landscapes that include 

REDD+ pilot provinces. Here, the mandated role would 
include coordination, synchronisation, planning, facilitation, 

management, monitoring, supervision and control of the 

pilot REDD+ activities. 

No potential conflicts 

envisioned, but the PSC 

should ensure good 

communication and 
coordination with the 

Taskforce and therefore 

implementation in the field. 

Landscape level 

Provincial and 

District 

Governments 

Important stakeholders for project activities related to land 

use plan development and implementation, especially 

outside NPs in buffer zone forests, thus reducing external 

pressures on protected areas. 

May show weak support for 

project as conserving natural 

resources may be seen to restrict 

economic development. 

Mitigation: project will 

engage with local government 

members and raise awareness 
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Stakeholder Proposed role in the project Potential conflict and 

mitigation  

of the benefits of 

conservation/ecosystem 

services through 

demonstration activities 

National Park 

Agencies 

These agencies and their subsidiary units will be the 

primary implementers of the demonstration activities at 

provincial and district levels, including through RBM units. 
Major beneficiaries of capacity building and technical 

assistance to strengthen NP management effectiveness. 

As the principal implementing 

partners at the landscape level 

and being under MoEF, there 
should be no potential 

conflict. 

Natural 

Resources 

Conservation 

Agencies 

(BKSDA) 

This agency will be a key partner for activities outside NPs, 

including problem wildlife management and tackling illegal 

wildlife trade. 

Beneficiary of capacity-building support and strengthened 

partnership with other relevant agencies to help advance 

effectiveness of its own work. 

As the principal implementing 

partners at the landscape level 

and being under MoEF, there 

should be no potential 

conflict. 

Provincial/ 

District 

Forestry 

Agencies 

(Dishut) 

Key stakeholders for the provincial level activities, 

including capacity building and improved wildlife and 

forest management outside of national parks, especially in 

critically important buffer zones. 

May not support adaptations to 

current forest and wildlife 

management methods. 

Mitigation: project executants 

will include senior forestry 
department staff in each focal 

area. 

Provincial 

agencies for 

Watershed 

Management 

(BPDAS) 

Stakeholders in provincial and district level project 

activities related to forest ecosystem services outside NPs. 

As key implementing partners 

at the landscape level and 

being under MoEF, there 

should be no potential 

conflict. 

Provincial 

development 

and planning 

agencies 

(Bappeda) 

Primary stakeholders for provincial level activities outside 

of NPs. 

Stakeholders for land use plan and financing plan 

development and implementation. 

Seek to support subnational 

economic development that 

may not always be aligned 

with project forest 

management goals. 

Mitigation: close coordination 

with PMU and Landscape 
Teams should ensure good 

coordination/alignment. 

Provincial/ 

District 

Tourism and 

Culture 

Agency 

(DisBudPar) 

Stakeholders in provincial and district level project activities 

related to nature tourism. 

Nature tourism, especially inside NPs is not well developed in 

Sumatra and within the project few opportunities exist to 

support this. 

No conflict perceived, unless 

tourism lodges were to be built 

inside NPs, but there are no 

plans for this. 

Local 

communities 

and 

indigenous 

people 

Important participants of the project at the local level and 

targets of efforts to change unsustainable activities including 

poaching and encroachment. This nay include those from 

transmigration sites (e.g. Sembilang). 

Key role in project as forest rangers and members of local 
informant network, as well as beneficiaries of alternative 

livelihood strategies, such has Village Forest and REDD+. 

In Kampar, NGOs may play an ongoing watchdog role over 

forest management practices of private sector 

concessionaires. 

Some communities may not 

agree with the project, be fearful 

over loss of user rights to land 

and natural resources. 

Mitigation: Identify key issues 
through the UNDP’s ESSP and 

ensure full consultation and 

involvement during the 

inception phase. 

CBOs CBOs will be primary stakeholders involved in landscape 

interventions, mainly in problem wildlife management and 

tackling wildlife trade, and in cases receiving project 

support through technical trainings. 

 

Will be strongly supported 

through the project; however, 

some activities or mechanisms 

may need adapting which could 

raise objections. 
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Stakeholder Proposed role in the project Potential conflict and 

mitigation  

Mitigation: full consultation 

from early stage of the project. 

NGOs  Under supervision from MoEF via National Park Agency or 

Natural Resources Conservation Agencies (BKSDA), 

NGOs partners will enhance the technical expertise of 

relevant government staffs, contribute to species data 

monitoring, knowledge sharing, and other inputs to the 
project. It will also support MoEF in the Global Tiger 

Initiative related events. 

 

 

Government agencies may have 

concern to work with NGOs due 

to issues of confidentiality of 

information or differences in 

institutional culture, but given 
the existing background of long-

term and successful landscape-

level partnerships, such potential 

conflict is unlikely. 

Academic 

institutions 

Conducting management oriented scientific research and 

surveys, as well as recipients of capacity building support.  

Supporting science-based monitoring of focal species 

population trends is a key component of evaluating project 

intervention strategy. Universities may be from national 

(such as UNAS, UI and IPB) and provincial (such as 

UNAND and USU) institutions. 

Universities programmes may 

not be geared towards the needs 

of the relevant implementing 

agencies. 

Mitigation: suitable and 

willing universities will be 

identified and engaged at the 

start of the project to allow 
greater communication and 

participation throughout. 

Private 

agribusiness 

sector  -

pulp/paper 

(e.g. APRIL, 

SinarMas) 

and oil palm 

(e.g. PT 

Whana 

Sumponjen 

Indah, Raja 
Palma) 

Targets of efforts to reduce environmentally destructive and 

unsustainable activities. 

Demonstration sites for enabling private sector involvement 

in biodiversity-friendly investments and rural livelihood 

creation through sustainable financing schemes that follow 

best practices standards such as CCB. Will have key roles in 

Kampar, and in securing buffer areas around Berbak NP and 

Sembilang NP. 

May be unwilling to change 

practices or resolve land 

tenure conflicts with state 

owned forest land to suit 

project objectives.  

Mitigation: The main 

plantation companies in this 

landscape have adopted 

sustainable forest management 

policies, so good coordination 

with project landscape teams 
should ensure a 

complementary approach. 

Private 

logging sector 

(e.g. PT Putra 

Duta 

Indawood, PT 

Persona 

Belantara 

Persada) 

Targets of efforts to reduce environmentally destructive and 

unsustainable activities. 

Demonstration site/s for enabling private sector 

involvement in environmentally-friendly certification 

initiatives. 

May be unwilling to change 

practices to suit project 

objectives.  

Mitigation: Encourage and 

support forest management 

policy development, including 

adoption of environmentally-

friendly timber certification 

scheme. 

 

Stakeholder engagement plan for each project component and output 

 

350. The final agreement through which stakeholders (beyond the project partners) will be 

involved at the national and landscape levels will be decided during the inception phase 

when a full Stakeholder Implementation Plan will be developed. Here, a preliminary 

Stakeholder Implementation Plan is presented. The project proposes a mechanism to 

achieve broad-based stakeholder involvement in the project preparation and 

implementation processes. Stakeholder participation will include the following 

components: 
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 Project Steering Committee - Chair: Director General of KSDAE; Members: MoEF, 

BAPPENAS, UNDP (for project assurance), BKSDA Riau and the UPTs of the five 

National Parks, and CSO representative(s). 

 Project Management Unit - Includes MoEF/KSDAE (Head), Key partner assistance 

(such as national government, local government, NGOs and private sector) will be 

invited as appropriate. 

 Technical Advisory Committee - Chaired by the NPD with support from the NPM. 

Aims to provide technical advice and inputs relating to project implementation. 

Members will consist of representatives from MoEF, UNDP, other relevant 

government agencies, research and educational organizations, NGOs, technical 

experts and other relevant stakeholders to be agreed by the PSC. Technical experts 

may be invited in to discuss specific issues. 

 Project Implementation Teams - Representatives from National Park authority and 

NGO partners; Technical experts may be invited in to discuss specific issues. 

 

Long-term stakeholder participation 

 

351. The project will provide the following opportunities for the long-term participation of all 

stakeholders. Emphasis will be placed on the active participation of local communities, 

where appropriate, and enhancement of inter-sectoral and sub-national transboundary 

coordination for achieving effective protected area management across multiple 

landscapes. 

 

352. Decision-making: The establishment of the Project Steering Committee will empower 

national level stakeholders, especially the MoEF. The structure will follow a participatory 

and transparent process involving the confirmation of all key project stakeholders; 

conducting one-to-one consultations with all stakeholders; development of Terms of 

Reference and norms; inception meeting to agree on the constitution of the Project 

Steering Committee. 

 

353. Capacity building: This is an important project intervention that will target all 

stakeholders, and at various levels (national, landscape and individual), who have the 

potential to be involved in implementing natural resource management activities in and 

around the protected areas, or whose own activities, such as infrastructure development, 

are likely to influence the success of these activities. Women, ethnic minority, and other 

community groups will be proactively considered for capacity building activities based 

on specific needs assessments that, in turn, increases their meaningful participation. 

 

354. Communication: will include the participatory development of an integrated 

communication strategy. The communication strategy will be based on the following key 

principles: 

 providing information to all stakeholders 

 promoting dialogue between all stakeholders  

 promoting access to information. 

 

355. The project’s design incorporates several features to ensure on-going and effective 

stakeholder participation in the project’s implementation. The mechanisms to facilitate 

involvement and active participation of different stakeholder in project implementation 

will comprise a number of different components, as follows: 
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i) Project inception workshop 

The project will be launched by a multi-stakeholder workshop. This workshop will 

provide an opportunity to provide all stakeholders with the most updated information on 

the project, refine and confirm the work plan, and will establish a basis for further 

consultation as the project’s implementation commences. 

 

ii) Constitution of the Project Steering Committee 

The PSC will be constituted to ensure consistent representation of the key stakeholders 

throughout the project’s implementation. The representation, and broad terms of 

reference, of the Committee are described in the Management Arrangements in Section 

I Part III. 

 

iii) Constitution of the Technical Advisory Committee 

The TAC will be constituted to provide consistent representation of wider stakeholders 

beyond the PSC with an interest or influence over project activities and outcomes. It will 

provide a means of updating stakeholders at the national level about project 

implementation progress, to share lessons learned, obtain information about and 

coordinate with related initiatives, and to obtain technical advice on specific issues. A 

subset of TAC members may be tasked to undertake specific project-related assignments. 

See Management Arrangements in Section I Part III. 

 

iv)  Establishment of the Project Management Unit 

KSDAE will take direct operational responsibility for facilitating stakeholder involvement 

and ensuring increased local ownership of the project and its results. The Unit will be 

located in the KSDAE office in Jakarta and will be supported sub-nationally through 

landscape teams in Kerinci, Bukit Barisan Selatan, Gunung Leuser and Berbak-

Sembilang (Kampar will not need a permanent team because it is a different type of 

project demonstration site). This should ensure coordination among key stakeholder 

organizations at the landscape and local levels during the project. 

 

v) Establishment of Project Implementation Units 

At the activity level, a Project Implementation Unit will be established for each landscape 

to facilitate the active participation of key institutions, organisations and individuals in 

the implementation of the respective project activities. Different stakeholder groups may 

take the lead in specially formed working groups, depending on their respective mandates 

and the local design. There will be equitable representation of women and ethnic 

minorities on site stakeholder committees and groups related to livelihoods and 

awareness activities. 

 

 

 

vi)  Project communications 

The project will develop, implement and annually update a communications strategy to 

ensure that all stakeholders are informed on an on-going basis about: the project’s 

objectives; the project’s activities; overall project progress; and the opportunities for 

stakeholders’ involvement in various aspects of the project’s implementation. 

 

vii) Implementation arrangements for stakeholder participation in project activities 

A number of project activities have specifically been designed to directly involve local 

stakeholders in the implementation of, and benefit from, these activities. These include: 
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the creation or development of new opportunities for sustainable livelihood options and 

natural resource uses for local communities. Women and minority groups will be 

proactively considered for participation in sustainable livelihood activities based on these 

assessments. The principle of FPIC will be applied to the establishment of any 

conservation management agreements established with local communities, in line with 

the project’s approach to environmental and social risk management as identified through 

the ESSP (Annex 4). 

 

viii) Formalizing cooperative governance structures 

The project will actively seek to formalize cooperative governance structures, codified 

within partner MoUs, at the landscape level to ensure on-going participation of local 

stakeholders in the planning and management of the five target national parks and their 

surrounding forest. 

 

ix) Capacity building 

All project activities are strategically focused on building capacity – at systemic, 

institutional and individual levels – of the key stakeholder groups to ensure sustainability 

of initial project investments. The project will also seek to raise public awareness of the 

value and importance of the ecosystem services and biodiversity secured through 

effective habitat conservation and restoration. 

 

Coordination with related initiatives 

 

356. The UNDP will ensure close collaboration and synergetic impact with a number of 

UNDP-led initiatives in the country, especially those offering opportunities to co-finance 

community livelihood development, climate change adaptation and poverty alleviation. 

The project will be fully integrated in the UNDP’s Country Programme and have close 

ties with the UN’s Environment Programme (UNEP) and its relevant in-country projects. 

The project will work closely with UN-REDD Programme and its partners in 

strengthening the links between the national PA network, sustainable landscape 

management and REDD+ community-based activities, and will also explore increasing 

sustainable financing opportunities through the REDD+ mechanism. Linkages and 

synergies will be sought through coordination with the GEF projects listed in Table 16 

below.  
 

Table 16. Coordination and collaboration with related GEF financed initiatives 

Project How collaboration with the project will be ensured 

UNDP/GEF, E-

PASS 

(Early stage of 

implementation) 

E-PASS intends to focus on institutional planning and management capacity within 

protected areas, financial sustainability of protected areas and threat reduction and co-

management at the protected area borders. It therefore shares several common goals with 

the Sumatra project and is highly complementary. There is no significant overlap as E-PASS 

focuses on the island of Sulawesi. 
 

The MoEF/KSDAE is the Implementing Partner for this project. It will also head the Project 

Steering Committee, which quite likely would be based out of the same office as the Sumatra 

Project Steering Committee. All of these characteristics provide a mechanism for 

information sharing, lesson learning, coordination and frequent communication. Further, 

plenty of opportunities exist for collaboration and sharing approaches and experiences, e.g. 

in SMART-patrolling and REDD pilot projects, that can maximize project impacts. Cross-

representation on the respective Project Steering Committees for the two projects would 

further increase opportunities for coordination and, during the inception phase, activities of 

mutual interest actively explored so that synergies can be developed for the implementation 

phase. 
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Project How collaboration with the project will be ensured 

UNEP/GEF, 

RIMBA 

(Council 

Approved) 

WWF in partnership with UNEP is developing the RIMBA project, which intends to work 

with national, provincial and district government partners in the production landscapes of a 

portion (3 provinces) of the central Sumatra landscape. Whereas the Sumatra-wide project 

proposed here predominantly focuses on the island’s main protected areas, which are the 

highest priority for biodiversity conservation, the RIMBA project focuses on strengthening 

connections between forested areas across a corridor of mainly production landscapes, from 

Kerinci Seblat NP in the west to Berbak NP in the east, where components of biodiversity, 
especially large-bodied mammals, would disperse from the protected areas. The RIMBA 

project takes a complementary approach through its strong emphasis on developing a green 

economy including investing in natural capital and low carbon growth initiatives outside of 

protected areas. 

 

The MoEF/KSDAE is a technical executing partner for the RIMBA project. It will therefore 

ensure coordination of complementary project activities and sharing of project documents 

and other information. This, KSDAE as the head of the Sumatra Project Steering Committee 

will have the authority to invite RIMBA representatives to participate in meetings of 

thematic relevance, thereby identifying synergies and areas for collaboration, especially in 

production forests protecting critical habitat, corridors and breeding grounds for wildlife in 

protected area buffer zones.   

UN-REDD, 
National 

REDD+ 

Strategy 

The Indonesia REDD+ Programme receives funding from various agencies, including UN-
REDD, the World Bank’s Forest Carbon Partnership Facility and the Government of 

Norway. The Government of Indonesia through its REDD Task Force is currently focusing 

on REDD preparation. This includes the strengthening of institutions required to implement 

an effective REDD programme and the technology required to monitor and measure reduced 

emissions. 

 

The MoEF is integral to the development of this REDD+ programme and five Sumatran 

provinces are currently receiving support from the national government’s REDD readiness 

phase. Thus, the Project Steering Committee will coordinate its activities at the national level 

with the REDD Task Force, whereas the project Landscape Teams (overseen by the Project 

Management Unit) will work cooperatively with the provincial level pilot teams, under 
Bappeda, that are mandated to established REDD+ Body (Badan REDD+ Provinsi). Here, 

the project can provide information on civil society involvement in reducing deforestation, 

e.g. working with the law enforcement agencies. 

UNESCO-

WHS, Rapid 

Response 

Facility (RRF) 

The RRF was designed to provide timely resources to address threats and emergencies 

affecting World Heritage Sites (WHS) and surrounding areas of influence, and to do so 

quickly, flexibly and in real time. Two grants have been made that are relevant to the project, 

one that was recently awarded to address a spike in elephant poaching in the Gunung Leuser 

landscape and another that is a pipeline grant for increasing the law enforcement response 

in the Kerinci Seblat landscape. 

 

The nature of RRF grants are to operate in a short time frame (months and not years) to 

mitigate emerging threats. The project is working in three UNESCO WHSs and the RRF 
grants will no doubt be highly relevant. The project will therefore ensure that it is ready to 

collaborate and coordinate activities with any RRF awardee during implementation. 

UNDP/GEF 

National 

Biodiversity 

Planning to 

Support the 

Implementation 

of the CBD 

2011-2020 

Strategic Plan 

(CEO 

Approved) 

This project aims to strengthen National biodiversity framework for implementation of 

Indonesia Biodiversity Strategy and Action Plan (IBSAP) and integration Indonesia’s 

obligations under CBD into its national development and sectoral planning frameworks in 

line with the CBD’s Strategic Plan for 2011-2020. Lead executing agencies are: Ministry of 

Environment, BAPPENAS (National Development and Planning Agency), Indonesia 

Institute of Sciences (LIPI). 

 

Coordination with this project will be achieved through the Project Steering Committee and 

Technical Advisory Committee, in order to exchange information and take note of 

developments on both sides. This should ensure integration of NTRP priorities into the 

IBSAP, as well as ensuring that relevant IBSAP priority actions are taken into account 
during project implementation and reporting. 
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Project How collaboration with the project will be ensured 

IFAD/GEF 

Sustainable 

Management of 

Peatland 

Ecosystems in 

Indonesia 

(2014-2018) 
(PIF Approved) 

This project aims to conserve and significantly reduce GHG emissions from peatlands 

through sustainably managing peatlands and meeting the livelihood needs of adjacent 

communities. It follows up on the recently completed IFAD/GEF project rehabilitation and 

sustainable management of peatlands in SE Asia (APFP). Both projects aim to assist the 

Indonesian government to implement the ASEAN Peatland Management Strategy (2006 - 

2020), the National Strategy for Sustainable Peatland Management (revised 2012), and the 

recently ratified (2014) ASEAN Agreement on Transboundary Haze Pollution. The Ministry 
of Environment is the national executing agency. 

 

Specific activities in Sumatra include the minimization of peatland fires through Fire/Haze 

Free Villages Program in targeted districts in northern Riau province, and partnership for 

sustainable management of peatlands in Indragiri Hilir District of Riau province. National 

aspects are also of relevance, including hydrological mapping of peatland units, best 

management practices for peatlands, and fire prediction and warning systems. 

 

Coordination with this project will be accomplished through the Project Steering Committee 

and Technical Advisory Committee. 

 

357. The Project will coordinate with the GTI56, through directly contributing to the National 

Tiger Action Plan. The project will promote the objectives and recommendations of the 

NTRP and will work in Indonesia’s designated Tiger Conservation Landscapes (TCLs). 

The project will coordinate with other initiatives through KSDAE and programmes being 

implemented by the local and international NGOs. Relevant work includes the following. 

 

358. For Indonesia, the Forest Investment Programme (supported by the Asian Development 

Bank, World Bank and International Finance Corporation) has assigned a grant of 

US$37.5 million and a loan of US$32.5 million, of which the potential Sumatra provinces 

for interventions are Aceh, Jambi, Riau and South Sumatra. The development objective 

of the Investment Plan is to reduce barriers to sub-national REDD+ implementation and 

to increase provincial and local capacity for REDD+ and sustainable forest management. 

Key entry points for the Investment Plan to address sub-national barriers will be the 

national Forest Management Unit (Kesatuan Pengelolaan Hutan) system and ongoing 

tenure reform processes. Activities will focus on the following three inter-related themes: 

Institutional development for sustainable forest and natural resource management; 

Investments in forest enterprises and community based forest management; and, 

Community capacity building and livelihoods development. As the MoEF will be the 

chief executing agency, the project will coordinate its efforts through KSDAE to ensure 

complementarity. 
 

359. A tiger conservation programme managed by IUCN, International Union for 

Conservation of Nature, is being supported by €20 million from the German government 

through the KfW Development Bank. The aim of the programme is to increase the 

number of tigers in the wild and improve the livelihoods of communities living in and 

close to their habitat. The five-year Integrated Tiger Habitat Conservation Programme 

will benefit NGOs and conservation authorities from selected tiger range countries which 

committed to doubling the number of tigers occurring within their territories by 2020. 

Eligible countries include Bangladesh, Bhutan, Cambodia, India, Indonesia, Laos, 

Myanmar, Nepal and Viet Nam.   
 

                                                
56 http://globaltigerinitiative.org/ 
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360. The TFCA is a debt for nature swap scheme between the US and Indonesian 

Governments, based on the 1998 US Law on Tropical Forest Conservation. The scheme 

acts as a mechanism to reduce foreign debts of the countries with high tropical forest 

riches, to the US Government. TFCA Sumatera or The Action of Sumatera Tropical 

Forest Conservation manages some funds derived from the swap of Indonesian 

Government debts to the US Government (debt for nature swap) amounting to US$29.6 

million lasting for up to 10 years. In this bilateral agreement, two NGOs act as swap 

partners (Conservation International and KEHATI), with each contributing US$1 million. 

The program is managed by the Oversight Committee with four permanent members 

consisting of the Indonesian Government represented by the MoEF, the US Government 

represented by the USAID and the representatives from the two NGOs. 
 

361. The German Development Bank KfW, on behalf of the German Ministry of Economic 

Cooperation and Development (BMZ), has signed an agreement with the Indonesian 

government for a €23 million project, to be implemented by the MoEF’s BPDAS and 

KSDAE, in and around Kerinci Seblat National Park, including sub-watersheds  in the 

districts Merangin and Kerinci. Support will be provided for enforcement activities, 

biodiversity conservation and rehabilitation of critical watersheds, as well as 20 buffer 

zone development projects that promote community forestry schemes. The project, 

through FFI, has been in dialogue with the preparation team since 2012. Next, KfW and 

the MoEF are preparing a €8.5 million project to support the Leuser Ecosystem in Aceh, 

with a special focus on the districts of Aceh Selatan, Subulussalam and Singkil. Support 

will be provided to selected communities in conservation-oriented development activities 

and in resolving conflicts with the Gunung Leuser Ecosystem or adjacent forests, as well 

as strengthening the capacity of conservation related institutions (GLNP, BKSDA and 

district authorities). 

 

362. The MCC/MCAI GP Project. Berbak has been selected for potential investment from the 

MCC/MCAI GP Project in the districts of Muaro Jambi and Tanjung Jabung Timur, with 

MoUs between MCAI and the district heads signed. The project’s main focus is 

improving local rural livelihoods through low carbon development, based on an 

understanding that protection and conservation of the TAHURA and Berbak NP are 

essential for achieving this goal. The key project areas include renewable energy, 

improving land use practices and natural resource management and spatial planning. 
 

363. Japanese International Cooperation Agency (JICA) - supports a project focused on 

restoring mangrove ecosystems degraded by the construction of fish ponds in the 

Sembilang National Park area. Activities include field studies on the causes and location 

of mangrove destruction, biophyiscal and social-economic condition of the area, 

construction of tree nurseries and site restoration through assisted natural regeneration, 

enrichment planting, and planting. 

 

364. The newly-launched GIZ project entitled Biodiversity and Climate (BIOCLIME) aims to 

support biodiversity conservation and to maintain carbon storage capacity from HCV 

forest ecosystems in South Sumatra, thereby supporting sustainable development and low 

carbon emissions. Thus, there is an opportunity for Sembilang NP through better-

managed development around its borders, securing all remaining HCV forests in the 

vicinity that extends wildlife habitat and secures the national park’s buffer zone. 
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365. FFI, WCS and ZSL run similar types of projects in core sites in respective focal NPs, 

which include SMART-based patrolling, human-tiger conflict mitigation, tiger 

population monitoring through camera trapping. Funding from these projects will be used 

as co-financing.  

 

366. WWF: Besides the RIMBA project, there are also general complementary programme 

interests with this project, including capacity building for SMART-based patrolling in 

Riau and Jambi protected areas, capacity development for PA management and 

sustainable land use, development of indicators for PA management minimum standards, 

support for data gathering for spatial planning including ecosystem services. WWF also 

collaborates with the Rhino Foundation of Indonesia (Yayasan Badak Indonesia, YABI) 

in a Sumatran rhino  population monitroing and protection project that collaborates with 

the national park authorities in Bukit Barisan Selatan and Gunung Leuser. 

 

367. RER: the pulp and paper company APRIL has set up RER to manage Ecosystem 

Restoration Concession projects in the Kampar Peninsula. Its projects aim to restore 

degraded peat swamp forest over 60 years through a comprehensive work plan that has 

been developed in line with the CCB Standards. APRIL has allocated US$17 million. FFI 

is working as the principal technical partner of RER and APRIL for this project and 

therefore enables direct engagement for the Sumatra GEF project. 

 

368. ASEAN Wildlife Enforcement Network: Project partners include the two key 

Government of Indonesia representatives to this regional wildlife trade reduction forum 

(Department of Forestry and National Police). 
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Project Annexes 

Project Title: Transforming Effectiveness of Biodiversity Conservation in Priority Sumatran landscapes 

Annex 1. Profiles for Target Protected Area Landscapes 

See attached files 

Annex 2. BD-1 Tracking Tool (METT) 

See attached Excel Workbook 

 

Annex 2A. Financial Sustainability Scorecard (Section III of BD1 Tracking 

Tool) 

 See attached Excel Workbook 

 

Annex 3. Capacity Development Scorecards for Target National Park 

Agencies 

See attached Excel Workbook 
 

Annex 4. Environmental and Social Screening Procedure Summary  

See attached files 

 

Annex 5. Project Sustainability Plan / Exit Strategy 

See attached files 

 

Annex 6. Profiles of CSO Partners 

See attached files 

 

Annex 7. Country Offices Support Services (COSS) Agreement 

See attached files 

 

 

Annex 8. Co-financing Letters 

See attached files 

 


