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Executive Summary 

 

Phase III of the CACP builds upon the outcomes of the periods 2001-2008 (phase I) and 2009-

2018 (phase II) and was developed to be implemented over five years (2019-2024). This phase 

of the CACP was introduced to strengthen the capabilities of the government of I.R. Iran in 

reducing the extinction risk of Asiatic Cheetahs through effective management of Cheetah’s 

ecosystem and reducing negative development effects on cheetah biota. 

The planned duration was from July 2019 to July 2024 with a total budget of $3,976,000, 

$200,000 pledged by UNDP, $350,000 pledged by the government of I.R. Iran and 3,426,000 

to be mobilized. 

The project team has taken effective actions towards achieving its goals. For instance, 

emergency action plan for Conservation of Asiatic Cheetah has been developed and useful 

research has been conducted for effective and sustainable management of Cheetah biota 

To enhance involvement and participation of local communities in sustainable conservation of 

Asiatic Cheetahs natural habitat, sustainable alternative livelihoods such as ecotourism in pilot 

villages in Touran Biosphere reserve and Miandasht Wildlife Refuge have been identified and 

introduced. Additionally, awareness-raising and promotion tools have been created and 

developed to raise awareness of local community members. 

To reduce trespassing of ranchmen and threats of grazing 400,000 hectares of Touran 

Biosphere reserve was freed from livestock through various meetings and negotiation with 

Natural Resources and Environment officials,. Removing livestock from Asiatic Cheetah 

natural habitat facilitates sustainable management and conservation of the ecosystem.  

Three community conserved areas in Asiatic Cheetahs natural habitats in Semnan, Esfahan and 

Yazd provinces established, through several meetings and consultation sessions, These areas 

were established to introduce a shift in approach towards conservation in the country from 

merely physical to participatory. 

New thirty gameguards have been added to increase effectiveness of conservation of fragile 

desrtified natural habitats and Asiatic Cheetahs natural habitats through follow up and 

negotiation with DoE related offices.  

Several practical workshops have been held to increase capabilities of managers and game 

guards of the Asiatic Cheetahs Natural Habitats. 

Due to the fact that financial resources were not allocated in a timely manner as per the project 

document of CACP and because of delays in payments by the Department of Environment, 

CACP can no longer implement its actions and therefore the project will be closed sooner than 

expected. Nevertheless, Department of Environment has changed it’s approach from 

conservation of single species to conservation of several species and a new project with the 

aim of conservation of  wild Felidae (cat-like) endangered species in Iran will be developed 

and implemented. 
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1.Introduction 

 

The Asiatic cheetah (Acinonyx jubatus venaticus) is under immediate threat of extinction. 

The loss of this species would not only affect the integrity of the entire ecosystem, but also 

constitute a major loss to the natural and cultural heritage of a nation. The current 

fragmented habitats of the Asiatic cheetah in Iran are threatened by climate change and 

unsustainable human development such as overexploitation of natural resources and 

infrastructure development. In addition, the populations of cheetah and its prey are 

decimated by poaching. Rural communities sharing the iconic species’ habitat are 

vulnerable to environmental degradation, lack of capacities for sustainable development 

and are poorly represented in decision-making processes and conservation activities. 

Phase III of the Conservation of the Asiatic Cheetah and Its’ Natural Habitat Project 

(CACP) aimed to enable the Government of the I.R. of Iran to reduce the risk of extinction 

of the Asiatic cheetah (Acinonyx jubatus venaticus), whose global population is restricted 

to dwindling numbers in Iran through improved management of its habitats and reduce the 

impacts of unsustainable development on its biota. Project efforts to restore the quality, 

safety and connectivity of the cheetah’s habitats and to leverage commitment by multiple 

stakeholders and actors to support species and habitat conservation are intended to lead to 

the growth of the Asiatic cheetah population and improve its chances for long-term 

survival.  

CACP III aimed to facilitate and strengthen collaboration on all levels through integrative 

management plans and through area-based and integrated bottom up approaches. It was 

built upon and continue the efforts of phases I and II of CACP. These include the 

continuous improvement of protected area management and law enforcement capacity as 

well as the advance of sustainable, conservation-related business models in the margins of 

cheetah habitats to improve the livelihoods and the responsibility of local communities to 

preserve their natural environment in line with cheetah conservation. Investing in the 

empowerment and financial stability of these communities, demonstrating mechanisms for 

financial cooperation and engaging the non-governmental and private sectors were also 

planned to resolve people-parks conflicts and the lack of financial resources for 

conservation. 
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The project also intended to institutionalize cheetah conservation through the development 

and support implementation of an integrated management plan for cheetah habitat, effective 

engagement of all key stakeholders and a national cheetah conservation action plan 

comprising sustainable financing mechanisms to secure the maintenance of monitoring and 

vital conservation management for the cheetah in the long term. An overview of the Project 

is available in table 1.  

Due to the fact that financial resources were not allocated in a timely fashion as per the 

project document of CACP and because of delays in payments by the Department of 

Environment, CACP can no longer implement its actions and therefore the project will be 

closed sooner than expected. Nevertheless, Department of Environment has changed is 

approach from conservation of one species to conservation of several species and a new 

project with the aim of conservation of wild Felidae (cat-like) endangered species in Iran 

will be planned and implemented. Given that in addition to Asiatic Cheetah, other 

endangered felids such as Persian Leopards, Eurasian Lynx and Caracals are in a critical 

conservatory state, DoE aims to implement a project to conserve eight felid species in Iran. 

In fact, following the orderly closure of CACP, a more comprehensive project will be 

planned and implemented to conserve all Iranian felids. This change of approach from one 

species to multiple ones, could have substantial positive impact such as conservation of 

more species, a variety of natural habitats, larger number of ecosystems, participation of 

local communities with various cultural, social, economic and livelihood characteristics. 

 

Table 1: Overview of the Project 

Project Title Conservation of the Asiatic Cheetah and its Natural 

Habitats Project, Phase III 

Project Duration July 2019- July 2024 (five years)  

Project Budget (USD) UNDP TRAC                    200,000 

Gov’t Cost-sharing           350,000 

Unfunded                          3,426,000 

Total                                 3,976,000     

Executing organisation Iranian Department of Environment (DoE) 

Cooperating National 

Agencies 

Ministry of Foreign Affairs (MFA) 

Ministry of Jihad Agriculture (MoJA) 

Ministry of Roads and Transportation (MRT) 

Implementing Agency United Nations Development Programme (UNDP) 
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The goal, objectives and intended outcomes of the Project are summarized in table 2. 

 

Table 2: Goal, Objectives and Outcomes of CACP, Phase III 

Project goal Conservation of the Asiatic Cheetah in Iran 

Outcome 1 Enhanced management and monitoring of cheetah population and its 

prey in natural habitat (including corridors) as well as through ex-situ 

conservation 

Outcome 2 Strengthened engagement of local communities in cheetah conservation 

through community empowerment, awareness raising and promotion 

and adoption of sustainable livelihood models 

Outcome 3 Enhanced multi-stakeholder coordination and management to 

mainstream cheetah conservation in development activities and up-scale 

the results of the project 

Outcome 4 Effective project management  

 

 

2. Important activities which were performed during phase III 

It is important to note that no Output has been fully implemented due to closure of the project 

before the planned date. 

2.1 Activities under Outcome 1 

Enhanced management and monitoring of cheetah population and its prey in natural habitat 

(including corridors) as well as through ex-situ conservation 
Outputs Activities, issues and observations  

1.1: Integrated management plan for  

cheetah habitats including sustainable 

financing mechanisms developed jointly 

with stakeholders and implementation of 

priority activities started in priority pilot 

areas 

The Conservation of the Asiatic Cheetah Emergency 

Action Plan was prepared. 

Threats of the Asiatic cheetah identified in priority 

habitats. 

Holding several meetings and correspondences to 

construct community conserved areas to increase the 

level of Asiatic cheetah habitats conservation. 

1.2: Up-to-date and systematic monitoring 

framework of cheetah population, its prey 

and all potential natural habitats and 

corridors established and functioning 

Primary database has been prepared. 

1.3: Conservation of cheetah and its prey 

improved through increased and trained 

workforce as well as provision of needed 

equipment with a focus on priority pilot 

areas 

Managers and game guards of the Asiatic cheetah 

habitats were trained.  

30 new game guards were added to the high priority 

cheetah habitats. However, due to budget 

limitations, the number of game guards did not 

increase as planned. 

1.4: Comprehensive plan for ex-situ 

conservation of cheetahs based on rescued 

The CACP is no longer responsible for ex-situ 

conservation of Asiatic cheetah.  
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injured or orphaned individuals developed 

and implementation started 

 

2.2 Activities under Outcome 2 

Strengthened engagement of local communities in cheetah conservation through community 

empowerment, awareness raising and promotion and adoption of sustainable livelihood models 
Outputs Activities, issues and observations 

2.1 Comprehensive plan for awareness 

raising, communications and community 

and private sector mobilization developed, 

and public/local community level activities 

implemented 

Local people awareness of Asiatic cheetah values 

is raised in some habitats.  

Private sector actively involved in conservation of 

Asiatic cheetah and its habitats. 

2.2 Comprehensive plan for sustainable 

alternative livelihoods (including 

ecotourism) developed through 

participatory approaches and 

implementation started in 6 pilot villages 

Alternative livelihoods were identified in pilot 

villages. 

2.3: Conflicts between wildlife and local 

communities identified, plans for resolution 

of conflicts developed and implemented in a 

participatory manner in priority pilot areas 

Conflicts between wildlife and local communities 

were identified in Touran BR and Miandasht WR. 

Planning to reduce the conflicts is necessary. 

Livestock grazing is banned in 400,000 hectares of 

Asiatic Cheetah habitat in Touran BR. 

 

2.3 Activities under Outcome 3 

Enhanced multi-stakeholder coordination and management to mainstream cheetah conservation in 

development activities and up-scale the results of the project   
Outputs Activities, issues and observations 

3.1: Effective national and provincial 

level multi-stakeholder coordination 

and technical cooperation 

strengthened 

Two specialized working groups and meetings were held in 

Semnan and Kerman provinces.  

3.2: Capacity building, awareness 

raising, and communications aimed 

at government authorities, parliament 

members, judiciary officials, etc. 

(developed under output 2.1) 

implemented 

 

3.3: The exit plan and up-scaling 

roadmap which leads to the national 

plan for cheetah conservation based 

on the project results and best 

practices developed and 

implementation started 

 

 

3. Overall project performance 
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3.1 Assessments from the Terminal Evaluation 

No terminal evaluation was conducted. 

3.2 Achievements against the project targets 

This section of the report aims to review the progress the project made towards achieving its 

targets, according to the log-frame revision following the Mid-Term Evaluation and an analysis 

was supposed to be done based largely on the findings of the Terminal Evaluation on overview 

of whether the project achieved its planned Outputs under each Outcome. As the Phase III of 

CACP is closing one year after starting date with no Evaluation, it is challenging to rank the 

impacts (high, medium, low) and sustainability of the Outputs. In addition, almost no Output 

has been fully implemented to be prepared for any evaluation.   

 

3.2.1 Did the project achieve its Objective? 

CACP has taken effective steps towards achievement of its planned results and key actions 

have been taken in Cheetahs natural habitat, which have been effective in development of 

sustainable management and preservation of biodiversity in dry and semi-dry ecosystems in 

the country. For instance: 

• Facilitation and consultations for establishment of three community conserved areas in 

Cheetahs corridors with the aim of development of participatory and sustainable 

conservation of deserted ecosystems in Iran 

• Identification of local communities and wildlife conflicts in Asiatic Cheetahs Natural 

Habitats 

• Identification of sustainable alternative livelihoods in pilot villages in Cheetahs natural 

habitat 

• Increasing physical conservation of Asiatic Cheetahs natural habitat through adding 30 

new forestors 

• Getting support from the private sector and celebrities for conservation of Asiatic 

Cheetahs and their natural habitat 

• Development of an emergency action plan for conservation of Asiatic Cheetahs in Iran 

However, due to unavailability of financial resources as planned, the project cannot progress 

as per plan and project document goals and objectives.  

 

3.2.2 Did the project achieve its Goal? 

As explained above for the project objective, CACP phase III failed to achieve its goal because of lack 

of financial resources and the closure of the project before the planned date. 
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3.2.3 Performance against the project’s Impact Indicators 

# indicators Target Project Baseline Actual Result Achieved 

2020 

Explain the 

reason for 

difference 

between target 

and the result 

Means of 

verification 

0.1 % of progress of the emergency action 

plan 100% 0 100% 

 Prepared the 

Emergency 

Action Plan 

0.2 An endorsed integrated management plan 

which includes sustainable financing 

mechanisms which is developed through 

participatory approaches 

The IMP is finalized 

and endorsed at 

national level 

Management plan for 

protected area is available but 

no IMP has been developed 

No IMP was  finalized 

and endorsed at national 

level 

Closure of CACP 

before the 

planned date 

 

0.3 Completion of baseline studies 

Baseline studies 

completed in 6 

months (100%) 

Some baseline studies are 

available but need to be 

collected, reviewed and 

completed 

Baseline studies 

completed (100%) 

 An analytical 

report which 

elaborates the 

status of Cheetah 

habitats and 

threats   

0.4 % of progress of implementation of 

priority activities of the IMP 
At least 70% of 

priority activities of 

the IMP implemented 

0% But there are ongoing 

activities from previous 

phases which will be linked 

to IMP activities 

No priority activity of the 

IMP implemented 

Closure of CACP 

before the 

planned date 

 

0.5 Area of land under protection (hectares) 

11,000,000 ha 6,000,000 ha 6,000,000 ha 

Closure of CACP 

before the 

planned date 

Government 

related 

document       

0.6 Number of new- born cheetah cubs 

reported 6 4 4 

No monitoring 

program was 

performed 

DoE official 

reports 

0.7 % of coverage of the functioning 

monitoring framework in cheetah habitats 
All cheetah habitats 

and corridors 

There are monitoring 

mechanisms but not under the 

frame work 

 

25% 

Closure of CACP 

before the 

planned date 

Monitoring 

reports and 

field visits 

0.8 Central, regularly updated database in 

place with  

a) all data from cheetah and ungulate 

monitoring and 

Database up-to-date 
No central, comprehensive 

databases 

Data base updated 

(Database I - Asiatic 

Cheetah, 

Database II – Ungulates) 

 Up-to-date 

reports 

generated from 

the database 
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b) records of all events relevant to 

conservation in cheetah habitats and 

corridors 

0.9 Number of game guards to meet national 

standards  
296 

96 

 
119 

Closure of CACP 

before the 

planned date 

Official report 

from DoE  

and 

field visits 

0.10 % of protected area managers in cheetah 

habitat trained as per the plan 100% 30% 
50% 

 

Closure of CACP 

before the 

planned date 

 

0.11 % of decrease in annual number of 

incidences of any illegal activity in 

Cheetah habitats covered by the project 70% 

50 incidents of illegal 

activities reported in 2017 for 

PAs but TBD at early stages 

of project for all cheetah 

habitats 

Unknown 

No monitoring 

program was 

performed 

 

0.12 % of increase in the populations of 

ungulates in PAs 25% 24167 existing total ungulates Unknown 

No ungulate 

census was 

carried out 

 

0.13 Status of the Asiatic cheetah egg-, sperm 

and gene bank 
Genetic material in 

the egg-, sperm and 

gene bank preserved 

Sperm bank in place 

Egg and sperm are safe 

and kept in good 

condition 

 Status of the 

Asiatic cheetah 

egg-, sperm and 

gene bank 

0.14 % of progress in implementation of 

comprehensive ex-situ conservation and 

reintroduction plan 60% 

0% There are ongoing ex-situ 

conservation activities 

 

No progress was made. 

CACP is no 

longer 

responsible for 

Cheetah's captive 

breeding 

 

0.15 Breeding success Adult female is 

healthy, capacities of 

the breeding center 

allow, a second 

pregnancy to start 

No Asiatic cheetahs born in 

captivity 
- 

CACP is no 

longer 

responsible for 

Cheetah's captive 

breeding 

 

0.16 A feasibility study on  Semi-Captive 

breeding The Semi-Captive 

breeding study is 

finalized 

No Semi-Captive breeding 

study has been done 
- 

CACP is no 

longer 

responsible for 

Cheetah's captive 

breeding 
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0.17 Number of village level active initiatives 

in-line with cheetah conservation 12 
Two initiatives functional in 

GhaleBala village 
As baseline 

Closure of CACP 

before the 

planned date 

 

0.18 level of awareness on cheetah related 

issues among men and women at national 

and local levels 
60% increase 

compared to the 

baseline 

TBD at early stages of project 

implementation 

Educational products and 

tools were produced to 

increase the awareness of 

men and women in 

villages within the border 

of habitats 

Closure of CACP 

before the 

planned date 

 

0.19 Number of private sector enterprises 

effectively engaged in cheetah 

conservation since the start of the project 

6 1 1 

Closure of CACP 

before the 

planned date 

CACP Annual 

Report 2019 

0.20 Number of sustainable alternative 

livelihood initiatives adopted and started 

by village households in each pilot village  

which are in line with cheetah 

conservation  

6 1 
 

0 

Closure of CACP 

before the 

planned date 

 

0.21 % of households engaged in sustainable 

alternative livelihood enterprises in pilot 

villages  

20% 0% 0% 

Closure of CACP 

before the 

planned date 

 

0.22 % of women headed households engaged 

in sustainable alternative livelihood 

enterprises in pilot villages 

70% 

 
0% 0% 

Closure of CACP 

before the 

planned date 

 

0.23 % of progress in addressing conflicts 

between wildlife and local communities 

as per the plan 
50% 

 

0% 

There are a few ongoing 

activities which will be linked 

to the plan 

0% 

Closure of CACP 

before the 

planned date 

 

0.24 % of livestock and farmlands subject to 

conflict under insurance coverage 
30% farmland 

50% for other 

carnivores 

 

All livestock under insurance 

for Cheetah predation, no 

livestock insurance against 

predation by other carnivores 

and no insurance of farmland 

0% 

Closure of CACP 

before the 

planned date 

 

0.25  % of land area for which grazing 

permissions are revised according to 

carrying capacity studies 
90% 0% 

0% Closure of CACP 

before the 

planned date 

 

0.26 Number of road critical points have been 

safeguarded/modified 5 0 0 

Closure of CACP 

before the 

planned date 
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0.27 % reduction of livestock (sheep and 

goats) in Touran and Miandasht 50% 46892 0% 

Closure of CACP 

before the 

planned date 

 

0.28  % reduction of herding dogs in Touran 

and Miandasht 60% 522 0% 

Closure of CACP 

before the 

planned date 

 

0.29 Number of Cheetah Technical Working 

Groups established and operational 10 2 2 

Closure of CACP 

before the 

planned date 

 

0.30 Number of Cheetah Coordination 

Committees established and operational 7 2 2 

Closure of CACP 

before the 

planned date 

 

0.31 Number of sectoral guidelines and 

standards for development/infrastructure 

activities endorsed and operational 

0 4 0 

Closure of CACP 

before the 

planned date 

 

0.32 Number of development projects with 

significant environmental impacts which 

have been reviewed in Cheetah 

Coordination Committees 

0 14 0 

Closure of CACP 

before the 

planned date 

 

0.33 Number of training modules integrated 

into DoE’s training programs for   

government authorities, parliament 

members, judiciary officials, etc. 

0 5 0 

Closure of CACP 

before the 

planned date 

 

0.34 % increase in awareness raised for 

government officials, parliamentarians 

and judiciary officials at national and 

local level  

Will be defined 

following pre 

assessment study 

Baseline increased by 80% 0% 

Closure of CACP 

before the 

planned date 

 

0.35 An exit plan and up-scaling roadmap 

exists - 100% implemented 0% 

Closure of CACP 

before the 

planned date 

  

0.36 A national plan for cheetah conservation 

developed and approved - 
Implementation progressed 

by 5 % 
0% 

Closure of CACP 

before the 

planned date 

 

0.37 Number of initial steps in the national 

plan implemented considering the 

project’s best practices and approaches 

- 6 0% 

Closure of CACP 

before the 

planned date 
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4. CACP achievements and products 

4.1 At the demonstration sites 

Livestocks are direct threats to the Cheetahs and indirectly, they threaten Asiatic Cheetah 

natural habitat through elimination of vegetation. During several meetings with Environment 

and Natural Resources directors and environmental activists, an agreement was reached in 

order to remove livestock from 400 thousand hectares of the Natural Habitat in Touran 

Biosphere Reserve. These livestocks will be transferred to areas desginated by MoJA. This will 

lead to sustainable management of this reserve. 

The conflict between local communities and wildlife creates many challenges for 

implementation of conservation projects. A successful conservation and sustainable 

biodiversity management requires identification and addressing of these conflicts in each 

natural habitat. Therefore, local communities conflicts in Touran Biosphere Reserve and 

Miandasht Wildlife Refuge have been identified. 

In order to control entrance and exit of livestock to and from high priority natural habitats, 

namely Touran Biosphere Reserve and Miandasht Wildlife Refuge, grazing permissions have 

been revised. 

Roads are one of the main threats to Asiatic cheetahs, so much so that 20% of Cheetahs have 

been killed in road accidents. During several meetings with MRT and DoE officials the 

decision was made to safeguard dangerous roads and corridors. Trained and educated staff, 

who are familiar with up-to-date tools, can increase the efficiency of the project, therefore three 

training workshops were held in the habitats of Asiatic cheetah and 60 rangers were trained. 

The first workshop was held on 28th November 2019, for rangers of the Siahkouh National 

Park, Dareh-Anjir Wildlife Refuge, Bafgh Protected Area, KamkiBahabad No Hunting Area, 

DarbandRavar Wildlife Refuge and Naybandan Wildlife Refuge. The second workshop was 

held on 5th December 2019 for rangers from Kavir National Park and Naein Wildlife Refuge. 

The third workshop was held in Touran National Park on 6th December 2019 for rangers from 

Miandasht Wildlife Refuge and Touran Biosphere Reserve. Participants were trained to 

understand wildlife photography, using GPS on the smartphone, principals of encountering 

wildlife, signs of carnivores, using camera-trap, participatory conservation and the role 

ecotourism in wildlife conservation. 
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In order to increase capabilities of managers in management of challenges of Asiatic Cheetahs 

natural habitats and to familiarize them with participatory conservation, a workshop was held 

for ten managers of the Asiatic cheetah habitats. In This workshop managers became familiar 

with the impacts of ecotourism on biodiversity conservation, characteristics of an effective 

manager in protected areas and the role of local communities in conservation. In addition, they 

exchanged conversations and shared their experiences. 

Thirty gameguards were added to increase effectiveness of conservation of fragile desrtified 

natural habitats and Asiatic Cheetahs natural habitats through communications and meetings. 

To enhance involvement and participation of local communities in sustainable conservation of 

Asiatic Cheetahs natural habitat, sustainable alternative livelihoods such as ecotourism in pilot 

villages in Touran Biosphere reserve and Miandasht Wildlife Refuge were identified and 

introduced. Additionally, awareness-raising and promotion tools have been created and 

developed to raise awareness of local community members. 

 

4.2 At national and local levels 

To change the of approach towards conservation at the national level from merely physical to 

participatory, several meetings and consultation sessions were held. At the local level 

establishment of three Community Conserved Areas in Asiatic Cheetahs Natural Habitat in the 

provinces Semnan, Esfahan and Yazd were facilitated. 

 

5. Financial overview at project closure 

Project Financial Status 

Source of Fund Overall Budget 
Total budget Annual Expenditure  

2019 2020 2019 2020 

UNDP TRAC USD 200,000 30,000 23,000 23,093.16 15,324.73 

Gov’t Cost-sharing:  USD 350,000 27,870.68 4,881.92 22,988.76 3,288.01 
Total: USD 550,000 57,870.68 27,881.92 46,081.92 18,612.84 

 

Budget Categories 

Funds Utilized 

2019 2020 

UNDP DOE UNDP DOE 

Human Resources (including consultants) 12593.71 7417.73 12464.92 1053.25 

Consultantcy Services 4810.7 13,151.54 0 2078.19 

Travel (including DSA+ Fuel) 1,787.23 0 261.09 0 
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Equipment  3,916.65 82.06 44.05 0 

Sundry  0 153.33 48.49 0 

GMS 0 1095.08  156.57 

DPC 0 1100 2,539.92 0 

Realized Gain  -15.13 -7.98 ـــ ـ ـــ ـ 

Total: 23,093.16 22,988.76 15,324.73 3,288.01 

Grand Total: 46,081.92 18,612.84 

 

5.1 Transfer of responsibilities and assets to national counterparts 

5.1.1 Transfer of responsibilities 

Some important activities have been initiated by CACP for conservation of Asiatic Cheetah 

and its habitats such as identifying and implementing sustainable livelihood for local 

communities in and around the habitats of Asiatic Cheetah, planning ecotourism in protected 

areas, following up and consulting to construction of community conserved area in Asiatic 

cheetah corridors for sustainable conservation and management of habitats, road safety in and 

around protected areas. Since these activities grantee effective conservation of protected areas 

and their biodiversity, Deputy of Natural Environment and Biodiversity of DOE will be 

responsible to continue these activities.  

 

5.1.2 Hand-over of assets 

The list of project assets (attached file) and proposed destinations was prepared and approved 

by NPD. The key assets and their destinations are as follows: 

 

Project Central office equipment, computers etc. – Will be transferred to DoE. 

 

CACP databank – Will be transferred to DoE. 
 

6. Lessons Learned and Good Practices 

- Holding regular and periodic training workshops for the rangers and executive managers 

of the cheetah habitats could be positively effective on common problem solving and 

efficient decision making in the habitats. 

- The number of cheetah sightings have been significantly increased since the Phase III of 

CACP started. It shows that the restart of the project has increased the motivation and 

optimism among the rangers for efficient patrolling and doing their daily duties.  

- Celebrities, artists and influencers with popularity among people could be a strong potential 

resource of fund raising and in kind support for the project.  
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- The survival, sustainability and impact of the international environmental projects could be 

negatively affected by lack of a mechanism for sustainable financial provision which could 

lead to failure and incompletion of the project.  

- Developing international projects based on government financing needs a better analysis 

on provision of financial resources in project life-cycle to prevent project delay in 

implementation phase.  

- The international conservation and wildlife management organizations could play a 

significant role in providing resources and technical input to the project. However, these 

partnerships could not happen due to the sanctions. 

 
7. Conclusions and Recommendations 

• The following emergency actions should be taken as priority to save Cheetah and the 

biota: 

o Completion of fencing the roadkill hotspot of the Asiatic cheetah in Miamei-

Sabzevar road (the border of Touran BR) with the length of 22 km which has 

been doing since 2016, but only eight km of that was done, 

o Reducing the number of shepherd dogs and livestock in cheetah habitats 

through buying the customary law and livestock insurance,  

o  Supporting the captive and semi-captive breeding programs of natural prey of 

the Asiatic cheetah in priority areas,  

o Simultaneous and national monitoring of the Asiatic cheetah using camera traps 

in its habitats, corridors, and priority areas.  Increasing the number of rangers to 

a standard level for the cheetah habitats especially in priority areas,  

• Cheetah biota corridors needs to be considered in management approaches through 

participatory and community engagement mechanisms including below items: 

o Community-based/private conservation areas , and  

o Providing a community integrated ecotourism/tourism program for cheetah 

habitats or its corridors with participation and engagement of stakeholders to 

enhance and develop the sustainable livelihood models, 

• Using the scientific, experimental and financial capacities of the international 

organizations by DoE for better conservation of endangered species including Cheetah.  

• Using Cheetah project experience in developing and implementing new projects for 

conservation of other endangered species. 

  


