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Country: JAMAICA 

Reporting period: 01/01/2020
 
To  

TO 06/30/2020 

Project number and title: 00094832 Deployment of Renewable Energy and 
Improvement of Energy Efficiency in the Public Sector 

Project Duration: 4 Years; August 2016 – July 2020 

Donors: GEF, PCJ, DBJ 

Implementing Partner: UNDP 

Responsible Parties: Petroleum Corporation of Jamaica 

Overall Project Coordinator: Tenny Daley 

Initial Approved Budget: US$:659,862.06  
 

Revised Approved Budget: US$:NA 

Total Annual Budget: US$:  659,862.06  

JMD$:Click or tap here to enter text. 

Total annual expenditure: US$:229,577.30 
JMD$:  

Annual Delivery: 35% 
 
 



 

Executive Summary 
 

Click or 

The overall progress to date of the project has been moderately satisfactory despite the delays and 

challenges caused by the COVID-19 pandemic in addition to the dissolution of the Petroleum 

Corporation of Jamaica in January 2020 by the Ministry of Science, Energy and Technology (MSET). 

The PCJ continued to experience significant structural and institutional and this resulted in a number 

of changes to the leadership and technical team.  These changes hindered PCJ from fulfilling its 

commitment on the project. The Petroleum Corporation of Jamaica was eventually made non-

operational in January 2020 by the Ministry of Science, Energy and Technology (MSET). This event 

significantly impacted progress on the 2020/21 annual work. Additional the arrival of the COVID-19 

Pandemic in March 2020 severely impacted project implementation and timelines, these include: 

• The postponement  of procurement notices for energy efficient lighting retrofits given the 
health risk imposed to the project team including consultants and contractors who would have 
been required to conduct site visits at these health facilities during peak of the pandemic.  

• Additionally, as a mitigation measure to reduce the spread of the virus, the Government 
issued stay-at-home orders which restricted movement of persons within Jamaica. Hence the 
team was unable to conduct the requisite site visits.  This delayed ongoing installations and 
shipment of equipment by at least three (3) months. 

 

Project Staffing 

- The Project Management Unit continued to operate without its full complement of staff 

with only the Project Manager and Finance Officer services being engaged. PCJ’s 

commitment to contract a Project Officer failed to materialized as the entity’s function was 

eventually dissolved by MSET. The project staffing limitations that existed was however 

being mitigated through support from UNDP Programmes Unit and the engaged technical 

Consultant, David Barrett. The project will also be pursuing negotiating with the Technical 

Advisor to include technical support activities in light of the closure of the PCJ. as the PCJ is 

now non-operational.  

Consultancies/Activities 

- Technical Advisor (TA) Consultancy – Consultant Mr. David Barrett continues to provide 

effective advisory support to the project. However going forward, further support would be 

required in the absence of PCJ support  

- Contract valued at USD 160,000 signed in January 2019 between UNDP and Enviroearth for 

the installation of a a 76kW Solar PV system at the May Pen Hospital. Installations have been 

completed and the Net-billing process through the Ministry of Energy is ongoing. It is 

anticipated that the system will be commissioned by September 2020.  

- A Contract valued at USD156,000 was signed in January 2020 between UNDP and 

Enviroearth for the installation of a 90kW combined Grid-Tied solar PV system at National 

Chest and Sir John Golding Health facilities.  

- A Contract valued at USD50,000 was signed in February 2020 between UNDP and Sinco’s 

Electrical Ltd for LED retrofitting at National Chest, Sir John Golding and Bellevue Health 

Facilities. At the end of May 2020 installation progress was at 95% complete and on 

schedule to be completed by June 2020. 



 

- Discussions are still ongoing to determine how best the project can support the Bureau of 

Standards Jamaica (BSJ) in the updating of the National Building Codes. 

It must be noted that Output 3.1 which speaks to establishing an operational ESCO Model would be  

partially achieved due to the numerous challenges faced over the past 18 months. The project 

however will be conducting ESCO related virtual training sessions for private sector companies. 

Despite the COVID-19 pandemic, the project was able to make progress  in several areas particularly  

the installation of LED lighting bulbs at the National Chest, Bellevue and Sir John Golding Health 

Facilities. The delivery rate at the end of June 2020 was expected to be low as a result of challenges 

noted above. The project also signed a contract valued of approximately USD156,000 for the supply 

and installation of grid-tied PV systems at National Chest and Sir John Golding Health Facilities. 

Notwithstanding the challenges, it must be noted that PMU remains optimistic in achieving the 

results of the project.  

 tap here to enter text. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Project Results 

OUTPUT INDICATORS 
ANNUAL 
TARGETS 

RESULTS ACHIEVED 
OVERALL PROGRESS 
TO ACHIEVING 
OUTPUT RESULT 

CHALLENGES 
EXPERIENCED 

1.2 Technicians within the 

public sector trained and 

certified to acceptable 

industry standards in RE 

and EE with a focus on the 

solar photo-voltaic 

subsector.  

M&V 

Number of building managers and 
O&M staff  certified (m/f); 

Conduct Renewable 
Energy and Energy 
Efficiency Training to 
additional health 
facilities 
 

Renewable Energy and 
Energy Efficiency Training 
procurements were 
developed and further 
modified to include online 
training as opposed to face-
to-face which was not 
feasibility due to COVID19 
protocols. It is anticipated 
that a firm will be engaged 
by early February 2021 
providing that there are no 
procurement delays. 

Output achieved with 
further training being 
planned 

Availability of technicians 
and other health sector 
workers to attend 
workshops due to the 
nature of health facilities. 
 
 

2.1 The legal and 

regulatory regime to 

facilitate scale-up of RE 

and EE reviewed and 

strengthened.   

Number of proposals and studies 
delivered to support RE/EE policy 
development (-) 

Support the revising 
and adapting of the 
building regulations 
according to 
national context.  

Procurement of a reputable 
consulting firm to 
implement and enforce a 
unified and user-friendly set 
of building codes - 
specifically the existing 
building, Electrical code and 
Mechanical Codes.  

Output to be achieved 
through collaboration with 
the Bureau of Standards 
Jamaica. Moderate 
progresss has been made 
towards achieving this 
Output.   UNDP and the BSJ 
are in discussions to enter 
into Responsible Party 
Agreement. 

Delays experienced by the 
BSJ in engaging the 
consultancy firm. It is 
anticipated that the firm 
would be engaged by early 
2021 

Uptake of renewable 
energy strengthened 
with the Energy 
Performance 
Contracting pilot 
programme 

 
Status of model contracts for RE/EE 
procurement and EPC contracting 
(y/n); (b) Status EPC business model. 

ESCO Operation and 
Financing virtual 
training to be 
conducted for 
energy service 
providers and 
financial institution 

Procurement documents 
developed and it is 
anticipated that a reputable 
firm will be engaged by early  
February 2021. 

Progress on achieving 
output has been slow 
however the training 
schedule for early 2021 will 
significantly improve 
knowledge and 
understanding on ESCO 
Operation, Financing as well 
as measurement and 
verification. 

Project had to modify 
procurement documents 
from face-to-face to virtual 
training sessions because of 
the COVID19 



 

OUTPUT INDICATORS 
ANNUAL 
TARGETS 

RESULTS ACHIEVED 
OVERALL PROGRESS 
TO ACHIEVING 
OUTPUT RESULT 

CHALLENGES 
EXPERIENCED 

Output 3.2: 
Investments in Solar 
PV, solar water 
heaters and energy 
efficiency retrofits in 
the health sector 
encouraged 

Number of hospitals retrofitted with 
RE and EE Technologies 

Installation of LED 
lighting solutions at 
the remaining three 
(3) health facilities: 
May Pen, Savanna-
la-mar, Black River 
Hospitals. 
 
 
 
Complete 
installation of solar 
PV systems at 
National Chest 
Hospital and Sir John 
Golding Rehab 
Centre. 
 
 
 
 
 
 

Installation of LED bulbs 
completed at the three (3) 
locations. 
 
 
 
 
 
 
 
Installation of solar PV 
systems completed at one 
facility -May Pen Hospital 
and ongoing at two (2) 
hospitals – Sir John Golding 
and National Chest 

Progress being made to 
achieve this output as the 
project has been 
encouraging investments in 
renewable energy and 
energy  efficient retrofits in 
3 health facilities 

Delays are being 
experienced in fast tracking 
technical matters or 
processes in relation to solar 
PV interventions as a result 
of the PCJ now been non 
operational. 
 
The issuing of procurement 
notices for LED Retrofitting 
at the remaining three 
health facilities was delayed 
due to the COVID-19 
pandemic.  
 
Delays in procurement and 
installation processes due to 
COVID-19.  
 
Implementation timelines 
were impacted as access 
was very limited or 
completely restricted for site 
visits and installations. 

 

 

  



 

Lessons Learnt 
 

Output Type of Lesson  Implementation Success/ Challenge Details of Lesson Learnt 

Output 3 Project Management and Design Delays in  shipment and installation of RE 
and EE Equipment stemming from COVID19 
 

Virtual meetings and site visits proved useful in 
mitigating against the risks associated with 
conducting physical meetings and site visits  

Output 3 Project Management and Design Dissolution of PCJ by the Ministry of Science, 
Energy and Technology resulting in limited 
technical resources to effectively complete 
the project.  

It was important that the project had engaged 
a technical advisor during the earlier stages, as 
it was able to revise deliverables to include 
additional technical support activities that 
would have been achieved through the PCJ. 

Output 3 Partnership The continued procurement and  technical 
support received through the UNDP 
Procurement Service Unit (PSU) was 
effectively in advancing the installation of RE 
equipment despite the delays caused by 
COVID19 

This was established through the UNDP PSU 
existing LTAs with International Solar PV 
Supplier. 

Output 1, 2, 3 Project Management and Design The support received from the operations 
and maintenance staff both at the hospitals 
and the regional health authorities was also 
effectively.  

The project was able to work out flexible 
working arrangements to facilitating the 
ongoing installations by the contractors 

Click or tap here to enter text. Project Management and Design NA NA 

Click or tap here to enter text. Project Management and Design Click or tap here to enter text. Click or tap here to enter text. 

Click or tap here to enter text. Scaling-Up NA NA 

Click or tap here to enter text. Institutionalisation NA NA 

 

  

 

  



 

Risk Log 
 

RISK 
CATEGORY 

SECONDARY CATEGORY EVENT CAUSE  IMPACT 

Validity 
When was 
the risk 
identified?  
When will it 
end? 

Mitigation 
Strategy 

Political 
 

Government commitment The dissolution of 
PCJ by MSET  

Organizational 
restructuring 

High – lack of 
adequate 
technical 
support. Delays 
in advancing 
activities that 
were to be led 
by PCJ, 
particularly the 
Net Billing 
Application 
process for the 
grid-tied PV 
systems 

Risk identified in 
January 2020 and 
is likely to end in 
2021 

Conduct 
bilateral 
meetings with 
the PCJ and 
MSET to have a 
mutual 
resolution. IF 
risk continues 
the project will  
negotiate with 
technical 
consultant to 
include 
additional 
technical 
deliverables in 
light of 
dissolution of 
PCJ by MSET  

X_Other 
 

 Delays experienced 
by the PCJ in 
signing off on the 
Investment-Grade 
Energy Audit 
Reports 

Quality of reports 
below standard and 
several key 
information is 
lacking. 

High - This has 
resulted in 
significant 
delays in the 
implementation 
of RE and EE 
Retrofits under 
component 3 
which accounts 
for 50% of GEF 

Risk identified in 
January 2018 and 
ended in June 
2019. 

UNDP CO 
engaged a 
Technical 
Advisor in 
February 2018 
who provided a 
detail review of 
the reports in 
May 2018. and 
an ESCO 



 

RISK 
CATEGORY 

SECONDARY CATEGORY EVENT CAUSE  IMPACT 

Validity 
When was 
the risk 
identified?  
When will it 
end? 

Mitigation 
Strategy 

Funds and 
approximately 
95% of PCJ 
Funding 

consultant in 
November 
2019 who 
provided a 
quick review of 
the revised 
reports in 
January 2019. 
The Project 
Board advised 
the PCJ that 
this ongoing 
issue be 
resolved 
urgently. The 
CO engaged  an 
ESCO 
consultant in 
November 
2019 who 
provided a 
quick review of 
the revised 
reports in 
January 2019 

Political 
 

Government commitment Delays in obtaining 
a no-objection 
from the Ministry 
of Finance to the 
super esco model 
that was proposed 
using the PCJ as 
the super ESCO. 

A change in 
government in 2016, 
lack of political will, 
lack of a common 
understanding of the 
mutual benefits of 
the ESCO industry 
and the MOF 

Project 
significantly 
delayed in 
implementing 
outcome 3 in 
accordance 
with objectives 
as the PCJ is 

Risk was 
identified in June 
2018d= 

A concept note 
regarding the 
proposed ESCO 
Arrangement is 
being prepared 
for submission 
to the Financial 
Secretary, MOF 



 

RISK 
CATEGORY 

SECONDARY CATEGORY EVENT CAUSE  IMPACT 

Validity 
When was 
the risk 
identified?  
When will it 
end? 

Mitigation 
Strategy 

understanding their 
role in this ESCO 
arrangement 

awaiting 
commitment 
from the MOF 
to remunerate 
them 
accordingly 
from the 
resulting 
monetary 
savings from 
investments 
made in any 
renewable 
energy and 
energy 
efficiency 
project 

in January 
2019.  

X_Other 
 

Other Project stalled due 
to COVID 19  

Delay in shipment 
and procurement 
processes. Lack of 
access to health 
facilities due to 
restrictions/protocols 
and existing isolation 
centres on sites. 

Contract 
extensions, 
missed 
timelines and 
delivery 
targets. 

March 2020 Maintain close 
communication 
with 
stakeholders, 
partners and 
contractors 

Regulatory 
 

Deviation from UNDP internal rules and regulations Click or tap 
here to enter 
text. 

Click or tap here 
to enter text. 

Click or tap 
here to 
enter text. 

Click or tap 
here to enter 
text. 

Click or tap 
here to 
enter text. 

Security 
 

Crime Click or tap 
here to enter 
text. 

Click or tap here 
to enter text. 

Click or tap 
here to 
enter text. 

Click or tap 
here to enter 
text. 

Click or tap 
here to 
enter text. 



 

 

 

 

 

Monitoring    
 

Type of Monitoring Action Date Completed Evidence of Monitoring Action 

Annual RPT (PIR) None  NA 

Annual Review Click or tap to enter a date. Click or tap here to enter text. 

Annual Review Click or tap to enter a date. Click or tap here to enter text. 

Annual Review Click or tap to enter a date. Click or tap here to enter text. 

Annual Review Click or tap to enter a date. Click or tap here to enter text. 

Mid Term Eval Click or tap to enter a date. Click or tap here to enter text. 

Donor Report Click or tap to enter a date. Click or tap here to enter text. 



 

 

 

 

Project Financial Status 
Total Annual Budget USD 687,744.85 

Total Expenditure to date  USD 94,423 

% Delivery 14% 

Total Commitments  USD187,761 

Are you on track to achieving the delivery target? If not, what is the estimated revised budget? 

We are not on track to achieving the delivery target. As such the estimated revised budget is 
USD450,000 

 



ASSET INVENTORY 

 
Deployment of Renewable Energy and Improvement of Energy Efficiency in the Public Sector 
00087974 

 

00094832 

Sep-20 

 

 

JAMAICA 

 
Asset Profile 1 - Vehicles 

S/N Country Code Business Unit Item Description Make & Model Quantity Location Tag Number Date acquired Value (USD) Custodian Remarks 

1 JAM10 B0512 Vehicle xxx xxx       

2 JAM10 B0512 Vehicle         

3 JAM10 B0512 Vehicle         

4 JAM10 B0512 Vehicle         

Asset Profile 2 - Furniture 

5 JAM10 B0512 Furniture or Fixture         

6 JAM10 B0512 Furniture or Fixture         

7 JAM10 B0512 Furniture or Fixture         

8 JAM10 B0512 Furniture or Fixture         

Asset Profile 3 - Electrical 

9 JAM10 B0512 Electrical Equip. or Com Dell Latitude E7270 1 UNDP F348CG2 Dec-16 $1,109 None  

10 JAM10 B0512 Electrical Equip. or Com Dell Latitude E7270 1 UNDP FFXJBG2 Dec-16 $1,109 T. Daley  

11 JAM10 B0512 Electrical Equip. or Com Dell Latitude E7270 1 UNDP FQZJBG2 Dec-16 $1,109 A. Uylett  

12 JAM10 B0512 Electrical Equip. or Com Dell Docking Station 1 UNDP P100023 Jul-17 $465.00 T. Daley  

13 JAM10 B0512 Electrical Equip. or Com Dell Docking Station 1 UNDP P100017 Jul-17 $465.00 A. Uylett  

14 JAM10 B0512 Electrical Equip. or Com Dell Monitor 1 UNDP P100022 Jun-17 $464.00 T. Daley  

15 JAM10 B0512 Electrical Equip. or Com Dell Monitor 1 UNDP P100016 Jul-17 $465.00 A. Uylett  

Asset Profile 4 - Heavy Machinery 

16 JAM10 B0512 Heavy Equip. or Generator        

17 JAM10 B0512 Heavy Equip. or Generator        

18 JAM10 B0512 Heavy Equip. or Generator        

19 JAM10 B0512 Heavy Equip. or Generator        

Asset Profile 5 - Non Capitalized Items 

20 JAM10 B0512 Other (less than 1,000 Power Supply 1 Bureau of Standards Jamaica Jun-19 $50,000.00 Bureau of Standards Jamaica 

21 JAM10 B0512 Other (less than 1,000 Solar Panels 222 May Pen Hospital Aug-19 $147,732.23 Southern Regional Health Authority 

24 JAM10 B0512 Other (less than 1,000 LED Bulbs/Tubes 623 National Chest Hospital Jun-20 $8,457.78 South East Regional Health Authority 

25 JAM10 B0512 Other (less than 1,000 LED Bulbs/Tubes 565 Sir John Golding Hospital Jun-20 $13,331.48 South East Regional Health Authority 

26 JAM10 B0512 Other (less than 1,000 LED Bulbs/Tubes 2197 Bellevue Hospital Jun-20 $27,104.81 Bellevue Hospital 

TOTAL $248,485.30   

 

Project Title: 

Award Number:            

Project Number: 

Date of Report: 

 

Project Manager:  Tenny Daley 

Signature 
 
Date:                        25 September 2020 
 

 

Programme Officer: Mrs. Ava Whyte-Anderson 

Signature  
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Resident Representative:   Mrs. Denise Antonio 
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