
Empowered lives. 
Resilient nations. 

QUARTERLY PROGRESS REPORT 

Country JAMAICA 

Reporting period July to September 2014 

UNDP GEF PIMS no 4967- Third National Communication (TNC) and Biennial Update 
Project number and title Report (BUR) to the United Nations Framework Convention on Climate Change 

(UNFCCC); Output 87933 

Project Duration 3 years; 2014- 2016 

Implementing Partner Ministry of Water, Land Environment & Climate Change (Climate Change Division) 

Responsible Parties 

Overall Project Coordinator Mr. Albert Daley, Principal Director, Climate Change Division 

Initial Approved Budget 141,562.22 Revised Approved Budget N/A 

Balance Brought Forward from 
n/a 

Previous Quarter 

Current Quarter Advance 0 Current Quarter Expenditure JMD 21,600 in USD 

Annual Expenditure to Date Current Year Delivery to Date Annual exp/approved budget 
X 100% 

Description of In Kind Contribution (attach any 
supporting documents) 

Total Estimated Monetary Value 
2200USD 

Support to PMU, office space, utilities, laptop, internet, 
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United Nations Development Programme 2014 -Jamaica 

II. PROJECT EXPENDITURE FOR REPORTING PERIOD(JUL- SEP, 2014) 
Balance B/F 

Requested Received *Date 
Payments by 

Payments Balance 
Output# I Activity Result# 

from previous 
JMD$ JMD$ Received 

UNDP (including 
byiP JMD$ 

.. ~ External Atlas) 
A B c D E (A+C)-E 

Outcome 1: National Circumstances; Output 1.1 0 0 0 21600 0 

Inception Workshop; 

Activity 1.1.1. Conduct Inception Workshop (Inception 
Workshop 1, September 16, 2014) 

Total 0 0 0 21600 0 0 
Cash in hand @ end of , ~ ... u .... 6 period 

Commitments @ end of reporting period 
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United Nations Development Programme 2014- Jamaica 

rs AND ACHIEVED RESUlTS FOR THE QUARTER (BASED ON AWP) (COMPLETION STATUS CODED AS: FULLY=ACTIVITY RESULT ACCOMPLISHED; PARTIALLY=ACTIVITY STARTED BUT 

:NO ACTIVITY HAS STARTED DURING THIS QUARTER) 

Completion 
Status 

ivity Results 
'"1:1 

Remarks on completion status of planned activities Progress Towards Achieving Output 
.., !!l 2! .., :;- =· a 

:. -· "' rl> ,., - ;: q" =--
g,~ ., 

;' 
a Q. 

Jtion Workshop X Workshop scheduled for Tuesday 16 September 2014 at UNDP ' s Conference The workshop was held on Tuesday 16 September 2014 at the UNDP's Conference 

Room Room. There were nine persons present and one on conference call. These included 
two of the three members of the Project Steering Committee with one member been 
absent. The PSC unanimously agreed to equally function as the "Project Board" . 
They also decided on the date of their next meeting. 

Page 5 of 11 



United Nations Development Programme 2014- Jamaica 

# Description Date Type Impact& Countermeasures I Owner Submitted, Last Update Status 
Identified Probability Mngt response updated 

by 
at an early stage of 
project development 
and execution 

5. Inadequacies in the data Not Not High Sensitise and train PMU Not Not applicable Not 
collection mechanism identified applicable stakeholders on applicable applicable 

effective data 
collection in the first 
quarter of the project 

6. Poor goverance and Not Not Low Establish report and PMU Not Not applicable Not 
accountability identified applicable monitoring framework, applicable applicable 

with identified 
responsibilities for 
state and non-state 
accountability 
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United Nations Development Programme 2014- Jamaica .. 
COMPLETION CHECKLIST: 

PRIOR TO SUBMISSION OF FINAL DRAFT TO UNDP, PLEASE CHECK THE FOLLOWING: 

~Asset Inventory log completed with signature {See Annex 1: Asset Inventory template) 

0 Report reviewed by PSC ((Yes/NO) 

[JAil sections of Quarterly Report completed 

1. Summary of Progress towards Outputs 

2. Project Expenditure for Reporting Period 

3. Indicator Tracking Table 

4. Planned Outputs, Activity Results, and Achieved Results for the quarter 

5. Unplanned activities during quarter 

6. Risk Log 

7. Implementation Constraints and Lessons Learned 

8. Planned Activities 

r.:::isigned Asset inventory 

Q.iigned report by Project Management 

Project Management: (This should be the person whose name is in the Signatory Registry) 

UNDP Resource Person: 

Accepted by: J:ih ~ C /{).. ~--. ')(_ I I L I 5 _-=------.::....:..:~...::..J.....-=~~~~~~-4/...!--- Date: ...L[::J r/ 
1 

D , 

_________________ (Signature) 
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Annex 1: Assets Inventory 

Project Title: 
Award Number: 000 
Project Number: 000 
Date of Report: 

S/N Country Code 
1 JAM10 
2 
3 
4 

5 
6 
7 
8 

9 

10 

11 

12 

13 

14 

15 

16 

17 
18 
19 

20 

Business Unit 

r;// 

Date and Signature Jr , ( ~ , Project Manager L 1!? 

Asset Profile 1 -Vehicles 

Item Description Make & Model Quantity Location 
Vehicle 

Vehicle 

Vehicle 
Vehicle 

Asset Profile 2 - Furniture 
Furniture or Fixture 

Furniture or Fixture 

Furniture or Fixture 

Furniture or Fixture 

Asset Profile 3 - Electrical 

Electrical Equip. or Computer 

Electrical Equip. or Computer 

Electrical Equip. or Computer 

Electrical Equip. or Computer 
Asset Profile 4 - Heavy Machinery 

Heavy Equip. or Generator 

Heavy Equip. or Generator 

Heavy Equip. or Generator 

Heavy Equip. or Generator 
Asset Profile 5 - Non Capitalized Items 

Other (less than 1 ,000 $) 
Other {less than 1 ,000 $) 
Other (less than 1, 000 $) 

Other (less than 1,000 $}, 

Programme Officer .. J .. :tnCJc; 0'----~ 
Date and Signature 

U! r (uo !5 

Tag Number 

United Nations Development Programme 2014 ·Jamaica 

Date 
acquired Value 

• . . mm 
DlliJ 

Custodian Remarks 

Deputy Resident Rep~t~~ 1 f 
Date and Signature (. 'Lcu.~;u 

/) 21 I Lc7/5 
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