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Revised Annual Work Plan (Cover Page) 
Project: Review and update of the national implementation plan for the Stockholm Convention on Persistent Organic 

Pollutants (POPs) 
 
UNDAF Outcome(s): Outcome : Review and update of the national implementation plan for the 

Stockholm Convention on Persistent Organic Pollutants (POPs). 
Expected CP Outcome(s): 
(Those that are linked to the 
intervention  
and extracted from the CPAP) 

 

Expected CP Output(s): 
(Those that are linked to the 
intervention  
and extracted from the CPAP) 

Output 2.4.1 : Gender-responsice legal and regulatory frameworks, policies and 
institutions strengthened, and solutions adopted, to address conservation, 
sustainable use and equitable benefit sharing of natural resources, in line with 
international conventions and national legislation 

Implementing partner: UNDP 
Responsible Parties: UNDP 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Agreed by (Implementing Partner): __________________________________________ 
       
   Date:    _________________________     Signature:      ___________________________ 
 
Agreed by (UNDP):_________________________________________________ 
     
     Date:    _________________________     Signature:      ___________________________ 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Narrative 
Jamaica is strengthening its national and local capacities to effectively manage Persistent Organic 

Pollutants (POPs). However, much more work needs to be done. Moreover, there is an established 

link between poverty and the increased risk of exposure to toxic and hazardous chemicals.  Exposure 

of persons to toxic chemicals is often strongly correlated to geography, where especially low-income 

populations reside in places considered undesirable, such as areas in the proximity to a factory, waste 

disposal site, incinerators and/or hazardous waste dumps (UNDP, 2011). In Jamaica, some of these 

situations persist and, in some cases, POPs threaten human and environmental health. Jamaica is 

party to the Stockholm Convention and is required to the update and submit its National 

Implementation Plan (NIP). These regular updates and the implementation of the NIP contributes to 

reducing the negative impacts of POPs.  Jamaica has made strides in developing its National 

Implementation Plan which was revised in 2011.   

 

Programme Period:  2021 
Programme Component:  
Intervention Title:   
Award ID: 00114102    
Duration AWP: January – December 2021 

Estimated annualized budget: $ $191,608.94 
Allocated resources:         
 Government _________ 
 Regular   _________ 
 UNDP:   _________ 

o   
o GEF $191,608.94 
o Donor _________ 

Unfunded budget: ______________ 
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EXPECTED CP OUTPUTS 
and indicators including 

annual targets 
 

PLANNED ACTIVITIES 
List all activities including 
M&E to be undertaken 
during the year towards 
stated CP outputs 

TIMEFRAME RESPONSIBLE PARTY Planned Budget 

Q1 Q
2 

Q3 Q4 Source 
of 

Funds 

Budget 
Description 

 Budget 

Outcome 1 : National Coordination team for the update of the NIP established 
 

Output 1 National 
Coordination team for the 
update of the NIP 
established 
 
Result indicator: 1.1. 
Percentage of stakeholder 
entities represented on 
National Coordination 
team for NIP update 
represented  
 
Target: National 
Coordination team fully 
established  
 

Activity 1.2 Project Manager 
Cost  

x x x x UNDP GEF 71400  $7500.00 

Activity 1.3 Conduct 
Awareness Building Videos 
and Youth 
Forum/Conference. Engage 
key stakeholders to build 
capacity and awareness of 
POPs. 

  x x UNDP GEF 75700 
. 

$2765.34 

Activity 1.4 Production of 
Videos to support visibility 
and awareness building 
activities on POPs 

  x x UNDP GEF 74200 $8833.50 

Output Subtotal        $19,098.84  
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EXPECTED CP OUTPUTS 
and indicators including 

annual targets 
 

PLANNED ACTIVITIES 
List all activities including 
M&E to be undertaken 
during the year towards 
stated CP outputs 

TIMEFRAME RESPONSIBLE PARTY Planned Budget 

Q1 Q
2 

Q3 Q4 Source 
of 

Funds 

Budget 
Description 

 Budget 

Outcome 2: Development of POPs Inventories and Assessment of National Infrastructure and Capacity 

Outcome 2 – 
Comprehensive 
information on current 
POPs management 
practices, use and 
management and their 
impact on human health 
and the environment 
 
Result indicator 2.1: Extent 
to which the report on 
national infrastructure and 
regulatory framework to 
manage POPs is completed 
 
Target : Report on National 
infrastructure and 
regulatory framework to 
manage POPs completed  
 
Result indicator 2.2: Extent 
to which inventory on 
industrial, pesticides and 
unintentionally produced 
POPs, including PCBs and 
dioxins and furans is 
completed 

Activity 2.1 Produce 
comprehensive report on 
the national infrastructure 
and regulatory framework fo 
management of POPs  

 X X X UNDP GEF 71200 $7368.89.00 

Activity 2.2 Update 
quantitative and qualitative 
inventories on POPs, 
Pesticides and PCBs 

 X X X UNDP GEF 72100 $32,740.02 

Activity 2.3 Prepare 
overview report on POPs 
exposure and impacts on 
human health and 
environment  

 X X X UNDP GEF 

Activity 2.4 Conduct 
diagnostic of Jamaica’s 
institutional framework 
capacity for identification, 
management and disposal of 
new POPs 
 

 X X X UNDP GEF 
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EXPECTED CP OUTPUTS 
and indicators including 

annual targets 
 

PLANNED ACTIVITIES 
List all activities including 
M&E to be undertaken 
during the year towards 
stated CP outputs 

TIMEFRAME RESPONSIBLE PARTY Planned Budget 

Q1 Q
2 

Q3 Q4 Source 
of 

Funds 

Budget 
Description 

 Budget 

 
Target: Inventory on POPS, 
Pesticides and PCB 
completed 
 
Result Indicator 2.3: Extent 
to which diagnostic report 
on Jamaica’s institutional 
framework, capacity for 
identification and disposal 
of new POPs is completed 
 
Target: Diagnostic report of 
Jamaica’s institutional 
framework, capacity for 
identification, management 
and disposals of new POPs 
completed 
 

Project Manager’s Cost 
reprogramme to support 
capacity building and 
visibility activities. 
 
Purchase of paraphenalia’s 
and printing of brochures 
and flyers. 
 
 
 
 
 

    UNDP GEF 71400 
Reprogram
med under 
code 74200 

$15,157.87 
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EXPECTED CP OUTPUTS 
and indicators including 

annual targets 
 

PLANNED ACTIVITIES 
List all activities including 
M&E to be undertaken 
during the year towards 
stated CP outputs 

TIMEFRAME RESPONSIBLE PARTY Planned Budget 

Q1 Q
2 

Q3 Q4 Source 
of 

Funds 

Budget 
Description 

 Budget 

 Output Subtotal         $55,266.78 

Outcome 3 : Development of Actions Plans for new POPs and updating of Action Plans for initial POPs 

Outcome 3a – Improved 
understanding and 
analysis methods of the 
current management 
conditions of all POPs 
 
Result indicator 3.1.1: 
Report on POPs 
management, practices 
and gap analysis  
 
Target : Report on POPs 
management, practices 
and gap analysis completed 
 

Activity 3.1 – Prepare report 
on comprehensive overview 
of POPs management, 
practices and gap analysis 

   X UNDP GEF 71200 $11,842.66 
 

Outcome 3b – Sound and 
cost effective action plans 
for POPs updated and 
prepared that can lead to 
effective reduction of 
POPs in the country 
 
Result indicator 3.2.1: 
Extent to which pesticide 
action plan is completed 
 
Target : Pesticide action 
plan fully completed 

Activity 3.2 Develop 
Pesticide Action Plan 

   X UNDP GEF 71200 

Activity 3.3 Develop PCB 
Action Plan 

   X UNDP GEF 71200 

Activity 3.4 Develop a 
Dioxins and Furans action 
plan 

   X UNDP GEF 71200 

Activity 3.5 Project 
Manager’s Cost 
reprogramme to support 
capacity building and 
visibility activities. 
 

  X X UNDP GEF 71400 
 

$10,892.83 
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EXPECTED CP OUTPUTS 
and indicators including 

annual targets 
 

PLANNED ACTIVITIES 
List all activities including 
M&E to be undertaken 
during the year towards 
stated CP outputs 

TIMEFRAME RESPONSIBLE PARTY Planned Budget 

Q1 Q
2 

Q3 Q4 Source 
of 

Funds 

Budget 
Description 

 Budget 

 
Result indicator: 3.2.2 
Extent to which PCBs 
action plan is completed 
 
Target: PCB action plan 
fully completed 
 
Result Indicator 3.2.3: 
Extent to which Dioxins and 
Furans Action plans are 
completed 
 
Target: Dioxins and Furans 
action plans partially 
completed  
 

 

Activity 3.5 Convene 
awareness raising and 
consultative sessions among 
key stakeholders 

  X X UNDP GEF 75700 8,521.50 
 

  X X UNDP GEF 74200 6,000.00 

Activity 3.6 Travel within 
country to facilitate 
consultations and to validate 
action plans  

 X X X UNDP GEF 71600 $11,112.38 

 Output Subtotal        $48,369.37 

Component 4 Development of Actions Plans for new POPs and updating of Action Plans for initial POPs 

Output 4 Updated 
National Implementation 
Plan to guide national 
actions in addressing new 
POPs and initial 12 POPs to 
allow Jamaica to comply 
with article 7 and 15 AND 
Annexes A, B and C of the 

Activity 4.1 Complete 
updated NIP to the 
secretariat of the Stockholm 
convention 

  X X UNDP GEF 71200 10,000.00 

Activity 4.2 NIP Research 
consultant  

    UNDP GEF 72100 $25,000.00 
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EXPECTED CP OUTPUTS 
and indicators including 

annual targets 
 

PLANNED ACTIVITIES 
List all activities including 
M&E to be undertaken 
during the year towards 
stated CP outputs 

TIMEFRAME RESPONSIBLE PARTY Planned Budget 

Q1 Q
2 

Q3 Q4 Source 
of 

Funds 

Budget 
Description 

 Budget 

Stockholm Convention.  
 
Result Indicator: 
Completion, Endorsement 
and submission of NIP to 
the secretariat of the 
Stockholm Convention 

Activity 4.3 Conduct 
Awareness Building Videos 
and Conference to engage 
stakeholders to build 
caoacity and Awareness to 
POPs 

    UNDP GEF 75700 $15,500.00 

 Output Subtotal        $50,500.00 

Component 5 : Project Management   

Output 5 : Project 
Management   

Activity 5.1 Project Manager 
Cost 

   X UNDP GEF 71400 $10,086.07 

 Activity 5.2  Equipment    X UNDP GEF 72800 $257.38 

 Activity 5.3 Supplies    X UNDP GEF 72500 $1615.50 

UNDP Direct ProjectCost      UNDP GEF 74596 $6,500.00 

 Output Total         $18,373.45 

SUB TOTAL          
$191,608.94 

          

Total           
$191,608.94 
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