Annual Work Plan (Cover Page)

Project: Supporting Sustainable Transportation through the shift to Electric Mobility in Jamaica
	UNDAF Outcome(s):
	Outcome : UNDAF outcome involving UNDP No. 3: Policies and programmes for climate change, adaptation, disaster risk reduction and universal access to clean and sustainable energy in place. 

	Expected CP Outcome(s):

(Those that are linked to the intervention 

and extracted from the CPAP)
	Outcome 3:  Policies and programmes for climate change, adaptation, disaster risk reduction and universal access to clean and sustainable energy in place.

	Expected CP Output(s):

(Those that are linked to the intervention 

and extracted from the CPAP)
	Output 3.2 : Scaled-up action on climate change adaptation and mitigation across sectors facilitation

	Implementing partner:
	UNDP

	Responsible Parties:
	UNDP




Agreed by (Implementing Partner): __________________________________________

         Date:    _________________________   Signature:      ___________________________
Agreed by (UNDP):_________________________________________________

         Date:    _________________________   Signature:      ___________________________
Annual Work Plan Template

Year 2019
	EXPECTED CP OUTPUTS

and indicators including annual targets


	PLANNED ACTIVITIES

List all activities including M&E to be undertaken during the year towards stated CP outputs
	TIMEFRAME
	RESPONSIBLE PARTY
	Planned Budget

	
	
	Q1
	Q2
	Q3
	Q4
	
	Source of Funds
	Budget Description
	 Budget

	Outcome 1 : Project preparation grant to finalize the UNDP-GEF Project document for project “ Supporting Sustainable Transportation through the Shift to Electric Mobility in Jamaica 

Indicator : Extent to which project document is fully developed

Baseline : No project document exists

Target: Project document full developed
	Recruit International Consultant
	
	
	X
	
	UNDP
	GEF
	71200
	25,000.00 USD

	
	Recruit Local Consultants 
	
	
	X
	
	UNDP
	GEF
	71300
	17,500.00 USD

	
	Travel
	
	
	X
	X
	UNDP
	GEF
	71600
	4,000.00 USD

	
	Supplies
	
	
	X
	X
	UNDP
	GEF
	72500


	2,000.00 USD

	
	Miscellanous 
	
	
	X
	X
	UNDP
	GEF
	74500
	500.00 USD

	
	Training, Workshops and Conference
	
	
	X
	X
	UNDP
	GEF
	75700
	1,000.00 USD

	SUB TOTAL
	
	
	
	
	
	
	
	
	$50,000.00


	UNDP Cost Recovery (8% of planned expenditure)
	
	
	
	
	
	
	
	
	N/A

	Total 
	
	
	
	
	
	
	
	
	$50,000.00


The Annual Work Plan (AWP) Monitoring Tool






Year 2017
CP Component______________________

Implementing Partner ________________

	EXPECTED CP OUTPUTS AND INDICATORS INCLUDING ANNUAL TARGETS


	PLANNED ACTIVITIES

List all the activities including monitoring and evaluation activities to be undertaken during the year towards stated CP outputs
	EXPENDITURES

List actual expenditures against activities completed
	RESULTS OF ACTIVITIES

For each activity, state the results of the activity
	PROGRESS TOWARDS ACHIEVING CP OUTPUTS

Using data on annual indicator targets, state progress towards achieving the CP outputs. Where relevant, comment on factors that facilitated and/or constrained achievement of results including:

· Whether risks and assumptions as identified in the CP M&E Framework materialized or whether new risks emerged

· Internal factors such as timing of inputs and activities, quality of products and services, coordination and/or other management issues

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Narrative





The initiation plan (IP) developed by the UNDP Jamaica Country office with support from the Panama Hub, describes how the Project Preparation Grant (PPG), of $50,000.00 usd will be programmed to develop the full project document for the “Supporting Sustainable Transportation through the shift to Electric Mobility”.





Programme Period:		2019


Programme Component:	


Intervention Title:		GEF 


Award ID:			00120275


Output:				00116514


Duration AWP:			August 2019 – December 2020





Estimated annualized budget: $50,000.00 USD Allocated resources:		      


Government		_________


Regular 		_________


Other:


GEF 	___X______


Donor	_________


Donor	_________


Unfunded budget:		_______
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