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Period of AWP: January – September 2013
Project ID: 00081173
Project title: “Effective Disaster Risk Management for Sustainable Development and Human Security”. 
	Activity from Work Plan 

	Update of results/progress 
	The reason of delay 
	Recommendations and proposed action  

	Activity 1.1. An enabling environment (institutional and legal frameworks) for integrating DRR into sustainable development created, cohesive with good governance, poverty reduction, climate change, gender and conflict sensitivity and human rights aspects

	Action 1.1.1. 
Elaboration of appropriate draft amendments, development programmes and submission for Government's consideration on the following dimensions: 
- strategic planning 
- intergovernmental finance relations  
- ecological aspects  
- water resources management  
- interagency information interface    
- biological safety 
- disaster medicine  
- conflict-sensitive approaches  
	First quarter:
TOR is developed and greed with national Partners.

Second quarter:
Selection process conducted and contractor employed (NGO “Ayil Demilgesi”). 

Third quarter: 
The following is being implemented by “Ayil Demilgesi” to integrate DRR into development strategies: 
· Integration of DRR aspects into development programs and strategies: 
Envisage disaster risk reduction and interagency coordination mechanisms at all levels of governance (municipality-district-province-republic) within the national sustainable development planning frameworks/system 
· Intergovernmental finance (interbudgetary) relations:
Envisage opportunities to extend revenue base of local budgets while their planning (e.g. through Ministry of Finance, its Central Treasury, Ministry of Economy) for implementation of activities related to the local level DRR-functions, establishing of reserves of financial and material resources for prevention, liquidating of consequences and post-disaster recovery as well as funding throughout budgetary sources (local and republican budgets, international donor funds, voluntary group work (ashar)).
· Ecological aspects in DRR: 
Develop mechanisms  of adaptation and prognosis of possible climate changes and associated climate risks (developing adaptation measures to reduce disaster risks). 
· Water resource management (in water resource industry of Kyrgyzstan and pertinent to interstate agreements): 

Make an inventory of interstate agreements and other documents on interstate distribution of irrigation water resources to adopt respective agreements and/or decisions on associated trans-boundary issues/challenges;

Develop National Water Management Concept and Strategy of the Kyrgyz Republic and bring them in consistency with the current DRR Concept and Strategy-2020, Water Code and other legal acts;

Develop Action plan for implementation of National Water Strategy (including drinking water supply management) in conjunction with DRR Concept and Strategy-2020, social, economic and ecological indicators (of sustainable development);

Develop draft amendments and/or programs on interstate relations in water resource management sphere of Kyrgyzstan. 

· Interagency information management (interaction): 
Integrate a new chapter on “Statistics of Emergency Situations” into the Statistical Master Plan 2012-14 on Improvement and Development of State Statistics along with relevant activities aiming at development and/or optimizing statistical/administrative reporting in the sphere of disaster risk reduction. 
· Biological hazards: 
Draft Strategic Plan of Development of Veterinary Service in the Kyrgyz Republic for 2012-16 and bring it in consistency with DRR Concept and Strategy-2020;

Develop an Action plan for implementation of the Strategic Plan of Development of Veterinary Service in the Kyrgyz Republic in conjunction with DRR Concept and Strategy-2020;

Under Strategic Plan design activities in conjunction with social, economic and ecological (disaster risk reduction) indicators
· Disaster medicine response: 
Develop an integrated plan of interaction of disaster medicine response with sanitary-epidemiological, veterinary and other services of Civil protection. 

· Gender-, age and conflict-sensitive approaches:

Develop a Plan of Action on sustainable considerations of gender, age and conflict-sensitive approaches in the sphere of DRR 

Carry out gender expertise of results of feasibility studies (i.e. developed recommendations)  as well as recommended programs and strategies of development with the purposes of further integration gender aspects;

Develop methodical recommendations on conflict-, gender- and age-sensitive approaches while planning and implementing disaster risk reduction activities

For the purposes of refining legal framework the draft amendments have being prepared and expertized (against rule-making standards) in the following directions: 
a) Budgetary laws: 
· “On the fundamental principles of budgetary law in the Kyrgyz Republic”
· “On Republican Budget”
· “On Local Self-Governance”
· “On State Statistics”
· “On Civil Protection”

b) Sectorial laws and buy-laws: 
· Biological hazards and disaster medicine, water resources management and ecology taking into account gender-, age- and conflict-sensitivity   
	
	

	Action 1.1.2.
Conduct analysis of business processes in intergovernmental finance relations, planning and implementing sectoral policies and practices for development of appropriate recommendations across: 
- energy 
- transport
- hydrometeorology  
- urban planning  
	First quarter:
TOR developed and greed with national Partners.

Second quarter:
Tender process conducted to select contractors/experts.

Third quarter:
Analysis are ongoing to determine DRR shortfalls/ gaps/inconsistencies in development strategies and legal framework of following spheres: 
· energy 
· transport
· hydrometeorology  
· urban planning    
	
	 

	Action 1.1.3. 
Testing of results of analysis and of developed recommendations
	To be shifted to 2014 
	 
This action is dependent on the results of Actions 1.1.2., which is still ongoing. Therefore, the action has been shifted to 2014.     
 
	

	Action 1.1.4.
Conduct public-parliamentary hearings on integration DRR into sustainable development and further elaboration of Code on "Civil Protection"
	Cancelled. 

	The draft amendments will be advocated through Inter-Ministerial Commission on Civil Protection of KR, the superior body on DRR in the country.    
  
	

	Activity 1.2. Capacity of national partners strengthened in disaster needs assessment and recovery

	Action 1.2.1.  
Development of recommendations/methods on physical, ecological damage assessment and economic loss assessment for mid-term budget forecasting and development planning at all levels of governance
	First quarter:
TOR is developed and greed with national Partners.

Second quarter: 
Carried out procedures on conclusion of the contract with performer. 

Third quarter: 
The development of recommendations is ongoing on physical and ecological damage and economic loss assessment in conjunction with the Country Situation Analysis on Risk Assessment and Information Management. This work is innovative for Kyrgyzstan; this is one of the first attempts in development of relevant base to financially measure existing risks and damages (including indirect cost) and linking them up with budgeting and planning processes. This is meant to be linked with the insurance market as well. 
	 
	

	Action 1.2.2.
Conduct coordination meetings with partners on early recovery
	First quarter:
On February 5th 2013, the regular meeting of Early Recovery/Peace Building Implementers Network (ER/PIN) was conducted in Osh. Following the discussions the participants declared their intention to separate existing “Early recovery and peace building” network into two separate sub-groups. Participants also considered the Early recovery issues and establishing of “Early recovery sector” within the framework of Disaster Response Coordination Unit (DRCU). 
Please Click here to view ERN PIN Meeting Osh February 5 2013.

On March 19th 2013, the next regular ER/PIN meeting was held in Osh. The meeting was devoted to updates by member organizations about their ongoing activities.    

Second quarter: 
On March 30th 2013, the next regular ER/PIN meeting took place in Osh and was devoted to updates of ongoing activities of member organizations. 
  
On June 21st 2013, the next regular ER/PIN meeting was conducted in Osh and it once again reconfirmed the separation of Early Recovery Network from Peace-Building Implementers’ Network.  

Third quarter: 
On August 1st 2013, the meeting of the newly created sector/cluster on Early Recovery was held in Osh. Members of the sector/cluster identified. Please Click here to view ERN Meeting Osh August 1 2013. The idea of newly created Early Recovery is to bring together Alliances of NGOs (created under action 3.1.1.), Local Authorities and Humanitarian Organizations, so to heighten national ownership and ensure triangular cooperation in long run in recovery processes. 
	
	 
 

	Activity 1.3.  Effectiveness and sustainability of functioning of working bodies of the National DRR Platform heightened (Secretariat of the National DRR Platform and thematic groups)   

	Action 1.3.1. 
Development of the Statute and Reglement of working bodies of National DRR Platform and agreeing them upon with the Government for the purposes of heightening effectiveness and sustainability of their functioning  
	First quarter:
TOR is developed and greed with national Partners.
Carried out procedures on conclusion of the contract with performer. 

Second quarter:
In order to improve performance and sustainability of the Secretariat of the National DRR Platform the following draft legal acts were prepared:
- Regulation on the National DRR Platform
- Regulation on the Secretariat of the National DRR Platform
- Reglement of work of the Technical Working Groups NP DRR

Third quarter:
The above Regulations have been submitted for the Government’s consideration.
	Most likely the Regulations on the National DRR Platform and the Secretariat will not be approved by the Ministry of Justice following that the term “National Platform” was not mentioned in either laws. 
	

	Action 1.3.2. 
Agreeing upon Memoranda of Understanding with line ministries and agencies, non-governmental organizations defining mutual collaboration framework   
	First quarter:
TOR is developed and greed with national Partners.
Implementer selected. 

Second quarter: 
Memorandum of Cooperation was signed in a solemn ceremony between the Ministry of Emergency Situations, Secretariat NP DRR and Alliance NGO’s in Osh and Jalal-Abad regions on May 2, 2013 in order to create a sub-national network of the National DRR Platform. Alliance of NGOs of Naryn region joined (signed) to the Memorandum of Cooperation on June 3. For more details please visit: http://undp.akvoapp.org/en/project/679/update/2954/  
	 
	

	Action 1.3.3. 
Building Public Relations capacity through engagement existing information nets  
	First quarter:
TOR is developed and greed with national partners in order to improve public relations capacity of the Secretariat of the National DRR Platform. 

Second quarter: 
Secretariat has being supported in:  
- creation of a mailing list consisting from NGOs, international organizations and relevant ministries and agencies involved in the work of NP DRR;
- regular  issue of newsletters/bulletins  (please visit  http://www.mes.kg/ru/national-platform/) 
- filling in the website of the Secretariat with the content (please http://npdrr.kg)  

Third quarter: 
-  advocating Secretariat’s work in social media (https://www.facebook.com/npdrrkg and https://twitter.com/snpdrr_kg) 

	  
	

	Action 1.3.4. 
Supporting to Secretariat and thematic groups in further advocating draft amendments agreed based upon public-parliamentary hearings
	Third and fourth quarters: 
Constant support is being provided to advocate laws and strategies mentioned under action 1.1.1. 
	 
	

	Activity 1.4. Curriculum of the Training center of MES improved considering interrelated issues of climate change, risk assessment and gender      

	Action 1.4.1. 
Improvement of curriculum and training modules on the basis of training programmes of CADRI                                                                                          
	Second quarter: 
On May 2nd 2013 the Training Centers of the Ministry of Emergency Situations, Ministry of Finance and National Statistical Committee signed Protocol of Agreement. For more details please visit: 
http://undp.akvoapp.org/en/project/679/update/2957/ 

Third quarter
The above Training Centers  have signed contract with UNPD for: 
1. Development of comprehensive training program for municipal employees to mainstream disaster risk reduction (DRR) in the planning of socio-economic development of local government bodies territory, in relation with issues of poverty and environment, interbudgetary relations, environmental management, integrated approaches in water resources management, inter-agency information management in risk assessment, biohazards , disaster medicine and conflict-, gender- and age- sensitive approaches.
2. Development programs for improvement of Staff Work and Regulations for carrying out human resource management in the field of Сivil Protection.

In order to achieve maximum efficiency of measures to improve educational and methodological base and training programs in the field of Capacity Development  it was decided on common implementation of activities 1.4.1., 1.4.2., 1.4.3. and 3.1.4. under the signed contract with Training Centers. These activities are carried out in cooperation with UNDP "Poverty and Environment" and "Climate risk management" Projects. 

	 
 
 
 
	

	Action 1.4.2. 
Development of the programme on strengthening of staff work in public and municipal authorities in DRR sector (programme on training, re-training, vocational training, competitive selection, appointment and certification)           
	
	 
	

	Action 1.4.3. 
Development and agreeing upon of the Statute on standard procedures for conducting proffeciency examination of civil and municipal servants on Civil Protection
	
	 
	

	Activity 2.1. Disaster risk information integrated into the policies and practices of authorized state bodies considering gender aspects  

	Action 2.1.1. 
Development of state and agency statistical reportings and agreeing them upon through the following sectors: 
- ecological aspects  
- water resources management  
- biological safety 
- disaster medicine  
	Third quarter:
TOR was developed and greed with the National Statistical Committee to implement actions 2.1.1.-2.1.3. 

National Statistical Committee has been employed through signing Institutional Contract the engagement of which ensures national ownership and sustainability of products (i.e. state and agency statistical reporting forms). 


	 
	

	Action 2.1.2. 
Development of methodical recommendations on synthesizing and application of state and agency statistical forms (action 2.1.1.) and agreeing them upon
	
	 
	

	Action 2.1.3. 
Conduct analysis for automating data collection, process and exchange on adopted forms of reporting for bodies of state statistics
	
	 
	

	Action 2.1.4.
Conduct analysis of business processes of inter-agency information management and development of recommendations across the following sectors:  
- energy 
- transport
- hydrometeorology  
- urban planning  
	First quarter:
TOR is developed and greed with national Partners.

Second quarter:
Carried out procedures on conclusion of the contract with performer. Currently activities are being implemented.
Presenting of reports of the working done (in accordance with approved TOR) is expected during III quarter.

Third quarter: 
The development of recommendations on improvement inter-agency information management is continued and expected to be fully completed during 4Q.    
	 
	

	Action 2.1.5.
Testing of developed recommendations
	Third quarter: 
Round Table was conducted in Osh on August 3, 2013 and recommendations developed under action 2.1.4. were successfully tested with relevant state institutions and municipal authorities before.
	 
	

	Activity 2.2. Creation of the national disaster risk registry for risk assessment and monitoring  

	Action 2.2.1. 
Conduct consultative meetings with relevant bodies and scientific academia on standardizing disaster risk information  
	Combined with action 2.2.3.
	 
	

	Action 2.2.2. 
Formation of disaster risks data base (e.g. landslides and outburst lakes) for creation of the National information e-library
	First quarter:
TOR was developed and greed with national Partners. In order to ensure coherence with activities of partners (Ministry of Emergency Situations and World Bank) as well as with planned work on development of comprehensive risk assessment system and information management (CRASIM) it was decided to carry out this action on the basis of the Institutional Contract through the Central Asian Institute for Applied Geosciences (CAIAG) which is currently the most technically equipped and leading Institute of Kyrgyzstan for geological disaster study.

Second quarter:
Carried out procedures on conclusion of the contract with CAIAG.

Third quarter:   
The following scope of work is underway which will be completed by the end of Q4: 
· Collection of stock and archival materials on landslides and landslide-prone areas 
· Conduct field works to study landslide-prone areas (field works)
· Process field work data and create database (laboratory work) 
	 
	

	Action 2.2.3.
Conduct Country Situation Analysis for development National Risk Assessment Framework (NRAF) and follow up its implementation     
	First quarter: 
Following to agreements reached with UNDP BRC BCPR DRT and GRIP the National Workshop on Risk Assessment and Information Management was conducted in Bishkek from April 5 to 11, 2013.  The National Workshop was led by Dr. Jianping Yan from GRIP Geneva  and had the following purposes:
· To support Ministry of Emergency Situations in conceptualizing national plans and priorities in the area of Disaster Risk Assessment (DRA) and Information Management (IM) and elaboration of further internal and external capacity building interventions so to bring the development efforts, capacities and knowledge into a more coherent manner and place DRA & IM at the center of development practices.   
· To initiate national cooperation and coordination between national institutions for the implementation of disaster risk assessment and the creation and implementation of the national system of risk information;
· To conduct a preliminary inventory of what exists in the country and a preliminary country situation analysis for risk assessment;
· To identify the issues and challenges the country is facing to conducting Disaster Risk Assessment on its own, and the management, sharing and use of disaster risk information;
· To agree on the objectives and scope of DRA activities in terms of the country context by extensively engaging relevant national authorities and institutions;
· To provide technical training on NSRI, NDO, and NRA.

Tasks completed and outputs achieved: 
· April 4, 2013 - Training “On DRA for UNCTs” was conducted for UNDP CO, PMU and OCHA representatives. All the participants agreed that it is very necessary to mainstream Risk Management to other UNDP sectors. Further suggested DRMP to organize several brainstorming sessions on how to integrate RA and RM into the programmes.  
· April 5, 2013 – Inception Workshop held and 55 representatives participated to discuss common issues and challenges in DRA and Information Management. The workshop was opened by Chief of Staff/Minister of Prime-Minister’s Office and chaired by States Secretary of MES and deputy ministers and states-secretaries and heads of divisions attended from 22 ministries, agencies, and institutions.  
· April 8-10, 2013 – Technical Seminar with around 50 technical professionals from different institutions and ministries to develop action plans to establish National Risk Assessment and Monitoring System. 
· April 11, 2013 – Wrap up workshop conducted to endorse elaborated recommendations, which was chaired by States Secretary of MES and attended by representatives of Prime-minister’s office.      

Next steps are to conduct Country Situation Analysis, approve the composition of the working group and develop the National Risk Assessment and Information Management Framework (Observatory). 
Please visit http://undp.akvoapp.org/en/project/679/update/2845/ to view press-release.  

Second quarter:
Follow up steps have been undertaken towards establishing an Inter-agency working group (IAWG) for conducting Country Situation Analysis and a local expert was hired to coordinate the work of IAWG.

Third quarter: 

The relevant sections of the Country Situation Analysis report were drafted in conjunction with Interagency Working Group (e.g. Introduction, Main risks and Historic Disasters and Country situation in DRA etc.). 
	 
	

	Activity 2.3. Capacity building of MES and/or its subdivisions in risk assessment and montoring of disasters  

	Action 2.3.1. 
Purchase of goods and services  
	Second and Third quarter:
Equipment was delivered to MES. 
http://mes.kg/ru/news/full/302.html 
http://npdrr.kg/main/40-proon-peredala-mchs-kompyuternoe-oborudovanie-dlya-bolee-effektivnogo-upravleniya-informaciey.html 
and many other websites 
	 
	

	Activity 3.1. Engagement of civil society organizations heightened through training on awareness and knowledge raising activities

	Action 3.1.1.
Conduct consultative meetings with civil society organizations (CSOs) for identification of volunteer, youth, gender and other organizations, willing to be engaged into DRR and discussions of coordination mechanisms with municipalities and other partners
	First-second quarter:
Under “Delivering As One” project, exhaustive consultative meetings were held with NGOs of Osh, Jalalabad and Naryn provinces in March, 2013. A total of 96 representatives of civil society organizations participated of which 38 women (39.6%). As a result of consultative meetings, three Alliances of NGOs have been created with the following membership: 
· Alliance of NGOs of Jalal-Abad province – total members 22 people from 22 NGOs (13 women), of which 5 NGOs are gender-oriented
· Alliance of NGOs of Osh province  - total members 24 people from 24 NGOs (17 women), of which 3 NGOs are gender-oriented 
· Alliance of NGOs of Naryn province – total members 6 people from 5 NGOs (5 women), of which 1 NGO is gender-oriented.    
 
Therefore, today there are 3 functional Alliances of NGOs consisting of 52 people from 51 NGOs (35 women) and 14 gender-oriented NGOs, which will be continuously engaged into the project capacity building activities with the aim to create sustainable partnership mechanisms at the local level able to participate in decision making. The Alliances have also signed Memoranda of Understanding with the Ministry of Emergency Situations and Secretariat of the National DRR Platform. By doing so, the National Platform on DRR was extended up to sub-national level and public-private partnership was increased. 
Please visit http://undp.akvoapp.org/en/project/679/update/2954/ for more details.  
	
	

	Action 3.1.2.
Publication of training and information materials in association with MES Training Center, Ministry of Education and Institutes of Higher Education (IHE)
	First quarter: 
Information and training materials developed  and printed out as bellow:
1. Methodological recommendations for LSG on Civic Protection – 100.
2. Guidelines for trainers - 50.
3. Guidelines for Rural Rescue Teams (Volunteers)  – 600.
Please click https://www.dropbox.com/sh/l7lfals4x01mhk1/tCgCsnueF4 to view materials 
	
	

	Action 3.1.3.
Conduct ToT for representatives of CSOs, MES Training Center and IHE on "Training skills raising"
	First quarter:
TOR was developed and greed with national Partners.

Second quarter:
During May 14 - June 18, TOT trainings on “Basics of Disaster Risk Management at the local level” were conducted in Osh, Jalal-Abad, Naryn and Bishkek cities for newly hired UN volunteers as well as specialists of MES. The training participants were trained for interactive methods of conducting the training sessions (brainstorming, general discussion, mini-lecture, games, presentations, etc.) and methods, which are specific for training modules in disaster risk management at the local level, such as legal framework, the participatory risk analysis (PRA), risk mapping, case studies and best practices on disasters, etc.

Subsequently, UN volunteers jointly with Alliances of NGOs conducted training in pilot communities, which resulted in to development and adoption of Disaster Preparedness and Response Plans, establishment of Civil Protection Commissions and Voluntary-based Rural Rescue Teams. 
 
In total, 92 people trained (52 men & 40 women), including 15 staff of MES.  For more information please visit http://undp.akvoapp.org/en/project/679/update/3228/

https://undp.unteamworks.org/ru/node/353233  

	
	

	Action 3.1.4.
Conduct trainings by CSOs and MES Training Center for communities of pilot LSGs
	Planned for 4th quarter. 

Education is planned to conduct on the basis of comprehensive training programs, development of which is planned through activity 1.4.
Training will be conducted by Training Centers of MES, Ministry of Finance and National Statistical Committee.
	
	

	Activity 3.2. Local level risk management capacities strengthened in pilot local self-governments

	Action 3.2.1. Establishment of Commissions on Civil Protection in pilot local self-governments
	Second quarter:
Civil Protection Commissions (CPCs) constitute a backbone of the National Disaster Risk Reduction Platform and hierarchically encompass all levels of governance. According to national legislation, the CPCs should have been established in every local self-government; however due to absence of local level knowledge they still not functional countryside. It is therefore, UNDP’s engagement focuses upon establishing CPCs through training and couching/mentoring. Owing to this, a total of 166 (42 women or 25.30%) out of municipal servants of pilot LSGs, Alliances of NGOs and Training Center of MES were trained on “Disaster Risk Management” aspects with the aim, inter-alia, to further establish CPCs:     
Konorchok and Jany Tilek LSGs of Ak-Tala district of Naryn province:
Training dates: June 6-9, 2013, number of trainees - 60 people (including 21 women). 24 people (13 from Konorchok and 11 from Jany Tilek LSGs) including 7 women became members of CPCs.
Avletim and Kashka-Suu LSGs of Aksy district of Jalal-Abad province:
Training dates: May 3-8, 2013, number of trainees - 44 people (including 8 women).
In addition, specifically one-day training was dedicated to train staff of local government bodies with participation of district level CPC on May 16, 2013 with the purpose to establish CPCs in given LSGs, in which 31 people (3 women) participated. As a result, 16 people (including 2 women) became members of CPCs of relevant pilot municipalities.
Salam-Alik LSG of Uzgen district, Kara-Kulja LSG of Kara-Kulja district and  Kenesh LSG of Nookat district of Osh province:
Training dates: June 11-21, 2013, number of trainees - 62 people (including 13 women).
Similarly to Jalal-Abad province, the three-days training held during May 22-24, 2013 and which combined with participation of relevant district level CPCs resulted in that 37 people (including 2 women) became CPC members. 
Apart from establishing CPCs, the training led to the knowledge raising on some “community toolkits”/local level risk management tools:
· Recommendations on the structure and composition of the CPCs and Voluntary-based Rural Rescue Teams (RRTs) 
· Guidance/consultancies on the content of the Regulations and Rules of the CPCs and RRTs 
· Vulnerability Assessment and Risk Maps of communities 
· Monitoring of hazards and early warning system
· Mitigation projects developed for further consideration and implementation.
Newly established Civil Protection Commissions of 7 pilot LSGs involved 77 people of which 19 women (24.68%).
	
	 
 

	Action 3.2.2. Establishment and equipping of Voluntary-based Rural Rescue Teams out of community members
	Second quarter:
The above mentioned “Disaster Risk Management” training was also focused upon creation of RRTs in 7 pilot communities with total membership of 110 people of which 18 women (16.36%):
1. Naryn province: 
· Konorchok village: total number of RRT members - 20 people (3 women)
· Jany-Tilek village: 21 people (5 women)
2. Osh province: 
· Shankol village: 15 people 15 (2 women)
· Sary-Kamysh and Aral villages: 16 people and 8 people respectively (2 women)
3. Jalal-Abad province: 
· Avletim village: 15 people (2 women) 
· Kara-Bashat village: 15 people (4 women). 
Subsequently, RRTs will be trained at the Rescuers’ Training Centers of MES and provided with necessary equipment accordingly within coming quarters.
	
	 
 

	Action 3.2.3. Support in development of "community toolkits" (Hazards and Vulnerability Analysis, Risk Maps, Disaster Preparedness and Response Plans and Early Warning practices)
	Third quarter:
The action is linked to action 3.2.1. All materials, developed within the framework of the training, agreed with partners and public authorities (district office of MES and district CDC).
	
	 
 

	Action 3.2.4. Training and certification of voluntary-based Rural Rescue Teams at the State Center on Training of Rescuers  of the Ministry of Emergency Situations
	Second quarter:
Preparatory work conducted to determine the list of participants, budget and schedule of activities.

Third quarter: 
Training of members of Rural Rescuing Teams conducted in the following manner: 
 
Naryn province from 15 to 28 June 2013, 4 people trained (2 men, 2 women) and certified.
Osh, Jalal-Abad and Batken provinces from 26 August to 8 September, 24 people trained (all men) and certified.
	
	

	Action 3.2.5. Carrying out of rehearsals on disaster preparedness and response
	Planned for 4th quarter. 

	
	 
 

	Activity 3.3. Disaster risks and vulnerabilities reduced in pilot local self-governments including indigent groups of women, elderly and disabled       

	Action 3.3.1. Development, selection, implementation and monitoring of mitigation projects
	As per programme Guidance Notes, the mitigation projects were identified and prioritized on a participatory way through broad engagement of local population. Afterwards they were considered by Civil Protection Commissions established under the action 3.2.1. and further submitted for local keneshes’ (=local parliaments) approval for linking up with local development strategies, priorities and budgeting. Legal mechanisms of resource allocation, data collection and statistical reporting lines & requirements over mitigation projects have been refined through the policy level activities, in order to bring implementation of mitigation projects into consistency with the norms and requirements of intergovernmental (inter-budgetary) finance relations and national legislation. Mitigation projects are usually implemented in a cost-sharing manner (e.g. cash contribution of LSGs, in kind contribution of communities and food of WFP), in which UNDP’s share are being channeled through bank accounts of the National Treasury, which accelerates transparency, accountability as well as harmonized with its appropriate procedures. In such way all mechanics of management over mitigation projects were linked to the mandates of local self-governments/Civil Protection Commissions and the interface with upper level CPCs harmonized with mechanisms set forth legally.           

Second-Third quarter  
A total of 9 mitigation projects have been selected so far in pilot areas for a total amount of 11,802,898 soms (or $243,359 as per UNORE $ 1 - 48.50 soms), UNDP’s financial contribution is $40,012 (16%), financial contribution of LSGs –$18,018 (7%), WFP’s contribution in the form of food is $73,856 (30%) and of MES in the form of assets and machinery - $111,472.(46%). 
Finally, it is expected that 1930 households or 12,766 community members (50.14% women) will be benefited. As a result 3595 meters of canals will be cleaned and river beds rehabilitated/constructed. A total of 624 houses, 6 schools, 3 medical centers, 338 hectares of farmland, 15 steads, 2 bridges, 1 mosque and 4 electric transformers will be protected.  

List of projects:
1. River Bank protection works on r.Enilchek, Enilchek district Ak-Suu region;
2. River Bank protection works on r.Aksay Konorchok district Ak-Tala region;
3. Mitigation in v. Zhany-Tilek Jany Tilek district Ak-Tala region;
4. Construction of stream direction spurs on r. Aflatun in Avletim district Aksy region;
5. Cleaning and bank protection works on the -Bashat Kara sai in Kashka-Suu district Aksy region;
6. Arrangement of Bank protection dams and repairing of the bridge on the canal Sara-Kamish Kara Kulja district Kara Kuldja region;
7. River Bank protection works on the Kotur-channel BulakKenesh district Nookat region;
8. River Bank protection works on the r.Shankol Kenesh district Nookat region. 
River Bank protection on the r. Jazy Salam-Alik district Izgen region 
	
	 
 

	Action 3.3.2. Training on First Medical Aid
	Third quarter 

First Medical Aid training conducted for members of Voluntary Rural Rescue Teams and community members by highly qualified and licensed first aid experts.
The trainings covered following topics, taking into account gender and age aspects:
· Loss of consciousness (defining vital signs, patency of airways);
· Basics of cardiopulmonary resuscitation
· First aid during traumatic shock, different wounds and traumas;
· First aid during burns and frostbite;
· First aid during drowning;
· First aid during continuous compression syndrome
· Psychological aid to disaster victims.
After the theoretical lessons rural rescue several times practiced practical techniques that contributed to the consolidation of good knowledge.
The training facilitated that 125 people trained (49 women) totally.
	
	 
 

	Activity 3.4. Practice of socio-economic development planning of municipalities retargeted on a pilot basis towards sustainable development through integrated approaches in DRR  

	Action 3.4.1. 
Development of the comprehensive/integrated training programme on DRR considerations in strategic planning and in conjunction with intergovernmental finance relations, environmental management, integrated water resources management, information management in risk assessment, biohazards, disaster medicine, conflict, gender and age sensitivity   
	Combined with action 1.4.
	
	

	Activity  4.1. Development of tools on conflict, gender and age sensitivity in DRR

	Action 4.1.1.
Development of methodical guidelines on conflict gender and age sensitive approaches for planning and implementing DRR activities
	Combined with action 1.4.
	 
	

	Action 4.1.2.
Conduct gender appraisal of outcomes of analysis and of developed recommendations
	Combined with action 1.4.
	 
	

	Activity  4.2. Legal framework of Kyrgyzstan, regulating interstate relationships on water resources refined as well as CARRA work plan supported at the country level  

	Action 4.2.1.
Development of draft ammendments and/or programmes on interstate relationships in water management sector of Kyrgyzstan
	Combined with action 1.4.
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