National Communications Support Programme (NCSP), UNDP-UNEP-GEF

SURVEY ON THE STATUS OF IMPLEMENTATION OF NATIONAL COMMUNICATIONS (NC)
We would be most grateful if you could please return the survey to your UNDP country office by 13 March 2013. 
I. Country:   St. Kitts and Nevis
II: Your contact details

	Name
	Role in NC project
	Contact details

 

	June Hughes
	 
	Name of Institution: Department of Physical Planning and Environment
Address: P.O. Box 1097, Bladen Commercial Development, Wellington Road, Basseterre, St. Kitts
Telephone number: 869 465 2277
Email: ccodoe@sisterisles.kn; phyplskb@sisterisles.kn 


III:     Implementation of key NC components

Are you currently in the inception phase of the project?     FORMCHECKBOX 
 Yes   ( No 
	National Circumstances
	GHG Inventory


	V&A Assessment


	Mitigation Analysis


	Other Information 


	Constraints & Gaps (financial, technical, & capacity needs)

	(Not yet initiated
Please indicate when to initiate:
	Not yet initiated
Please indicate when to initiate:
	   FORMCHECKBOX 
Not yet initiated
Please indicate when to initiate:
	   FORMCHECKBOX 
Not yet initiated
Please indicate when to initiate: 
	  (Not yet initiated
Please indicate when to initiate: 
	  (Not yet initiated
Please indicate when to initiate: 

	 FORMCHECKBOX 
< 25% completed


	 FORMCHECKBOX 
 < 25% completed
	 FORMCHECKBOX 
 < 25% completed
	 FORMCHECKBOX 
 < 25% completed
	 FORMCHECKBOX 
 < 25% completed
	 FORMCHECKBOX 
 < 25% completed

	 FORMCHECKBOX 
   25~50% completed
	 (   25~50% completed
	 (  25~50% completed
	 ( 25~50% completed
	 FORMCHECKBOX 
  25~50% completed
	 FORMCHECKBOX 
 25~50% completed

	 FORMCHECKBOX 
   50-75% completed


	 FORMCHECKBOX 
  50-75% completed
	 FORMCHECKBOX 
  50-75% completed
	 FORMCHECKBOX 
  50-75% completed
	 FORMCHECKBOX 
  50-75% completed
	 FORMCHECKBOX 
 50-75% completed

	 FORMCHECKBOX 
  >75% completed


	 FORMCHECKBOX 
  >75% completed
	 FORMCHECKBOX 
  >75% completed
	 FORMCHECKBOX 
  >75% completed
	 FORMCHECKBOX 
  >75% completed
	 FORMCHECKBOX 
  >75% completed

	 FORMCHECKBOX 
Completed


	 FORMCHECKBOX 
Completed
	 FORMCHECKBOX 
Completed
	 FORMCHECKBOX 
Completed
	 FORMCHECKBOX 
Completed
	 FORMCHECKBOX 
Completed

	Approximate Date of Completion of Draft National Communication Report
	Please indicate approximate date of completion of draft NC report:
	_11__(Month) of 
	_2013_(Year)
	 
	 

	Submission of National to CoP

	Please indicate approximate date of submission of NC to the CoP:
	_12_(Month) of 
	_2013_(Year)
	 
	 


IV: Challenges and difficulties encountered and envisaged, and assistance required from the NCSP

Please describe any technical and managerial challenges or constraints you encountered or envision for the implementation of the NC; as well as details of any assistance you would need from us to overcome these difficulties (please use additional sheets of page as needed).
You may describe your difficulties, if any, by categories, such as:

1. Administrative constraints

2. Technical constraints
a. GHG inventory :- There have been some delays in data collection, which has slowed down the process somewhat.
b. Mitigation analysis
c. Vulnerability and adaptation assessment
d. Other Information

e. Constraints and Gaps

3. Other constraints

Please indicate any specific assistance you would like from the NCSP
� This information has been requested by the Consultative Group of Experts on National Communications from Parties not included in Annex I to the Convention (CGE). It is strongly recommended that this information be provided. 
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