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I. EXECUTIVE SUMMARY 

This quarterly report is for the Fostering Youth Resiliency Project under the media name of Anti 

Bullying Campaign. The project was started in 2012 with partnership of the Kuwait Red Crescent 

Society, the United Nations Development Program and financed by the Kuwait National 

Petroleum Company. The quarterly report is for the second quarter of 2013 (April 1st until June 

30th) 

The report will cover the achievements made during this period and what has been 

accomplished. 

Accomplishments 

 Completed first round of schools visits which started in the 1st quarter, 18th Match until 

the 10th of April. 

 Hired Dr. Malak Al-Rasheed for the position of Sociologist. Agreement is to provide 3 

reports on the project throughout its intended lifetime. 

 2nd Workshop for training youth leaders was completed in mid-April. The workshop took 

place from the 14th – 18th of April. 

 The position of lecturer was created in order to acquire an academic to present in the 

upcoming school visitations. A job posting has already been made in the UNDP website.  

Challenges 
 

 No challenges have been faced during this quarter. Although what issues arose during 
the first quarter have been tackled in an attempt to avoid such challenges in the future. 

 
 
 
 

 

 

 

 

 

 



II. INTRODUCTION 

In Kuwait, close to 60% of Kuwaitis are below 24 years of age, and their percentage of the total 

population is increasing. This high percentage confirms the need for a new strategy for the 

youth as an integral part of the development of the country. Based on the increasing incidence 

of violence in schools, this project is intended as a response to foster the resiliency of young 

people to encourage healthy lifestyles and the avoidance of violence and risk activities.   The 

ultimate aim is to reduce dysfunctional behaviour including violence and physical abuse. In 

collaboration and partnership with the Kuwaiti Red Crescent, who is the chief CSO operating in 

the area of public safety, this project will raise awareness and help initiate a change in 

behaviors amongst high school students against anti-social behavior and help reduce the 

impacts these incidents have on the capacity of youth to participate fully in the national 

development process. The Ministries of Education, the Interior and Social Affairs and Labor, as 

well as relevant State authorities on juvenile welfare and justice will be asked to facilitate the 

implementation of the project in public and private high schools, as well as youth sports clubs 

and community based programmes, and will be invited to contribute input to the content of the 

workshops. 

A series of lectures utilizing a variety of communication and training methodologies will be 

conducted in 20 public high schools, for students between the ages of 12 and 18 with the aim 

of sensitizing students and teachers to the dangers of violence and anti-social behaviour, 

including bullying. The workshops will inform students and faculty of the relevant national laws, 

introduce them to aspects of juvenile welfare and the virtues of volunteerism. The workshops 

will emphasize social responsibility, as embodied in the practices of the Kuwaiti Red Crescent 

and will address peaceful conflict resolution techniques. Students will be encouraged to take 

their first steps as young adults contributing to their broader community. UNDP will provide 

technical support to the Kuwaiti Red Crescent in the development of its workshop materials by 

providing access to UNDP resources on capacity-building best practices and by reviewing and 

offering input to the substantive aspects of the workshop, to ensure that the activities reflect 

the aims of the CPAP and UNDP’s human development principles. 

 

 

 

 

 



III. PROGRESS REVIEW 

EXPECTED  OUTPUTS 

 

PLANNED ACTIVITIES 

 

TIMEFRAME ACTUAL ACTIVITIES 

Q3 

2012 

Q4 

2012 

Q1 

2013 

Q2 

2013 
 

Output 1 

Civil society organizations 

strengthened and their role 

expanded   

Baseline: Absence of capacity 

building initiatives for CSOs. 

Indicators: Number of youth 

leaders trained, Assessment on 

the level and number of youth 

violence incidents conducted  

Targets: CSO strengthened 

 

Gender Marker Rating and 
Motivation

1
 

1 – activity will address some 
gender-related aspects of anti-
social behavior in schools 

 

 

 

 

 

Related CP outcome: 2.1, 
2.2 

 
 

1. Training of 
dedicated local 
youth leaders on 
the concepts of 
resiliency to 
respond to youth 
violence and risk 
behaviour.   

 

2. Conduct resiliency 
fostering 
programmes to 
impact approx. 
10,000 – 15,000 
youth within the 
selected schools 
and youth 
programmes as 
possible 

 
 
 
 
 
 

X  

 

 

 

 

 

 

X 

 

 

 

 

 

 

 

X 

 

X 

 

 

 

 

 

 

X 

 

 

 

 

 

 

 

 

 

 

X 

 

 

 

 

 38 youth leaders were 
acquired from various 
NGO’s with different 
backgrounds. The youth 
leaders have completed 
their second workshop in 
April. 
 

 A total of 8 schools were 
visited starting from 18

th
 of 

March until 10
th

 of April. 4 
of the schools were female 
high schools and 4 high 
schools were male high 
schools. A total of 4 
schools were visited in 
each governorate of Al-
Asma’a and Al-Jahra. (See 
Annex 2) 
 

 The micro projects of the 
Youth Leaders will be 
formulated into one larger 
project which will be 
implemented by the Youth 
Leaders with the 
cooperation of the Kuwait 
Red Crescent Society. 

2. Assess the degree, 
number, and level of 
violent incidences 
happening within the 
local high schools in 
Kuwait 
 

x   x 

 Sociologist was hired and 3 
reports will be presented 
on the progress of the 
project.. 

                                                           
1 Gender Rating:  3- Gender equality is a principal objective of the output; 2- Gender equality is a significant objective of the output; 1- Outputs 

that will contribute in some way to gender equality but not significantly; 0- Outputs that are not expected to contribute noticeably to gender 

equality.  Include a one sentence motivation as to the reason for the chosen rating. For more details, please see Guidance Note: Tracking 

Gender-Related Investments and Expenditures in ATLAS 

 

http://ondemandweb.undp.org/OnDemandProduction/OnDemandWebPortal/includes/RMKeyDocs/gendermarker_guidelines_11-dec-2009.doc
http://ondemandweb.undp.org/OnDemandProduction/OnDemandWebPortal/includes/RMKeyDocs/gendermarker_guidelines_11-dec-2009.doc


Output 2 

Specialized awareness 

campaigns and programmes 

developed 

Baseline: Public awareness 

level is low, increasing 

incidence of violence in schools  

Indicators: Number of schools 

visited, Number of students 

reached, Number of materials 

printed 

Targets: Decrease the level of 

violence and risk behavior by 

50% 

Gender Marker Rating and 
Motivation 

1 – activity will address some 
gender-related aspects of anti-
social behaviour in schools 

 

Related CP outcome: 2.1, 
2.2 

 

1. Materials printed and 
disseminated 
    - pamphlets printed 
    - banners and 
certificates of 
participation printed 

   - 10 media interviews 
by KWC 
 

 

x x x x 

 Pamphlets, banners, 
certificates, youth leader 
vests, notepads were 
created as promotional 
items for the project. 

 

 Press releases have been 
made by the implementing 
partner and the donor of 
the project to further 
promote the project. 

 

 

 

 

 

 

 

 

 

 

 



IV. CHALLENGES AND LESSONS LEARNED 

In the first quarter acquiring academics to lecture in schools was a challenge as in many 
occasions the academics did not show up due to various reasons outlined in the first 
quarter report. To try and solve this issue, it was decided by the board to hire an 
academic in the position of lecturer to present in the upcoming schools which will be 
visited.  
 
 
Hiring a sociologist for the project is another challenge during the first phase of the 
project. To tackle this, the position was reposted via the UNDP local website and 
including local newspapers which turned out to be a fruitful strategy. A number of 
applicants applied which were later shortlisted to 4 applicants. After the interviews an 
academic was selected to fill the role. 
 

 
Managing all 38 volunteers is another challenge as it was encountered that a few of the 
volunteers went ahead and started their projects early even after they were advised to 
wait until the right time and right documentations were created. After hiring the 
sociologist and discussing the possible reports needed for the project, it was decided to 
implement one main project within the facilities of the Kuwait Red Crescent Society to 
encourage the students from the schools visited. The program will involve these 
students to participate in volunteering programs and help out in community services 
projects already being implemented by the KRCS. In doing so, Youth leaders will be able 
to implement what they learned in the workshops and practice the skills learnt to foster 
resiliency within the students who have enrolled in the KRCS program. After 
implementing the program the sociologist will base her research on the results and how 
it has reduced violence against students or how it would be improved to reach that 
outcome. 

  
 
 

 
 

V. PARTNERSHIPS AND SUSTAINABILITY 
 

The project is a partnership of three entities, UNDP, KRCS and KNPC. The KNPC has 
signed a cost sharing agreement with the UNDP in order to provide the necessary funds 
and handle the media campaign of the project. UNDP does the overall management and 
provides the necessary technical expertise. 
 

 
 
 



VI. FINANCIAL SUMMARY 

 
 

 
 
1st Quarter total expenditure:  KWD 8,530.03 
2nd Quarter total expenditure:  KWD 9,850.76 
Total expenses so far:   KWD 18,380.79 
Total Remaining Budget  KWD 53,197.21 
 
 
 
 
 
 
 

Payee Name (Vendor 
Name) 

Description of the 
payment 

USD 
Amount 

Period/Month 
LC 

Amount 
Currency 

Exchange 
Rate 

Ehab El Kharrat 
Ehab April DSA for 
the 2nd Workshop 

6,150.00 16/04/2013 1,753 KWD 0.285 

Yousef Abdulwahab Al-Naki April Salary 4,705.26 22/04/2013 1,341 KWD 0.285 

Costa Del Sol Hotel Kuwait 
Catering for 2nd 
Workshop 

14,084.51 13/05/2013 4,000 KWD 0.284 

Yousef Abdulwahab Al-Naki May Salary 4,721.83 27/05/2013 1,341 KWD 0.284 

Yousef Abdulwahab Al-Naki June Salary 4,688.80 19/06/2013 1,341 KWD 0.286 

Sociologist IC Contract IC Contract Fees 2.4 26/06/2013 0.686 KWD 0.286 

Sociologist IC Contract IC Contract Fees 259 27/06/2013 74.074 KWD 0.286 



 
 

ANNEX 1:    ANNUAL WORK PLAN – REVISED (JULY 2012) 

Year: 2012 - 2013 

EXPECTED  OUTPUTS 

 

PLANNED ACTIVITIES 

 

TIMEFRAME 
RESPONSIBLE 

PARTY 

PLANNED BUDGET 

Q3 

2012 

Q4 

2012 

Q1 

2013 

Q2 

2013 
Funding Source Budget Description Amount 

Output 1 

Civil society organizations 

strengthened and their role 

expanded   

Baseline: Absence of capacity 

building initiatives for CSOs. 

Indicators: Number of youth 

leaders trained, Assessment 

on the level and number of 

youth violence incidents 

conducted  

Targets: CSO strengthened 

 

Gender Marker Rating and 
Motivation

1
 

1 – activity will address some 
gender-related aspects of anti-
social behavior in schools 

 

 

1. Training of dedicated 
local youth leaders on 
the concepts of 
resiliency to respond to 
youth violence and risk 
behaviour.   

 

2. Conduct resiliency 
fostering programmes to 
impact approx. 10,000 – 
15,000 youth within the 
selected schools and 
youth programmes as 
possible 

 
 
 
 
 
 

X  

 

 

 

 

 

 

X 

 

 

 

 

 

 

 

X 

 

X 

 

 

 

 

 

 

X 

 

 

 

 

 

 

 

 

 

 

X 

 

 

Kuwait Red 
Crescent 
Society 

&  

UNDP 

KNPC / 
UNDP Cost 
sharing 
agreement 

1. Training costs 
including 
a. Resiliency 

Senior 
consultant 
fees  

b. Senior 
Consultant
Coach fees 

c. Travel 
d. DSA 
e. Misc (food, 

printed 
materiel..et
c) 

 

 

 

 

2. Project 
coordinator ( 
12 months 
salary) 
 
 

 

a.2 
sessions =  

Total: KD 
10,185 

 

 

 

 

 

 

 

 

 

 

 

KD 1,500 x 
12 = KD 
18,000 

 

 

                                                           
1 Gender Rating:  3- Gender equality is a principal objective of the output; 2- Gender equality is a significant objective of the output; 1- Outputs that will contribute in some way to gender equality but not significantly; 0- Outputs that 

are not expected to contribute noticeably to gender equality.  Include a one sentence motivation as to the reason for the chosen rating. For more details, please see Guidance Note: Tracking Gender-Related Investments and 

Expenditures in ATLAS 

 

http://ondemandweb.undp.org/OnDemandProduction/OnDemandWebPortal/includes/RMKeyDocs/gendermarker_guidelines_11-dec-2009.doc
http://ondemandweb.undp.org/OnDemandProduction/OnDemandWebPortal/includes/RMKeyDocs/gendermarker_guidelines_11-dec-2009.doc


 

 

 

Related CP outcome: 2.1, 
2.2 2. Assess the degree, 

number, and level of violent 
incidences happening within 
the local high schools in 
Kuwait 
 

x   x   

 

 

3. Sociologist (2 
months salary for 
2 assessments) 

 

 

 

 

 

 

 

 

KD 2,500 x 
1 = KD 
5000 

 

 

 

 

 

 

 

Total (for output 1 for 
2012 –2013) 

        KD 
33,185 

 



Output 2 

Specialized awareness 

campaigns and 

programmes developed 

Baseline: Public awareness 

level is low, increasing 

incidence of violence in 

schools  

Indicators: Number of schools 

visited, Number of students 

reached, Number of materials 

printed 

Targets: Decrease the level of 

violence and risk behavior by 

50% 

Gender Marker Rating and 
Motivation 

1 – activity will address some 
gender-related aspects of anti-
social behaviour in schools 

 

Related CP outcome: 2.1, 
2.2 

 

1. Materials printed and 
disseminated 
    - pamphlets printed 
    - banners and certificates 
of participation printed 

   - 10 media interviews by 
KWC 
 

 

x x x x 

Kuwait Red 
Crescent 
Society 

&  

UNDP 

&  

KNPC 

KNPC direct 
billing for entire 
duration of 
project 

Publications and  
Media 
requirements  

 

Total (for output 2 for 
2012 - 2013) 

        Unknown 

Total for project (2012-
2013) 

        KD 
33,185 

 

 

 

 



Year: 2013 - 2014 

 

EXPECTED  OUTPUTS 

 

PLANNED ACTIVITIES 

 

TIMEFRAME 
RESPONSIBLE 

PARTY 

PLANNED BUDGET 

Q3 

(2013) 

Q4 

(2013) 

Q1 

(2014) 

Q2 

(2014 
Funding Source Budget Description Amount 

Output 1 

Civil society organizations 

strengthened and their role 

expanded   

Baseline: Absence of capacity 

building initiatives for CSOs. 

Indicators: Number of youth 

leaders trained, Assessment 

on the level and number of 

youth violence incidents 

conducted  

Targets: CSO strengthened 

 

Gender Marker Rating and 
Motivation

2
 

1 – activity will address some 
gender-related aspects of anti-
social behavior in schools 

 

 

1. Training of dedicated 
local youth leaders on the 
concepts of resiliency to 
respond to youth 
violence and risk 
behaviour.   
 
 

2. Conduct resiliency 
fostering programmes to 
impact approx. 10,000 – 
15,000 youth within the 
selected schools and 
youth programmes as 
possible 

 
 
 
 

X 

 

 

 

 

 

x 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

 

 

 

 

 

 

X 

 

 

 

 

 

x 

 

 

 

 

 

 

x 

Kuwait Red 
Crescent 
Society 

& 

UNDP 

KNPC / 
UNDP Cost 
sharing 
agreement 

1. Training 
costs 
including 

f. Resiliency 
Senior 
consultant 
fees  

g. Senior 
Consultant
Coach fees 

h. Travel 
i. DSA 
j. Misc (food, 

printed 
materiel..et
c) 

 

 

 

1. Project 
coordinator ( 
12 months 
salary) 
 
 

 

a.2 
sessions =  

 

Total: 
KD10,185 

 

 

 

 

 

 

 

 

 

 

KD 1,500 x 
12 = KD 
18,000 

 

 

                                                           
2 Gender Rating:  3- Gender equality is a principal objective of the output; 2- Gender equality is a significant objective of the output; 1- Outputs that will contribute in some way to gender equality but not significantly; 0- Outputs that 

are not expected to contribute noticeably to gender equality.  Include a one sentence motivation as to the reason for the chosen rating. For more details, please see Guidance Note: Tracking Gender-Related Investments and 

Expenditures in ATLAS 

 

http://ondemandweb.undp.org/OnDemandProduction/OnDemandWebPortal/includes/RMKeyDocs/gendermarker_guidelines_11-dec-2009.doc
http://ondemandweb.undp.org/OnDemandProduction/OnDemandWebPortal/includes/RMKeyDocs/gendermarker_guidelines_11-dec-2009.doc


 

 

 

Related CP outcome: 2.1, 
2.2 2. Assess the degree, 

number, and level of violent 
incidences happening within 
the local high schools in 
Kuwait 
 

   x   

 

 

3. Sociologist (1 
months salary for 
1 final  
assessment) 

 

 

 

 

 

 

 

 

KD 2,500 x 
1 = KD 
2,500 

 

 

 

 

 

 

 

Total (for 2013-2-14)         KD 
30,685 

Total for 2 years         KD 
63,870 

M&E (5%)         KD 3,194 

 

Project Total         KD 
67,064 

GMS (7%)         KD 4,694 

 

Final Total including 
GMS 

        KD 
71,758  



ANNEX 2:

Ahmed Shhab Al-Deen High 

School
Abdullah Al-Otaibi High School Al-Doha High School

Osma'a Bint Al-Hareth High 

School

18/3/2013 20/3/2013 25/3/2013 27/03/2013

100 100 100 100

Al-Doha Al-Khaldiya Al-Doha Al-Nuzha

Mohammed Abdullah Al-Muhaini 

High School
Al-Jahra High School Nouriyah Al-Subeeh High School Suad Bint Salamah High School

1/4/2013 3/4/2013 8/4/2013 10/4/2013

100 100 100 100

Sa'ad Al-Abdullah City Al-Qasr Sa'ad Al-Abdullah City Sa'ad Al-Abdullah City

Al-Asma'a Governorate
Girl's High SchoolsBoy's High Schools

Al-Jahra Governorate
Boy's High Schools Girls High School's


