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United Nations Development Programme

Country: Kuwait

Government of Kuwait

Project Document KUWAIT
Gy gsl)
Project Title: Support the development of the Central Statistics Bureau
Expected CP Outcome(s): (1.4) Enhanced statistical tools and information systems in support of
information management processes and policy development

Expected Outputs: 1.4.2. National statistical tools and information systems developed
Implementing Partner: Central Statistics Bureau
Responsible Parties: UNDP

Brief Description

Development of the statistical function in the state of Kuwait is considered one of the most important objectives
of the National Mid-range Development Plan for Kuwait for the years 2010 - 2014. The fifth goal of the plan
aims for “Efficient and effective government administration”. The last two strategic objectives of this goal
advocate for “Modemizing statistics activity and civil information systems to support development and
decision-making processes in all areas” and “Providing and supporting the basic needs to building an
information society within the state”. Guided by these strategies, the Central Statistics Bureau is planning on
developing its national information systems to monitor economic data and national accounts.

Programme Period: 2009-2014 CPAP

Key Results Area: “Efficient and Effective Government
Administration”- 5% Goal of the General Framework of
the Development Plan for Kuwait 2010-2014

Atlas Award ID:

PAC Meeting Date: 18 December 2011
Start date: 2012

End Date: 2013

Management Arrangements: NIM

Direct project costs: 2,868,000 USD
General Management Support 86,040 USD
Total Project Budget: 2,954,040 USD
Total Allocated Resources 3,000,000 USD

Agreed by Implementing Partner (Central Statistics Bureau) 0

Dr. Abdallah Sahar, CSB Director

Al Alel st

25/[12/20)1

Agreed by Responsible Party (United Nations Development Programme) Date:
Dr. Adam Abdelmoula, UNDP Resident Representative
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v.

MONITORING FRAMEWORK AND EVALUATION

In accordance with the programming policies and procedures outlined in the UNDP User Guide, the project
will be monitored through the following:

Within the annual cycle

>

>

On a quarterly basis, a quality assessment shall record progress towards the completion of key
results, based on quality criteria and methods captured in UNDP Quality Management tables.

An Issue Log shall be activated in Atlas and updated by the Project Manager to facilitate tracking and
resolution of potential problems or requests for change.

Based on the initial Risk Analysis submitted (see annex 1), a risk log shall be activated in Atlas and
regularly updated by reviewing the external environment that may affect the project implementation.
Based on the above information recorded in Atlas, a Quarterly Progress Reports (QPR) shall be
submitted by the Project Manager to the Project Board through Project Assurance, using the standard
report format available in the Executive Snapshot.

A project Lesson-learned Log shall be activated and regularly updated to ensure on-going learning
and adaptation within the organization, and to facilitate the preparation of the Lessons-leamed Report
at the end of the project

A Monitoring Schedule Plan shall be activated in Atlas and updated to track key management
actions/events

Annually

>

Annual Review Report. An Annual Review Report shall be prepared by the Project Manager and
shared with the Project Board and the Outcome Board. As minimum requirement, the Annual Review
Report shall consist of the Atlas standard format for the QPR covering the whole year with updated
information for each above element of the QPR as well as a summary of results achieved against pre-
defined annual targets at the output level.

Annual Project Review. Based on the above report, an annual project review shall be conducted
during the fourth quarter of the year or soon after, to assess the performance of the project and
appraise the Annual Work Plan (AWP) for the following year. In the last year, this review will be a final
assessment. This review is driven by the Project Board and may involve other stakeholders as
required. It shall focus on the extent to which progress is being made towards outputs, and that these
remain aligned to appropriate outcomes.

A Final Project Review shall be conducted during the fourth quarter of the last year of the project by
the Project Board as basis for assessing performance, contribution to related outcomes, and
determining lessons for broader application. Using the final Project Review Report, the Lessons
Learned Report and other documentation as appropriate, the Project Board should assess in this
meeting the performance and success of the project, and its contribution to related outcomes.

M&E Procedure and Resources: The project will be evaluated by independent consultants (national or
international). The timing, TOR and composition of the evaluation team will be agreed to by the Project Board.
The project budget reflects an annual allocation of $ 10,000 for the conduct of monitoring activities and an
allocation of § 10,000 for the conduct of the final project assessment ($ 30,000 total).
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Quality Management for Project Activity Resulis

OUTPUT 1.4.2: National statistical tools and information systems developed

Activity Result
1421

(Atlas Activity ID)

Start Date: 01/01/2012
End Date: 31/12/2012

Transition from SNA 1993 to SNA 2008 for the development
of the SAM for national accounts for the period 2005-2010

Purpose

To contribute to the achievement of the project output.

Description

1.4.2.1.1:1dentify the National Accounts and other economic data between 2005-10 for the
SAM

1.4.2.1.2: Develop TOR for SAM RFP

1.4.2.1.3: Advertise RFP and select service provider

1.4.2.1.4: Contract SP to develop SAM

1.4.2.1.5: Develop composite indices and economic indicators for the SAM
1.4.2.1.6: Design the matrix

1.4.2.1.7:Implement the SAM on a statistical software

1.4.2.1.8: Conduct due diligence of SAM

Quality Criteria

Quality Method Date of Assessment

Presence of system for monitoring
economic information and national

accounts

Progress reports on a quarterly and
annual basis.

Quarterly/Annual basis

OUTPUT 1.4.2: National statistical tools and information systems developed

Activity Result
1422

(Atlas Activity ID)

Dynamic Computable General Equilibriumn Model (CGE) for
Kuwait developed

Start Date: 01/01/2012
End Date: 31/12/2012

Purpose To contribute to the achievement of the project output.
Description 1.4.2.2.1:1dentify the National Accounts and relevant economic data
1.4.2.2.2: Revise and prepare detailed Social Accountability Matrix for the model
1.4.2.2.3: Formulate the model’s equations and utilize appropriate software to estimate the
model’s variables
1.4.2.2.4: Train national cadres on the CGE and SAM applications
Quality Criteria Quality Method Date of Assessment

Availability of a CGE model for the SAM
# of statisticians trained on newly developed

IS

# of training courses conducted
# of CSB staff benefitting from SAM

applications

Progress reports on a quarterly and
annual basis.

Quarterly/Annual basis

OUTPUT 1.4.2: National statistical tools and information systems developed

Activity Result
1423

Inforination technology infrastructure of the CSB developed Start Date: 01/01/2012

End Date: 31/12/2012

(Atlas Activity ID)
Purpose To contribute to the achievement of the project output.
Description 1.4.2.3.1:Evaluate the automation infrastructure and information network of the CSB

1.4.2.3.2:Develop a training plan to build the technical capacities of CSB staff after conducting
a needs assessment

11





image11.jpg
1.4.2.3.3.:Procure and install licensed software for CSB network

1.4.2.3.6: Conduct specialized courses as per the training plan

1.4.23.4:Procure peripheral devices to aid in information management and network
administration of the CSB

1.4.2.3.5: Recruit information systems specialist to develop the technical capacities of the CSB

Quality Criteria

Quality Method

Date of Assessment

# of training courses conducted

# of CSB staff benefitting from SAM
applications

Progress reports on a quarterly and
annual basis.

Quarterly/Annual basis

OUTPUT 1.4.2: National statistical tools and information systems developed

Activity Result

A series of statistical studies and researches on the results of

Start Date: 01/01/2012

1.4.24 the National Population and Housing Census developed End Date: 31/12/2012
(Atlas Activity ID)

Purpose To contribute to the achievement of the project output.

Description 1.4.2.4.1:Prepare a study on the characteristics of growth trends in the private sector in the light

of the results of General Census of Establishments 2011
1.4.2.4.2: Preparation of a series of population studies on the resu
1.Demographic profile of the population in Kuwait

2.Gender & age composition of the population in Kuwait
3.Levels, patterns and fertility trends in Kuwait (Kuwaiti women only)
4 Patterns and trends of marriage and divorce in Kuwait

7.The application of an automated system for data warehouse

ts of the census, as follows:

5.Assess the quality of the 2011 census data in comparison with previous censuses
6.Analysis of census databases to build a data warchouse

Quality Criteria

Quality Method

Date of Assessment

# of studies published on the national
population census

Progress reports on a quarterly and
annual basis.

Quarterly/Annual basis

12
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V.  LEcAL CONTEXT

This document together with the revised CPAP signed by the Government and UNDP on 25
July 2011, which is incorporated by reference constitute together a Project Document as referred to in the
Revised Basic Agreement, signed on 13 February 1962 and all CPAP provisions apply to this document.
Consistent with Article Il of the Revised Basic Agreement, the responsibility for the safety and security of the
implementing partner and its personnel and property, and of UNDP's property in the implementing partner’s
custody, rests with the implementing partner.
The implementing partner shall:

1. Put in place an appropriate security plan and maintain the security plan, taking into account the security
situation in the country where the project is being carried;

2. Assume all risks and liabilities related to the implementing partner's security, and the full implementation of
the security plan.

3. UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications to the plan
when necessary. Failure to maintain and implement an appropriate security plan as required hereunder shall
be deemed a breach of this agreement.

4. The implementing partner agrees to undertake all reasonable efforts to ensure that none of the UNDP funds
received pursuant to the Project Document are used to provide support to individuals or entities associated
with terrorism and that the recipients of any amounts provided by UNDP hereunder do not appear on the list
maintained by the Security Council Committee established pursuant to resolution 1267 (1999). The list can be

accessed via http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm. This provision must be included

in all sub-contracts or sub-agreements entered into under this Project Document.

13
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VI ANNEX 2: TOR ror PROJECT MANAGER

Job Title:

Project Manager

Duty Station:

Kuwait

Section/Unit:

Programme/Governance and Development Planning
Project Reference:

Support the development of the Central Statistics Bureau
Duration of Employment:

12 Months, with possibility of extension

Background

Development of the statistical function in the state of Kuwait is considered one of the most
important objectives of the National Mid-range Development Plan for Kuwait for the years 2010 - 2014. The fifth
goal of the plan aims for “Efficient and effective government adminisiration”. The last two strategic objectives of this
goal advocate for “Modemizing statistics activity and civil information systems to support development and
decision-making processes in all areas” and “Providing and supporting the basic needs to building an information
society within the state”. Guided by these strategies, the Central Statistics Bureau is planning on developing a
National SAM matrix.
Duties and Responsibilities:
Under the overall supervision of the UNDP Resident Representative and the Director of the Central Statistics
Bureau, the project manager is responsible for ensuring the project delivers the outputs as outlined in the
project document through the implementation of the project activities. The Project Manager is charged with the
following responsibilities:

- Manage all aspects of the project including the financial, technical and human resources ensuring that
the outputs of the project are achieved on time and within the allocated budget of the annual work-
plan;

- Support the development of policies to ensure that decision-making at the policy level in various
ministries is informed by statistical analysis methodologies such as simulation and forecasting
methods

- Lead the process of quality assurance and control of the design of current statistical surveys and

samples
- Supervise the work of the project teams/consultants;
- anage project’s financial and administrative functions such as requesting the advancement of
project funds; preparing Quarterly and Annual Progress Reports.
Corporate compeiencies:
s Demonstrates integrity by modeling the UN's values and ethical standards
= Promotes the vision, mission, and strategic goals of UNDP
= Displays cultural, gender, religion, race, nationality and age sensitivity and adaptability
= Treats all people fairly without favoritism

Management and leadership
= Focuses on impact and result for the client and responds positively to feedback

15
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Leads teams effectively and shows conflict resolution skills

Consistently approaches work with energy and a positive, constructive attitude
Demonstrates strong oral and written communication skills

Builds strong relationships with clients and external actors

Remains calm, in control and good humored even under pressure
Demonstrates openness to change and ability to manage complexities

Recruitment qualifications

Education

Advanced degree in Statistics, Business Administration, Economics, Computer Science or related discipline
Work Experience

1.

S S\

A minimum of 5 years proven practical experience in management of similar projects.
Experience working in GCC countries is favourable.

Knowledge of UNDP programme policies and procedures is an added advantage.
Experience in working with government institutions in Kuwait is greatly desired.
Experience in Business Process Reengineering, Training, Development/Management,
Organizational Reform and Information Technology is highly desirable.

Language Requirements:
Fluency in English and Arabic is required

16
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List of Acronyms and Abbreviations

AWP
co
cP
CPAP
CSB
GDP
GSSCPD
IS
M&E
MRDP
PM
QA
Qc
RBA
SAM
SP
UNDP

Annual Work Plan

Country Office

Country Programme

Country Programme Action Plan

Central Statistics Bureau

Gross Domestic Product

General Secretariat of the Supreme Council for Planning and Development
Information Systems

Monitoring and Evaluation

id-Range Development Plan

Project Manager

Quality Assurance

Quality Control

Revised Basic Agreement

Social Accounting Matrix

Service Provider

United Nations Development Programme
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I SITUATION ANALYSIS

Kuwait is in a state of reform and is aspiring to achieve its national vision. The Country’s
National Mid-range Development Plan (2010 to 2014), endorsed by its National Assembly, reflects a policy of
renewal and continued growth. To ensure effective implementation of relevant plans and programmes to fulfil
this vision, six broad strategic objectives have been advanced by the Government to channel future efforts, as
follows:
Increasing GDP and raising citizens livelihood
The private sector leads development following stimulating mechanisms
Supporting human and social development
Development of population policies to support development
Efficient government administration
Enhancing the Islamic and Arab identity

= U R RS

The fifth strategic objective aims for the effective management of government institutions.
This objective reflects the pursuit of the plan to perpetuate and strengthen the mechanisms for the effective
administration of development and the related confirmation and the implantation of the concepts of
transparency, accountability and integrity in society and the economy and take action to do so. This requires
action on multiple axes for the current development plan, such as: the institutional, organizational and
electronic restructuring of government agencies in order to improve public services and business services and
reduce the burdens of government administration and the restructuring of its roles. It also requires re-
activation of the planning function at all levels and time limits in the community and the State bodies. It also
requires the modermnization of the statistical activity and civil information system to support the development
and decision-making processes in all areas, in addition to providing and supporting infrastructure for building
the information society in the State.

The planning activity faces significant challenges relating to the lack of technical resources,
tools and best practices for conducting quality planning functions such as feasibility studies, forecasting,
simulation, opportunity cost management and operational research. The planning function has been lacking in
the State over more than two decades, which has impacted negatively on the vulnerability of the culture of
planning in the society in general. The obsolescence of the planning legislative framework and weaknesses of
the planning activities in government agencies has deepened the impact of these negative aspects, in addition
to the challenges associated with the development of national statistics in support of the planning process and
decision-making in the State.

In light of this, the development plan adopted a set of policies aimed at addressing the former
challenges over the next five years through the strengthening of government administration and the activation
of planning functions and the provision of components of the information society.

The following are the proposed policies to alleviate the shortcomings thereby contributing to
the effective management of government institutions:

1. Restructuring government agencies and reducing their size through the modernization of
organizational structures and the preparation of regulatory guidelines in the government agencies.

2. Linking information systems in the government sector through the information network of Kuwait by
the end of 2009/2010, and the completion of the establishment of the national data center for the
preparation of administrative government.

3. Supporting the planning and development activity through the establishment of specialized institute for
the planning and preparation of statistical and qualitative studies, covering future and development
issues and on the development of scientific methodology and practice of planning in coordination with
the Supreme Council for Planning and Development.

4. Attention to the follow-up of the plans and programs activity and stimulate it as a development activity
through the proposed development plan for the establishment of an integrated system to follow up on
development plans and the government programs.
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5. The development of national statistical activity, to support development efforts and provide accurate
information for policy makers, decision makers, businesses and external actors.

6. Development of data banks and statistical services in the Central Department of Statistics and the
Public Authority for Civil Information.

7. Development of statistical indicators in a number of important areas, such as: empowerment of
women, unemployment, manpower survey and residential, real estate and investment buildings
survey, and the measurement of consumer confidence.

8. Building various economic databases and indicators to be provided accessible on the Interet,
including foreign direct investment statistics.

9. Dissemination of statistical information periodically on the Internet for users, with emphasis on the
provision of various economic sectors.

It goes without saying that the adoption of the proposed policies will not change the situation
unless they are accompanied by sensitive translation into programs, projects and sub-plans during the
timeframe for achieving the proposed vision 2035 (25 years). This must be done in accordance with a
timetable and quantitative and qualitative targets, and harnesses the efforts of the entire country, followed up
and monitored by responsible parties for the implementation and achievements.
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. MANAGEMENT ARRANGEMENTS

The project will be implemented by the Central Statistics Bureau with operational support
provided by UNDP. The CSB has agreed to delegate support services to UNDP which will act in its capacity
as a responsible party. These support services include recruitment, procurement and direct payments. UNDP
will support the national implementation of this project which will adhere to UNDP procedures for recruitment,
finance and procurement as stated in the National Implementation manual released by UNDP on 1 July 2011,
and is incorporated here by reference. The General Secretariat of the Supreme Council for Planning and
Development will act in its capacity as national coordinating agency and will conduct field visits and receive
regular progress and financial reports on the status of the project's progress. The management arrangements
for this project are in line with UNDP requirements as reflected in the UNDP national implementation manual
referenced above, and are as follows:

A. The Project Organization Structure

The Project Board: A Project Board will be established to take executive management decisions and
to provide guidance to the Project Manager, including approval of project revisions and of the project’s
annual work plan. Project assurance reviews by this group are made at designated decision points
during the running of the project or as necessary when raised by the Project Manager. The Board
contains three roles: an Executive to chair the group, a Senior Supplier to provide guidance regarding
the technical feasibility of the project, and a Senior Beneficiary to ensure realization of project benefits
from the perspective of project beneficiaries.

The group will meet on a necessary basis and will be composed of:

o The Executive Role: Central Statistics Bureau
o Senior Supplier: UNDP/GSSCPD
o Senior Beneficiaries: Central Statistics Bureau, GSSCPD & line ministries

Ex officio: The Project Manager

The Project Manager will act as secretariat for the group (organization structure), being responsible
for convening the meetings, preparing the agenda, overseeing preparation of materials for
8
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presentation to the meeting and for preparing and distributing minutes of the meetings.

Project Assurance: This role is held by UNDP and supports the Project Board by carrying out
objective and independent project oversight and monitoring functions. This role ensures appropriate
management milestones are managed and completed.

The Project Manager is responsible for the day-to-day implementation of the project in coordination
with different stakeholders and the project's team. This includes ensuring the quality and timeliness of
all project activities and outputs and supervising the work of consultants; requesting the advancement
of project funds; preparing Quarterly and Annual Progress Reports; liaising with the Project Assurance
role, and requesting ad-hoc directions from the Project Board when required. The draft terms of
reference are attached.

Project Support Unit:
The Project Support will provide project administration and management support to the Project
Manager as required by the needs of the project or Project Manager.

B. UNDP Support to Implementation: As implementation proceeds, UNDP will provide specific services to the
implementing partner in support of delivering the expected outputs. The costs of these support services
will be charged directly to the project budget.

C. Facilities and Administration (F & A): The budget includes 3% Facilities and Administration to UNDP
defined as General Management Support (GMS).





