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Programme Period:               2006 - 2009 
 
Key Result Area (Strategic Plan) Mainstreaming 

environment and 
energy 

Atlas Award ID:   ______________ 
Start date:        01.01.2009 
End Date                  31.12.2009 
 
PAC Meeting Date                  ______________ 
 
Management Arrangements  NEX 
!

United'Nations'Development'Programme'
Country:'Libyan'Arab'Jamahiriya'

Project'Document'
!

Project'Title:' Strengthening! GWA! Technical! Capacity! in! Water!
Resources!Planning!and!Management!!

UNDAF'Outcome(s):! ! ! !!

Expected'CP'Outcome(s):' '

Greater! awareness,! capacities,! and! means! to!
monitor! and! preserve! the! environment! at! global,!
national!and!local!levels.!
!

Expected'Output(s):' '
(Those'that'will'result'from'the'project)'

Capacity! building! and! upgrading! the! Central!
Laboratory!

Executing'Entity:' UNDP!Libya!
Implementing'Agencies:' General!Water!Authority!(GWA)!
'

! !
!

!
!
!
!
!
!
!
!
!

!
Agreed!by!(Government)!
!
Agreed!by!(Executing!Entity):!
!
Agreed!by!(UNDP):!
!
!
!
!

Brief'Description'
In!order!for!the!General!Water!Authority!(GWA)!to!deal!with!the!ever!growing!concern!over!the!
water! sector,! it! has! been! concluded! that! the! enhancement! of! its! capacity! is! required! to! be!
become!its!uttermost!priority.!This!project!is!thus!designed!to!support!GWA!in!this!undertaking!
through! the! development! of! a! consultative! process! that! includes! training,! upgrading! the!
laboratories!and!provision!of!the!authority’s!departments!with!technical!support.!
The! project! does! fall! in! the! area! of! capacity! development! which! is! one! of! the! objectives! of!
UNDP’s!Country!Programme!2006T2009.!
The!project!is!geared!to!enhance!institutional!and!personnel!effectiveness!to!apply!innovative!
management!techniques!to!carry!out!sustainable!water!resources!management!task!as!well!as!
the!other!functions!of!GWA.!!
!

Total!resources!required!!!!!!!!!!!! $202,647!
General!Manag.!Support!Fee! $6,853!(3.5%)!
Total!allocated!resources:! $195,794!
•! Regular!! ! _________!
•! Other:!

o! Donor!! ! _________! !
o! Donor! ! _________!
o! Donor! ! _________!
o! Government! $202,647!

Unfunded!budget:! ! _________!
InTkind!Contributions! ! _________!
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LIST OF ACRONYMS 

 
!
APR!

!
Annual!Progress!Report!

CCA! Country!Common!Assessment!!
CDR! Combined!Delivery!Report!
CO! Country!Office!
CP! Country!Programme!
GDP! Gross!Development!Product!
GSPLAJ! Great!Socialist!People's!Libyan!Arab!Jamahiriya!
GWA! General!Water!Authority!!
IWRM! Integrated!Water!Resources!Management!
MDG! Millennium!Development!Goals!
MYFF! MultiTYear!Funding!Framework!
NEX! National!Execution!Modality!
NGO! NonTGovernmental!Organization!
NPC! National!Project!Coordinator!!
NPD! National!Project!Director!
PMU! Project!Management!Unit!
PSC! Project!Steering!Committee!
QPR! Quarterly!Progress!Report!
SHD! Sustainable!Human!Development!!
TOR! Terms!of!Reference!
TPR! Tripartite!Review!Meeting!!
UNDP! United!Nations!Development!Programme!
UN! United!Nations!
UNDDSMS! United!Nations!Department!for!Development!Support!
WGPTAS! Water!Governance!Programme!for!Arab!States!
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I.' SITUATION ANALYSIS 

Despite!being!an!arid!country,!Libya!is!endowed!with!quite!significant!water!resources,!particularly!
in!the!form!of!groundwater.!However,!the!exploitation!of!these!resources!over!the!past!few!years!
has! severely! reduced! their! sustainability.! The! overuse! of! groundwater! diminishes! the! resource!
base!and! results! in!a!drop! in!water! levels.!The!water!quality!also!deteriorates!due! to!sea!water!
intrusion!as! saline!water! from! lower! lying!waterTbearing! formations! seeps! into! the!ground!water!
supply.!If!this!is!allowed!to!continue,!all!aquifers!in!coastal!areas!will!have!saline!water!only.!!

The!situation!calls!for!the!reTestablishment!of!a!comprehensive!water!monitoring!system!to!allow!
for! regular! observation! of! water! level! decline.! This! would! facilitate! the! prediction! of! future!
developments,! so! that! timely! interventions! can! be! made! to! safeguard! strategic! reserves! of!
drinkable!groundwater!in!the!most!important!areas!of!the!country.!A!key!factor!in!this!regard!is!the!
enhancement!of! the! capability! of! national! authorities! to!oversee! the!monitoring! system,!process!
monitored!data!and!prepare!reports!for!policy!makers.!!!

The! General! Water! Authority! (GWA)! is! the! sole! agency! in! Libya! with! responsibility! for! the!
investigation,! development! and! management! of! water! resources.! In! this! capacity,! the! GWA! is!
entrusted! to! perform! scientific! and! applied! water! studies! and! research! to! ensure! that! the! best!
possible!exploration!of!existing!water! resources! is! taking!place!and! to!explore!new!resources.! It!
also! designs! and! supervises! the! construction! of! new! dams! and! is! in! charge! of! ensuring! their!
continued!operation!and!maintenance.! In!addition! to! this,!GWA! is! responsible! for! proposing! the!
general! policy! and! outlining! the! way! in! which! waterTuse! is! prioritised! to! general! secretariats,!
organizations!and!authorities!etc.!

UNDP! has! been! assisting! the! Libyan! organizations! involved! in! water! resource! studies,!
development! and!management! for! years! through! a! number! of! projects,! previously! executed! by!
United! Nations! Department! for! Development! Support! (UNDDSMS)! such! as! LIB/88/02! “Water!
Resources!and!Development”!&!LIB/97/008!“Strengthening!National!Capacity!in!Water!Resources!
Monitoring”,!and! through!an!onTgoing!Regional!Project! “Water!Governance!Programme! for!Arab!
States!(WGPTAS).!Project!LIB/97/008,!which!is!executed!by!UNDDSMS!in!cooperation!with!GWA,!
was! designed! to! assist! the! national! authority! in! reTestablishing! the! aforementioned! monitoring!
systems! and! to! further! develop! the! monitoring! network! in! order! to! address! the! problems! of!
resource!depletion!and!deterioration!discussed!above.!!!!

In! view! of! the! national! technical! capacity! for!water! resources! planning! and!management,!GWA!
needs! further! technical! support! in! the! field! of! water! resources! research! and! development.! This!
requires! an! external! input! in! the! form! of! consultancies,! equipment! and! training! opportunities! to!
enhance!the!capacities!of!national!staff.!GWA!therefore!asked!UNDP!for!assistance!in!this!regard!
and!requested!to!formulate!a!new!project!under!NEX!modality!using!the!remaining!fund!for!project!
LIB/97/008,!which!is!now!operationally!and!financially!closed.!

The!organizational!structure!of!the!general!water!authority!is!composed!of!the!following:!
1)!Office!of!the!People!Committee!Affairsl!
2)!Legal!Affairs!Officel!
3)!General!Directorate!of!Planning!and!FollowTupl!
4)!General!Directorate!of!Water!Resourcesl!
5)!General!Directorate!of!Damsl!
6)!General!Directorate!of!Irrigation!&!Drainagel!
7)!General!Directorate!of!Soilsl!
8)!General!Directorate!of!Finance!&!Administrationl!
9)!Branches!of!the!Authority!at!Five!Water!Zones!(Western,!Central,!Southern,!Eastern!and!
AlTkufra!&!AlTSarir!Zone!Branch).!!

!
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II.' STRATEGY 

Libya!has!accomplished!significant!progress! in! the!development!of!national!plans!and!strategies!
within! the! field! of! Water! Resources! Management! such! as! the! National' Strategy' for' Water'
Resources' Management,' 2000T2025.! The! strategy! includes! the! evaluation! of! existing! water!
resources!situations,!future!development!needs!and!methods!to!achieve!targets.!!!!
!
The!principal!outputs/results!of!this!project!will!be:!

1.! Capacity!building:!
1.1.! Carrying! out! Capacity! Needs! Assessment! and! meeting! these! needs! through!

internal!and!external!training!programmes!addressing!the!areas!of!interestl!
1.2.! Providing!GWA!with!national,!regional!and!international!expertisel!

2.! Upgrading!of!the!Central!Laboratory!according!to!international!standards.!
!

!
These! outputs/results! will! contribute! to! achieving! the! CP! outcomes,! in! particular,! to! make!
significant!movement!towards!recognition!of! the!relevant!aspects!of! the!Millennium!Development!
Goals! (MDG),! and! to! increase! awareness,! capacities,! and!means! to! monitor! and! preserve! the!
environment!at!global,!national!and!local! levels.!UNDP!is!cooperating!with!GWA!to!help!it!meets!
its! international! commitments!under! the!various! international! environmental! conventions! through!
technical!assistance!in!the!form!of!Enabling!Activities.!
!
The! project! will! be! executed! under! a! National! Execution! (NEX)! modality,! and! the! strong! and!
transparent!cooperation!with!GWA!is!the!pillar!of!strength!for!the!project.!GWA!will!provide!funds!
for!the!project,!assigns!staff!and!offers!political!and!logistical!support!as!and!when!needed,!while!
UNDP!will!provide!expertise!and!facilitates!the!internal!and!external!training!programmes.!!
!!!!!



!
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III.! RESULTS AND RESOURCES FRAMEWORK 

Intended Outcome as stated in the Country Programme Results and Resource Framework: Greater&awareness,&capacities,&and&means&to&preserve&the&
environment&at&global,&national&and&local&levels&(Outcome&2).&
Outcome!indicators!as!stated!in!the!Country!Programme!Results!and!Resources!Framework,!including!baseline!and!targets:!
Indicator*2.3:&national&access&to&safe&water&and&sanitation&improved&&
Baseline*(2004):&almost&40&%&of&Houses&estimated&as&not&linked&to&sanitation&system&according&to&NIDA&(MDGR&draft)G&No&figure&available&for&access&to&safe&water&&
Target:&develop&an&explicit&action&plan&for&access&to&safe&water,&sanitation&and&waste&management&in&less&affluent!areas 
Applicable!Key!Result!Area!(from!2008D11!Strategic!Plan):!4.1.&Mainstreaming&environment&and&energy&–&outcome&2:#Policies,# institutions#and#programs#for#
environmental#sustainability#and#energy#that#are#pro:poor#and#gender#sensitive#developed,#,#funded#and#implemented#through#national#development#plans#and#systems!
Partnership!Strategy:!National#Execution#with#Governmental#Counterpart#!!
Project!title!and!ID!(ATLAS!Award!ID):!

INTENDED!OUTPUTS!
!

OUTPUT!TARGETS!
FOR!(YEARS)!

INDICATIVE!ACTIVITIES! INPUTS!

Output!1:!!
National! Capacity! in! Water!
Resources! Planning! and!
Management!is!strengthened!
Baseline:#

:# Limited# technical# capacities# in#
the#field#of#geophysics,#drilling,#
dam#management#and#learning#
management.#

:# 0# women# in# decision# making#
positions.#

Indicators:#
:# ># 60# staff# members# (incl.# 20#
women)# trained# in#geophysics,#
drilling,# dam#management# and#
learning# management#
according# to# international#
standards.#

:# 2#women#staff#members#
placed#in#managerial#positions.#

&

&

&

&

&

&

1.1.!Capacity/!Training!needs!assessment!!
1.1.1.#Conduct#detailed#gender#sensitive#
capacity#needs#assessment#at#GWA#level#
1.1.2.#Design#a#training#programme#taking#into#
account# different# needs# between# men# and#
women#within#GWA#
1.1.3.# Identify# relevant# experts# at# national# or#
international#level#
1.1.4.#Organise#training#activities#(3#events)#
throughout#the#project#life#cycle#incorporating#
Gender#sensitive#need#assessment#and#result#
based#management.#
1.1.5.#Training#for#Gender#Mainstreaming##
1.2.!Pool!of!international!experts!is!

established!
1.2.1.#Preparing#the#TORs#of#the#experts#
1.2.2.#Preparing#a#correspondence#letter#
1.2.3.#Contacting#the#interested#and#available#
experts#
1.2.4.#Providing#GWA#with#technical#support#

:# Incentives#for#the#NPC#@#$1,000#per#month#=#
$12,000#

:# Consultants:#22#Days#@#$127/day#(national)#=#
$2,794#

:# Consultants:#5#days#@#$700/day#+#travel#=#
$5,500#

:# 3#Training#events#@#$10,000#per#workshop#=#
$30,000#

:# Training#for#Gender#mainstreaming#=#$9,000#
:# Development#of#training#material#=#$9,000#
:# Equipments#(printers,#computers#...etc)#=#$#8,000#
:# Consultants:#30#days#@#$700/day#+#travel#=#
$30,000#

:# Project#communications#(Photography,#press#
release,#documentary#and#booklet#=#$3,000#
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according#to#the#area#of#interest#
1.2.5#project#communication#

Output!2:!
!
Central! Laboratory! for! water!
quality!analysis!is!upgraded.!
!
Baseline:#

:# Capacities#for#water#analysis#
restricted#to#30%#
effectiveness.#

#
Indicators:#

:# Capacities#for#water#analysis#at#
70%#effectiveness.#

& 2.1!Central!Laboratory!is!upgraded!
2.1.1.#Assessment#of#the#existing#equipments,#
devices#etc#within#the#central#laboratory#
#
2.1.2.#Finalizing#the#needs#of#the#laboratory#
#
2.1.3.#Procurement#of#the#needed#
equipments,#devises#etc.##

:# Consultants:#5#days#@#$700/day#+#travel#=#
$5,500#

:# Equipments#=#$90,000&
#
#
#
#
#

Sub!Total!=!$195,794!
GMS!(3,5%)!=!$6,853!
!
TOTAL!=!$202,647!!

#
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IV.! ANNUAL WORK PLAN  

Year:!2009!
EXPECTED!!OUTPUTS!

 

PLANNED!ACTIVITIES!
List&activity&results&and&associated&

actions&&

TIMEFRAME! RESPONSIBLE!
PARTY!

PLANNED!BUDGET! Expected!output!
cost!

Q1# Q2# Q3# Q4# Funding#
Source# Budget#Description# Amount#

National#Capacity#in#Water#
Resources#Planning#and#
Management#is#
strengthened#

Activity#Result#1:#Training#needs#
assessment! # # # # # # Salaries#(NPC)#

#
$12,000## $67,294!

1.1.# Conduct#detailed#training#
needs#assessment&

x# # # # # # consulting#fees#(nat.#
&#int.#consultants)#

$8,294##

1.2.# Design#a#training#programme# x# # # # # # equipment# (printers,#
computers#…etc)#

$8,000##

1.3.# Identify#relevant#experts# x# # # # # # ## ##
1.4.# Organize#training#activities# # x# x# x# # # 3#training#events#

#
$30,000##

1.5.# Training#for#Gender#
mainstreaming#

# # x# # # # Training##
#

$9,000#

Activity#Result#2:#Pool#of#
international#experts#is#established#

# # # # # # ## ## $33,000!

2.1.# Preparing#the#TORs#of#the#
experts#

x# # # # # # ## ##
2.2.# Preparing#a#correspondence#

letter##
x# # # # # # ## ##

2.3.# Contacting#the#interested#
and#available#experts#

x# # # # # # ## ##
2.4.# Providing#GWA#with#

technical#support##
x# x# x# x# # # 30#Days#@#$700/day#

+#travel#
$30,000##

2.5.# Project#communications## x# x# x# x# # #
Photography,#press#
release,#documentary#
&#booklet#

$3,000#

Central#laboratory#for#water#
quality#analysis#is#upgraded#

Activity#result#3:#Central#laboratory#
is#upgraded#

# # # # # # ## ## $95,500!

3.1# Assessment#of#the#central#
laboratory#

x# # # # # # consulting#fees#
#

$5,500##

3.2# Finalizing#the#needs#of#the#
Laboratory#

x# # # # # # ## ##
3.3# Procurement#of#the#needed#

equipments#
# x# x# x# # # Equipment#

#
$90,000##

SUBTOTAL# # # # # # # # ## $195,794## !

UNDP#overhead#(3,#5%)# # # # # # # # ## $6,853##

TOTAL# # # # # # # # ## $202,647!!
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BUDGET!SUMMARY!
 
 

Components/major!
activities!

2009! Component!
Subtotal!

GMS!(3.5%)! Component!
Total!

Training#needs#assessment! $67,294# $67,294! $2,355.29# $69,649##
Pool#of#international#experts#is#established! $33,000# $33,000! $1,155.00# $34,155##
Central#laboratory#is#upgraded! $95,500# $95,500! $3,342.50# $98,843#
Annual!Subtotal! $195,794## $195,794! $6,853!! $202,647!!
GMS!(3.5%)! $6,853## $6,853## !
TOTAL! ! $202,647#
 



!
!

V.! MANAGEMENT ARRANGEMENTS 

Project( implementation(will( follow(National( Execution(modality( (NEX)( and(will( be( undertaken( by(
GWA.(
(
Project!Manager:(GWA(will(appoint(a(National(Project(Coordinator((NPC)(who(will(be(responsible(
for(the(coordination(and(the(dayCtoCday(management(of(the(project((Annex(1).((
(
Project!Board!composed(of!representatives(from(UNDP(and(GWA(headed(by(GWA’s(director(and(
the(Deputy(Resident(Representative((DRR)(of(UNDP.(The(Project(Board(will(meet(on(regular(basis(
with(the(role(of(overseeing(project(planning,(implementation(and(performance.(
(
UNDP( will( provide( both( technical( and( administrative( backstopping( to( ensure( resultsCoriented(
management,( proper( administration( of( funds,( maintain( project( accounts,( facilitate(
experts/consultants( recruitment( and( identifying( wellCknown( and( trusted( training( firms.( Financial(
transactions(will(be(subject(to(annual(audits(undertaken(by(internationally(certified(auditors.((
(
!
!
The!following!diagram!explains!the!composition!of!the!Board:!
!

!
!
!
!
(
(
(
(
(

Project!Manager!
(NPC)(
(

Project!Board!
Executive!

(GWA’s(director)(
Senior!Supplier!

(DRR)(

Project!Assurance!
(Programme(Officer)(

Project!Support!

(GWA(staff)(

Project!Organisation!Structure!
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VI.! MONITORING FRAMEWORK AND EVALUATION 

The( project( executing( partner( (GWA)( will( remain( responsible( for( delivering( the( outputs( of( the(
project,(the(actual(implementation,(input(management,(and(sound(administrative(management.(
((
The(NPC(will(also(be(responsible(for(preparing(the(Annual(Progress(Report((APR),(which(will(be(
submitted(to(UNDP,(and(an(annual(Tripartite(Review(Meeting(will(be(held.(((
(
The(GWA(is(accountable(for(managing(the(resources(allocated(to(the(project(to(achieve(expected(
results(in(accordance(with(the(work(plan(and(project(document.((GWA(will(request(UNDP(to(make(
direct(payments( to(other(parties( for( training(programmes(and(services(provided( to( the(project(by(
forwarding(a(standard( form( "Request( for(direct(payment",(duly(completed(and(signed(by(GWA’s(
director.( (UNDP(will( generate( the(Combined(Delivery(Report( (CDR)( that( summarizes( all( project(
expenditures(on(annual(basis.((GWA(certifies(the(CDR(and(returns(it(back(to(the(UNDPCLibya(CO(
for(audit(purposes.((
((
The(project(is(subject(to(auditing(at(least(once(in(its(lifetime,(in(accordance(with(UNDP(rules(and(
regulations.( (The(ownership(of(all( non–expendable(equipments(purchased(by( the(project(will( be(
embraced(by(GWA(upon(completion(of(the(project.(

 
(

VII.! LEGAL CONTEXT 

This(Project(Document(shall(be(the(instrument(referred(to(as(such(in(Paragraph((I)(of(the(Standard(
Basic( Assistance( Agreement( between( Libya( and( the( United( Nations( Development( Programme,(
signed( by( the( parties( on( 20( May( 1976.( The( host( country( implementing( agency( shall,( for( the(
purpose( of( the( Standard( Basic( Assistance( Agreement,( refer( to( the( government( coCoperating(
agency(described(in(that(Agreement.(
(
The(UNDP(Resident(Representative(in(Libya(is(authorized(to(effect(in(writing(the(following(types(of(
revision( to( this( Project( Document,( provided( that( he/she( has( verified( the( agreement( thereto( by(
UNDP(and(is(assured(that(the(other(signatories(to(the(Project(Document(have(no(objection(to(the(
proposed(changes:(

a)( Revision(of,(or(addition(to,(any(of(the(annexes(to(the(Project(Document_(
b)( Revisions(which(do(not(involve(significant(changes(in(the(immediate(objectives,(outputs(or(

activities(of(the(project,(but(are(caused(by(the(rearrangement(of(the(inputs(already(agreed(
to(or(by(cost(increases(due(to(inflation_(

c)( Mandatory( annual( revisions( which( reCphase( the( delivery( of( agreed( project( inputs( or(
increased( expert( or( other( costs( due( to( inflation( or( take( into( account( agency( expenditure(
flexibility_(and(

d)( Inclusion( of( additional( annexes( and( attachments( only( as( set( out( here( in( this( Project(
Document.(
(
(
(
(
(
(
(
(
(
(
(
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VIII.! ANNEX 1: DRAFT TERMS OF REFERENCE 
    NATIONAL PROJECT COORDINATOR (NPC) 
 

I.! BACKGROUND 
 
In( order( for( the(General(Water(Authority( (GWA)( to( deal(with( the(everCgrowing( concern(over( the(
water(sector,(it(has(been(realized(that(the(enhancement(of(its(capacity(is(required(to(be(placed(on(
the(top(of(its(priority(list.(This(project(is(thus(designed(to(support(General(Water(Authority((GWA)(in(
this( undertaking( through(developing( a( consultative( process( that( includes( training,( upgrading( the(
laboratories(and(providing(GWA’s(departments(with(technical(support.(
(
The(principal(outputs/results(of(this(project(will(be:(

1.( Carrying(out(internal(and(external(training(programmes(addressing(the(areas(of(interest_(
2.( Upgrading(of(the(Central(Laboratory(according(to(international(standards_(
3.( Providing(GWA(with(national,(regional(and(international(expertise.(

(
These( outputs/results( will( contribute( to( achieving( the( CP( outcomes,( in( particular,( greater(
awareness,( capacities,( and(means( to(monitor( and( preserve( the( environment( at( global,( national(
and( local( levels.(UNDP( is( cooperating(with(GWA( to( help( it(meets( its( international( commitments(
under(the(various(international(environmental(conventions(through(technical(assistance(in(the(form(
of(Enabling(Activities.(
(
II.! II- SCOPE OF WORK AND TASKS 
!
Under(the(supervision(and(guidance(of(GWA’s(director,(a(National(Project(Coordinator((NPC)(will(
be(recruited(to(ensure(the(dayCtoCday(management(of(the(project(as(well(as(the(timely(delivery(of(
its(planed(activities.(More(specifically,(the(NPC(shall(perform(the(following(duties:(
(
III.!  GENERAL DUTIES 
(
1.(Work(closely/coordinate(with(UNDP(Programme(Officer(to(ensure(the(timely(delivery(of(national(
activities.(

2.(Coordinate(the(project(activities(with(the(relevant(stakeholders((national,(regional(and(global)(
3.(Provide(technical(support(and(advice(to(project(partners(and(beneficiaries(in(all(matters(related(
to(water(resources(management.(

(
IV.! SPECIFIC DUTIES 
(
The(NPC(shall(and(ensure(the(timely(delivery(of(activities(in(line(with(the(project(document(and(
UNDP(rules(and(regulation(for(programme(implementation.(This(includes:(
(
C( The(development(and(implementation(of(a(workplan_(
C( Planning( and( management( of( the( project( resources( (human( and( financial( resources).( This(
includes(monitoring(the(financial(picture_(

C( Formulating(job(descriptions(and(defining(the(scope(of(work(for(staff(and(consultants(working(for(
the(project(as(well(as(monitoring(their(delivery(and(performance_(

C( Produce( all( the( required( reports( (quarterly( and( annual( progress( reports,( financial( reports,(
donors(reports)_(

C( Ensure(liaison(between(the(project(and(all(partners(and(beneficiaries_(
C( Organize(the(project’s(workshops,(meetings(and(events.(
(
(
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V.!  QUALIFICATIONS 
(
C( At(least(a(M.Sc.(degree(in(water(resources(management(related(field(of(specialization.(
C( At(least(5(years(of(relevant(professional(experience(in(water(management(issues.(
C( Experience( in( Environment( and( Development( Project,( capacity( building,( as( well( as( technical(
and(administrative(management(of(projects,(

C( Excellent(managerial(and(communication(skills.(
C( Fluency(in(English(and(Arabic,(both(written(and(spoken.(


