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Report of the Libya SMT Accommodation and Office Space Task Force 

14 February 2021 

Background 

The United Nations in Libya finds itself in need of additional international staff accommodation and in 

turn office space considering the political, security and economic developments in the country.  

Currently, the UN only has accommodation within the UNSMIL contracted Oea Compound in Janzour.  

The Oea compound contains office space for the Mission and some agencies, while IOM, WHO and 

UNFPA have offices located at the nearby IOM compound and UNICEF has offices at a separate 

compound.  Several other agencies that have maintained offices at the Palm City compound will need to 

relocate those as Palm City is to be vacated.   

The Task Force was given two weeks (31 January‐14 February 2021) to gather options to allow the UN to 

scale up its presence and report back to the Designated Official.  The Task Force was made up of the 

following members and assigned a set of tasks: 

1. Justin Brady (OCHA)‐Chair 
2. Rabih Sarieddine (IOM) Programme Manager 
3. Marc Perron, (UNHCR) Senior Field Security Officer 
4. Luay Alqsar (UNICEF security focal point) 
5. Hussein Moursel (UNICEF) Supply/Logistics Officer  
6. Mohamed Mansour (UNSMIL) Coordinator Office 
7. Wassim Hariz (Integrated Security) SIOC 
8. Naatuka Lare (Integrated Security) Fire Safety Officer 
9. Tony Hachem (UNSMIL) CMS Office 
10. Slobodan Jamnic (UNDP) Security Advisor 

 

The Task Force is requested to: 

 Take stock of all the available rooms in OEA and all other approved UN compounds in Tripoli. 

 Obtain information on current allocation of space to each UN entity in OEA and all other 
approved compounds. 

 Obtain information on currently unused rooms in OEA and all other approved compounds. 

 Obtain information on other space in OEA that could be invested in for use as living and work 
space and determine the estimated time it will take to get the space ready.  

 Obtain information on each UN entity’s staff currently living and working in Palm City.  

 Obtain the number of staff each entity plans to deploy to Tripoli during the course of this year 

 Submit options and recommendations on the way forward. 

 Examine previously discussed options and include them in the submission. 

 Take into account the COVID situation in assessing the numbers submitted by each entity and 
consult the CMT and the crisis manager in this regard. 
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The Task Force met four times during the course of the assignment with tasks divided among members.  

An update on progress was provided to the SMT on 4 February and regular updates provided to the 

Designated Official during the two weeks.   

Requirements 

Agencies are currently allotted 46 accommodation rooms and four office villas by UNSMIL.  The Task 

Force canvased agencies on their immediate needs for the coming 1‐2 months and 3‐6 month periods.   

AGENCIES 

STAFF ACCOMMODATION NEEDS  OFFICES SPACE NEEDS 

1‐2 months 
Minimal staff 

number  
(Critical Staff) 

1‐2 
months    
Total 

(minimal 
number) 

3‐6 months 
Optimal staff 

number 

3‐6 
months 
Total 

(optimal 
number) 

Number of 
offices needed 

(minimal) 

Number of 
workstations to be 
accommodated in 

the offices 
Women  Men  Women  Men 

OCHA  3  3  6  4  4  8 
2 + 1 meeting 

room 
28 

UNFPA  2  3  5  2  6  8 
5 (4+1 meeting 

room) 
18 

UNDP  8  14  22  10  16  26 
17 (16 + 1 

meeting room) 
70 

UNICEF  6  7  13  8  10  18 
3 (2+1 meeting 

room) 
20 

UNHCR  6  6  12  6  6  12  0  0 

IOM     4  16  20  7  18  25  0  0 

WHO  4  10  14  6  12  18  0  0 

WFP  1  5  6  4  10  14  2   

UNOPS  1  3  4  2  6  8 
4 (3+1 meeting 

room) 
10 

TOTAL  35  67  102  49  88  137 
31 (25+5 
meeting 
rooms) 

146 

 

This leaves a gap of 56 accommodation rooms in the coming 1‐2 months and 91 accommodation rooms 

in the coming 3‐6 months, however due to COVID‐19 self‐isolation requirements, it is not possible to 

occupy all rooms at any given time.  An additional requirement in the overall need for accommodation 

are the ceasefire monitors, which will total ten in the very near term. 

Recommendations 

The recommendations of the Task Force breakdown into four categories: 

1. Optimization of the existing space in the Oea Compound for immediate gains 

2. Increase in capacity through the addition of containerized office space‐ short and medium term 

3. Increase in capacity through the addition of containerized accommodation space 

4. The expansion of UN premises through the contracting of additional compounds 
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1. Optimization of the existing space in the Oea Compound for immediate gain 

The gains to be made involve repurposing existing space and improving the use of rooms when not 

occupied.  The current allocation of villas in the compound is depicted in the map: 

 

Repurposing villas into accommodation could come through: 

 Relocation of the equipment in the welfare villa (C15) to the restaurant 

 Convert immediately any offices not being occupied now or for coming weeks 

 While it was recognized that medical capacity was to be enhanced, the possibility to consolidate 

space in the five villas (C3, C4, C16, C17 and R18) used by UNSMIL and UNGU medical.  

 Determination on the need for dedicated accommodation and office villas for the Special Envoy 

(formerly dedicated to the SRSG) 

Improved use of room space could be achieved through: 

 Allocation of rooms held by UNSMIL staff working from Tunisia who, based on COVID‐19 

programme criticality will not be returning to Tripoli.  This number needs to be confirmed by 

UNSMIL, but the planning figure suggested was 35 rooms could be made available. 

 D level staff live in shared accommodation.  Currently D staff have dedicated, two‐bedroom 

villas.  It was suggested that D level staff share with peers and not ask staff to share 

accommodation with their supervisors. 
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 Expanding access to the FSS room management system maintained by UNSMIL to allow rooms 

to be used temporarily while staff are away on R&R/leave/mission.  This is particularly 

important to optimize space for COVID‐19 self‐isolation.  It would mean moving away from 

dedicated rooms that are exclusively for the use of a single staff member.  Currently FSS is 

available only to staff with UNSMIL configured computers and access to the UNSMIL network. 

2. Increase in capacity through the addition of containerized office space‐ short and medium term 

The fastest method to expand the actual space available is to construct containerized office space to 

house Mission and agency offices currently occupying villas that could be converted to accommodation.  

This would free an estimated 43 accommodation rooms.  Security has indicated that while containerized 

office will not require side and overhead protection, the design should allow for the adoption of such 

measures should the security threat evolve.  There are three options for space to construct containers, 

the first two could be achieved in a matter of weeks, whereas the third requires a longer lead time: 

 Within two months: Containerized office space within the existing UNSMIL‐contracted Oea 

compound.  UNSMIL engineering estimates some 840 m2 is available, as marked in red on the 

map, given Oea management concurrence, to build containers.  The “playground” at the 

western edge of the compound, marked in blue, could also be demolished, was suggested by 

Oea management.  Area at the eastern portion of the compound is off limits due to the 

ammunition storage area. 

 
 

System contracts exist for pre‐fab containers, but the lead time is three‐months, whereas the 

Task Force confirmed the availability of such containers on the market in Tripoli.  Costs approach 

1000 LYD/m2 with 48m2 size units, size can be adjusted, available within four weeks of order. 

 Within two months: Construction of containers in the IOM compound.  There are currently 

600m2 of level, concrete space in the IOM compound that could be exploited for containerized 

office space.  More space could potentially be added.  Security is reviewing the premises 

security in consultation with IOM if it is to host an expanded number of UN staff.  The potential 
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to link the compound by road to the western gate of the Oea compound is also being analyzed 

so as to minimize exposure traveling to and from the IOM compound from Oea from the main 

gate.  IOM is amenable to hosting more agencies through the construction of containers. 

 Four to six months: Construction of containers in the “Oea Annex” to the north of the entrance 

way between the main gate and the vehicle search area.  This proposal has been considered 

previously, so Oea management have designs and pricing would need to be updated.  The land 

must first be improved and the estimated time to construct office space per the Oea 

specifications is four months.  The contractual modality to move forward with this proposal 

would require an agency to enter into a separate contract with Oea management and serve as 

manager of the common premises.  The area is outside the current UNGU perimeter and would 

likely require additional UNGU capacity, which is dependent on a SECCO resolution, the 

language of which refers to protection of the UN in Libya and not specifically UNSMIL, which is 

pertinent to the option 4. Expanding UN premises.  While it is achievable to obtain such a 

mandate adjustment given the desire of key Member States to see the UN enhance its presence, 

it is another process that will take time.  Any such request should clearly state that the 

additional costs will be borne through cost sharing.  The increase in the UNGU contingent 

increases the need for accommodation, thus partially off‐setting any gains. 

 

The presence of a large number of staff in containerized office space requires that safe havens 

are constructed in the area.  This pertains to the proposal to build in the Oea annex whereas 

IOM has sufficient safe haven space once minor adjustments are done.  In Somalia, UNSOS 

undertook a comparison of options and found the LTA held by UNHCR for safe havens was the 

best in terms of protection to standard and affordability.  The Task Force has obtained the 

specifications and can provide should any of the mass containerized options be selected.   

3. Increase in capacity through the addition of containerized accommodation space 

Additional accommodation rooms could be achieved by creating containerized accommodation, an 

option that is most often raised in relation to moving the UNGU from the villas they occupy, which 

would free 60 accommodation rooms.  Such construction would be more time consuming and costly due 

to the need for more infrastructure and side/overhead protection as required by security for 

containerized accommodation.  The current location of the UNGU accommodation also has, according 

to security, an operational logic, so moving them has implications in that regard as well.  Finally, Task 

Force members raised concerns about duty of care in asking those who protect the compound to live in 

what are likely to be sub‐standard accommodation.  Given the space required, the Oea annex would be 

most suitable for such containerized accommodation and with it the need for additional UNGU soldiers. 

4. The expansion of UN premises through the contracting of additional compounds 

The measures outlined above will create space in the short term, but as the pandemic is contained and 

the programme criticality changes, there is an expectation that more UN staff, from UNSMIL and 

agencies would be required in Tripoli.  This raises the need for a longer‐term solution through the 

contracting of additional compound space.  In the limited time available to the Task Force, one option, 

the Janzour Touristic Village (JTV), which abuts the western wall of the Oea compound, was identified as 

a possible location.  The compound need of significant repair, which has begun, but will take at least 

eight months to complete if a contract was in place and the compound management engaged a larger 
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work force to undertake refurbishment.  A full security assessment of the compound, to include the 

UNGU commander and his staff and a due diligence assessment to determine the standing of the JTV 

management company, Current Waves Corp., to mitigate reputational risk to the UN are required.   

   

The compound consists of 176 accommodation rooms distributed in 84 villas and a hostel: 

 41 3‐bedroom villas 

 33 1‐bedroom villas 

 10 2‐bedroom villas 

 264‐room former hostel that could be converted into office space.  Restaurant and reception 

area would be suitable for meeting/conference space.  The building is large enough to house 

additional UNGU soldiers required to secure the premises.  A walkway could be created to unite 

the Oea and JTV compounds.  JTV also envisions building a boat landing that could be utilized 

should an agreement be put in place with Member States to evacuate UN personnel by sea.   

It was recommended that UNDP and IOM and any other agency that would consider acting as a common 

compound contract holder and manager visit the compound with engineering and contract staff to 

discuss in more detail with JTV management.   

Assuming for security reasons the UN wishes to restrict its overall presence to the Janzour area for the 

foreseeable future, other compounds might be available and offer advantages to the JTV compound that 

was visited, however the time and capacity of the Task Force did not allow for further investigation.   
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