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Country: Sri Lanka 

DRAFT Project Document 

Project Title   

 

 

Sri Lanka Community Forestry Programme (CFP)  

 

UN Development Assistance Framework 
(UNDAF) Outcome(s): 

Economic growth and social services are pro-poor, 
equitable, inclusive and sustainable in fulfilment of the 
MDGs and MDG plus, and focus in particular on the rural 
areas.  

 

Expected UNDP Country Programme 
(CP) Outcome(s): 

 

Service providers ensure equitable access to improved 
quality services and economic infrastructure to vulnerable 
populations in disadvantaged areas 

 

Expected Output(s): 

 

Management of natural resources to support livelihoods 
and contribution to poverty reduction in the dry and 
intermediate zones improved 
 

Implementing Partner: Ministry of Environment 

Responsible Parties: 

 

Forest Department and UNDP-Sri Lanka 

 

 
 

 

 

Brief Description 

 

Community Forestry Management (CFM) has been identified as one of the best approaches for sustainable 
forest resource management and livelihood enhancement of the communities dependent on forest resources. 
The CFM approach recognizes that the communities themselves are in a better position to protect the forest, 
reduce forest degradation and deforestation provided that they are empowered and facilitated with ecosystem 
knowledge and best practices, technologies, market linkages, access to credit and ability to partner with 
Government, Private, NGO and other entities, among other things.  

 

In this context the Sri Lanka – Australia Natural Resource Management Project (SLANRMP) was designed as 
per the National Forest Policy and implemented between 2003 and 2009. Based on the success of 
SLANRMP, in 2008, the Australian Government through UNDP extended future assistance to consolidate the 
achievements of SLANRMP and expand CFM to conflict affected areas. The goal of this four year “Sri Lanka 
Community Forestry Programme (CFP)” is “to improve the management of natural resources to support 
livelihoods and contribute to poverty reduction in the dry and intermediate zones.” The CFP is designed in line with 
Mahinda Chintana - Vision for the Future (2010), Haritha (Green) Lanka Strategy and Action Plan (2009) and 
Caring for Environment - National Environmental Action Plan for 2008 to 2012 (2008). .  

 

CFP will consist of two key components where component 1 focuses on the implementation of the community 
forestry approach, which aims to reduce deforestation and forest degradation; and the component 2 provides the 
necessary support to the Forest Department to replicate the community forestry approach. The CFP will be 
implemented in the five SLANRMP districts, namely, Anuradhapura, Kurunegala, Matale, Monaragala, and 
Puttalam and expanded into 10 new districts including conflict affected North and East. About 176 new CFM 
sites will be established benefitting approximately 15,000 households.  
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I. ANNUAL WORK PLAN: YEAR 2012 
Planned Activities  Time Frame 2012 Responsible 

Party 
Funding 
Source 

Budget 
Description 

Amount 
USD 

  Q 1 Q 2 Q 3 Q 4        
Key Activity Result 1. Community level programmes to reduce forest degradation and deforestation implemented   

1.1.      Forestry activities in new project sites implemented   
a. Identification of suitable sites   x x 

Forest 
Department 

AusAID 75700 2,000

b. Plan Community Forestry Programme Activities x x x 
Forest 

Department 
AusAID 74500 5,000

c. Implementation of Forestry activities 

 x x x 
Forest 

Department 
AusAID 75700 3,000

 x x x 
Forest 

Department 
AusAID 72100 35,000

 x x x 
Forest 

Department 
AusAID 74500 10,000

d. Implementation of Forest Adjacent Community Support Activities 

 x x x 
Forest 

Department 
AusAID 75700 15,000

 
 

x x 
Forest 

Department 
AusAID 72100 25,000

 x x x 
Forest 

Department 
AusAID 74500 5,000

1. 2      Forest Activities in old selected project sites 

a. Identification of suitable sites 
  

x x 
 

Forest 
Department 

AusAID 75700 9,907

b.   Plan Community Forestry Programme Activities 
  

x x x 
Forest 

Department 
AusAID 75700 29,722

c. Implementation of Forestry Activities 

  
x x x 

Forest 
Department 

AusAID 75700 13,870

 
x x x 

Forest 
Department 

AusAID 72100 79,258

 
x x x 

Forest 
Department 

AusAID 74500 5,945

d. Implementation of Forest Adjacent Community Support Activities 

 
x x x 

Forest 
Department 

AusAID 75700 13,870

 
x x x 

Forest 
Department 

AusAID 72100 39,629

 
 x x x 

Forest 
Department AusAID 74500 5,945
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1.3     Home Garden Development programme implemented  

  a. Identification of Home gardens for development and tree management and conduct 
awareness programmes 

 x x 
 

Forest 
Department 

AusAID 74500 1,000

  b. Provision of inputs for home garden development and tree management   x x x 
Forest 

Department 
AusAID 72200 49,000

1.4   Site Management and Administrations Costs 
 a. Daily Subsistence  x x x 

Forest 
Department 

AusAID 74500 18,000

   
b. 

Fuel   x x x 
Forest 

Department 
AusAID 75700 39,500

 Subtotal – Component 1               405,645
Key Activity Result 2. Capacity of Forest Department to implement effective Community Forestry programmes built  

2.1     Capacity of the Forest Department enhanced in technical areas that will contribute to the Programme Goal 

  a.  Identification of training needs and suitable Training Institutions  x x 
 

Forest 
Department 

AusAID 75700 2,000

b.  Develop training and extension materials  x x 
 

Forest 
Department 

AusAID 74200 17,000

c.  International study tours  x x x 
Forest 

Department 
AusAID 71600 20,000

d.  Conduct Training programmes  x x x 
Forest 

Department 
AusAID 75700 25,000

e.  Office and Field equipment and Furniture  x x 
 

Forest 
Department AusAID 72200 45,000

f.  Renovation of office buildings and repairs  x 
  

Forest 
Department 

AusAID 72200 10,000

g.  Vehicles  x x UNDP AusAID 72200 162,300

2.2   Monitoring & Evaluation of Community Forestry activities undertaken on a regular basis 

a.   Selection and demarcate pilot sites for research and evaluation   x x 
 

Forest 
Department 

AusAID 74500 1,000

b. Technical Assistance for participatory M&E x x UNDP AusAID 75700 3,500
c. Participatory M&E activities x x x UNDP AusAID 74500 10,000
d. Technical Assistance to  Forest Department x x x UNDP AusAID 71400 55,800
e. Technical support for project monitoring  x x x UNDP AusAID 71400 19,200
f. Miscellaneous Expenses x x x UNDP AusAID 74500 2,123
g. Field monitoring visits by UNDP x x x UNDP AusAID 71600 6,500

 Sub total – Component 2               379,423
 Subtotal – Component 1+ Component 2               785,068
 Monitoring, communications and security fee 1.5% x x x UNDP AusAID 74500 11,776

 General Management Services 7% x x x UNDP AusAID 75100 54,955
 Subtotal of Management Expenses        66,731

 Total        851,798
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II. PROJECT MANAGEMENT ARRANGEMENTS: 
 
The project will be implemented through National Implementation Modality [NIM] with Forest Department 
of the Ministry of Environment as the Implementing Partner to UNDP.  

 

The National Programme Steering Committee (NPSC) or the Project Board will have overall responsibility 
for project implementation, oversight & quality assurance.  The representatives from the Government and 
Beneficiary groups will be  invited to participate  in the NPSC meetings  including Ministry of Environment, 
AusAID,  External  Resources Department,  Treasury Operations,  Forest Department  and  any  other  entity 
deemed appropriate by the Project Board.  

NPSC will meet every six months and provide policy guidance and monitor the performance of the project, 
review progress on a periodic basis, approve progress reports and end of project reports as well as manage 
risks and issues.  It will provide consensus based management decisions, when guidance is required by the 
Project.  In addition, it will ensure that required resources are committed and arbitrate any conflicts within 
the project as well as negotiate a solution to any problems between the project and external bodies.  The 
NPSC  will  review  and  make  recommendations  for  UNDP/Implementing  Partner  approval  as  well  as 
authorize any major deviations in project work plans. It will also be responsible for assessing and deciding 
on substantive project changes through revisions.  Project reviews will take place on an annual basis (or as 
otherwise deemed necessary by  the NPSC). The proceedings of all NPSC meetings will be  recorded. The 
Programme Coordinating Unit  (PCU)  should act as  secretariat of  the NPSC with  the  responsibility  to  call 
meetings, distribute information and follow up on their recommendations.  

The  Secretary  to  the  Ministry  of  Environment  will  serve  as  the  Executive  and  will  have  ultimate 
responsibility  for  the  project,  supported  by  the  Senior  Beneficiary  and  Senior  Supplier.  As  part  of  the 
responsibilities of the NPSC, the Executive will ensure that the project  is  focused, throughout the project 
cycle, on achieving outputs that will contribute to higher level outcomes. Additional responsibilities include 
monitoring  and  controlling  the  progress  of  the project  at  a  strategic  level  [i.e.  contribution  to  national 
priorities], ensuring  that  risks are being  tracked and mitigated as effectively as possible and organizing, 
chairing and ensuring that the NPSC meets in a timely manner. The Senior Executive will be responsible for 

Programme Coordinator 
Senior Deputy Conservator of 
Forests (Social Forestry and 
Extension) supported by the 

Programme Coordination Unit (PCU) 

National Programme Steering Committee (Project Board) 

Senior Beneficiary 

Conservator General of Forests 

Executive
Secretary‐ 

Ministry of Environment 

Senior Supplier 
UNDP Deputy Country Director  

AusAID Senior Programme Officer  

Programme 
Assurance 

UNDP Programme Officer  

Project Organisation Structure 

Technical Advisory 
Group (TAG) 
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approving and signing the Annual Work Plan (AWP) for the following year on behalf of the  Implementing 
Partner as well as approving and signing the Combined Delivery Report (CDR) at the end of the year. The 
Executive will  be  responsible  for  delegating  authority  to  a  Responsible Officer within  the Ministry  for 
signature of  the Funding Authorization and Certificate of Expenditures  (FACE)  form as well as any other 
project related documentation. 

The  Conservator  General  of  Forests will  serve  as  the  Senior  Beneficiary with  the  primary  function  of 
ensuring  the  realization  of  project  results  from  the  perspective  of  project  beneficiaries. As  part  of  the 
responsibilities  for  the NPSC,  the Senior Beneficiary will be  responsible  for ensuring  that specification of 
the Beneficiary’s needs are accurate, complete and unambiguous, implementation of activities at all stages 
is monitored to ensure that they will meet the beneficiary’s needs and are progressing towards identified 
targets,  impact  of  potential  changes  is  evaluated  from  the  beneficiary  point  of  view,  risks  to  the 
beneficiaries  are  frequently monitored, providing  the opinion of beneficiaries of  implementation of  any 
proposed changes, and helping to resolve priority conflicts. 

 

AusAID will play a number of roles in the CFP implementation, review and reporting. While participating in 
the  NPSC  and  field  trips,  AusAID  will  also  provide  long‐term  scholarships  through  the  Australian 
Development Scholarship  (ADS) programme. AusAID will  involve  in  the  review of  the Annual Work Plans 
(AWP’s), progress reports and other CFP related documentation. AusAID approves the annual expenditure 
based on AWP’s and plays a  lead role  in the  Independent Mid‐Term Review  (MTR) and the  Independent 
Completion  Report  (ICR)  with  UNDP  support.  AusAID  will  source  international  experts  to  strengthen 
Programme Supervisory Missions (PSM).  

 

UNDP Deputy Country Director (Programmes) will serve as the Senior Supplier and provide advice on the 
project  inputs, quality assurance and oversight roles to ensure that standards defined for the project are 
met and used to good effect. Senior Supplier will facilitate the monitoring of potential changes and their 
impact on the quality of deliverables and monitoring of any risks  in project  implementation.   Within  the 
context  of  the  NPSC,  the  Senior  Supplier  will  also  be  responsible  for  ensuring  that  progress  towards 
outputs  remains  consistent,  contributing  the  supplier’s  perspective  &  opinions  on  implementing  any 
proposed  changes  and  arbitrating  on  and  ensuring  resolution  of  input/resource  related  priorities  or 
conflicts.  

 

Programme  Coordinator  (PC)  functions will  be  the  responsibility  of  the  Senior Deputy  Conservator  of 
Forests  (Social  Forestry  and  Extension).  The  Programme  Coordinator  is  responsible  for  project 
implementation, financial management, administration, monitoring and reporting. This Includes providing 
direction and guidance to the programme team and responsible party (ies) and liaising with the NPSC and 
UNDP  to monitor  the direction and  integrity of  the project. Under  the guidance of  the Executive of  the 
Project Board or the NPSC, the Programme Coordinator shall ensure efficient coordination efforts between 
the project, UNDP, and other concerned agencies. The PC should act as secretariat of the NPSC with the 
responsibility to call meetings, distribute information and follow up on their recommendations. The PC will 
be  responsible  for managing  the  realization of project outputs  through activities as specified  in a  jointly 
(UNDP‐Forest Department) agreed annual work plan and within specified constraints of time and cost.  This 
includes: planning activities, preparing annual work plans & monitoring progress against quality criteria; 
monitoring  events  and  updating  the Monitoring  &  Communication  Plan;  liaising with  any  suppliers  to 
mobilize goods and services to  initiative activities; monitoring financial resources & accounting to ensure 
accuracy & reliability of financial reports; managing requests for the provision of financial resources using 
advance of funds, direct payments, or reimbursement using the FACE (Fund Authorization and Certificate 
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of Expenditures); managing, monitoring and updating the project risks as initially identified and submitting 
new risks to the NPSC for consideration and decision on possible actions; managing  issues & requests for 
change by maintaining an  Issues Log;   preparing the Project Quarterly Progress, Annual and Final Reports 
and submitting reports to the NPSC and UNDP Programme Officer and managing and facilitating transfer of 
project deliverables, documents, files, equipment and materials to national beneficiaries at project closure. 
Programme  Coordinating  Unit  (PCU)  located  at  the  Forest  Department  will  support  the  Programme 
Coordinator and the composition of the PCU will include a Programme Associate, Sociologist, and assigned 
staff of the Forest Department. In addition short‐term consultants will also be attached to the PCU.    

 

As delegated by the Project Board or the NPSC, the UNDP Programme Officer will represent the interests 
of  those designing and developing  the project deliverables and providing project  resources. Programme 
office will serve as Programme Assurance.  In undertaking this role, the UNDP Programme Officer will take 
action to address as well as alert the Project Board of issues with regard to project quality assurance such 
as availability of funds and adherence to NPSC decisions.  The UNDP Programme Officer will assist the NPSC 
by performing some oversight activities, such as periodic monitoring visits and “spot checks,” ensuring that 
revisions are managed  in  line with  the  required procedures, monitoring and  reporting  requirements and 
standards are maintained, Project output(s) & activities, including description and quality criteria, risks and 
issues are properly recorded and are regularly updated  in ATLAS. The UNDP Programme Officer will also 
assist the NPSC  in ensuring that the project follows the approved plans, meets planned targets as well as 
project  Quarterly  Progress  Reports  are  prepared  and  submitted  on  time,  and  according  to  standards.  
During project closure, the UNDP Programme Officer will work to ensure that the project  is operationally 
closed  in Atlas,  financial  transactions are  in Atlas based on  final accounting of expenditures and project 
accounts are closed and status set in ATLAS accordingly. Programme Officer will be supported by a Project 
Analyst  based  in  UNDP  Country  Office.  In  addition,  the  Programme  Officer  will  promote  the  linkages 
between the CFP and other development programmes in Sri Lanka.  

Technical Advisory Group (TAG) will provide technical inputs and assist the Forest Department to improve 
the CFP  implementation. The TAG will  function as an  independent review and monitoring entity and will 
comment on programme direction and engage  in  advocacy  services at national and  sub‐national  levels. 
TAG will consist of a short‐term Community Forestry Expert hired locally and experts provided by AusAID. 
The cost of AusAID provided TAG members are not included in this project document.    
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III. Financial Procedures  

 

This project is funded by Australian Agency for International Development (AusAID) and UNDP will manage 
the program on behalf of AusAID as per the agreement between UNDP and AusAID.  

 

Under  the  Harmonized  Cash  Transfer  system  (HACT)  introduced  by  the  UN  EXCOM  Agencies  (UNDP, 
UNICEF,  WFP  and  UNFPA)  to  reduce  transaction  costs  on  implementing  partners,  four  modalities  of 
payments are foreseen for nationally implemented projects. They include: 1) Prior to the start of activities 
against agreed work plan cash transferred  (direct cash transfer) to the Treasury, Ministry of Finance and 
Planning,  for  forwarding  to  the  Implementing  Partner;  2)  Reimbursements  after  completion  of  eligible 
activities  by  the  Implementing  Partner;  3)  Direct  payment  to  vendors  or  third  parties  for  obligations 
incurred by  the  Implementing Partners on  the basis of  requests  signed by  the designated official of  the 
Implementing  Partner;  4)  Direct  payments  to  vendors  or  third  parties  for  obligations  incurred  by  UN 
agencies in support of activities agreed with Implementing Partners. 

 

In order to receive the funds advanced by UNDP, the IP/project must either: a) Open a bank account, under 
the name of the project, to be used only for receiving UNDP advances through the Treasury and to make 
payments related to the project; or b) In agreement with UNDP,  identify an existing bank account under 
the  IP’s  name,  that  would  be  used  solely  for  the  purposes  of  receiving  UNDP  advances  through  the 
Treasury  to  the project  and making payments with  these  advances.       Under no  circumstances will  the 
Direct Cash Transfer Modality be used to advance funds to any individual inside or any entity or individual 
outside  of  the  Implementing  Partner  or  to  any  account  other  than  the  identified  official  project  bank 
account.  

 

It will be the responsibility of the PC to liaise with the UNDP to prepare a consolidated Fund Authorisation 
and Certification of Expenditure [FACE] form, in the required format, and provide it to UNDP at regular and 
necessary  intervals.  Under  the  project’s  national  implementation  arrangement  (NIM)  Government 
guidelines for competitive procurement of goods and services (advertising, tender bidding, evaluation, and 
approval) in line with international standards will apply for all project‐related activities.  

 

In exceptional cases, based on a specific request of the implementing partner UNDP may, in line with UNDP 
procurement policy, provide procurement and recruitment services to the implementing partner including:  

a). Identification and recruitment of project and programme personnel  

b). Identification and facilitation of training activities 

c). Procurement of goods and services 

 

 As  per  the  letter  of  agreement  between  the Government  of  Sri  Lanka  and UNDP  for  the  provision  of 
support services  signed on 5th  July 2002, UNDP  shall  recover  the cost of providing  the  support services 
outlined above for the services to be procured or obtained through UNDP. In addition as per the decisions 
and directives of UNDP's  Executive Board,  the  total  contribution  shall be  charged  a  fee equal  to 7%  to 
cover  the  cost  of  general management  support  (GMS)  services  provided  by  UNDP  headquarters  and 
country offices; 
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It  will  be  the  responsibility  of  the  beneficiary  line  ministry  or  government  institution  to  ensure  the 
settlement of all duties/taxes/levies/VAT on imported goods and services at the point of clearing from Sri 
Lanka Customs as well as all VAT and other statutory levies applicable and payable on local procurement of 
goods and services. The UNDP bears no responsibility whatsoever in the settlement of Government of Sri 
Lanka duties/taxes/levies/VAT on all imported and local procurement of goods and services. 

 

The  Implementing  Partner  will  be  audited  periodically  as  per  the  annual  audit  plan  prepared  by  the 
government coordinating authority in consultation with the UNDP Sri Lanka. The Ministry of Environment 

will be responsible for ensuring that all audit requirements are met. 

 

IV. Monitoring & Evaluation  

The project will  be monitored  against  the M &  E  framework  provided  in  the  Project Design Document 
which  is  in  line with  the UNDP M &  E  procedures. UNDP will  also maintain  a  risk  log  as  per  the  risks 
identified in the attachment 4 Progress against each of the indicators will be reviewed at quarterly and will 
be reported at the Project Board meetings that meet every six months.   

As per the CFP, Programme design document Programme Supervisory Missions (PSM) to the field will be 
conducted  quarterly  and  PSM  will  be  assisted  by  a  Technical  Advisory  Group  (TAG)  comprising  of  a 
Community Forestry Expert, Sociologist, AusAID coordinated technical experts  (in selected PSM’s), Forest 
Dept., UNDP and AusAID staff.  

 

AusAID will commission an Independent Mid Term Review (MTR) and an Independent Completion Report 
(ICR).  

Within the UNDP Monitoring and Evaluation system:  

 

 On  a quarterly basis,  a quality assessment  shall  record progress  towards  the  completion of key 
results, based on quality criteria and methods captured in the Project M & E Framework.    

 An  Issue  Log shall  be activated  in  Atlas  and  updated by  the  Programme  Analyst  to  facilitate 
tracking and resolution of potential problems or requests for change.  

 A risk log based on the Project Design Document of the CFP shall be activated in Atlas and regularly 
updated by reviewing the external environment that may affect the project implementation. 

 Based  on  the  above  information  recorded  in  Atlas,  Quarterly Progress Reports  (QPR)  shall  be 
submitted by  the Programme Analyst to  the Project Board  through Project Assurance, using  the 
standard UNDP report  format.   The signed QPR  for  the previous quarter shall be submitted with 
the Quarterly Work Plan and FACE by each NIM project to the concerned programme units for the 
release of quarter advance. 

 A project Lesson‐learned log shall be activated and regularly updated to ensure on‐going learning 
and adaptation within  the organization, and  to  facilitate  the preparation of  the  Lessons‐learned 
Report at the end of the project 

 A Monitoring  Schedule  Plan  shall  be  activated in  Atlas  and  updated  to  track  key management 
actions/events 
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 Field visits will take place as required  
 

 Annual Review Report. An Annual Review Report shall be prepared by the Project Coordinator and 
Programme  Analyst  and  shared with  the  Project  Board.  As minimum  requirement,  the  Annual 
Review Report shall consist of the Atlas standard format for the QPR covering the whole year with 
updated information for each above element of the QPR as well as a summary of results achieved 
against pre‐defined annual targets at the output level. The M & E Framework and updated Tracking 
Tool will be annexed to the Annual Review Report.   
 

 Annual Project Review. Based on the above report, an annual project review shall be conducted 
during the fourth quarter of the year or soon after, to assess the performance of the project and 
appraise the Annual Work Plan (AWP) for the following year. In the last year, this review will be a 
final  assessment. This  review  is driven by  the Project Board  and may  involve AusAID  and other 
stakeholders  as  required.  It  shall  focus on  the  extent  to which progress  is being made  towards 
outputs,  and  that  these  remain  aligned  to  appropriate  outcomes.  If  necessary,  following  the 
Annual Project Review, the Annual Review Report should be revised and finalized.  

Quality Management for Project Activity Results 

 

OUTPUT: To reduce deforestation and forest degradation by involving communities in forest management in Sri 
Lanka 

Activity Result 1 

 

Community level programmes to reduce forest 
degradation and deforestation implemented 

Start Date: 01 July 2012 

End Date: 31 July 2016 

Description 

 

1.1. Suitable sites for program implementation identified 

1.2. Community groups formed and their capacity on community forestry systems management 
enhanced 

1.3. Community Forest Management Plans which address the leading causes of deforestation 
and forest degradation at each selected site prepared 

1.4. Community Forest Management Plans implemented in partnership with other government 
and potentially non-government organisations 

1.5. Home garden development program implemented in other/conflict affected areas, as the 
opportunity arises 

Quality Criteria Quality Method

 

Date of Assessment

 

1. Number of sites identified 
 
 
 

2. Area of forest in target sites 
 
 

3. Selection criteria & process clearly 
documented 

1. Quarterly Reports 
 
 
 

2. Quarterly Reports 
 
 

3. Annual Work Plans  

 31 Dec of 2012, Jun 30 Sept 
and 31st Dec. 2013, 2014, 
2015, 2016 
 
31 Dec of 2012, Jun 30 Sept 
and 31st Dec. 2013, 2014, 
2015, 2016 
 
31 Dec of 2012,  2013, 2014, 
2015, 2016 
 

1. Number of CBOs and SHGs established 
 
 
 

2. Knowledge level of trainees improved at 
least by 50% on the Community 
Forestry management 

1. Quarterly Reports 
 
 
 

2. Impact assessment studies 
 

31 Dec of 2012, 30 June, 30 
Sep & 31 Dec 2013, 2014, 
2015, 2016  
 
31 Dec 2012, 2013, 2014, 
2015, 2016 

 

1. Resource Assessments completed and Quarterly Reports of Forest Department 31 Dec of 2012, 30 June, 30 
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documented for each site 
 

2. Number of Community Forestry 
Management Plans prepared 

 
 

3. Number of Forest Management 
Agreements signed 

 

 

Quarterly Reports of Forest Department 
 

 

Quarterly Reports of Forest Department 
 

Sep & 31 Dec 2013, 2014, 
2015, 2016  
31 Dec of 2012, 30 June, 30 
Sep & 31 Dec 2013, 2014, 
2015, 2016  
 

31 Dec of 2012, 30 June, 30 
Sep & 31 Dec 2013, 2014, 
2015, 2016  
 

 

1. Value of inputs provided by Forest Dept, 
communities and other organisations 

 
 
2. Number & area of woodlots established 

 
 

 
3. Number & area of home gardens 

supported 
 
 

4. Number of other enterprises established 

1. DFO reports (drawing on financial data 
provided by other agencies at each 
site) 

 
2. Quarterly Reports 

 
 
 

3. Quarterly Reports 
 
 
 

4. Quarterly Reports 

31 Dec 2012, 2013, 2014, 
2015, 2016 

 

 
31 Dec of 2012, 30 June, 30 
Sep & 31 Dec 2013, 2014, 
2015, 2016  
 
31 Dec of 2012, 30 June, 30 
Sep & 31 Dec 2013, 2014, 
2015, 2016  
 
30 June, 30 Sept and 31 Dec 
of 2012, 2013, 2014, 2015, 
2016 

1. Number & area of home gardens 
supported in conflict affected areas 

 
 

2. Number & area of home gardens 
support in other areas 

1. Quarterly Reports 
 
 
 

2. Quarterly Reports 

31 Dec of 2012, 30 June, 30 
Sep & 31 Dec 2013, 2014, 
2015, 2016  
 
30 June, 30 Sept and 31 Dec 
of 2012, 2013, 2014, 2015, 
2016 
 
 

Activity Result 2 

 

Capacity of Forest Department to 
implement effective Community 
Forestry programmes built 

Start Date: 01May 2012 
End Date: 31 July 2016 

Description 

 

2.1 Regulations for amended Forest Ordinance  developed and implemented 

2.2 Training plan prepared and staff trained in community forestry approaches 

2.3 Capacity to implement community forestry approaches strengthened 

2.4 Capacity of the Forest Department enhanced in technical areas that will contribute to the 
program goal 

2.5 Monitoring & evaluation of community forestry activities undertaken on a regular basis 

Quality Criteria Quality Method

 

Date of Assessment

 

1. Regulations approved by Attorney 
General 

 
2. Regulations publicised and 

disseminated 

1.  Official letter from the Attorney 
General’s office 

 
2. Quarterly Reports 

31 Dec 2012 
 
 
31 Dec of 2012, 30 June, 30 
Sep & 31 Dec 2013, 2014, 
2015, 2016  
 

1. Training Plan included in Annual Work 
Plan 

1. Annual Work Plans 
 

31 Dec 2012, 2013, 2014, 
2015, 2016 
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2. Number of training courses and number 

of staff trained 

 
2. Quarterly Reports 

 
31 Dec of 2012, 30 June, 30 
Sep & 31 Dec 2013, 2014, 
2015, 2016  
 

1. Increase in the number of range offices 
with basic resources to implement 
community forestry activities 
 

1. Quarterly Reports  31 Dec of 2012, 30 June, 30 
Sep & 31 Dec 2013, 2014, 
2015, 2016  
 

1. Number of trainees participated in 
capacity building activities  

1. Quarterly Reports  31 Dec of 2012, 30 June, 30 
Sep & 31 Dec 2013, 2014, 
2015, 2016  
 

1. Number of independent 
reviews/evaluations of the community 
forestry program undertaken 
 

2. Social research papers prepared 
summarising the results of studies 
undertaken in sample villages 

 
3. CFM models/practices mainstreamed in 

other sector developments 
 

 

1. AusAID/UNDP reports 
 
 

2. Research papers published / accepted 
by journals 

 
3. Case studies on knowledge transfer from 

CFP to other GoSL efforts in sectors 
such as agriculture, planning and 
governance, DRR and environment 

 

31 Dec 2012, 2013, 2014, 
2015, 2016 

 

31 Dec 2012, 2013, 2014, 
2015, 2016 

 

31 Dec 2012, 2013, 2014, 
2015, 2016 

 

 

 

IV. Legal Context 
 

This document together with the Country Programme Action Plan  (CPAP) signed by the Government and 
UNDP which  is  incorporated by  reference  constitute  together a Project Document  as  referred  to  in  the 
Standard Basic Assistance Agreement (SBAA) and all CPAP provisions apply to this document.   
Consistent with the Article III of the SBAA the responsibility for the safety and security of the implementing 
partner and  its personnel and property, and of UNDP’s property  in  the  implementing partner’s custody, 
rests with the implementing partner.  
The implementing partner shall: 

a) put  in  place  an  appropriate  security  plan  and maintain  the  security  plan,  taking  into  account  the 
security situation in the country where the project is being carried; 

b) assume  all  risks  and  liabilities  related  to  the  implementing  partner’s  security,  and  the  full 
implementation of the security plan. 

UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications to the plan 
when necessary. Failure  to maintain and  implement an appropriate  security plan as  required hereunder 
shall be deemed a breach of this agreement. 
The  implementing partner agrees  to undertake  all  reasonable efforts  to ensure  that none of  the UNDP 
funds  received pursuant  to  the Project Document are used  to provide  support  to  individuals or entities 
associated with  terrorism  and  that  the  recipients of  any  amounts provided by UNDP hereunder do not 
appear on the  list maintained by the Security Council Committee established pursuant to resolution 1267 
(1999). The  list can be accessed via http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm. This 
provision  must  be  included  in  all  sub‐contracts  or  sub‐agreements  entered  into  under  this  Project 
Document”.  
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Attachment 1  

 

DESCRIPTION OF UNDP COUNTRY OFFICE SUPPORT SERVICES 

 
Reference is made to consultations between Forest Department of the Ministry of Environment and officials 
of UNDP with  respect  to  the provision of  support  services by  the UNDP  country office  for  the nationally 
managed “Community Forestry Programme.” 
 
Accordingly the UNDP country office shall provide support services for the Community Forestry Programme 
as described below. Standard UNDP charges will apply for the services provided by UNDP.  
 

Support services  Schedule 

1. Provision of technical assistance  Throughout the Project 
2. Procurement of 35 motor cycles and three 4x4 vehicles   By November 2012 
3. Procurement of GPS  and equipment 20 sets   By November 2012 
4. Direct payments to vendors based on Ministry request  Throughout the project 
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Attachment 2: Overall Work Plan of the Project  

 
Planned Activities  Time Frame* Responsible 

Party 
Funding 
Source 

Budget Description Amount 
USD 

  

2012 2013 2014 

2015 
& 

2016         

Key Activity Result 1. Community level programmes to reduce forest degradation and deforestation implemented   
1.1    Forestry activities in new project sites implemented   

 a. Identification of suitable sites   

 
x x 

Forest 
Department AusAID 75700 38,447 

b. Plan Community Forestry Programme Activities  
x x x 

Forest 
Department AusAID 

 
74500 

115,342 

c. Implementation of Forestry activities  
x x x 

Forest 
Department AusAID 75700 53,826 

 
x x x 

Forest 
Department AusAID 72100 311,267 

 
x x x 

Forest 
Department AusAID 74500 23,069 

d. Implementation of Forest Adjacent Community Support Activities  
x x x 

Forest 
Department AusAID 75700 53,826 

 
x x x 

Forest 
Department AusAID 72100 175,000 

 
x x x 

Forest 
Department AusAID 74500 23,069 

1. 2      Forest Activities in old selected Project Sites   

a. Identification of suitable sites  
x x 

 

Forest 
Department AusAID 75700 82,468 

b.   Plan Community Forestry Programme Activities  
x x x 

Forest 
Department AusAID 75700 247,408 

  c. Implementation of Forestry Activities   
x x x 

Forest 
Department AusAID 75700 115,457 
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x x x 

Forest 
Department AusAID 72100 659,759 

 
x x x 

Forest 
Department AusAID 74500 49,483 

 d. Implementation of Forest Adjacent Community Support Activities  
x x x 

Forest 
Department AusAID 75700 115,457 

 
x x X 

Forest 
Department AusAID 72100 329,880 

 
x x x 

Forest 
Department AusAID 74500 49,489 

1.3     Home Garden Development programme implemented    

  a.  Identification of Home gardens for development and tree management and conduct 
awareness programmes 

 
x x 

 
Forest 

Department AusAID 74500 6,806 

  b. 
Provision of inputs for home garden development and tree management  

 
x x x 

Forest 
Department AusAID 72200 115,695 

1.4   Site Management and Administrations Costs   

a.  Daily Subsistence  
x x x 

Forest 
Department 

AusAID 71600 148,696 

b. Fuel   
x x x 

 
Forest 

Department 
AusAID 74500 278,804 

 Subtotal – Component 1               2,993,247 

Key Activity Result 2. Capacity of Forest Department to implement effective Community Forestry programmes built    

2.1    Capacity of the Forest Department enhanced in technical areas that will contribute to the Programme Goal   

a.   Identification of training needs and suitable Training Institutions 
 

x x 
 

Forest 
Department AusAID 75700 5,040 

b.  Develop training and extension materials 
 

x x 
 

Forest 
Department AusAID 74200 52,435 

c.  International study tours 
 

x x x 
Forest 

Department AusAID 71600 160,000 

d.  Training programmes 
 

x x x 
Forest 

Department AusAID 75700 209,500 

e.  Office and Field equipment and Furniture 
 

x x 
 

UNDP AusAID 72200 204,484 
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f.  Renovation of office buildings and repairs 
 

x 
  

Forest 
Department AusAID 72200 60,000 

g.  Vehicles 
 

x x 
 

UNDP AusAID 72200 327,500 

2.2    Monitoring & Evaluation of Community Forestry activities undertaken on a regular basis   

a.   Selection and demarcate pilot sites for research and evaluation  

 

x x 
 

Forest 
Department AusAID 74500 3,025 

 b. Technical Assistance for participatory M&E 
 

x x 
 

UNDP AusAID 75700 10,084 

c. Participatory M&E activities 
 

x x x UNDP AusAID 74500 40,335 

 d. Technical Assistance to  Forest Department 
 

x x x UNDP AusAID 71400 227,085 

 e. Technical support for project monitoring  
 

x x x UNDP AusAID 71400 77,443 

f. Miscellaneous Expenses 
 

x x x UNDP AusAID 74500 11,025 

g. Field monitoring visits by UNDP 
 

x x x UNDP AusAID 71600 36,300 

 Subtotal – Component 2     1,424,256 

 Subtotal (Component 1+ Component 2)     4,417,503 

  
 Monitoring and security fee 1.5% 

 
x x x UNDP AusAID 74500 66,260 

  
  General Management Services 7% 

 
x x x UNDP AusAID 75100 309,225 

 
Subtotal – Management expenses 

       
375,485 

 
Total 

       
4,792,988 

 
Note: Information for 2012 is provided in the Table 1 on page 3 and 4.
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ATTACHMENT 3: PROJECT SUBMISSION FORMAT TO DEPT. OF NATIONAL PLANINING 
 
1. Project Title: Sri Lanka Community Forestry Program (2012‐2016) 
 
2. Sector: Environment and Natural Resources  
 

3. Project Location: 

 

3. 1 Specify the Project Location  (Indicate the place(s) where project activities take place) 
       Provide additional description if boundary cannot be demarcated clearly: 

 

Site  Province  District  Division  Location/village 

1  North Central  Polonnaruwa  Habarana, 
Polonnaruwa 

Habarana, 
Polonnaruwa, 
Dimbulagala 

2  North Central  Anuradhapura Tambuttegama
Kekirawa 

Tambuttegama 
Ratmalkanda 

3  North Western  Kurunegala Galgamuwa
Malsiripura 

Katiyawa
Kudagalkanda 

4  North Western  Puttalam Puttalum
Anamaduwa 

Puttalum
Anamaduwa 

5  Uva  Badullla  Mahiyanganaya 
Walimada 

Mahiyanganaya 
Walimada 

6  Uva  Monaragala  Siyambalanduwa 
Wallawaya 

Siyambalanduwa 
Wallawaya 

7  Central  Matale  Matale 
Laggala 

Matale 
Laggala 

8  Sabaragamuwa  Ratnapura  Embilipitiya 
Balangoda 

Embilipitiya 
Balangoda 

9  Central  Nuwara Eliya Walapane Walapane

10  Central  Kandy  Hasalaka  Hasalaka 

11  Eastern  Ampara Ampara
Lahugala 

Ampara
Lahugala 

12  Eastern  Batticaloa  Korale Pattu  Korale Pattu 

13  Eastern  Trincomalee Kantale Kantale

14  Northern  Vavuniya  Vavuniya South  Vavuniya South 

15  Southern   Hambantota Suriyawewa Suriyawewa 

 
3.2 What is the total area of land required for the project?  
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Project will  be  implemented within  the  natural  forests  belongs  to  the  Forest  Department  and 
adjacent “home gardens” of forest communities. Approximate area of community forestry sites  is 
about 34,000 hectares in 241 sites distributed across the above 15 districts, with more than 15,000 
households participating.   
3.3 Please state the cost of land if it is to be purchased – Not relevant 

 
4. Rationale of Project: 

 
4.1 General sector information 
 
By year 1999 the forest cover in Sri Lanka has been reduced to about 22.5%.  Forest management 
has taken a number steps to control the deforestation and presently the rate of loss of forest cover 
is less than 10,000 ha per annum, still a significant rate. At the sub‐national level the present forest 
cover in some targeted districts are far –below the acceptable level. Eg. Kurunegala‐1.7%; Badulla‐ 
8.7%; Batticaloa‐8.9%; Puttalam‐19.2%; and Ratnapura 17.8%.  
 
Hence the forest sector of the country has a major role to play in conserving forest resources while 
supporting  the envisaged  rapid post‐conflict economic and social development process. National 
target given in “Mahinda Chinthana‐ Vision for the Future” (page 30‐line 9) is to increase the forest 
cover up  to 40% by 2016.  This  context  calls  for  a  comprehensive Government  led participatory 
approach to improve the forestry sector.  
 
The  Community  Forestry  Management  (CFM)  approach,  as  proposed  in  the  project,  ensures 
reduction of deforestation; increase supply of timber on a sustainable basis through wood lots and 
home  gardens;  increase  the  share  of  home  harden  contribution  of  energy  sources  (wood  and 
biomass)  thereby  saving  the  forests;  receive  community  support  for  Forest  Dept.  enforcement 
functions;  and  enhance  economic  activities  by  forest  communities  using  forest  products  and 
improved market  linkages. CFM approach  is a proven model  in Sri Lanka  for community  forestry 
and based on the successful results of an action research project, the Sri Lanka Australia Natural 
Resource Management Project (SLANRMP) that was implemented between 2003 and 2009.   
 
With  the  improved access  to  forests  in  the Northern and Eastern provinces of  Sri  Lanka  and as 
communities being resettled it is required to expand forest activities in those areas to complement 
the  development.  However  those  areas  the  Forest  Department  Strength  is  not  optimal.  The 
proposed  project  is  designed  to provide  the  additional  support  in  the  conflict  affected  districts 
while  addressing  the  needs  of  the  other  areas,  as  well.  This  project  will  focus  on  protection, 
management and development of dry and intermediate zone forests.  
 
4.2 Project Objectives 
 
The overarching objective of the project  is to “improve the management of natural resources to 
support livelihoods and contributes to poverty reduction in the dry and intermediate zones of Sri 
Lanka”    though  community  forestry  interventions.  The  project  has  two  sub  components  with 
specific objectives: 

 

Component 1: Field Activities 

 
Objective:  To  reduce  deforestation  and  forest  degradation  by  involving  communities  in  forest 
management. 
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Component 2: Institutional Support 
 
Objective: To build the capacity of the Forest Department so community forestry approaches can 
be implemented nationally. 
 
4.3 Specific problem to be addressed by project 
 
Forest cover in Sri Lanka, as with most other countries  in South and South East Asia, is  in decline. 
One of the main underlying causes of deforestation and  forest degradation  is the poverty that  is 
often associated with  landlessness and poor  land  tenure system.  In a predominantly agricultural 
economy  such as ours,  there  is a  strong  link between population growth and deforestation and 
forest  degradation.  Pressure  from  villagers  looking  for  new  chena‐land,  illegal  exploitation  of 
timber,  damage  from  periodic  wildfires  and  the  conversion  of  forest  land  to  other  uses  has 
continued over the decades. 
 
Forest  communities depend on  the  forest products  and  services  in  their day  to day  livelihoods. 
Increased economic pressure results over exploitation of forest resources that are vital to provide 
ecosystem services for the whole country. As such preservation of forest cover is stipulated as an 
essential  component  in  “Mahinda  Chintana” development  agenda. Communities  understanding, 
ability to generate better income from forest products and arrangements with Govt. authorities for 
sustainable harvesting of natural resource and substituting the needs of forest wood and timber by 
improving home gardens has been identified as challenges to overcome in this project.  Therefore 
the project aims at managing the threats to the protection of dry and  intermediate zone natural 
forests and to provide non timber forests products to adjacent communities on a sustainable basis. 

 

4.4 Mode of intervention in terms of this project 
 
There  is  an  increasing  area  of  natural  forests  now  coming  under  joint  Forest  Department  and 
community management,  especially  after  the  ending of  the  conflict. Hence  the  Implementation 
modality  of  this  intervention  involves  two  main  thrusts,  namely  the  community  based  forest 
management approach and the forest department expanded/strengthened role. The Forest Dept. 
staff will establish  forest community groups under the project and support them  in adopting the 
Community Forestry Management (CFM) via the inputs identified in section 5 below. Training and 
institutional  building  interventions  will  target  forest  department  staff  and  offices  under  the 
component  2  of  the  project. Monitoring  and  evaluation  activities  will  be  done  by  the  Forest 
Department, donor and any other implementing agency involved.    

 

4.5 Composition of target beneficiaries/stakeholders (indicate gender ratio) 
 
Total number of direct beneficiaries will be about 140,000 forest community population belonging 
to about 15,000 households in the fifteen districts of dry and intermediate zones outlined above.  

   
  Beneficiary  / 

Stakeholder 
Gender Ratio 

    Male Female
1  Forest  adjacent 

communities  
1  2 

 

  In addition the key stakeholders of the project will consist of the agencies and individuals involved 
in promoting market  linkages and  technology  transfer. The project will also have  linkages  to  the 
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village development and poverty reduction programmes of the Ministry of Economic Development 
(MED) such as Divi Neguma, Gama Neguma and Samurdhi as the project progresses.  

 
4. 6 Relationship of project to national priorities 
 

Poverty reduction and sustainable development 

 

The  “Mahinda  Chintana‐  Vision  for  Future”  the  Development  Framework  for  2010  to  2016 
recognizes the development to be  in  line with sustainable development principles to avoid costly 
remedial measures.  In this context sustainable use of Forestry and Natural Resources plays a key 
role.  It  is  recognized  that  enhancement  of  rural  economies with  the  better  understanding  and 
judicious  use  of  natural  resources  will  contribute  towards  reduction  of  poverty  related 
environmental  degradation.  Specifically  the  Mahinda  Chintana  highlights  the  need  for 
improvement of  links between producers and consumers  (page 20), promotion of natural drinks 
(page  20),  institutional  collaborations  (page  20),  reduction  of  post‐harvest  losses  (page  24), 
renewable energy such as biomass  (page 51), SME and micro  industries  (page 70),  family centric 
society (page 186), enhancing human capacity (page 195) among others that are also related to the 
proposed project. 
 
Name  of  the  Government  Policy  Framework  /Plan: Mahinda  Chintana‐  Vision  for  Future”  the 
Development Policy Framework  (Ministry of Finance and Planning, 2010), Haritha  (Green)  Lanka 
Strategy and Action Plan by Council of  Sustainable Development  (Presidential  Secretariat, 2009) 
and National Forest Policy (1995) 
 

5. Expected Project Outputs: 

 

Component 1: Field Activities 

 

Outputs: 
1.1 Suitable program sites identified 
1.2 Community groups formed and capacity enhanced 
1.3 Community Forest Management Plans prepared which address the leading causes of deforestation 

and forest degradation at each site and recommend suitable actions to overcome them. 
1.4 Community Forest Management Plans implemented in partnership with other government and 

potentially non‐government organisation (Forestry Activities‐ Establishment of Woodlots, replanting 
and rehabilitation of degraded natural forests)  

1.5 Home garden development program implemented in other/conflict affected areas, as the opportunity 
arises 

Component 2: Institutional Support 
Outputs: 
2.1 Regulations for amended Forest Ordinance  developed and implemented 
2.2 Forest Department staff trained in community forestry approaches  
2.3 Capacity to implement community forestry approaches strengthened 
2.4 Capacity of the Forest Department enhanced in technical areas that will contribute to the program goal 
2.5 M&E of community forestry activities undertaken on a regular basis 
 
5.1 Main Activities of the Programme. 
 

1. Commence Community Project Sites and Implementation of CFM activities in 15 Districts. 
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2. Continuation of  old Project Sites ‐  forestry activities (Establishment of woodlots, replanting and 
rehabilitation of natural forests) and forest adjacent community support activities 

3. Seedlings for Homegardens/Agroforestry 
4. Training, Research, and Extension Programmes 
5. Procurement of Field Vehicles Motor Cycles for Field Staff and small repairs   
6. Field equipments, Office equipments. 
7. Renovations for Range  Office Buildings ( mainly in North and East) 

 
5.2 Justifications (how each activity of the overall project will help to achieve the objectives of the forestry 
sector and national goals of country.) 

The  objectives  and  expected  out  comes  of  the  proposed  Community  Forestry  Management 
approach  have  been  developed  in  line  with  the  broader  environment  goals  of  the  Mahinda 
Chintana and  the community  forest management will be  the strategy  identified  in the project to 
protect the existing forests of the country and increase the tree cover of the nation.  

 
One of the main goals of the Environment Section of the Mahinda Chintana: Vision for the Future, 
the  government’s  national  development  programme  is  to  increase  the  forest  cover  from  23 
percent up to 35 percent of the total  land area by 2020. Deforestation and soil erosion has been 
identified as major  issues  in environment and natural resources sector  in this country. Replanting 
in  rural  and  urban  areas,  protecting  existing  forests  with  active  participate  of  the  public  and 
reforest and conserve catchment areas are   the main actions  identified to overcome these major 
issues of the sector.  In addition to that the importance of the improving and updating the ongoing 
environmental  education  and  awareness  programmes  to  protect  the  natural  resources  is  also 
clearly highlighted in the Mahinda Chintana.   
 
Three  National  Forest  Policy  objectives  namely;  i)  conservation  ii)  increase  tree  cover  and  iii) 
enhance contribution of forestry to welfare of the local people living adjust to the forest areas will 
be implemented via the proposed CFM approach.  
 
Key on  the ground  interventions  includes  tree planting  in abandon  lands,  tree planting  in home 
gardens, rehabilitation of degraded tank catchments, and protection of existing forests from wild 
fires.  The  specific  linkages  between  each  programme  activity  and  the  contribution  towards  the 
Forestry Sector are as follows:    
 

Activity   Linkages with the objectives of the forestry sector and 
national goals of country. 

1. Commence New Community 
Project Sites and Implementation 
of forestry activities in 15 
Districts. 

Forest conservation and increase tree cove are common 
objectives for both Mahinda Chintana: Vision for the 
Future, the government’s national development 
programme and National Forest Policy of 1995. Activity 
number 1 and 2 aims in developing the Community 
Forestry Management (CFM). They are targeted to protect 
34,000 ha of forest adjacent to the villages in the 15 
districts with the participation of the community members. 
In addition to that 11,560 ha of  forest plantation in the 
form of woodlots, enrichment plantations and buffer zone 
plantations will be established  during 4 year period. The 
programme is planned to implement in 15 districts. It is 
important to highlight that the present forest cover in some 
targeted districts are far –below the acceptable level. Eg. 
Kurunegala‐1.7%, Badulla‐ 8.7%, Batticaloa‐8.9%, Puttulum‐
19.2%, Ratnapura 17.8% This programme will contribute for 
the national effort by a) Protecting the existing forest cover 

2. Continuation of  old Project Sites 
‐  forestry activities 
(Establishment of woodlots, 
replanting and rehabilitation of 
natural forests) and forest 
adjacent community support 
activities 



   

24 

and b) Increasing tree cover in barren lands.  
3. Seedlings for Home 

gardens/Agroforestry 
Homegardens is an important source for supply of timber 
and firewood for this country. About 40 % of the country’s 
timber requirement and about 55% of the fuel wood 
requirement is met by the home gardens. Potential exist to 
develop home gardens by planting multipurpose trees to 
increase the timber and firewood production.  Aim of this 
activity is to increase tree cover, encourage farmers to 
adopt soil conservation measures and optimize the 
utilization of the home gardens for planting various trees 
(forest, fruit, and medicinal plants) to earn an additional 
income.   

4. Training, Research, and Extension 
Programmes 

Importance  of  the  improving  and  updating  the  ongoing 
environmental  education  and  awareness  programmes  to 
protect  the natural  resources  is  also  clearly highlighted  in 
the  Mahinda  Chintana:  Vision  for  the  Future.  Group 
formation  and  community  training  is  an  important  aspect 
of  the  CFM  approach.  Small  ‘self  help  groups’  typically 
comprising  5  to  8  households  are  established  and 
empowered to work together on either social or economic 
activities.  These  self help  groups  are  combined  to  form  a 
CBO, Forest Department will provide a range of community 
training  activities  for  the  CBO members  in  areas  such  as 
leadership,  planning,  conducting  meetings,  effective 
communication, financial management and record keeping. 
In addition,  training will be provided  in aspects  relating  to 
forest  and  fire management,  soil  and water  conservation 
and  a  range  of  income‐generating  activities.  The  above 
effort  requires  a  trained  Forest  Department  and 
Community Leaders, especially in the new areas.   

5. Procurement of Field Vehicles 
Motor Cycles for Field Staff and 
small repairs   

Forest  Department  has  expanded  its  activities  to  the 
Northern  and  Eastern  districts  since  2009.    After  many 
years of conflict, the Northern and Eastern Provinces of Sri 
Lanka  are  opening  up  for  rapid  development  and  the 
government  has  launched  a  significant  drive  targeting 
resettlements,  poverty  reduction,  and  fast‐  track 
development.  However,  it  is  important  to  initiate  early 
actions  to  balance  the  development  and  environmental 
sustainability  specifically  by  protecting  the  natural 
resources.  These  districts  are  having  very  big  potential  in 
increasing tree cover by planting trees  in abandoned  lands 
and  through homegarden development  in new settlement 
areas.      However,  to  obtain  active  participation  of 
community groups is very much vital for the success of such 
interventions.  This  expansion  of  the  Community  Forestry 
Programme needs  significant  increase  in mobility  for  field 
offices  to discharge their  responsibilities effectively and to 
ensure the communities get the correct advice and support 
on  a  timely basis. Therefore, procurement of  three 4 WD 

6. Field equipments, Office 
equipments. 

7. Renovations for Range  Office 
Buildings        ( mainly in North 
and East) 
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cabs  and motor  cycles  is  proposed  under  the  project  to 
strengthen the implementation, specifically in the Northern 
&  Eastern  districts  where  Forest  Department  capacity  is 
sub‐optimal.  This support will also help range forest offices 
to  procure  office  furniture,  office  equipment,  basic  field 
equipment  and  in  some  cases  office  renovations, 
particularly in north and east ranges. 
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6. Project Budget: 

 

Cost category  Rs. million 

Community  forestry  &  home  garden 
development 

296.8 

Procurement  58.3 
Training, Research and Extension   43.0 
Technical Support for Forest Department  14.5 
Operation & Maintenance costs and local taxes  53.0 
Total  465.6 

 

7. Financing Plan: 

 
7. 1 Method of Financing 

 

Financial Source Cost 

Local Currency (LKR  mn) 

External Source (AusAID)  412.6

Proponent (Implementing Agency) Funding   

Beneficiary (Community) Contribution 95.0 million

Consolidated Fund  53.0 million 

Total 547.1 million 
 

7. 2. Project Investment Period 
                                                                                                                              

Components  Year 1 Year 2 Year 3 Year 4  Total 

(Rs. mn) 

I  Community  forestry  planning 
&implementation 

40.6 77.3 88.3 90.6 296.8 

II  Training,  Research  &Awareness 
Raising    and  Institutional 
Strengthening 

29.2 31.5 26.7 14.9 102.3 

III.  Technical  Support  for  Forest 
Department 

4.7  2.5  4.9  2.4  14.5 

IV  Beneficiary  Contribution  of  the 
participating communities 

17.6 23.4 26.4 27.6 95.0 

 
7. 3 Project Operations & Maintenance Costs 
         

Components  Source  of 
Financing 

Year1 Year 2 Year 3 Year 4  Total (Rs.mn)

Operation  &  Maintenance 
Cost  for    project 
implementation  

Consolidated 
Fund 

20.6 11.5 10.7 10.2 53.0 
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7.4 Recurrent‐expenditure co‐efficient (r‐Coefficient)    ‐ 0.11 
(Total Recurrent Cost/Total Estimated Cost)                            

 

8. Environmental Impacts on Physical, Biological, Socio‐Cultural or Aesthetic  

    Status: 

 
As  the proposed project  is primarily  in  the  line of protecting  the  environment of dry  and  intermediate 
zones with  the  community  participation  the  expected  environmental  and  social  impacts will  be  on  the 
positive side.  
                                                            

9. Gender Perspectives: 

 

9.1 Does the project identify any gender gaps? If so describe 
 
Community  will  be  involved  in  project  activities.  Both  male  and  female  are  involved  in  project 
implementation.  However,  based  on  our  previous  exercise  from  the  pilot  project,  the  female 
participation for this programme is much higher than the male participation.  

 
9.2 Which project strategies will address the gender imbalance? 

Accepted Participatory approaches and toll will be used for planning process. 
 

10. Implementation Arrangements: 

 

Forest Department  (FD) with  the participation of  the community based organizations will be  responsible 
for project  implementation. FD will use  its existing organizational  setup  for  this exercise. Accordingly at 
field  level,  Field Assistants will  responsible  for  each  site,  assisted by  Extension Officers  (EOs),  and with 
technical support  from Beat Forest Officers  (BFOs) and Assistant Range Forest Officers  (ARFOs). EOs will 
mainly  responsible  for  community mobilization  and  community  development  activities while  BFOs  and 
ARFOs will  assist  in  technical  activities  such  as  conducting  resources  inventories  and boundary  surveys. 
Overall management and monitoring within each Range is done by RFOs. Overall management will be the 
responsibility of Divisional Forest Officers (DFOs) at District  level, Regional Deputy Conservator of Forests 
(RDCFs) at Regional level and Head of Social Forestry & Extension Division at the central level.   
 
UNDP  is  identified as  the  responsible agency  for channeling AusAID  funds  for  the programme, assist  the 
Forest Department  for  programme  related  procurements  in  exceptional  cases when  so  requested,  and 
assist the AusAID for the monitoring and evaluation. 
 

11. Staff Availability for implementation of the proposed project:  

 

Existing staff such as Division Forest Officers, Range Forest Officers, Beat Forest Officers, Extension Officers 
and Field Assistants will be responsible for field implementation and facilitation.  




