
Annual Work Plan 

Project:
Report Date: 6/2/2018

00087522

Climate change TransportProject Title:

Morocco - Rabat

2017

Output Key Activities      Timeframe

Start

Responsible Party Planned Budget

End Fund Donor Budget Descr Amount US$

Year:

Inst, polit et rég renforcées 62000 74200  4,159.69Climate change Transport00094492 Audio Visual&Print Prod CostsMOR-National Execution GEFTrustee1/1/201631/12/2019

62000 75700  36,435.25Training, Workshops and ConferMOR-National Execution GEFTrustee

62000 71400  0.00Contractual Services - IndividMOR-National Execution GEFTrustee

62000 71600  41,980.07TravelMOR-National Execution GEFTrustee

62000 72800  0.00Information Technology EquipmtMOR-National Execution GEFTrustee

62000 72100  278,994.51Contractual Services-CompaniesMOR-National Execution GEFTrustee

62000 71400  20,355.00Contractual Services - IndividUNDP GEFTrustee

62000 71200  0.00International ConsultantsMOR-National Execution GEFTrustee

62000 71300  76,944.36Local ConsultantsMOR-National Execution GEFTrustee

Investissements au niveau des 62000 71300  0.00Local ConsultantsMOR-National Execution GEFTrustee1/1/201631/12/2019

62000 71200  0.00International ConsultantsMOR-National Execution GEFTrustee

62000 72200  96,603.39Equipment and FurnitureMOR-National Execution GEFTrustee

62000 71600  2,954.57TravelMOR-National Execution GEFTrustee

62000 72600  0.00GrantsMOR-National Execution GEFTrustee

62000 74100  2,756.67Professional ServicesMOR-National Execution GEFTrustee

62000 72100  121,391.72Contractual Services-CompaniesMOR-National Execution GEFTrustee

NAMA ZLMF développée 62000 72800  0.00Information Technology EquipmtMOR-National Execution GEFTrustee1/1/201631/12/2019

62000 75700  3,150.47Training, Workshops and ConferMOR-National Execution GEFTrustee

62000 71200  0.00International ConsultantsMOR-National Execution GEFTrustee

62000 72100  26,385.23Contractual Services-CompaniesMOR-National Execution GEFTrustee

62000 71400  0.00Contractual Services - IndividMOR-National Execution GEFTrustee

62000 71600  0.00TravelMOR-National Execution GEFTrustee

62000 71300  4,725.30Local ConsultantsMOR-National Execution GEFTrustee

Project Management 62000 72200  4,329.91Equipment and FurnitureMOR-National Execution GEFTrustee1/1/201631/12/2019

04000 71400  52,106.00Contractual Services - IndividMOR-National Execution UNDP

04000 71600  0.00TravelMOR-National Execution UNDP

04000 71300  0.00Local ConsultantsMOR-National Execution GEFTrustee

04000 71400  0.00Contractual Services - IndividMOR-National Execution GEFTrustee
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00087522

Climate change TransportProject Title:

Morocco - Rabat

2017

Output Key Activities      Timeframe

Start

Responsible Party Planned Budget

End Fund Donor Budget Descr Amount US$

Year:

Project Management 04000 75700  0.00Training, Workshops and ConferMOR-National Execution GEFTrustee1/1/201631/12/2019

04000 75700  0.00Training, Workshops and ConferMOR-National Execution UNDP

62000 71600  5,701.80TravelMOR-National Execution GEFTrustee

62000 71400  24,367.00Contractual Services - IndividMOR-National Execution GEFTrustee

62000 72800  2,204.30Information Technology EquipmtMOR-National Execution GEFTrustee

04000 71600  0.00TravelMOR-National Execution GEFTrustee

TOTAL  805,545.24

GRAND TOTAL  805,545.24
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Annual Work Plan 

Project:
Report Date: 6/2/2018

00087522

Climate change TransportProject Title:

Morocco - Rabat

2018

Output Key Activities      Timeframe

Start

Responsible Party Planned Budget

End Fund Donor Budget Descr Amount US$

Year:

Inst, polit et rég renforcées 62000 71200  20,000.00Climate change Transport00094492 International ConsultantsMOR-National Execution GEFTrustee1/1/201631/12/2019

62000 71600  0.00TravelMOR-National Execution GEFTrustee

62000 71300  0.00Local ConsultantsMOR-National Execution GEFTrustee

62000 72100  0.00Contractual Services-CompaniesMOR-National Execution GEFTrustee

62000 71400  0.00Contractual Services - IndividMOR-National Execution GEFTrustee

62000 75700  0.00Training, Workshops and ConferMOR-National Execution GEFTrustee

62000 72800  0.00Information Technology EquipmtMOR-National Execution GEFTrustee

62000 74200  0.00Audio Visual&Print Prod CostsMOR-National Execution GEFTrustee

Investissements au niveau des 62000 75700  0.00Training, Workshops and ConferMOR-National Execution GEFTrustee1/1/201631/12/2019

62000 72100  30,000.00Contractual Services-CompaniesMOR-National Execution GEFTrustee

62000 71600  4,000.00TravelMOR-National Execution GEFTrustee

62000 71200  15,000.00International ConsultantsMOR-National Execution GEFTrustee

62000 71300  25,000.00Local ConsultantsMOR-National Execution GEFTrustee

62000 72600  0.00GrantsMOR-National Execution GEFTrustee

62000 72200  120,501.00Equipment and FurnitureMOR-National Execution GEFTrustee

NAMA ZLMF développée 62000 71600  15,000.00TravelMOR-National Execution GEFTrustee1/1/201631/12/2019

62000 72100  40,000.00Contractual Services-CompaniesMOR-National Execution GEFTrustee

62000 75700  20,000.00Training, Workshops and ConferMOR-National Execution GEFTrustee

62000 72800  50,000.00Information Technology EquipmtMOR-National Execution GEFTrustee

62000 71400  80,000.00Contractual Services - IndividMOR-National Execution GEFTrustee

62000 71200  60,000.00International ConsultantsMOR-National Execution GEFTrustee

62000 71300  50,000.00Local ConsultantsMOR-National Execution GEFTrustee

Project Management 04000 71300  0.00Local ConsultantsMOR-National Execution GEFTrustee1/1/201631/12/2019

62000 71600  0.00TravelMOR-National Execution GEFTrustee

04000 75700  2,000.00Training, Workshops and ConferMOR-National Execution UNDP

04000 71600  0.00TravelMOR-National Execution GEFTrustee

04000 71400  0.00Contractual Services - IndividMOR-National Execution GEFTrustee

62000 71400  0.00Contractual Services - IndividMOR-National Execution GEFTrustee
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Annual Work Plan 

Project:
Report Date: 6/2/2018

00087522

Climate change TransportProject Title:

Morocco - Rabat

2018

Output Key Activities      Timeframe

Start

Responsible Party Planned Budget

End Fund Donor Budget Descr Amount US$

Year:

Project Management 04000 71400  65,000.00Contractual Services - IndividMOR-National Execution UNDP1/1/201631/12/2019

04000 71600  7,000.00TravelMOR-National Execution UNDP

04000 75700  0.00Training, Workshops and ConferMOR-National Execution GEFTrustee

62000 72800  0.00Information Technology EquipmtMOR-National Execution GEFTrustee

62000 72200  0.00Equipment and FurnitureMOR-National Execution GEFTrustee

TOTAL  603,501.00

GRAND TOTAL  603,501.00
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Annual Work Plan 

Project:
Report Date: 6/2/2018

00087522

Climate change TransportProject Title:

Morocco - Rabat

2019

Output Key Activities      Timeframe

Start

Responsible Party Planned Budget

End Fund Donor Budget Descr Amount US$

Year:

Inst, polit et rég renforcées 62000 71400  0.00Climate change Transport00094492 Contractual Services - IndividMOR-National Execution GEFTrustee1/1/201631/12/2019

62000 71200  0.00International ConsultantsMOR-National Execution GEFTrustee

62000 74200  0.00Audio Visual&Print Prod CostsMOR-National Execution GEFTrustee

62000 71600  0.00TravelMOR-National Execution GEFTrustee

62000 71300  0.00Local ConsultantsMOR-National Execution GEFTrustee

62000 72100  0.00Contractual Services-CompaniesMOR-National Execution GEFTrustee

62000 75700  0.00Training, Workshops and ConferMOR-National Execution GEFTrustee

Investissements au niveau des 62000 71200  15,000.00International ConsultantsMOR-National Execution GEFTrustee1/1/201631/12/2019

62000 72600  0.00GrantsMOR-National Execution GEFTrustee

62000 71600  2,000.00TravelMOR-National Execution GEFTrustee

62000 72100  30,000.00Contractual Services-CompaniesMOR-National Execution GEFTrustee

62000 71300  25,000.00Local ConsultantsMOR-National Execution GEFTrustee

62000 72200  229,135.00Equipment and FurnitureMOR-National Execution GEFTrustee

62000 75700  0.00Training, Workshops and ConferMOR-National Execution GEFTrustee

62000 74100  30,000.00Professional ServicesMOR-National Execution GEFTrustee

NAMA ZLMF développée 62000 71400  80,000.00Contractual Services - IndividMOR-National Execution GEFTrustee1/1/201631/12/2019

62000 72100  40,000.00Contractual Services-CompaniesMOR-National Execution GEFTrustee

62000 71300  20,000.00Local ConsultantsMOR-National Execution GEFTrustee

62000 75700  20,000.00Training, Workshops and ConferMOR-National Execution GEFTrustee

62000 71200  60,000.00International ConsultantsMOR-National Execution GEFTrustee

62000 72800  54,231.00Information Technology EquipmtMOR-National Execution GEFTrustee

62000 71600  15,000.00TravelMOR-National Execution GEFTrustee

Project Management 04000 71600  7,000.00TravelMOR-National Execution UNDP1/1/201631/12/2019

04000 75700  2,000.00Training, Workshops and ConferMOR-National Execution UNDP

04000 71400  65,000.00Contractual Services - IndividMOR-National Execution UNDP

62000 71400  0.00Contractual Services - IndividMOR-National Execution GEFTrustee

62000 72800  0.00Information Technology EquipmtMOR-National Execution GEFTrustee

62000 72200  0.00Equipment and FurnitureMOR-National Execution GEFTrustee
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Annual Work Plan 

Project:
Report Date: 6/2/2018

00087522

Climate change TransportProject Title:

Morocco - Rabat

2019

Output Key Activities      Timeframe

Start

Responsible Party Planned Budget

End Fund Donor Budget Descr Amount US$

Year:

Project Management 62000 71600  0.00TravelMOR-National Execution GEFTrustee1/1/201631/12/2019

04000 71300  0.00Local ConsultantsMOR-National Execution UNDP

TOTAL  694,366.00

GRAND TOTAL  694,366.00
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