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1. Introduction  
 
This mid-term report is related to implementation the project: Preparation of a Feasibility Study 
for Small-scale Wastewater Treatment Plant in the Village of Nakolec, Prespa. The project, i.e. 
the preparation of the Feasibility Study, is funded by GEF/UNDP Macedonia and the Macedonian 
Ministry of Environment and Physical Planning (MOEPP), within activities the multi-year 
program: Integrated Ecosystem Management in the Trans-boundary Prespa Lakes Basin of 
Albania, Macedonia and Greece. 
 
The purpose of report is to provide an insight into the implementation of planned project 
activities at a mid-point, and to serve as a decision-making tool on behalf of the Project Sponsors 
related to payment of the first installment according to the Institutional Contract no. 11/2007, 
signed between the UNDP and PointPro Consulting (Contractor). 
 
2. Background 
 
The Prespa region – Prespa Lakes Basin and National Park – is situated on the Balkan Peninsula 
and shared among the neighboring countries of Albania, Macedonia and Greece. Above 
referenced GEF/UNDP-funded project aims at adoption and implementation of ecosystem-based 
management practices in the region by: mainstreaming ecosystem conservation objectives; 
reorganization of current production practices that cause adverse environmental impacts; and 
demonstrating the relevance and introduction of innovative, environmentally-friendly production 
and environmental management practices by piloting new environmental protection approaches. 
 
Pollution from discharge of untreated wastewater is among the most pressing environmental 
problems and concerns in the Prespa region. In 2006 the Municipality of Resen has financially 
supported the preparation of an engineering design for wastewater collection system for the 
village of Nakolec and three neighboring villages. However, this design does not foresee any 
wastewater treatment options. In order to mitigate the abovementioned problems, the mentioned 
GEF/UNDP-funded project intends to pilot one small-scale wastewater treatment facility in the 
village of Nakolec in order to improve the overall environmental status of Brajcinska River and 
consequently to reduce the eutrophying inputs to the Prespa Lake. The wastewater treatment 
facility will be constructed after completion of the wastewater collection system.  
 
Hence, the GEF/UNDP-funded project and the Macedonian Ministry of Environment and 
Physical Planning have assigned and subcontracted PointPro Consulting (PP), Skopje in 
association with Blumberg Engineers, Germany to carry out necessary analysis and prepare a 
Feasibility Study (FS) for a small-scale Wastewater Treatment Plant (WWTP) in the Village of 
Nakolec.  
 
The purpose of the Nakolec WWTP FS is to: 

1. Develop, evaluate and design a wastewater treatment facility for the Nakolec Village, 
based on identification and comparative analysis of several alternative treatment options 
against multiple criteria 

2. Define an implementing institutional model and project implementation strategy on 
behalf of the project sponsor 

 
More specifically, the feasibility assessment process should deliver the following outputs: 



• Identify, compile and present all the information and data relevant to the project strategic 
context, and relevant to the current wastewater management practices in the Prespa 
region, the PE Proleter, and in particular the village of Nakolec 

• Identify and develop several alternative systems/technologies for the Nakolec wastewater 
treatment, and assess their feasibility against multiple criteria (technical, environmental, 
financial, social and organizational) over the project economic life-cycle 

• Identify and determine all project related costs and benefits, for the investment project 
itself (project incremental analysis)  

• Select and structure the best project alternative, based on multiple criteria and analysis 
and few project performance indicators  

• Indicate and define likely changes in the wastewater management policy (such as tariff 
policy) and organizational arrangements at the project implementing entity 

• Identify key risk factors and the relative magnitude of project sensitivity on them 

• Determine successful business model and financing plan, and lay out an implementing 
plan on behalf of the project entity, over the project economic life. 

 
This report refers to the implementation of planned activities and related achievements from the 
project start-up phase (July 1, 2007) through July 31, 2007. 
 
 
3. Completed Project Activities and Achievements 
 
Survey and Data Collection 
 
This is the initial phase/activity of the FS preparation, focused on mobilizing the project 
implementation team and conducting on-site survey and data collection necessary for: (1) 
determination of the project baseline status (the project strategic context, identification and initial 
meetings with project stakeholders); (2) analysis of basic wastewater hydraulic and pollution load 
profile; and (3) identification of alternative wastewater treatment options for the Nakolec village 
small-scale WWTP. The following tasks were carried out: 
 

• First site visit, conducted on July 5, 2007; separate site visit report has been prepared and 
submitted on July 9 (Annex 1) 

 
• Second site visit, conducted on July 24, 2007; separate site visit report has been prepared 

and submitted on July 25 (Annex 2) 
 

• Data collection and analysis; the following basic data/information are collected: 
 

 Maps of the locality; scale 1:25 000 (in electronic and hard copies) 
 Copy of the wastewater collection system design 
 Water demand, i.e. water measurements/meter readings, for the period June 2004 

through July 2007. Water meter readings in the village are performed two times 
per year; collected date were made available to the consultants. 

 Demographics/population changes and household size in Resen Municipality for 
the period 1921 – 2002, and Nakolec village from 1994 and 2002 census. 



 Meteorological data, including: precipitation (rainfall), air temperatures, wind 
speed, humidity, fog incidents, etc. (Annex 6). 

 Hydrology, i.e. water flows in Brajcinska River for the period 1961 through 
2002, and changes in Prespa Lake water level for the period 1951 through 2001. 

 
Based on listed data, the following analysis are prepared: 
  

 Based on statistical data regarding population changes, several potential scenarios 
related to expected future changes in the village were prepared (Annex 3). The 
"normal" scenario – yearly population growth of 0.5% -- has been accepted as the 
most appropriate. 

 Based on historical data from water measurements the average, maximum and 
minimum monthly water demand per household and for several periods 
(differences from one reading to another; e.g. Sept 2005 through April 2006) 
have been determined. The average water demand during a winter period has 
been adopted as the most suitable for the WWTP design input data, since – 
following the discussions during the site visit to Nakolec – during that period 
most of the water is used for domestic purposes (watering and cleaning of 
gardens is avoided). The average unit water demand is 204 liters/capita/daily 
(Annex 4). 

 Calculations regarding water demand forecast, wastewater flow forecast and 
pollution loading and concentrations forecast for the period 2007 through 2035. 
The wastewater flow forecast is calculated based on accepted water-demand-to-
wastewater-flow ratio of 80%. That is, it is assumed that only 80% of consumed 
water will end up in the sewer system, which is a common way of calculating 
wastewater flow in a number of publications and also widely used in Macedonia. 
The peak daily and hourly wastewater flows are calculated based on accepted 
peaking factors of 160% (1,6) as hourly peak, and 130% in 2007 to 175% in 2035 
as daily peak factor; the daily peak factor accounts for the "summer visitors" in 
the village, which create increase in wastewater flows during a sustained 2 to 3-
month period. Further on, total wastewater pollutant/constituent mass loadings 
and concentrations are calculated based on unit concentrations provided by you 
(e.g. BOD = 60 gr/capita/day) and for several wastewater flows (e.g. average dry, 
average wet (including ground water infiltration into the sewer system), and peak 
average daily flows) (Annex 5). 

 
In addition to listed analysis, which are part of the principal design considerations and 
will be used as basic input data in the consequent feasibility analysis phase, the potential 
micro location of the WWTP – in close proximity of the Nakolec village – has been 
determined and initially agreed upon with village authorities/representatives during the 
second site visit. 
 

• Identification of WWTP alternatives. Based on Consultants’ previous experience 
regarding up-to-date both traditional and conventional wastewater treatment technologies 
and their potential applicability in the case of Nakolec village, the following alternative 
technologies were initially considered, presented to and discussed with village 
community representatives during the second site visit: (1) constructed wetland (reed 
beds); (2) lagoon treatment system; (3) sequencing batch reactor (SBR, in the form of 
package plant); (4) trickling filter (in the form of package/pre-engineered plant); and (5) 
biological fixed-bed reactors (also in the form of package/pre-engineered plant).  



 
Based on the discussions, which represented the “ WWTP owner’s/operator’s needs and 
expectations1”, but also taking into consideration other criteria such as: (1) 
environmental/ regulatory requirements, above all required level of treatment prior to 
discharge of the effluent into Prespa Lake, and also appropriateness for integration of the 
treatment facility within the local environment/habitat; (2) basic cost considerations, 
including pre-assessment of capital/ investment and operation costs; and (3) availability 
of equipment and past experience (institutional capacity) of the community with 
treatment technologies, the following wastewater treatment options were selected to be 
further analyzed in the FS: 
  

 Reed bed (constructed wetland) 
 Sequencing Batch Reactor 
 Fixed-bed reactor. 

 
 
4. Changes and Modifications 
 
Thus far, there are no changes or modifications neither in the scope of activities nor the initial 
work plan for implementation of the project.  
 
 
5. Conclusions and Follow-up Activities 
 

• The project is developing according to the initial work plan. The first activity – Survey 
and Data Collection, along with the basic calculations – has been completed to a 
satisfactory level. 

 
• The project consultant team will continue with the subsequent activities:  

 
 comparative analysis of listed wastewater treatment alternatives, including: 

comparative multi-criteria analysis; least-cost analysis; and final selection of the 
best affordable treatment technology. 

 design and detailed planning for the selected alternative, including technical and 
operational design; environmental, health and safety considerations; stakeholder 
analysis; tariff affordability analysis; institutional/organizational analysis; 
financial analysis; implementation plan development; and report writing. 

 
 
Skopje, August 15, 2007 
 
Danco Uzunov, Project Team Leader 
PointPro Consulting 
 
 

                                                 
1 As a specific criterion for technology selection. 
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Annex 1: 
 

Site Visit Report (1) 
 
 
Background and purpose of the site visit 
 
This site visit report is related to implementation the project: Preparation of a Feasibility Study 
for Small-scale Wastewater Treatment Plant in the Village of Nakolec, Prespa. The project, i.e. 
the preparation of the Feasibility Study, is funded by GEF/UNDP Macedonia and the Macedonian 
Ministry of Environment and Physical Planning (MOEPP), within activities the multi-year 
programme: Integrated Ecosystem Management in the Trans-boundary Prespa Region in Albania, 
Macedonia and Greece. 
 
In 2006 the Municipality of Resen has financially supported the preparation of an engineering 
design for wastewater collection system for the village of Nakolec and three neighboring villages. 
However, this design doesn’t foresee any wastewater treatment options. In order to mitigate the 
abovementioned problems, the mentioned GEF/UNDP-funded project intends to pilot one small-
scale wastewater treatment facility in the village of Nakolec in order to improve the overall 
environmental status of Brajcinska River and consequently to reduce the eutrophying inputs to 
the Prespa Lake. The wastewater treatment facility will be constructed after completion of the 
wastewater collection system. Hence, the GEF/UNDP-funded project and the Macedonian 
Ministry of Environment and Physical Planning have assigned and subcontracted PointPro 
Consulting (PP), Skopje in association with Blumberg Engineers, Germany to carry out necessary 
analysis and prepare a Feasibility Study (FS) for a small-scale Wastewater Treatment Plant 
(WWTP) in the Village of Nakolec.  
 
The purpose of the Nakolec WWTP FS is to: 

3. Develop, evaluate and design a wastewater treatment facility for the Nakolec Village, 
based on identification and comparative analysis of several alternative treatment options 
against multiple criteria 

4. Define an implementing institutional model and project implementation strategy on 
behalf of the project sponsor 

 
More specifically, the feasibility assessment process should deliver the following outputs: 

• Identify, compile and present all the information and data relevant to the project strategic 
context, and relevant to the current wastewater management practices in the Prespa 
region, the PE Proleter, and in particular the village of Nakolec 

• Identify and develop several alternative systems/technologies for the Nakolec wastewater 
treatment, and assess their feasibility against multiple criteria (technical, environmental, 
financial, social and organizational) over the project economic life-cycle 

• Identify and determine all project related costs and benefits, for the investment project 
itself (project incremental analysis)  

• Select and structure the best project alternative, based on multiple criteria and analysis 
and few project performance indicators  

• Indicate and define likely changes in the wastewater management policy (such as tariff 
policy) and organizational arrangements at the project implementing entity 



• Identify key risk factors and the relative magnitude of project sensitivity on them 

• Determine successful business model and financing plan, and lay out an implementing 
plan on behalf of the project entity, over the project economic life. 

 
The site visit explained below, according to the previously presented work plan, is among the 
initial activities for FS preparation – Survey and Data Collection (see PP Technical Proposal). 
The site visit was conducted on July 5, 2007, by two PP experts – Danco Uzunov (Team Leader) 
and Simon Avramovski (FS and Project Development Specialist). Main purpose of the visit was 
initiation of the FS preparation efforts, by: 
 

• Conducting initial meeting the UNDP Project team members and discussing proposed 
work plan, planned activities and timing 

• Conducting initial meetings with representatives of Nakolec village/community 
• Initiation of the data collection process 

 
Site visit details 
 
Meetings and discussions 
 
The following meetings took place during the visit: 
 
(1) Meeting with Vasil Jankulovski, a representative of Nakolec village Community Council2. 
Mr. Jankulovski provided: 
 

• overview of the community (rough population figures, main economic activities, etc.) 
• overview of the community’s viewpoint regarding the development of the planned 

wastewater management system (wastewater collection system and WWTP); 
• details regarding currently applied (inappropriate) wastewater management practices and 

related ongoing problems 
• details regarding the water supply system3 in the village 
• current tariff structure (for water supply only) 

 
(2) Meeting with Risto [family name] (responsible for maintenance of the Nakolec water supply 
system) and initial visit of the potential WWTP location. Risto provided further information 
regarding the functioning of the water supply system – system components and functioning, 
periodic problems, fee collection practices and efficiency, etc. It was agreed that as soon as 
possible (prior to the next site visit) Risto will compile and hand-over to the consultants data 
regarding water meter/demand records for the period 2006 and 2007. In addition, Risto joined the 
consultants during the visit of the WWTP location/site and provided detailed information on all 
required aspects. 
 
(3) Meeting with Ljupco Stojanovski, Project Manager for the GEF/UNDP Prespa project and 
Nikola [family name], UNDP Prespa project team member. The discussion during the meeting 
touched upon the following aspects: 

                                                 
2 Mr. Jankulovski was replacing the President of the Community Council (Mesna zaednica – Mr. Gzim 
Sulejmani), who was not available. 
3 As a starting point for wastewater infrastructure planning. 



 
• Planed activities (according to the PP proposal) and their timing, with reference to the 

postponed start-up of the FS preparation. It was agreed that the initial FS preparation plan 
will be followed as regards the scope of activities and planned analysis, however the 
minor modifications in planned activity implementation timing will be detailed and 
presented to the Prespa project team at a subsequent site visit and meeting which will 
include the foreign expert of the PP project team. 

 
• Necessary support in data collection to be provided by the Prespa project team to the 

consultants. It was agreed that the Prespa project team will provide information 
regarding: (1) population/demography trends for the  Prespa region; (2) water demand 
(water-meter readings) for Nakolec, based on short questionnaire to be prepared by PP 
and data compiled by Risto; (3) hydrology of Prespa Lake (if necessary, to be confirmed 
accordingly); (4) other required information, if deemed necessary and available (also to 
be confirmed accordingly). 

 
• Organization of community wider stakeholder meeting. It was agreed that the consultants 

will carefully investigate the possibility for organizing a first meeting with a wider group 
of Nakolec community stakeholders4 during the following site visit, and inform the 
UNDP project team in due time. 

 
Conclusions and follow-up activities 
 

• The PP project team will continue with data collection efforts; 
 
• The UNDP Prespa project team will collect and make available to the consultants the 

above-listed information; 
 
• The next site visit and meeting is scheduled for July 23 and 24, 2007. 

 
 
Skopje, July 9, 2007 
 
Danco Uzunov, Project Team Leader 
PointPro Consulting 
 
 

                                                 
4 The aim of the wider stakeholder meeting is to present the project to a bigger group of citizens in the 
village, and gathering critical data for project implementation/construction and sustainability planning. 



Annex 2: 
 

Site Visit Report (2) 
 
 
Background and purpose of the site visit 
 
This site visit report is related to implementation the project: Preparation of a Feasibility Study 
for Small-scale Wastewater Treatment Plant in the Village of Nakolec, Prespa. The project, i.e. 
the preparation of the Feasibility Study, is funded by GEF/UNDP Macedonia and the Macedonian 
Ministry of Environment and Physical Planning (MOEPP), within activities the multi-year 
programme: Integrated Ecosystem Management in the Trans-boundary Prespa Region in Albania, 
Macedonia and Greece. 
 
In 2006 the Municipality of Resen has financially supported the preparation of an engineering 
design for wastewater collection system for the village of Nakolec and three neighboring villages. 
However, this design doesn’t foresee any wastewater treatment options. In order to mitigate the 
abovementioned problems, the mentioned GEF/UNDP-funded project intends to pilot one small-
scale wastewater treatment facility in the village of Nakolec in order to improve the overall 
environmental status of Brajcinska River and consequently to reduce the eutrophying inputs to 
the Prespa Lake. The wastewater treatment facility will be constructed after completion of the 
wastewater collection system. Hence, the GEF/UNDP-funded project and the Macedonian 
Ministry of Environment and Physical Planning have assigned and subcontracted PointPro 
Consulting (PP), Skopje in association with Blumberg Engineers, Germany to carry out necessary 
analysis and prepare a Feasibility Study (FS) for a small-scale Wastewater Treatment Plant 
(WWTP) in the Village of Nakolec.  
 
The purpose of the Nakolec WWTP FS is to: 

5. Develop, evaluate and design a wastewater treatment facility for the Nakolec Village, 
based on identification and comparative analysis of several alternative treatment options 
against multiple criteria 

6. Define an implementing institutional model and project implementation strategy on 
behalf of the project sponsor 

 
More specifically, the feasibility assessment process should deliver the following outputs: 

• Identify, compile and present all the information and data relevant to the project strategic 
context, and relevant to the current wastewater management practices in the Prespa 
region, the PE Proleter, and in particular the village of Nakolec 

• Identify and develop several alternative systems/technologies for the Nakolec wastewater 
treatment, and assess their feasibility against multiple criteria (technical, environmental, 
financial, social and organizational) over the project economic life-cycle 

• Identify and determine all project related costs and benefits, for the investment project 
itself (project incremental analysis)  

• Select and structure the best project alternative, based on multiple criteria and analysis 
and few project performance indicators  

• Indicate and define likely changes in the wastewater management policy (such as tariff 
policy) and organizational arrangements at the project implementing entity 



• Identify key risk factors and the relative magnitude of project sensitivity on them 

• Determine successful business model and financing plan, and lay out an implementing 
plan on behalf of the project entity, over the project economic life. 

 
The site visit explained below, according to the previously presented work plan, is among the 
initial activities for FS preparation – Survey and Data Collection (see PP Technical Proposal). 
The site visit was conducted on July 24, 2007, by two PP experts – Danco Uzunov (Team Leader) 
and Simon Avramovski (FS and Project Development Specialist) – and an international expert on 
alternative wastewater treatment technologies – Michael Blumberg. Main purpose of the visit was 
conclusion of the data collection phase and initial discussion regarding pre-identified wastewater 
treatment alternative technologies. 
 
Site visit details 
 
Meetings and discussions 
 
The following meetings took place during the visit: 
 
(1) Meeting with Ljupco Stojanovski, Project Manager for the GEF/UNDP Prespa project. The 
discussion during the meeting referred to the latest developments and achievements regarding 
consultants’ work from the last meeting/site visit, that took place on July 5. It was confirmed that 
the project activities follow the initial plan agreed upon during the previous meeting. 
 
(2) Meeting with Mr. G’zim Sulejmani, President of the Village Council5, Risto [family name], 
responsible for maintenance of the Nakolec water supply system, and several other village 
residents. The following issues were discussed: 
 

• Relevance of the water metering data (water meter readings), provided by Risto during 
the period from the previous site visit, with specific focus on what volume of the total 
water consumed per household is likely to inflow into the future sewerage collection and 
treatment system vs. water used for garden watering and cleaning purposes. 

 
• Expected/planned future growth of the permanent village population and number of 

short-term visitors, i.e. population that is not permanently settled in the village but resides 
in it during the summer. 

 
• Availability of publicly owned land in close proximity to the village, to be used as a 

location/site for the WWTP. 
 

• Brief presentation and detailed discussion regarding possible wastewater treatment 
technologies for the village WWTP. The following alternative technologies (treatment 
methods) for small-scale WWT were presented, along with their positive and negative 
aspects: (1) constructed wetland (reed beds); (2) lagoon treatment system; (3) sequencing 
batch reactor (SBR, in the form of package plant); (4) trickling filter (in the form of 
package/pre-engineered plant); and (5) biological fixed film contactors (FFR, also in the 
form of package/pre-engineered plant). While all listed technologies were regarded as 
potentially applicable, it was agreed that the consultants will further analyze the reed bed 

                                                 
5 Mesna zaenica Nakolec 



system, SBR and FFR and select and structure the most feasible one based on a number 
of criteria, as explained in the project proposal and earlier in this report.  

 
• WWT system management issues, such as (1) responsibility requirements for operation 

and maintenance of the wastewater collection system and the WWTP; (2) capacity of the 
village council (the project entity) to manage the system; and (3) preferred organizational 
setup for future management of the system. 

 
• Available data related to geology (soil structure) and ground water variations. 

 
 
Conclusions and follow-up activities 
 

• The project is developing according to the initial work plan, and the consultants have 
completed the first activity: Survey and Data Collection. 

 
• The project consultant team will continue with the subsequent activities: Feasibility 

Analysis – (1) comparative analysis of listed wastewater treatment alternatives; and (2) 
design and detailed planning for the selected alternative. 

 
• The next site visit and meeting with the UNDP project team and other project 

stakeholders is scheduled for the second half of August 2007 (after completion of the 
WWTP comparative analysis, according to agreed work plan). 

 
 
Skopje, July 25, 2007 
 
Danco Uzunov, Project Team Leader 
PointPro Consulting 
 



Annex 3: Demography 
 
 
 
 
Resen Municipality: Demographic changes

Year 1921 1931 1948 1953 1961 1971 1981 1994 2002

Population 17,128 20,021 23,137 24,400 23,730 23,840 25,360 17,681 16,825

% of 2002 102% 119% 138% 145% 141% 142% 151% 105% 100%
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Resen Municipality: Demographic changes

Population Households Population Households Population % total %/year
Resen 
Municipality 17681 4949 16825 4849 -856 -4.8% -0.62%

Arvati 183 50 137 35 -46 -25.1% -3.50%
Asamati 195 47 175 45 -20 -10.3% -1.30%
Bolno 289 79 237 74 -52 -18.0% -2.37%
Brajcino 212 85 134 61 -78 -36.8% -5.50%
Volkoderi 102 26 114 30 12 11.8% 1.47%
G.Bela Crkva 215 55 187 44 -28 -13.0% -1.79%
Gorno Dupeni 104 39 59 25 -45 -43.3% -6.80%
Gorno Krusje 123 43 107 35 -16 -13.0% -1.75%
Grncari 476 117 417 107 -59 -12.4% -1.75%
D.Bela Crkva 249 58 237 59 -12 -4.8% -0.65%
Dolno Dupeni 260 101 235 89 -25 -9.6% -1.28%
Dolno Perovo 213 65 175 61 -38 -17.8% -2.55%
Drmeni 460 141 416 130 -44 -9.6% -1.25%
Evla 138 47 106 33 -32 -23.2% -3.25%
Ezereni 217 58 203 55 -14 -6.5% -0.85%
Zlatari 124 35 118 39 -6 -4.8% -0.60%
Izbiste 198 51 176 48 -22 -11.1% -1.55%
Jankovec 1214 321 1169 352 -45 -3.7% -0.48%
Kozjak 120 27 117 26 -3 -2.5% -0.35%
Konjsko 4 2 3 2 -1 -25.0% -4.00%
Krani 529 145 416 112 -113 -21.4% -2.95%
Kriveni 49 24 27 11 -22 -44.9% -6.45%
Kurbinovo 122 30 137 33 15 12.3% 1.65%
Lavci 145 39 134 30 -11 -7.6% -0.95%
Leva  Reka 73 25 60 20 -13 -17.8% -2.50%
Leskoec 13 5 12 4 -1 -7.7% -0.96%
Ljubojno 238 97 186 86 -52 -21.8% -2.95%
Nakolec 295 83 262 79 -33 -11.2% -1.45%
Podmocani 350 101 306 90 -44 -12.6% -1.65%
Pokrvenik 100 29 65 22 -35 -35.0% -4.95%
Preljubje 23 10 16 9 -7 -30.4% -4.25%
Pretor 153 38 142 39 -11 -7.2% -0.90%
Rajca 72 23 66 18 -6 -8.3% -1.15%
Resen 8684 2354 8748 2451 64 0.7% 0.09%
Slivnica 166 45 188 48 22 13.3% 1.65%
Sopotsko 246 77 222 73 -24 -9.8% -1.25%
Stenje 324 94 438 129 114 35.2% 3.85%
Carev Dvor 708 197 605 161 -103 -14.5% -1.95%
Strbovo 195 57 184 63 -11 -5.6% -0.75%
Surlenci 100 29 89 21 -11 -11.0% -1.45%

3.9%
-6.80%

Average -1.73%
Median -1.45%

Community

Max
Min

Census 1994 Census 2002 Difference 1994 to 2002

 



Resen Municipality: Average size of households

1994 2002 1994 2002 1994 2002
Resen 
Municipality 17681 16825 4949 4849 3.57 3.47

Arvati 183 137 50 35 3.66 3.91
Asamati 195 175 47 45 4.15 3.89
Bolno 289 237 79 74 3.66 3.20
Brajcino 212 134 85 61 2.49 2.20
Volkoderi 102 114 26 30 3.92 3.80
G.Bela Crkva 215 187 55 44 3.91 4.25
Gorno Dupeni 104 59 39 25 2.67 2.36
Gorno Krusje 123 107 43 35 2.86 3.06
Grncari 476 417 117 107 4.07 3.90
D.Bela Crkva 249 237 58 59 4.29 4.02
Dolno Dupeni 260 235 101 89 2.57 2.64
Dolno Perovo 213 175 65 61 3.28 2.87
Drmeni 460 416 141 130 3.26 3.20
Evla 138 106 47 33 2.94 3.21
Ezereni 217 203 58 55 3.74 3.69
Zlatari 124 118 35 39 3.54 3.03
Izbiste 198 176 51 48 3.88 3.67
Jankovec 1214 1169 321 352 3.78 3.32
Kozjak 120 117 27 26 4.44 4.50
Konjsko 4 3 2 2 2.00 1.50
Krani 529 416 145 112 3.65 3.71
Kriveni 49 27 24 11 2.04 2.45
Kurbinovo 122 137 30 33 4.07 4.15
Lavci 145 134 39 30 3.72 4.47
Leva  Reka 73 60 25 20 2.92 3.00
Leskoec 13 12 5 4 2.60 3.00
Ljubojno 238 186 97 86 2.45 2.16
Nakolec 295 262 83 79 3.55 3.32
Podmocani 350 306 101 90 3.47 3.40
Pokrvenik 100 65 29 22 3.45 2.95
Preljubje 23 16 10 9 2.30 1.78
Pretor 153 142 38 39 4.03 3.64
Rajca 72 66 23 18 3.13 3.67
Resen 8684 8748 2354 2451 3.69 3.57
Slivnica 166 188 45 48 3.69 3.92
Sopotsko 246 222 77 73 3.19 3.04
Stenje 324 438 94 129 3.45 3.40
Carev Dvor 708 605 197 161 3.59 3.76
Strbovo 195 184 57 63 3.42 2.92
Surlenci 100 89 29 21 3.45 4.24

Average size of 
householdsCommunity

Population Number of households

 
 



 
 
 

Scenario Change 
(%/year) 2002 2007 2008 2009 2010 2015 2020 2025 2030 2035 % change 

('35/'02)
Pessimistic -2.50 262 231 225 219 214 189 166 146 129 114 43%
Current -1.45 262 244 240 237 233 217 201 187 174 162 62%
Neutral 0.10 262 263 265 266 267 269 270 271 273 274 105%
Normal 0.50 262 269 270 271 273 280 287 294 301 309 118%
Optimistic 1.80 262 286 292 297 302 330 361 395 432 472 180%  
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Annex 4: Historical Water Demand 
 

June 2004 Sept. 2005 April 2006 Nov. 2006 July 2007 Winter Summer 14 mon 3 years Winter Summer 14 mon
(1) (2) (3) (4) (5) (2) -(1) (3)-(2) (4)-(3) (5)-(4) (4)-(2) (5)-(1) (2)-(1)/15 (3)-(2)/7 (4)-(3)/7 (5)-(4)/9 (4)-(2)/14

1 3329 / 3857 / 4225 896
2 5307 5560 5606 5683 5740 253 46 77 57 123 433 16.9 6.6 11.0 7.1 8.8
3 461 1281 1637 2183 2630 820 356 546 447 902 2169 54.7 50.9 78.0 55.9 64.4
4 0 110 316 585 832 110 206 269 247 475 832 7.3 29.4 38.4 30.9 33.9
5 909 1709 1923 2150 2358 800 214 227 208 441 1449 53.3 30.6 32.4 26.0 31.5
6 7240 7630 7880 8277 8570 390 250 397 293 647 1330 26.0 35.7 56.7 36.6 46.2
7 4702 5202 5317 5516 5669 500 115 199 153 314 967 33.3 16.4 28.4 19.1 22.4
8 5168 5628 5754 6001 6224 460 126 247 223 373 1056 30.7 18.0 35.3 27.9 26.6
9 / / 1286 / 1331

10 / / 1600 / 1660
11 298 723 1000 1434 1676 425 277 434 242 711 1378 28.3 39.6 62.0 30.3 50.8
12 2440 2990 3200 3400 3600 550 210 200 200 410 1160 36.7 30.0 28.6 25.0 29.3
13 4359 5059 5281 5508 5631 700 222 227 123 449 1272 46.7 31.7 32.4 15.4 32.1
14 776 936 948 / 1100 160 12 324 10.7 1.7
15 5127 5467 5576 5747 5891 340 109 171 144 280 764 22.7 15.6 24.4 18.0 20.0
16 506 1396 1604 2132 2621 890 208 528 489 736 2115 59.3 29.7 75.4 61.1 52.6
17 0 385 508 711 882 385 123 203 171 326 882 25.7 17.6 29.0 21.4 23.3
18 531 651 720 762 822 120 69 42 60 111 291 8.0 9.9 6.0 7.5 7.9
19 / 180 210 / 350
20 7072 7632 7774 8337 8721 560 142 563 384 705 1649 37.3 20.3 80.4 48.0 50.4
21 2400 2800 2970 3223 3452 400 170 253 229 423 1052 26.7 24.3 36.1 28.6 30.2
22 3330 / 3570 / 3730 400
23 5189 5349 5386 5457 5522 160 37 71 65 108 333 10.7 5.3 10.1 8.1 7.7
24 1462 / 1490 / /
25 1999 2000 2010 / 2110 1 10 111 0.1 1.4
26 6601 6801 7334 7477 7631 200 533 143 154 676 1030 13.3 76.1 20.4 19.3 48.3
27 2809 2989 3033 3133 3213 180 44 100 80 144 404 12.0 6.3 14.3 10.0 10.3
28 5182 5260 5427 5734 6006 78 167 307 272 474 824 5.2 23.9 43.9 34.0 33.9
29 3093 3353 3418 3545 3633 260 65 127 88 192 540 17.3 9.3 18.1 11.0 13.7
30 4354 4774 4900 5108 5302 420 126 208 194 334 948 28.0 18.0 29.7 24.3 23.9
31 5931 7000 7230 7555 7850 1069 230 325 295 555 1919 71.3 32.9 46.4 36.9 39.6
32 5220 5690 6040 6263 6453 470 350 223 190 573 1233 31.3 50.0 31.9 23.8 40.9
33 31 191 325 523 632 160 134 198 109 332 601 10.7 19.1 28.3 13.6 23.7
34 0 190 372 724 1024 190 182 352 300 534 1024 12.7 26.0 50.3 37.5 38.1
35 2053 2153 2164 2490 2557 100 11 326 67 337 504 6.7 1.6 46.6 8.4 24.1
36 0 neispravno 100 270 456 170 186 456 0.0 24.3 23.3
37 1900 2010 2210 2321 2399 110 200 111 78 311 499 7.3 28.6 15.9 9.8 22.2
38 453 573 673 700 700 120 100 27 127 8.0 14.3 3.9 0.0 9.1
39 1491 1631 1676 1723 1743 140 45 47 20 92 252 9.3 6.4 6.7 2.5 6.6
40 3040 3460 3830 3944 4025 420 370 114 81 484 985 28.0 52.9 16.3 10.1 34.6
41 400 / 528 / 726 326
42 62 112 / / / 50 3.3
43 483 1248 1490 1690 1820 765 242 200 130 442 1337 51.0 34.6 28.6 16.3 31.6
44 753 840 864 / 1013 87 24 260 5.8 3.4
45 3750 4090 4186 4382 4542 340 96 196 160 292 792 22.7 13.7 28.0 20.0 20.9
46 / / 724 / 790
47 4670 5220 5394 5688 5995 550 174 294 307 468 1325 36.7 24.9 42.0 38.4 33.4
48 3313 3413 3663 4223 4290 100 250 560 67 810 977 6.7 35.7 80.0 8.4 57.9
49 5316 6216 6317 6504 6633 900 101 187 129 288 1317 60.0 14.4 26.7 16.1 20.6
50 4185 4982 5046 5532 5851 797 64 486 319 550 1666 53.1 9.1 69.4 39.9 39.3
51 791 911 960 1020 1060 120 49 60 40 109 269 8.0 7.0 8.6 5.0 7.8
52 1330 2020 2260 2750 3120 690 240 490 370 730 1790 46.0 34.3 70.0 46.3 52.1
53 160 400 486 1066 3340 240 86 580 2274 666 3180 16.0 12.3 82.9 284.3 47.6
54 1570 / 1956 / 2150 580
55 / / 1677 / 1690
56 90 470 780 / 1100 380 310 1010 25.3 44.3
57 2770 3460 3700 3980 4152 690 240 280 172 520 1382 46.0 34.3 40.0 21.5 37.1
58 450 708 908 993 1056 258 200 85 63 285 606 17.2 28.6 12.1 7.9 20.4
59 6787 6857 6983 7305 7452 70 126 322 147 448 665 4.7 18.0 46.0 18.4 32.0
60 1985 2355 2469 2610 2720 370 114 141 110 255 735 24.7 16.3 20.1 13.8 18.2
61 315 395 410 433 445 80 15 23 12 38 130 5.3 2.1 3.3 1.5 2.7
62 959 1140 1140 1226 1260 181 0 86 34 86 301 12.1 0.0 12.3 4.3 6.1
63 57 237 307 / 456 180 70 399 12.0 10.0
64 4321 / 4557 / 4687 366
65 995 1093 1097 / 1170 98 4 175 6.5 0.6
66 / 1080 1170 1309 1410 90 139 101 229 12.9 19.9 12.6 16.4
67 140 / 280 / 400 260
68 4332 4632 4764 4945 5100 300 132 181 155 313 768 20.0 18.9 25.9 19.4 22.4
69 800 998 1070 neispraven / 198 72 13.2 10.3
70 7566 7984 8134 8353 8556 418 150 219 203 369 990 27.9 21.4 31.3 25.4 26.4
71 5750 6130 6246 6427 6555 380 116 181 128 297 805 25.3 16.6 25.9 16.0 21.2

Water meter readings Difference (m3) Monthly water demand per household (m3/mon
#

 



Annex 5: Water Demand, Wastewater Flow and Pollution Loading Forecast 
 

Unit 2002 2007 2008 2009 2010 2015 2020 2025 2030 2035
1 I. Population
2 Population growth %/year 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5
3 Total population No 262 269 270 271 273 280 287 294 301 309
4 Increase in number of connections % 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5
5 Number of connections (end of year) No 79 81 81 82 82 84 86 89 91 93
6 Size of household No 3.32 3.32 3.32 3.32 3.32 3.32 3.32 3.32 3.32 3.327
8 II. Demand
9 II.1 Households

10 Per capita consumption l/cap/day 204 204 204 204 204 204 204 204 204

11
Increase/decrease in per capita/connection 
consumption % 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

12 Total daily household consumption m3/day 54.84 55.12 55.39 55.67 57.08 58.52 59.99 61.51 63.06
13 Total monthly household consumption m3/month 1,645.3 1,653.5 1,661.8 1,670.1 1,712.3 1,755.5 1,799.8 1,845.3 1,891.9
14 Total yearly household consumption m3/year 20,018 20,118 20,218 20,319 20,833 21,359 21,898 22,451 23,018
16 II.2 Public sector
17 % of household consumption % 10.0 10.1 10.1 10.2 10.4 10.7 10.9 11.2 11.5
18 Number of connections (end of year) No
19 Total daily public consumption m3/day 5.48 5.54 5.59 5.65 5.94 6.24 6.56 6.90 7.25
20 Total monthly public consumption m3/month 164.5 166.2 167.8 169.5 178.2 187.3 196.9 207.0 217.5
21 Total yearly public consumption m3/year 2,002 2,022 2,042 2,063 2,168 2,279 2,395 2,518 2,647
22 Total Demand
23 Total per capita consumption l/per/day 225 225 225 225 225 226 227 227 228
24 Total average daily consumption m3/day 60.33 60.66 60.99 61.32 63.02 64.76 66.56 68.41 70.31
25 Total average monthly consumption m3/month 1,809.8 1,819.7 1,829.6 1,839.6 1,890.5 1,942.8 1,996.7 2,052.2 2,109.4
26 Total average yearly consumption m3/year 22,019 22,140 22,260 22,382 23,001 23,638 24,293 24,969 25,665
27 Peaking Factors
28 Hourly peak factor % 160% 160% 160% 160% 160% 160% 160% 160% 160%
29 Daily (seasonal) peak factor % 130% 130% 132% 135% 145% 155% 165% 170% 175%

30 Peak Water Demand
31 Peak daily water demand m3/day 78.4 78.9 80.5 82.8 91.4 100.4 109.8 116.3 123.0
32 Peak monthly water demand m3/month 2,352.8 2,365.6 2,415.1 2,483.5 2,741.2 3,011.4 3,294.6 3,488.8 3,691.5
33 Peak hourly water demand m3/hour 5.2 5.3 5.4 5.5 6.1 6.7 7.3 7.8 8.2

Water Demand Forecast

 
 



 

Water demand to wastewater flow ratio 80%
Unit Value 2007 2008 2009 2010 2015 2020 2025 2030 2035

1 Households
2 Total daily household wastewater m3/day 43.87 44.09 44.31 44.54 45.66 46.81 48.00 49.21 50.45
3 Total monthly household wastewater m3/month 1,316 1,323 1,329 1,336 1,370 1,404 1,440 1,476 1,513
4 Total yearly household wastewater m3/year 16,014 16,094 16,175 16,256 16,666 17,087 17,518 17,961 18,414
5 Public sector
6 Total daily public sector wastewater m3/day 4.39 4.43 4.48 4.52 4.75 4.99 5.25 5.52 5.80
7 Total monthly public sector wastewater m3/month 132 133 134 136 143 150 158 166 174
8 Total yearly public sector wastewater m3/year 1,601 1,617 1,634 1,650 1,734 1,823 1,916 2,014 2,117
9 Groundwater infiltration

10 Area covered by collection system ha 63.0
11 Unit groundwater infiltration rate m3/ha.day 0.75
12 Groundwater inflow m3/day 47.3 47.3 47.3 47.3 47.3 47.3 47.3 47.3 47.3 47.3

13 Peaking factors
14 Hourly peak factor % 160%
15 Daily (seasonal) peak factor % 180% 130% 130% 132% 135% 145% 155% 165% 170% 175%
17 Total Wastewater Flows
18 Average dry weather flow (ADWF) m3/day 53.0 53.3 53.5 53.8 55.1 56.5 58.0 59.5 61.0
19 Average wet weather flow (AWWF) m3/day 95.5 95.8 96.0 96.3 97.7 99.1 100.5 102.0 103.5
20 Average annual daily flow m3/day 48.3 48.5 48.8 49.1 50.4 51.8 53.2 54.7 56.3
21 Peak hourly flow m3/hour 8.3 8.3 8.5 8.7 9.4 10.2 11.1 11.6 12.1
22 Peak average daily flow m3/day 62.7 63.1 64.4 66.2 73.1 80.3 87.9 93.0 98.4
23 Peak dry weather daily flow m3/day 68.9 69.2 70.6 72.6 79.9 87.6 95.7 101.1 106.7
24 Peak wet weather daily flow m3/day 124.2 124.5 126.8 130.0 141.6 153.5 165.8 173.4 181.1
25 Peak average monthly flow m3/month 2,066 2,077 2,119 2,178 2,398 2,629 2,870 3,032 3,201
26 Minimum average hourly flow m3/hour 2.0 2.0 2.0 2.0 2.1 2.2 2.2 2.3 2.3
27 Minimum average daily flow m3/day 48.3 48.5 48.8 49.1 50.4 51.8 53.2 54.7 56.3
28 Minimum average monthly flow m3/month 1,448 1,456 1,464 1,472 1,512 1,554 1,597 1,642 1,688
29 Sustained yearly flow m3/year 17,616 17,712 17,808 17,906 18,400 18,910 19,435 19,975 20,532

Wastewater Flow Forecast

 
 
 



Unit 2002 2007 2008 2009 2010 2015 2020 2025 2030 2035
1 I. Population
2 Population growth %/year 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5
3 Total population No 262 269 270 271 273 280 287 294 301 309

4 II. Unit Concentration
5 II.1 Households
6 BOD Per capita gr/cap.day 60.0 60.0 60.0 60.0 60.0 60.0 60.0 60.0 60.0
7 COD Per capita gr/cap.day 120.0 120.0 120.0 120.0 120.0 120.0 120.0 120.0 120.0
8 TSS Per capita gr/cap.day 70.0 70.0 70.0 70.0 70.0 70.0 70.0 70.0 70.0
9 N Per capita gr/cap.day 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0

10 P Per capita gr/cap.day 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8

11 III. Constituent Discharge (mass loading)
12 III.1 Average loading
13 BOD kg/day 16.1 16.2 16.3 16.4 16.8 17.2 17.6 18.1 18.5
14 COD kg/day 32.2 32.4 32.6 32.7 33.5 34.4 35.3 36.2 37.1
15 TSS kg/day 18.8 18.9 19.0 19.1 19.6 20.1 20.6 21.1 21.6
16 N (total) kg/day 3.0 3.0 3.0 3.0 3.1 3.2 3.2 3.3 3.4
17 P (total) kg/day 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.6
18 III.2 Peak loading
19 BOD kg/day 21.0 21.1 21.5 22.1 24.3 26.7 29.1 30.7 32.4
20 COD kg/day 58.0 58.3 58.6 58.9 60.4 61.9 63.5 65.1 66.7
21 TSS kg/day 33.8 34.0 34.2 34.4 35.2 36.1 37.0 38.0 38.9
22 N (total) kg/day 5.3 5.3 5.4 5.4 5.5 5.7 5.8 6.0 6.1
23 P (total) kg/day 0.9 0.9 0.9 0.9 0.9 0.9 1.0 1.0 1.0

24 IV. Constituent Concentrations
25 IV.1 Average daily dry weather flow (ADWF) m3/day 53.0 53.3 53.5 53.8 55.1 56.5 58.0 59.5 61.0
26 BOD mg/L 304.2 304.2 304.2 304.2 304.2 304.2 304.1 304.0 303.9
27 COD mg/L 608.3 608.4 608.4 608.4 608.4 608.4 608.3 608.1 607.9
28 TSS mg/L 354.9 354.9 354.9 354.9 354.9 354.9 354.8 354.7 354.6
29 N (total) mg/L 55.8 55.8 55.8 55.8 55.8 55.8 55.8 55.7 55.7
30 P (total) mg/L 9.1 9.1 9.1 9.1 9.1 9.1 9.1 9.1 9.1

31 IV.2 Average daily wet weather flow (AWWF) m3/day 95.5 95.8 96.0 96.3 97.7 99.1 100.5 102.0 103.5
32 BOD mg/L 168.7 169.1 169.5 169.9 171.7 173.6 175.4 177.3 179.1
33 COD mg/L 337.5 338.2 339.0 339.7 343.5 347.2 350.9 354.5 358.1
34 TSS mg/L 196.9 197.3 197.7 198.2 200.4 202.5 204.7 206.8 208.9
35 N (total) mg/L 30.9 31.0 31.1 31.1 31.5 31.8 32.2 32.5 32.8
36 P (total) mg/L 5.1 5.1 5.1 5.1 5.2 5.2 5.3 5.3 5.4
37 IV.3 Peak average daily flow (PADF) m3/day 62.7 63.1 64.4 66.2 73.1 80.3 87.9 93.0 98.4
38 BOD (peak loading) mg/L 333.9 333.8 333.6 333.5 332.7 331.9 331.1 330.3 329.5
39 COD (peak loading) mg/L 924.8 924.4 909.9 889.3 826.1 770.9 722.4 699.5 677.7
40 TSS (peak loading) mg/L 539.5 539.2 530.8 518.8 481.9 449.7 421.4 408.0 395.4
41 N (total) (peak loading) mg/L 84.8 84.7 83.4 81.5 75.7 70.7 66.2 64.1 62.1
42 P (total) (peak loading) mg/L 13.9 13.9 13.6 13.3 12.4 11.6 10.8 10.5 10.2

43 V. Population Equivalents (p.e.)
44 p.e. @ average dry weather flow (winter) (60 gr/cap.d) 269 270 271 273 280 287 294 301 309
45 p.e. @ peak dry weather flow (summer) (60 gr/cap.d) 349 351 358 368 405 444 485 512 541

Wastewater Constituent Concentrations
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Annex 6: Meteorological Data 
 

STATION: PRETOR
Period:1960-1995

Data / Month I II III IV V VI VII VIII IX X XI XII Av/An/MM

Average monthly and annual air 
temperatures in oC 1.3 2.3 5.6 8.9 13.4 17.4 20.4 21.0 17.3 13.0 6.4 2.7 10.8
Absolute monthly and annual air 
temperature maximums in oC 13.7 16.5 20.8 22.5 29.5 31.2 33.8 35.4 32.2 28.4 20.9 15.0 35.4
Absolute monthly and annual air 
temperature minimums in oC -11.4 -16.0 -8.5 -3.8 1.0 4.6 6.0 7.8 5.0 0.0 -7.2 -12.1 -16.0
Average monthly and annual air 
temperature maximums in °C  5.2 6.1 10.8 13.8 18.7 24.6 26.7 27.6 23.7 18.2 10.6 6.4 16.0
Average monthly and annual air 
temperature minimums in °C -1.9 -1.9 1.4 4.5 8.2 12.1 14.3 14.8 11.7 8.6 3.0 -0.7 6.2

Average monthly and annual 
precipitation sums in mm 57.1 62.1 51.6 50.6 70.7 35.3 28.5 27.5 50.2 82.5 98.9 65.3 680.2
Daily and annual precipitation 
maximums in mm 57.6 60.0 26.4 40.3 57.5 29.8 31.4 60.6 50.4 127.3 80.6 49.2 127.3

Average monthly and annual wind 
speeds (m/sec) 0.9 1.0 0.9 0.9 0.7 0.7 0.6 0.6 0.6 0.8 0.8 0.9 0.8

Average monthly sums of duration of 
sunshine (h/month) 110.1 121.9 177.9 190.7 223.6 262.6 324.0 306.0 238.4 170.7 124.4 83.7 194.5

Average number of days with fog by 
months and at annual level 2 1 0 0 0 0 0 0 0 0 0 0 4

RELATIVE HUMIDITY (%) 71.0 68.0 62.0 63.0 63.0 60.0 57.0 55.0 59.0 66.0 70.0 70.0 63.7

MEAN MONTHLY CLOUD (0-10) 4.8 5.2 4.8 5.6 5.1 3.4 3.2 4.5 2.9 4.5 5.7 5.8 4.6
 



RST285_Brajchino

      Total Monthly Rainfall Units: mm
Year JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
1966 117.1 35.7 45.1 49.3 54.6 46.4 22.7 30.6 52.3 79.1 141.3 115.7
1967 83.2 10.8 - 62.1 86.6 55.8 140.0 1.2 70.6 32.9 30.1 91.8
1968 92.1 61.7 46.9 22.7 105.2 113.3 - 58.9 49.1 10.3 73.0 106.1
1969 78.4 122.3 112.6 55.7 43.9 16.6 6.5 54.8 77.3 - 20.8 191.2
1970 108.8 98.5 48.2 60.2 112.2 36.6 85.7 5.2 22.6 84.7 51.6 52.2
1971 90.6 69.4 106.0 32.2 67.2 24.4 43.2 18.4 128.6 23.4 53.6 22.6
1972 58.8 49.8 35.6 53.4 41.6 9.2 89.2 84.5 76.4 165.0 43.2 8.2
1973 80.2 98.8 88.9 69.9 15.2 32.0 26.4 106.6 - - - -
1974 50.2 139.8 58.9 70.6 125.8 104.4 3.4 53.8 34.0 105.2 71.4 24.4
1975 37.6 8.2 37.4 51.0 87.2 49.4 35.4 39.4 21.6 80.0 59.2 22.6
1976 26.2 32.4 37.2 48.8 101.2 64.4 92.6 38.2 17.0 73.4 - -
1977 41.4 77.6 55.0 35.2 56.6 27.4 7.6 29.0 77.8 20.0 103.6 26.2
1978 72.4 55.8 55.4 84.2 69.2 62.6 - 6.2 96.2 70.4 14.4 89.6
1979 89.6 39.8 33.6 107.8 124.0 41.6 16.2 61.0 49.8 85.6 164.2 92.2
1980 112.2 16.4 70.2 25.4 134.0 48.6 5.0 37.6 21.8 125.2 61.8 91.6
1981 56.4 89.6 64.8 55.4 39.4 46.0 42.6 54.6 28.6 172.2 46.0 114.6
1982 36.2 16.4 33.8 40.4 46.0 20.0 20.5 41.6 69.6 43.8 93.2 76.2
1983 9.0 65.8 18.0 37.2 75.2 97.0 57.0 40.6 29.2 33.4 95.2 54.0
1984 82.6 91.8 79.8 49.6 9.6 12.6 11.2 106.6 41.6 9.4 53.0 49.4
1985 85.6 58.6 64.6 91.2 86.4 36.0 7.0 6.0 18.0 11.4 187.8 33.0
1986 91.2 - 67.0 39.2 99.5 90.6 72.0 18.0 12.6 40.6 30.0 32.2
1987 - 23.6 90.0 33.6 64.0 22.2 30.0 7.0 9.2 107.2 54.0 61.0
1988 16.0 50.2 56.0 37.0 - 48.0 - - 23.3 39.0 96.6 46.1
1989 - 49.0 30.0 30.0 80.0 86.0 89.0 28.0 - 49.0 62.0 86.0
1990 - 25.0 12.0 77.0 49.0 7.0 32.0 37.3 33.0 54.0 45.0 150.0
1991 11.0 111.2 32.0 116.0 72.0 16.0 94.0 19.0 53.0 45.0 130.0 18.0
1992 3.8 12.9 28.4 141.0 - 84.0 17.2 - 28.4 92.0 39.0 27.0
1993 22.0 55.0 38.6 22.0 74.0 22.0 5.0 6.0 14.0 42.0 53.0 -
1994 63.0 81.5 7.0 76.0 21.0 31.0 70.0 49.0 18.0 54.0 34.0 34.0
1995 75.0 26.0 47.0 38.0 65.0 18.0 72.0 68.0 90.0 - 60.0 108.0
1996 37.0 97.0 93.0 37.0 76.0 31.0 - - - - - -
AVERAGE 61.7 59.0 53.1 56.4 71.8 45.2 44.2 39.5 45.1 64.7 70.3 67.6

STD DEV 33.2 35.7 26.7 28.5 32.1 29.6 36.9 28.6 30.3 43.2 42.7 44.9  



RST234_Resen - kl

      Total Monthly Rainfall Units: mm
Year JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
1966 164.1 37.8 24.0 33.3 43.6 38.7 11.5 - 47.8 50.3 216.5 125.0
1967 75.5 17.8 31.7 66.4 72.7 40.6 98.2 3.6 46.1 28.5 30.1 146.0
1968 110.6 66.0 47.0 26.7 102.5 92.7 0.6 41.5 26.1 21.9 87.2 97.1
1969 59.5 108.5 98.6 68.1 25.9 26.5 8.0 49.2 52.3 - 37.1 175.7
1970 86.9 103.1 101.0 68.1 53.3 25.9 32.0 7.7 16.5 95.9 65.5 43.5
1971 116.6 55.6 90.1 30.3 34.0 31.1 47.8 32.1 124.0 31.7 65.6 28.0
1972 88.3 63.5 28.3 61.4 74.0 10.1 60.3 45.1 83.0 163.0 33.5 13.6
1973 62.1 76.5 70.3 42.2 20.4 27.7 21.8 98.0 - - - -
1974 46.1 108.9 57.7 69.2 110.2 54.3 3.4 36.0 48.3 138.5 79.6 40.8
1975 13.1 7.7 23.1 30.8 60.0 38.4 32.5 25.3 23.6 163.4 86.3 50.1
1976 23.8 21.9 35.1 36.7 53.1 56.2 64.0 20.3 26.1 83.4 - -
1977 41.2 74.4 35.1 24.8 47.5 27.7 0.8 29.3 114.3 12.5 102.7 32.2
1978 84.1 50.5 88.3 93.3 98.3 20.3 - 12.6 100.6 101.9 28.8 97.4
1979 121.4 73.9 27.3 100.2 177.9 4.3 9.8 50.0 37.5 73.7 99.9 65.5
1980 98.7 12.4 68.8 14.7 122.0 34.7 7.7 7.6 2.0 155.2 91.1 112.9
1981 58.0 85.7 46.4 55.3 51.7 47.7 26.7 63.5 70.4 248.9 47.1 105.1
1982 20.5 50.0 40.8 54.7 58.0 14.8 19.6 32.4 53.5 99.8 82.7 110.3
1983 15.2 57.4 11.0 27.4 106.1 67.5 21.3 16.4 78.6 24.8 125.0 48.5
1984 113.7 91.4 65.9 42.0 23.6 8.6 29.9 124.4 47.7 10.4 113.7 57.2
1985 112.1 49.3 72.6 66.6 70.0 30.3 7.4 1.5 25.2 7.6 298.7 16.5
1986 101.5 - 90.3 26.4 141.9 121.5 62.9 6.1 8.8 44.8 16.1 41.4
1987 122.8 30.7 98.9 33.5 60.7 31.4 35.0 6.9 8.3 84.4 84.8 55.0
1988 24.6 41.4 63.1 22.8 6.4 42.5 15.6 8.0 34.4 64.8 132.9 74.0
1989 - 50.2 69.5 22.2 100.4 47.7 56.7 8.7 - 107.8 50.8 54.3
1990 4.2 27.2 9.5 86.7 53.9 15.7 22.2 15.0 37.7 45.8 67.1 161.6
1991 8.0 139.5 19.9 87.4 65.6 31.8 46.2 11.6 44.3 21.4 143.7 6.9
1992 - - - - 75.7 - - 5.6 - - - -
1993 - - - - - - - - - - - -
1994 - - - - - - - - - - - -
1995 - - - - - - - - - - - -
1996 - - - - - - - - - - - -
AVERAGE 70.9 60.1 54.4 49.7 70.7 38.0 29.7 29.2 48.2 78.4 91.1 73.3

STD DEV 44.4 33.4 29.0 24.9 39.2 25.7 24.4 29.8 32.5 61.3 62.7 47.3  


