
Annual Work Plan 

Project:
Report Date: 15/11/2017

00064182

Programme d'Adaptation aux  CC  Mopti/ TombouctouProject Title:

Mali - Bamako

2016

Output Key Activities      Timeframe

Start

Responsible Party Planned Budget

End Fund Donor Budget Descr Amount US$

Year:

Exécut°  Progr 62040 72500  4,000.00Programm for Climate Change ad00081072 SuppliesMLI-National Execution AF1/1/2018 30/6/2018

62040 72800  2,500.00Information Technology EquipmtMLI-National Execution AF

62040 71200  0.00International ConsultantsMLI-National Execution AF

62040 71400  173,038.00Contractual Services - IndividMLI-National Execution AF

62040 72100  34,000.00Contractual Services-CompaniesMLI-National Execution AF

62040 71600  9,133.00TravelMLI-National Execution AF

Maitrise de l'eau 62040 72400  66,108.00Communic & Audio Visual EquipMLI-National Execution AF1/6/201531/12/2015

62040 71600  49,591.00TravelMLI-National Execution AF

62040 74200  82,635.00Audio Visual&Print Prod CostsMLI-National Execution AF

62040 72600 -60,936.00GrantsMLI-National Execution AF

62040 72100  66,108.00Contractual Services-CompaniesMLI-National Execution AF

62040 71300  386,098.00Local ConsultantsMLI-National Execution AF

RC et Partage connaissance 62040 71600  47,290.00TravelMLI-National Execution AF1/1/201731/12/2017

62040 72100  0.00Contractual Services-CompaniesMLI-National Execution AF

62040 72400  70,935.00Communic & Audio Visual EquipMLI-National Execution AF

62040 71300  0.00Local ConsultantsMLI-National Execution AF

62040 74200 -851,220.00Audio Visual&Print Prod CostsMLI-National Execution AF

Renforcement  résilience CC 62040 71800  100,000.00Contractual Services-Imp PartnMLI-National Execution AF1/1/201631/12/2016

62040 71600  60,144.00TravelMLI-National Execution AF

62040 72100  100,216.00Contractual Services-CompaniesMLI-National Execution AF

62040 72400  120,108.00Communic & Audio Visual EquipMLI-National Execution AF

62040 74200  80,072.00Audio Visual&Print Prod CostsMLI-National Execution AF

62040 71300  200,180.00Local ConsultantsMLI-National Execution AF

TOTAL  740,000.00

GRAND TOTAL  740,000.00
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Project:
Report Date: 15/11/2017

00064182

Programme d'Adaptation aux  CC  Mopti/ TombouctouProject Title:

Mali - Bamako

2017

Output Key Activities      Timeframe

Start

Responsible Party Planned Budget

End Fund Donor Budget Descr Amount US$

Year:

Exécut°  Progr 62040 72800  2,500.00Programm for Climate Change ad00081072 Information Technology EquipmtMLI-National Execution AF1/1/2018 30/6/2018

62040 72100  13,501.00Contractual Services-CompaniesMLI-National Execution AF

62040 71600  9,133.00TravelMLI-National Execution AF

62040 71200  343,748.00International ConsultantsMLI-National Execution AF

62040 72500  4,000.00SuppliesMLI-National Execution AF

04000 71200  28,000.00International ConsultantsMLI-National Execution UNDP

62040 71400  173,038.00Contractual Services - IndividMLI-National Execution AF

Maitrise de l'eau 62040 71600  90,000.00TravelMLI-National Execution AF1/6/201531/12/2015

62040 72600  0.00GrantsMLI-National Execution AF

62040 74200  135,000.00Audio Visual&Print Prod CostsMLI-National Execution AF

62040 72100  300,000.00Contractual Services-CompaniesMLI-National Execution AF

62040 71300 -130,000.00Local ConsultantsMLI-National Execution AF

RC et Partage connaissance 62040 74200 -45,674.00Audio Visual&Print Prod CostsMLI-National Execution AF1/1/201731/12/2017

62040 71300 -1,486.00Local ConsultantsMLI-National Execution AF

62040 72100  227,638.00Contractual Services-CompaniesMLI-National Execution AF

04000 71200  0.00International ConsultantsMLI-National Execution UNDP

62040 71600  42,884.00TravelMLI-National Execution AF

62040 72600  171,536.00GrantsMLI-National Execution AF

Renforcement  résilience CC 04000 74100  0.00Professional ServicesMLI-National Execution UNDP1/1/201631/12/2016

04000 71400  0.00Contractual Services - IndividMLI-National Execution UNDP

62040 71800  113,246.00Contractual Services-Imp PartnMLI-National Execution AF

62040 71300  384,090.58Local ConsultantsMLI-National Execution AF

62040 71600 -330,000.00TravelMLI-National Execution AF

62040 72100  936.00Contractual Services-CompaniesMLI-National Execution AF

04000 71300  0.00Local ConsultantsMLI-National Execution UNDP

62040 74200  0.00Audio Visual&Print Prod CostsMLI-National Execution AF

04000 71200  12,000.00International ConsultantsMLI-National Execution UNDP

62040 72600  440,000.00GrantsMLI-National Execution AF

Page 2 of 4



Annual Work Plan 

Project:
Report Date: 15/11/2017

00064182

Programme d'Adaptation aux  CC  Mopti/ TombouctouProject Title:

Mali - Bamako

2017

Output Key Activities      Timeframe

Start

Responsible Party Planned Budget

End Fund Donor Budget Descr Amount US$

Year:

TOTAL  1,984,090.58

GRAND TOTAL  1,984,090.58
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Annual Work Plan 

Project:
Report Date: 15/11/2017

00064182

Programme d'Adaptation aux  CC  Mopti/ TombouctouProject Title:

Mali - Bamako

2018

Output Key Activities      Timeframe

Start

Responsible Party Planned Budget

End Fund Donor Budget Descr Amount US$

Year:

Maitrise de l'eau 62040 72100  0.00Programm for Climate Change ad00081072 Contractual Services-CompaniesMLI-National Execution AF1/6/201531/12/2015

62040 71600  205,000.00TravelMLI-National Execution AF

62040 74200  172,507.00Audio Visual&Print Prod CostsMLI-National Execution AF

62040 72600  0.00GrantsMLI-National Execution AF

62040 72400  180,000.00Communic & Audio Visual EquipMLI-National Execution AF

62040 71300  0.00Local ConsultantsMLI-National Execution AF

Renforcement  résilience CC 62040 74200  270,000.00Audio Visual&Print Prod CostsMLI-National Execution AF1/1/201631/12/2016

62040 72100  270,000.00Contractual Services-CompaniesMLI-National Execution AF

62040 71600  121,500.00TravelMLI-National Execution AF

62040 72600  297,000.00GrantsMLI-National Execution AF

62040 71300 -270,561.70Local ConsultantsMLI-National Execution AF

62040 72400  121,500.00Communic & Audio Visual EquipMLI-National Execution AF

TOTAL  1,366,945.30

GRAND TOTAL  1,366,945.30
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