
Annual Work Plan 

Project:
Report Date: 25/11/2020

00126863

Plan de riposte covid-19 – MauritanieProject Title:

Mauritania - Nouakchott

2020

Output Key Activities      Timeframe

Start

Responsible Party Planned Budget

End Fund Donor Budget Descr Amount US$

Year:

Comm sur risques & mobilisat° 16511 72100  0.00Covid-19 Resilence Sys. Santé00120788 Contractual Services-CompaniesUNDP MAU2/4/202031/12/2021

Laboratoire 85061 72100  0.00Contractual Services-CompaniesUNDP MAU2/4/202031/12/2021

Prise en charge des cas 28644 71300  309,886.00Local ConsultantsUNDP MPTF-COV002/4/202031/12/2021

30000 71300  0.00Local ConsultantsUNDP WHO

04000 72300  96,500.00Materials & GoodsUNDP UNDP

16510 72300  5,887.20Materials & GoodsUNDP MAU

30078 72300  0.00Materials & GoodsUNDP GFATM

30085 72300  717,329.00Materials & GoodsUNDP MAU

Résilience du système de santé 04000 72300  378,000.00Materials & GoodsUNDP UNDP2/4/202031/12/2021

Surveillance epidemiologique 28644 71600  0.00TravelUNDP MPTF-COV002/4/202031/12/2021

30000 71600  0.00TravelUNDP MPTF-COV00

28644 72100  70,620.00Contractual Services-CompaniesUNDP MPTF-COV00

TOTAL  1,578,222.20

Achat Véhicule Conseil régiona 30071 72200  1,342,506.00Covid-19 Coordination riposte00120789 Equipment and FurnitureUNDP MAU2/4/202031/12/2021

AGR sur impactés COVID19 04010 71600  50,000.00TravelUNDP UNDP2/4/202031/12/2021

28641 71600  37,928.00TravelUNDP UNDP-FW

04000 72100  260,000.00Contractual Services-CompaniesMRT-Programme Deminage UNDP

28641 72200  13,950.00Equipment and FurnitureUNDP UNDP-FW

28641 75100  1,050.00Facilities & AdministrationUNDP UNDP-FW

Assistance technique MEI 04010 71300  50,000.00Local ConsultantsUNDP UNDP2/4/202031/12/2021

28641 71300  109,250.00Local ConsultantsUNDP UNDP-FW

28641 75100  3,500.00Facilities & AdministrationUNDP UNDP-FW

Coordination de la riposte 04000 72200  100,000.00Equipment and FurnitureUNDP UNDP2/4/202031/12/2021

Systeme planificat infor suivi 28641 71300 -49,999.00Local ConsultantsUNDP UNDP-FW2/4/202031/12/2021

28641 71300  116,822.00Local ConsultantsMRT-Programme Deminage UNDP-FW

28641 71600  32,550.00TravelUNDP UNDP-FW

04000 72200  20,000.00Equipment and FurnitureUNDP UNDP
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Systeme planificat infor suivi 04010 72200  300,000.00Equipment and FurnitureUNDP UNDP2/4/202031/12/2021

28641 75100  2,450.00Facilities & AdministrationUNDP UNDP-FW

TOTAL  2,390,007.00

Impact socioéconomique 04000 72100  100,000.00Covid-19 Impact socioéconomiqu00120790 Contractual Services-CompaniesUNDP UNDP2/4/202031/12/2021

TOTAL  100,000.00

GRAND TOTAL  4,068,229.20
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Résilience du système de santé 04000 72100  60,000.00Covid-19 Resilence Sys. Santé00120788 Contractual Services-CompaniesUNDP UNDP2/4/202031/12/2021

TOTAL  60,000.00

Impact socioéconomique 04000 71200  50,000.00Covid-19 Impact socioéconomiqu00120790 International ConsultantsUNDP GRN2/4/202031/12/2021

TOTAL  50,000.00

GRAND TOTAL  110,000.00
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