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1. Executive Summary  

 

The purpose of the National Registration and Identification System (NRIS) Project is to 
establish a permanent and continuous national registration and identification system in 
Malawi. The project will contribute to Government’s efforts to guarantee the fundamental 
right to identity, entitlement and enjoyment of full citizenship in Malawi.  
 
The initiative is consistent with Sustainable Development Goal (SDG) 16 to: “promote 
peaceful and inclusive societies for sustainable development, provide access to justice for all 
and build effective, accountable and inclusive institutions at all levels”. Specifically, the NRIS 
will address SDG Target 16.9 that refers to providing legal identity for all and will also 
facilitate the goal of achieving comprehensive birth registration by 2030. The Whole of 
Government impact of the system will offer improvements in planning, service delivery, and 
the operation of administrative systems supported by a functional NRIS.   
 
This progress report presents a summary of work completed for the NRIS project for fourth 
quarter (01 October – 31 December) of 2018.  
 
Some of the key milestones achieved during the reporting period include:   
 

• 30 Registration Officers and 110 Assistant Registration Officers (AROs) have been 
recruited by the Government of Malawi for the National Registration Bureau to 
support efforts in continuous registration and other NRB core functions.  The offer 
letters have been issued to the successful candidates to report for duties within 90 
days. 

• Continuous registration is progressing well in all the 28 District Registration Offices 
(DROs) without any challenges. 644,628 ID cards have been printed as part of 
continuous registration and include records of citizens registered for a National ID 
during voter registration exercise and were being distributed during the voter 
verification exercise. 

• Pre-fabricated Container for the setting up of a Prefabricated Containerized ID Card 
Production Facility has been procured and will be set up near the NRB headquarters 
(HQ) in Lilongwe in the month of March 2019 once it is delivered in 
January/February 2019. 

• A road map has been developed with NRB, Department of Human Resource 
Management and Development (DHRMD), UNDP for the preparation of the 2019 - 
2023 NRB Strategic Plan. 

• Refurbishment of 26 District Registration Offices (DROs) have been completed. 
Blantyre and Karonga will be refurbished separately. The Invitation for Bids (ITB) is 
out for Blantyre DRO refurbishment.  

• The Disaster Recovery Server (DRS) has been successfully relocated to Blantyre and is 

now fully functional.  

• Procurement of equipment to be used to set up 5 model One-Stop registration 

centers is under way.  
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• Revenue Reconciliation Training for Treasury Cashiers and Principal Registration 

Officers (PROs) has been done and software changes were developed to generate 

Revenue Reconciliation Reports from Biometric Registration Kits (BRK). 

•  Memorandum of understanding on ID linkage between NRB and the Department of 

Human Resource and Development has been vetted by the Ministry of Justice and 

Constitutional Affairs. 

• Regarding the review of the Citizenship Act, the Malawi Law Commission has 
produced a draft report with tentative recommendations which forms the basis for 
consultations and inputs during the regional workshops, for a final report to be 
done.  

2. Implementation Progress  

 
Brief Background 
Malawi endures a structural development challenge in the absence of an authoritative, 
comprehensive and accurate system of national identification. Fundamentally undermining 
most citizens’ right to identity, the   consequences are multi-sectoral, where citizens’ access 
and entitlement to services are uncertain.  

Unlike many countries in the Southern African Development Community (SADC) or Common 
Market for Southern and Eastern Africa (COMESA), Malawi has had no functional national 
registry and identification system for decades. Moreover, Malawi is only now starting to re-
establish its system of civil registration and vital statistics (CRVS), to comprehensively 
register births, deaths, and marriages. The absence of these two systems (NRIS and CRVS, 
collectively known as a population register), which are mandates of the NRB within the 
Ministry of Home Affairs and Internal Security, undermines an individual’s ability to claim 
their citizen’s rights and services, as well as Government’s ability to fulfil its obligations to 
provide inclusive social services, accountable administrative systems, and to foster 
evidence-based policy formulation and decision-making. 

Efforts in various arenas have led to fragmented initiatives, creating costly or unsustainable 
silos of information, while also imposing institutional and technical obstacles to interlink 
information. The Malawi National Registration Act (No. 13 of 2010) which entered force in 
August 2015 requiring all Malawians 16 years of age and older to be registered in a National 
Registry and to be issued with an identity card, mandates the National Registration Bureau 
(NRB) to fulfil this task. 

As such, UNDP – with financial and technical support from key Development Partners - and 
in partnership with the National Registration Bureau is implementing a multi-Donor Basket 
funded National Registration and Identification System (NRIS) Project (2016 – 2018). The 
Project seeks to actualize the Right to Identity, ensuring that all Malawians 16 years and 
older are uniquely registered in a permanent and continuous system that provides proof of 
their identity, and to be issued with an identity card that is evidence of that identity. 
Correspondingly, the system will establish the management information systems that will 
allow Government and stakeholders to access and use that information in aggregate for 
planning, and as a central reference point for individual identity to be linked across multiple 
systems. Simultaneously, the management information systems and identity cards will 



National Registration and Identification System Project 
Project ID: 00100113 

7 

 

enable the strengthening of accountability and verification processes within both the public 
and private sector domains that will enhance services for Malawi’s citizens. 

The expected results of the Project were to: design, establish and manage the necessary 
systems, infrastructure and equipment for the National Registration and Identity system, 
employing biometrically secure Smartcards; supervise the mass registration for all eligible 
Malawians (an estimated 9 million) within the country in 2017; transition the system to a 
continuous registration model in 2018 and to develop the capacity and systems of NRB to 
maintain and operate the system; provide an interface to other public and private sector 
systems that allow for appropriate data sharing within a legal framework that complies with 
international principles and standards for the right to privacy and data protection; and to 
ensure the effective management of the Project. 

Following some amendments and addenda resulting from discussions for a one-year 
extension of the NRIS project to 31 December 2019, Cost-Sharing Agreements have been 
signed between UNDP and the Government of Malawi (US$20,747,497), DFID (10,485,000 
pounds), Irish Aid (2,978,944 Euros), USAID (US$2,000,000), Norway (NOK 4,600,000) and 
the EU (9,100,000 Euros).  UNDP has allocated US$2,850,000 from UNDP core resources to 
the project. In addition, UNDP signed an Inter-Agency Agreement with UNICEF (US$44,366). 
The entire project budget is now estimated at USD $55,183,181.  

The design of the card (shown in Figure 1, below) has been approved by the Minister of 
Home Affairs to meet the three tier (visible to the eye security features; enhanced security 
features that require minimal equipment to verify; and, forensic analysis features that 
require high end equipment such as a microscope to verify) security requirements of 
International Civil Aviation Organization (ICAO) and the information requirements 
elaborated in Section 8 of the law. As well, the card allows for data to be manually read or 
for various forms of machine reading (QR code, swipe read, and chip read) that will avoid 
traditional challenges with data accuracy. Overall, the design and features of the card draw 
on key technologies and processes that make forgery of the card improbable and enables 
mechanisms to verify its authenticity to ensure confidence that the card, as required by law, 
is prima facie evidence of the individual’s recorded information.  
  
Figure 1. Approved National ID Card Design 

Front Back 

  

 

Beneficiaries, Stakeholders, Implementing Arrangements  
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The NRB is the principal institutional beneficiary of the Project with the Malawian citizens as 
the ultimate beneficiary of support. The main Project stakeholders are the NRB, 
Government of Malawi and Development Partners. The Project is implemented under 
UNDP’s Direct Implementation Modality (DIM).  

Output 1 

Up to 9 million Malawians are registered and issued with a National Identity card in 2017 
 
Progress  
Under this Output, the following has been accomplished in the reporting period: 

 

• To date, the total number of National ID cards printed from the mass registration 
stands at 9.14 Million. Out of this, over 8.94 million cards have been distributed. The 
undistributed cards are scanned, and inventory is prepared to send personalized 
Short Message Service (SMS)to respective individuals to collect their cards from the 
NRB’s District Registration Office. Malawians have been collecting their National IDs 
from the District Registration Offices on regular basis.  

 

 
Malawian Citizens collecting their IDs.  
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Output 2  

NRIS is transitioned to a permanent and continuous registration system.   
 
Progress  
Under this Output, the following has been accomplished in the reporting period: 
   

• Through the Malawi Civil Service Commission, Government of Malawi has recruited 

30 Registration Officers and 110 Assistant Registration Officers. Offer letters have 

been sent to the selected candidates and as per Government of Malawi’s 

requirement, they are expected to report for duties within 90 days of receiving the 

offer letter.   

• Post Offices are slated to become Registration Offices to expand the outreach for 

citizens. The evaluation for the refurbishment of these post offices is in process, 

while furniture has already been ordered.  

• Continuous registration is progressing well in all the 28 District Registration Offices 
and the registration data is continuously synchronised with the NRB HQ server for 
printing the National ID cards. By 31 December 2018, 644,628 ID cards had been 
printed as part of continuous registration and included records of citizens registered 
for a National ID during voter registration exercise and were being distributed during 
the voter verification exercise. 

• The Pre-fabricated Container for the setting up of a Pre-fabricated Containerized ID 

Card Production Facility has been procured and expected to arrive in January 2019, 

with setting up planned for February 2019 near the NRB headquarters (HQ) in 

Lilongwe. The department of building is in the process of working on the site where 

the Pre-fabricated Containerized ID Card Production Facility will be set up. 

• Refurbishment of 26 out of 28 District Registration Offices has been completed, 

Refurbishment of Blantyre and Karonga District Registration Offices will be done in 

early 2019 as they involve major renovation works. 

• The road map for the development of the 2019 – 2023 NRB Strategic Plan was 
developed collaboratively with NRB, DHRMD and UNDP and the following activities 
were undertaken:  

▪ External stakeholder consultation meeting was held on 7th August 
2018, and 

▪ Internal stakeholder consultation meetings were held from 4-5th 
September 2018. 

To finalise the strategic plan, an all key stakeholders meeting has been scheduled for 
February 2019.  

 

• Foreigner Registration has started but the design of the card is still pending approval 
by the Minister of Homeland Security.   

• Regarding the last mile connection, 26 District Registration Offices and 1 District 
Registration Office have been connected to the NRB servers through ESCOM/Huawei 
optic fiber and Secure Sim Cards respectively, for real time synching of continuous 
registration records. To connect the 96 post offices that are also expected to be 
registration points, a consultant has been hired who has done an assessment and 
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evaluation of various connectivity options and such has been shared with both UNDP 
and NRB.  Specifications for required materials are ready and procurement of such will be 
launched soon.   

• The Disaster Recovery Server has been successfully relocated to Blantyre and is fully 
functional.  

• Procurement of equipment to be used to set up registration points at the 5 sites to 

be designated as one-stop centers has been launched.  

• Regarding capacity building of NRB in different areas, the Malawi Institute of 

Management (MIM) has been selected to facilitate and conduct 9 different short 

courses (Effective Leadership Management, Internal Communication Management, 

Professional Customer Service, Finance for Non-Finance Managers, Effective 

Procurement Management, Inventory Management, Logistics and Supply Chain 

Management, Total Quality Management, Public Sector Budgeting and 

Implementation) from February to April 2019. Inception Report has been received 

and reviewed. NRB will finalize the training schedule with the departmental heads in 

January 2019. 

• Revenue Reconciliation Training for Treasury Cashiers and Principal Registration 

Officers (PROs) was done from 27th – 29th November 2018. Software changes 

developed to generate Revenue Reconciliation Reports from Biometric Registration 

Kits (BRK) were done and the first ID revenue collection reports will be prepared by 

January 2019. 

• 65 Post Offices as first phase offices for deployment of Registration Officers and 

Assistant Registration Officers that have been recruited have been selected by NRB 

to undergo minor to moderate refurbishments.  

Output 3  

Government MDAs are assisted to adopt the use of the National Registration and 
Identification system (NRIS). 
 
Progress  
Under this Output, the following milestones were accomplished in the reporting period: 
 

• The Governor of the Reserve Bank of Malawi issued an official letter to all financial 

institutions to engage directly with NRB for signing a MoU. 

• Technical meetings with commercial banks on the MoU and interface requirements 

were held.  

• Legal note was sent on the difference between “functional ID” and a civil registration 

system was sent to the Ministry of Justice and Constitutional Affairs. 

• The MoU between NRB and the DHRMD has been vetted by the Ministry of Justice 

and Constitutional Affairs. 

• Regarding the pproposed amendments to the National Registration Act (NRA) and 

National Registration Regulations (NRR), the proposed amendments were submitted 

to the Ministry of Justice and Constitutional Affairs who responded by requesting 

more internal consultations on a specific issue related to the NRB internal structure. 
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• Regarding the review of the Citizenship Act, the Malawi Law Commission has 

produced a draft report with tentative recommendations which forms the basis for 

consultations and inputs during the regional workshops, for a final report to be done 

by June 2019.  

Output 4  

Project is efficiently managed, staffed and coordinated, and is implemented with national 
ownership. 
 
Progress  

Under this Output, the following milestones were accomplished in the reporting period: 

• Monthly Technical Committee meetings were held to review project performance 
against the milestones.   

• Fifth Steering Committee meeting was held on October 30, 2018 and approved the 
extension of the NRIS project for one year with cost.  

• The fifth Steering Committee meeting also approved the procurement and off shore 
printing of National ID cards for citizen that registered during the voter registration.  

• There was continuous monitoring of project implementation and management of 
risks in the reporting period to make sure the project stays on track.  

3. Progress against Results Framework Indicators 

Annex I. 

4. Way forward 

Moving forward, the project will continue to prioritize: 

a. NRB capacity  

The NRIS and NRB teams will continue to prioritise NRB’s additional capacity needs for 

sustainability of the NRIS including smooth continuous registration process. The 30 

Registration and Assistant Registration Officers will also be trained to keep them up to 

speed about the NRIS. The project will further prioritize refurbishment of 65 Post Offices 

selected by the NRB that will serve as first phase registration points.  

b. NRIS linkage with MDAs 

As it is indisputable that the success of optimizing multiple use of the ID system depends on 

creating demand for the same through various channels, the project will therefore continue 

and intensify engagement with various MDAs so that further and clear linkages between the 

ID system and other systems across MDAs are established. This will allow clear multiple uses 

of the ID card to be identified and agreed on for the benefit everyone in Malawi 

c. Public awareness on ID card distribution and continuous registration 

The project will continue with customised public awareness on ID Card distribution which 

already started through SMS to alert people who have not collected their IDs to do so at the 

District Registration Offices. The project will also further public awareness on continuous 

registration so that those that did not register during mass registration and those turning 16 
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years of age can go and register. The project also plans to undertake ID card distribution to 

citizens in areas that are far from the District Registration Offices and may have still not 

collected their ID cards.  

d. Legal framework 

The project will also continue its engagement with the Law Commission in the ongoing work 

on the amendment of both the Citizenship Act and the National Registration Act. Further, 

the project will also prioritize support for the amendment of the National Registration Act. 

5. Conclusion 

The 2018 fourth quarter progress report has highlighted activities undertaken and 
achievements made against the milestones.  As reported, the project is on track in most of 
the areas as demonstrated by the project deliverables completed in time, within budget as 
per signed Project Document.  

6. Future Plans  

The project will develop the 2018 Annual Work Plan to implement activities from January 2018 to 31 

December 2018. The AWP will be in line with the signed project document. 

7. Financial Section  

All financial data (Annexes III) presented in this report is provisional. From UNDP Bureau of 
Management/Office of Finance and Administration, an annual certified financial statement 
as of 31 December, will be submitted every year no later than 30 June of the following year.  
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Annexes 

Annex I: Progress against Results Framework Indicators: 

Results Framework 

Outcome Goal: The establishment of a permanent and continuous national registration and identification system in Malawi. 

Outcome Indicators:  

• Number of MDAs using NRIS for administrative or operational systems (Baseline (2016): 0; Target (2019): >10; Source: Official records) 

• Percentage of eligible resident Malawians registered and issued with an identity card (Baseline (2016) 0; Target (2019): >90%; Source: National 

Register, NSO) 

• Assessed capacity of NRB to operate and maintain the NRIS (Baseline (2016): None; Target (2019): Good capacity; Source: Project Evaluation Report)  

 

EXPECTED 

OUTPUTS 

OUTPUT INDICATORS DATA 

SOURCE 

BASELINE TARGET STATUS Remarks 

Value 

 

Year 

 

Project 

Target 

31 December 

2019 

 

Output 1 

Up to 9 million 

Malawians are 

registered for 

issuance of a 

National Identity 

card in 2017 

 

1.1 Number of Malawians registered in 

the National Register as part of mass 

registration, disaggregated by gender  

National 

Registry 

0 2016 More than 9 
million 

9,168,689 

(4,201,175 

males and 

4,967,514 

females) 

 Surpassed the project target. 

  

1.2 Number of Malawians issued with 

a National ID card as part of mass 

registration, disaggregated by gender 

NRB Records 0 2016 More than 
8.5 million 

 Over 8.94 

million 

Inventory of the left-over 

card is prepared, and 

personalized SMS is sent to 

respective individuals to 
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collect their card from the 

District Registration Office.  

1.3 Proposed amendment of National 

Registration Act submitted to Ministry 

of Justice  

Public 

Record 

0 2016 1 1 Proposed amendments of the 

National Registration Act 

were submitted to the 

Ministry of Justice which 

responded by requesting 

more internal consultations 

on a specific issue related to 

the NRB internal structure. 

1.4 Number of paid information 

campaign products aired on radio 

Project 

records 

0 2016 10 More than 10 Surpassed project target.  

Output 2 

NRIS is transitioned 

to a permanent 

and continuous 

registration system   

2.1 Number of District Registration 

Offices equipped for continuous 

registration 

NRB Records 0 2016 28 28 Reached project target.  

2.2 Percentage of registrars trained in 

rules and procedures. 

Training 

records. 

0 2016 100% 100% Surpassed target. According 

to the laws of Malawi, District 

Commissioners (DCs) are the 

registrars. There are 28 

District Commissioners in 

Malawi, which implies 28 

registrars. All the 28 registrars 

have been trained on rules 

and procedures regarding the 

mass registration process, ID 

Card distribution, continuous 

registration protocols, ID Card 
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replacement, registration of 

naturalized citizens and 

resident foreigners, etc. 

These trainings were also 

extended to all NRB district 

registration office staff, which 

include the Principal 

Registration Officers, 

formerly called Assistant 

District Registrars (ADRs), 

Logistics Officers, and Data 

Processing Clerks. 

2.3 Number of Malawians issued with 

a National ID card in 2018 as part of 

continuous registration, gender 

disaggregated 

 

 

NRB Records 0 2016 0.77 million More than 0.3 

million 

By 31 December 2019, 

721,188 (438,733 males and 

282,455 females) citizens had 

registered, as part of 

continuous registration and 

included those that registered 

during voter registration. Out 

of these records, 644,628 

cards were printed for 

distribution.  
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Output 3 

Government MDAs 

and private 

institutions are 

assisted to adopt 

the use of the NRIS 

3.1 Number of inter-institutional 

agreements between NRB and 

Government Ministries, Departments, 

Agencies (MDAs) and private 

institutions on the use of the ID card 

system. 

NRB records 0 2016  >10 5 On track. One MoU signed 

between NRB and MEC, and 

one MoU between NRB and 

MRA, and one MoU between 

CRB and NRB. Other 

agreements have been 

established not based on 

MoUs such as with DHRMD 

and MACRA. 

Output 4 

Project is 

efficiently 

managed, staffed 

and coordinated, 

and is 

implemented 

with national 

ownership 

4.1 Agreed M&E activities 

implemented 

Project 

records 

0 2016 Satisfactorily Satisfactorily On track. Most of the agreed 

activities in the Monitoring 

and Evaluation Framework 

are being implemented.  

4.2 Percentage of Project positions 

filled 

UNDP 

records 

0 2016 100% 100% Surpassed project target.  

4.3 Steering and Technical Committee 

meetings held per year 

Project 

records 

0 2016 9/24 5/19 TC meetings are on track and 

will surpass target but not 

with SC meetings.  
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Annex II: Risk Log: 

 

Project Title: National Registration and Identification System  Award ID: 00100113 Date: 31 December 2018 

 

# Description Date 
Identified 

Type Impact & 
Probability 

Countermeasures / Mngt 
response 

Owner Updat
ed by 

Last 
Update 

Status History 

2 Slippage on 
operational 
timelines 

20 Oct 16 Operational  
Total: 20 

Timelines are constrained 
with census in 2018 and 
elections in 2019. If not 
implemented on schedule 
major deviations off plan 
may need to be 
considered.  
P = 4 
I = 5 

Monthly monitoring of 
progress in Technical 
Committee to determine 
corrective actions as 
necessary. TC and SC meetings 
taking place regularly and 
according to timeline. The 
project is on track so far. 

Technical 
Committee 

CTA 31 Dec 
2018 

No Change.  
(31 December 
2018) 

3 Institutional 
national 
capacities 

20 Oct 16 Operational 
Total: 20 

Lack of sufficiently trained 
national staff, delays in 
moving the Disaster 
Recovery Server (DRS) to 
Blantyre and delays in 
setting up the ID card 
production facility site will 
compromise sustainability 
of continuous 
registration, data 
recovery and deny some 
Malawian citizens their 
right to identity.  
P = 5 

Government conducted a 

functional review to increase 

NRB staffing. Government 

sanctioned recruitment of 16 

IT Officers for NRB to support 

mass registration. For further 

recruitment of additional staff 

as recommended by the 

functional review in relation to 

the sustainability of 

continuous registration, 30 

Registration Officers and 110 

Assistant Registration Officers 

GoM 
UNDP 

CTA 31 Dec 
2018 

Amended. (19 
January 2017) 
P amended 
from 3 to 4 in 
view of delays 
in the 
functional 
review and 
the increase 
in NRB 
staffing 
required.  
Escalated for 
the attention 
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I = 5   
 

have been recruited, pending 

offer letters to be sent. 

Training plan of these officers 

is being developed. 

Recruitment of other officers 

to follow in 2019 once 

Government disburses funding 

for such. 

 
Regarding the DRS, it has been 
moved to the Malawi Revenue 
Authority premises (MRA) in 
Blantyre. 
 
As for the ID card production 
facility site, NRB reinforced 
and is making use of what is 
currently available for printing 
of the ID cards and the 
procurement of a pre-
fabricated container for the 
setting up of a pre-fabricated 
containerized printing facility 
is in process. 

of the SC on 
5th April 2017. 
 
Escalate to SC 
in anticipation 
that there 
might be a 
gap in NRB’s 
capacity for 
continuous 
registration if 
the new 
approved 
positions are 
not filled at all 
or on time. 
 
Amended (22 
March 2018) 
Upgraded P=4 
to P=5 with 
reference to 
the removal 
of key and 
management 
staff that 
were already 
well trained. 
No Change. 
(31 Dec 2018) 
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6 Technology 
adoption 

20 Oct 16 Operational 
Total: 12 

Introduction of new 
technologies and systems 
introduces 
unprecedented 
challenges for 
implementation and 
sustainability. 
P = 3 
I = 4  

International expertise to 
implement under the Project, 
supported by contractor 
arrangements. Skills transfer 
for the new technologies is 
built into the design of the 
Project. 

UNDP/NRB CTA 31 Dec 
2018 

No Change.  
(31 Dec 2018) 

7 Adequate 
data 
protection 
provisions 

20 Oct 16 Legal 
Total: 12 

Failure to protect privacy 
and data can undermine 
confidence in registering 
and erodes the right to 
privacy of individuals. 
P = 4 
I = 4 
 

A review of the National 
Registration Act and 
development of amendments 
is part of the Project 
deliverables. 
A meeting took place at the 
end of January 2018 between 
the UNDP Legal Specialist and 
NRB to discuss the 
amendments of the National 
Registration Act. A legal note 
is being finalized which will be 
the basis for a memo from the 
Ministry of Home Affairs and 
Internal Security to the 
Ministry of Justice and 
Constitutional Affairs (MoJ) 
requesting the necessary 
amendments of the law. 
 The introduction of the 
Electronic Transactions Bill will 

UNDP 
/GoM 

CTA 31 Dec 
2018 

Amended. (02 
October 
2017) 2017) 
P amended 
from 3 to 4 
given the 
level of 
current data 
protection 
provisions in 
Malawi.  
No Change. 
(31 Dec 2018) 
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strengthen rights to privacy 
and data protection. The 
Electronic Transaction Bill was 
passed by Parliament on 04 
July 2016 and the President 
assented to it on 20 October 
2016. Its publication was on 04 
November 2016. 
 
On Data Protection Act, UNDP 
team will be following up and 
work with the World Bank 
team to support the 
development of a 
comprehensive Data 
Protection Act for Malawi. 
World Bank is leading this 
through their supported 
Digital Malawi project. 
 

8 Network 
connectivity 

20 Oct 16 Operational 
Total: 10 

Limited or unstable access 
to connectivity can 
undermine data 
movement and 
synchronisation during 
continuous registration. 
P = 5 
I = 3 

 NRB and E-Government will 
ensure that systems for data 
transfer have been developed. 
UNDP will support. 

GoM CTA 31 Dec 
2018 

Amended. (01 
December 
2017) 
No change.  
(31 Dec 2018) 
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14 Lack of 
clarity on 
communicat
ion strategy 
on ID Card 
distribution 
and 
consistent 
engagement 
with the 
media 
create 
negative 
political 
perception 
and anxiety 
among 
citizens and 
political 
parties 

02 Oct 
2017 

Political 
Total:12 

Lack of proper 
communication channels 
with key targeted public 
messages regarding 
collection of ID cards may 
create confusion on ID 
distribution resulting in 
negative perception on 
NRIS 
P=3 
I=4 

NRB will use proper 
communication channels 
(radio, SMS, USSD system) in 
phased approach to inform 
public to collect their ID cards. 
UNDP will support the 
initiative. NRB and UNDP will 
consistently engage the media 
to update them on the status 
of ID Card distribution.  

UNDP/NRB CTA 31 Dec 
2018 

New Risk (02 
Oct 2017) 
Amended. (01 
December 
2017) 
 
No change.  
(31 Dec 2018) 

16 Intermittent 
power 
supply to 
servers 

02 Nov 
2017 

Operational 
Total:15 

Inconsistent power 
distribution to the servers 
may result in 
unsustainable functioning 
of the servers, and 
consequently, loss of 
data. 
P=3 
I=5 

NRB will ensure consistent 
power supply to the servers 
and that all distribution lines 
and cables are functional. 

NRB CTA 31 Dec 
2018 

New risk (01 
December 
2017) 
No change. 
(31 Dec 2018) 

Note: P stands Probability and I stands for Impact. 
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 Annex III: Financial Utilisation 

Cumulative Expenditure (Q4 2016, 2017, 2018) Summary Report:  

Cumulative Budget Variance Analysis 

OUTPUTS NAME 

Cumulative 
revised 

budget (US 
Dollar)  

Cumulative 
expenditures 

(US Dollar) 

Cumulative 
Variance (US 

Dollar) 
Comments on principal 

reason for Variances 

Output 1: Up to 9 million 
Malawians are registered 
and issued with a National 
Identity card in 2017 

            
37,055,417        

             
35,477,781  1,577,636 

Reasons for Variance: 
-NRIS Software Quality 
Assurance Review;  
-Savings on Ros 
Payments 
-Payment of additional 
ID cards. 

Output 2: NRIS is 
transitioned to a permanent 
and continuous registration 
system 

              
6,459,372        

                  
503,834  5,955,538 

 Reasons of Variances: 
-Gwan activities have 
not yet started. 
-Trainings for NRB are 
still ongoing.  

Output 3: Government 
MDAs are assisted to adopt 
the use of the NRIS. 

                  
135,480     

                    
41,277  94,203 

 Reasons of Variances: 
-Most activities are hold 
at project office and 
NRB.  

Output 4: Project is 
efficiently managed, staffed 
and coordinated, and is 
implemented with national 
ownership 

                   
7613960   

               
5,823,788  1,790,172 

  

SUB-TOTAL OUTPUTS 
                  
51264229  

             
41,846,679  

 
9,417,550   

UNDP Procurement Support 
Office (PSO) (4.5%) 

                    
885,977 

                  
782,823  103,154   

General Management 
Service Fees (GMS) 
(variable) 

                     
3,032,974 

               
2,380,735  

  
 652,239   

TOTAL  
   
55,183,181                  

             
45,010,237  10,172,944.00   

 
 

 


