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Annual Review Report 

             

Date: 2 April 2012 

 

Award ID: 00058072 

 

 

Description: 

 

The United Nations Development Program and the Government of 

Pakistan (through ENERCON) entered into an Agreement in July, 

2009 with a view to: 

 Improve and produce Energy Efficient Home Appliances. 

 Set Standards and Labels for the six targeted home appliances i.e. 

Fans, CFLs, Ballasts, Motors, Refrigerators and Air-conditioners. 

 

Project BRESL aims at rapidly accelerating the adoption and 

implementation of energy efficiency standards and labels (ES&L) in 

participating countries of Asia, i.e. Bangladesh, China, Indonesia, 

Pakistan, Thailand and Vietnam, and in so doing bring about energy 

savings through use of energy efficient appliances/ equipment. 

 

 

Implementing Partners: 

 

The Implementing Partners for the project are United Nations 

Development Programme, GEF and ENERCON 
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 AWP   Annual Work Plan  

BRESL  Barrier Removal to the cost effective development and implementation 

of Energy Efficiency Standards and Labeling  

CFL   Compact Fluorescent Lamp  

ENERCON  National Energy Conservation Center  

GEF   Global Environment Facility  

GoP   Government of Pakistan  

MoE   Ministry of Environment 

MOWP Ministry of Water & Power  

NPD   National Project Director  

NPC   National Project Coordinator  

PSCC   Project Stakeholders Coordination Committee  

PSC   Project Steering Committee  

RPSC   Regional Project Steering Committee 

RPMU Regional Project Management Unit 

TWG   Technical Working Group  

TOR  Terms of Reference 

UNDP  United Nations Development Program  

 

 

   

 

 

 

 

 
 

 

 

 

 

 

 

 

 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Acronyms 



 

Project Issues 

 

Status of Project Risks: 

 

Risk log attached 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Open Project Issues: 

 

Issue log attached 



 

 

 

 

 

 

Output I 

 

ID :   ES&L Policy Making Program 

 

Description:   
ES&L policy making program provides a legal basis for prescribing and enforcing energy efficiency 

standards and labelling regime. 

 

Targets 2012: 
 ES&L Policy Formalization 

 Adoption of Testing Protocols for BRESL Targeted Appliances & their Harmonization  

 Development of MEPS for 6 Targeted Appliances  

 Adoption of labelling regime 
 

 Achievements 1
st
 Quarter 2012: 

 

 Draft Pakistan Energy Efficiency Conservation (PEEC) Bill prepared and circulated to Stakeholders 

 ES&L Policy Summary submitted to MOWP for Approval of Cabinet 

 EE Endorsement Labelling Procedure developed, approved by PSC in principle, and is now under 

circulation with PSC members for refinement/ adoption 

 A meeting of Technical Committee of PSQCA organized by BRESL Project for approval of Testing 

Protocol for Refrigerators. The committee approved the Protocol in principle and is under 

processing for notification. (Testing Protocols for remaining 5 BRESL targeted appliances have 

already been adopted)  

 A meeting of Technical Committee of PSQCA organized for approval of MEPS for fans, prepared 

by BRESL Project. The committee approved the MEPS for fans in principle and is under processing 

for notification. (MEPS for CFLs, Magnetic & Electronic Ballasts, and Motors have already been 

adopted) 

 

Activity ID:                           ES&L Policy  

Deliverable Description:       As Above 

Start and End Date:               January- March 2012 

% Progress to date:                In progress  

Quality Criteria 

 

Date Results of Activities 

User Perspective Resource Status Timeliness 

 

Financial  

Account Fund  Donor R. Party Budget Expenditure Balance 
63400 
71400 
71600 
72100 
74200 

62000 
62000 
62000 
62000 
62000 

GEF Trustee 
GEF Trustee 
GEF Trustee 
GEF Trustee 
GEF Trustee 

Pak-National Execution 
Pak-National Execution 
Pak-National Execution 
Pak-National Execution 
Pak-National Execution 

13,000 
20,085 
4,000 

15,000 
2,915 

- 
- 

1,672 
- 
- 

13,000 
20,085 
14,413 
15,000 
2,915 

 

Project Performance 



 

Output II 

 

ID :   ES&L Capacity Building Program 
 

Description:   
To facilitate awareness and implementation of ES&L regime, and to enhance the support mechanism. 

 

Targets 2012: 
 Training to strengthen and enable Public Institutions to support development and implementation 

of ES&L Programs 

 Capacity enhancement in the development and implementation of Standards & Labeling for the 6 

Targeted Products 

 Strengthening of National and Regional Testing and Certification Infrastructure 

 Strengthening of Data Collection and Reporting Procedures on Equipment Availability and Sales 

by Efficiency Level in Participating Countries (In 3
rd

 and 4
th

 Quarters) 

 

Achievements 1
st
 Quarter 2012: 

 Stakeholders’ Consultative Meeting organized at University of Gujrat with fan manufacturers to 

create ES&L awareness 

 Meetings with University of Gujrat and Institute of Space Technology for establishing accredited 

EE testing laboratories for BRESL targeted appliances 

 Liaison with R&D Organizations and Associations of Manufacturers to facilitate implementation 

of ES&L regime 

 Meeting held with Ministry of Science & Technology for enhanced collaboration  for 

implementation of ES&L regime 

 Meeting held with GEF Focal Agency (Ministry of National Disaster Management) to streamline 

ES&L support activities 

 PC-I prepared and submitted by PCSIR  EMTL (Electrical Measurements &Testing Laboratory) 

for seeking approval for funding to upgrade their facility/laboratory for  EE testing of BRESL 

targeted appliances   

 Public/Private Sector being encouraged  through awareness campaigns to establish EE testing 

facilities 

 Proposal submitted for seeking approval of RPMU for training of Pakistan personnel for EE 

Testing in Accredited Laboratories in China  

 Draft Feasibility Reports under preparation/ updating by TWG  

 Data collected & compiled for locally available BRESL Products  

 

Activity ID:                          ES&L Capacity Building Program 

Deliverable Description:      As above 

Start and End Date:              January- March 2012 

% Progress to date:               In progress 

Quality Criteria 

 

Date Results of Activities 

User 

Perspective 

Resource 

Status 

Timeliness 

 

 



 

 

 
 

Output III 

 

ID :   ES&L Manufacturer Support Program 
 

Description:   
To put in place manufacturer support program with reference to the six BRESL targeted appliances 

 

Targets 2012: 
 Product Technical Analysis and Reports 

 Educational Workshops for manufacturers and retailers on impacts of standards / ways to work 

with standards to increase profitability 

 Technical assistance to address marketing/ financial barriers for the manufacturing of equipment 

and appliances for improving their energy efficiency 

 

Achievements 1
st
 Quarter 2012: 

 Locally manufactured BRESL targeted products surveyed/ tested for provision of data for 

development of MEPS, and later analysis/ reports 

 Meeting organized at University of Gujrat with fan manufacturers, Academia/ Universities, R&D 

Organizations and Associations of Manufacturers to ascertain their requirements for support 

 Participated in a meeting at GIDS (Global Industrial Defence Solutions), attended also by 

Universities and R&D Organizations to streamline technical support for improvement in energy 

efficiency of locally manufactured home appliances. 

 Meeting held with Institute of Space Technology for establishing energy efficiency testing 

facilities and encouraging educational projects for improvement in energy efficiency of home 

appliances. 

 Awareness Campaigns regarding ES&L Regime initiated through Print Media 

 

Activity ID:                              ES&L Manufacturers Support 

Deliverable Description:           As above 

Start and End Date:                   January- March 2012 

% Progress to date:                   In progress  

  

Financial  

 

Account Fund  Donor R. Party Budget Expenditure Balance 

63400 
71400 
71600 
72100 
74200 
74500 

62000 
62000 
62000 
62000 
62000 
62000 

GEF Trustee 
GEF Trustee 
GEF Trustee 
GEF Trustee 
GEF Trustee 
GEF Trustee 

Pak-National Execution 
Pak-National Execution 
Pak-National Execution 
Pak-National Execution 
Pak-National Execution 
Pak-National Execution 

20,000 
34,360 
7,000 

28,000 
10,000 
1,640 

- 
- 
- 
- 
- 
- 

20,000 
34,360 
7,000 

28,000 
10,000 
1,640 



 

 

 

Quality Criteria 

 

 

Date Results of Activities 

User Perspective Resource Status Timeliness 

 

Financial  

Account Fund  Donor R. Party Budget Expenditure Balance 
63400 
71400 
71600 
72100 
74200 

62000 
62000 
62000 
62000 
62000 

GEF Trustee 
GEF Trustee 
GEF Trustee 
GEF Trustee 
GEF Trustee 

Pak-National Execution 
Pak-National Execution 
Pak-National Execution 
Pak-National Execution 
Pak-National Execution 

5,915 
20,085 
8,000 

18,000 
8,000 

- 
- 
- 

4,063 
- 

5,915 
20,085 
8,000 

13,937 
8,000 

 

 

Output IV 

 

ID :   Regional Cooperation Programme 

 

Description:  
 Development/ updation of a regional website and sharing of reports 

 

Targets 2012: 
 Project web-site maintenance and updating 

 Lessons learnt reports (3
rd

 and 4
th
 Quarters) 

 Regional Efficiency Standards and Labeling Network (3
rd

 and 4
th
 Quarters) 

 Regional ES&L harmonization initiative (3
rd

 and 4
th
 Quarters) 

 Preparation of a Plan for Regional Activities and Coordination after the GEF Funded Project ends 

(4
th

 Quarter) 

 

Achievements 1
st
 Quarter 2012: 

 BRESL Project Pakistan web-site developed, maintained and updated 

 BRESL Project Pakistan participated in the 4
th
 RPSC Meeting held in Phuket, Thailand from 26 to 

28 March 2012 

 Requisite input provided by BRESL Pakistan to TWG/RPMU for Regional ES&L harmonization 

 Harmonization of Regional Efficiency Standards and Labeling Network being established by 

RPMU 

 Plan for regional activities and coordination after the GEF Funded Project ends being initiated by 

TWG/RPMU 

 

 

Activity ID:                           ES&L Regional Cooperation 

Deliverable Description:       As above 

Start and End Date:               January- March 2012 

% Progress to date:                In progress 

 

 



 

 

 
 

Output V 

 

ID :   ES&L Pilot Project 

 
Description:   
Pilot projects to create awareness among consumers 

 

Targets 2012: 

 Development of Consumer Education Schemes  

 

Achievements 1
st
 Quarter 2012: 

 Awareness campaigns on adopted MEPS  initiated  

 Awareness campaign regarding introduction of ES&L Regime in the country initiated 

 Participated in 9
th

 International Trade & Industry Fair, 6
th
 Oil & Gas Asia Exhibition, International 

Conference on Alternate Energy & Power, and Energy Conservation Convention 2012 in Karachi. 

The theme was ‘progressing towards an energy efficient and sustainable future of Pakistan’, and 

the opportunity was fully exploited to create awareness regarding energy efficient standards and 

labelling regime in Pakistan. 

 Universities/ academia being encouraged through consultative meetings to promote ES&L regime 

in Pakistan 

Activity ID:                           Pilot Project 

Deliverable Description:       As above 

Start and End Date:               January- March 2012 

% Progress to date:               In progress 

Quality Criteria 

 

 

Date Results of Activities 

User Perspective Resource 

Status 

Timeliness 

 

Financial  

Account Fund  Donor R. Party Budget Expenditure Balance 
74200 62000 GEF Trustee Pak-

National 
Execution 

25,000 - 25,000 

Quality Criteria 

 

 

Date Results of Activities 

User 

Perspective 

Resource 

Status 

Timeliness 

 

Financial  

Account Fund  Donor R. Party Budget Expenditure Balance 
71400 
71600 
72100 
72440 
74200 

62000 
62000 
62000 
62000 
62000 

GEF Trustee 
GEF Trustee 
GEF Trustee 
GEF Trustee 
GEF Trustee 

Pak-National Execution 
Pak-National Execution 
Pak-National Execution 
Pak-National Execution 
Pak-National Execution 

8,811 
22,000 
4,689 

500 
7,000 

- 
- 
- 
- 
- 

8,811 
22,000 
4,689 

500 
7,000 



 

 

Output VI 

 

ID :   Project Management 

 
Description:   

Operational management of project office. 

 

Targets 2012: 

 Operation & maintenance of Project Management Office 

 

Achievements 1
st
 Quarter 2012: 

 Satisfactory functioning of project office 

 

 

 

Activity ID:                          Project Management 

Deliverable Description:      As above 

Start and End Date:              January- March 2012 

% Progress to date:              In progress 

 

Quality Criteria 

 

 

Date Results of Activities 

User Perspective Resource 

Status 

Timelines

s 

 

Financial  

Account Fund  Donor R. Party Budget Expenditure Balance 
71400 
72200 
72400 
73100 
73410 
74200 
74500 

62000 
62000 
62000 
62000 
62000 
62000 
62000 

GEF Trustee 
GEF Trustee 
GEF Trustee 
GEF Trustee 
GEF Trustee 
GEF Trustee 
GEF Trustee 

Pak-National Execution 
Pak-National Execution 
Pak-National Execution 
Pak-National Execution 
Pak-National Execution 
Pak-National Execution 
Pak-National Execution 

49,914 
2,941 
3,106 
1,216 
4,235 

588 
4,000 

15,741 
- 

23 
- 

552 
339 
732 

34,173 
2,941 
3,083 
1,216 
3,683 

249 
3,268 

 
 
 
 
 
 



Lessons Learnt 
 

 

 

 

 

 

 

 

 

 

 

United Nations Development Programme 

4rth Floor, Serena Business Complex 

Khayaban-e-Suhrawardy, 

Sector G-5/1 

PO Box 1051 

Islamabad, Pakistan 

http://www.un.org.pk/undp 

Project Address: 

BRESL Project, 1
st
 Floor ENERCON Building, G-5/2, Islamabad 

Website:  www.bresl.net.pk 

 

 

 

 

 

 

Lesson learnt log attached 
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