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Project Title: Support to Peacebuilding and Normalization (SPAN) 

Revised 2020 Annual Work Plan  
 

Implementing Partner : UNDP 

Responsible Parties : Ateneo de Davao University (ADDU), Balay Mindanaw Foundation, Inc. (BMFI), Basilan 
Advocates for Peace, Environment and Sustainable Development Association (BAPESDA), Balay Integrated 
Rehabilitation Center for Total Human Development (BIRTH-Dev), Inc, Duyog Marawi, Inc., Ecosystems Work for 
Essential Benefits, Inc. (ECOWEB), Integrated Resource Development for Tri-People, Inc. (IRDT), Kalimudan sa Ranao 
Foundation, Inc., Muslims Sharing Skills for Peace and Development (KAPAMAGOGOPA), Inc. , Maranao People 
Development Center, (MARADECA) Inc., Maguindanaon Development Foundation, Inc. (MDFI), Mediators Network for 
Sustainable Peace, Inc. (MedNet), Muslim-Christian Agency for Advocacy, Relief and Development, (MuCAARD) Inc., 
Tawi-Tawi Alliance of Civil Society Organizations, Inc. (TACOS), The Moropreneur Inc. (TMI), United Youth for Peace 
and Development-Relief Assistance Network and Organization (UNYPAD-RANAO), Inc., Ministry of the Interior and 
Local Government - Bangsamoro Autonomous Region In Muslim Mindanao (MILG-BARMM) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Agreed by UNDP: Selva Ramachandran, Resident Representative  Date: ______________________ 

2020 AWP Budget:  USD  4,754,840.18  
 (PHP 236,572,318.40) 
Total resources required USD  4,754,840.18  
Total allocated resources USD  4,754,840.18  
 
Output ID 00107729 USD  3,670,731.86  
Output ID 00121459 USD  1,084,108.32  
 

 Other: 
o Donor  Phil. Gov’t USD 12.9M 

           
Unfunded budget:        _________ 

In-kind Contributions:   

Programme Period: 2019 to 2023 
 
Atlas Project/Output ID:  00107421 / 00107729 
       00121459 (Covid-19) 

 
Start Date:        11 December 2017 
End Date :   31 December 2020 
 
PAC Meeting Date:   
 

Project Description  

The Comprehensive Agreement on the Bangsamoro was signed in 2014 between the Government of the Philippines 
(GPH) and the Moro Islamic Liberation Camp (MILF). But, the quest for peace had stalled due to two factors: Many in 
Congress questioned either the constitutionality of the Bangsamoro Basic Law or the viability of an entity in Muslim 
Mindanao with greater autonomy than the current ARMM. Second, dissenting voices from the Bangsamoro area itself 
(representatives of certain groups representing indigenous persons and religious minorities, as well as factions of the Moro 
Islamic Liberation Front) expressed themselves to legislators, thus adding to the move to stall the draft law.  

The Support to Peacebuilding and Normalization (SPAN) Programme will contribute towards sustaining the gains 
of the Government’s comprehensive peace process, and in ensuring peace and security in conflict-affected areas by a) 

accelerating the implementation of security and socioeconomic aspects of the Normalization Annex of the GPH-MILF 
Comprehensive Agreement on Bangsamoro (CAB), and b) strengthening the enabling environment for peace, recovery and 
development. 

By accelerating the achievement of results relative to the Normalization process, SPAN will help sustain confidence-
building and stability on the ground, and help strengthen joint platforms for the transition process of the MILF towards 
self-governance through political rather than military means.  By increasing capacities for conflict prevention and 
peacebuilding and responding to the critical needs of vulnerable sectors, SPAN will help establish conflict-sensitive and 
peace-promoting governance, and contribute to the achievement of a durable peace and sustainable recovery and 
development. 

In partnership with the Office of the Presidential Adviser on the Peace Process (OPAPP), UNDP will implement the 
SPAN through the National Acceleration Modality (NAM) over a period of one year. The Programme will be implemented in 
areas covered by the Comprehensive Agreement on Bangsamoro (CAB) and the Autonomous Region in Muslim Mindanao 
(ARMM). 
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PROGRAMME ALIGNMENT   
 
a.1 Strategic Plan Outcome and Output 

Strategic Plan 2014-2017 Outcome and Output Statements & Indicators  

Outcome Indicator Baseline Milestone 2020 

Code Indicator Description Year 
Quantity/  Points 

/Rating 
2017 Target Actual 

SP Outcome 5:  Countries are able to reduce the likelihood of conflict and lower the risk of natural disasters, including from climate change 

SP Output 5.5 SP Output Statement 
 
Policy frameworks and institutional mechanisms enabled at the national and sub-national levels for the peaceful management of emerging and recurring conflicts and tensions 

SP Output 
Indicator 5.5.1 

Number of countries with improved sustainable national and/or local human and financial capacities to 
address emerging and/or recurring conflicts 

2015 3 3 3  

SP Outcome 3:  Inclusive and multi-sectoral crisis management and response to COVD-19 

SP Output 3.3.3 SP Output Statement 
Health systems enhanced, inclusive and integrated crisis management enabled and social and economic impact assessment conducted for agile and effective responses to COVID -19 

 
Note: Rating Scale 
1. Not Adequately : No action has yet taken and / or activities have been carried out but these have not yet led to the desired results—sustainable and inclusive mechanisms and platforms for the peaceful management of 

emerging and recurring conflicts and tensions,  
2. Very partially : Activities have been initiated—such as jointly created mechanisms for cessation of hostilities; capacity development trainings on mediation and developing a culture of peace; LGU resolutions on 

peacebuilding—but are not sufficient to ensure sustainability.  
3. Partially : a comprehensive peace agreement framework has been agreed upon formally by the government and the rebel forces but the legal or constitutional/policy/institutional framework are still incomplete or 

pending; LGUs have peace and conflict-sensitive perspectives integrated in their policies, programmes and plans 
4. Largely :  The peace agreement is now fully supported by national legislation and  sufficient personnel and resources have been allocated for the implementation of the peace agreement components; mechanisms exist 

for the implementation / enforcement of the relevant provisions. 
 

a.2 UNDAF/CPD Outcome 

Outcome Indicator Description 
Baseline Milestone End of Project Target 

Year Quantity/Points/Rating 2018 2019 Target 

Percentage of local government units with local development plans incorporating 
gender-sensitive and rights-based peacebuilding and conflict prevention principles 
and processes 2017 

 Partially – 0% of target 
LGUs have CSPP plans 

and policies 

0%  

Capacity Building of CSO Consortium 

partners CSPP Barangay Development 

plans (BDPs) are underway 

94% 

Draft BDPs already 
submitted for review 
of ADDU (92 out of 

98) 

Target: Largely – 100% of target 

LGUs have CSPP plans and 
policies (Barangay Development 

Plans) (98 barangays) 

 

a.3 Project Document Outcome  

Outcome Indicator Description 
Baseline Miletsone Target 

Year Quantity/Points/Rating 2018 2019 Year Qty/Points/Rating 
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1. Percentage of local government units with local development plans incorporating 
gender-sensitive and rights-based peacebuilding and conflict prevention 
principles and processes 2017 

0% of target LGUs have 
CSPP plans and 
policies 

 

0%  

Capacity Building of CSO Consortium 

partners CSPP Barangay Development 

plans (BDPs) are underway 

 94% 

Draft BDPs already 
submitted for review of 
ADDU (92 out of 98) 

2020 

100% of target LGUs 
have CSPP plans and 
policies (Barangay 

Development Plans) (98 
barangays)  
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I. 2020 ANNUAL WORK PLAN  

Project Title: Support to Peacebuilding and Normalization (SPAN) 
Project ID: 00107421 
Output ID 00107729 
Implementing Partner: United Nations Development Programme 
 

EXPECTED OUTPUTS 
COMPONENT 1. Support to the Implementation of the Security Aspect of Normalization 
Output 2. Strengthened capacities of transitional security mechanisms to pursue the Normalization Process.  

Project Output Indicator/s Baseline Annual Target 
(Annual) 

Cumulative Target 
(from Start Year) 
Start Year: 2020 

End-of-Project Target 
End Year: December 2020 

Percent of JPSTs deployed and functioning 2017 Partially – Parties have agreed 
to the establishments of 
JPSTs 

Largely – 100% of JPSTs 
deployed 

 Largely – 100% of JPSTs 
deployed 

 

 Largely – 100% of JPSTs 
deployed 

 

Percent of targeted number of meetings/ workshops, related activities to 
the Phase 2 Decommissioning and Normalization Mechanisms conducted 

2019 Partially – Parties have agreed 
to the establishment of the 
IDBs and JNC 

Largely – 100% of target 
meetings/ workshops and 
related activities supported 

 Largely – 100% of target 
meetings/ workshops and related 

activities supported 
 

 Largely – 100% of target 
meetings/ workshops and related 

activities supported 
 

 
 

EXPECTED OUTPUTS PLANNED ACTIVITIES 

Planned Budget 

by Quarter 
RESPONSIBLE PARTY 

PLANNED BUDGET 
  

Funding 
Source 

Budget Description 

 In Php   In USD   

Q1 Q2 Q3 Q4 NAME 
IA 

CODE 
  

  (@USD 1.0 = 
PHP49.754)  

COMPONENT 1.  SUPPORT TO THE IMPLEMENTATION OF THE SECURITY ASPECT OF NORMALIZATION     

Output 1 - Baselines and 
information management 
and monitoring and 
evaluation  (M&E) 
established and 
operational  

M&E (to be realigned as 
per discussion during the 
Project Board meeting) 

x       UNDP 1981 GPH 71600 - Travel 
                           

-    
  

x       UNDP 1981 GPH 72200 - Equipment and Furniture 
         

1,558,637.09  
              

31,326.87  

x       UNDP 1981 GPH 74700 - Transport, Shipping and handle 
            

811,530.53  
              

16,310.86  

Sub-Total for Output 1                   
         

2,370,167.62  
              

47,637.73  

Output 2. Strengthened 
capacities of transitional 
security mechanisms to 

pursue the Normalization 
Process 

  

      X UNDP 1981 GPH 71300 - Local consultants 
            

981,475.27  
              

19,726.56  

      X UNDP 1981 GPH 71400 – Contractual Services (Individual) 
            

363,999.77  
                

7,315.99  

      X UNDP 1981 GPH 71600 - Travel 
         

1,674,645.51  
              

33,658.51  
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      X UNDP 1981 GPH 72100 - Contractual Services (Companies) 
            

332,858.74  
                

6,690.09  

      X UNDP 1981 GPH 72200 - Equipment and Furniture 
         

7,895,543.86  
            

158,691.64  

      X UNDP 1981 GPH 72300 – Materials and goods 
         

5,898,271.52  
            

118,548.69  

      X UNDP 1981 GPH 72400 - Communic & Audio Visual Equip 
         

7,907,644.03  
            

158,934.84  

      X UNDP 1981 GPH 72500 - Supplies 
         

1,351,700.25  
              

27,167.67  

      X UNDP 1981 GPH 72800 - Information Technology Equipmt 
            

104,378.92  
                

2,097.90  

      X UNDP 1981 GPH 73100 - Rental & Maintenance-Premises 
            

330,165.55  
                

6,635.96  

      X UNDP 1981 GPH 73200 - Premises Alternations 
              

54,540.83  
                

1,096.21  

      X UNDP 1981 GPH 73400 - Rental & Maint of Other Equip 
            

254,493.70  
                

5,115.04  

      X UNDP 1981 GPH 74100 - Professional Services 
            

355,553.53  
                

7,146.23  

      X UNDP 1981 GPH 74200 - Audio Visual&Print Prod Costs 
              

29,616.57  
                   

595.26  

      X UNDP 1981 GPH 74700 - Transport, Shipping and handle 
            

381,901.26  
                

7,675.79  

      X UNDP 1981 GPH 75700 - Training, Workshops and Confer 
         

7,963,311.79  
            

160,053.70  

x       IRDT 11348 GPH 73100 - Rental & Maintenance-Premises 
              

16,199.40  
                   

325.59  

x       IRDT 11348 GPH 74200 - Audio Visual&Print Prod Costs 
              

10,183.15  
                   

204.67  

x       IRDT 11348 GPH 75700 - Training, Workshops and Confer 
         

6,069,218.31  
            

121,984.53  

    x   MOROPRENEUR (TMI)  11611 GPH 71400 – Contractual Services (Individual) 
         

2,066,266.70  
              

41,529.66  

    x   MOROPRENEUR (TMI)  11611 GPH 72400 - Communic & Audio Visual Equip 
              

18,017.91  

                   

362.14  

    x   MOROPRENEUR (TMI)  11611 GPH 72500 - Supplies 
              

28,224.45  
                   

567.28  

    x   MOROPRENEUR (TMI)  11611 GPH 73100 - Rental & Maintenance-Premises 
              

30,604.18  
                   

615.11  

    x   MOROPRENEUR (TMI)  11611 GPH 74500 – Miscellaneous 
                           

-    
                           

-    

    x   MOROPRENEUR (TMI)  11611 GPH 75700 - Training, Workshops and Confer 
         

3,264,242.02  
              

65,607.63  

DocuSign Envelope ID: 84EA540C-408D-420D-8B33-EE6C72905179



   

6 

 

      x MILG - BARMM 12088 GPH 71300 – Local consultants 
                           

-    
                           

-    

      x MILG - BARMM 12088 GPH 71600 - Travel 
                           

-    
                           

-    

      x MILG - BARMM 12088 GPH 72300 – Materials and goods 
                           

-    
                           

-    

      x MILG - BARMM 12088 GPH 72400 - Communic & Audio Visual Equip 
                           

-    
                           

-    

      x MILG - BARMM 12088 GPH 72500 - Supplies 
                           

-    
                           

-    

      x MILG - BARMM 12088 GPH 75700 - Training, Workshops and Confer 
                           

-    
                           

-    

Sub-Total for Output 2                   
       

47,383,057.22  
            

952,346.69  

Total for Component 1 -SUPPORT TO THE IMPLEMENTATION OF THE SECURITY ASPECT OF NORMALIZATION 
       

49,753,224.84  
            

999,984.42  

 

EXPECTED OUTPUTS 
COMPONENT 2. Support to the Implementation of Socioeconomic Aspect of Normalization 
Output 4. Increased access to basic services through small-scale community infrastructure and agri-based livelihoods in the six previously identified MILF Camps.   

Project Output Indicator/s Baseline 
Annual Target 

(Annual) 

Cumulative Target 
(from Start Year) 
Start Year: 2020 

End-of-Project Target 
End Year: December 2020 

Percent of livelihood interventions in the 6 camps  2020 Partially – Limited livelihood interventions 
provided in the 6 priority MILF camps 

Largely – 100% of livelihood 
interventions implemented 

 Largely – 100% of livelihood 
interventions implemented 

 Largely – 100% of livelihood 
interventions implemented 

 

 

EXPECTED OUTPUTS PLANNED ACTIVITIES 

Planned Budget 
by Quarter 

RESPONSIBLE PARTY 
PLANNED BUDGET 

Funding 
Source 

Budget Description 

 In Php   In USD   

Q1 Q2 Q3 Q4 NAME IA CODE   
  (@USD 1.0 = 
PHP49.754)  

COMPONENT 2.  SUPPORT TO THE IMPLEMENTATION OF SOCIOECONOMIC ASPECT OF NORMALIZATION    
                           

-    

Output 3 – Enhanced 
capacities of stakeholders 
and institutions in target 
communities to manage 
the transformation 
process 

Conduct of PAMANA 
activities 

x       UNDP 1981 GPH 72300 – Materials and goods 
                           

-    
                           

-    

      x UNDP 1981 GPH 72500 - Supplies 
              

16,411.85  
                   

329.86  

      x UNDP 1981 GPH 75700 - Training, Workshops and Confer 
              

16,086.46  
                   

323.32  

x       ADDU 10885 GPH 72300 – Materials and goods 
                           

-    
                           

-    
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x       KPMFI 11129 GPH 72300 – Materials and goods 
                           

-    
                           

-    

x       MEDNET 11130 GPH 72300 – Materials and goods 
                           

-    
                           

-    

x       IRDT 11348 GPH 72300 – Materials and goods 
                           

-    
                           

-    

x       MUUCAARD 11351 GPH 72300 – Materials and goods 
                           

-    
                           

-    

x       KI 11352 GPH 72300 – Materials and goods 
                           

-    
                           

-    

x       UNYPAD RANAO 11353 GPH 72300 – Materials and goods 
                           

-    
                           

-    

x       MARADECA 11354 GPH 72300 – Materials and goods 
                           

-    
                           

-    

x       DUYOG MARAWI 11355 GPH 72300 – Materials and goods 
                           

-    
                           

-    

x       Kalimudan (KRFI) 11356 GPH 72300 – Materials and goods 
                           

-    
                           

-    

        Kalimudan (KRFI) 11356 GPH 75700 - Training, Workshops and Confer 
                           

-    
                           

-    

x       ECOWEB 11357 GPH 71300 – Local consultants 
                           

-    
                           

-    

x       ECOWEB 11357 GPH 71400 – Contractual Services (Individual) 
                           

-    
                           

-    

x       ECOWEB 11357 GPH 71600 - Travel 
                           

-    
                           

-    

x       ECOWEB 11357 GPH 72300 – Materials and goods 
                           

-    
                           

-    

x       ECOWEB 11357 GPH 72400 - Communic & Audio Visual Equip 
                           

-    
                           

-    

x       ECOWEB 11357 GPH 72500 - Supplies 
                           

-    
                           

-    

x       ECOWEB 11357 GPH 73100 - Rental & Maintenance-Premises 
                           

-    
                           

-    

x       ECOWEB 11357 GPH 75700 - Training, Workshops and Confer 
                           

-    

                           

-    

x       BMFI 11358 GPH 71300 – Local consultants 
                           

-    
                           

-    

x       BMFI 11358 GPH 72300 – Materials and goods 
                           

-    
                           

-    

x       BMFI 11358 GPH 74500 – Miscellaneous 
                           

-    
                           

-    

x       BMFI 11358 GPH 75700 - Training, Workshops and Confer 
                           

-    
                           

-    
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x       BAPESDA 11362 GPH 72300 – Materials and goods 
                           

-    
                           

-    

x       MDFI 11367 GPH 72300 – Materials and goods 
                           

-    
                           

-    

x       TACOS 11368 GPH 72300 – Materials and goods 
                           

-    
                           

-    

x       BIRTHDEV 11597 GPH 72300 – Materials and goods 
                           

-    
                           

-    

x       MOROPRENEUR (TMI)  11611 GPH 72300 – Materials and goods 
                           

-    
                           

-    

Sub-Total for Output 3                   
              

32,498.31  
                   

653.18  

Output 4 – Increased 
access to basic services 

through small-scale 
community infrastructure 
and agri-based livelihoods 

in the six previously 
identified MILF camps 

Conduct of PAMANA 
activities 

    x x UNDP 1981 GPH 71300 – Local consultants 
            

457,563.16  
                

9,196.51  

    x x UNDP 1981 GPH 71600 - Travel 
            

942,025.32  
              

18,933.66  

    x x UNDP 1981 GPH 72100 - Contractual Services (Companies) 
            

219,222.59  
                

4,406.13  

    x x UNDP 1981 GPH 72200 - Equipment and Furniture 
         

1,608,428.41  
              

32,327.62  

    x x UNDP 1981 GPH 72300 – Materials and goods 
            

977,530.77  
              

19,647.28  

    x x UNDP 1981 GPH 72400 - Communic & Audio Visual Equip 
              

35,666.65  
                   

716.86  

    x x UNDP 1981 GPH 72500 - Supplies 
              

99,388.59  
                

1,997.60  

    x x UNDP 1981 GPH 72800 - Information Technology Equipmt 
              

72,507.00  
                

1,457.31  

    x x UNDP 1981 GPH 72900 – Software 
              

72,507.00  
                

1,457.31  

    x x UNDP 1981 GPH 74200 - Audio Visual&Print Prod Costs 
         

2,377,743.16  
              

47,789.99  

    x x UNDP 1981 GPH 75700 - Training, Workshops and Confer 
         

5,863,726.82  
            

117,854.38  

x       MDFI 11367 GPH 71300 – Local consultants 
            

229,072.39  

                

4,604.10  

    x x MOROPRENEUR (TMI)  11611 GPH 71400 – Contractual Services (Individual) 
            

428,651.11  
                

8,615.41  

    x x MOROPRENEUR (TMI)  11611 GPH 71600 - Travel 
            

379,325.99  
                

7,624.03  

    x x MOROPRENEUR (TMI)  11611 GPH 72400 - Communic & Audio Visual Equip 
              

32,105.76  
                   

645.29  

    x x MOROPRENEUR (TMI)  11611 GPH 72500 - Supplies 
              

15,080.44  
                   

303.10  
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    x x MOROPRENEUR (TMI)  11611 GPH 73100 - Rental & Maintenance-Premises 
              

47,613.58  
                   

956.98  

    x x MOROPRENEUR (TMI)  11611 GPH 73400 - Rental & Maint of Other Equip 
              

73,575.22  
                

1,478.78  

    x x MOROPRENEUR (TMI)  11611 GPH 75700 - Training, Workshops and Confer 
       

16,385,896.29  
            

329,338.27  

Project Management and 
Direct Project Costs for 

Settlemeng of Outstanding 
Obligations from the Phase 
2 Decommissioning  

      x MILG - BARMM 12088 GPH 75700 - Training, Workshops and Confer 
         

8,102,503.58  
            

162,851.30  

      x MILG - BARMM 12088 GPH 71300 – Local consultants 
            

331,521.85  
                

6,663.22  

      x MILG - BARMM 12088 GPH 72300 – Materials and goods 
                           

-    
                           

-    

      x MILG - BARMM 12088 GPH 72400 - Communic & Audio Visual Equip 
                

4,010.17  
                     

80.60  

      x MILG - BARMM 12088 GPH 72500 - Supplies 
              

13,367.90  
                   

268.68  

      x MILG - BARMM 12088 GPH 71600 - Travel 
              

58,283.83  
                

1,171.44  

Sub-Total for Output 4                   38,827,317.58  780,385.85  

Total for Component 2 -SUPPORT TO THE IMPLEMENTATION OF SOCIOECONOMIC ASPECT OF NORMALIZATION  38,859,815.89  
            

781,039.03  

 

 

 

EXPECTED OUTPUTS 
COMPONENT 3. Strengthening the Enabling Environment for Peace, Recovery and Development  

Output 5. Enhanced Capacities of Local Stakeholders for Conflict-Sensitive and Peace-Promoting (CSPP) Governance 

Project Output Indicator/s Baseline Annual Target 
(Annual) 

Cumulative Target 
(from Start Year) 
Start Year: 2020 

End-of-Project Target 
End Year: December 2020 

Percent of LGUs with conflict-sensitive and peace promoting (CSPP) 
plans and policies 

2017 Partially – 40% of target 
LGUs have CSPP plans and 
policies 

Largely – 100% of target 
LGUs have CSPP plans and 

policies 

 Largely – 100% of target LGUs 
have CSPP plans and policies 

 

 Largely – 100% of target LGUs have 
CSPP plans and policies 

 

Percent of local officials and personnel trained on CSPP governance 2017 Partially – 50% of target # of 
local officials and personnel 
trained on CSPP governance 

Largely – 100% of target # 
of local officials and 

personnel trained on CSPP 
governance 

 100% of target # of local officials 
and personnel trained on CSPP 

governance 

 100% of target # of local officials and 
personnel trained on CSPP governance 

Percent of individuals from CSOs, NGOs, and other local groups trained 
on CSPP governance 

2017 Partially – 50% of target # of 
individuals from local CSOs, 
NGOs, and other groups 
trained on CSPP governance 

Largely – 100% of target # 
of individuals from local 
CSOs, NGOs, and other 
groups trained on CSPP 

governance 

 Largely – 100% of target # of 
individuals from local CSOs, NGOs, 
and other groups trained on CSPP 

governance 
 

 Largely – 100% of target # of 
individuals from local CSOs, NGOs, and 

other groups trained on CSPP 
governance 

 

Output 6. Increased access of vulnerable sectors to critical social services 
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Percent of individuals provided with livelihood opportunities 2017 Partially – Limited social 
services and livelihood 
opportunities provided to 
conflict-affected areas/sectors 

Largely – 100% of target 
number of individuals 

provided with livelihood 
opportunities 

 Largely – 100% of target number 
of individuals provided with 

livelihood opportunities 
 

 Largely – 100% of target number of 
individuals provided with livelihood 

opportunities 
 

Percent of disadvantaged individuals (youth, widows, former 
combatants) provided with healing and psychosocial interventions 

2017 Partially – Limited # of 
individuals provided with 
healing and psychosocial 
interventions 

Largely – 100% of target # 
of individuals provided with 
healing and psychosocial 

interventions 

 Largely – 100% of target # of 
individuals provided with healing 
and psychosocial interventions 

 

 Largely – 100% of target # of 
individuals provided with healing and 

psychosocial interventions 
 

Percent of target platforms for dialogue and mechanism established for 
healing and reconciliation 

2017 None Largely – 100% of target # 
of dialogues and healing and 
reconciliation platforms and 

mechanisms 

 Largely – 100% of target # of 
dialogues and healing and 

reconciliation platforms and 
mechanisms 

 

 Largely – 100% of target # of 
dialogues and healing and reconciliation 

platforms and mechanisms 
 

Percent of students affected by Marawi crisis provided with financial 
assistance for education 

 Partially – limited # of Marawi 
provided with financial 
assistance 

Largely – 100% target 
number of Marawi students 
provided with educational 

financial assistance 

 Largely – 100% target number of 
Marawi students provided with 
educational financial assistance 

 

 Largely – 100% target number of 
Marawi students provided with 
educational financial assistance 

 

 

 

EXPECTED OUTPUTS PLANNED ACTIVITIES 

Planned Budget 
by Quarter 

RESPONSIBLE PARTY 

PLANNED BUDGET 
  

Funding 
Source 

Budget Description 

 In Php   In USD   

Q1 Q2 Q3 Q4 NAME 
IA 

CODE 
  

  (@USD 1.0 = 

PHP49.754)  

COMPONENT 3.  STRENGTHENING THE ENABLING ENVIRONMENT FOR PEACE, RECOVERY AND DEVELOPMENT   
                           

-    

Output 5- Enhanced 
Capacities of Local 
Stakeholders for Conflict-
Senstive and Peace-
Promoting (CSPP) 
Governance  

Conduct of PAMANA 
activities 

      x UNDP 1981 GPH 71600 - Travel 
              

22,335.07  
                   

448.91  

      x UNDP 1981 GPH 75700 - Training, Workshops and Confer 
              

38,154.35  
                   

766.86  

      x UNDP 1981 GPH 71300 – Local consultants 
            

791,543.85  
              

15,909.15  

      x UNDP 1981 GPH 71400 – Contractual Services (Individual) 
              

42,723.76  
                   

858.70  

      x UNDP 1981 GPH 71600 - Travel 
            

320,902.85  
                

6,449.79  

      x UNDP 1981 GPH 72400 - Communic & Audio Visual Equip 
-             

19,887.67  
-                  

399.72  

      x UNDP 1981 GPH 72500 - Supplies 
            

301,326.15  
                

6,056.32  

      x UNDP 1981 GPH 72800 - Information Technology Equipmt 
                

7,948.70  
                   

159.76  
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      x UNDP 1981 GPH 74200 - Audio Visual&Print Prod Costs 
            

224,892.06  
                

4,520.08  

      x UNDP 1981 GPH 74500 – Miscellaneous 
-               

4,053.46  
-                    

81.47  

      x UNDP 1981 GPH 75700 - Training, Workshops and Confer 
         

1,828,900.82  
              

36,758.87  

      x UNDP 1981 GPH 71400 – Contractual Services (Individual) 
            

171,696.08  
                

3,450.90  

      x UNDP 1981 GPH 71600 - Travel 
                

4,200.23  
                     

84.42  

      x UNDP 1981 GPH 72200 - Equipment and Furniture 
              

25,299.41  
                   

508.49  

      x UNDP 1981 GPH 72300 – Materials and goods 
         

6,453,080.86  
            

129,699.74  

      x UNDP 1981 GPH 72400 - Communic & Audio Visual Equip 
-               

8,513.90  
-                  

171.12  

      x UNDP 1981 GPH 72500 - Supplies 
              

16,645.70  
                   

334.56  

      x UNDP 1981 GPH 72800 - Information Technology Equipmt 
              

21,877.83  
                   

439.72  

      x UNDP 1981 GPH 73100 - Rental & Maintenance-Premises 
              

20,734.48  
                   

416.74  

      x UNDP 1981 GPH 75700 - Training, Workshops and Confer 
         

2,805,581.79  
              

56,389.07  

Sub-Total for Output 5                   
       

13,065,388.96  
            

262,599.77  

Output 6- Increased 
Access of Vulnerable 

Sectors to Critical Social 
Services 

Conduct of PAMANA 

activities 

  x     UNDP 1981 GPH 71300 – Local consultants 
            

883,920.11  
              

17,765.81  

  x     UNDP 1981 GPH 71600 - Travel 
            

419,327.71  
                

8,428.02  

      x UNDP 1981 GPH 72200 - Equipment and Furniture 
            

639,080.18  
              

12,844.80  

      x UNDP 1981 GPH 72300 – Materials and goods 
            

639,080.18  
              

12,844.80  

      x UNDP 1981 GPH 72400 - Communic & Audio Visual Equip 
         

1,160,160.29  

              

23,317.93  

      x UNDP 1981 GPH 72500 - Supplies 
            

703,040.44  
              

14,130.33  

      x UNDP 1981 GPH 72800 - Information Technology Equipmt 
              

46,280.18  
                   

930.18  

      x UNDP 1981 GPH 73100 - Rental & Maintenance-Premises 
            

155,400.15  
                

3,123.37  

      x UNDP 1981 GPH 74100 - Professional Services 
         

2,651,435.94  
              

53,290.91  
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      x UNDP 1981 GPH 75700 - Training, Workshops and Confer 
              

14,745.10  
                   

296.36  

      x MEDNET 11130 GPH 71300 – Local consultants 
              

25,458.13  
                   

511.68  

      x MEDNET 11130 GPH 71400 – Contractual Services (Individual) 
              

84,521.10  
                

1,698.78  

      x MEDNET 11130 GPH 71600 - Travel 
                

2,036.43  
                     

40.93  

      x MEDNET 11130 GPH 72400 - Communic & Audio Visual Equip 
                

5,091.82  
                   

102.34  

      x MEDNET 11130 GPH 72500 - Supplies 
                

3,989.77  
                     

80.19  

      x MEDNET 11130 GPH 73100 - Rental & Maintenance-Premises 
                

6,109.79  
                   

122.80  

      x MEDNET 11130 GPH 75700 - Training, Workshops and Confer 
            

283,651.53  
                

5,701.08  

      x IRDT 11348 GPH 71300 – Local consultants 
         

3,340,106.92  
              

67,132.43  

      x IRDT 11348 GPH 71400 – Contractual Services (Individual) 
            

580,445.09  
              

11,666.30  

      x IRDT 11348 GPH 72300 – Materials and goods 
         

2,818,851.68  
              

56,655.78  

      x IRDT 11348 GPH 75700 - Training, Workshops and Confer 
            

611,859.77  
              

12,297.70  

      x MUUCAARD 11351 GPH 71300 – Local consultants 
            

147,029.54  
                

2,955.13  

      x MUUCAARD 11351 GPH 71600 - Travel 
            

136,821.51  
                

2,749.96  

      x MUUCAARD 11351 GPH 72300 – Materials and goods 
         

3,247,504.28  
              

65,271.22  

      x MUUCAARD 11351 GPH 72400 - Communic & Audio Visual Equip 
                

1,643.87  
                     

33.04  

      x MUUCAARD 11351 GPH 72500 - Supplies 
            

130,692.81  
                

2,626.78  

      x MUUCAARD 11351 GPH 73100 - Rental & Maintenance-Premises 
              

24,659.58  

                   

495.63  

      x MUUCAARD 11351 GPH 75700 - Training, Workshops and Confer 
            

122,524.70  
                

2,462.61  

      x KI 11352 GPH 71300 – Local consultants 
              

52,916.86  
                

1,063.57  

      x KI 11352 GPH 71600 - Travel 
              

12,193.71  
                   

245.08  

      x KI 11352 GPH 72300 – Materials and goods 
            

282,941.54  
                

5,686.81  
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      x KI 11352 GPH 73100 - Rental & Maintenance-Premises 
                

2,291.17  
                     

46.05  

      x KI 11352 GPH 75700 - Training, Workshops and Confer 
            

280,624.50  
                

5,640.24  

      x UNYPAD RANAO 11353 GPH 71300 – Local consultants 
            

127,235.90  
                

2,557.30  

      x UNYPAD RANAO 11353 GPH 72300 – Materials and goods 
         

2,846,509.43  
              

57,211.67  

      x UNYPAD RANAO 11353 GPH 75700 - Training, Workshops and Confer 
            

576,141.87  
              

11,579.81  

      x MARADECA 11354 GPH 71300 – Local consultants 
              

42,883.47  
                   

861.91  

      x MARADECA 11354 GPH 71400 – Contractual Services (Individual) 
            

202,408.23  
                

4,068.18  

      x MARADECA 11354 GPH 71600 - Travel 
            

383,814.30  
                

7,714.24  

      x MARADECA 11354 GPH 72300 – Materials and goods 
         

3,248,157.55  
              

65,284.35  

      x MARADECA 11354 GPH 72400 - Communic & Audio Visual Equip 
                

6,108.30  
                   

122.77  

      x MARADECA 11354 GPH 72500 - Supplies 
              

17,258.17  
                   

346.87  

      x MARADECA 11354 GPH 73100 - Rental & Maintenance-Premises 
                

2,035.93  
                     

40.92  

      x MARADECA 11354 GPH 75700 - Training, Workshops and Confer 
            

391,009.22  
                

7,858.85  

      x DUYOG MARAWI 11355 GPH 71300 – Local consultants 
         

2,120,169.19  
              

42,613.04  

      x DUYOG MARAWI 11355 GPH 71400 – Contractual Services (Individual) 
         

1,112,862.64  
              

22,367.30  

      x DUYOG MARAWI 11355 GPH 71600 - Travel 
            

128,117.55  
                

2,575.02  

      x DUYOG MARAWI 11355 GPH 72300 – Materials and goods 
         

4,722,943.73  
              

94,925.91  

      x DUYOG MARAWI 11355 GPH 72500 - Supplies 
              

18,702.03  

                   

375.89  

      x DUYOG MARAWI 11355 GPH 73100 - Rental & Maintenance-Premises 
              

98,684.57  
                

1,983.45  

      x DUYOG MARAWI 11355 GPH 75700 - Training, Workshops and Confer 
         

2,143,004.29  
              

43,072.00  

      x Kalimudan (KRFI) 11356 GPH 71300 – Local consultants 
              

77,651.57  
                

1,560.71  

      x Kalimudan (KRFI) 11356 GPH 72300 – Materials and goods 
         

5,684,275.09  
            

114,247.60  
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      x Kalimudan (KRFI) 11356 GPH 74500 – Miscellaneous 
-           

131,699.83  
-               

2,647.02  

      x Kalimudan (KRFI) 11356 GPH 75700 - Training, Workshops and Confer 
-           

305,337.31  
-               

6,136.94  

x       ECOWEB 11357 GPH 71300 – Local consultants 
              

40,922.67  
                   

822.50  

x       ECOWEB 11357 GPH 71400 – Contractual Services (Individual) 
              

92,242.92  
                

1,853.98  

x       ECOWEB 11357 GPH 71600 - Travel 
              

45,478.64  
                   

914.07  

x       ECOWEB 11357 GPH 72300 – Materials and goods 
         

2,851,407.71  
              

57,310.12  

x       ECOWEB 11357 GPH 72400 - Communic & Audio Visual Equip 
                

3,050.42  
                     

61.31  

x       ECOWEB 11357 GPH 72500 - Supplies 
              

10,296.59  
                   

206.95  

x       ECOWEB 11357 GPH 73100 - Rental & Maintenance-Premises 
              

30,486.27  
                   

612.74  

x       ECOWEB 11357 GPH 75700 - Training, Workshops and Confer 
            

703,592.21  
              

14,141.42  

      x BMFI 11358 GPH 71300 – Local consultants 
            

766,380.76  
              

15,403.40  

      x BMFI 11358 GPH 71600 - Travel 
              

17,820.89  
                   

358.18  

      x BMFI 11358 GPH 72300 – Materials and goods 
         

6,282,195.78  
            

126,265.14  

      x BMFI 11358 GPH 73400 - Rental & Maint of Other Equip 
                

2,644.43  
                     

53.15  

      x BMFI 11358 GPH 75700 - Training, Workshops and Confer 
         

1,691,047.41  
              

33,988.17  

      x BAPESDA 11362 GPH 71300 – Local consultants 
         

1,000,019.08  
              

20,099.27  

      x BAPESDA 11362 GPH 71400 – Contractual Services (Individual) 
            

400,796.33  
                

8,055.56  

      x BAPESDA 11362 GPH 72400 - Communic & Audio Visual Equip 
                

8,905.97  
                   

179.00  

      x BAPESDA 11362 GPH 72500 - Supplies 
                

4,452.98  
                     

89.50  

      x BAPESDA 11362 GPH 73100 - Rental & Maintenance-Premises 
              

50,177.90  
                

1,008.52  

      x BAPESDA 11362 GPH 75700 - Training, Workshops and Confer 
         

3,178,519.86  
              

63,884.71  

      x TSS  11363 GPH 71600 - Travel 
                

7,175.52  
                   

144.22  
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      x TSS  11363 GPH 72300 – Materials and goods 
                           

-    
                           

-    

      x TSS  11363 GPH 75700 - Training, Workshops and Confer 
                

7,182.49  
                   

144.36  

      x MDFI 11367 GPH 71300 – Local consultants 
            

374,743.65  
                

7,531.93  

      x MDFI 11367 GPH 71400 – Contractual Services (Individual) 
              

74,613.09  
                

1,499.64  

      x MDFI 11367 GPH 72300 – Materials and goods 
         

2,443,980.17  
              

49,121.28  

      x MDFI 11367 GPH 75700 - Training, Workshops and Confer 
            

776,981.85  
              

15,616.47  

      x TACOS 11368 GPH 71300 – Local consultants 
            

231,496.41  
                

4,652.82  

      x TACOS 11368 GPH 71400 – Contractual Services (Individual) 
            

677,177.31  
              

13,610.51  

      x TACOS 11368 GPH 71600 - Travel 
              

61,079.50  
                

1,227.63  

      x TACOS 11368 GPH 72300 – Materials and goods 
         

2,443,980.66  
              

49,121.29  

      x TACOS 11368 GPH 72500 - Supplies 
            

110,838.48  
                

2,227.73  

      x TACOS 11368 GPH 75700 - Training, Workshops and Confer 
         

1,252,649.49  
              

25,176.86  

      x BIRTHDEV 11597 GPH 71400 – Contractual Services (Individual) 
            

222,899.41  
                

4,480.03  

      x BIRTHDEV 11597 GPH 71600 - Travel 
              

66,874.85  
                

1,344.11  

      x BIRTHDEV 11597 GPH 72400 - Communic & Audio Visual Equip 
            

102,999.74  
                

2,070.18  

      x BIRTHDEV 11597 GPH 72500 - Supplies 
              

15,614.30  
                   

313.83  

      x BIRTHDEV 11597 GPH 72800 - Information Technology Equipmt 
              

33,225.72  
                   

667.80  

      x BIRTHDEV 11597 GPH 73100 - Rental & Maintenance-Premises 
              

65,445.42  

                

1,315.38  

      x BIRTHDEV 11597 GPH 75700 - Training, Workshops and Confer 
         

2,593,464.57  
              

52,125.75  

Sub-Total for Output 6                    
       

71,772,233.72  
         

1,442,541.98  

Total for Component 3 - STRENGTHENING THE ENABLING ENVIRONMENT FOR PEACE, RECOVERY AND DEVELOPMENT 
       

84,837,622.68  
         

1,705,141.75  
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EXPECTED OUTPUTS PLANNED ACTIVITIES 

Planned Budget 
by Quarter 

RESPONSIBLE PARTY 

PLANNED BUDGET 
 

Funding 
Source 

Budget Description 

 In Php   In USD   

Q1 Q2 Q3 Q4 NAME IA CODE   
  (@USD 1.0 = 
PHP49.754)  

COMPONENT 4 – SOCIAL HEALING AND PEACEBUILDING PROGRAMME FOR MARAWI   
                           

-    

Output 7. Recovery and 
rehabilitation of Marawi 
City is strengthened 
through peacebuilding, 
social healing and 
reconcilitation 

Social Healing and 
Peacebuilding Programme 
for Marawi 

    x x UNDP 1981 GPH 72300 – Materials and goods 
              

25,047.66  
                   

503.43  

    x x UNDP 1981 GPH 72400 - Communic & Audio Visual Equip 
                

1,625.46  
                     

32.67  

    x x UNDP 1981 GPH 73100 - Rental & Maintenance-Premises 
              

23,578.42  
                   

473.90  

    x x UNDP 1981 GPH 75700 - Training, Workshops and Confer 
              

45,657.26  
                   

917.66  

    x x KPMFI 11129 GPH 71400 – Contractual Services (Individual) 
              

99,838.37  
                

2,006.64  

    x x KPMFI 11129 GPH 72100 - Contractual Services (Companies) 
              

94,417.17  
                

1,897.68  

    x x KPMFI 11129 GPH 72200 - Equipment and Furniture 
            

242,846.29  
                

4,880.94  

    x x KPMFI 11129 GPH 72300 – Materials and goods 
            

466,042.73  
                

9,366.94  

    x x KPMFI 11129 GPH 75700 - Training, Workshops and Confer 
            

336,578.84  
                

6,764.86  

Sub-Total for Output 7                   
         

1,335,632.20  
              

26,844.72  

 

EXPECTED OUTPUTS PLANNED ACTIVITIES 

Planned Budget 
by Quarter 

RESPONSIBLE PARTY 

PLANNED BUDGET 
 

Funding 
Source 

Budget Description 

 In Php   In USD   

Q1 Q2 Q3 Q4 NAME IA CODE   
  (@USD 1.0 = 
PHP49.754)  

PROGRAMME MANAGEMENT AND CLOSEOUT ACTIVITIES   
                           

-    

Output 8 - Programme 
Management and/or 
Closeout Activities  

Project Terminal Evaluation 

x x x x UNDP 1981 GPH 71200 - International Consultant 
         

2,069,766.40  
              

41,600.00  

x x x x UNDP 1981 GPH 71300 – Local consultants 
         

1,256,100.43  
              

25,246.22  

Support Staff 

x x x x UNDP 1981 GPH 64100 - Staff Mgmt Costs-NP Staff 
         

1,184,027.78  
              

23,797.64  

x x x x UNDP 1981 GPH 64200 - Staff Mgmt Costs - GS Staff 
         

1,184,027.78  
              

23,797.64  
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x x x x UNDP 1981 GPH 71400 – Contractual Services (Individual) 
            

483,427.28  
                

9,716.35  

Other Operating Cost 

x x x x UNDP 1981 GPH 71600 - Travel 
            

279,601.56  
                

5,619.68  

x x x x UNDP 1981 GPH 72200 - Equipment and Furniture 
            

126,069.17  
                

2,533.85  

x x x x UNDP 1981 GPH 72300 – Materials and goods 
              

73,009.52  
                

1,467.41  

x x x x UNDP 1981 GPH 72400 - Communic & Audio Visual Equip 
              

44,860.20  
                   

901.64  

x x x x UNDP 1981 GPH 72500 - Supplies 
            

983,764.95  
              

19,772.58  

x x x x UNDP 1981 GPH 73100 - Rental & Maintenance-Premises 
                           

-    
                           

-    

x x x x UNDP 1981 GPH 73400 - Rental & Maint of Other Equip 
            

143,897.52  
                

2,892.18  

x x x x UNDP 1981 GPH 75700 - Training, Workshops and Confer 
              

18,744.82  
                   

376.75  

Sub-Total for Output 8                   
         

7,847,297.41  
            

157,721.94  

Total for Component 4 and Closeout Activities 
         

9,182,929.61  
            

184,566.66  

TOTAL PROJECT COST (Output 00107729) 182,633,593.02  
         

3,670,731.86  

 

 

 

On 31 March 2020, the implementation of the SPAN Programme was extended to 30 September 2020 following the Enhanced Community Quarantine imposed by the national government in Luzon and local government units in 
different areas in the country.  The Revised Work and Financial Plan reflects additional activities to support the whole-of-government’s efforts to eliminate the COVID-19 threat, particularly in the Bangsamoro Autonomous Region in 
Muslim Mindanao (BARMM).  

 

Project Title: Support to Peacebuilding and Normalization (SPAN) 
Project ID: 00107421 
Output ID 00121459 

Implementing Partner: United Nations Development Programme 
 

EXPECTED OUTPUTS 
Output 9.   Support to Covid-19 Response for peace mechanisms and conflict-affected communities 

Project Output Indicator/s Baseline 
Annual Target 

(Annual) 

Cumulative Target 
(from Start Year) 
Start Year: 2020 

End-of-Project Target 
End Year: December 2020 

Output 9.1 Security Mechanism Supported in Covid 19 response 
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Percentage of JPSTs provided with medical supplies for COVID-19 
response 

2020 Partially-Limited supplies 
provided some JPST member 

Largely – 100% supplies 
provided tp all JPST in need 

of siupport 

Largely (100 percent) Largely 100 percent 

Output 9.2. Socio-Economic Mechanism Supported in Covid 19 Response 

Number of families provided with socio economic support 2020 0 1000 1000 1000 

Output 9.3. MILF-MNLF Communities supported in Covid 19 Response 

Number of MNLF and MILF communities provided with socio-economic 
support  

2020 0 5 5 5 

 

 

EXPECTED 
OUTPUTS 

PLANNED ACTIVITIES 

Planned Budget 
by Quarter 

RESPONSIBLE PARTY 

PLANNED BUDGET 
  
  

Funding 
Source 

Budget Description 

 In Php   In USD   

Q1 Q2 Q3 Q4 NAME 
IA 

CODE 
  

  (@USD 1.0 = 
PHP49.754)  

Output 9. Support to Covid-19 Response     

9.1. Security 
Mechanism 
Support 

9.1.1. Provision of medical supplies for JPSTs 

    x x UNDP 1981 GPH 72300 – Materials and goods         75,557.42  
                

1,518.62  

    x x UNDP 1981 GPH 72400 - Communic & Audio Visual Equip           4,479.35  
                     

90.03  

9.1.2. Relief Assistance to provinces and priority 
areas in the BARMM affected by Covid-19 

    x x UNDP 1981 GPH 72500 - Supplies       243,960.78  
                

4,903.34  

Sub-Total for Output 9.1 
      

323,997.55  
                

6,511.99  

9.2. Socio-
Economic 
Mechanism 

Supported in 
Covid 19 
Response 

9.2.1. Support to Extended Stay of 111 DCs     X X UNDP 1981 GPH 71300 – Local consultants       564,482.51  
              

11,345.47  

9.2.2. Support to DCs affected by COVID-19     X X UNDP 1981 GPH 71600 - Travel       233,788.08  
                

4,698.88  

9.2.3. Meeting with stakeholders to address 
socioeconomic challenges following the COVID-19 
pandemic 

    X X UNDP 1981 GPH 72100 - Contractual Services (Companies)       391,894.84  
                

7,876.65  

9.2.4. Support to workforce during the period of 
Covid-19 (IDB) 

    X X UNDP 1981 GPH 72200 - Equipment and Furniture       881,731.43  
              

17,721.82  

    X X UNDP 1981 GPH 72300 – Materials and goods  12,331,849.81  
            

247,856.45  
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    X X UNDP 1981 GPH 72400 - Communic & Audio Visual Equip       548,450.28  
              

11,023.24  

    X X UNDP 1981 GPH 72500 - Supplies       830,423.12  
              

16,690.58  

    X X UNDP 1981 GPH 73400 - Rental & Maint of Other Equip       119,456.87  
                

2,400.95  

    X X UNDP 1981 GPH 74200 - Audio Visual&Print Prod Costs    4,557,120.11  
              

91,593.04  

    X X UNDP 1981 GPH 74700 - Transport, Shipping and handle    4,185,765.71  
              

84,129.23  

    X X UNDP 1981 GPH 75700 - Training, Workshops and Confer    1,131,714.93  
              

22,746.21  

Sub-Total for Output 9.2 
 

25,776,677.69  
            

518,082.52  

9.3. Support to 
MILF-MNLF 
Community 

9.3.1. Logistics support to 5 IDP communities in 
Lanao del Sur and in Marawi Transitional Shelters 

x       UNDP 1981 GPH 71600 - Travel       208,674.25  
                

4,194.12  

9.3.2. Logistics support to 98 priority partner 
barangays under the SPAN  

      x UNDP 1981 GPH 72100 - Contractual Services (Companies)       677,646.99  
              

13,619.95  

      x UNDP 1981 GPH 72200 - Equipment and Furniture       497,122.07  
                

9,991.60  

9.3.3. Provision of relief assistance / ramadan 
packs for: 
Transitory Shelters, ISIS/MILF Communities 
(1385 families in LDS) 

      x UNDP 1981 GPH 72300 – Materials and goods  19,718,532.15  
            

396,320.54  

x       UNDP 1981 GPH 72500 - Supplies    5,016,790.35  
            

100,831.90  

x       UNDP 1981 GPH 75700 - Training, Workshops and Confer       148,253.49  
                

2,979.73  

Sub-Total for Output 9.3 26,267,019.30 527,937.84 

TOTAL DIRECT PROJECT COST 52,367,694.54 1,052,532.35 

GENERAL MANAGEMENT SUPPORT (GMS) - 3% 1,571,030.84 31,575.97 

TOTAL PROJECT COST (Output 00107729) 53,938,725.38 1,084,108.32 
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II. MANAGEMENT ARRANGEMENTS (SUBMITTED ONCE DURING THE PROJECT DURATION)  

A Project Board (PB) will be organized to serve as the highest decision making body of this project, with the following main 
responsibilities: 

 Build consensus around the project’s strategies and planned results; 
 Provide advice when substantive changes are needed in the project’s planned results, strategies or implementation 

arrangements;  
 Monitor progress, participate in field visits to project sites, consult with beneficiaries, and ensure that potential 

opportunities and risks, including lessons learned from experience, are taken into account by the programme 
management; and 

 Approve annual (or as the case maybe, quarterly) work and financial plans and authorizes any major deviation from 
these agreed annual/quarterly plans.  
 

The PB will be composed of UNDP and OPAPP representatives.  Responsible parties, LGUs, relevant agencies and organizations 
may be invited to participate in the PB meetings as the need arises. 
 

The PB meets at least once annually or as necessary to review project performance. The PMO acts as the Secretariat of the 

PB with the responsibility to call meetings, document proceedings, process information and follow up on Board 

recommendations. 

Project Assurance is the responsibility of each Project Board member; however, the role will be delegated to the UNDP Team 
Leader of the Peace Programme Team. The Project Assurance role supports the Project Board by carrying out objective and 
independent project oversight and monitoring functions.  This role ensures that appropriate project management milestones 
are managed and completed. A UNDP Programme Officer typically holds the Project Assurance role for the UNDP Board 
member (Note that the Project Manager and Project Assurance roles should never be held by the same individual for the same 
programme/project). 
 
 
 
 

Project Organization Structure 

Project Board 

OPAPP and UNDP 

Project 
Assurance 

UNDP Peace 
Programe Team Project Manager 

 

Responsible Parties, Suppliers, 

Vendors, Service Providers, 
SUCs, CSOs 

Project Support 
Team 

UNDP Project 

Management Unit 
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III. MONITORING AND EVALUATION PLAN (SUBMITTED ONCE DURING THE PROJECT DURATION) 

In accordance with UNDP’s programming policies and procedures, the SPAN Programme will be monitored through the following monitoring and evaluation plans:  

Expected Results 
(Outcome & 

Output) 

Indicators Data 
Collection 
Methods 

Time or Schedule 
and Frequency 

Means of 
Verification: 

Data Source and 
Type 

Responsibilities Resources Risks and 
assumptions 

Outcome 1: 
Moro revolutionary 
groups 
successfully 
transitioned to 
civilian roles and 
leadership 

Outcome 1 Indicator:  
Number of Moro 
revolutionary groups 
successfully 
transitioned to civilian 
roles and leadership 
Baseline: 1 (2018)   
Target: 1 (2019) 

Monitoring 

reports from 
M&E Officer 
 
Key Informant 
Interviews  
 
 

Quarterly 

 
Following the 
frequency cited in the 
monitoring plan, 
progress data against 
the results indicators 
will be collected and 
analysed to assess the 
progress of the project 
in achieving the 
agreed outputs. 
 
 

Data collection from 

government 
agencies/websites 
 
Primary data collection 
(field monitoring/ 
observation) 
 
Validated against 
secondary data 
collection (report from 
Office of the 
Presidential Adviser on 
Peace, Reconciliation 
and Unity)  
 
Primary data from 
interviews with 
government agencies 
 

- Coordinating data 

collection: Project 
Manager 
  
- Collecting data: 
Project M&E Officer 
 
- Verifying/ 
triangulating  data 
quality: Programme 
Officer 
 
- Analysing the data: 
Programme Officer 
and Manager 
 

USD: 

3,483,221.00 
 

Risks: (Please refer to 

risk log  in Section V 
below) 
 
Assumptions 
A key assumption is that 
the government, the 
MILF and various 
stakeholders will 
continue to commit to 
the implementation of 
the Bangsamoro Organic 
Law (BOL) and build 
upon the gains of the 
peace process. It is 
assumed that the 
Philippine Government 
and key parties to peace 
agreements will remain 
committed to completing 
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Component 1 
Implementation of 
the Security Aspect 
of Normalization 
supported 

 

Output 2. 
Strengthened 
capacities of 
transitional security 
mechanisms to 
pursue the 

normalization process 

 

 

Indicator 2.1:  
No. of JPST deployed 
and functioning 
 
Baseline: Parties have 
agreed to the 
establishment of 
JPSTs 
Target: Largely 100% 
of JPSTs deployed 
 
Indicator 2.2:  
No. of 
meetings/workshops, 
related activities to 
the Phase 2 
decommissionong 
and Normalization 
mechanisms 
 
Baseline: Partially – 
Parties have agreed 
to the establishment 
of the IDBs and JNC  

 
Target: Largely – 
100% of target 
meetings/ workshops 
and related activities 
supported 
 

Monitoring 
reports from 
M&E Officer 
 
Key Informant 
Interviews  
 
Focus Group 
Discussions 
 

Quarterly  
 
Following the 
frequency cited in the 
monitoring plan, 
progress data against 
the results indicators 
will be collected and 
analysed to assess the 
progress of the project 
in achieving the 
agreed outputs. 
 
 

Data collection from 
government 
agencies/websites 
 
Primary data collection 
(field monitoring/ 
observation) 
 
Validated against 
secondary data 
collection (report from 
Office of the 
Presidential Adviser on 
Peace, Reconciliation 
and Unity)  
 
Primary data from 
interviews with 
government agencies 
 

- Coordinating data 
collection: Project 
Manager 
  
- Collecting data: 
Project M&E Officer 
 
- Verifying/ 
triangulating  data 
quality: Programme 
Officer 
 
- Analysing the data: 
Programme Officer 
and Manager 
 

USD: 
1,547,479.57 
 

the transition process 
towards a peaceful 
Bangsamoro.  With the 
generally positive results 
of the plebiscite on the 
BOL, it is hoped that this 
will help quiet the 
discontent among 
vulnerable groups and 
thus effectively 
challenging narratives of 
radicalization particularly 
among the youth. 
Another assumption 
pertains to the capacities 
of the peace 
infrastructure to prevent 
and manage any major 
outbreaks of violence. It 
is assumed that joint 
mechanisms remain 
capable of responding 
effectively to armed 
skirmishes and other 

violent actions that may 
trigger bigger outbursts 
of violence. Continuous 
assessment of the peace 
and security situation 
and close coordination 
with peace and security 
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Component 2. 
Implementation of 
Socio-economic 
Aspect of 
Normalization  

 
Output 4.   

Increased access to 
basic services 
through small-scale 
community 
infrastructure and 
agri-based livelihood 
in the six previously 
identified MILF 
Camps 

 

 

 

Output 4.1 No. of 
livelihood 
interventions in the 6 
camps 
 
Baseline: Partially – 
Limited livelihood 
interventions 
provided in the 6 
priority MILF camps 
 
Target: Largely – 
100% of livelihood 
interventions 
implemented  
 
 

Monitoring 
reports from 
M&E Officer 
 
Key Informant 
Interviews  
 
Focus Group 
Discussions 
 

Quarterly  
 
Following the 
frequency cited in the 
monitoring plan, 
progress data against 
the results indicators 
will be collected and 
analysed to assess the 
progress of the project 
in achieving the 
agreed outputs. 
 
 

Data collection from 
government 
agencies/websites 
 
Primary data collection 
(field monitoring/ 
observation) 
 
Validated against 
secondary data 
collection (report from 
Office of the 
Presidential Adviser on 
Peace, Reconciliation 
and Unity)  
 
Primary data from 
interviews with 
government agencies 
 

- Coordinating data 
collection: Project 
Manager 
  
- Collecting data: 
Project M&E Officer 
 
- Verifying/ 
triangulating  data 
quality: Programme 
Officer 
 
- Analysing the data: 
Programme Officer 
and Manager 
 

USD: 
384,162.50 
 

sector actors can help 
the Project Board to 
make the appropriate 
policy and program 
adjustments to 
contribute to conflict 
prevention and 
management. 
 
Another assumption is 
that the local 
government units will be 
supportive of efforts to 
strengthen local 
resilience to risks of 
violent extremism, such 
as the development and 
operationalization of 
early warning and 
response systems, as 
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Component 3. 
Enabling 
Environment for 
Peace, Recovery and 
Development 
Strengthened 

 

Output 5. Enhanced 
capacities of local 
stakeholders for 
Conflict-Sensitive and 
Peace Promoting 

Governance 

Indicator 5.1:  
No. of LGUS with 
conflict-sensitive and 
peace promoting 
(CSPP) plans and 
policies 
Baseline: Partially – 
40% of target LGUs 
have CSPP plans and 
policies  
Target: Largely – 
100% of target LGUs 
have CSPP plans and 
policies 
 
Indicator 5.2:  
Number of local 
officials and 
personnel trained on 
CSPP governance 
Baseline: 50% of 
target # of local 
officials and 
personnel trained on 

CSPP governance 
Target: Largely – 
100% of target # of 
local officials and 
personnel trained on 
CSPP governance 
 
Indicator 5.3. 
Number of individuals 
from CSOs, NGOs, 
and other local 
groups trained on 

CSPP governance 
 
Baseline: Partially – 
50% of target # of 
individuals from local 
CSOs, NGOs, and 
other groups trained 
on CSPP governance 
 

Monitoring 
reports from 
M&E Officer 
 
Key Informant 
Interviews  
 
Focus Group 
Discussions 
 

Quarterly  
 
Following the 
frequency cited in the 
monitoring plan, 
progress data against 
the results indicators 
will be collected and 
analysed to assess the 
progress of the project 
in achieving the 
agreed outputs. 
 
 

Data collection from 
government 
agencies/websites 
 
Primary data collection 
(field monitoring/ 
observation) 
 
Validated against 
secondary data 
collection (report from 
Office of the 
Presidential Adviser on 
Peace, Reconciliation 
and Unity)  
 
Primary data from 
interviews with 
government agencies 
 

- Coordinating data 
collection: Project 
Manager 
  
- Collecting data: 
Project M&E Officer 
 
- Verifying/ 
triangulating  data 
quality: Programme 
Officer 
 
- Analysing the data: 
Programme Officer 
and Manager 
 

USD: 
1,323,703.66 
 
 
 
USD:  
268,450.91 
 
 

well as the conduct of 
socio-economic baseline 
studies.  
 
It is also assumed that 
local groups, including 
civil society 
organizations, religious 
leaders, academic 
institutions and other 
key stakeholders will be 
willing to participate in 
the Project’s activities 
and initiatives. There is a 
risk that differences in 
political and religious 
perspectives among 
Project stakeholders may 
hamper the 
implementation of the 
Project. To mitigate this, 
the conduct of regular 
consultations, dialogues 
and even mediation 

initiatives will be 
undertaken. 
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Target: Largely – 
100% of target # of 
individuals from local 
CSOs, NGOs, and 
other groups trained 
on CSPP governance 
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Output 6. 
Increased access of 
vulnerable sectors to 
critical social services 

Indicator 6.1:  
Number of individuals 
provided with 
livelihood 
opportunities 
Baseline: Partially – 
Limited social 
services and 
livelihood 
opportunities 
provided to conflict-
affected 
areas/sectors 
Target: Largely – 
100% of target 
number of individuals 
provided with 
livelihood 
opportunities 
 
Indicator 6.2:  
Number of 
disadvantaged 
individuals (youth, 

widows, former 
combatants) provided 
with healing and 
psychosocial 
interventions 
Baseline: Partially – 
Limited social 
services and 
livelihood 
opportunities 
provided to conflict-
affected 
areas/sectors 
Target: Largely – 
100% of target # of 
individuals provided 
with healing and 
psychosocial 
interventions 
 
Indicator 6.3:  

Monitoring 
reports from 
M&E Officer 
 
Key Informant 
Interviews  
 
Focus Group 
Discussions 
 

Quarterly  
 
Following the 
frequency cited in the 
monitoring plan, 
progress data against 
the results indicators 
will be collected and 
analysed to assess the 
progress of the project 
in achieving the 
agreed outputs. 
 
 

Data collection from 
government 
agencies/websites 
 
Primary data collection 
(field monitoring/ 
observation) 
 
Validated against 
secondary data 
collection (report from 
Office of the 
Presidential Adviser on 
Peace, Reconciliation 
and Unity)  
 
Primary data from 
interviews with 
government agencies 
 

- Coordinating data 
collection: Project 
Manager 
  
- Collecting data: 
Project M&E Officer 
 
- Verifying/ 
triangulating  data 
quality: Programme 
Officer 
 
- Analysing the data: 
Programme Officer 
and Manager 
 

USD:  
1,055,253.75 
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Number of platforms 
for dialogue and 
mechanism 
established for 
healing and 
reconciliation 
Baseline: None 
Target: Largely – 
100% of target # of 
dialogues and healing 
and reconciliation 
platforms and 
mechanisms  
 
Indicator 6.4 
Number of students 
affected by Marawi 
crisis provided with 
financial assistance 
for education 
Baseline: Partially – 
limited # of Marawi 
provided with 
financial assistance 

Target: Largely – 
100% target number 
of Marawi students 
provided with 
educational financial 
assistance 

 

Expected Results 
(Outcome & 

Output) 
Indicators 

Data 
Collection 
Methods 

Time or Schedule 
and Frequency 

Means of 
Verification: 

Data Source and 
Type 

Responsibilities Resources 
Risks and 

assumptions 

Outcome 2: 
Health systems 
enhanced, 
inclusive and 
integrated crisis 
management 
enabled,  and 
social and 
economic impact 

Output 9.1.1  
Indicator:  
Percentage of JPSTs 
provided with medical 
supplies for COVID-
19 response 
Baseline: 0 
Target: Largely – 
Largely – 100% 

Monitoring 
reports from 
M&E Officer 
 
Key Informant 
Interviews  
 
 

Quarterly 
 
Following the 
frequency cited in the 
monitoring plan, 
progress data against 
the results indicators 
will be collected and 
analysed to assess the 

Data collection from 
government 
agencies/websites 
 
Primary data collection 
(field monitoring/ 
observation) 
 

- Coordinating data 
collection: Project 
Manager 
  
- Collecting data: 
Project M&E Officer 
 
- Verifying/ 
triangulating  data 

USD: 
3,483,221.00 
 
 

Risks: (Please refer to 
risk log  in Section V 
below) 
 
Assumptions 
 
A key assumption is that 
the peace mechanisms 
and local government 
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Expected Results 
(Outcome & 

Output) 
Indicators 

Data 
Collection 
Methods 

Time or Schedule 
and Frequency 

Means of 
Verification: 

Data Source and 
Type 

Responsibilities Resources 
Risks and 

assumptions 

assessment 
conducted for 
agile and effective 
response to 
COVID-19  
 
Output 9. Peace 
Mechanisms and 
Conflict-affected 
communities 
supported on COVID-
19 response 
 
Output 9.1. 
Security Mechanism 
Supported on Covid 
19 response 
 

supplies provided tp 
all JPST in need of 
siupport 
 
 

progress of the project 
in achieving the 
agreed outputs. 
 
 

Validated against 
secondary data 
collection (report from 
Office of the 
Presidential Adviser on 
Peace, Reconciliation 
and Unity)  
 
Primary data from 
interviews with 
government agencies 
 

quality: Programme 
Officer 
 
- Analysing the data: 
Programme Officer 
and Manager 
 

units will be supportive 
to respond to the needs 
of stakeholders of the 
peace mechanisms and 
conflict-affected 
communities. 
 
It is also assumed that 
local groups, including 
civil society 
organizations, religious 
leaders, academic 
institutions and other 
key stakeholders will be 
willing to participate in 
the Project’s activities 
and initiatives. There is a 
risk that differences in 
political and religious 
perspectives among 
Project stakeholders may 
hamper the 
implementation of the 
Project. To mitigate this, 
the conduct of regular 
consultations, dialogues 
and even mediation 
initiatives will be 
undertaken. 

9.2. Socio-Economic 
Mechanism 

Supported in Covid 
19 Response 

Output 9.2.1  
Indicator:  
No of families 
provided with socio 
economic support  
Baseline: 0 
Target: 1000 

Monitoring 
reports from 

M&E Officer 
 
Key Informant 
Interviews  
 
 

Quarterly 
 

Following the 
frequency cited in the 
monitoring plan, 
progress data against 
the results indicators 
will be collected and 
analysed to assess the 
progress of the project 
in achieving the 
agreed outputs. 
 
 

Data collection from 
government 

agencies/websites 
 
Primary data collection 
(field monitoring/ 
observation) 
 
Validated against 
secondary data 
collection (report from 
Office of the 
Presidential Adviser on 
Peace, Reconciliation 
and Unity)  
 
Primary data from 
interviews with 
government agencies 
 

- Coordinating data 
collection: Project 

Manager 
  
- Collecting data: 
Project M&E Officer 
 
- Verifying/ 
triangulating  data 
quality: Programme 
Officer 
 
- Analysing the data: 
Programme Officer 
and Manager 
 

USD: 
286,448.60 

 

9.3 MILF and MNLF 
Communities 
Supported 

Output 9.3.1  
Indicator:  

Monitoring 
reports from 
M&E Officer 

Quarterly 
 

Data collection from 
government 
agencies/websites 

- Coordinating data 
collection: Project 
Manager 

USD: 
453,271.02 
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Expected Results 
(Outcome & 

Output) 
Indicators 

Data 
Collection 
Methods 

Time or Schedule 
and Frequency 

Means of 
Verification: 

Data Source and 
Type 

Responsibilities Resources 
Risks and 

assumptions 

Number of MILF and 
MNLF communities 
provided with socio-
economic support 
Baseline: 0 
Target: 5  
 

 

 
Key Informant 
Interviews  
 
 

Following the 
frequency cited in the 
monitoring plan, 
progress data against 
the results indicators 
will be collected and 
analysed to assess the 
progress of the project 

in achieving the 
agreed outputs. 
 
 

 
Primary data collection 
(field monitoring/ 
observation) 
 
Validated against 
secondary data 
collection (report from 

Office of the 
Presidential Adviser on 
Peace, Reconciliation 
and Unity)  
 
Primary data from 
interviews with 
government agencies 
 

  
- Collecting data: 
Project M&E Officer 
 
- Verifying/ 
triangulating  data 
quality: Programme 
Officer 

 
- Analysing the data: 
Programme Officer 
and Manager 
 

 

 

Evaluation Plan  

Evaluation Title Partners (if joint) 
Related Strategic 

Plan Output 
PFSD/CPD 
Outcome 

Planned 
Completion Date 

Key Evaluation Stakeholders 
Cost and Source 

of Funding 

Terminal Evaluation 
of the Support to 
Peacebuilding and 

Normalization 
Project 

N/A 5.5 3 April 2021 
Office of the Presidential Adviser on the 
Peace Process 

66,846.22, Project 
Funds 
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IV. PROCUREMENT PLAN  

Please see attached Procurement Plan 
 

 

V. RISK LOG 
 

# Description 
Date 

Identified 
Type 

Impact/ 

Probability 

Countermeasures / Mngt 
response 

Owner 
Submitted, 
updated by 

Last 
Update 

Status 

1 

Elements of government ‘s peace 
and development agenda may not 
be effectively pursued, causing 
dissatisfaction amongst groups 
and a possible recurrence of 
armed conflict.  

Nov 2017 Political 

P=Medium 

 

I= High 

Continuing assessment of the 
peace and security situation by 
the project team; appropriate 
policy-level action by the 
Programme Board to ensure 
peaceful responses to potential 
conflict. 

Programme 
Manager 

Programme 
Manager 

Nov 
2017 

No 
change 

2 

MILF commitment to the peace 
process may be diminished by 
delayed implementation of aspects 
of Normalization and may spur 

violence and instability in MILF 
communities  

 

Nov 2017 Political 

P= High 

 

I = High 

Accelerate Government’s delivery 
on commitments relative to the 
Normalization process; sustain 
regular consultations and 

dialogues between the GPH and 
the MILF 

Programme 
Manager 

Programme 
Manager 

Nov 
2017 

No 
change 

3 

Other armed groups may engage 
in violent actions that may derail 
progress in project implementation 

Nov 2017 Political 

P= Medium 

 

I = High 

Provide continuing support to 
Joint Peace and Security Teams 
(JPSTs) and other ceasefire 
monitoring mechanisms  

Programme 
Manager 

Programme 
Manager 

Nov 
2017 

No 
change 

4 

Differences in political 
perspectives amongst local groups 
(including CSOs, POs, religious 
leaders, academic institutions), 

and reluctance to fully engage in 
the Government’s peace 
initiatives, may hamper the 
delivery of peacebuilding 
interventions 

Nov 2017 Environmental 

P=Medium 

 

I = High 

Continuing advocacy/IEC on the 
Government’s peace and 
development agenda, and the 
conduct of regular consultations 

and dialogues amongst groups. 
Programme 

Manager 

Programme 

Manager 

Nov 

2017 

No 

change 
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5 

Local environment, such as leader 
attitude and traditional practices, 
may not be supportive to capacity-
building and application of tools for 
conflict-sensitive and peace-
promoting governance amongst 
LGUs 

Nov 2017 Environmental 

P=Medium 

 

I =High 

Mapping of local political and 
conflict dynamics, and early 
engagement and 
outreach/advocacy to LGUs and 
constituencies; support training 
and dialogue opportunities where 
relevant. 

Programme 
Manager 

Programme 
Manager 

Nov 
2017 

No 
change 

6 

Force majeure (extreme 
climate/natural hazard events) 
may pose delays in 
implementation of programme 
activities 

Nov 2017 Environmental 

P=Medium 

 

I =Medium 

Contingency plans to address 
potential impacts will be 
formulated and operationalized 
when needed 

    

7 

Delay in fund releases because of 
inadequate or non-compliance 
with requirements may affect 
project implementation schedule 

Nov 2017 Financial 

P=Medium 

 

I= High 

Orientation and continuous 
guidance on requirements for 
partners and service providers 
will be undertaken 

    

8 

Delay in procurement processes 
due to Covid-19 crisis as there are 
limitation on movement, travel and 
implementation of quarantine 
measures.  

April 2020 Environmental 

P = High 

 

I = High 

Contingency plans to address 
potential impacts will be 
formulated and operationalized 
when needed 

Project 
Team 

Project Team 
Oct 

2020 
No 

change 

9 

There is price inflation as demand 
of goods, services and supplies 
increases that may affect the 
project planned budget. 

April 2020 Financial 

P=High 

 

I =Medium 

Issues on budget to be raised 
directly with donor’s (OPAPP) 
counterparts for decision and 
necessary action (e.g. realign 
budget, adjust quantitites etc.) 

Project 
Team 

Project Team 
Oct 

2020 
No 

change 

10 

Difficulty in coordination as most 
of the project team members are 
Manila-based whereas the 
implementation is in Mindanao 

April 2020 Organizational 

P = Medium 

I = Low 

Ensure regular coordination with 
project partners; request 
assistance from UNDP Cotabato 
team when necessary 

Project 
Team 

Project Team 
Oct 

2020 
No 

change 

11 

Reputational risk both to UNDP 
and OPAPP on the issues on 
delayed payments to suppliers  

April 2020 
Organizational 

/ Political 

P= High 

 

I= High 

Resolve issues based on the 
existing rules and policies of 
UNDP.  

Project 
Team 

Project Team 
Oct 

2020 
No 

change 

 

1. UNDP as the Implementing Partner shall comply with the policies, procedures and practices of the United Nations Security Management System (UNSMS.) 
 

2. UNDP agrees to undertake all reasonable efforts to ensure that none of the [project funds]1 [UNDP funds received pursuant to the Project Document]2 are used to provide 
support to individuals or entities associated with terrorism and that the recipients of any amounts provided by UNDP hereunder do not appear on the list maintained by the 

                                                
1 To be used where UNDP is the Implementing Partner 
2 To be used where the UN, a UN fund/programme or a specialized agency is the Implementing Partner 
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Security Council Committee established pursuant to resolution 1267 (1999). The list can be accessed via hthttp://www.un.org/sc/committees/1267/aq_sanctions_list.shtml.  
This provision must be included in all sub-contracts or sub-agreements entered into under this Project Document. 

3. Consistent with UNDP’s Programme and Operations Policies and Procedures, social and environmental sustainability will be enhanced through application of the UNDP Social 
and Environmental Standards (http://www.undp.org/ses) and related Accountability Mechanism (http://www.undp.org/secu-srm).    

4. The Implementing Partner shall: (a) conduct project and programme-related activities in a manner consistent with the UNDP Social and Environmental Standards, (b) implement any 
management or mitigation plan prepared for the project or programme to comply with such standards, and (c) engage in a constructive and timely manner to address any concerns and 
complaints raised through the Accountability Mechanism. UNDP will seek to ensure that communities and other project stakeholders are informed of and have access to the 
Accountability Mechanism.  

5. All signatories to the Project Document shall cooperate in good faith with any exercise to evaluate any programme or project-related commitments or compliance with the UNDP Social 

and Environmental Standards. This includes providing access to project sites, relevant personnel, information, and documentation.
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