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NAMRIA  National Mapping and Resource Information Authority 
NDCC    National Disaster Coordinating Council 
OCD    Office of Civil Defense 
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1. INTRODUCTION: 
 

This  document  is  a  consolidated  report  for  the  two(2)  semesters  of  CY  2008,  from 
January 1, 2008 to December 31, 2008. As  in the past reports, the movement towards 
set outcome(s) through the achievement of target outputs are tracked  in quantitative 
fashion to provide an idea of where the Project stands in terms of the deliverables and 
the  outstanding  tasks.  An  added  feature  of  this  report  is  the  documentation  of 
feedback  from direct beneficiaries, especially LGUs, on how  the Project  is addressing 
their concern on managing disaster risks. These qualitative feedbacks have been culled 
from a number of monitoring visits which will feed  into the design of a more rigorous 
monitoring system designed to capture the early impacts of the project, in response to 
the recommendation of the AusAID quality at implementation assessment of October, 
2008.  

 
As  in  the past  reports,  issues affecting quality and  timing of  implementation are also 
discussed  in  this  document,  along  with  recommendations  for  addressing  them. 
Emerging  developments  such  as  unanticipated  and  accelerated  impacts  of  external 
factors like climate change are likewise documented. This may have implications on the 
scheduling of the provinces and municipalities/cities to be mapped.   Mapping of some 
areas originally scheduled for the later part of the Project may have to be accelerated or 
localities which were originally not part of the target areas may have to be considered 
for inclusion because of the unexpected flooding occurrences which have proved to be 
devastating. However, these decisions are still to be made by the Project Board at the 
earliest time possible in 2009. 

  
Parallel activities being undertaken  in  the context of Component 3 on mainstreaming 
disaster risk management  into physical and development planning processes will also 
be  reported on, with a  view  to  linking/utilizing  the  results  from  component  1 on  the 
mapping. The work under this component has much significance and utility for the on‐
going climate change adaptation work occurring elsewhere  in other  independent but 
complementary projects. 
 
 
3.  PROJECT PERFORMANCE 
 

This report covers the two (2) semesters of the implementation period, January 
1 to December 31, 2008,  in compliance with the reporting requirements set out  in the 
Agreement  between  AusAID  and  the  UNDP  and  against  the  annual  work  plan 
documented  in Annex 1. The project’s  technical accomplishments are summarized  in 
Table  1  while  its  financial  delivery  is  provided  in  Annex  2.  A  discussion  of  these 
information is provided below. 
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3A. Technical Accomplishments  
 
The quantification of the project’s technical accomplishments  vis a vis annual and over‐
all targets, as well as, their equivalents in terms of percentages are provided in Table 1 
below.The matrix  also provides  an over‐all  sense of movement  towards outcome by 
reflecting the percentage of the tasks already accomplished so far. 
 

TABLE 1:  SUMMARY OF TECHNICAL/PHYSICAL ACCOMPLISHMENTS (As of Dec.31, 2008) 
 

Outcome   Outputs  Targets 2008  Accomplishment 
2008 

Cummulative  % 
of total 

No.  %  No.  % 
1. Multi‐hazard risks 
assessed for 27 provinces 

27 sets of  printed integrated 
provincial multi‐hazard 
maps1;  
623 printed municipal/city 
flood/RIL hazard maps 
27 tech. reports2  

 
443 PHM 
 
 
 

‐ 

 
52 4PHM 
 
 
 

‐ 

 
118 

 
1325PHM 
 
 
 

4 

 
13.26 of 
PHMs 
 
 
15 

2.CB disaster 
preparedness enhanced 

13prov. flood CBEWS  77 48
 7 

 
69

 53.8 

  18 prov. tsunami CBEWS  910 511
 56  1212

 66.6 

  54 IEC campaigns conducted 
for 27 provinces13  

514
 515

 100  1016
 18.5 

  IEC DRM mat’ls. prod./dist. 
to 27 prov.17

  10,00018
      

                                                 
1Or  216  individual  hazard maps  (27  provinces @  at  ave.  of  8  hazards/province).  This  is  a more  streamlined  and  consolidated 
outcome indicator from the original and revised figure(s) in the 2007 report which is equivalent to 27 sets of integrated multi‐hazard 
maps  at  the provincial  level  (1:50k)  and  a minimum   of 623 municipal/city  level hazard maps  (1:10k)  for CBEWS  establishment 
purposes.  New  assumption    involves  only  a  minimum  of  flood/rain  induced  landslide  mapping  of  623  municipalities/cities 
generating a minimum of 623  flood/RIL maps of 1:10k  scale and 216 provincial multi‐hazard maps  (27 provinces x average of 8 
hazards/province) or a total of 839  individual hazard maps. The revised targets are   based on updated costing and realities  in the 
field. The maps undergo permutation from preliminary form to final printed maps. Reference is made to the methodology detailed 
in the first progress report of June,2006‐July, 2007. 
2 1 technical report per province. 
3 5 flood hazard (1:10k)) for target municipalities/cities of Ilocos Sur, Laguna, Pampanga, Iloilo, Cavite ; 4 storm surge (1:50k) for N. 
Samar, E. Samar, Cavite, Pampanga; 4 rain‐induced landslide (1:10k) for Rodriguez,Rizal, Cavite, Ilocos Sur, Iloilo; 6 ground rupture 
(1:50k);  6  ground  shaking  (1:50k);  6  liquefaction  (1:50k);  6  earthquake  induced  landslide  (1:50k);  and  6  tsunami‐  all  for Aurora, 
Cavite, Pampanga, Zamboanga del Sur, N. Samar, E. Samar; and 1 volcanic hazard map for Pampanga. 
4  33 provincial (1:50k); 16 municipal (1:10k); 3 city (1:10k) – for details, see Table 2. 
5 PHMs; as these progress to final and finally final printed; total should be 839 minimum. For example, 14 final printed maps were 
produced in 2007 while 59  and 130 PHMs and FMs were available at the same time, respectively.  Methodology in the first progress 
report (June,2006‐July,2007) details the stages of mapping. 
6 Percentage of minimum target of 839 individual hazard maps. 
7 For selected municipalities/cities in Laguna, Zambales, Ilocos Sur, Cavite, Bohol, Pampanga, Iloilo. 
8 Provinces of Laguna, Zambales,Ilocos Sur and Cavite  involving 51 municipalities and 4 cities but  in various stages of completion 
(Laguna and Zambales‐100%;  Ilocos Sur‐ 80% and Cavite, 70%. Distribution of activities & equivalent percentage contribution to 
achievement of output/outcome are detailed in the first progress report (June,2006‐July,2007). 
9 2 flood CBEWs were set up in 2006; nothing in 2007 and 4 in 2008. 
10 For the provinces of Aurora, Cavite, Pampanga, Zamboanga del Sur, N. Samar, E. Samar, Zambales, Ilocos Sur, Antique 
11 For selected municipalities/cities of the provinces of Southern Leyte, Cavite,Zamboanga del Sur, Aurora, Pampanga.  
12 3 in 2006,4 in 2007 &5in 2008 but in various stages per the methodology set out in the first report. 
131  introductory  IEC and 1 dissemination of results  IEC per province; may also  increase depending on the need to conduct special 
IECs. 
14  For the provinces of Aurora, Cavite, Pampanga, Zamboanga del Sur & Laguna 
15  For the provinces of Bohol, Aurora, Cavite, Pampanga and Laguna.  
16  3 in 2007 + 7 in 2008, 2 of which are special IEC activities for landslide hazard mapping in Baguio & La Trinidad, Benguet. 
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Outcome   Outputs  Targets 2008  Accomplishment  Cummulative  % 
2008   of total

No.  %  No.  % 
  346 Hazard signages in 27 

prov.19  

420
 821 200  7122

 20.5 

3. DRM mainstreaming 
into local dev’t. processes 
started 

2 workshops 
Addt’l funds mobilized 
27 REDAS training conducted 

‐ 
‐ 
2 

‐ 
‐ 

223

‐ 
‐ 

100 

       2 
‐ 

      624

    100 
US$478k 
    22 

 
1.) Component 1: Multi‐Hazard Identification and Disaster Risk Assessment 
 

For 2008, multi‐ hazards 
mapping  was 
undertaken  at  various 
levels:  a.)  provincial    – 
seven  (7 ovinces, 
namely: Aurora, Bohol, 
Cavite,  Laguna,  Eastern 
Samar,  Northern  Samar  
and  Pam b.) 
municipal‐  fifteen  (15) 
municipalities,  i.  e., 
Kawit,  Rosario, 
Dasmarinas,  Noveleta, 
Imus, Tanza, Bacoor and 
General  Trias  of  Cavite; 
Calamba,  Laguna;  La 

Trinidad, Benguet; Rodriguez (Montalban), Rizal; Vigan, Ilocos Sur; Pavia, Leganes and 
Oton of Iloilo; and c.) 3 cities,  i.e. Angeles City, Baguio City and Iloilo City.  All mapping 
initiatives for the period  in review generated preliminary hazard maps on  liquefaction, 
ground rupture, earthquake  induced  landslide, ground shaking, rain  induced  landslide, 
storm surge and flooding. 

)  pr
   

panga; 

                                                                                                                                                

 
A  total  of  33  provincial  (1:50,000  scale) multi‐  hazard maps,  16 municipal  and  3  city 
(1:10,000 scale) flood/rain induced landslide maps were produced varying in number of 
sheets. A summary of these details is provided in Table 2  below.  
 

 
17 Minimum of 1 set per barangay comprising posters & pamphlets 
18 Copies of IEC materials distributed during the IEC events. 
19 346 for tsunami;100 for landslides; total=446 
20 For selected municipalities/cities in the provinces of Benguet, Zambales, Leyte and Laguna. 
21 Landslide/rock fall signages in Los Banos, Laguna, Baguio and La Trinidad, Benguet. 
22 35 in 2006, 28 in 2007 & 8 in 2008. 
23 For the province of Leyte. 
24 4 trainings for 2006 and 2007 respectively + 2 trainings in 2008. 
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As of December 31, 2008,  the Project has covered 17 out of 27   Provinces  in  terms of 
mapping,   varying  in terms of stages  i.e., preliminary hazard mapping,  final mapping, 
peer review, final printing.   
 

               Table 2:  Inventory of Hazards Maps Produced for 2008 
 

Area  +Lique  +GR  +EIL  Tsunami  +GS  Volc.  +RIL  Flood  +SS  Total 
Bohol  1  1  1  1  1  No 

hazard 
N/A  N/A  1  6 Prov. 

Aurora  1 
 (12  
sheets) 

1  
(6 sheets) 

1  
(12 sheets) 

1  
(9 sheets) 

1  
(12 
sheets) 

No 
hazard 

N/A  Done 
under 
REINA 
Proj 

Done 
in  
2007 

4 Prov. 

 Cavite  1 
 (4 sheets) 

1  
(2 sheets) 

1  
(9 sheets) 

1 
 (3 sheets) 

1  
(12 
sheets) 

Done 
under 
(GoP) 
fund 

N/A  8   1  6 Prov. 
8 Mun. 

Pampanga  1 
 (8 sheets) 

1 
 (1 sheet) 

1  
(9 sheets) 

1  
(1 sheet) 

1  
(8 
sheets) 

1  
(7 
sheets) 

N/A  1    7 Prov. 
 

Angeles  City  ‐‐  ‐‐  ‐‐  ‐‐  ‐‐  ‐‐  ‐‐  ‐‐  1  1 City 
Laguna  1  

(5 sheets) 
1  
(2 sheets‐
1:50k; 4 
sheets‐
1:10k) 

1  
(11 sheets) 

  1  
(11 
sheets) 

1  
(5 
sheets) 

Done 
in 2007 

1    5 Prov. 
1 Mun. 

 Northern 
Samar 

    1 
(8 

sheets) 

          1  2 Prov. 

Eastern 
Samar 

                1  1 Prov. 

 Baguio City              1      1 City 
 La Trinidad‐
Benguet 

            1      1 Mun. 

Rodriguez 
(Montalban),
Rizal  

            1 (3 
sheets) 

    1 Mun. 

Vigan, 
Ilocos Sur  

              1    1 Mun. 

Northern 
Samar 

                1  1 Prov. 

 Eastern 
Samar 

                1  1 Prov. 

 Iloilo 
City,Pavia, 
Leganes, 
Oton 

              4    1 City 
3 Mun. 

Total  5  5  5  4  5  2  3  15  7  33Prov
. 
16 
Mun. 
3 Cities 

Legend:  
+  Lique‐Liquefaction, GR‐ground  rupture,  EIL‐earthquake  induced  landslide, GS‐ground 
shaking, RIL‐rain induced landslide, SS‐storm surge 
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For  flood mapping,  specifically,  a  total of  523 barangays were  covered  in  2008  ,  the 
distribution of which are reflected in Table 3 below: 
 

Table 3: Number of Barangays Covered in the Flood Mapping of 2008 
 

Target  Area 
 

Number of Barangays 

Vigan City , Ilocos Sur  
 

39 
Angeles City, Pampanga 
 

 
33 

Cavite (Kawit, Rosario, Dasmarinas, 
Noveleta, Imus, Tanza, Bacoor  General 
Trias)  

 
304 

Calamba, Laguna 
 
57 

Iloilo City and Vicinity (Pavia, Leganes, 
Oton)  

 
90 

                                                           Total  
 

523 
 
 
Component 2:  Community‐based Early Warning Systems (CBEWS) 
 
The accomplishments on the establishment of community‐based early warning 
systems for floods and tsunami for 2008 are reflected in Tables 4 and 5, respectively.  
 

Table 4:  Community‐based Flood Early Warning Systems Establishment in 2008 
 

Project Site  Percentage 
Completion 

Laguna – 13 municipalities – Famy, Mabitac, Paete, Siniloan, Sta. Cruz, Sta. 
Maria, Nagcarlan, Calamba, Liliw, Majayjay, Los Banos, Bay and San Pablo 
Note:  
Dry run was conducted in Brgy. Dos, Calamba, Laguna where about 500 
residents participated in the flood drill. 

100% 

Zambales & Olongapo City – 10 municipalities in Zambales – San Felipe, San 
Marcelino, Subic, Sta. Cruz, Candelaria, Iba, Palauig, Botolan, Masinloc and 
Castillejos and Olongapo City. 
Note: 
Dry run was conducted in Brgy. Carael, Botolan, Zambales where about 350 
residents participated in the special IEC and about 1000 residents participated 
in the flood drill. 
In Olongapo City, more than 1000 residents participated in the special IEC and 
more than 2000 participated in the dry run. 

100% 
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Project Site  Percentage 
Completion 

Ilocos Sur – 17 municipalities and 1 city – Santa, Bantay, Sta. Catalina, Caoayan, 
Sinait, Cabugao, San Juan, Sto. Domingo, San Ildefonso, San Vicente, 
Narvacan, Sta. Maria, Santiago, Candon, Sta. Lucia, Sta. Cruz, Tagudin and 
Vigan City 
Note:  
The special IEC and dry run will be conducted in 2009. 

80% 

Cavite – 11 municipalities and 2 cities– Gen. Aguinaldo, Indang, Silang, 
Dasmarinas, Gen. Trias, Trece, Tanza, Noveleta, Naic, Maragondon, Imus, 
Tagytay City and Cavite City 
Note:  
The special IEC and dry run and installation of flood signages will be conducted 
in 2009. 

70% 

 
Table 5:  Community‐based Early Warning Systems for Tsunami Establishment 

in 2008 
1st Semester 

 
Location  (1)  (2)  (3)  (4)  (5)  (6)  (7) 

Southern Leyte  1[Prov]  3[Mun]              31 Jan 

Sogod  [Mun] 
[Brgy] 

1 Brgy  1 Evac Plan  2 [Haz] 
6 [Dir] 
1 [Evac] 
8 [Bat] 

17 Jan  18 Jan  18 Jan 

Hinunangan  [Mun] 
[Brgy] 

1 Brgy  1 Evac Plan  2 [Haz] 
3 [Dir] 
1 [Evac] 
4 [Bat] 

20 Jan  21 Jan  21 Jan 

St. Bernard        1 Evac Plan     18‐19 Jan  22 Jan  22 Jan 

Cavite  1[Prov]  3[Mun]                

Maragondon  1[Mun] 
1[Brgy] 

1 Brgy  1 Evac Plan  2 [Haz] 
6 [Dir] 
1 [Evac] 
8 [Bat] 

08 Mar  09 Mar  09 Mar 

Ternate  1[Mun] 
1[Brgy] 

1 Brgy  1 Evac Plan  2 [Haz] 
3 [Dir] 
1 [Evac] 
6 [Bat] 

15 Mar  16 Mar  16 Mar 

Zamboanga del 
Sur 
Zamboanga City 

1[Prov] 
1[City] 

3[Mun]   Initial 
Coordination 
only 

           

   1[Prov]  9 Brgy    ‐  ‐  ‐  ‐ 
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Second Semester 

Location  (1)  (2)  (3)  (4)  (5)  (6)  (7) 

Aurora  1[PDCC]  4 Mun                

Dipaculao   
3[Mun] 
4[Brgy] 

1 Brgy  1 Evac Plan  3[Haz] 
6[Dir] 
3[Evac] 
6[Bat] 

01 Aug  01 Aug  01 Aug 

Dinalongan  3[Mun] 
4[Brgy] 

3 Brgy  1 Evac Plan  2[Haz] 
4[Dir] 
1[Evac] 
6[Bat] 

28 Jul  28 Jul  28 Jul 

Pampanga  1[Prov]  2 visits 
4[Mun] 

              

Lubao     5[Brgy]  Dec 15  TBD  ‐  ‐  ‐ 

Sasmuan     5[Brgy]  Dec 15  TBD  ‐  ‐  ‐ 

 
Legend: 
(1) Coordination Meetings 
(2) Pilot Site Selection 
(3) Tsunami Preparedness Planning Workshop 
(4) Signage & Batingaw 
(5)   Tsunami IEC 
(6)   Tsunami Evacuation Drill 
(7)   Tsunami Drill Assessment & Evaluation 

 
 
Information, Education and Communication (IEC) 
 

The    details  of  the  IEC  activities 
undertaken  for  2008  are  provided  in 
Table 6 below. Province‐wide conduct 
of    IEC  to  present  the  results  of  the 
multi‐hazard  mapping  were  done  in 
five  (5)  provinces  (Bohol,  Aurora, 
Cavite, Laguna and Pampanga)  , while 
special  IECs  were  conducted  for  the 
rain‐induced  landslide mapping  results 
(See Table 2)  .   The participants were 
composed of local government officials 
varying  from  barangay  captains, 
municipal  mayors,  provincial 

governors, planners, engineers and representatives of regional offices of  DILG, NEDA, 
DPWH,  READY  agencies  and  non‐government  organizations.    Conduct  of  press 
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conferences attended by  local and national media was also part of every  IEC activity. 
Reprinting  of  READY  materials  were  also  done,  as  well  as,  development  of  the 
following new IEC materials:  

 
• Draft Tsunami Poster (for approval of the Project Management Board) 
• Draft Flood and Storm Surge Posters (for review of the IEC group) 
• Filipino version of existing IEC materials 
• Map Appreciation Booklet (for submission to PMO); and  
• Draft Landslides Poster.  

 
Table 6 : Details of the IEC Activities for 2008 

Province  Total # of brgys 
 

#  of brgys 
Represent‐
ed 

Total # of 
participants 

Teachers 
Seminar 
Total # 
participants 

Inclusive Dates 

Bohol*  
Aurora  
Cavite  * 
Pampanga* 
Laguna+ 

TOTAL 

1,109 
151 
828 
538   
674   
3,300   
 

883 (80%) 
142 (94%) 
633 (76%) 
465 (86%) 
475 (70%) 
2,598 

969 
478 
725 
671 
603 
3,446 
 

140 (93%) 
118 (79%) 
163 (109%) 
163 (109%) 
143 (95%) 
727   
 

4‐14 February 
4‐11  May 

      30 June ‐  8 July 
1‐6 September  

      23‐29 November 
 

*based on accomplishment report submitted 
+preliminary, pending submission of final report 
++ Dingalan session had more MDCC attendees 

 
Eight  (8)  landslide/rock  fall  signages 
were  installed  in  the  following areas: 
Los Banos, Laguna‐ 4,  Baguio City‐ 2, 
La Trinidad, Benguet‐2.   Two special 
IECs  to  present  and  disseminate  the 
results  of  the  detailed  landslide 
hazard mapping  were  also  done  on 
April  29‐30,  2008.  The  first  was  in 
Baguio  City  and  the  second  in  La 
Trinidad,  Benguet.  The  participants 
were  LGU  officials  and  employees 
and  barangay  representatives, 
totalling 153  for  the  two  IEC events.  
Printed  and  digital  copies  of  the 
1:10,000  landslide hazard maps were given  to LGUs  and CAR  regional offices of  the 
MGB and OCD.  A MOA was also executed between the READY Project represented by 
OCD and MGB and the Chief Executives of the concerned LGUs. 
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Over‐all, 10, 000 copies each of the following  IEC   materials   were reprinted: Posters:  
Landslide,    Earthquake,  Tropical  Cyclone;  Flyers:  Earthquake,    Landslide,    Floods, 
PDMS; Booklet: Map Appreciation. 

 
The  total  number  of  participants  for  the  IECs  conducted  in  2008  is  3,599  (LGUs: 
barangay  officials,  PDCCs,  MDCCs,  planning  officers,  NGO  and  representatives  of 
regional offices)   and 727 teachers for the teachers' seminar. Total number of posters 
disseminated  to  LGUs  is  (3,599    x  4 
posters)  14,396    pieces.  Total  number 
of  posters  disseminated  to  teachers  is  
2,908  pieces.  Total  number  of  flyers 
disseminated  to  LGU/barangay  level  
participants  is 17,995   pieces  (3,599 x 5 
flyers).  Total  number  of  flyers 
disseminated  to  teachers  is  3,635 
pieces.  An  approximate  300  pieces  of 
assorted  IEC  materials  were  also 
provided  to  different  requesting 
organizations.   Thus,  the  total  number 
of  IEC materials distributed  for 2008  is  
39,234.  
 
In  addition,  the  results  of  the  hazard  mapping  were  also  presented/shared  in  the  
following fora/conferences: 

 
• The Philippine Fault Zone – Leyte Segment: Site of Catastrophic Landslide and 

Creeping Movements 
– 7th  General  Assembly  of  the  Asian  Seismological  Commission  and 

Seismological  Commission  of  Japan  Fall  Meeting  2008  (Nov.  24‐28, 
2008; Tsukuba, Japan) Poster presentation 

– 2008  Geological  Convention  (December  3‐4,  2008;  Makati  City, 
Philippines 

 
• Guinsaugon Landslide: An event  
• Typhoon Committee Integrated Workshop in Beijing, October 2008. 

 
Component 3: Mainstreaming of Disaster Risk Reduction 
 
Complementary Initiatives 
 
The mainstreaming project catalyzed by READY and funded by the EC, “Mainstreaming 
Disaster  Risk  Reduction  (DRR)  in  Sub‐National Development  and  Land Use/Physical 
Framework Planning in the Philippines Project”, ended in May, 2008 and produced the 
following results: 
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• Final  draft  of  the  Guidelines  on  Mainstreaming  DRM  in  Sub‐National 

Development  and  Physical  Framework  Planning,  ready  for  adoption  by  the 
National Land Use Planning Committee and the NEDA Board;  

 
• Policy papers on (a) geospatial data and  information needed for DRM; and (b) 

Recommendations on Improving DRR Mainstreaming in Sub‐national Planning; 
 

• Two  hundred  seventy  eight  (278)  planners  from  the  national  government, 
regional line agencies and representatives from non‐government organizations 
trained, exceeding the original target of one hundred ninety (190) trainees;  

 
• Five  (5)  trainings,  exceeding  the  four  (4)  trainings  originally  planned  to build 

capacities  of  sub‐national  planners  to  mainstream  DRM  into  sub‐national 
development planning;  

 
• Sixteen  (16)  region/province  case  studies  (a.k.a.  Preliminary  Assessments  of 

Hazard  Impacts and Risk Managements) which showed how DRR assessments 
can be inputted into the sub‐national plans; and 

 
• Two  (2) DRR  enhanced  sub‐national  physical  framework  plans  (i.e. RPFPs  of 

Regions I & XIII) and one (1) provincial plan (i.e. PDPFP of Surigao del Norte).  
 
These  results provide  an  anchor  for  the  continuing mainstreaming of DRR  and  even 
climate change adaptation,  into  sectoral and  local development planning,  into which 
the mapping results of READY are channeled. An off shoot of this  is another proposal 
on  the  linking  of  DRR  and  climate  change  adaptation,  as  well  as  the  nationwide 
capacity development of  local planners and other key stakeholders on mainstreaming 
DRR/CRR into local physical and development planning and programming.  
 
REDAS Use for Mainstreaming DRR into Development Planning Processes 
 
Training 
 
For  the  use/mainstreaming  of  REDAS,  training  in  two  batches  were  done  in  the 
Province  of  Leyte  on  October  6‐10  and  November  3‐7,  2008,  respectively.    A  new 
lecture module on how  to mainstream hazard assessment  into  land use planning was 
introduced in the training in Leyte.  The training also made use of local facilitators from 
previous  training batches,  a  strategy which  proved  to be  effective  in developing  the 
knowledge  and  competency  of  the  trainees.  The  total  number  of  participants  who 
completed the REDAS training is 68 coming from the 30 municipalities of Leyte.  
 
Initial coordination for the REDAS training in Bohol was also undertaken. 
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REDAS Enhancement 
 
  As  the  envisioned  tool  for  risk  assessment,  the  capacities  of  REDAS  are  slowly 

being enhanced, starting with its database, into which the READY mapping results are 
slowly being added. This additional capacity will enable REDAS  to do the modeling of 
earthquake  scenarios  on  a  wider  geographical  base.  Specifically,  the  maps  of  the  
Provinces of Leyte, So. Leyte, Albay, Surigao del Norte and Surigao del Sur have all 
been  incorporated.  The  REDAS  is  also  expected  to  be  able  to model  consequence 
scenarios  for  the  other  multi‐hazard  disaster  events.  Other  related  and  parallel 
initiatives to READY on which the partners (OCD, CSCAND agencies, UNDP, AUSAID) 
are working on, especially on climate change adaptation, will endeavor to  incorporate 
this  feature  into  the program.   The  enhanced REDAS,  in  turn, will be used by  these 
other DRR/CRR  initiatives  to produce  the  consequence  scenarios and eventually,  the 
risk assessment results. 

 
Outreach/Sharing 

 
The REDAS and Results of the Ground Rupture Mapping  in Leyte were also presented 
in the Asian Seismological Commission Meeting held in Tsukuba, Japan last November 
2008.  
 
Support to Project Management 
 
 
For the reporting period, the Project Management Office (PMO) supported the 
following activities: 

 
• Conduct of the annual project planning meeting in 2008; 
• Conduct of organizational assessment of the executing agency; 
• Annual audit exercise required by UNDP (for 2006‐2007) ; 
• Revisiting of  SDS, SDN, and the Province of Dinagat Islands  for monitoring of 

the CBEWS (see Annex 3) ; 
• Launching of the Project in the Provinces of Aurora, Pampanga, Zamboanga del 

Sur, Laguna and Northern Samar; 
• Provision of  technical assistance to the Municipality of Baclayon, Bohol with the 

CSCAND Coordinator; 
• Conduct of IEC in Cavite Province; 
• Conduct of two (2) Project Management Board (PMB) meetings; 
• READY activities undertaken by the various teams; and 
• Provision of the administrative requirements of the Project (e.g. procurement, 

financial management, ensuring fund availability). 
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3B. Project Financial Delivery 
 
The   annual  (2008) and cumulative  (2006‐2008)  financial deliveries of  the project are 
provided in Annex 2,“Summary of Expenditure as of December 31, 2008”. Of the total 
resources provided by  the Australian Government  in the amount of US$ 1,908,397, the 
2008  approved  budget  is  US$1,376,158.55  .  Total  project  delivery  for  2008  is 
US$773,434.82 or 59.5 % of total annual budget. Of this, US$246,448.60  (31.8%),went 
to hazard mapping; US$443,651.48   (57.4%) to CBEWS; and US$ 83,334.74 (10.8 %) to 
mainstreaming. On a cumulative basis, total project delivery as of 31 December 2008 is 
US$ 1,200,913.6 or 68.4 %.  

 
 

4. IMPLEMENTATION ISSUES AND MITIGATING MEASURES 
 

Some  issues  flagged  in  the  previous  reports  continued  to  affect  project 
implementation for the year 2008.  Most of these are not easy to resolve because they 
are  not  within  the  project  implementers’  control,  e.g.  exodus  of  GOP  project  staff 
involved  in  the mapping with  implications  for delay.   Other  issues have  cropped up, 
such as  looming funding constraints  in view of the unforeseen strategies that need to 
be  employed  to  ensure  adequate  uptake  of  the  technical  information  by  the  target 
beneficiaries, e.g. more IEC , with implications for additional funding requirements; the 
improvements on REDAS and  training which were not originally budgeted, etc.. The 
specific issues encountered  per major activity cluster are detailed below: 

Mapping 

• In addition to the manpower constraints,  there was also a dearth of the required 
base maps  (1:50k  and  1:10k)  in  2008.  Security  risks    have  also  heightened  in 
some target areas  like Zamboanga del Sur resulting  in  implementation delays.  
The following measures  were, therefore resorted to: 

* Re‐prioritization of  areas to ensure availability of the needed base map(s) 
and the factoring of mitigating measures for the security risks; 

*  Rethinking  the  original  targets  which  resulted  in  the  reduction  of  the 
number of target provinces  to ensure that there will be no lag time in terms 
of activity implementation; 

* Adjustment of mapping man days based on area size and results of peer 
review for cost reduction; and  

*Institutionalization of data sharing (1:10k vs 1:50k flood mpg, SS & Tsunami 
mpg bathymetry data) among mapping agencies. 

 14



CBEWS/IEC 
 

•    Some of  the  IEC activities had  low  representation  from  some barangays.   The  
cost  implications of the additional  IEC activities that needed to be undertaken 
was also a cause for concern. Some of the measures resorted to or proposed for 
consideration to address these issues are as follows: 

 
*  The  reasons/  causes  of  the  low  turn  out  of  the  barangay  representatives 
should be studied and incentives provided as possible ways to encourage LGUs 
to  attend; 
 
*  Further improvement in the organization of the IEC; 
 
*   Possible field days reduction for CBEWS to reduce cost; and  
 
*  Exit strategy formulation (CBEWS for Tsunami and CBFEWS). 

 
REDAS 
 

There were delays    in  the  scheduled   REDAS  training which are attributed  to  the 
following: 
  

  a. The lack of interest on the part of the LGUs which may be due to their lack 
of understanding on what REDAS is all about and what it can do for them; 

 
  b. Conversion from GIS shape files of contour, road, river and hazard maps 

into REDAS format.     The proposed solution  is timely data conversion.   The 
GIS shape files will be collected from the hazard mappers right after the IEC 
seminars are held.   That way, data conversion can be started  immediately.  
The only data that will be needed  from NAMRIA will be  the contour, road, 
river and coastline data.   This could help shorten the time needed for data 
conversion. 

 
                      c.  Conduct of a REDAS convention 
 

               d.  Re‐training for Surigao del Norte.  
 

Project  Management 
 
  Project management  also  encountered  problems,  especially  in  terms  of  cash 
shortfall towards the end of the year, as well as, delayed compliance such as submission 
of quarterly reports from the implementing teams/ responsible partners (RPs). The cash 
limitation  has been traced to aging cash advances which prevented the release of new 
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funds by UNDP to the Project. 25 The mitigating measures resorted to and proposed to 
be observed in the remaining implementation period of the project are as follows:  
 

• Ensure  appropriate  planning &  budgeting,  80% Utilization  of  Cash  Advances  
and timely submission of the required work plans and quarterly reports. 

 
  On the projected budget shortfall to attain the original mapping targets and to 
defray  the  costs  of  unforeseen  but  critical  activities  (e.  g.  additional  IEC  activities, 
REDAS  enhancement  and  use,etc..)  to  ensure  the  success  of  and  attainment  of  the 
project outcomes, the following are being proposed at this stage: 
 

• Discussion is needed  between and among the partners (AUSAID, UNDP and the 
GoP) on the need to and the possibility of   mobilizing supplemental funding to 
complete the activities in the 27 targeted provinces. 

• Additional  supplies  are  proposed  to  be  allocated  for  the  MGB  mapping 
component to complement the 1:50k GoP funded  mapping initiative for the 16 
additional provinces complementary to the READY provinces. 

 
• Old mapping equipment currently  used by the agencies used under the READY 

Project are proposed to be replaced. 
 

 
 
 
 

 
25 80% of the released cash advance should have been spent prior to the release of the succeeding one. 







Award ID: 00044511

Component 1 Multi Hazard Mapping
Total Gain/Loss on Cost Sharing 4,902.49 (2,676.66) (13,570.48) (11,344.65)

ACTIVITY1 Hydro-met Hazards PAGASA 84,041.87 57,761.12 57,580.00 4,221.88 45,918.50 107,901.50 
28,640.84 

ACTIVITY3 Earthquake Hazards PHIVOLCS 255,467.97 114,899.80 438,244.00 7,984.62 92,973.55 215,857.97 
ACTIVITY4 Support to Mapping Activities 88,995.12 61,432.13 90,000.00 10,466.54 18,449.69 90,348.36 

Total for Component 1 467,224.17 246,448.60 31.9% 764,644.00 24,531.55 160,423.87 431,404.02

Component 2 Community Based Disaster Preparedness
Total Gain/Loss on Cost Sharing 2,878.77 (737.67) (14,047.97) (11,906.87)

ACTIVITY1 Comm Based Early Warning System for 169 460 59 74 029 59 122 872 00 0 00 47 484 76 121 514 35

ANNEX 2: SUMMARY OF EXPENDITURE (FINANCIAL PERFORMANCE)

2008 Approved Budget Jan-Dec 2008 
Expenditures

Component % of Total 
2008 Expenditure

38,719.21

Activity DescrIption

Total Approved 
Budget

Aug-Dec 2006 
Expenditures

16,652.61Geological Hazards MGB 178,820.00 4,535.17 7,453.06

Total Expenditure 
to Date

Jan-Dec 2007 
Expenditures

ACTIVITY2

ACTIVITY1 Comm. Based Early Warning System for 
Tsunami

169,460.59 74,029.59 122,872.00 0.00 47,484.76 121,514.35 

178,357.68 

ACTIVITY3 Installation of Signages 23,704.44 12,992.16 74,400.00 0.00 0.00 12,992.16 

ACTIVITY4 Information, Education & Communication 194,576.35 260,885.58 349,362.00 90.83 84,541.77 345,518.18 

Total for Component 2 630,386.71 443,651.48 57.4% 847,300.00 14,029.88 188,794.14 646,475.50

Component 3 Mainstreaming Disaster Risk Reduction
Total Gain/Loss on Cost Sharing 867.47 (682.07) (3,081.72) (2,896.32)

ACTIVITY1 Mainstreaming in Local Devt Plans 0.00 0.00 6,000.00 56.64 0.00 56.64 

ACTIVITY2 Strengthening NDCC-OCD 117,763.55 69,464.89 63,571.00 10,263.31 26,009.84 105,738.04 

ACTIVITY3 Use of REDAS Software 84,448.28 13,002.38 74,210.00 0.00 7,133.34 20,135.72 

Total for Component 3 202,211.83 83,334.74 10.8% 143,781.00 9,637.88 30,061.46 123,034.08

Total Programme Funds (Components 1+2+3) 1,299,822.71 773,434.82 100.0% 1,755,725.00 48,199.31 379,279.47 1,200,913.60

Delivery Rate  (Expenditure/Budget) 59.50% 68.40%

UNDP GMS (8%) in USD 76,335.84 95,969.29 152,672.00 76,335.84 0.00

Grand Total for READY II Programme 1,376,158.55 869,404.11 1,908,397.00 124,535.15 379,279.47 1,373,218.73

242,645.33 92,865.38ACTIVITY2 CBEWS for Floods 300,666.00 14,676.72 70,815.58



Annex 3:  Monitoring Notes from the Field 
 

1. Revisiting Surigao del Sur, Surigao del Norte and Province of Dinagat Islands  
 
Objectives: 

 Assessment/evaluation of the in‐place CBEWS; 
 Knowledge management; and 
 Sustainability of the Project by the LGUs concerned; and 
 Turn‐over of the multi‐hazard maps (Provincial and Municipal) 

 
The Process: 

 Meeting with the local READY Team per area; 
 Unscheduled  on‐site  inspection  and  interview with  officials   or  observers  concerned; 
and 

 Conduct of exit conference with the PDCC and other LGUs concerned. 
 

General  Findings/Recommendations: 
 CBEWS maintenance pose problems for some areas;  
 There is a need to re‐train, enhance capacity development of  flood CBEWS  observers; 
 There is a need to re‐train  REDAS software users;  
 There is a need for capacity development support for the local READY Team to enable 
them to effectively  undertake  regular follow‐ups on the Project;  

 Provision of multi‐hazard maps  is very timely  in view of the LGUs’ current updating of 
their comprehensive land use plans (CLUPs);  

 Replication of CBEWS for tsunami  in Hinatuan municipality of Surigao del Sur; and 
 The revisiting re‐invigorated the LGUs’ commitment to sustain the gains of the Project.  

 
Other Recommendations are as  follows: 

 
a.   The  Ready  Team  should  design  a  poster  that  will  indicate  the  steps  in  the 

observation and recording of rainfall data, to be displayed near the monitor of the 
digital  rain gauge.  The  form on which  the data will be  recorded  should also be 
modified. 

  
b. The CBFEWS Team should prepare a schedule of the training for new observers to 

be conducted by the local Ready Team.  This will form part of the Action Plan to be 
drawn up. 

 
c. Volunteers as observers are hard  to  find, hence  the provision of  incentives  in  the 

form of honoraria by the Municipality or Barangay shall be worked out to ensure the 
sustainability  of  the  CBEWS,  as  proven  in  the  municipalities  of  Hinatuan  and 
Tagbina. 

d. The Local Ready Team headed by the Regional Director of OCD should   monitor and 
coordinate all activities of the Ready Project. 



 
 
Over‐all Outcome: 
 

Although  many  comments  were  received  on  the  political  boundary  of  municipalities  as 
reflected  in  the multi‐hazard maps,  the  local officials encountered  in  these  visits  were  very 
grateful that they were provided with scientific multi‐hazard maps since they are in the process 
of updating their respective Comprehensive Land Use Plans (CLUPs).  

 
The Local Chief Executives  (LCEs) promised  to  identify and assign  responsible observers  for 
rainfall gauges who will be  trained by  the  local Ready Team  (PAGASA).  Manuals on  rainfall 
and water  level  observations,  as well  as,  the  CBFEWS Operations Manual will  be  provided 
during the training. 
 
2.  Revisiting  and  Provision  of  Technical  Assistance  to  the  Municipality  of  Baclayon, 
Province of Bohol 

 
In response to the request of the Municipal Mayor of Baclayon, Bohol,  Atty. Alvin Uy, a READY 
Team  revisited  the  area  and  provided  both  the municipal multi‐hazard maps  and  technical 
assistance  as  inputs  to  the  municipality’s  development  of  the  “Sustainable  Development 
Guidebook for the Municipality of Baclayon, Bohol, Philippines” On September 4‐6, 2008. The 
visit also firmed up the REDAS training schedule and requirements  with the Municipality. 
 
3. Replications and Support from LGU(s) 
 

a. The  City  Council  of  Baguio   passed  and  adopted   Resolution No.  227  series  of  2008 
dated  June  05,  2008,  urging  the  MGB‐DENR,  CAR  to  conduct  a  comprehensive 
information  and  education  drive  at  barangay/barangay  cluster  level  to  further 
disseminate  the  information contained  in  the detailed  landslide mapping done under 
the READY Project. 

b. Installation of four (4) landslide signages in three (3)  barangays, namely: Brgys. Wilson, 
Matingbe and Jacques, all  in the Province of Dinagat Islands was made in October 27‐
29,  2008.   This  initiative  was  led  by  the  Local  READY  Team  Head,  Dir.  Blanche 
Gobenciong of OCD‐CARAGA in partnership with the local leaders of the said province. 

c. A  locally organized  tsunami drill  in  the Municipality of Hinatuan, Surigao del Sur was 
also  done  on  August  8,  2008.   Eleven  thousand  seven  hundred  seven  five  (11,775) 
residents of the  four (4) barangays of Hinatuan and nearby municipalities participated 
in the drill.  Technical support was provided by the Local READY Team. 
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