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EXECUTIVE SUMMARY 
 
The Support to Human Security Project in Eastern Sudan 2007 – 2011 aimed to address and 
respond to security needs in the three states of Kassala, Gedaref and Red Sea. This involved 
providing reintegration support to former combatants demobilized from the Eastern Front (EF), 
Sudan Armed Forces (SAF) and the Public Defense Forces (PDF), as well as promoting peace and 
security among communities by building the local social, physical and economic infrastructure of 
war-torn regions. Central to the project was strengthening the capacity of national stakeholders to 
implement reintegration and community security activities. This final report outlines the 
achievements, challenges and lessons learned in DDR and social security support in Eastern Sudan 
from July 2008 to May 2011. The key achievements were as follows:  

Capacity development of national stakeholders Through the delivery of numerous training 
workshops, UNDP strengthened national capacities to plan and implement DDR and Community 
Security and Arms Control (CSAC) activities.  Training was delivered to the North Sudan 
Disarmament, Demobilization and Reintegration Commission (NSDDRC) and implementing 
partners (IPs) in the three Eastern states, on various topics including: Management Information 
System (MIS) and IT skills, operationalization of a DDR database,  including data entry and reporting 
in demobilization and reintegration for ex-combatants (XCs); administration procedures, 
procurement and finance; monitoring and evaluation, proposal writing and report writing; DDR, 
CSAC and peace-building; implementation of Clients’ Satisfaction Survey questionnaires and 
procedures and Knowledge, Attitudes and Practices (KAP) Surveys.   
 
 
Delivery of Reintegration Packages 
Towards the end of May 2011, a total of 3,881 ex-combatants (1,707 XCs1 from Phase I and 2,174 
XCs from Phase II) received reintegration packages in livestock, agriculture and small businesses. 
From the original caseload of 2,254 for Phase II, 59 XCs wanted to resettle and receive reintegration 
support outside Eastern Sudan, 17 could not be traced and four died before receiving reintegration 
support. Further, UNDP’s Implementing Partners, the Food and Agricultural Organization (FAO) 
along with the Charitable Organization for Rehabilitation and Development (CORD) provided 
rehabilitation and reintegration support to a total of 139 XCs with disability (XCsWD) in Kassala and 
Red Sea states. JASMAR human security NGO delivered reintegration packages to 56 XCsWD, who 
selected small business reintegration support in Kassala and Red Sea, however, rehabilitation 
support for this caseload will be completed by the NSDDRC.  
 
Community Security and Arms Control (CSAC) Activities 
Hard Component: Twelve micro infrastructure projects  such as schools, police stations, water 
pumps, sanitation units and women centers were designed and executed in twelve villages (four in 
each state) to respond to development and humanitarian needs of communities that experienced 
severe damages during the war and/or are receiving high numbers of returning ex-combatants.  By 
the end of May 2011, eleven out of the twelve projects were successfully completed and were 
handed over to community members. 
 
A borehole in Maaria village in Kassala failed to be completed by the end of May 2011 due to delays 
encountered by the contracting company, which completed the drilling of the borehole in 
December 2010, but stopped short of installing the submersible pump, water tank and solar panels 
within the agreed contract period. An agreement is now being finalized between the contracting 
company and NSDDRC to complete the project in Maaria. 
                                                                 
1 Seven ex-combatants were later added by DDRC to the caseload of Phase I. 
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Soft Component: By the end of December 2010, twelve Peace and Development Committees were 
established in the same villages where the sub-projects were constructed. In conservative 
communities where women and men are socially segregated, namely in Taboseeb and Girgir, 
separate committees for women were also established.  UNDP’s implementing partners; Nawafil El 
Khairat in Gedaref, Delta in Kassala and Abu Hadiya in Red Sea delivered training workshops to 
members of the committees addressing topics like conflict management and peace-building, 
community security as well as project management. The committees are now functioning with 
clear roles and responsibilities and committee members meet on a regular basis to address 
progress and coordinate efforts aimed at enhancing community security and responding to the 
community’s humanitarian and development needs. Essentially, the committees serve as fora for 
resolving local disputes and for the discussion of issues related to health, peace and unity in the 
community. The IPs along with NSDDRC and UNDP have also carried out regular monitoring visits 
to assess the extent through which the committees are applying the skills acquired and to also 
assess the degree in which communities are benefiting from the committees and conflict 
mitigation mechanisms.  
 
 
Activities for the control of Small Arms and Light Weapons (SALW) 
During the first quarter of 2011, UNDP supported the National Focal Point of Small Arms of the 
Ministry of Interior (MoI) and NSDDRC to conduct three stakeholder workshops on SALW in the 
three states. The workshop in Kassala state took place between January 18th and 19th, 2011. In 
Gedaref state, the workshop was held between February 27th and 28th and in Red Sea state from 
March 7th to 8th. These workshops marked the launching of SALW efforts in Eastern Sudan, and 
more importantly helped raise awareness among community leaders, locality authorities and SAF 
members, among others, on the dangers of small arms proliferation.  
 
Additionally, by the end of March 2011, Knowledge, Attitudes and Practice (KAP) surveys were 
completed in 25 localities and 101 villages in Gedaref, Red Sea and Kassala states. A total of 595 
men and 232 women took part in the questionnaires, and 81 participants took part in focus group 
discussions. The aim of the KAP surveys was to gather qualitative data on community attitudes 
towards SALW, possible reasons for arms proliferation, the impact of SALW on the perception of 
security at the community level and what would be required for civilians to surrender SALW. 
Feedback form the KAP survey will be used to develop strategies and activities addressing 
proliferation and the impact of SALW in Eastern Sudan. The concept paper, methodology, 
questionnaire and implementation schedule of the survey was agreed on between NSDDRC and 
UNDP in the last quarter of 2010. 
 
The NSDDRC is processing the data gathered from the surveys and focus group discussions and will 
share findings with stakeholders as soon as it completes the data analysis exercise. 
 
It is worth mentioning that the state government in Kassala through the presidential decree has 
formed a committee to be involved in strategic planning and policy guidance in dealing with 
SALW.  It is expected that other states will also follow suit and form state-level committees for 
dealing with SALW.  
 
Peace Work 
Local NGOs, Uhashoon and Elnasaiem have successfully conducted peace campaigns in Gedaref, 
Kassala and Red Sea states. A total of 20,367 persons attended the road shows which reached 12 
villages in Red Sea state, 12 villages in Gedaref state and 15 villages in Kassala state. The road shows 
involved music for peace, drama performances and public speeches showcasing the achievements 
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of DDR/CSAC in supporting the East Sudan Peace Agreement (ESPA) and in advocating for 
community peace and the reduction of small arms and light weapons. 
 

Client Satisfaction Surveys  
Two clients’ satisfaction surveys were carried out as part of the project to assess the quality of 
reintegration services delivered to XCs. The first survey was conducted in May 2010 with XCs 
reintegrated from Phase I and it showed that some 75% of them were satisfied with the support 
received. The second clients’ satisfaction survey was carried out in May 2011 with XCs reintegrated 
in Phase II and approximately 76 % of the respondents expressed their overall satisfaction with the 
DDR programme. The findings of these surveys will feed into future DDR planning in Sudan.  
 

Key Challenges 

• The low quality or ‘informal’ nature of discharge certificates and provision of incomplete 
lists for the eligible XCs provided by the NSDDRC made planning for reintegration 
support more difficult.  

• Low levels of Arabic and English language skills and cultural and gender barriers impacted 
on the counselling process delivered as part of the reintegration support.   

• Fear of HIV/Aids stigma created tensions among the XCs and let to reluctance among XCs 
to get tested for HIV/Aids. 

• The long gap between the demobilization and reintegration processes resulted in 
increased frustration among XCs, leading up to demonstrations organized by the ex-
combatants outside NSDDRC offices.  

• Lack of qualified Implementing Partners with expertise in reintegration and 
community security activities.  

• Weak capacity and coordination mechanisms of national counterparts affecting 
coordination at the state and locality levels and also limiting the frequency of monitoring 
CSAC activities, particularly in Red Sea state. 

• The spread of the XCs over vast geographical areas made it difficult to access groups in 
very remote areas. 

• The fluctuation in the prices of reintegration materials made it difficult to plan and 
implement the reintegration support.   

• Government capacity to create credible and adequate alternative security arrangements 
for rural communities is limited, which impacted negatively the implementation of the 
SALW component 

Key Lessons learned 

• It is important to narrow the time gap between demobilization and reintegration activities 
and to encourage the participation of XC representatives in the planning, implementation 
and M&E of the reintegration process as early on as possible to foster local ownership and 
support to the process as well as ensure that activities are based on actual local needs and 
priorities.  
 

• There is need for a more formal discharge process for XCs so the lists and certificates are 
prepared long before reintegration starts.  The actual number to be reintegrated needs to 
be derived from the lists released at the start of demobilization and it is important to 
minimize the changes to the list and numbers in the course of the project implementation.   
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• The capacity to communicate in local languages and knowledge of local cultural norms 
needs to be taken into consideration when selecting caseworkers/counsellors.   
 

• It is crucial to continuously work on de-stigmatizing HIV/AIDs among the general public 
and promote the importance of HIV/Aids testing. 
 

• There is a need to continue to strengthen the capacities of the NSDDRC to plan, implement 
and monitor DDR and CSAC activities in partnership with local partners and NGOs, building 
on established coordination mechanisms.  
 

• It will be beneficial to closely link reintegration activities with community policing and 
conflict management initiatives at the community level that will link community-owned, 
village peace and conflict management structures to the administrators and the security 
forces at the locality level.  
 

• There is need to undergo thorough planning to take into consideration possible price 
fluctuation for goods and services to be procured.  
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I. CONTEXT  

In October 2006, shortly after the signing of the Comprehensive Peace Agreement (CPA), the 
Eastern Sudan Peace Agreement (ESPA) was signed between the Eastern Front (EF) and the 
Government of National Unity (GoNU). The ESPA addresses the poor development situation in the 
long-marginalized region, promotes regional representation in federal processes, and redefines 
security arrangements.  
 
As part of the implementation of the ESPA, EF and Sudan Armed Forces (SAF) ex-combatants are to 
be disarmed, demobilized and reintegrated into their communities. Related security issues at the 
community level, including problems facing receiving communities such as the prevalence of small 
arms, are also to be addressed, with the aim of consolidating peace by bridging the gap between 
the signing of the peace agreement and full implementation of the ESPA.   
 
In 2007, UNDP and the NSDDRC initiated the Support to Human Security (SHS) in Eastern Sudan 
project to register and demobilize 1,700 EF members, and provide them with reinsertion and 
reintegration support. In total, 1,397 XCs were demobilized in Kassala State and 310 were 
demobilized in the Red Sea State. The project also strengthened the NSDDRC’s capacity to 
implement DDR projects in the region. During a first phase which ran from 2007 – mid 2008, UNDP 
provided technical and material support to the NSDDRC offices in Eastern Sudan, including the 
provision of staff to support operations and planning.  
 
Building on the achievements, lessons learned and best practices of phase I, a second phase 
commenced in July 2008 to reintegrate 1,700 XCs demobilized in Phase I and to further demobilize 
and reintegrate 2,254 XCs representing the SAF and Public Defence Forces (PDF); 841 in Kassala, 
676 in Gedaref and 737 in Red Sea.  
 
The main output areas for the Phase II Project included: 
 

 Establishment and expansion of capacities for DDR and community security in Eastern 
Sudan; 

 Provision of reinsertion allowance worth USD 400 (or 860 SDG) per each DDR participants 
 Provision of reintegration support for up to 3,954 XCs (2,254 from SAF/PDF, 1,700 from EF); 
 Support to reintegration activities for 284 released CAAF and 8,000 other vulnerable 

children; 
 Community security enhancement interventions in priority areas of the East. 

 
Initial planning for the project also included the training of XCs as deminers and Mine Risk 
educators, however, this component did not receive any funding earmarked for it by donors as part 
of their funding support. Similarly, other organizations such UNMAO, UNICEF and Mine Action 
NGOs receive funding for Mine Action work which made it less likely on the part of donors to give 
additional funding for Mine Action work through the UNDP DDR project. Hence, on the project 
board meeting convened on 12 May 2009 it was decided to remove this component from the work 
plan and budget. However, other agencies including those named above have actively been 
engaged in mine clearance work and MRE and XCs have benefited from Mine Risk Education 
sessions as part of the demobilization process.  
 
The project falls under Outcomes 7.2 (Reintegration of ex-combatants completed in accordance 
with the national DDR strategy), 7.3 (Proliferation and circulation of small arms reduced) and 7.4 
(Post-conflict recovery accelerated in strategic areas to ensure peace dividends are visible and 
tangible to conflict affected populations) of UNDP’s Country Programme Action Plan (CPAP) for 
2009-2012. The policy framework for DDR interventions follows international guidance and 
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standards on substance areas, national and regional agreements and state and locality level 
planning frameworks in particular on issues pertaining to recovery and development. The project 
also fully adheres to the Integrated Disarmament, Demobilization and Reintegration Standards 
(IDDRS), which are a comprehensive set of policies, guidelines and procedures covering 24 areas of 
DDR. The IDDRS consolidates policy guidance on DDR, providing a UN integrated approach on 
planning, management and implementation of DDR processes.  
 
In order to enhance planning and implementation of activities, a community security mapping 
process with the assistance of the UNDP Crisis and Recovery Mapping and Analysis (CRMA) Project 
was initiated in the region and has been utilized by state and local authorities. The CRMA socio-
economic and security threat maps informed the planning and targeting process of the Phase II 
Project. Activities of Phase II were also coordinated with existing UNDP projects, including in Rule 
of Law, Governance, Mine Action, Gender and HIV/AIDS. UNDP’s Rule of Law project activities in 
Eastern Sudan were of particular relevance due to the potential nexus between Rule of Law and 
Community security interventions.  
 
On 12 May 2009, the Project Board met in Khartoum to review progress and steer future 
implementation, and it was agreed that the project will be extended one year until June 2010. On 1 
September 2010 another Board Meeting was held and UNDP got the approval for another 
extension until March 2011. It was agreed that timelines for dispersing donors’ funds set out in 
prior agreements and the reporting requirements would be respected. NSDDRC introduced the 
point of continuing DDR beyond March 2011 in order to absorb an additional caseload of 2,000 
XCs.  This issue was deferred until the next Project Board Meeting, which was held on February 17th, 
2011, in Khartoum. At the meeting, an extension until September 2011 was explored so that Phase 
III of the project could be prepared but, as clarity was lacking on the use of funds under the East 
Sudan Recovery and Development Fund, which was meant to be used to fund the bulk of Phase III, 
it was agreed to close out the Phase II project and continue discussions with national counterparts 
on future interventions. Hence, only an extension for project closure purposes until 31 May 2011 
was endorsed by donors. A document for Phase III has been prepared for the reintegration of 2000 
XCs with a stronger emphasis on Community Security and Arms Control (CSAC) work, along with 
SALW control and community mobilization for peace work.  
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II. PROJECT RESULTS SUMMARY  

Output 1: Capacities for DDR and Community Security in Eastern Sudan established and 
enhanced 

A key component of SHS project in Eastern Sudan was to build national capacities at both the state 
and community levels to implement DDR projects in Eastern Sudan in order to pave the way for 
national ownership of DDR activities. During Phase I, UNDP provided technical and material 
support to the establishment of NSDDRC offices, including providing staff to support NSDDRC 
offices with their operations and planning. During Phase II a number of targeted capacity 
development and training workshops were conducted to enhance the capacities of the NSDDRC, 
line ministries and civil society organizations in reintegration methodologies, monitoring and 
evaluation, report writing, finance and accounting. The training workshops carried out under the 
project included:  

 Orientation and training in computer skills (DDR database, data entry and reporting on 
demobilization and reintegration for XCs) for NSDDRC staff in Kassala and Red Sea states. 

 A knowledge sharing training was conducted for 18 NSDDRC and NGO staff where 
knowledge on administration, procurement and finance, liquidation of advance funds was 
enhanced. 

 A review and lessons learnt/orientation training was conducted for ten NSDDRC (Kassala 
and Red Sea) staff in Port Sudan. 

 Monitoring and Evaluation (M&E) and Report Writing Workshop. Two workshops were 
conducted to enhance the knowledge of Monitoring and Evaluation, particularly in the 
context of DDR and report writing skills for a total of 40 participants in Kassala (18 – 19 May 
2010) as well as Red Sea State (23 – 25 May 2010). Participants included staff of NSDDRC in 
the respective states, staff of IPs and other local NGOs (JASMAR, Nawafil El Khairat, Friends 
of Peace and Development, Agency for Cooperation and Research in Development 
(ACORD), Islamic Relief Agency (ISRA) and Sudanese Red Crescent) working in reintegration 
as well as peace building. 

 One day orientation session to UNDP and NSDDRC staff on Clients Satisfaction Survey 
(CSS) where the questionnaire, procedures and plans were discussed. 

 Peace & Development Orientation/Coordination Workshop. Three State level Peace and 
Development Coordination workshops were held in the three Eastern Sudan States during 
the second quarter of 2010. These aimed at raising the general understanding and 
awareness among participants on DDR, CSAC and peace and development work in Eastern 
Sudan, and to also identify the roles and responsibilities of different partners.  

 In late May 2010, UNDP, in coordination with NSDDRC, convened a launch and a one-day 
orientation workshop on DDR, CSAC and peace & development work in Gedaref State. 
Similarly, launch and orientation workshops took place in Port Sudan of Red Sea State and 
Kassala on 9-10 June and 16-17 June 2010, respectively, in which representatives of 
relevant government ministries (Ministry of Social Affairs, Finance & Planning), Heads of 
SAF and Police, HAC, IPs, NGOs and community based organizations (CBOs) attended.  

 In Quarter Three of 2010, a one-day proposal writing workshop was held for NSDDRC, IPs 
and local NGOs and participants from relevant government ministries in Gedaref and Red 
Sea states as part of capacity building efforts. In total, 17 participants attended the training 
in Gedaref, and 36 participated in the training held in Red Sea State. A proposal writing 
training was also held in Kassala State in Quarter Four.  

 In Quarter Four of 2010, capacity building initiatives with IPs continued through 
coordination meetings that addressed progress of implementation, gave guidance on 
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procedural matters such as reporting, finance and accounting procedures, and also 
discussed challenges. In November, a larger coordination meeting was held with all NGOs 
working for peace and development, with 27 participants from NSDDRC, UNDP, NGOs and 
relevant government departments in attendance. In addition, in November, further 
coordination meetings were held with AFO, CORD, Nawafil and Abuhadia. The meeting was 
followed by a training session on proposal writing. 

 A one-day training session was organized in each state for practitioners and key 
stakeholders to prepare for the implementation of the KAP survey. In Kassala the training 
took place on January 20th, 2011 in Gedaref on March 1st, 2011 and in Red Sea state the 
training was held on March 9th 2011.  

Attendance at all events was high and feedback overwhelmingly positive with over 500 individuals 
participating in the training sessions. Participants included UNDP DDR and NSDDRC staff as well as 
representatives from local and international NGOs, relevant Government departments, Sudan 
Armed Forces, Police and National Security – with the last three participating in some information 
sharing and awareness creation workshops. 

Output 2: Reintegration of ex-combatants completed in accordance with the national 
DDR strategy 

The provision of reintegration packages to 1,707 XCs demobilized in Phase I started in October 
2008. This process was closely monitored by both UNDP and NSDDRC. UNDP delivered livestock 
reintegration packages to 84 XCs through the Charitable Organization for Relief and Development 
(CORD), and small business start-up reintegration packages to 89 XCs through Mubadiroon. The 
NSDDRC also took charge of delivering reintegration support packages to XCs through the Islamic 
Relief Agency (ISRA), the Sudanese Red Crescent (SRC), the Beja Relief Organization (BRO) and 
Shrouq. The Commission also offered government employment to seven XCs. Further, in an 
arrangement coordinated with the NSDDRC, the Food and Agricultural Organization (FAO) 
distributed agricultural inputs such as seeds and tools to some 1,200 XCs in August 2008 in Kassala. 
Table 1 below shows the IPs contracted in Phase I and the number of XCs they served in the 
reintegration process.  

 

           Table 1: Reintegration coverage by IPs, Phase I 
 

Reintegrated XCs 
 

 
Implementing Partner 

Kassala Red Sea Total 
1 ISRA 717 0 717 
2 SRC 440 0 440 
3 BRO Kassala 30 310 340 
4 CORD 84 0 84 
5 Mubadiroon 89 0 89 
6 Shrouq 30 0 30 
7 Government Employment 7 0 7 
 Total 1,397 310  1,707 

 
 

The Terms of Reference (ToR) for the reintegration of XCs from the second phase consisting of 
2,254 XCs was finalized in the second quarter of 2009, and a request for proposal (RFP) as well as an 
advert were disseminated through newspapers, posted on the UNDP website, and circulated to 
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potential bidders. UNDP and NSDDRC organized a bidders’ conference on 28 June 2009 in 
Khartoum to brief participating organizations on the expected work in reintegration and the 
application process.  
 
XCs were given a choice between two reintegration options: livestock/agriculture and self-
employment (the last option also caters to XCs selecting ‘government employment’ or ‘other’ as 
their option). Table 2 below illustrates the reintegration options selected by XCs from Phase I and 
Phase II. Table 3 shows reintegration coverage by IPs per state in Phase II. 
 
Table 2: XCs Preferred Reintegration Options 
 
Project 
Phase 

XCs 
Demobilized 

Self-employment 
Option (%) 

Livestock/Agriculture 
Option (%) 

Other Options 
(e.g. government 
jobs) (%) 

Phase I 1,700 45 54 1

Phase II 2,254 62 34 4

 
Table3: Reintegration coverage by IPs, Phase II 
 

IP Kassala Gedaref Red Sea Total 

Jasmar 524 0 582 1106 

FAO 317 305 155 777 

CORD 0 371 0 371 

Total 841 676 737 2254 
 
As of May 2011, the targeted caseload (1,707 from Phase I and 2,254 from Phase II) completed their 
reintegration, except for some cases from Phase II where 59 XCs wanted to resettle outside Eastern 
Sudan2, 17 XCs could not be reached by IPs and 4 XCs died before receiving reintegration support. 
This also includes a total of 195 XCs identified as XCs with disabilities (XCsWD) who were provided 
with reintegration packages and further enjoyed rehabilitation support targeted to their 
disabilities. For instance, CORD supported 60 XCsWD with rehabilitation and reintegration services 
in Gedaref State, FAO supported 79 XCs in Kassala, Gedaref and Red Sea states.  
 
Rehabilitation support provided by IPs included medical screening, lab tests and medical 
treatments. For example, 21 XCsWD contracted under CORD received prosthetic services by the 
rehabilitation institution, the National Authority for Prosthetics and Orthostatic (NAPO). CORD has 
also held meetings with the Disability Association and the Ministry of Social Welfare to link XCsWD 
for future involvement with associations catering to persons with disabilities. Additionally, IPs 
contracted under FAO in Kassala have paid for three months worth of medical insurance to XCsWD 
as well as their families. This insurance cover is in addition to the three months covered by the 
Ministry of Social Welfare through NSDDRC office in Kassala.  
 
Contracts for the remaining caseload of 56 XCsWD (45 XCsWD in Kassala and 11 XCsWD in Red Sea) 
who chose self-employment reintegration were not concluded by the end of the project. In Quarter 
Three of 2010, UNDP and JASMAR initiated discussions on a cost extension of the contract for two 
months to allow JASMAR to deliver rehabilitation services to this caseload, however, such an 
extension could not be processed by the end of 2010 considering the high cost proposed by 
                                                                 
2 These XCs were refered to the Central Sector’s caseload. 
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JASMAR, which exceeded the budget worked out by UNDP and NSDDRC to ensure comprehensive 
support to XCsWD. Finally, and as the project came to closure, NSDDRC agreed to directly support 
this caseload.  
 
In addition to reintegration activities, XCs were supported at the demobilization stage with 
reinsertion allowance worth USD 400 (or 860 SDG) per each DDR participant, food vouchers were 
also given to demobilized XCs, along with orientation on DDR and national peace agreements (i.e. 
CPA, ESPA) and awareness on HIV/AIDS, gender based violence (GBV) and Mine Risk Education 
(MRE).  
 
Children associated with armed forces (CAAF) also received specialized reintegration support under 
the Support to Human Security project delivered by UNICEF. Specifically, UNICEF supported the 
reintegration of 2523 demobilized and released children from the Eastern Front, where 211 
returned to Kassala and 41 returned to Red Sea state. Reintegration support has mainly focused on 
boosting the education capacity in communities where children returned, based on needs. This 
included supporting the establishment of Accelerated Learning Programmes or ALP (condensing 
Basic Education Certificate curriculum from 8 years to 4 years), distribution of recreational and 
learning materials (books, stationary, blackboards, benches, materials for teachers and pupils), 
training of 50 teachers, printing of textbooks to schools in communities of the returning children. 
UNICEF also successfully supported advocacy efforts with the State Ministry of Education in Kassala 
to waive school fees for DDR children and other children in vulnerable circumstances. As a result, 
over 8,000 children were supported in schools, including enrolment of 90 children formerly 
associated with the Eastern Front in Kassala and 14 in Red Sea. Further, a total of 39 children in 
Kassala were enrolled in ALP. 
 
For children who did not opt for formal education, UNICEF and its partners facilitated skills training. 
These included apprenticeships as well as more formalized vocational training programmes aimed 
at equipping children with necessary life skills such as mechanics, electricity, and welding.  
 
 
 

Output 3: Post-conflict recovery accelerated in strategic areas to ensure peace dividends 
are visible and tangible to conflict affected populations 

 
The Community Security and Arms Control (CSAC) initiative worked towards promoting human 
security and creating tangible benefits to conflict prone communities in Eastern Sudan, including 
communities with high level of returning XCs as well as those that suffered from high levels of 
destruction during the war. Essentially CSAC interventions aimed to address and respond to both 
the impact of the conflict (presence of small arms, large numbers of ex-combatants and the need 
for conflict-resolution) and some of the causes of conflict (underdevelopment and marginalization, 
in combination with competition over scarce resources).  
 
Through small grants, primary and secondary IPs were contracted to carry out CSAC interventions. 
Primary IPs implemented the ‘soft component’ of community mobilization, developed the 
implementation structure and undertook community participatory assessments to identify sub-
projects and develop technical plans with the help of field experts. The primary IPs selected were 
NGOs specialized in peace and development work, and have worked to instil community 
ownership and participation, ensure application of the ‘do no harm’ principle, and help 
communities develop agreements for sharing peace dividends from the sub-project. The secondary 
                                                                 
3 284 CAAF were reistered for support, but 32 of those changed their residences and could not be located by 
UNICEF 
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IPs, solicited through the second round of advertisements included private construction companies 
and government departments, who were in charge of implementing the ‘hard component’ of 
CSAC.        
 
At the start of the year 2009, the CSAC team, together with NSDDRC, introduced the CSAC project 
component to NGOs in Kassala and encouraged them to participate in the forthcoming RFP for 
CSAC work. Local NGOs were encouraged to develop proposals in preparation for the RFP, to 
ensure they would have adequate time to produce successful proposals. Training materials for 
CSAC were developed to guide future IPs. 
 
In August 2009, UNDP convened a stakeholders’ consultative forum for peace and development 
work to present CSAC work to a wider audience and forge partnerships. The meeting was attended 
by key NSDDRC staff, including the Commissioner General, Kassala State government 
representatives from key ministries (Education, Health, Social Welfare, et al), along with local 
government representatives, NGOs staff and XCs demobilized in Phase I.  At the meeting, the 
approach for CSAC in East Sudan was defined, operational guidelines were proposed and the 
possibility of a Follow-up Committee (comprising of relevant ministries, such as Agriculture and 
Education) was explored to help guide the selection of projects. The participatory approach was 
emphasized, whereby existing or new community committees would take the lead in assessing 
needs for effective reintegration of DDR participants and address issues related to conflicts and 
small arms in those areas.  
 
Following the stakeholders’ consultative forum, CSAC consultations were rolled out to the state 
level. In the second half of 2009, community security teams consisting of NSDDRC and UNDP DDR 
staff travelled to all states to establish the state-level Follow-Up Committees for the project, orient 
the relevant ministries and other stakeholders and collect socio-economic reports compiled by 
ministries to help select areas of need. The Follow-Up Committees also planned the 
implementation of the operational guidelines, discussed ToRs for the project and set out the role of 
ministries as key stakeholders and technical guides for the Committees. In addition, inputs were 
solicited from UNDP’s Crisis Mapping and Analysis Project and the Reduction of Natural Resource-
Based Conflict to identify areas of collaboration within the framework of the draft comprehensive 
strategy for northern Sudan.  
 
After the submission of the CSAC assessment report in October 2009, 36 out of about 50 conflict 
recovery projects were prioritized. The NSDDRC agreed with UNDP in late December 2009 on a 
total of 12 projects (four communities per state) to be implemented for CSAC work. Most of the 
communities selected lack access to basic services and are largely disconnected from the 
government. The proposed projects included the construction of boreholes and water pumps, 
police facilities, class rooms and women’s canters, all of which aimed at enhancing security, 
restoring the social, physical and economic infrastructure as well as responding to women’s needs.  
In late May 2010, the first state level Peace and Development launch ceremony and workshop was 
carried out in Gedaref State. The ceremony was attended by several government ministries, SAF, 
PDF, locality commissioner, local and tribal leaders, ongoing programmes (for example, East Sudan 
Recovery and Development Programme) and civil society organizations. The launch ceremony was 
followed by visits to two project sites in Gedaref (Doka and Gureisha), in which community leaders 
were invited to plant trees in the project construction sites as part of the peace promotion 
campaign.  
 
By the third quarter of 2010 the selection of contractors and award of contracts was completed by 
NSDDRC and UNDP. Three NGOs, Nawafil El Khairat Organization (Gedaref), Abuhadia Society for 
Women (Red Sea) and Delta Organization (Kassala) were contracted to deliver the soft component 
of the project in the twelve selected villages for CSAC interventions. Due to the poor capacities of 
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these NGOs, UNDP organized training to NGOs’ staff in developing proposals and work plans to 
ensure they are aligned with the intended peace work objectives. The NGOs conducted assessment 
in four villages where CSAC construction projects were being implemented to identify gaps for the 
existence and functioning of Peace and Development Committees.  The NGOs then held one day 
meetings/workshops at the community level in order to present findings of the assessment to key 
stakeholders and involve communities in decision making pertaining to the establishment or 
revamping of the Peace and Development Committees.  In the subsequent two to three meetings, 
the NGOs selected, established/revamped the committees, and helped conduct elections for 
representation of various villages and categories of people such as youth, women, etc. in the 
locality. This was followed by training needs assessment of the Peace and Development 
Committees carried out by NGO in their respective states. The needs assessment was done through 
the use of questionnaires and brainstorming methodology in the form of group meetings. The list 
of the topics varied from one group to the other but most of them addressed organizational 
development and management, leadership training, project cycle management, conflict 
management, facilitating processes aimed at resolving conflict, communication skills and financial 
management (book keeping).  Others included fund raising, agriculture extension training, 
advocacy and networking, gender and development and training for midwives.    
 
The IPs also convened seven monthly Committee meetings to monitor construction projects and 
conflict issues in the community. They also carried out training for developing linkages between 
the peace and development committees on the one hand and the local authority and security 
organs on the other.  IPs also convened exit strategy workshops where the administration and 
representatives from security organs participated. Delta, working in Kassala, also conducted 
exchange visits and evaluation sessions to assess the impact of peace work. 

By the end of the scheduled time (20 March 2011), two NGOs, Abuhadia for Red Sea and Delta for 
Kassala, had finished the peace work as per their contracts with UNDP, while Nawafil was only able 
to finish the work for milestone two, which included the provision of training in project 
management to members of the committees established.  Consequently, Nawafil was not paid for 
the third milestone. 
 
Today there are twelve Peace and Development Committees functioning with clear roles and 
responsibilities. Conflict mitigation mechanisms are in place and committee members meet on a 
regular basis to address progress and coordinate efforts to enhance community security and 
control the proliferation of arms. Essentially, the committees serve as fora for resolving local 
disputes and for discussing issues related to health, peace and unity in the community. 
Additionally, in order to encourage women’s active involvement in community development 
separate women committees were established and supported with capacity building training in 
Girgir and Taboseeb in Kassala where women and men are traditionally segregated in public 
spaces. 
 
Further, by September 2010 the construction of the twelve conflict recovery projects (hard 
component) commenced (see table 4) and were largely completed by March 2011. 
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Table 4: CSAC Hard Component 
  

 
 
 
 

State No Locality Villages Projects Status up to May 2011 

1 
Talkouk Girgir Rehabilitation of a police 

station and provision of 
furniture and equipment  

completed 

2 

West 
Kassala 

Abu 
Talha 

Construction of a reception 
room and fence for the police 
station.  Provision of furniture 
and equipment to the police 
station. 

completed 

3 

Wade 
Helew 

Taboseeb Construction of one borehole 
and installation of a 
submersible pump, generator 
and water tank. 

completed 

Ka
ss

al
a 

4 

Rural 
Kassala 

Maria Construction of one borehole 
and installation of one pump 
and one set of solar power. 
(There is one existing borehole 
with malfunctioning engine.) 

Drilling of borehole completed. 
Pending installation of a 
submersible pump, water tank 
and solar panels. 
 

5 

Galabat 
East 

Doka Construction of women’s social 
centre; provision of furniture to 
the women centre. 

Completed  

 

6 
Guriesha Guriesha 

Town 
Construction of three rooms in 
the existing facility to better 
accommodate police officers  

Completed  
 

7 

Fashaga Showak Provision of water points (small 
reservoir) and construction of 
septic tank and latrines for 
Musaab Ibn Omier boys’ school. 

Completed  
 G

ed
ar

ef
 

8 

Fashaga Mererieb Rehabilitation of one office and 
of eight classrooms and 
construction of latrines in a 
girls’ school. 

Completed  

9 

Rural 
Gonob 
and Olaib 
 

Saloom 
El Hata 
(the 
station) 

Provision of furniture and 
equipment to a health centre as 
well as equipment for delivery 
room. 

Completed  
 

10 Agig Agig Construction of women centre 
and provision of equipment. 

Completed  

11 
Doordeeb Warareef Construction of women centre 

and provision of equipment to 
the centre. 

Completed  Re
d 

Se
a 

12 Halayeb Eisse Construction of women centre 
and provision of equipment 

Completed  
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Output 4: Proliferation and circulation of small arms and light weapons (SALW) reduced 
 
With the presidential decree in 2009, requiring state governments to develop state level 
committees to deal with SALW, including the collection of arms from civilian population, activities 
aimed at controlling the circulation of SALW gained prominence in Eastern Sudan. In view of this, 
during the last quarter of 2010, UNDP supported the NSDDRC in developing a concept paper, a 
questionnaire and implementation schedule for the Knowledge, Awareness and Perceptions (KAP) 
survey, which aimed to gather qualitative data on community attitudes towards SALW, possible 
reasons for arms proliferation, the impact of SALW on the perceptions of security at the community 
level and what would be required for civilians to surrender SALW. The survey findings will help 
inform future policies.  
 
In January 2011, UNDP supported the Ministry of Interior (MoI) National Focal Point for Small Arms 
and NSDDRC to conduct three stakeholder workshops on SALW in Eastern Sudan. The workshop in 
Kassala took place between January 18th and 19th, 2011. In Gedaref, the workshop was held from 
February 27th to 28th, 2011 and in Red Sea state, the workshop was held from March 7th to 8th, 2011. 
Each workshop was attended by more than 100 participants from relevant government 
departments and ministries including the Police, Sudan Armed Forces, community leaders, locality 
commissioners and academic institutions. A minimum of six media houses covered each event and 
published output to the general public. These series of workshops helped raise awareness among 
officials and community leaders on the dangers of small arms and prepared practitioners for the 
upcoming SALW KAP survey. Feedback from participants also helped shed light on small arms 
control measures that are acceptable to communities. 
 
Following each workshop a one-day training session was organized for practitioners and key 
stakeholders to prepare for the implementation of the KAP survey. UNDP and NSDDRC have also 
held consultative meetings over the logistical needs to conduct the KAP survey and it was 
determined that 30 research assistants will be hired to conduct the survey, six vehicles will be 
needed to assist with movement (two to be provided by NSDDRC plus fuel and four by UNDP) and 
the data clerks would be provided by NSDDRC.    
 
Towards the end of the first quarter of 2011, the KAP surveys were conducted in 25 localities and 
101 villages in Gedaref, Red Sea and Kassala states. The survey in Gedaref was conducted from 14th 
to 17th March, 2011. In Kassala, the survey took place from 24th to 28th February, 2011 and in Red Sea 
state, the survey was conducted from 19th to 24th March, 2011. The NSDDRC and locality Umdahs 
identified priority localities and villages based on the prevalence of SALW incidences, previous 
history of involvement in conflict and proximity to international border, which increases the risk of 
arms circulation. A total of 595 men and 232 women participated in the questionnaires and 81 
participants took part in focus group discussions carried out in the three states. Local 
administration and authority representatives such as the commissioners, police and national 
security officers also took part in the focus group discussions. Data collected from the survey is 
being analyzed by NSDDRC. 
 
NSDDRC alongside UNDP Public Information office agreed to establish an information campaign in 
the form of public road shows to promote reintegration and CSAC activities and to also advocate 
for peace in Eastern Sudan. Two local NGOs, Al Nasaiem and Uhaashoon Organization were 
selected to carry out peace campaigns in the three Eastern states. The PI team of UNDP and 
NSDDRC organized a workshop to orient both NGOs on DDR/CSAC activities, the ESPA and the 
roles UNDP and NSDDRC play in the process. They were also trained in community mobilization. 
Following the training workshop, planning and consultation meetings were held with the NGOs in 
order to review the play scripts and peace songs prepared and to identify communities to be 
targeted by the peace campaigns.  
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Al Nasaiem undertook peace shows in 27 villages in Kasaala (Deman, Wagar, Hadalia, Aroma, 
Algirba, Nazlat al Omda, Abu Talha, Gulsa, Shallaloop, Hamadaiat, Gargar, Al Lafa, Awad, Cryiat and 
Makali) and Gedaref (Basonda, Alremaila, Gureish, Shegaib, Doka, Wadalshagra, Kassab, 
Almadardama, Alsadaga, Dalasa, Showak and Al Meraibeea), where a total of 12,463 persons 
attended the road shows, including 602 women. Uhaashoon organization carried out twelve road 
shows in Red Sea state in the following areas: Deim Arab in Port Sudan, Saloom in Gwinuub, 
Wahdah in Port Sudan, Arbaat in Gwinuub, Duradeeb, Haya, Sinkat, Mohamed Gol, Ooseef, Suakin, 
Tokar and in the main promenade in Port Sudan, and a total of 7,900 persons, including 790 
women participated.  
 
The campaigns involved music for peace, drama performances and public speeches, where the 
achievements of the ESPA, DDR and CSAC activities were showcased. Moreover, in order, to ensure 
messages reached a wide audience, peace scripts and songs were developed in four local dialects: 
Arabic, Hadandawi, Bani Amir and Rashaidan Arabic. UNDP has also developed public information 
materials including posters and flyers to support the road shows and to mobilize communities to 
participate in peace activities.  
 

III. PERFORMANCE REVIEW  

(i) Overall progress towards the CPAP outcome and output(s) 

The Support to Human Security Project aimed to fulfil CPAP Outcome 7: post-conflict socio-
economic infrastructure restored, economy revived and employment generated. By completing 
the reintegration of 3,881 XCs from the Eastern Front, SAF and PDF, including 195 disabled XCs and 
252 CAAF, the project helped generate employment to XCs and resulted in improving their living 
conditions. According to the clients satisfaction surveys carried out with the a sample of DDR 
beneficiaries from Phase I and Phase II, over 75% of respondents expressed their overall satisfaction 
with the reintegration services received through UNDP’s implementing partners. There were also 
positive responses concerning the packages received, where a significant number of DDR 
participants reported that their overall economic situation has improved through the reintegration 
packages received. Further, the CSAC projects now running in Eastern Sudan are not only 
responding to humanitarian and development needs and helping restore the economic 
infrastructure of conflict affected areas, but are also contributing to improved social cohesion 
between returning XCs and community members. In particular, the peace and development 
committees established have action plans in place to mitigate conflicts and maintain community 
security. In sum, the project helped deliver some of the key provisions of the ESPA, namely the 
disarmament, demobilization and reintegration of ex-combatants back into their communities, 
improving the security situation at the community level as well as raising public awareness on 
peace-building, while at the same time developing the institutional and human capacity of 
national stakeholders, all of which meet the CPAP targets. 
 
 
(ii) Capacity Development 

The project undertook multiple training workshops for counterpart government institutions and 
implementing partners, which responded to project implementation needs and the gaps noticed 
in the course of implementation. Staff from NSDDRC participated in all workshops. Other 
participants included representatives from local and international NGOs, and relevant government 
departments. Since the start of the project, over 500 individuals participated in training sessions led 
by UNDP and participants have shown improved capacities in daily operations related to DDR, 
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reporting, financial documentation and computer skills. Coordination mechanisms have also 
improved between NSDDRC sector offices, IPs, UNDP and line ministries, with NSDDRC taking a 
lead role in organizing regular state level meetings and running the different aspects of the 
programme. Additionally, UNDP supported NSDDRC establish offices in Kassala, Gedaref and Red 
Sea and supplied them with furniture and IT equipment to facilitate their daily operations. 

 

(iii) Gender Mainstreaming 

A number of activities were undertaken in the course of the project to promote gender equality 
and encourage women participation, particularly in CSAC activities. For example in the twelve 
peace and development committees established as part of the soft component of CSAC work, 
women were invited to have functional roles as members of these committees.  The trainings 
provided by the IPs, Nawafil Al Khairaat (NEO), Delta and Abu Hadia, further ensured that women 
training needs were addressed. For example, in Maaria and Doka communities where women 
indicated the lack of midwives and maternity services as security challenges, training in midwifery 
was provided. Additionally, in Girgir and Taboseeb villages in Kassala, where women and men are 
traditionally segregated in public spaces, special women committees were established and 
supported through targeted capacity development activities . UNDP and UNFP carried out a joint 
fact finding mission in the first quarter of 2011  to the women centers constructed in Agig, 
Warareef and Eisse villages in Red Sea state to explore the possibility of initiating activities for the 
empowerment of women and youth at risk of exploitation in conflict. UNFPA may be able to 
support a ‘soft’ project in some of the targeted communities to address awareness-raising needs 
identified by women in the second half of 2011. Another attempt to highlight women rights 
among populations in Eastern Sudan took place during the SALW stakeholder workshops, where 
the UNDP Gender team and NSDDRC facilitated a session on CSAC gender related issues featuring  
drama performances and discussions addressing the role women play in raising awareness on 
community security and the control of small arms and light weapons. In post-workshop interviews, 
community leaders expressed greater understanding of the important role women play in 
fostering security and in reducing the proliferation of arms. Participants also understood the 
relevance of women’s security to broader community security. 

 

(iv) Impact on direct and indirect beneficiaries 

The project has reached about 98% of the caseload spelled out in the annual work plans 
(exceptions being XCs who wanted to resettle outside Eastern Sudan, as well as XCs who could not 
be reached or those who passed away before reintegration began), covering the three states in 
Eastern Sudan and ensuring that the key factions in the region are covered, including Eastern Front, 
SAF and PDF. Further, given the small caseload (1,707 in Phase I and 2,254 from Phase II) the 
delivery of training and reintegration packages occurred smoothly and even though there was a 
delay in the commencement of reintegration activities, once funds were received and IPs 
contracted, all registered XCs received training and reintegration packages in a timely manner. 
According to the clients satisfaction survey conducted with DDR beneficiaries from Phase I, over 
90% of respondents felt that the reintegration benefits were useful, and more than 90% of 
respondents illustrated that their security has improved following the DDR project and 80% of 
those added that they felt much safer in their communities. Similar results were reported from the 
clients’ satisfaction survey conducted with DDR beneficiaries from Phase II, where 80% of 
respondents positively rated their satisfaction with the reintegration services received and 44% 
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reported that the DDR programme helped them gain higher income. Additionally, more than 95 % 
of the respondents felt security has improved after DDR. 
 
XCs also benefited from package-specific training sessions, in which XCs who opted for livestock 
packages received training in veterinary skills, processing and sale of dairy products as well as other 
relevant aspects. XCs who chose self-employment received a briefing on small businesses, basic 
business management skills, marketing as well as accounting and bookkeeping skills. The training 
programme also included a session on HIV/AIDS awareness conducted by the UNDP/Global Fund 
Focal Point for HIV/AIDS in Kassala and in coordination with the IPs. These sessions are part of 
UNDP and NSDDRC’s strategy to mainstream HIV/AIDS awareness and prevention activities 
throughout the DDR process. Findings from the clients’ satisfaction surveys showed that nearly 
75% of respondents from Phase I found the training useful, and 90% of respondents from Phase II 
stated that their meetings with the counselors and the training received were very useful. 

Additional benefits that DDR participants enjoyed as part of reinsertion support included food 
vouchers worth 340 SDG of food (in two installments of 160 SDG and 180 SDG) redeemable at a 
contracted local trader. Food purchased with these two vouchers is meant to last a family of five for 
three months. However, results of the survey with beneficiaries from Phase II revealed that most 
of the respondents commented that the quality of the food items was not satisfactorily and the 
prices of some of the items provided through the vouchers were high in comparison to market 
prices. Further a significant number of XCs expressed in the surveys that the reinsertion support did 
not meet their expectations, highlighting the need to review this area of support in future DDR 
projects.  

Finally, the CSAC soft and hard projects implemented across Eastern Sudan proved to be 
successful, whereby DDR beneficiaries and receiving communities (indirect beneficiaries) are 
benefiting from extended services varying from water projects, police stations, health and 
education facilities. The peace and development committees established are also serving as fora for 
community members to mitigate conflicts and organize events.  For instance the Women Centre 
established in Doka, is now used as a space for organizing awareness sessions pertaining to health, 
water and sanitation, and other issues of popular interest and relevance to the Doka community, 
particularly women.  
 

(v) Communication and publicity 

Some of the key activities that received media coverage included the launch of the demobilization 
exercise of Phase II on 1 April, 2009 in Kassala state. This was attended by high level representatives 
from the government, the military, UN, donor representatives and media, and was followed by a 
tour to demobilization sites. Senior delegates of the Government of National Unity (Gone), UN and 
international community members also attended a briefing for local and international media where 
all partners reiterated their commitment to support the peace process and the DDR program in 
Eastern Sudan.  

The first State level Peace and Development launch ceremony and workshop in Gedaref State in 
late May 2010 where the start of community security projects was announced was also covered by 
media-TV and local newspapers. The ceremony was attended by the government ministries, SAF, 
PDF, locality commissioner, local and tribal leaders, ongoing programs i.e. East Sudan Recovery and 
Development Programs (ERDP), NGOs and civil society organizations. The launch ceremony was 
followed by visits to two of the four project sites for peace promotion campaigns and planting of 
trees at the construction sites in Doka and Gureisha of Gedaref State.  
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Public Information activities such as the road shows carried out in 2011 were covered by the Red 
Sea radio and newspapers in Port Sudan and the SALW Stakeholder workshops conducted in all 
three states in Eastern Sudan were covered by at least six media houses and output was published 
to the general public. 

A monthly newsletter, DDR Dispatch, is produced by UNDP and shared with donors. The Dispatch 
showcases the achievements of DDR across the country, including the Support to Human Security 
Project in Eastern Sudan.   

 

(vi) Implementation Strategy 

Sustainability: The capacity development activities implemented during the project have all aimed 
at strengthening the role of national bodies in planning and implementing DDR operations to 
ultimately ensure that national counterparts are equipped with the necessary tools and knowledge 
to continue providing reintegration and peace building services independently once UNDP hands 
over the project. In view of this, the NSDDRC had a major role to play in targeting DDR participants 
and communities for CSAC interventions, and in conducting client satisfaction surveys, needs and 
perception assessments. Other government actors that were regularly involved included members 
of the Follow-up Committee (FC) at the State level, comprising of the Sudan Armed Forces (SAF), 
police, and six ministries involved in rural/community work (Planning, Agriculture, Education, 
Health, Social Welfare and Water), who assisted with identifying target communities and 
community level projects. Such partnerships were not only instrumental to the long-term 
sustainability of the project, but also helped secure local buy-in of the project.  

At the community level, public information and sensitization efforts helped raise awareness among 
communities on DDR, peace-building and community security, all of which helped create an 
enabling environment for implementing DDR and CSAC activities. Besides, the training provided to 
members of the peace and development committees established across the three states, 
addressed organizational development and management, project cycle management, conflict 
management, gender and development, social reintegration of XCs, as well as other managerial, 
financial and interpersonal trainings and which also emphasized the importance of opening 
channels of communication with neighboring communities and on building linkages with local 
authorities and was integral to building the capacities of committee members so they are better 
able to run the committees, respond to conflicts and facilitate the social reintegration of XCs.     

Participatory/consultative processes: The project has maintained a participatory approach in the 
planning and implementation of activities. Consultative workshops with stakeholders including 
NSDDRC, government representatives, community leaders and NGOs, were conducted on various 
occasions to encourage participatory planning at the state and community levels. Moreover, needs 
assessments were carried out by NSDDRC and UNDP to identify recovery projects for CSAC 
interventions, in which community members were requested to identify their security and 
development needs. The KAP survey carried out in the first quarter of 2011, with men and women 
from 101 villages in Eastern Sudan is another example of a participatory approach, where findings 
from the survey will feed into future strategies related to the control of SALW.  

Quality of partnerships: The project was implemented in close coordination with the NSDDRC, 
which provided policy guidelines and acted as a link to high level stakeholders by convening 
relevant meetings and workshops. The NSDDRC also helped convene monthly coordination 
meetings with implementing partners and NGOs working in peace and development, as well as 
other actors at the state level government. Other government actors that were regularly involved 
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included members of the Follow-up Committee (FC), who were involved in identifying target 
communities and community level projects. The Ministry of Interior also took an active role in 
organizing the stakeholder workshops on SALW held in the three states of Kassala, Gedaref and 
Red Sea.  

FAO and five national NGOs (CORD, JASMAR, Nawafil, DELTA and Abuhadia) were the main 
implementing partners involved in the community mobilization and implementation of DDR and 
CSAC work, whereas Uhaashoon and Alnasaiem conducted the peace campaigns. The NGOs were 
viewed as credible by beneficiaries and most were successful in liaising between DDR participants 
and NSDDRC and UNDP. Private companies Efrn Investment Co. ltd, Oxi Construction Engineers 
and Trading Co ltd were contracted to implement the hard component of CSAC activities and even 
through there was a delay in completing the construction project on the agreed on time (delay 
caused by various factors, including weather conditions which affected accessibility to some areas 
and lack of certain raw materials in Sudan, etc) most projects were constructed in a satisfactorily 
manner. 

National Ownership: National ownership has been the guiding principle of the Support to Human 
Security (SHS) project in Eastern Sudan, with national counterparts consulted and actively involved 
in the planning, implementation and monitoring and evaluation processes. As stated above, the 
NSDDRC, being the primary counterpart provided policy guidelines and acted as a link to high level 
stakeholders by convening relevant meetings and workshops. NSDDRC also helped convene 
monthly coordination meetings with implementing partners and other actors at the state level 
government. Staff from the Commission also took part in monitoring activities of IPs and in 
conducting clients satisfaction and KAP surveys as well as participating in the data analysis of the 
surveys’ results. Other state actors who were involved included members of the FC, who were 
involved in identifying target communities and community level projects. The Ministry of Interior 
also took an active role in organizing the stakeholder workshops on SALW and the Ministry of 
Social Welfare in Kassala provided a three months insurance cover to XCsWD. The Commission has 
further demonstrated national ownership by paying for reinsertion support to demobilized XCs 
and by agreeing to complete remaining activities after May 2011, namely; the completion of the 
Maaria water project, the provision of rehabilitation support to 56 XCsWD and the computerization 
of data gathered from the KAP survey. Finally, national NGOs were the main implementing 
partners, where their local knowledge and understanding of the local context facilitated 
reintegration activities and access to communities for CSAC interventions. UNDP has also extended 
technical support to national NGOs to ensure they had adequate capacity to carry out DDR/CSAC 
activities and follow-up services, all of which help guarantee ownership of DDR and CSAC activities 
in the long-run.  

 

(vii) Management Effectiveness Review 

Monitoring and Evaluation: In order to ensure the overall quality of reintegration and CSAC 
services, UNDP and NSDDRC have jointly conducted regular field monitoring exercises, including 
spot checks and supervisory visits to IPs’ training and distribution sites. These monitoring exercises 
further supported IPs with guidance and trainings whenever performance gaps were noted. 
Implementing Partners have also submitted monthly progress reports as per the contractual 
agreements with UNDP, and which served as a tool to overview and monitor progress of activities. 
The project also produced quarterly and annual reports. 

To ensure DDR participants are receiving the best services possible under the Sudan DDR 
Programme, the Sudan DDR Commission jointly with UNDP conducted a clients’ satisfaction survey 
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to ask programme participants to evaluate the assistance they received through the programme. 
The first client satisfaction survey was completed in September 2010. The first phase was 
conducted in December 2009 in Kassala State, reaching 56 respondents and the second phase in 
Kassala and Red Sea states followed in May 2010, reaching 214 respondents. In total, 270 DDR 
participants completed the survey in 10 locations. Below is a summary of the findings: 
 
Overall satisfaction with DDR 

 Over 75% of the respondents were satisfied with the DDR programme, and of these 16% 
were very satisfied. 

 
Satisfaction with Reintegration Support 

 Over 70 % of the respondents rated their levels of satisfaction with reintegration options 
positively, among those, 16% were very satisfied. 

 Over 90% felt the reintegration packages were useful. 
 Nearly 75% felt meetings with their counsellors were useful, or very useful. 

 
Social aspects 

 The majority actively participated in community activities, indicating a high level of 
interaction between the respondents and their communities. 

 More than 90 % of the respondents felt security has improved after DDR. 80 % of the 
respondents commented that they felt much safer in their communities.  

 
Information 

 The respondents had limited information about DDR before they entered the programme 
however, over 85% of the respondents said they understood reintegration options very 
well. 

 Nearly 60 % of the respondents mentioned that their former commanders are their primary 
source of information about DDR. 

 A significant percentage of the respondents (nearly 50%) believed the DDR programme is: 
‘supporting the peace process’, followed by: ‘transition from military to civilian’ (40%) and 
‘weapons surrender’ (34%).  

 
Reinsertion  

 Nearly 60 % stated that they used their cash allowances to meet their daily needs. At the 
same time, nearly 60% stated that their packages did not meet their expectations. 
Reinsertion is therefore an area that should be reviewed in future possible phases of DDR in 
Eastern Sudan, and for other DDR projects implemented by UNDP in Sudan. 

 
The second client satisfaction survey was carried out in May 2011 reaching 372 participants in the 
three states: 153 in Kassala, 120 in Gedaref and 98 in Red Sea. Below is the summary of the findings: 

Overall satisfaction with DDR 
 76 % of the respondents were satisfied with the DDR programme, and 17 % of them were 

very satisfied. Positive responses were directly related to the improved economic situation 
of XCs: higher income, more access to livelihood opportunities and better ability to support 
families.  

 
Satisfaction with Reintegration 

 97% of respondents participated in training courses, the majority of which found the 
courses to be useful. Among those, almost 60% found it very useful and only 3% referred to 
it as not useful at all. 
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 80 % of the respondents positively rated their satisfaction with the reintegration option 
made. Among those, 25% were very satisfied. It has to be noted that the level of satisfaction 
among respondents who opted for self-employment was higher in comparison to XC who 
opted for agriculture/livestock, with 11% not satisfied with the former option and as high 
as 28% not satisfied with the latter. One of the main reasons for dissatisfaction with the 
livestock option was the fact that the XCs initially planned for agriculture projects, but due 
to the long gap between the Demobilization exercise and Reintegration they missed the 
harvest season and by the time reintegration started they had very limited options and 
little time to change.  

 44% of the respondents reported that the DDR programme helped them gain higher 
income. 

 
Social Aspects 

 More than 95 % of the respondents felt security has improved after DDR. 58 % of 
respondents commented that they felt much safer in their communities.  

 The majority actively participated in community activities, indicating a high level of 
interaction between XCs and their communities.  

 
Information 

 78% of respondents stated that they had no or slight knowledge about DDR. However, 
information provided during the DDR programme was very well understood among the 
majority of participants – 95%. 

 50% of the respondents mentioned that their former commanders or fellow combatants 
are their primary source of information about DDR.  

 A significant percentage of the respondents, nearly 54%, believed that the DDR 
programme is supporting transition from military to civilian life, 51% believed it supports 
alternative livelihoods, 24% stated it supports the peace process and 18% think it aids in 
weapon surrender.  

 
Reinsertion 

 All of the respondents received their cash allowances, and nearly 60 % stated that they 
used it to meet their daily needs. 

 A lot of respondents suggested adding the reinsertion cash allowance to the reintegration 
packages in order to increase the value of the reintegration package, thereby allowing XCs 
to start more competitive businesses.  

 
In June 2011 a team from UNDP’s Bureau of Crisis Prevention and Recovery (BCPR) carried out an 
assessment of the SHS project in Eastern Sudan, the purpose of which was to review the impact of 
the DDR/CSAC services on beneficiaries and capture lessons learned and best practices. The review 
team visited Gedaref and Kassala states where they had the opportunity to meet with the DDRC 
Commissioners, IPs and DDR/CSAC beneficiaries. The overall findings of the review were positive 
and recommendations were drawn for future planning.   
 

Timely delivery of outputs: The delivery of outputs, in particular reintegration packages and 
capacity development of NSDDRC staff fell behind schedule due to several factors, including the 
delay in receiving funds and in finding and awarding contracts to qualified IPs to deliver 
reintegration packages. Requests for proposals had to be re-advertised multiple times due to the 
lack of qualifying bids.  Also due to the tight schedule of NSDDRC staff and closure deadline, 
capacity training in monitoring and evaluation for NSDDRC staff in Gedaref state was not 
completed.  
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The project was initially agreed to close in June 2009, but was extended until June 2010. On 
September 1st, 2010 a Project Board Meeting was held and UNDP got the approval to extend the 
project until March 31st, 2011 to allow for the completion of reintegration and CSAC activities. 
Following the last Project Board Meeting on February 17th, 2011, the board endorsed another 
extension until May 31st, 2011 for project closure purposes. 
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IV. CHALLENGES AND RECOMMENDATIONS  

Between July 2008 and May 2011 various challenges were encountered during the implementation 
of DDR and CSAC activities in Eastern Sudan. Below is the list of these challenges as well as 
recommendations for future activities. 
 
Demobilization and Reintegration 
The low quality or ‘informal’ nature of discharge certificates: the XCs discharge certificates 
especially from the PDF were photocopied with hand-written information penned.  Nevertheless, 
no cases of forgery have been detected. Recommendation: In future DDR work, there is a need to 
prepare printed serialized discharge certificates with all the necessary details.  If this is not feasible 
discharge certificates may be delivered to the NSDDRC to fill in XCs details before demobilization 
starts.  
 
Provision of incomplete XCs’ list by NSDDRC: incomplete lists of XCs were supplied before the 
start of Phase II of the demobilization process. This made planning more difficult, especially 
towards the end of the demobilization process when the expected daily target of XCs failed to 
arrive at the demobilization sites. Recommendation: There is need for a more formal discharge 
process for XCs so the lists and certificates are prepared long before demobilization starts.  The 
actual number to be demobilized needs to be derived from the lists released at the start of 
demobilization. 
 
The communication and language barriers during the counselling process: one of the main 
challenges during demobilization in Kassala and Red Sea states was communication between 
counsellors and XCs, because the majority XCs especially from PDF, understood neither Arabic nor 
English. In addition, some of the XCs came from conservative cultures causing some difficulties in 
communicating with counsellors, especially female counsellors and case workers. 
Recommendation: Capacity to communicate in local language and knowledge of cultural norms 
needs to be considered when selecting caseworkers/counsellors.  This will require additional time 
to recruit and train counsellors/case workers for specific demobilization conditions.  However, 
arrangement for interpretation for different languages was done at the demobilization site 
especially during counselling and debriefing sessions but this took more time per XCs and resulted 
in the loss of some information.  Where interpreters are needed, the demobilization costs increased 
because of the need to hire interpreters. 
 
Fear of HIV/Aids stigma created tension in the demobilization site: Some fear of stigma was 
seen concerning the voluntary HIV/AIDS counselling and testing as those wishing to go through 
the process were afraid of being perceived as HIV positive. Some XCs who perceived the tests as 
mandatory did not return to check the results, while some members of staff were tense and felt 
that there was no need for VCT and were highly sensitive to the issue of HIV/AIDs testing to the 
extent that it caused division among staff, especially in Red Sea demobilization work. 
Recommendation: Continue with awareness raising campaigns to the public in order to de-
stigmatize HIV/AIDs among the general public. Thorough debriefing including advantages of 
knowing the status needs to be clarified in the debriefing and counselling sessions. Much more 
important is to target institutions in HIV/AIDs awareness creation to slowly instill the message to 
the public through such groups. 
 
The long gap between the demobilization and reintegration processes: In Phase I, due to the 
fact that there has been a long gap between demobilization and the provision of reintegration 
support services, ex-combatants were frustrated and on a number of occasions have approached 
NSDDRC and UNDP insisting on receiving immediate support and expecting cash distribution 
instead of waiting for in-kind reintegration packages. Further, ex-combatants held demonstrations 
a number of times, escalating into hundreds of ex-combatants occupying the NSDDRC office, 
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around the end of August 2008 and demanding the immediate provision of reintegration 
packages.  This protest lasted for a few days and ex-combatants refused to go home and therefore 
slept in and around the NSDDRC offices. This attracted a lot of media attention and raised security 
concerns. With mounting pressure, the government responded by providing reintegration support 
packages through its own resources. The NSDDRC office in Kassala contracted IPs –ISRA and SRC, 
for the delivery of reintegration support services in livestock distribution and training as well as 
assistance in small business support and self-employment to a total of 860 ex-combatants. This 
resulted in a situation where the expected level of coordination and information sharing between 
the NSDDRC and UNDP did not take place. The challenges associated with this included the 
following:  

• Duplication of package distribution because referrals procedures ware not thoroughly 
instructed to IPs by NSDDRC.   

• Disparity in the type and value of packages distributed to ex-combatants which could lead 
to discontent in served and/or un-served ex-combatants due to their distorted level of 
expectations. 

• Problems in service delivery by IPs due to the fact that these IPs did not undergo 
orientation on the steps that needs to be done leading to service delivery, that is, proper 
referral mechanism, training of XCs, possible further counselling on packages, agreement 
on schedule of services and final confirmation by XCs acknowledging receipt, etc. 

Recommendations: it is important to narrow the time gap between demobilization and 
reintegration. There is a need to secure funds for reintegration as demobilization begins and to 
encourage XCs representatives to participate in the planning process in order to be a link between 
the decision making process and XCs waiting to be served.  In the East, the NSSDRC has informally 
consulted with XCs representatives when necessary. There is a need for training and regular 
consultations with the IPs in the course of the implementation process to ensure effectiveness in 
the implementation of activities.  This training should include staff of national counterpart as well 
as UNDP staff and should aim at raising milestones and timetable for implementation and for 
monitoring activities.   
 
Weak capacity and coordination mechanism of national counterparts: The NSDDRC in Kassala 
appeared to have suffered from skills gap and overload due to low number of staff and shortage of 
equipments.  As a result, the NSDDRC presented a proposal to UNDP to support capacity building, 
which took long time to deal with and this affected the DDR process.  Also, due to financial 
problems, the NSDDRC office in Red Sea State was semi-operational, which at times hindered 
coordination at the state and locality levels in Red Sea and has hampered the monitoring of CSAC 
construction work. Recommendation: There is a need to continue with capacity building training 
to NSDDRC to ensure success of the DDR work.  NSDDRC and UNDP DDR established coordination 
mechanism for the NGOs working in peace and development work, which included NGOs working 
in DDR and Community Security work.  These coordination mechanisms need to be maintained 
beyond the scope of ‘DDR’ leading to the formation of an advocacy and conflict resolution 
structure, which can deal with conflicts in the long run and ensure community participation and 
ownership. 
 
Lack of Qualified Implementing Partners (IPs): The capacity of local NGOs was a major challenge 
and caused considerable delays in the recruitment of implementing partners.  From the initial 
assessment, it was found that there were only a limited number of local and international NGOs 
operating in the East, even fewer NGOs had adequate implementation capacity.  This lack of 
capacity among local partners led to more delays in identifying implementing partners and also 
created a major gap and delay in the provision of timely and sustainable reintegration services. The 
capacity gap also affected the implementation and reporting processes, which resulted in delaying 
the release of payments to IPs which in turn affected the progress of activities. Further, the 
expulsion of Save the Children UK from Sudan in 2009 and the time it took to hand over the project 
to Save the Children Sweden affected the quality of service provided to CAAFG. UNDP responded 
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to this challenge by facilitating training sessions to IPs in reintegration, accounting, reporting and 
financial management and also conducted two pre-bidding conferences for NGOs interested in 
reintegration support services.  The pre-bidding conferences were held in Kassala and Khartoum 
and aimed to increase awareness on the process as well as to as answer questions from the NGOs 
in relation to the scope of work and qualification process of the bids. Recommendation: there is a 
need for capacity building interventions to continue for national NGOs and IPs to enable them to 
produce qualifying proposals and effectively deliver services in the course of implementation.  
 
The spread of the XCs over vast geographical areas and limited accessibility: Given the spread 
of XCs over vast geographical areas and the distance between XCs’s residences and the specified 
service delivery locations, training and distribution of inputs were constantly delayed. To overcome 
this logistical challenge, during the distribution of packages, the IPs planned to train and undertake 
distribution in the localities close to the IPs but when the numbers were too few, the IPs organized 
in house training by pooling XCs in a central locality or town where they can distribute packages. 
Also due to the rainy season, many roads were inaccessible making follow-up and support visits 
challenging.  Therefore the monitoring work was only limited to accessible localities near Kassala, 
Gedaref and Red Sea towns. Moreover, CSAC construction work for Agig and Warareef Women 
Centers could not commence on the planned dates due to the flooding. Because of these delays, 
UNDP had to twice approve no-cost extensions of the agreements with IPs. Recommendation: 
Proper preparation before starting implementation is necessary to clearly evaluate the workload.  
For instance, the database should help divide XCs lists according to their locations. 
 
XCs resettling in other states: The transfer of XCs from one state to another created a lot of 
complications. There is no mechanism in place to assist XCs who were demobilized in Eastern 
Sudan but plan to settle in other states of the country and no agreement has been reached with 
the NSDDRC on such cases. According to the database of demobilized XCs, 182 XCs have opted to 
resettle in states outside Eastern Sudan. An internal mechanism within UNDP could not be 
developed to respond to this issue as the DDR projects across Sudan were at different levels of 
implementation and used different strategies depending on the local conditions of each individual 
state. Instead UNDP has ensured delivery of reintegration services to these XCs to ensure timely 
receipt of packages. Recommendation: Transfer of XCs should be avoided as much as possible 
because of the logistical constraints it creates. Otherwise, it is important to develop a mechanism at 
the earliest stages of demobilization which accommodates such caseloads and allows for the 
exchange of lists of XCs as well as funds from one state to the other where DR activities are taking 
place.  
 
Fluctuation in the price of reintegration materials and lack of supplies: The rapid increase in 
prices continued to be a major challenge for IPs (especially those who started implementation in 
2010).  For instance livestock prices were too high in Kassala (240 SDG per head) compared to the 
budgeted amount of USD 200 for the whole package.  Prices of livestock increased especially in 
Red Sea which made it difficult to procure livestock from there.  The IPs’ alternative option was to 
procure livestock from Kassala and transport them to Red Sea, all of which added extra logistics in 
stock piling, feeding and transportation. FAO also faced a problem over the supply of ewes 
because the traders were supplying male sheep targeting Eid Aladha’s occasion and because the 
year had recorded above average rains, farmers tended to retain the ewes. All this led to 
postponing the distribution of packages until after Eid, which also meant avoiding the high costs of 
livestock in the festive season. Recommendation: There is need to undergo thorough planning to 
avoid procurement over the festive season because the prices will be higher. Alternatively, 
proposals can be developed with a price margin of up to 10% to account for price fluctuation 
during implementation. 
 
 
Community Security and Arms Control 
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Extensive rehabilitation needs. The decades-long civil war has resulted in poor infrastructure and 
general underdevelopment in the Eastern states. The need for construction work, (to be done 
under the ‘hard component’ of CSAC work), is high and prioritization is key. UNDP and NSDDRC 
first identified 54 projects, from where a list of 12 projects of the highest priority was identified and 
implementation commenced in year 2010. However, due to the scope of needs, it is inevitable that 
some groups will have different priorities from those projects selected and more work is needed to 
rehabilitate or construct social amenities that, coupled with peace work, would have an 
appreciable level of impact in dealing with the root causes of conflict in Eastern Sudan.  

 
Alternatives to SALW: Government capacity to create credible and adequate alternative security 
arrangements for rural communities may be limited. Recommendation: There is a need for 
community policing and other conflict management initiatives at the community level that will link 
community-owned conflict management structures to the administrators and the security forces at 
the locality level. Such work would be linked to and referred to UNDP’s Governance and Rule of 
Law Unit as it is not within the mandate of DDR.  
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V. FINANCIAL STATUS AND UTILISATION4  
 

Financial Summary 

Summary of Funding Status as of October 2011 

Voluntary Contributions 

Funds Received from donors In US$ 
Norway                 988,142  
UNDP Core                 274,001  
DFID              2,306,628  
EC              2,072,539  
Canada - DFAIT                 771,077  
Peace Building Fund               1,728,050  
Total Funds Received:              8,140,437  
Less Expenses 2008                 556,384  
Less Expenses 2009              2,735,794  
Less Expenses 2010          3,853,527.20  
Less Expenses 2011 (Provisional)                 679,408  
Total Less Expenses              7,825,114  
Balance of Funds                  315,324  

Funds available                 315,324  
 

 

 

 

 

 

 

 

 

 

 

 

                                                                 
4 Please note all finanical figures are provisional. Final financial report will be submitted after the financial 
year closure. 



Support to Human Security in Eastern Sudan, Project ID [00060304] 
UNDP-Sudan 

30/48 

 

Summary at Activity Level (2008-2011) 

2008 2009  2010  2011 Activity  
Budget Expenditure Budget Expenditure Budget Expenditure Budget Expenditure

Project Management  
             
192,151  

              
1,620  

             
644,109  

               
404,371  

             
768,251  

             
639,374  

   
219,129.00 

         
333,420  

Demobilization                   -  
            
56,152  

             
228,569  

               
272,777  

                        
‐    

             
(15,922) 

                    
‐                         ‐   

Reinsertion                   -  
                     
1.47  

             
273,782  

               
175,204  

                        
‐    

                        
79  

                    
‐                         ‐   

Reintegration 
         
1,042,757  

          
493,404  

         
1,928,877  

           
1,863,208  

         
3,264,414  

         
2,143,744  

         
155,150  

         
103,550  

Integrated Technology 
Support                   -                     -   

                        
‐    

                           
‐                       -   

                         
‐    

                    
‐                         ‐   

Public Awareness 
               
11,000  

                   
80.00  

               
21,948  

                    
1,286  

                 
5,350  

                     
456  

           
65,270  

           
47,512  

Capacity Development  
               
39,000  

              
4,762  

               
82,329  

                 
12,624  

               
15,408  

               
18,931  

           
14,124                       ‐   

Mine Action                   -                     -   
                        
‐    

                       
100  

                        
‐    

                         
‐    

                    
‐                         ‐   

Community Security                    -  
                 
365  

         
1,555,696  

                    
6,224  

             
705,789  

         
1,066,865  

         
337,639  

         
194,926  

Total 
         
1,284,908  

              
556,384  

         
4,735,310  

           
2,735,794  

         
4,759,211  

         
3,853,527  

         
791,312  

         
679,408  
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Financial Utilization 

 

Norway Contribution Status as of October 2011 
 

Description Receipts US $   Expenditure US 
$ 

Total Fund Received 
            
988,142     

Less: Expenditures     
2008 Expenditures                   282,383 
2009 Expenditures                       5,565 
2010 Expenditure                   640,582 
2011 Expenditures:(Provisional)     

 PROJECT MANAGEMENT   
                  
(139)   

 REINTEGRATION   
              
58,000    

 PUBLIC AWARENES                        -     
 CAPACITY DEVELOPMENT                        -     
 COMMUNITY SECURITY                        -     
Total                     57,861 
Total Expenses                   986,392 
      
Balance:                          1,751 
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ANNEXES 

Annual Work Plan 2009 
PLANNED BUDGET EXPECTED  OUTPUTS 

And baseline, associated indicators and 
annual targets 

PLANNED ACTIVITIES 
List activity results and associated 

actions  
RESPONSIBLE PARTY 

Funding Source Budget Description Amount 

1. Activity Result:  NSDDRC staff 
acquired program management skills. 
- Training in Project Cycle 
Management and related 
components and scope of PCM 
- NSDDRC staff trained in IT and MIS 
skills. 

UNDP, NSDDRC 
 

2. Activity Result:  Stakeholders 
coordination mechanism established 
and functional at the State level. 
- NSDDRC and UNDP develop and 
finalize the TORs for the State 
Coordinating Committees 

EC, DFID, Canada, 
Norway 

Staffing and 
operational costs, 
rentals, logistic 
support 

1,080,000 

- Train and support relevant NSDDRC 
staff on their roles and responsibilities 
towards the Coordination 
Committees 
  - Support to NSDDRC to convene and 
facilitate  State level Coordination 
Committee meetings on issues of 
DDR, CSAC and Mine Action 

UNDP, NSDDRC 

3. Activity Result:  NSDDRC staff in 
the East acquired skills in peace 
building and conflict management. 
- To convene orientation, skills 
development and follow-up 
workshops for NSDDRC. 
 

Output 1: Capacities for DDR, 
Community Security and Mine Action 
in Eastern Sudan established and 
enhanced 
 
Baseline: No state level coordination 
mechanisms exists, although NSDDRC in 
Kassala supported in terms of IT 
equipment and MIS as part of Phase I of 
this project 
 
Indicators:  
- Number of  State level  Coordination 
mechanisms established and functional 
- Number of  NSDDRC, EF and other 
relevant staff trained in relevant skills and  
aspects of the programme 
 
Number of trainings organized 
Number of Coordination meetings held 
 
Targets:  
- 2 State level coordination mechanisms 
established in Kassala and Red Sea 
- 4 training workshops held on DDR, 
Community Security and MIS 
- Upto 80 NSDDRC, EF and relevant 
institution’s staff trained on relevant skills 
and aspects of the programme  - To convene orientation, skills 

development and follow-up 
workshops for IPs staff. 

UNDP, NSDDRC, IPs’ staff 

EC, DFID, Canada, 
Norway 
 
 
 
 
 
 
 
 
 
 
 
EC, DFID, Norwa 
 

Meetings with tribal 
leaders, brochures 
materials 
 
 
 
 
 
 
 
 
 
Capacity and 
operational support 
to NSDDRC
 

40,000 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
260,000 
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1. Activity Result: 2,900 demobilized 
XCs received reintegration support 
services 
-RFPs issued for reintegration support 
services 
- IPs selected and contracted as part 
of the competitive bidding process 

-2,900 XCs to complete receiving 
reintegration support services i.e 
package specific training, 
reintegration packages and follow up 
support from UNDP and/or NSDDRC 
through IPs
- Specialized support provided for 
disabled participants and CAAFG 
- Support NSDDRC in East to conduct 
Client Satisfaction Survey 

NSDDRC, UNDP, Eastern Front 
Committee (Kassala), UNICEF, 
FAO,  IPs 

GONU, DFID, EC, 
Norway 

GONU: $250 x 2900 
Int’l Community:  
$1000 x 2900 
 
Disabled support:  
$240 x 200 
 
CAAFG:  
200,000 

3,973,000 

2. Activity Result: 1,200 XCs 
demobilized, provided with 
reinsertion support, HIV briefing, 
pre-discharge orientation, etc.  
-to register and provide reinsertion 
support to  1,200 XCs including 
orientation and awareness on HIV, 
GBV and MRE 
- to provide 1,200 XCs with DDR cash 
and ID cards 

Output 2 (7.2) Reintegration of ex-
combatants completed in accordance 
with the national DDR strategy 
 
Indicator: Number of ex-combatants and 
associated groups, demobilized & 
reintegrated, disaggregated by age, 
gender and disability; 
 
Indicator: Percentage of participants that 
report successful individual reintegration 
projects in client satisfaction surveys;  
 
Baseline: 1,700 ex-combatants disarmed 
and demobilized in ESPA areas. 
Target 2009:  2,900 participants, 
including 200 disabled, disarmed, 
demobilized and reintegrated in East;  
 
Related CP outcome:  (7) Post–conflict 
socio-economic infrastructure restored, 
economy revived and employment 
generated.  
 

-To distribute food packages in 
support of the reinsertion of 1,200 XCs 
by WFP 

NSDDRC, UNDP 
 

EC, Canada, Norway Reinsertion package:  
$400 x 1200 
 
Contractual services:  
350,00 
 
HIV briefing (staff 
and materials):  
50,000 

840,000 

Activity Result 1: Awareness raised 
among key stakeholders on peace 
building and conflict management. 

Output 3: (7.4) Post-conflict recovery 
accelerated in strategic areas to ensure 
peace dividends are visible and tangible 
to conflict affected populations.   
 
Indicator: Number of state level 
community security and arms control 

- Orientation, review and follow-up 
workshops for NSDDRC and relevant 
Gov’t. departments on peace building 
and conflict management. 

UNDP/DDR, NSDDRC, CBOs, 
NGOs (IPs), relevant line 
departments 

EC, Norway, DFID, 
Canada  

1,696,000 
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- Orientation, review and follow-up 
workshops for CBOs and NGOs in 
peace building and conflict 
management. 
- Orientation, review and follow-up 
workshops for Community 
Committees in peace building and 
conflict management. 
-Stake holders campaign forum for 
peace building and conflict 
management such as in World Peace 
Day. 
Activity Result 2:  Community owned 
conflict management structure in 
place in six localities considered to be 
‘hot spots’.  
-  Form community committees. 
- Train community committees on 
their roles and responsibilities, 
leadership skills, decision making 
skills, teambuilding, etc 
- Sensitization and awareness creation 
to committee members on ESPA, 
peace-building and conflict 
management.  

UNDP/DDR, NSDDRC, CBOs, 
NGOs (IPs), relevant line 
departments 

Activity Result 3: Community 
priorities developed as a result of 
community consultations. 
- Support community consultative 
mechanism to analyze and give 
proposals for dealing with 
development needs with direct 
influence on the root causes of violent 
conflict. 
- Established community structures to 
develop prioritized lists of 
development needs. 

UNDP/DDR, NSDDRC, CBOs, 
NGOs (IPs), Relevant line gov’t 
departments 

action plans developed and 
implemented.  
 
Number of communities benefitting from 
peace building activities  
 
Baseline: No community security and 
arms control action plans developed.  
 
Five small CSAC projects being 
implemented in BNS, SKS, KRT, RS and 
Kassala.  
 
Targets 2009: 5 sub-projects developed 
and implement peaceful coexistence 
action plans at community level  
Consultative Community Conflict 
management mechanism established in 6 
localities 
 
Related CP outcome: (7) Post–conflict 
socio-economic infrastructure restored, 
economy revived and employment 
generated.  
 

Activity Result 4:  Construction and 
service delivery projects implemented 
at the community level.  

UNDP, NSDDRC, IPs (NGOs, 
CBOs) 
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- Facilitate the community structures 
to prepare technical plans. 

- IPs (NGOs, companies or Gov. 
departments) implement construction 
and service delivery projects. 
- Support existing or form women 
committees to deal with women 
service delivery projects. 
- Facilitate women committees to 
prepare and implement service 
delivery projects specifically targeting 
women. 
- Facilitate the community structures 
to prepare service delivery projects 
specifically targeting disabled XCs 
victims. 
Activity Result 1:  Process for 
developing the strategy for dealing 
with control SALW in place. 
- Orientation, review and follow-up 
workshops for NSDDRC and relevant 
Gov’t. Departments on control of 
SALW. 
- Orientation, review and follow-up 
workshops for CBO and NGOs on 
control of SALW. 

Output 4 (7.3) Proliferation and 
circulation of small arms reduced 
 
Baseline: No community security and 
arms control action plans developed. Five 
small CSAC projects being implemented 
in BNS, SKS, KRT, RS and Kassala.  
 
Indicator: Number of state level 
community security and arms control 
related orientation provided.  
 
Number of communities benefitting from 
CSAC activities  
 
Targets 2009: 5 sub-projects developed 
and implement community security and 
arms control action plans 
 
Related CP outcome: (7) Post–conflict 
socio-economic infrastructure restored, 
economy revived and employment 
generated.  

- Orientation, review and follow-up 
workshops for Community Peace 
building Committees on control of 
SALW. 

UNDP, NSDDRC, relevant Govt 
Security institutions  
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Activity Result 1: Increased number 
of trained MA personnel i.e deminers 
and MRE   
- Identify number of XCs as part of 
demobilization counselling  process 
who opt for mine action 

- Provide Mine Action training – mine 
clearance, MRE 

UNDP,NSDDRC, UNMAO 

1,400,000 

- Clear in increased number of mine 
affected areas  

 

Activity Result 2: Increase awareness 
on mine risks amongst XCs and 
communities  
- Provide MRE to 2,900 XCs who 
participate in the DDR process 
through orientation sessions 

- Provide MRE to target communities 
and committees  

North Sudan DDR Commission, 
Relevant GONU line ministries, 
UNMAO 
 

 

Output 5:  Mine Action capacities 
enhanced and areas cleared 
  
Indicator: No. of national de-miners 
trained/equipped/field deployed for 
clearance of mine/ERW affected areas and 
MRE activities. 
 
No of locations mine action activities 
implemented 
 
Baseline: 240 JIUde-miners 
trained/equipped & 110 de-miners field 
deployed; 446 km of Babanusa-Wau 
railway line and 234 km of roads in 
Kassala state. National Mine Action 
Authority (NMAA) and Southern Sudan 
Demining Commission (SSDC) 
established through presidential Decrees 
 
Targets 2009:  
50  national MREs, EOD operators / de-
miners from ex-combatants trained  
 
Carry out demining operations in 3 
affected areas and MRE activities  to 
conduct mine action activities  
 
Related CP outcome: (7) Post–conflict 
socio-economic infrastructure restored, 
economy revived and employment 
generated.  

  

  

 

TOTAL     9,329,000 
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Annual Work Plan 2010 
Budget 2010 

Budget Details Estimated 
Budget 

 Total  
Output Key Activities 

Budget Activity Budget 
Description 

  

NSDDRC staff skills in project management, technical as 
well as peace-building skills enhanced 

7. Capacity 
Building 

          14,400  

- Training in Management Information System (MIS) & IT 
skills 

7. Capacity 
Building 

Workshop costs 
- meals, space 
and training 
materials, 
certificates 

          2,400  

-  NSDDRC and  IP staff training in M & E and finance skills  

7. Capacity 
Building 

Workshop costs 
- meals, space 
and training 
materials, 
certificates 

          2,400  

 - Convene orientation, skills development and follow-up 
workshops for NSDDRC in CSAC and peacebuilding work. 

7. Capacity 
Building 

Workshop costs 
- meals, space 
and training 
materials, 
certificates 

          3,600  

Output 1: Capacities for DDR and Community Security in Eastern 
Sudan established and enhanced 
 
Baseline:  Trainings and orientation on M&E, CSAC, counseling and 
MIS/IT was provided. NSDDRC (and also the NGO partners) continue to 
have capacity gaps in DDR and CSS work..NSDDRC in Kassala 
supported in terms of IT equipment and MIS as part of Phase I of this 
project. State level coordination mechanism established for 
peacebuilding. M&E orientation was also provided during 2009.  
 
Indicators:                                                                                                                             
- Number of  State level meetings convened on peace & Security 
- Number of  NSDDRC, NGOs staff  trained in relevant skills and aspects 
of the programme 
- Number of trainings workshops organized     
                                                                           
Targets:  
 - 3 State level meetings convened in Kassala , Red Sea and Gedaref on 
DDR & CSAC (Peace & Security) 
 -6 training workshops (min) held on DDR, Community Security and 
project mgt skills 
 - 80 NSDDRC, NGO and relevant institution’s staff trained on relevant 
skills and aspects of the programme  

Support to NSDDRC operations in the 3 Eastern States 
towards DDR and CSAC 

7. Capacity 
Building 

Operations/Veh
icle 
fuel/maintenan
ce in support of 
UNDP DDR / 
CSAC field work 
/ missions 

          4,000  
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- Orientation/Coordination meetings with Contractors and 
IPs / NGOs/CBOs/Companies  in delivery  of reintegration 
support services, community security interventions, joint 
work planning and coordination meetings / NSDDRC 

7. Capacity 
Building 

Workshop costs 
- meals, space 
and training 
materials 

          2,000  

Output 2 (7.2)  Reintegration of ex-combatants completed in 
accordance with the national DDR strategy 

1,931 remaining demobilized XCs received 
reintegration support services         2,193,083  

Indicator: Number of ex-combatants reintegrated, disaggregated by 
age, gender and disability; 

-454 remaining XCs receive their reintegration packages in 
livestock   

4. Reintegration 
Cost of items 
and service 
delivery 

      454,000  

Percentage of participants that report satisfaction with individual 
reintegration projects in client satisfaction surveys;  

- Contractors (IPs) selected and contracted as part of the 
competitive bidding process to deliver reintegration 
support to XCs who have opted for self-employment. 

4. Reintegration 

Advertisement 
and circulation, 
bidding 
conference for 
organizations 

               -    

Baseline:  1700 XCs received their reintegration support packages. 
Out of 2254 XCS in Phase II, 328 XCs received their reintegration 
support through FAO/Ips. Remaining 1,926XCs will receive the 
intended support in Phase II of the project in ESPA areas.  

Planning, management and coordination of 
implementation reintegration support activities amongst 
Ips, NSDDRC and UNDP at State level & Closure of Contracts 
(2011) 

4. Reintegration Personnel Cost       202,083  

Targets:  1,931 XCs received reintegration support services in livestock 
and self-employment/small business/trades 

1,477 XCs received reintegration support services in Self 
Employment i.e package specific training, reintegration 
packages and follow up support from UNDP and/or 
NSDDRC through Ips 

4. Reintegration 

Cost of services 
and 
reintegration 
packages  

    1,477,000  

2 Client Satisfaction Surveys conducted 

Up to 200 XCs with disabilities benefited from additional 
reintegration support services  

4. Reintegration 
Cost of 
reintegration 
support services 

        48,000  

 - Upto 200 XCs with disabilities benefited from additional support  

Support NSDDRC in East to conduct 2 Client Satisfaction 
Surveys 

4. Reintegration 

Payment 
allowances to 
surveyors (e.g 
university 
students), 
transportation 
cost. Travel cost 
of staff, vehicle 
operations 

          6,000  
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Related CP outcome:  (7):  Post–conflict socio-economic 
infrastructure restored, economy revived and employment generated.  

Regular Field Monitoring activities conducted in 
conjunction with NSDDRC and Ips (DDR & Community 
Security) 

4. Reintegration / 
9. Community 
Security 

Payment 
allowances, 
transportation 
cost,  travel 
cost, vehicles 

          6,000  

Output 3: (7.4) Post-conflict recovery accelerated in strategic areas to 
ensure peace dividends are visible and tangible to conflict affected 
populations.   

Awareness raised among key stakeholders on peace 
building and conflict management. 

Community 
Security and PI 

        164,403  

Indicator: Number of community committees established/supported 
to deal with issues of community security and arms control. Number of 
workshops held to enahnce capacities of community structures on 
conflict management.  

Orientation, review and capacity building workshops for 
Communities/ Committees in peace building, problem 
solving and conflict management. 

9. Community 
Security 

budget 
accounted for 
in the IP's 
contract 

               -    

Number of communities benefitting from peace building activities  
Support to NSDDRC in East to convene and facilitate  State 
level meetings on issues of DDR and CSAC 

6. Public 
Information 

catering costs / 
space  renting / 
stationery etc 

        15,000  

Number of women groups/forums supported   
Regional Meeting on the way forward to promoting peace 
in Eastern Sudan 

6. Public 
Information 

Campaign 
materials, 
catering , 
accommodatio
n, Space, 
transportation 
cost, vehicles, 
travel etc 

        55,000  

Number of communities benefitting from increased awareness on 
peace building activities  Outreach activities 

6. Public 
Information 

Contractual 
services         30,000  

  
Planning, management and coordination of CSAC 
interventions at all levels  

9. Community 
Security 

Personnel Cost         64,403  

Baseline: Preliminary needs assessment done where villages and their 
respective projects were identified for CSAC work. in three Eastern 
States. Assessment Report under review by NSDDRC and UNDP DDR 
HQs in Khartoum  

Community Committees/ Structures in place in 12 
villages in 3 States to deal with conflict management  

9. Community 
Security 

N/A         64,403  

No community security and arms control action plans developed.  
- Contractors selected and contracted as part of the 
competitive bidding process 

9. Community 
Security N/A                -    
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Targets 2009: 4 projects implemented in each of three States for 
identified villages in support of peaceful coexistence at community 
level .  

-  Building capacity of community committees in each of 
the identified villages and support for enhancement of 
communication/coordination with locality administration & 
development committees (LDCs). 

9. Community 
Security 

budget 
accounted for 
in the IP's 
contract 

               -    

12 communities/villages benefited from community security related 
projects 

- Planning, management and coordination of 
implementation Community Security support activities 
amongst Ips, NSDDRC, other stakeholders and UNDP at 
State level 

9. Community 
Security Personnel Cost         64,403  

At least 3 women's committee is formed/supported to help deal with 
women issues.  - Support/Form and train community committees on their 

roles and responsibilities. 

9. Community 
Security 

budget 
accounted for 
in the IP's 
contract 

               -    

12 community committees established/supported to deal with issues 
of community security 

- Sensitization and awareness creation for committee 
members on ESPA, peace-building and conflict 
management.  

9. Community 
Security 

budget 
accounted for 
in the IP's 
contract 

               -    

Related CP outcome: (7) Post–conflict socio-economic infrastructure 
restored, economy revived and employment generated.  

Community security  and peace building related 
projects implemented at the community level for 12 
affected communities  

9. Community 
Security 

      1,079,628  

  

-Contractors selection and contracts awarded for both 
construction as well as community based consultations, 
capacity building and conflict management work 

9. Community 
Security 

budget 
accounted for 
in the IP's 
contract 

               -    

  

- Planning, management and coordination of 
implementation Community Security support activities 
amongst Ips, NSDDRC, other stakeholders and UNDP at 
State level 

9. Community 
Security 

Personnel cost         85,870  

  

- Facilitate consultation & coordination with the 
community committees to develop/agree on 
implementation plans for priority projects. 

9. Community 
Security 

budget 
accounted for 
in the IP's 
contract 

               -    

  
-  Implement construction of community priority projects 
and deliver equipment where applicable in 12 affected 
communities across three eastern States 

9. Community 
Security 

Cost of 
contracts for 
implementing 
CSAC projects 

      540,000  

  - Implement peace building work through community 
participations in affected communities across three Eastern 
States. 

9. Community 
Security 

Cost of 
contracts for 
implementing 

      453,758  



Support to Human Security in Eastern Sudan, Project ID [00060304] 
UNDP-Sudan 

41/48 

 

CSAC projects 

  

- Support existing or form women committees to deal with 
women service delivery projects. 

9. Community 
Security 

budget 
accounted for 
in the IP's 
contract 

               -    

Output 3 (7.3) Proliferation and circulation of small arms reduced 
Perception survey conducted for SALW in East Sudan             75,935  

Consultations and preparations for the perception survey 
for Small Arms 

9. Community 
Security Personnel Cost         42,935  

Conduct Perception Survey for Small Arms in Eastern Sudan 

9. Community 
Security 

Consultancy 
services - 
Survey 

        30,000  

- Orientation, review and follow-up workshops for NSDDRC 
and relevant Gov’t. Departments on control of SALW. 

9. Community 
Security 

Workshop costs 
- meals 
accommodatio
n and training 
materials 

          2,000  

Baseline:                                                                                                                          
No specific survey for SALW survey conducted in East Sudan. No State 
level policies or procedures for dealing with community security and 
arms control.  
 
Indicator: Number of state level community security and arms control 
related orientation provided.  Number of surveys done 
Development of State level operation modules (policies and 
procedures) for dealing with community security and arms control 
supported 
 
Targets: One SALW perception survey conducted.  
Development of Sate level SALW action plan supported  
Awareness raised with stakeholders working the three states on the 
issue of SALW and consensus on development of action plan 
developed by key actors in CSAC work  
 
Related CP outcome: (7) Post–conflict socio-economic infrastructure 
restored, economy revived and employment generated.  

- Orientation, review and follow-up workshops for CBO and 
NGOs on control of SALW. 

9. Community 
Security 

Workshop costs 
- meals 
accommodatio
n and training 
materials 

          1,000  

Project Management, administration, Operations, Audit and 
evaluation   

          743,485  

  

Project management/staff cost, communications, office 
rental, utilities 

1. Project 
Management 

Personnel Cost, 
Travel, 
communication
, vehicles, ops 
support, Office 
rent, utilities 

      693,485  

Project Evaluation 

Final evaluation costs - external  (Beyond Project Closure) 
1. Project 
Management 

Evaluation         50,000  

Sub Total - Project Activities              4,335,336 
   GMS 7%           303,474 
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GRAND TOTAL     4,638,810 

 

Annual Work Plan 2011 

TIMEFRAME  PLANNED BUDGET 
EXPECTED  OUTPUTS 
And  baseline,  associated  indicators  and  annual 
targets 

 PLANNED ACTIVITIES 
List  of    activity  results  and 
associated actions 

Q1  Q2  Q3  Q4 

RESPONS. 
PARTY 

Budget 
Description 

Amount 

Output 1 (For CP 7.2) Reintegration of ex‐combatants 
completed in accordance with National DDR Strategic 
Plan, within an enhanced security  in X‐C’ community 
of return.    

Activity result 1:   Capacities for DDR 
and Community Security in Eastern 
Sudan established and enhanced ‐ 
NSDDRC, UNDP and IPs (NGOS) staff 
skills in project management, technical 
as well as peace building skills 
enhanced. 

X             
 Capacity 
Development.                14,124  

1.1.  Facilities  and  Administration 
(GMS) in Capacity building                                924  

Activity  result  2:  570  XCs  remaining 
participants  receive    reintegration 
support services  in 2011  including 198 
XCsWD (Note: Of the 99 XCs still left in 
Q2, only 19 are reachable, and wait to 
be served in East Sudan.) 
 

X  X           Reintegration                48,236  

2.1.  To  facilitate  and monitor  19  XCs 
who receive training and reintegration 
packages  in  livestock  (IPs  Funded  in 
last Q4 of 2010 but work going on Q1 
2011; residual of 345 XCs caseload).   

X  X       
UNDP,  FAO 
NSDDRC  & 
NGOs 

Contractual 
Services‐
Companies 

      ‐  

2.2.  Support  Planning,  management 
and coordination of implementation of 
reintegration  support  activities 
amongst  Implementing  Partners, 
NSDDRC and UNDP at State level. 

X   X       
UNDP,  NSDDRC 
& NGOs 

Contractual 
Services‐
Companies 

               8,640  

Baseline:    Trainings  and  orientation  on M&E,  CSAC, 
counselling and MIS/IT was provided to NSDDRC, NGO 
partners  and  staff  but  participants  requested  for 
detailed  training  to deal with  identified  capacity gaps 
in  DDR  and  CSAC  work.    Training  was  also  done  in 
report writing, proposal writing  skills and part one of 
finance  management.    NSDDRC  in  Kassala  was 
supported with IT equipment and MIS as part of Phase 
I  of  this  project.  State  level  coordination mechanism 
established for peace building and commitment raised 
for convening one and half day training whenever the 
coordination meeting is held.  
Indicators:             Number of    State  level Coordination 
meetings convened on peace & Security 
Number  of   NSDDRC, NGOs  staff    trained  in  relevant 
skills and aspects of the Programme 
Number of trainings workshops organized                           
Targets:  
State  level Coordination meetings convened in Kassala 
,  Red  Sea  and  Gedarif  on  DDR  &  CSAC  (Peace  & 
Security) 
3 Training workshops  (min) held on DDR, Community 

2.3. Follow‐up on  reintegration of XCs 
with  disabilities‐  benefiting  from  X           UNDP,  FAO 

NSDDRC  & 
Contractual 
Services‐

              ‐ 
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additional  reintegration  support 
services  and  rehabilitation  for  XCs  in 
need.    (IPs’  Continuing work  from Q4 
2010 ) – 56XCs WD are to be taken car 
of by NSDDRC 

NGOs  Companies Security and project mgt skills 
 80  NSDDRC,  NGO  and  relevant  institution’s  staff 
trained  on  relevant  skills  and  aspects  of  the 
Programme  

2.4.  Support  NSDDRC  in  East  to 
conduct 1 Client Satisfaction Survey 

   X       
UNDP  & 
NSDDRC 

                 5,000  

2.5.  Conduct  regular  field  monitoring 
activities  in  conjunction with NSDDRC 
and IPs.  (DDR & Community Security) 

X  X        
UNDP,  FAO 
NSDDRC  & 
NGOs 

                18,000  

2.6.  Facilities  and  Administration 
(GMS) in Reintegration.                             3,156  

Activity  result  3:  Enhanced  Overall 
public  awareness  on  DDR  and  CSAC 
raised, within  address of  root  causes 
of  conflict,  and  emphasis  on 
community  level participation  in non‐
violent  conflict  resolution  methods 
and  linkage  mechanisms  to 
government security organs. 

X            CSAC                20,266  

3.1.  Support  NSDDRC  in  East  to 
convene  and  facilitate    State  level 
meetings on issues of DDR and CSAC 

X  X        
UNDP,  & 
NSDDRC 

                 2,500  

3.2.  Support  planning,  management 
and coordination of CSAC interventions 
at all levels  

X   X       
UNDP,  & 
NSDDRC 

                16,440  

3.3      Facilities  and  Administration 
(GMS)  in  CSAC  awareness  creation 
activities 

                           1,326  

Baseline:    1,700  XCs  received  their  reintegration 
support packages in beginning of Phase II. Out of 2,254 
XCS demobilized  in Phase  II, 1,462 XCs  received  their 
reintegration  support.  The  remaining  345XCs  in 
livestock reintegration for the three States and 371XCs 
in for Gedaref small business will be finished by end of 
March  2011.      Rehabilitation  work  for  198XCs  with 
disability will also be  finished by end of March 2011.  
Contractors  
already assigned for the remaining participants. 
 
Indicator:  
Number of ex‐combatants reintegrated, disaggregated 
by age, gender and disability; Number of XCsWD who 
receive  additional  support. 
 
Number  of  XCsWD  who  receive  additional  support. 
 
Number  of  XCsWD  who  receive  rehabilitation  of 
disability condition. 
 
Percentage of participants that report satisfaction with 
individual  reintegration  projects  in  client  satisfaction 
surveys;  
 
Targets:    716XCs  receive  livestock  reintegration 
support  services  in  livestock  and  self‐
employment/small business/trades 
 
1 Client Satisfaction Surveys conducted 
 

Activity  result  4:  Community 
Committees/  Peace  building 
Structures  and  non  violent 
resolution  mechanisms  in  place  in 
12  villages  in  3  States  to deal with 
peace  building  and  conflict 

X             CSAC                17,731  



Support to Human Security in Eastern Sudan, Project ID [00060304] 
UNDP-Sudan 

44/48 

 

management.   198  XCs  with  disabilities  benefited  from  additional 
support and those with rehabilitation needs attended.  
Medical  (Re) assessment done  to XCsWD having over 
40% disability condition.   4.1.  Support  planning,  management 

and  coordination  of  implementation 
Community  Security  support  activities 
amongst  IPs,  NSDDRC,  other 
stakeholders and UNDP at State level 

X   X       
UNDP,  NSDDRC 
& NGOS 

 

6,575 
4.2.  Facilities  and  Administration 
(GMS)  in  CSAC  in  building  the 
community peace building structure. 

         
 

11,156 
Activity result 5:   Community security 
and  peace  building  related  projects 
implemented  at  the  community  level 
for  4  priority  communities.    (Social 
amenities constructed or rehabilitated 
to  deal  with  the  root  causes  of 
conflict).   

X             CSAC              247,826  

5.1.  Support  planning,  management 
and  coordination  of  implementation 
Community  Security  support  activities 
amongst  IPs,  NSDDRC,  other 
stakeholders and UNDP at State level 

X  X        
UNDP,  NSDDRC 
NGOs 

                 3,000  

5.2.  Implement  construction  of 
community  priority  projects  and 
deliver equipment where applicable  in 
4  affected  communities  across  three 
eastern  States.    (Construction 
companies’  Continuing work  from  Q4 
2010 ) 

X   X       

UNDP,  & 
NSDDRC 
Companies  and 
NGOs 

Contractual 
Services‐
Companies 

225,000 
5.3. Monitor and assess CSAC work  to 
develop action plans  for  further peace 
work  around  CSAC  construction 
projects.   

    X       
UNDP  & 
NSDDRC 

 

5,000 

Baseline: Needs assessment was done in proposed war 
affected areas and where big numbers of demobilized 
XCs  had  shown  as  their  resettlement  Localities  and 
villages.    Villages  and  their  respective  projects  were 
identified  for  CSAC  work.    NSDDRC  identified  12 
construction projects; 4 each for Kassala, Gedaref and 
Red  Sea,  for  CSAC  support  in  construction  or 
rehabilitation  to  contribute  to  dealing  with  the  root 
causes  of  conflict.    Seven  projects will  be  finished  in 
year  2010 while  4  (two  in  Kassala  and  two  in  R/Sea) 
will be finished in the first quarter of year 2011.  Three 
LNGOs  have  been  contracted  to  mobilize  the 
communities around  the  twelve projects  to do peace 
work  working  closely  with  the  government  security 
organs and administration.  To campaign for peace and 
get feedback from the audience, UNDP has also raised 
RFPs  for  awareness  creation  for  peace,  ESPA  and 
confidence  building  targeting  3‐4  villages  in  12 
localities each  for Kassala, Gedaref and Port Sudan  to 
visit, make presentations and raise responses from the 
audience  sustainability of peace. This work will go on 
into the first Quarter of 2011.   
 
Indicator:  
Number  of  community  committees 
established/supported  to  deal  with  issues  of 
community security and arms control.  
 
Number  of  communities  benefiting  from  peace 

5.4.  Facilities  and  Administration 
(GMS) in CSAC work in dealing with the 
root causes of conflict. 

           
14,826 
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Activity  result  6:    Public  Information 
and  Peace  campaigns  at  the 
community  level  for priority high  risk 
and threat communities. 

X             PI                18,270  

building activities  
 
Number of women groups/forums supported   
 
Number  of  communities  benefiting  from  increased 
awareness on peace building activities  
 
Number  of workshops  held  to  enhance  capacities  of 
community structures on conflict management.  
 
No  conflict  resolution  and  action  plans  developed  by 
the committees.  
 
Targets:  
4  projects  implemented  ‐  two  in  Kassala  and  two  in 
R/Sea. 
 
4  communities/villages  benefited  from  community 
security related projects 
 
At least 3 women's committee is formed/supported to 
help deal with women issues.  
 
12  community  committees  established/supported  to 
deal with issues of community security 
 
Three  Contractors  recruited  for  public  information 
campaigns.   
 
Number  of  villages  visited  for  public  information 
awareness creation for peace. 
 
Public  information  campaign  posters  for  CSAC  issues 
printed  ready  for  distribution  during  the  campaigns 
and other community level meetings. 
 
Monthly media campaign talks for peace (Radio or TV) 
One  assessment  done  on  the  impact  of  the  CSAC 
construction  projects  and  engages  the  communities 
into a participatory planning process for strategies and 
activities for peace work. 

6.1. Facilities  and  Administration 
(GMS)  in  CSAC  Public 
information peace campaigns. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

           

4,270 
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Related CP outcome: (7) Post–conflict socio‐economic 
infrastructure  restored,  economy  revived  and 
employment generated. 
Output  2  (CP  7.3)  Intervention  plans  for  control  of 
SALW  proliferation  and  circulation  developed  in  a 
participatory process for the three States.   

Activity  result  1.    Awareness  created 
for  the dangers of SALW  through KAP 
survey and action plans  for  control of 
SALW developed. 

X             CSAC              38,658  

1.1.Follow‐up on perception survey for 
Small Arms   X          

UNDP,  & 
NSDDRC, 

 
‐ 

2.6.  Facilitate  3  joint  planning 
processes with the NSDDRC, NGOs and 
key actors  (police and SAF) to develop 
strategies to deal with the SALW ‐ One 
workshop  each  for  Gedaref,  Kassala 
and Red Sea. 

    X       
UNDP,  & 
NSDDRC, 

Workshops  & 
Training 

7,500 

Output  2  (CP  7.3)  Intervention  plans  for  control  of 
SALW  proliferation  and  circulation  developed  in  a 
participatory process for the three States.   
Baseline: No  survey  for SALW has been  conducted  in 
East  Sudan.  Concept  paper  and  a  questionnaire  for 
Knowledge  Attitude  and  Practice  (KAP)  survey  was 
developed  and  agreed  upon  with  the  NSDDRC  who 
also negotiated  and  received  approval  for  the  survey 
from  the  Ministry  of  Interior  (MoI).  The  State 
government  in  Kassala  also  started  implementing  a 
presidential  decree  to  deal  with  the  SALW  and  the 
concept paper also captured proposed activities by the 
government in implementation of the KAP survey.  The 
outcome  of  the  survey  will  inform  development  of 
strategies  and  activities  for  dealing  with  the  SALW, 
including  developing  supportive  policy  issues  for  the 
government.  No State level policies or procedures for 
dealing with community security and arms control.  
 
Indicator: Number of community level public meetings 
as  a  forerunner  of  KAP  survey.    Number  of 
questionnaires  filled,  analysis  done  and  a  report 
prepared. 
Development  of  State  level  operation  modules 
(policies and procedures)  for dealing with  community 
security and arms control supported 
Targets: One SALW perception survey conducted.  
Development of Sate level SALW action plan supported  
Number of State  level stakeholders’ awareness raising 
workshops  in  the  three  states  on  the  issue  of  SALW 
and  resolutions/consensus  on  an  action  plan 
developed by key actors.  

2.7 Facilities and Administration (GMS) 
in CSAC in KAP Survey for SALW.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

         

 

6,958 
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Related CP Outcome:  SHS Output 3  is  related  to 7.3 
CP outcome: Proliferation and circulation of small arms 
reduced 

 

Project Management  Operational  and  management 
support for programme provided. 

X            
Project 
Management.  100,460 

1.1.  Project  management/and 
administration  X  X         UNDP   

67,285 
1.2.  Implementation  of  the 
procurement plan  X        UNDP   

‐ 
1.3. Project final evaluation 

   X         UNDP   
20,000 

 

1.4    Facilities  and  Administration 
(GMS) in Project Management 
 

           
13,175 

TOTAL 
 
 

  460,429 

 


