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EXECUTIVE SUMMARY  

The TPM confirms the AIMS platform was launched on April 15, 2020. The TPM visited the AIMS page 

through a link provided MOPIED team (https://aims.mop.gov.so/home  ). The system is fully developed 

and functional. The system showcases the various aid investments implemented across the country in 

line with the priorities of the National Development Plan.  

AIMS acts as a tracker for monitoring development assistance both from bilateral and multilateral 

donors. It is an easy to use system in which the host (MOPIED) gives access to the beneficiaries 

(international partners (UN agencies and INGOs and bilateral donors) to register themselves in the 

system and share their investments they are implementing in Somalia. 

The system was designed and developed with the support of the international consultants that were 

contracted under the project. The consultant trained the MOPIED team how to manage the system 

while the ACU were trained on how to extract data from the system for statistical analysis. 

According to the MOPIED and ACU teams,  the AIMS is working well because it has enabled the team 

the team to have access and generate data based on the sectors for quick decision making. The system 

has enhanced coordination between the SFG and FMS to ensure the development assistance is aligned 

with the local priorities and ensure effective monitoring of the project to enable the government’s 

involvement and participation in the delivery of the assistance. 

 

  

https://aims.mop.gov.so/home
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1.0 INTRODUCTION 

 

1.1 About the Project  
Building upon previous support and considering above-mentioned challenges, the ‘Support to Aid 

Management and Coordination in Somalia Project’ assists the Federal Government of Somalia in 

developing their core capacities to coordinate and manage development assistance to Somalia during the 

period November 2018 – December 2020. The project document proposes a costed framework for 

further developing the existing aid coordination and aid effectiveness capabilities, and is specifically 

supporting the Aid Coordination Unit at the Office of the Prime Minister in the overall logistical 

management of the coordination architecture as well as the monitoring of the New Partnership for 

Somalia, and the Ministry of Planning, Investment and Economic Development to support the new Aid 

Information Management System. 

The project is expected to achieve the following outcomes: 

1) a more inclusive, effective and efficient aid architecture; 

2) strengthened national ownership and capacity for aid coordination processes; 

3) Better coherence in the international community’s support for aid coordination and 

effectiveness. 

These outcomes aim to contribute towards a better managed, more capable, and more accountable 

Somali aid coordination and management function that supports state-building priorities, consolidates 

linkages between the FGS and FMS, and contributes to stability and responds to citizen needs (Impact 

Statement).  
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2.0 METHODOLOGY  

 

2.1 Approach  
The third party monitoring was guided by the use of the checklist approved by UNDP. The monitoring 

targeted the focal persons of the program. The TPM used key informant interviews during the 

monitoring process. The TPM team requested face to face interview but the ACU MOPIED team 

requested virtual interview.  

 

2.2 Tools  
Researchcare used checklist that was used to monitor the program’s activities around the following 

areas;  

1. AIMS is operational by the end of 2019 –   the TPM was expected to review if the  Aid Information 

Management System is set up and is being used by the MOPIED and ACU to capture and analyse aid 

data in Somalia.  
 

2.3 Training and data collection  
Researchcare trained and deployed a field researcher about the questionnaire. The researcher 

administered the questionnaire during the data collection. A summary notes was prepared from the 

interviews.    
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3.0 Findings 

 

3.1 AIMS is operational by the end of 2019 
The TPM held interviews with Aid Coordination Unit (ACU) teams from the Office of the Prime 

Minister and Ministry of planning, investment and economic development (MOPIED) to enquire if the 

AIMS was developed and operational. The ACU manager reported the Aid Information Management 

System (AIMS) was launched on April 15, 2020. The team shared the link that shows the AIMS is 

functional https://aims.mop.gov.so/home. However, the respondent noted the AIMS was envisaged to be 

launched in October 2019 but was delayed for several reasons; firstly, the respondent the AIMS 

underwent review process from the beneficiaries on the design and content of the system. The trail 

process was comprehensive and it took time for the team to incorporate the reviews into the design.  

Secondly, the respondent also noted the December holiday’s  in 2019 also slowed the pace of the 

progress thus delayed the invested timeline for launching. 

Interviews with the MOPIED and ACU hailed the AIMS as a tracker for monitoring development 

assistance both from bilateral and multilateral donors. The respondents noted the AIMS is a digital 

platform hosted by the ministry of planning that supplanted the offline system which was initially 

contained in an excel system. The team explained the AIMS is easy to use system in which the host 

(MOPIED) gives access to the beneficiaries (international partners (UN agencies and INGOs and 

bilateral donors) to register themselves in the system and share their investments they are implementing 

in Somalia. 

 Figure 1 Screenshot of the AIMs website  

 

https://aims.mop.gov.so/home
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3.2 AIMS work/function 
The respondents noted the AIMS is a useful platform that streamlines aid sector in Somalia. The system 

is designed to perform several functions. First, the purpose of the AIMS was designed to make 

international assistance to Somalia effective and create accountability between the government and 

International organizations.  

Secondly, the team noted the AIMS promote aid efficiency, transparency and accountability as well as 

value for money and effective coordination and equitable distribution of resources among federal 

member states. 

Thirdly, the AIMS is a platform that provides a room for donors to showcase the areas of investment 

and how these programs are aligned with the respective pillars of the National Development Plan. Thus 

creates a transparency on the nature of investments, scope, budgets and expect timelines from inception 

to completion. This system allows coordination among the federal government and federal member 

state institutions as well as the implementing partners.  

Finally, the team observed the AIMS is a platform that consolidated aid architecture in the country and 

enables the Aid Coordination Unit in the office of the Prime Minister to generate statistical data annually 

at any given financial year to inform policy development.  

3.3  Does it work well for the ACU and MOPIED?  And how? 
According to the MOPIED and ACU teams,  the AIMS is working well because it has enabled the team 

the team to have access and generate data based on the sectors for quick decision making. For instance, 

the ACU team indicated the government can easily understand how much resources are channeled 

towards primary health and the fight against Covid-19. 

The system has enhanced coordination between the FGS and FMS to ensure the development assistance 

is aligned with the local priorities and ensure effective monitoring of the project to enable the 

government’s involvement and participation in the delivery of the assistance.  

The AIMS is an important platform that is adding value to the mandate and operations of the ministry. 

As a host of the system, it enables the ministry to generate statistical data used by decision makers to 

lobby the international donors for additional resources or investment in priority sectors for 

development.   

3.4 How is AIMS managed and run?   
The AIMS is hosted and managed by the ministry of planning, investment and economic development 

(MOPIED). The system was designed and developed with the support of the international consultants 

that were contracted under the project. The consultant trained the MOPIED team how to manage the 

system while the ACU were trained on how to extract data from the system for statistical analysis.  
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3.5 How do you capture aid data in Somalia using the AIMS? 
The AIMS is fully functional and is managed by four staffs comprised of a manager responsible for fixing 

technical issues and report to partners and provides back up for the system. The manager has a 

secretary that performs delegated roles. There is network officer that handles hardware issues.  

The team is supported by international consultants that provide continuous on job training and are 

called upon to assist when need arises such as adding new feature into the system or addressing clients’ 

needs about AIMS. This indicates that the team will need further capacity training on how to manage 

AIMS without being dependent on external support. 

The MOPIED in collaboration with UNDP conducted trainings for uses including donors such as the UN 

agencies and INGOs on how to enter data, avoid duplication,  

According to the project teams the AIMS is designed into two layers; there is donor envelop and 

project implementers (project level players). The donor envelop is designed for bilateral donors 

particularly governments- the focal persons in each embassy to showcase how much resources they 

have disbursed towards development and humanitarian assistance. The project implementers layer is 

used by partners that involved in project implementation either directly or through subcontractors. The 

AIMS showcases investments implemented by different partners, budget allocation, implementation plan 

and alignment to the development plans.    

 A review of the AIMS shows captures critical information about the registered users, recorded 

projects, and registered organization and for the year 2020 disbursements funds to date.  

Figure 2: Data of AIMS beneficiaries 

 

AIMS 
Platform  

255 

Registered 
users 

905 

Recorded 
projects 

636 Organizations  

FY 2020 fund 
disbursements 

to date $ 
451,490,389 
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3.6 How do you analyse aid data in Somalia using the AIMS? 
The AIMS has reporting sections divided according to the respective sectors and across federal 

members. ACU team indicated they can generate data and analyse information based on particular area 

of interest. They indicated the information can be presented using graphs, charts and sometimes 

accompanied with narrative to inform programing.  

Both the ACU and AIMS teams have acknowledged they are have not generated any data for analyse 

since the system was designed but indicated they have the skills to generate data.  

3.7 Challenges 
1. Whilst the respondents hailed the establishment of AIMS as a key milestone to streamline 

development assistance in the country, however, there are notable challenges namely; human 

resources, technical skills and awareness level. First, respondent observed the current staff has 

limited capacity to effectively   assist partners on how to use the AIMS, provide responses to 

questions and coordination and depend on external consultants. 

2. Second, the technical capacity among the team is limited. For instance, in case there is need to 

expand or expand the existing feature in the platforms and add new features, it becomes a challenge 

and forced to seek assistance from the consultants. The technical gap is a major challenge that needs 

to be addressed to build the teams confidence to sustain and manage the system without relying on 

external support. 

3. Thirdly, despite the platform being open to public viewing with some content written in Somali, 

people do not know about existence of the AIMS. This indicates there has been little public or no 

media discussions about the system to enhance transparency at the grass-root level.  

4. Respondents also explained the notable challenge has been the use of the AIMS platform by users 

that complained about the software restrictions. For instance, they indicated the system often 

denied users (beneficiaries) access to the platform if they login details are inconsistent with the 

originally registered details.    

5. Due to limited personnel rolling out the AIMS training to Federal Member Stats has been a challenge 

citing that none of the FMS have been trained on AIMS. 
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4.0 RECOMMENDATIONS  

1. There is need for enhanced knowledge transfer to build the capacity of the national staffs to manage 

the AIMS platform without relying on external support. 

2. There is need for public or civil society engagement to raise awareness the various donor 

investments as a strategy to enhance accountability and transparency not only to the government 

but also to the public as well as Federal member states. 

3. The Covid-19 has hindered the localization of the AIMS to the federal member states, there is need 

to fast-track the FMS engagement on how to use the platform and scrutinize aid assistance in their 

respective locations.  
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5.0 ANNEXES  

 

5.1 Respondent details 
Name Position Institution  Telephone 

Gele Mohamed, 

 

 

 

AIMS Manager Federal Ministry of 

Planning, Investment & 

Economic Development 

ict@mop.gov.so 

Hodhan Noor Abdi Partnership and Project 

Coordination Advisor 

 

Office of the Prime 

Minister 

 

0619539117 

hannan.n@opm.gov.so 

 

5.2  Data collection tool  
Indicator 4: AIMS is operational by the end of 2019 Review of documents  

2. Aid Information Management System is set up and is being used by the 

MOPIED and ACU to capture and analyse aid data in Somalia.  

Review of the functionality of the AIMS 

a) Has the Aid Information Management System (AIMS) been set up 

and currently functioning? 

b) How does IAMs work/ function? 

c) What support did the your receive from UNDP to support AIMS 

in the last 6 months? 

d) How is AIMS managed and run?   

e) How do you capture aid data in Somalia using the AIMS? 

f) How do you analyse aid data in Somalia using the AIMS? 

g) What has been the achievement of AIMS in the last 6 months? 

h) What challenges did you face or are you facing in using, AIMS? 

i) What challenges did you face or are you facing in setting up and 

managing AIMS (ask representative of MoPIED)?    

 

 

Get a copy or a photo of 

any document developed 

by the ministry. This 

include: 

 Agreements /contracts 

 Minutes of any meeting 

 Agenda and workshop 

materials for any 

workshop and seminar 

 Participants list  

 Policies and laws 

developed. 

 

 

 

 

 


