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Project Title: 
Preparatory Activities for the Programme “Energy Efficiency in Central 
Government Buildings” 

Contributing Outcome:    

CPD (2021-2025) Serbia adopts and implements climate change and 
environmentally friendly strategies that increase community resilience, 
decrease carbon footprint and boost the benefits of national 
investments  

Expected Output(s):  

(Those that will result from the 
project and extracted from the CPD) 

 

Energy efficiency and share of renewables increased 

Implementing Partner: UNDP  

Brief Description 

The proposed multiannual programme is aimed at energy efficiency renovation (EER) of central 
government buildings (CGB) as per Article 5 of the Energy Efficiency Directive (2012/27/EU) (EED). The 
EECGB Programme encompasses renovation of up to 28 central government buildings in Belgrade of 
total 208.000 m2 out of which 50% are protected as heritage buildings. The Programme should result in 
minimum 30% of primary energy consumption reduction, some 20% of CO2 reduction, improved 
working conditions, improved safety on work and app. 29% savings in operating cost for energy. In 
addition, the Programme should contribute to the protection and preservation of cultural heritage 
buildings. The main preparatory activities envisaged by the project are: procurement of technical 
services, elaboration of baseline energy certificates for selected buildings (as required by the Law), 
elaboration of detailed energy audits (DEA) of buildings, elaboration of feasibility studies (FS) for the 
selected buildings and elaboration of design documents of different level of complexity as per results of 
DEA. 

  

 

 

 

 

 

 

 

Agreed by UNDP: 

On behalf of:           SIGNATURE                   Date/Month/Year                                             

Francine Pickup  Anas Qarman  
Resident Representative  Deputy Resident Representative

AWP budget:   USD 746,700.05 
 
Total resources required:            USD 746,700.05 

Total allocated resources:  USD 746,700.05 

Donor (Ministry of Mining  
and Energy):                   USD 746,700.05 

 
 
 

Atlas Award ID:              00122808 
Project ID:              00118272 
   

Start date:              21 May, 2021  
End Date              21 May, 2023 
Management Arrangements         DIM  
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I. ANNUAL WORK PLAN              YEAR: 2022 
EXPECTED OUTPUTS 

And baseline, associated 
indicators and annual targets 

PLANNED ACTIVITIES 

List activity results and 
associated actions 

2022 

RESPONSIBLE PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 Funding Source Budget 
Description 

Amount in USD 

 

Output 1:  Project 
Implementation Unit (PIU) 
established and operational 

 

Indicator:  

1.1 Technical assistance and 
Professional services to the 
MME provided (Yes/No). 
 

Annual targets: yes 

Baseline: Yes 

1.1: Project Implementation Unit 
(PIU) established and operational 
until the end of the project. 
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X 

 

 

 

 

 

 

 

 

X 

  

 
71400- 

Contractual 
services – indiv. 

 
 

 
166,500.00 

 
 

    
MME MME 74500 

Miscellaneous  
 

6,000.00 

 

 

Output 2: Technical 
preconditions for energy 
efficiency renovation of 25  
Central Government Buildings 
(CGBs) set 
 

Indicator:  

2.1 Energy passports for 
selected CGBs elaborated 

Annual targets: 20 

Baseline: 5 

 

Activity 2.1: Detailed planning of 
PA once the grant is approved 

X X    

UNDP MME 

 
72100 

Contractual 
services – comp 

 
 
 
 
 

71300 Local 
Consultants 

 
 
 
 

74220 Translation 
 

 
466,000.00 

 
 
 
 
 
 
 
 

37,530.00 
 
 
 
 

2,000.00 
 

Activity 2.2: Implementing public 
procurement related to PA. 
 

X X X  

Activity 2.3: Energy certification 
of CGBs before the EER. 
 

X X X  

 
Activity 2.4: Conducting DEA. 
 

X X X  

Activity 2.5: Elaborating FS. 
 

  X X 
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Indicators:  

2.2 Detailed Energy Audit 
(DEA) for selected CGBs 
conducted 

Annual targets: 25 

Baseline: 0 

 

 

Activity 2.6: Geological 
explorations of groundwaters in 
the vicinity of the Palace of 
Serbia building for the purpose 
of estimating the possibility of 
using heat pumps for heating 
and air-conditioning in the Palace 
of Serbia performed. 
 

X X X  

 
 
 
 
 
 
 

74500 
Miscellaneous 

 
 
 
 
 
 
 
 

6,000.00 

Activity 2.7: Elaborating sets of 
design documents to the level of 
detail as required by the law. 
 

 X X X 

Activity 2.9: Performing technical 
control of design documents 
when required by the law. 
 

X X X X 

Activity 2.10: Day to day 
management of PA. 
 

X X X X 

Activity 2.11: Monitoring and 
reporting on PA to MME and 
CEB, etc. 

X X X X 
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Output 3: Communication 
and visibility related to EECGB 
Programme secured 
 

Indicator:  

3.1 Number of workshops for 
the EECGB Programme 
beneficiaries, other 
stakeholders and media 
organized 

Annual target: 1 

Baseline: 0 

 

Indicator:  

3.2  Number of media outlets 
(newspaper, local and 
national TV, radio and other 
electronic media) informing 
the public about the EECGB 
Programme. 

Annual target: 12 

Baseline: 27 

 
Indicator:  

3.3 Number of forums 
(domestic and international 
conferences, technical 
journals) to inform the expert 

 
Activity 3.2: Organizing inception 
workshop 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

X     

  

 

 

 

  

 

 

 

 

 

 

 

UNDP 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

MME 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

71300 Local 
Consultants 

6,400.00 

Activity 3.3: Performing 
information and communication 
activities 
 

X X  

 

X 

 

X 
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community about the EECGB 
Programme 

Annual target: 6 

Baseline: 2 

   

 

Total programme:  
      690,430.00 

Direct Project Cost (5%)  
    UNDP  64300 - DPC 34,521.50 

GMS (3%)  
    UNDP  75100 - GMS 21,748.55 

TOTAL BUDGET  
      746,700.05 
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