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Brief description 

The National Development Strategy (NDS) 2007-2015 and Poverty Reduction Strategy (PRS) 3 for 
2010-2012 both emphasize the importance of foreign assistance, in particular concessional loans and 
grants, to supplement national budget funds for alleviating poverty and facilitating Tajikistan's 
development. Improving foreign aid coordination remains a priority both of the Govemment and 
development partners, to ensure effective use of resources and developing national capacity to mobilize 
increased assistance. The project financed by the Department for Intemational Development (DFID) 
through UNDP is aimed at strengthening the institutional framework and capacity of the State 
Committee on Investment and State Property Management (SCISPM) for improving extemal aid 
coordination and monitoring. 

Development partners with no exception highlight weak capacity of the govemment at all levels to 
efficiently implement agreed refom1s and implement and monitor the NDS/PRS - in particular poor 
planning capacity, outdated knowledge, and lack of skills and techniques. Local authorities (Hukumats) 
particularly lack capacity in these areas. This initiative is focused on capacity development so that 
planning and communication is strengthened between national and sub-national levels of govemment. 

There is an urgent need to strengthen the capacity of the Ministry of Economic Development and Trade 
(MEDT) and selected pilot line ministries (Health, Education, Agriculture, Industry & Energy) in 
implementation and monitoring of NDS/PRS. The project will provide technical assistance to MEDT 
focusing on improving M&E systems in terms of rationalizing the number of monitoring indicators and 
linking these with a data tracking system for NDS/PRS implementation horizontally across govemment 
through pilot line ministries, and linked vertically with the DDP process in pilot districts. 

Progranm1e Period: 

Key Result Area: 

Atlas Award ID: 
Start date: 

End Date 
PAC Meeting Date 

Management Anangements 

MEDT 

2013-2015 

Poverty Reduction and 

Achievement of MDGs 

01/11/2013 

31/03/2015 

NIM 

Total. $720.000(£450,000) 
Other: 

Donor (DFID) $720. 000(£45fJ,OOO) 

Unfunded budget: 

In-kind/Parallel contributions: $0 
-Government Contribution $0 

(MEDT will provide: office premise, tel. lines, furniture, conference 
hall, LAN, office equipment) 

Mr. Sharif Rahiruzoda, Minister of E�onomic Development and Trade, Re 
' ' 

Mr. Norimasa Shimomur_a, UNDP 'Fajikist, 1 Country Director 
I 
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I. SITUATION ANALYSIS 

TaJikistan is a landlocked Central Asian country with almost 93% of its territory is mountainous; only 
less than 10% is suitable for cultivation. The mountains complicate internal transport and 
communication, though they endow the country with rich hydropower potential as well as mineral 
resources. Significant water resources allow intensive agriculture and the cultivation of cotton, the 
country's cash crop. The population ofTajikistan is 8.0 million (01.04.2013), more than 70% of whom 
live in rural areas. This reflects the traditionally higher fertility rate in the countryside and reduced 
employment opportunities in urban centers. 

The transition in Tajikistan has put specific demands on the go·vernment to change its policies and 
regulatory environment in order to manage an open-market economy and democratization. Over the past 
decade, despite the negative events, the government has made a good progress towards economic 
development. UNDP has worked already with districts in developing District Development Plans 
outlining priorities. According to information, a total of 33 rural districts out of 58 have the District 
Development Plans, which were developed on the basis of methodology guidelines for development 
planning approved by the board of MEDP. However, lack of authority and finances, lack of legal 
framework that ensures the link between planning and budgeting have frustrated progress. 

The h·ansition in Tajikistan has put extraordinary demands on the government to change the fiscal 
policy, and regulatory environment in order to manage an open-market economy and democratization. 
Over the past decade, despite significant disruptions of post-Soviet transition, the civil war, and regional 
instability, the government has made good progress towards developing an economic management 
framework and more effective self-governance. 

Despite those efforts, Tajikistan 's GDP is still hovering around 6.98i billion USD or over 872 per 
capita, the lowest in the CIS and one of the lowest in the northern hemisphere. While the poverty level 
in the country has reduced from 46.7% in 2009 to 3 8.3% in 2012, more than half of the population lives 
on less than $2.15 per day. However, the economy is growing fast, at an average rate of over 7.3% per 
year, for the past years bringing some hope to an otherwise difficult situation. 

In response to all these trends, the government of Tajikistan jointly with the UNDP published the 
Millennium Development Goals Needs Assessment in 2005, outlining the necessary reforms and 
estimating the resources required to achieve MDGs. Based on this assessment, the long-term National 
Development Strategy 2007-2015 (NDS) was developed taking into consideration the MDGs and the 
target indicators. Since 2007, three cycles of mid-term PRS have been developed and implemented. In 
2012, the Republic ofTajikistan concluded implementing its third Poverty Reduction Strategy (PRS-3). 

With the conclusion of the PRS-3 cycle in the end of 2013, the government initiated a process of 
developing a new Living Standards Improvement Strategy in the Republic of Tajikistan (LSIS) for 
2013-2015. LSIS maintains continuity with PRS-3 in addressing priorities of the long-term National 
Development Strategy (NDS), at the same time setting out urgent measures as a result of the 
consequences from the global economic crisis of 2008-2009 compounded with acute water and energy 
crisis. LSIS was approved by the Govemment of Tajikistan on 26 December 2012. LSIS sets out vital 
development priorities and measures for a medium-tenn three year perspective. 

The quality of all of the Tajikistan PRS documents has been rather weak. This has been largely due to 
poor institutional capacities, poor and vaguely defined objectives, and importantly the low quality of 
M&E indicators - mostly focused at the national level and weakly connected to evidence based sub
national database. While the Govemment has been able to measure some macroeconomic improvements 
in poverty alleviation using the central statistical database, the quality of sectoral and sub-national 
Development Plans progress reports has remained largely inadequate. 

Analysis of the regulatory framework of the monitoring and evaluation system shows that the 
Republic of Tajikistan has all the necessary elements of monitoring and evaluation system. However, 

1 Source: The World Bank, http://data.worldbank.org/indicator 
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analysis of monitoring and evaluation procedures in practice reveals the existence of a numbe"r of 
problems, which are mainly related to the lack of capacity in the assessment of interventions' impact to 
achieve the strategy objectives 111 the first place, and to insufficient development of particular elements 
of monitoring in the second place. 

There are some drawbacks in certain areas that prevent the full use of the existing legal and 
regulatory framework of M&E system. The Government decree "On monitoring and evaluation of mid
tenn strategic documents on poverty reduction" No.216 dated May 2, 2008 needs to be revised. The 

analysis showed that the existing M&E system of NDS/PRS has a number of problems that need to be 
addressed within the framework of the proposed technical assistance (TA). 

The first problem is the inaccuracy in the creation of a single coherent system of indicators, 

which is reflected in the shortcomings of the indicators system at different levels. 
The second problem is inconsistency of the indicators system with the set goals and objectives 

of the strategy. 
The third problem is a mismatch between the individual elements of a system for monitoring 

and evaluation, for example, the target indicators are not linked to the expected results of the reforms. 
The fourth problem is formal reports on implementation of activities and achievement of the 

expected outcomes. The system focuses on the issues of monitoring, rather than on an assessment of the 
situation. 

The fifth problem is lack of a clear system that would link the various levels of public 
administration in a single system. 

If these levels are considered separately, then it becomes evident that no monitoring and 
evaluation system of projects is developed at the national level, while the system of indicators suffers 
from significant shortcomings. 

At the regional level, the monitoring and evaluation activities are developed to a lesser extent. 
Currently, the Government is working to improve the M&E system of mid-term strategic 

documents that is expected to address the above problems. This initiative of the Government is in need 
of technical and financial suppmi from donors. 

Another key issue is the government's capacity to deliver strategic goals and lack of links with the 
budget process; many of planned activities included in strategic documents are not backed up by 
specific funding, making it difficult to achieve the strategic goals. In developing a new LSIS for 2013-

2015 the Government considered the lessons learned in implementation of previous strategies and 70% 

of activities in new strategy have specific sources of funding. There has also been donor activity in this 
area, which is supported by specific flagship initiatives. 

Although the sources of funding for LSIS 2013-2015 have been largely identified, however, Tajikistan 
needs to strengthen the monitoring process for its financing and mobilize greater foreign aid volume to 
implement measures that lack financing. As major recipient of development partners' assistance, 
Tajikistan doesn't possess adequate resources for ensuring poverty alleviation and socio-economic 
development by itself, therefore, requiring continuous and effective external financial and teclmical 
assistance from international community. 

Development partners have pledged to work with Tajikistan to implement the NDS/LSIS, and both have 
committed to improving aid effectiveness, in accordance with the Paris Declaration and the Accra 
Agenda for Action. 

The Ministry of Economic Development and Trade coordinates monitoring and evaluation and 
implementation management of the strategic programs realization. For supporting of the monitoring and 
evaluation and implementation management the technical assistance was provided by the development 
parh1ers. In particular the following technical assistances were provided by UNDP on Improvement of 
the NDS/PRS Implementation Management and its Monitoring and Evaluation within the PRS-3, LSIS 

2013-2015. As part of implementation of the mentioned TA there were a number of lessons learnt: 

(i) The line ministries and state agencies responsible for LSIS 2013-2015 and other sector-based 
strategies implementation still need capacity development on M&E system automation and 
implementation management of the strategic programs; 
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(ii) Demand from the government agencies for the products of the PRS monitoring system remains 
weak; 

(iii) Analytical skills of the government agencies' monitoring and evaluation system is weak and 
need to be improved; 

(iv) The measures should be taken into account for the staff turnover in the monitoring and 
evaluation system of the government agencies. 

(v) Financial regulatory framework needs to be improved in terms of ensuring the link between the 

development planning process and budgeting. 

(vi) The quality of reporting on the progress of implementation of the PRS and LSIS 2013-2015 

need to be improved in terms of analytical content. 

The UNDP provided TA to assess the line ministries needs for the IT equipment, which are responsible 

for M&E of PRS-3 and other sectoral programs. International expert assistance was provided to upgrade 
M&E system of NDS/LSIS 2013- 2015, which builds a link of monitoring of national strategic 

documents with sectoral and regional programs, as well as to analyze problems of the regulatory 
framework supporting the integration environmental sustainability principles into strategic planning and 

implementation management. Training and advisory support was also provided as part of UNDP 

activities for the MEDT and key ministries and agencies, local authorities in M&E of strategic 
programs. 

The National Development Council (NDC) and its Secretariat: MEDT will provide continued guidance 

and support to the line ministries and state agencies to ensure effective M&E and implementation 

management within the NDS/PRS realization. The line ministries and state agencies currently provide to 

NDC Secretariat-MEDT regular information on LSIS measures implementation. The first interim report 
on LSIS 2013-2015 implementation is already prepared and submitted to the Government as required. 

The first Annual Progress Report on LSIS 2013-2015 implementation under preparation now. 

Il. STRATEGY 

Although during the implementation of the PRS-3 and LSIS 2013-2015 the government implemented 

specific measures to refonn the implementation management of the NDS/PRS and monitoring of 
strategic programs, the development partners still highlight weak capacity of the government in this 
area. Experience has shown that in the implementation of the national mid-term strategic documents, the 

resource provision of the strategic programs, linking national planning process with planning of national 
budge remains a key problem. There is no clear delineation and mechanisms for localization of national 
strategies, sectoral and regional programs at the local level. The capacity of MEDT, line ministries and 

agencies in tern1s of monitoring LSIS needs continuous improvement and especially in the preparation 

of quality reports. The underdeveloped legal mechanisms governing the joint cross-sectoral and regional 
commitments in monitoring of LSIS is a result of weak coordination of the overall process of 

preparation, inadequate quality of their analytical content and, in some cases, the result of a conflict of 
interests among the key players in the process. In previous phases of the TA, a special contribution was 
made to automate the reporting process ofM&E LSIS, but the capacity ofMEDT and the line ministries 

and agencies involved in the monitoring process of LSIS still requires appropriate interventions. Social 

marketing on the development and implementation of the NDS/LSIS, sectoral and regional programs 

that had to build an interactive platform for dialogue with civil society and private sector needs to be 

improved and requires development of modern communication strategy for behavior change through 
partnerships and active involvement of the media, developing PR campaigns and application of 
information - communication technologies. 

In this context, as part of this initiative, a special emphasis will be placed on the promotion of the 
process of allocation of budgetary funds for the implementation of LSIS and its application at the local 

level, both m terms of implementing measures and its resource support through the provision of 
advisory guidance to MEDT and the Ministry of Finance to improve the managerial and legal 

mechanisms, as well as to strengthen the capacity of staff in this area. Besides, this component will 
continue to work to improve the monitoring and evaluation system of the government and improve the 
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analytical skills of MEDT staff in M&E, the state statistics agency, as well as line ministries such as the 
Ministry of Education, Health, Agriculture, Finance, Industry and Energy. 

The expected project outcomes, improving the effectiveness of LSIS implementation management and 
integrating this with the aid coordination mechanism, are: 

Improving the mechanism of funds allocation for LSIS 2013-2015 priorities 
Establishment and implementation of an effective and sustainable M&E system mechanisms in the 
MEDT, line ministries and agencies for the monitoring and implementation of the NDS and LSIS, 
which would ensure the link of national strategies monitoring system with sectoral and regional 
programs; 

The Government successfully adopting more pro-poor policies, laws and expenditures and receiving 
greater support for this from the international community. 

Intervention logic: 

This project is aimed at increasing the effectiveness of the National Development Strategy and Living 
Standards Improvement Strategy via a sustainable system of NDS/LSIS resource provision system 
utilising better quantitative indicators of progress. This should lead to: 
(a) increased development financing and reducing the lack of financing for LSIS activities, and 

(b) closer integration of LSIS priorities and the budgetary framework, 

An effective LSIS M&E system consists of the following elements: 

• indicators system; 

• data collection system; 

• data analysis system; 

• data dissemination system. 

If no attention is paid to developing an effective NDS/LSIS M&E system at both the horizontal and 
vertical levels (central Ministries and local government), LSIS documents will continue to remain 
declarative and largely disconnected from the national budgetary framework and public investment 
plans. This will likely result in a bad 'habit' of large and unrealistic LSIS financing gaps ($8,101 
million for 2010-20 12). 

An improved LSIS M&E system coordinated by the Ministry of Economic Development and Trade, 
contributes to improving national policy development and coordination capacity. A sound M&E system 
for the NDS and LSIS will provide a platform for better implementation and coordination of 
donor/Government programmes to reduce poverty in Tajikistan through economic growth and 
development. Better quality LSIS M&E indicators developed and maintained by trained staff at all 
levels (central and local) will enable better measurement and feedback on trends in poverty reduction in 
the country, and better responses through the budgetary framework. 

Benefits: 

Although small in size, this intervention is highly strategic in nature, with a range of important potential 

value for money benefits- in terms of more needs based and evidence based policy design as a function 
of: 

Increased LSIS funding through the national budget and improved management of external aid for 
LSIS priorities; 
Improved legal framework that will allow to ensure a link of planning with budgeting; 
Better quality of next LSIS design, and re-design of current LSIS using evidence based PRS 
progress reports, utilizing better M&E indicators with a greater proportion of quantifiable indicators 
especially at household level; 
A stronger and more sustainable LSIS M&E system at key line ministries and at local government 
level. 
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The project's main goal is to remove the identified capacity constraints, through strengthening relevant 
MEDT institutional capacity. The key target is to establish sustainable M&E structures with strong and 

motivated staff, and an automated system ofNDS/LSIS monitoring data collection and analysis. 

Outputs and activities 

The main output will be a strengthened/built capacity of government authorities at national and local 

levels to implement democratic governance practices and effectively and strategically plan, finance and 
implement initiatives. 

Output/Activity Result 1: Resource provisiou of LSIS 2013-2015 priorities improved 

Activity 1.1: Provide technical assistance in optimizing the budget allocation process for Flagship 

Initiatives and agreed Work Plans 

UNDP will provide technical support to the Ministry of Economic Development and Trade of the 

Republic of Tajikistan and Development Coordination Council in the creation of working groups and 
also in preparation of Work Plans on implementation of Flagship Initiatives. The project will also 
facilitate the process of Work Plans (WPFI) agreement with the Government of the Republic of 
Tajikistan and DCC , the process for budget allocation for implementation of Work Plans of Flagship 

initiatives and monitoring their implementation through joint meetings, consultations and round tables, 
discussions, working sessions and will provide technical suppoti in the evaluation of cost of WPFI. 

Activity 1.2. Ensure linkage of Flagship Initiatives resources with the existing DDPs 

As part of this activity, there will be analysis held of existing linkage of DDPs with national budget in 
the pilot districts, which will create an analytical framework, identify key issues and provide specific 
recommendations for improving the situation in the medium term. The project will also actively 
organize the dialogue at the local level to discuss the linkage of DDPs with national budget involving 

local experts, civil society and the private sector. As part of initiative, it will be important to facilitate 
the process of improving the regulatory framework of the Ministry of Finance, in particular by the 

introduction of amendments to the instmction on the development of projects of local budgets on the 
basis of local development programs with the involvement of national consultants, based on the results 

of which the project will organize activities to increase the capacity of local specialists .. 

Activity 1.3. Strengthening the monitoring and analytical capacity in MEDT and line ministries. 
TA will be provided in the development of training program for capacity building in LSIS M&E, which 
will include a training module and plan for arrangement and conducting training during the project 
implementation. Further, according to the developed schedule, trainings will be gradually organized and 
held for the specialists of MEDT, line ministries and agencies, local specialists responsible for 
monitoring of national strategic documents, sectoral and local programmes. Besides, the project will 

hire international consultant in providing support to introduce M&E system for MEDT, line ministries 

and agencies. The project together with the Department of regional development and monitoring of 
national programs of MEDT will facilitate the process of revision the updates the state regulations/ 

decrees in M&E of national strategic documents and DDPs. Further, as part of this activity technical 
support will be provided to MEDT on reviewing of the first and second year of LSIS implementation 
and preparation of interim and final report, with emphasis on strengthening the analytical content. To 
summarize the implementation of the NDS, the project will assist in conducting the review and 
preparation of the final report. The final report will integrate the results of the implementation of the 
PRS -1, PRS-2, PRS -3 and LSIS and will provide analytical ground and lessons learned for the 
development of the new NDS for 2016- 2030. Next, TA will be provided to the Government of the 
Republic of Tajikistan in the organization of the process of development and approval of the new NDS. 

Activity 1.4. Improving the citizens feedback mechanism on the implementation of the NDS, LSIS 
and DDP 

9 



In order to optimize the participation of citizens in the development and implementation of the NDS, 
LSIS and DDPs and improving systems of feedback mechanisms, TA will be provided in the fom1 of 

measures to improve the capacity of local expe1is in the creation and implementation of e-govemment. 
Given the importance of mass media's role in ensuring citizens involvement in the development and 

implementation of strategic documents, sectoral and local programs on a regular basis, the project 
contributes to the process of enhancing the role of mass media partnerships by increasing their capacity 

and organization of communication activities. 
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Ill. RESULTS AND RESOURCES FRAMEWORK 

Intended outcome: Sustainable monitoring and evaluation system and implementation mechanisms in the line ministries and agencies capable to provide stable management of the government development 
programmes. 
Outcome Indicator: Established M&E structures with strong and motivated staff, technical capacity and efficient M&E system in each line ministry and agency, which is ensuring sustainability of the 
government development proorammes management. 
Applicable MYFF ser·vicc line- Pro-poor policy reforms 

Partnership str·ategy: The project implementation process is based on close dialogue between the Government (MEDT as executing agency) and the international community under UNDP leadership. 

Project title and ID (ATLAS Award ID):- Improvement of the NDS/LSIS implementation management and its monitoring and evaluation. 

INTENDED OUTPUTS OUTPUT TARG;ETS FOR 
(YEARS) I 

:i.• . � 
:T 

·" '.o �--.!_�, ' 
. '!- ,. (•� :/' t� 

Improved resources alignment Target 
behind LSIS 2013-2015 prior·ities 

Baseline: I. At least 60% of flagship 

initiatives work plans 

• Flagship Initiatives Action Plans implemented by the end of 2015 

are not yet ready 

Success indicator: 

• The share of budgetary allocations 

for flagship initiatives and agreed 

action plan. 

:.:;• :;!" ·::r.:: .� INDICATIVE ACTIVITIES 
·�:•;-��r;�; �.":� _Y,��-�; . t 

' ' ,. •. -�;. I . ' 
� 

1:, £• 
... -�, ?" , .. 1. ' 

"")_ ·; •J .. < . • .. ., ' ·' . 

Activity 1: Support to reflecting the budget allocation for 
Flagship Initiatives and agreed Work Plan 

I) Technical support to MEDT and DCC in preparation 
of Work Plan of Flags/1ip Initiatives 

a) Provision of advisory and methodological support 

in the creation of 11 Working Groups (WG) on the 
implementation of flagship initiatives 

b) Provision of advisory and methodological support 

for the development and coordination of the draft 

Work Plans Flagship Initiatives (WPFI) 

c) Organization and holding 11 round tables with the 

participation of members of the WG to discuss WP. 

2) Facilitation of the process for budget allocation for 
implementation of Flagship initiatives 

a) Evaluation of the cost of activities and projects 

included in WPFI involving national experts. 

RESPONSIBLE INPUTS 
PARTIES 

-'" • _} . 

MEDT, UNDP 

$3,600 

$ 3,000 

. 
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Baseline: 

• DDPs are under-resourced for their 
further implementation 

• DDP priorities are not adequately 
considered in the development of 
the local budget 

Success indicators: 
I . % increase in funding for the 
implementation of DDP (including 
from the government/donor/other 
sources) 
2. Number of DDPs reJlecting the 
LSIS priorities 

Targets 

I. By the end of 2015 at least 
50% of DDP reflect the increase 
in funding the implementation, 
including 50% from the budget 
of all levels of government, 20% 

b) Organizing a round table with the involvement of 
representatives of the Ministry of Economic 
Development, Ministry of Finance, the State Property 
Conmuttee, DCC and WG to discuss the results of 
the evaluation of WPFI cost and deternunation of 
extra budgetary sources of funding for the 
implementation ofWPFI. 

c) Development of monitoring system for financing 
of WP implementation 

d) Provision of teclmical assistance to the 
Department of Regional Development and 
monitoring of national programs in monitoring the 
progress of WP implementation 

3) Review of WPFI progress implementation 

a) Review ofWPFI progress implementation with the 
involvement of national experts 

b) Preparation of final repo1i on WPFI 
implementation 

Activity 1.2. Ensure linkage of Flagship Initiatives 

resources with the existing DDP 

1) Analysis of existing linkage of DDP with national 
budget in pilot districts. 

from donors and 30% from other 1------------------------------l 
sources. 
2. At least 33 DDPs reflect 
LSIS priorities 

a) Review of the DDP implementation of the pilot 
districts to identify linkages with local budget with 
the assistance of national experts. 

b) Preparation of reconm1endations to improve the 
development of local budgets based on priorities of 
local DP 

$240 

$ 30,000 
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Baseline: 

• Weak system of LSIS M&E 

system and linkage between 

MEDT and line ministTies is not 

effective 

• Analysis of PRS implementation 

(201 0-2012) prepared. 

Success indicator: 

1. Efficiency level M & E system 

that monitors the impact and 

results in the framework of the 

MEDT, line ministries activity. 
2. The level of analysis, which 

builds an mforma tion base for the 
National Development Stnlegy 

for 2016-2030 

Target 

1. Effective M & E system in the 

Min.isti·y of Economic 

Development and in line 

nlinisti·ies and agencies is fully 
functional. 

2. Reporting on LSIS 

implementation has a deep 

2) Activities at tlze local level with stakeholders to 

discuss the linkage of planning with budgeting 

a) Organization and holding 11 regional workshops 
with local specialists of the Executive body of state 
power (EBSP) on ensuring linkage of resources with 

DDP 

3) Introducing changes in the provision of the Minist1y 

of Finance on preparation of local budgets, based on 

DDP 

a) Provision of assistance to the Ministry of Finance 

to improve the instluctions for developing the drafts 

of local budgets on the basis of local development 
programs with the involvement of national 

consultants. 

b) Organizing and conducting workshops for 11 local 
specialists on the updated instluction for the 

development of local budget with the involvement of 

the Ministi·y of Finance experts. 

1.3. Strengthening analytical capacity in MEDT and line 

ministries in monitoring. 

1) Development of capacity building program in LSIS 

M&E. 

a) Develop module and training materials on 

m01litoring 

analytical content and builds an t--------------------------1 
effective information base for 

the development of the NDS 

2016-2030. 
2) Organizing and conducting 11 trauungs on 

monitoring for the specialists of MEDT, ministries and 

agencies, local specialists. 

3) Provision of international consultation· on 

introducing Jlf&E for MEDT, ministries and agencies 

$27,000 

$3,000 

$27,000 

$27,000 

$30,000 
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4) The introduction of changes in government 

regulations/decrees in M &E of national strategic 

documents and DDP. 

a) Assistance MEDT in updating the procedures and 
mles for monitoring the implementation of the mid
term strategy for the PRS, adopted the decision of the 
Government of the Republic of Tajikistan (No.210 
dated 02.05.2008). 

b) Provision of advisory support to MEDT in the 
revision of terms of references of economic 
departments and divisions in monitoring of mid-term 
development planning documents 

5) Reviewing the first year of LSIS implementation. 

Preparation of the report. 

a) Review of the economic literature, stat1st1cs, 
sectoral and regional reports on LSIS monitoring 

b) Organizing and conducting field t1·ips to the 
regions to monitor the DDPs and their linkage with 
the national strategic documents together with the 
specialists of the Department of Regional 
Development and monitoring of the national st1·ategic 
programs ofMEDT. 

c) Preparation of a report on the review of the first 
year ofLSIS implementation. 

d) Organizing and holding development fomms 

6) Reviewing the second year of LSIS implementation. 

Preparation of the report. 

a) Review of the economic literature, statrshcs, 
sectoral and regional reports on LSIS monitoring. 

$3,000 

$27,000 

$30,000 
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b) Organizing and conducting field trips to the 

regions to monitor the DDPs and their linkage with 
the national strategic documents together with the 
specialists of the Department of Regional 
Development and monitoring of the national strategic 

programs ofMEDT. 

c) Preparation of a report on the review of the second 

year ofLSIS implementation. 

7) Review and development of NDS for 2016-2030 

a) Development and formulation of an action plan 

and organizational structure to develop a new NDS 

for 2016 -2030. 

b) Intemational consultant. 

c) Review and evaluation of the implementation of 
the NDS to 2015 and preparation of the final report. 

d) Conducting round tables, seminars and 

conferences to discuss the results of the NDS to 

2015. 

e) Creation of a working group on drafting of the 

NDS (recruitment and selection of international and 

national consultants) 

f) Development of sections of the NDS to 2016-
2030 and integration into a single document. 

g) Conducting round tables with the participation of 

line ministries to discuss the developed sections of 

the NDS. 

h) Further development of the sections of the NDS 

with the conunents received from the ministries and 

agencies involved m the development and 
implementation of the NDS/LSIS, Development 

partners and other stakeholders 

i) Approval ofNDS for 2016-2030. 

$14,000 
. 

i 

$54,000 

$30,000 

$27,500 

$60,000 

I 

L_ $2,i}_Qi} ---
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Baseline: Tar·get Activity 1.4. Improving the citizens' feedback mechanism 

• Imperfect system of citizens' I_ At least 46 different activities on the implementation of the NDS, LSIS and DDP. 

feedback mechanism for NDS, that support public opinion and 

LSIS and DDP. satisfaction with the 
implementation of the NDS/ 

1) Building the capacity of local experts in the 
Success indicator: LSIS and local development 

Number of publications and programs, organized and 
implementation of e-government. 

• 

programs organized by the media, conducted by the media. 

which supports public OpllltOn a) Development of training module and materials 
and satisfaction with the involving the national expert. $2,600 
LSJS/NDS and local development 
programmes implementation b) Organizing and conducting 11 workshops for local 

specialists to implement the of e-govemment system 
with the involvement of national expert. $27,000 

2) Installation of the equipment and launch of e-
government system to receive public opinion on the 
implementation of the NDSIPRS. $52,000 

3) Support partnership with mass media. $20,000 

4) Build capacity of mass media on LSIS and NDS 
implementation $10,000 

Administrative costs $162,949 

Proiect expenditures $509,940 

GMS (7%) $47,102 I 
' 

TOTAL: $719,991 
------
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IV. WORK PLAN 

Year: 2013 (October- December) 

EXPECTED OUTPUTS PLANNED ACTIVITIES TIMEFRAME PLANNED BUDGET 
And baseline, associated indicators List activity results and associated RESPONSIBLE 

and annual targets actions Ql Q2 Q3 Q4 PARTY Funding Source Budget Description Amount (GBP) 

' '  
CPAP Output: Output 3- Ensuring government authorities capacity at nationa_l and local)evels to implement democratic governance practices, and effectively arid strategically plan, finance and implement initiatives. 

. . ·_': . . :-;.. . H: . ' . ' •  . 
I. . 

·" 

Output 1: Successful alignment of resources behind LSIS priorities 
' 

Baseline: Activity 1: Support to reflecting 
- Flagship Initiatives Action the budget allocation for 
Plans are not yet ready Flagship Initiatives and agreed 
- Budget allocation is not yet Wot·k Plans 
clear for Flagship Initiatives from I) Technical support to MEDT 

various sources and DCC in preparation of 
- The LSIS M&E system is Work Plans of Flagship 

weak and the link between MEDT Initiatives (round tables, 

and line ministries is not effective discussions, working sessions) 
- Analysis of first year LSIS • a) Providing consulting and 
(20 13-15) implementation are not methodological support in 
Jvailable the creation of I I Working 

Groups (WG) on the 
implementation of flagship 

Indicators: initiatives 

• b) Providing consulting and 
1.1 _Number of created Working methodological support for 
Groups the development and 
1.2. Drafted Work Plans Flagship coordination of the draft 
Initiatives. Work Plans Flagship 
1.3. Drafted the structure of first Initiatives (WPFI) 
year LSIS implementation review • c) Organization and 
paper conduction 11 round tables 

" 
;' '. ' ' ) ·. - .·�-- -

' - , , I :- -- -· �.: 
,_ 

_,X 

1 �·r 

· X 
.. 

-

--

-_, 
> ;. "' . " 

� 

MEDT 

UNDP 
Contractors, 

Involved national and 
International 

organizations, 
Sector and regional 

structures 

.-
. ·-

·-
'•J 

' c 

Local Consultants 3989 

Contractual 
Services- Individ 8778 

Capital Assets 17162 

Maint of Other 
Equip 1397 

Miscellaneous 
Expenses 2475 

Round tables 34718 

Translator 3989 

Edition/pub! ication 7584 
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\.4. Number of trained M EDT with the participation of 

and line ministries staff, local members of the WG to 

specialists on new reporting discuss the WPF!. 

format of implementation LSIS. • 2) Facilitation of the process 
1.5. Number of local specialists for budget allocation for 

Facilities and covered by wmking session on implementation of Work Plans 
�· 

Administration 5605 improvement of monitoring DDP of Flagship initiatives. 
and ensuring its linkage with the • d) Provide technical (7%) 
national strategic documents assistance to the Department 

of territorial development 
and monitoring of national 
programs of MEDT in 

Quartcrlv targets for Oct.-Dec. monitoring the 

2013 implementation of WP 
Total Activity 1 $85697 !Tworking Groups (WG) on the 

implementation of flagship Activity 2: Strengthening the 
Local Consultants 3989 initiatives are created monitor·ing and analytical 

1.2. At least 2 drafted Work capacity in MEDT and line 
Plans Flagship Initiatives ministries (Log frame: Output 

Contractual 1 . 3 . The structure of first year indicator 1.4 and 1.5). 
Services- lndivid 7978 LSIS implementation review I. Design of capacity X 

paper are available. development programme on M&E 
1.4. Analytical skills and capacity for LSIS \·•· . � 

Capital Assets 
16768 of M EDT and line ministries 

• a) Development of the 
staff, local specialists on new module and training Travel 

13173 reporting format of materials on monitoring 
X> implementation LSIS are 5. Review of the first year ofLSIS 

Training, improved. implementation. Preparation of - Workshops and 
39702 1.5. Local specialists are able to the report. 

working sessions better understand the linkage 
• a) Review of the economic 

between Flagship Initiatives and 
I iterature, statistics, sectoral 

Rental & Maint of the national strategic documents and regional reports on LSIS 
Equipment and car 

3390 monitoring 
• b) Organizing and 

X 
conducting field vizits to the .. 

1984 

regions to monitor the DDP Miscellaneous 
and its linkage with the Expenses 
national strategic documents 
with the participation of 
specialists of the territorial Translator 4592 
development and monitoring 
of the national strategic 
programs MEDT Edition/publication 5984 
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• c) Preparation of the report Facilities and 6829 

on the review of the first year Administration 

of the LSIS (7%) 
• d) Provide technical 

assistance in the organization 
and conduction session 
National Development i· t•. 

Council under President of 

the Republic of Tajikistan 

and Development Forum of 

Tajikistan 

Total activity 3. $104389 

TOTAL for 2013 
$190086 
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V. MANAGEMENT ARRANGEMENTS 

MEDT will be the Implementing Partner and Beneficiary, with substantive implementation support 

provided by the UNDP Country Office. In its capacity as Implementing Partner, MEDT will be 

responsible for overall project management under strict oversight of UNDP. UNDP will facilitate 
procurement above $10,000 in accordance with its rules and regulations. Procurement under $10,000 

will be delegated to MEDT under direct supervision of UNDP. MEDT will ensure that procurement 
and contracting will be consistent with UNDP Rules and Procedures. As the Implementing Partner, 
MEDT will also be responsible for the facilitation of all international consultant missions undertaken 

under the project. UNDP will provide support and services as detailed in the project annual and 
quarterly work plans. The transfer of assets' ownership to MEDT will be made upon completion of 
the project in accordance with the relevant policies and procedures ofUNDP. 

The project "Improving management and M&E ofNDS/LSIS" will have a Project Coordinator The 

Component Coordinator will be responsible for project coordination and implementation, 
consolidation of work plans and project papers, preparation of quarterly progress reports, and closely 

coordinating project activities with relevant Government institutions. This work will include the 
reception of reports and holding regular consultations with project stakeholders. 

Under the direct guidance and supervision of the Component Coordinator as well as MEDT, 
a Monitoring and Evaluation Specialist will perform activities related to the M&E of Project 

indicators and LSIS implementation processes in cooperation with the line ministries. She/he 
will provide analytical services ensuring the high quality, accuracy and consistency of work. 
All necessary support to the Monitoring and Evaluation Specialist will be provided by 
UNDP office in Dushanbe and MEDT. Under the direct guidance and supervision of the 
Component Coordinator, a Project Specialist will be responsible for performing a detailed 
review and analysis of key project outcomes achievements, as well as facilitation of Flagship 
Initiatives, provision of advisory and methodological support on the development and 
implementation of long and mid-term national development strategies, sectoral and regional 
programmes for the representatives of state structures, civil society and private sector, 
analysis of linkage of resource provision with local development programs. 

The Project assistant will be responsible for activities related to data collection and analysis 
under the Project. In addition, the project will hire two national consultants, who will 

provide suppoti to the project team in the effective implementation of expected tasks, and 
also provision of advisory and methodological support to national and local specialists, and 
also to the project specialist. 

The project group members will be stationed in MEDT. The U nited Nations Communities 
development program and area offices of UNDP will provide administrative services and support, as 
necessary. Local and international consulting services will be procured as necessary in line with rules 
and provisions ofUNDP. 
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The project will be subject to an independent audit as required by UNDP/National Implementation 
Module Guidelines. UNDP standards and regulations on monitoring and evaluation will be used for 
measuring project implementation and achievement of results. Monitoring and evaluation will be 
organized by project staff and any external consultants upon requests from donors or UNDP. 

Monitoring and evaluation matrix was developed by project staff, which further will be used as an 

instrument for inspection of project implementation progress and expected results' achievement. 

Reports on the project will be prepared by the project specialists under the direct supervision of the 

Project coordinator and submitted to UNDP management on a quarterly and semi-annual basis. The 
project team will also prepare annual reports and the final report. Reports may be submitted to the 

Ministry of Economic Development upon request. 

VI. MONITORING AND EVALUATION FRAMEWORK 
Department for International Development will receive 6 monthly progress reports, based on the 

project logframe, and will participate in an Annual Steering Committee meeting on the project. A 

final evaluation will be conducted on after completion of the project. In accordance with the 
programming policies and procedures outlined in the UNDP User Guide, the project will be 
monitored through the following: 

Within the annual cvcle 
� On a quarterly basis, a quality assessment shall record progress towards the completion of key 

results, based on quality criteria and methods captured in the Quality Management table below. 

� An Issue Log shall be activated in Atlas and updated by the Project Manager to facilitate tracking 
and resolution of potential problems or requests for change. 
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> Based on the initial risk analysis submitted (see annex), a risk log shall be activated in Atlas and 
regularly updated by reviewing the external environment that may affect the project 
implementation. 

> Based on the above information recorded in Atlas, a Project Progress Reports (PPR) shall be 
submitted by the Project Manager to the Project Board through Project Assurance, using the 
standard report format available in the Executive Snapshot. 

> A project Lesson-learned log shall be activated and regularly updated to ensure on-going learning 

and adaptation within the organization, and to facilitate the preparation of the Lessons-learned 
Report at the end of the project 

I 
> Quarterly Progress Reports (QPRs) reflecting all aspects of project implementation will be 

prepared and submitted to UNDP. 

> A Monitoring Schedule Plan shall be activated in Atlas and updated to track key management 
actions/events 

Annually 

> Annual Review Report. An Annual Review Report shall be prepared by the Project Manager 
and shared with the Project Board and the Outcome Board. As minimum requirement, the Annual 

Review Report shall consist of the Atlas standard format for the QPR covering the whole year 
with updated information for each above element of the QPR as well as a summary of results 
achieved against pre-defined annual targets at the output level. 

> Annual Project Review. Based on the above report, an annual project review shall be conducted 
during the fourth quarter of the year or soon after, to assess the performance of the project and 
appraise the Annual Work Plan (A WP) for the following year. In the last year, this review will be 
a final assessment. This review is driven by the Project Board and may involve other 
stakeholders as required. It shall focus on the extent to which progress is being made towards 
outputs, and that these remain aligned to appropriate outcomes. 

VII. LEGAL CONTEXT 

This project document shall be the instrument referred to as such in Article 1 of the SBAA between 
the Government ofTajikistan and UNDP, signed on December 3, 1 993. 

This document together with the CPAP signed by the Government and UNDP which is incorporated 
by reference constitute together a Project Document as referred to in the SBAA [or other appropriate 
governing agreement] and all CP AP provisions apply to this document. 

Consistent with the Article III of the Standard Basic Assistance Agreement, the responsibility for the 
safety and security of the implementing partner and its personnel and property, and of UNDP's 

property in the implementing partner's custody, rests with the implementing partner. 

The implementing partner shall: 

a) put in place an appropriate security plan and maintain the security plan, taking into account the 
security situation in the country where the project is being carried; 

b) assume all risks and liabilities related to the implementing partner's security, and the full 
implementation of the security plan. 

UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications to the 
plan when necessary. Failure to maintain and implement an appropriate security plan as required 
hereunder shall be deemed a breach of this agreement. 
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The implementing partner agrees to undertake all reasonable efforts to ensure that none of the UNDP 
funds received pursuant to the Project Document are used to provide support to individuals or entities 
associated with terrorism and that the recipients of any amounts provided by UNDP hereunder do not 
appear on the list maintained by the Security Council Committee established pursuant to resolution 
1267 (1999). The list can be accessed via http://www.un.org/Docs/sc/committees/126711267 

ListEng.htm. This provision must be included in all sub-contracts or sub-agreements entered into 

under this Project Document". 
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ANNEX T 

Risk Analysis: 
ANNEX J - PROJECT RISKS MATRIX 

Project Title: Suppot·t for Effective Coordination and Motoring of External Aid Contract IN: 

# Description 

1 Change in MEDT 
leadership 

2 High staff turnover 
within MEDT and other 
relevant Government 
bodies/ departments 
impedes efficient and 
sustainable institutional 
capacity building 

3 The currency fluctuation 
may result in lack of 
resources for the project 
activities 

4 The work of MEDT 
experts, who contribute 
to the project 

Date 
identified 

September 
2013 

September 
2013 

September 
2013 

September 
2013 

Type ' ��� 

brganizational 
Political 
Strategic 

Organizational 
Strategic 

Financial 

Organizational 

Impact (I) and .. Counter-
Probability (P) measures/Manage-

ment response 
The risk occurrence The political situation will 
could seriously limit be thoroughly assessed 
the impact of the and contingency plan will 
project success. If be developed. 
occun·ed, the project 
will not be able to 
achieve its results 
P=3 
1=5 

The risk occurrence During the selection of the 
could impact the arget groups the necessity 
effectiveness of project of establishing long term 
activity and ooperation will be clearly 
sust::ainability explained to the 
P=2 practitioners. 
I=S Coordination and taking 

measures together with 
MEDT on reducing the 

taff tumover 
The risk occurrence will Contingency and 
force the downscaling of emergency situations 
certain project activities planning in the preparation 
P=3 of key project activities 
1=3 budget. 
The risk occurrence will Selected experts will be 
negatively impact the thoroughly briefed on the 

I quality of provided requirements for 

Author 

Mirzo 
Olimov 

Mirzo 
Olimov 

Mirzo 
Olimov 

Mirzo 
Olimov 

Date: September 2013 

Submitted, Last 
updated !update 

Mirzo 
Olimov 

Mirzo 
Olimov 

Mirzo 
Olimov 

Mirzo 
Olimov 

Status 

mm 
0rl 



# Description Date Type Impact (I) and Counter- Author Submitted, Last Status 

identified Probability (P) measures/Manage- updated !update 
ment response 

implementation is not services on capacity participation in the project 
paid as the work of building and will and the quality of the 
consultants, but is increase the work load expected results. 
regarded as parl11ership. on the project staff 
This may limit their P=4 

interest and conm1itment I=4 

on the quality of 
1 provided services 

' 

5 Timely achievement of September Organizational The risk may have Project activities will be Mirzo Mirzo 
results is under the threat 2013 negative impact on the canied out in close Olimov Olimov 
due to lack of quality of the results cooperation with the target 
participation of target achieved and increase group for which relevant 
groups on the the workload of the activities and advocacy 
improvement of sectoral project staff will be carried out, which 
and regional P=4 will ensure their engaged 
coordination I=4 participation 

---
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