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Strategic

Quality Rating: Exemplary

1. Did the project pro-actively identified changes to the external environment and incorporated them into the project
strategy?

3: The project team identified relevant changes in the external environment that may present new opportunities
or threats to the project’s ability to achieve its objectives, assumptions were tested to determine if the project’s
strategy was valid. There is some evidence that the project board considered the implications, and documented
the changes needed to the project in response. (all must be true)
2: The project team identified relevant changes in the external environment that may present new opportunities
or threats to the project’s ability to achieve its objectives. There is some evidence that the project board
discussed this, but relevant changes did not fully integrate in the project. (both must be true)
1: The project team considered relevant changes in the external environment since implementation began, but
there is no evidence that the project team considered these changes to the project as a result.
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Evidence:
Project team identified relevant changes in the exter
nal environment and especially additional time allow
ed for project implementation contributed positively t
o the impacts of the project, particularly in terms of t
he global environmental benefits being targeted by
GEF. This is particularly true for Component 1, Outc
ome 1.1 that targets the elimination of a total of 3,03
8 t POPs pesticide waste, of which 2,800 t will be eli
minated during the project implementation. Detailed
assessment work increased the amount to be elimin
ated during the project to 3,000 t when accounting fo
r originally unanticipated POPs waste contamination
in structural floor and walls. Additional POPs elimina
ted with the identification to sub-surface contaminati
on potentially being addressed in Component 4. Lik
ewise, an additional 80 t of PCB eliminated relative t
o what was originally planned. Components 4 and 5
also benefited from the extension to fully achieve the
targeted results, particularly noting the evolution of i
nstitutional responsibility changes in the Implementi
ng Partner who is responsible for some activities.

List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

2. Was the project aligned with the thematic focus of the Strategic Plan?

3: The project responded to at least one of the development settings as specified in the Strategic Plan (SP) and
adopted at least one Signature Solution .The project’s RRF included all the relevant SP output indicators. (all
must be true)
2: The project responded to at least one of the developments settings1 as specified in the Strategic Plan. The
project’s RRF included at least one SP output indicator, if relevant. (both must be true)
1: While the project may have responded to a partner’s identified need, this need falls outside of the UNDP
Strategic Plan. Also select this option if none of the relevant SP indicators are included in the RRF.
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Evidence:
Project Document. Project Outcome "Protection of h
ealth and environment through elimination of current
POPs legacies, ensure longer term capacity to man
age POPs into the future consistent with internationa
l practice and standards, and integrate POPs activiti
es with national sound chemicals management initia
tives" is directly linked to Country Office CPD 2016-2
020 output "1.3.3: Chemical waste prevented, mana
ged and disposed of, and chemically contaminated s
ites managed in environmentally sound manner" an
d Strategic Plan Output 1.4.1 "Solutions scaled up fo
r sustainable management of natural resources, incl
uding sustainable commodities and green and inclus
ive value chains".

List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

Relevant

Quality Rating: Exemplary

3. Were the project’s targeted groups systematically identified and engaged, with a priority focus on the
discriminated and marginalized, to ensure the project remained relevant for them?

3: Systematic and structured feedback was collected over the project duration from a representative sample of
beneficiaries, with a priority focus on the discriminated and marginalized, as part of the project’s monitoring
system. Representatives from the targeted groups were active members of the project’s governance
mechanism (i.e., the project board or equivalent) and there is credible evidence that their feedback informs
project decision making. (all must be true)
2: Targeted groups were engaged in implementation and monitoring, with a priority focus on the discriminated
and marginalized. Beneficiary feedback, which may be anecdotal, was collected regularly to ensure the project
addressed local priorities. This information was used to inform project decision making. (all must be true to
select this option)
1: Some beneficiary feedback may have been collected, but this information did not inform project decision
making. This option should also be selected if no beneficiary feedback was collected
Not Applicable
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Evidence:
The location of the project related activities were mai
nly limited to industrial areas such as the Merkim sit
e (a storage place for a big volume of obsolete POP
s pesticides), Izaydas high-temperature incineration
plant for industrial hazardous waste (initial investme
nt of 100 mln Euro), and a number PCB equipment
owners (tire production, fertilizer companies etc). In t
hat sense, there was no participation of marginalize
d and excluded but industry players.

List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

4. Did the project generate knowledge, and lessons learned (i.e., what has worked and what has not) and has this
knowledge informed management decisions to ensure the continued relevance of the project towards its stated
objectives, the quality of its outputs and the management of risk?

3: Knowledge and lessons learned from internal or external sources (gained, for example, from Peer Assists,
After Action Reviews or Lessons Learned Workshops) backed by credible evidence from evaluation, corporate
policies/strategies, analysis and monitoring were discussed in project board meetings and reflected in the
minutes. There is clear evidence that changes were made to the project to ensure its continued relevance.
(both must be true)
2: Knowledge and lessons learned backed by relatively limited evidence, drawn mainly from within the project,
were considered by the project team. There is some evidence that changes were made to the project as a
result to ensure its continued relevance. (both must be true)
1: There is limited or no evidence that knowledge and lessons learned were collected by the project team.
There is little or no evidence that this informed project decision making.

Evidence:
The project generated knowledge and lessons learn
ed and these are in fact being discussed in Steering
Committee meetings and reflected into the project a
ctivities. Also every year Project Implementation Re
port (PIR) has prepared as a donor requriement and
shared with GEF, IRH and project partners which inc
ludes lessons learned and project progress towards
project objectives.
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List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

5. Was the project sufficiently at scale, or is there potential to scale up in the future, to meaningfully contribute to
development change?

3: There was credible evidence that the project reached sufficient number of beneficiaries (either directly
through significant coverage of target groups, or indirectly, through policy change) to meaningfully contribute to
development change.
2: While the project was not considered at scale, there are explicit plans in place to scale up the project in the
future (e.g. by extending its coverage or using project results to advocate for policy change).
1: The project was not at scale, and there are no plans to scale up the project in the future.
Evidence:
The overall project design with its linkages and syne
rgy with EU programing and target support in key ar
eas, where national policies and priorities are establi
shed and committed to, underpins the project’s basi
c sustainability. In terms of the specific POPs legac
y elimination sustainability is provided by achieveme
nt of the respective quantified outcomes, all support
ed by substantial counterpart co-financing commitm
ents. The inclusion of market and business case test
s for the infrastructure and technology investment su
pport related to POPs and HW management facility
development and upgrading underpins their sustaina
bility. In all cases, scaling up is further enhanced by
the provision of key targeted technical assistance an
d awareness activities. Finally, the sustainability of
outcomes related to institutional and regulatory relat
ed initiatives is primarily based on Government com
mitment which itself is supported by its co-financing
commitments and the overall policy motivation asso
ciated with further formalizing its relationship with th
e EU. As the government partners are fully committe
d and motivated, there is a great potential for the sc
aling up in the future.
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List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

Principled

Quality Rating: Satisfactory

6. Were the project’s measures (through outputs, activities, indicators) to address gender inequalities and empower
women relevant and produced the intended effect? If not, evidence-based adjustments and changes were made.

3: The project team gathered data and evidence through project monitoring on the relevance of the measures
to address gender inequalities and empower women. Analysis of data and evidence were used to inform
adjustments and changes, as appropriate. (both must be true)
2: The project team had some data and evidence on the relevance of the measures to address gender
inequalities and empower women. There is evidence that at least some adjustments were made, as
appropriate. (both must be true)
1: The project team had limited or no evidence on the relevance of measures to address gender inequalities
and empowering women. No evidence of adjustments and/or changes made. This option should also be
selected if the project has no measures to address gender inequalities and empower women relevant to the
project results and activities.

Evidence:
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Project document indicates the fact; "Women are oft
en more vulnerable than men to environmental degr
adation and resource scarcity. They typically have w
eaker and insecure rights to the resources they man
age (especially land), and spend longer hours on col
lection of water, firewood, etc." In order to address g
ender impact of the project, a gender impact assess
ment study was conducted.
All gender equality and gender mainstreaming activit
ies of the project which focuses on the below were a
chieved and completed. The activities related to gen
der will also be evaluated during terminal evaluation.
1. Raising awareness regarding chemical exposure
s, effects on human health and the environment, an
d gender differences in exposing risks and impacts.
2. Promoting a multi-stakeholder approach to ensure
the participation of women and vulnerable populatio
ns in policy development and decision-making proce
sses.
3. Ensuring capacity building for women in private a
nd public sectors with respect to POPs management
as material as well as in contaminated sites which u
pgrades skills and knowledge on managing occupati
onal health aspects during the handling process, furt
her inventory of the sites and their risk assessment, i
ncluding health exposure routes for population and b
iota, and remediation technology related information
when applied to the decontamination processes of t
he sites in the future.

List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

7. Were social and environmental impacts and risks successfully managed and monitored?
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3: Social and environmental risks were tracked in the risk log. Appropriate assessments conducted where
required (i.e., Environmental and Social Impact Assessment (ESIA) for High risk projects and some level of
social and environmental assessment for Moderate risk projects as identified through SESP). Relevant
management plan(s) developed for identified risks through consultative process and implemented, resourced,
and monitored. Risks effectively managed or mitigated. If there is a substantive change to the project or change
in context that affects risk levels, the SESP was updated to reflect these changes. (all must be true)
2: Social and environmental risks were tracked in the risk log. Appropriate assessments conducted where
required (i.e., Environmental and Social Impact Assessment (ESIA) for High risk projects and some level of
social and environmental assessment for Moderate risk projects as identified through SESP). Relevant
management plan(s) developed, implemented and monitored for identified risks. OR project was categorized as
Low risk through the SESP.
1: Social and environmental risks were tracked in the risk log. For projects categorized as High or Moderate
Risk, there was no evidence that social and environmental assessments completed and/or management plans
or measures development, implemented or monitored. There are substantive changes to the project or changes
in the context but SESP was not updated. (any may be true)
Evidence:
The project risks were identified and mitigation meas
ures were put into effect through timely managemen
t response. The project risks were updated in accord
ance with the changes in the project.
Please also see the SESP document included in the
Prodoc.

List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

8. Were grievance mechanisms available to project-affected people and were grievances (if any) addressed to
ensure any perceived harm was effectively mitigated?

3: Project-affected people actively informed of UNDP’s Corporate Accountability Mechanism (SRM/SECU) and
how to access it. If the project was categorized as High or Moderate Risk through the SESP, a project -level
grievance mechanism was in place and project affected people informed. If grievances were received, they
were effectively addressed in accordance with SRM Guidance. (all must be true)
2: Project-affected people informed of UNDP’s Corporate Accountability Mechanism and how to access it. If the
project was categorized as High Risk through the SESP, a project -level grievance mechanism was in place
and project affected people informed. If grievances were received, they were responded to but faced
challenges in arriving at a resolution.
1: Project-affected people was not informed of UNDP’s Corporate Accountability Mechanism. If grievances
were received, they were not responded to. (any may be true)
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Evidence:
Project-affected people, including stakeholders have
been informed of UNDP's Corporate Accountability
Mechanism and appropriate grievance resolution pr
ocedures for addressing project-related complaints a
nd disputes. Stakeholder's feedback were taken to e
nsure that UNDP responds to their concerns and ne
eds.
Also please see ESIA document included in the Pro
Doc.

List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

Management & Monitoring

Quality Rating: Exemplary

9. Was the project’s M&E Plan adequately implemented?

3: The project had a comprehensive and costed M&E plan. Baselines, targets and milestones were fully
populated. Progress data against indicators in the project’s RRF was reported regularly using credible data
sources and collected according to the frequency stated in the Plan, including sex disaggregated data as
relevant. Any evaluations conducted, if relevant, fully meet decentralized evaluation standards, including
gender UNEG standards. Lessons learned, included during evaluations and/or After-Action Reviews, were
used to take corrective actions when necessary. (all must be true)
2: The project costed M&E Plan, and most baselines and targets were populated. Progress data against
indicators in the project’s RRF was collected on a regular basis, although there was may be some slippage in
following the frequency stated in the Plan and data sources was not always reliable. Any evaluations
conducted, if relevant, met most decentralized evaluation standards. Lessons learned were captured but were
used to take corrective actions. (all must be true)
1: The project had M&E Plan, but costs were not clearly planned and budgeted for, or were unrealistic.
Progress data was not regularly collected against the indicators in the project’s RRF. Evaluations did not meet
decentralized evaluation standards. Lessons learned were rarely captured and used. Select this option also if
the project did not have an M&E plan.
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Evidence:
Yes the project had a comprehensive M&E plan whi
ch is adequately and timely implemented. Please ref
er to project document for M&E requirements of the
project and also the progress reports. Project baseli
ne, targets and milestones are fully populated and b
eing tracked regularly. Sex disaggregated data were
collected during all project activities, workshops and
trainings. Also evaluations were conducted and all th
e decentralized evaluation standards were fully met.
Midterm Review has already been completed and M
TR report has been uploaded to ERC with Managem
ent Response document. Terminal evaluation of the
project is initiated and currently being carried out.

List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

10. Was the project’s governance mechanism (i.e., the project board or equivalent) function as intended?

3: The project’s governance mechanism operated well, and was a model for other projects. It met in the agreed
frequency stated in the project document and the minutes of the meetings were all on file. There was regular (at
least annual) progress reporting to the project board or equivalent on results, risks and opportunities. It is clear
that the project board explicitly reviewed and used evidence, including progress data, knowledge, lessons and
evaluations, as the basis for informing management decisions (e.g., change in strategy, approach, work plan.)
(all must be true to select this option)
2: The project’s governance mechanism met in the agreed frequency and minutes of the meeting are on file. A
project progress report was submitted to the project board or equivalent at least once per year, covering results,
risks and opportunities. (both must be true to select this option)
1: The project’s governance mechanism did not meet in the frequency stated in the project document over the
past year and/or the project board or equivalent was not functioning as a decision-making body for the project
as intended.

https://intranet-apps.undp.org/ProjectQA/Forms/ClosurePrint?fid=6522

10/20

3/6/22, 1:19 PM

Closure Print

Evidence:
Project Document Chapter VIII. Management Arrang
ements clearly defines the role of the Project Board
and also Project Management Organigram is given.
Steering Committee of the project met at minimum e
very year of the project implementation. Please also
refer to the steering committee meeting minutes upl
oaded at the Implementation stage QA.

List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

11. Were risks to the project adequately monitored and managed?

3: The project monitored risks every quarter and consulted with the key stakeholders, security advisors, to
identify continuing and emerging risks to assess if the main assumptions remained valid. There is clear
evidence that relevant management plans and mitigating measures were fully implemented to address each
key project risk and were updated to reflect the latest risk assessment. (all must be true)
2: The project monitored risks every year, as evidenced by an updated risk log. Some updates were made to
management plans and mitigation measures.
1: The risk log was not updated as required. There was may be some evidence that the project monitored risks
that may affected the project’s achievement of results, but there is no explicit evidence that management
actions were taken to mitigate risks.
Evidence:
The project has monitored risks semiannually in con
sultation with the implementing partner and impleme
nting agents. Mitigating measures were put into effe
ct to eliminate these risks via timely management re
sponse.
The risk log reflected into progress reports as well a
s ATLAS.
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List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

Efficient

Quality Rating: Exemplary

12. Adequate resources were mobilized to achieve intended results. If not, management decisions were taken to
adjust expected results in the project’s results framework.

Yes
No
Evidence:
Yes, adequate resources were allocated and mobiliz
ed to achieve project results. Co-finances of the stak
eholders were mobilized and the stakeholders were
committed to the project activities. Please refer to ter
minal evaluation report when its finalized for detailed
resource allocation.

List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

13. Were project inputs procured and delivered on time to efficiently contribute to results?
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3: The project had a procurement plan and kept it updated. The project quarterly reviewed operational
bottlenecks to procuring inputs in a timely manner and addressed them through appropriate management
actions. (all must be true)
2: The project had updated procurement plan. The project annually reviewed operational bottlenecks to
procuring inputs in a timely manner and addressed them through appropriate management actions. (all must be
true)
1: The project did not have an updated procurement plan. The project team may or may not have reviewed
operational bottlenecks to procuring inputs regularly, however management actions were not taken to address
them.
Evidence:
The project had an updated procurement plan and
monitored the plan regularly in close coordination wit
h the Projects Implementation Administrator, Portfoli
o Manager and the procurement unit and took meas
ures to catch up with the timeline of the plan. The pr
oject is now completed and efficiently contributed th
e results.

List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

14. Was there regular monitoring and recording of cost efficiencies, taking into account the expected quality of
results?

3: There is evidence that the project regularly reviewed costs against relevant comparators (e.g., other projects
or country offices) or industry benchmarks to ensure the project maximized results delivered with given
resources. The project actively coordinated with other relevant ongoing projects and initiatives (UNDP or other)
to ensure complementarity and sought efficiencies wherever possible (e.g. joint activities.) (both must be true)
2: The project monitored its own costs and gave anecdotal examples of cost efficiencies (e.g., spending less to
get the same result,) but there was no systematic analysis of costs and no link to the expected quality of results
delivered. The project coordinated activities with other projects to achieve cost efficiency gains.
1: There is little or no evidence that the project monitored its own costs and considered ways to save money
beyond following standard procurement rules.
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Evidence:
The project team regularly reviewed costs in close c
oordination with the other ongoing projects within th
e CCE Portfolio. Since all procurement activities wer
e reviewed by the CCE Portfolio Administrator (Proc
urement), complementarity among all ongoing proje
cts under CCE portfolio is ensured. The project team
also pursued joint activities with other projects not o
nly in CCE portfolio, but also others in different portf
olios in UNDP CO to minimize costs and increase ef
ficiencies.

List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

Effective

Quality Rating: Satisfactory

15. Was the project on track and delivered its expected outputs?

Yes
No
Evidence:
The project is on track to deliver its expected output
s and took necessary measures to catch up with the
time plan with high quality deliverables. The project t
eam regularly informed stakeholders about the deliv
ery of outputs and updates its delivery plan when ne
cessary. Also please refer to PIRs for project progre
ss. The project is completed now and delivered all th
e expected results. All the results will be reflected in
the terminal evaluation report. Please have a look at
Result Matrix realization as of December 2020 to ver
ify.
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List of Uploaded Documents
#

File Name

Modified By

Modified On

1

POPsLegacyEliminationResultMatrixrealizati
on2020_6522_315 (https://intranet.undp.org/
apps/ProjectQA/QAFormDocuments/POPsL
egacyEliminationResultMatrixrealization2020
_6522_315.docx)

oyku.ulucay@undp.org

12/20/2020 7:40:00 PM

16. Were there regular reviews of the work plan to ensure that the project was on track to achieve the desired
results, and to inform course corrections if needed?

3: Quarterly progress data informed regular reviews of the project work plan to ensure that the activities
implemented were most likely to achieve the desired results. There is evidence that data and lessons learned
(including from evaluations /or After-Action Reviews) were used to inform course corrections, as needed. Any
necessary budget revisions were made. (both must be true)
2: There was at least one review of the work plan per year with a view to assessing if project activities were on
track to achieving the desired development results (i.e., outputs.) There may or may not be evidence that data
or lessons learned were used to inform the review(s). Any necessary budget revisions have been made.
1: While the project team may have reviewed the work plan at least once over the past year to ensure outputs
were delivered on time, no link was made to the delivery of desired development results. Select this option also
if no review of the work plan by management took place.

Evidence:
The project team and M&E Advisor of the portfolio pr
epared progress reports annually as a donor require
ment besides other portfolio wise tracking tools to re
view the work plan and presented them to the stake
holders. Lessons learned were reflected into these r
eports to increase efficiency and necessary budget r
evisions were made in accordance with the decision
s taken at the Steering Committee mettings. In additi
on, regular reviews were made on the project work p
lan and all necessary actions were taken promptly. I
n order to achieve the end-of project targets risks we
re monitored regularly and any corrections reflected
accordingly. Every year budget revisions conducted
along with the AWP and presented to the Steering C
ommittee for approval. Please refer to steering com
mittee meetings and PIR reports uploaded last year
at implementation stage QA.
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List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

17. Were the targeted groups systematically identified and engaged, prioritizing the marginalized and excluded, to
ensure results were achieved as expected?

3: The project targeted specific groups and/or geographic areas, identified by using credible data sources on
their capacity needs, deprivation and/or exclusion from development opportunities relevant to the project’s area
of work. There is clear evidence that the targeted groups were reached as intended. The project engaged
regularly with targeted groups over the past year to assess whether they benefited as expected and
adjustments were made if necessary, to refine targeting. (all must be true)
2: The project targeted specific groups and/or geographic areas, based on some evidence of their capacity
needs, deprivation and/or exclusion from development opportunities relevant to the project’s area of work.
Some evidence is provided to confirm that project beneficiaries are members of the targeted groups. There was
some engagement with beneficiaries in the past year to assess whether they were benefiting as expected. (all
must be true)
1: The project did not report on specific targeted groups. There is no evidence to confirm that project
beneficiaries are populations have capacity needs or are deprived and/or excluded from development
opportunities relevant to the project area of work. There is some engagement with beneficiaries to assess
whether they benefited as expected, but it was limited or did not occurred in the past year.
Not Applicable
Evidence:
The location of the project related activities were mai
nly limited to industrial areas such as the Merkim sit
e (a storage place for a big volume of obsolete POP
s pesticides), Izaydas high-temperature incineration
plant for industrial hazardous waste (initial investme
nt of 100 mln Euro), and a number PCB equipment
owners (tire production, fertilizer companies etc). In t
hat sense, there was no participation of marginalize
d and excluded but industry players.
All partners regularly attended the project's worksho
ps and meetings, as well as participated in individual
consultations in respect to project activities.
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List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

Sustainability & National Ownership

Quality Rating: Highly Satisfactory

18. Were stakeholders and national partners fully engaged in the decision-making, implementation and monitoring of
the project?

3: Only national systems (i.e., procurement, monitoring, evaluation, etc.) were used to fully implement and
monitor the project. All relevant stakeholders and partners were fully and actively engaged in the process,
playing a lead role in project decision-making, implementation and monitoring. (both must be true)
2: National systems (i.e., procurement, monitoring, evaluation, etc.) were used to implement and monitor the
project (such as country office support or project systems) were also used, if necessary. All relevant
stakeholders and partners were actively engaged in the process, playing an active role in project decisionmaking, implementation and monitoring. (both must be true)
1: There was relatively limited or no engagement with national stakeholders and partners in the decisionmaking, implementation and/or monitoring of the project.
Not Applicable
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Evidence:
All relevant stakeholders and partners were actively
engaged in the project implementation, monitoring a
nd decision making. This has been ensured with reg
ular coordination meetings, regular e-mails and Stee
ring Committee meetings, etc. All decisions were tak
en in Steering Committee and project stakeholders
were regularly updated and informed through report
s, regular progress reports, etc to ensure timely mon
itoring. In addition to active engagement of national
systems, project utilized support mechanisms of cou
ntry office when necessary. Getting support from UN
DP country office in the procurement was crucial an
d used as an advantage for the project.The project
was NIM modality of CO where national systems an
d CO support were used in combination with an acti
ve project management unit. Decision making proce
ss were in line with Project Management Procedures
highlighted in POPP. All relevant stakeholders and p
artners were fully and actively engaged through proj
ect management structure identified in the project do
cument.

List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

19. Were there regular monitoring of changes in capacities and performance of institutions and systems relevant to
the project, as needed, and were the implementation arrangements8 adjusted according to changes in partner
capacities?

3: Changes in capacities and performance of national institutions and systems were assessed/monitored using
clear indicators, rigorous methods of data collection and credible data sources including relevant HACT
assurance activities. Implementation arrangements were formally reviewed and adjusted, if needed, in
agreement with partners according to changes in partner capacities. (all must be true)
2: Aspects of changes in capacities and performance of relevant national institutions and systems were
monitored by the project using indicators and reasonably credible data sources including relevant HACT
assurance activities. Some adjustment was made to implementation arrangements if needed to reflect changes
in partner capacities. (all must be true)
1: Some aspects of changes in capacities and performance of relevant national institutions and systems may
have been monitored by the project, however changes to implementation arrangements have not been
considered. Also select this option if changes in capacities and performance of relevant national institutions and
systems have not been monitored by the project.
Not Applicable
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Evidence:
Performance of MoEU, which was the implementing
partner of the project has been assessed through rel
evant HACT assurance activities. Please kindly refer
to earlier attached micro-assessment for MoEU. Imp
lementing arrangements have been formally reviewe
d in coordination with UNDP Country office and adju
sted in accordance with the needs arising during the
implementation.

List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.

20. Were the transition and phase-out arrangements were reviewed and adjusted according to progress (including
financial commitment and capacity).

3: The project’s governance mechanism regularly reviewed the project’s sustainability plan, including
arrangements for transition and phase-out, to ensure the project remained on track in meeting the requirements
set out by the plan. The plan was implemented as planned by the end of the project, taking into account any
adjustments made during implementation. (both must be true)
2: There was a review of the project’s sustainability plan, including arrangements for transition and phase-out,
to ensure the project remained on track in meeting the requirements set out by the plan.
1: The project may have had a sustainability plan but there was no review of this strategy after it was
developed. Also select this option if the project did not have a sustainability strategy.

Evidence:
Steering Committee has reviewed the progress, fina
ncial commitments and the capacity of the project re
gularly to ensure the high quality of outputs delivere
d in accordance with the time plan of the project. Th
e Annual work plan including the sustainability has b
een reviewed and updated in accordance with the pr
ogress. Sustainability plan will be a part of terminal e
valuation.
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List of Uploaded Documents
#

File Name

Modified By

Modified On

No documents available.
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