
Prepared on 17th February, 2012  
 

 

 

 

 

 

 

 

Northern Uganda Early Recovery Project 
 

 

 

Second Progress Report 
 
 
 
 
 
 

 January‐December, 2011 
 

 

 

 

 

 

 

 

 

 

Republic of Uganda United Nations 



1 | P a g e  
 

Contents 

Contents ........................................................................................................................................................................... 1 

SECTION 1: BASIC DATA/SUMMARY ........................................................................................................................... 1 

ACRONYMS AND ABBREVIATIONS .................................................................................................................................... 2 

SECTION 1: EXECUTIVE SUMMARY ................................................................................................................................... 3 

SECTION 2:    PROJECT STRATEGY ................................................................................................................................... 5 

2.1. Introduction ........................................................................................................................................................... 5 

2.2. Goal, Objectives and Outputs: ............................................................................................................................... 5 

2.3. Main Implementing Partners ................................................................................................................................. 6 

2.4. Attainment of the Human Security Objective ........................................................................................................ 7 

SECTION 3: ACHIEVEMENT OF OUTPUTS .......................................................................................................................... 8 

3.1.  Enabling factors ................................................................................................................................................. 8 

3.2.   Narrative of Outputs and Results ..................................................................................................................... 8 

3.3.   Summary of Outputs and Results .................................................................................................................. 11 

3.4. Contribution towards UNDAF .............................................................................................................................. 19 

SECTION 4: IMPLEMENTATION ISSUES ........................................................................................................................... 20 

4.1. Implementation Constraints ................................................................................................................................ 20 

4.2. Lessons Learnt: ..................................................................................................................................................... 21 

4.3. Percentage of budgeted funds spent ................................................................................................................... 22 

4.5. IMPACT OF PROJECT ON WOMEN, GIRLS, BOYS AND MEN ................................................................................. 23 

SECTION 5:  REVIEW OF THE ANNUAL WORK PLAN ....................................................................................................... 23 

5.1. Overview of major planned activities .................................................................................................................. 23 

5.2. MAJOR ADJUSTMENTS IN THE STRATEGIES, TARGETS, OR KEY OUTCOMES PLANNED ...................................... 23 

SECTION 6: CONCLUSION ................................................................................................................................................ 24 

APPENDICES ...................................................................................................................................................................... a 

 



Prepared on 17th February, 2012  
 

SECTION 1: BASIC DATA/SUMMARY 
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ACRONYMS AND ABBREVIATIONS 
ACTED                      Agency for Technical Cooperation and Development  
ADP                                                        Area Development Programme 
AIDS        Acquired Immune Deficiency Syndrome 
 ALD          Aid Liaison Department 
ARVs         Anti Retroviral 
CAO         Chief Administrative Officer 
CCA           Climate Change Adaptation  
CDOs         Community Development Officers 
CMD                                                       Community Medicine Distributors 
CPs                                                         Cooperating Partners 
CSOs         Civil Society Organizations 
DDP               District Development Plans   
DHO         District Health Officer 
DRR         Disaster Risk Reduction  
FLA                                                          Field Level Agreement 
GoJ                             Government of Japan 
GoU         Government of Uganda 
HH                                                           House Hold 
HIV         Human Immunodeficiency Virus 
HMIS             Health Management Information System 
HSD        Health Sub‐County District 
GoU                                                        Government of Uganda 
IDPs               Internally Displaced Persons  
IGAs         Income Generating Activities 
ILF                   International Life Line Fund 
IP         Implementing Partners 
LC        Local Council/ Local Councilors 
LG         Local Government  
LRA        Lord Resistance Army 
MOFEPD       Ministry of Finance Planning and Economic Development 
MOH        Ministry Of Health 
MTE        Mid‐Term Evaluation 
NAADS                       National Agricultural Advisory Services 
NDP        National Development Plan 
NGO         Non‐Government Organization 
NUERP                       Northern Uganda Early Recovery Project 
NUSAF II            Northern Uganda Social Action Fund II 
OPM         Office of the Prime Minister 
P4P                  Purchase for Progress 
PCC         Project Coordination Committee 
PDCs         Parish Development Committees 
PDM         Participatory Development Management 
PMSC         Project Management Steering Committee 
PRDP         Peace Recovery Development Plan 
SC         Sub‐County 
SAM         Service Availability Mapping 
SG 2000                      Ssasakawa Global 2000 
SGBV                          Sexual Gender Based Violence  
TPCs         Technical Planning Committees 
UN         United Nations 
UNDP                          United Nations Development Program 
UNTFHS                     United Nations Trust Fund for Human Security  
VHTs         Village Health Team 
VSLA                                                       Village Savings and Loans Association 
WFP         World Food Program 
WHO         World Health Organization 
WV        World Vision 
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SECTION 1: EXECUTIVE SUMMARY 
 
The Northern Uganda Early Recovery Project  (NUREP)  funded by the United Nations Tust Fund  for Human 
Security (UNTFHS),  is  jointly  implemented by three UN agencies: UNDP (Lead Agency), WHO and WFP. The 
project  aims  at  supporting  the  rapid  and  self  sustainable  recovery  of  the  conflict‐affected  returning 
population in Lango sub‐region through an integrated service delivery and community based approach. The 
four main components or areas of focus are: Resettlement and Recovery support by UNDP/WFP; Livelihood 
enhancement  by UNDP/WFP;  Health,  Nutrition,  and  HIV/AIDS  by WHO;  and  Peace‐Building  and  Conflict 
Resolution by UNDP. The project is being implemented in Lango Sub Region in the districts of Lira (including 
Otuke and Alebtong districts) and Oyam district.  
 
This annual report has been compiled as part of the requirements and deliverables stipulated in the project 
document. It is an improvement on the partial Annual Report that was submitted to Headquarters during the 
second half of 2011It covers the progress over the twelve months of project implementation (i.e. January – 
December 2011), highlights some challenges, impacts created and lessons learnt.   

The goals of the projects are consistent with the National Development Plan (NDP) and the project outputs 
directly contribute to the Government of Uganda Peace Recovery and Development Plan (PRDP) developed 
in 2007, whose over‐arching framework and affirmative action  is to address the post‐conflict and recovery 
challenges in northern Uganda.  

Furthermore,  the  project  is  equally  contributing  to  the  outcomes  of  the  United  Nations  Development 
Assistance Framework (UNDAF) in Uganda particularly outcomes 2 and 3 targeting vulnerable communities. 
The strategies for this project are also in line with the respective District Development Plans (DDPs). 

A.  How far have the intended outputs been achieved? 
 
Overall the project has made significant strides  in accomplishing the planned activities  in 2011, which was 
the  climax of  implementation of  the project, as all  the  Implementing Partners and most of  the  resources 
were  in  place  to  support  the UN  Agencies’  input.  An  estimated  over  50%  of  the  planned  outputs were 
delivered in 2011.  
 
Significant progress has been  registered  in  the  components on building  the  capacity of  civic and political 
leaders  in the district , particularly  in Participatory Development Management; Agricultural production and 
productivity  of  farmers  greatly  enhanced;  establishing  Peace  Rings  to  resolve  community  conflicts 
community conflicts without resorting to the local courts.  

In  addition,  access  to  basic  medical  services  were  strengthened  in  the  project  districts;  the  Health 
Management Information System (HMIS) and surveillance system has been strengthened for early detection 
and prompt  response  to epidemic outbreaks;  access  to  essential  life  saving preventive  interventions was 
assured in project area. 

Furthermore,  the  capacity  of  farmers  has  been  built  in  Post Harvest Handling  (PHH)  techniques;  central 
nurseries  have  been  established  to  provide  seedlings  for  environmental  protection;  construction  of 
infrastructure that includes roads and satellite collection stores have been achieved though some are a work 
in progress that have spilled over into 2012.  
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B.  Impact of the Project on the target population 
 
Notwithstanding  the achievements  in 2011, validation of  the  impact of  the project could not be explicitly 
evidenced and it is anticipated that by the end of 2012 and during Final Evaluation of the project the impact 
could  be  more  visible  than  at  the  moment.  However,  even  within  a  period  of  about  one  year  of 
implementation some indications of impact could be observed as listed below: 

i. There has been definite documented  increase  in  crop outputs especially Maize, Ground nuts and 
Beans. This has improved the food security in supported households and their vicinities; 

ii. There is an increase in the savings culture in the communities as a result of the capacity building and 
back‐stopping  that  was  provided  in  Business  skills  development.  The  VSLAs  have  also  been 
empowered  and  are  demanding  to  be  further  linked  to Micro  finance  Institutions  and Banks  for 
access to more credit facilities. This points to emerging entrepreneurship spirit among beneficiaries 
of the project; 

iii. Enhancing  capacity  of  local  leaders,  media  practitioners  and  Civil  Society  activists  on  good 
governance geared towards promoting accountability has  increased the  involvement of media and 
the leaders in sensitizing the public about transparency in use of public resources.  

iv. Engagement  of  the  local  government  technical  staff  in  monitoring,  backstopping  and  capacity 
building  of  beneficiaries  is  improving  project  ownership,  which  is  a  positive  step  towards 
sustainability.  The  local  government  staff  themselves  are  able  to  review  and  implement  their 
obligations as a result of this interaction. 

v. The  formation  and  training  of  Peace  Rings  was  a  phenomenal  development  that  improved  the 
youth’s  skills  to mediate  and  resolve  community  conflicts without  resorting  to  the  local  courts. 
Reported  incidences of conflicts  in communities have  reduced as  the Peace  rings are noted  to be 
approachable, easily accessible and they understand the local context in which they live and operate 
voluntarily. Cases of  family  land wrangles, drunkenness,  child neglect and  fighting  in homes have 
reduced over  the eight months of Peace  ring  intervention. The Peace Rings have skills  to mediate 
and  resolve  community  conflicts  and  link  with  the  Police  and  Local  councils  to  refer  more 
complicated cases. This strategy has reduced the  incidences of conflict  in Communities which  is an 
indication  of  sustainability  in  institutional mechanisms  for  conflict  resolution.  The  discussions  on 
common  conflicts  including  land  wrangles,  Gender  Based  Violence,  human  rights  abuse,  crop 
destruction by animals among others. The identified issues are addressed through radio talk shows, 
drama, debates and this has  increased awareness even  in communities not directly reached by the 
early recovery project. 

vi. The environmental awareness and sensitization sessions have been useful in informing communities 
on  the benefits of preserving  the environment and utilizing  it  in a  sustainable manner. As  result, 
there is noted drive towards increased tree planting in most of the communities.  

vii. The training of the community Trainer of Trainers in the construction of the energy saving stoves has 
helped to provide additional life skills to the targeted persons who have now used the skills acquired 
to build stoves for home use as well as for sale to other community members as well as supplying 
traders in the nearby trading centers and markets. This has in turn boosted the income of the project 
beneficiaries. 

viii. Most of  the  farmers who have  received  the  training  in  the post harvest handling  techniques have 
been  able  to  improve  the bulking  and  the marketing of  their produce, which has  translated  into 
better  pay  for  some  of  the  farmers.  In  addition,  the  farmers  have  been  able  to  access  a  bigger 
market  for  their  produce  as  the most  of  their  produce  are  now  being  bought  directly  from  the 
satellite collection points. 

 
Overall  the  early  signs  of  effects  of  implementation  of  this  project  among  other  development  initiatives 
point  towards  a move  from  crisis  to  recovery  and  normalcy  in  the  targeted  population.  There  are  also 
changing  priorities  which  are  a  good  opportunity  for  further  support  to  effectively  transition  the 
communities from crisis to development phase, so that the Northern region would try to catch up with other 
regions in the MDG indices. 
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SECTION 2:   PROJECT STRATEGY  
 

2.1. Introduction 
This project was  conceived with  the  idea of  contributing  towards  the early  recovery  in  Lango  sub‐region, 
where  support  to  returning  communities had been minimal,  as  compared  to  the neighboring Acholi  sub‐
region, both  of which  areas had  suffered  serious  impacts of  the  two decades old  civil  strife  in Northern 
Uganda. The goal and objectives of the project are consistent with the National Development Plan(NDP), the 
Peace Recovery Development Plan (PRDP) the United Nations Development Assistance Framework (UNDAF)  
in Uganda particularly outcomes 2 and 3   targeting vulnerable communities. The strategies for this project 
are also in line with the respective District Development Plans (DDPs). A Mid‐Term Evaluation of the Project 
was  carried  out  during  the  second  half  of  2011  and  some  of  the  planned  outputs were  captured  in  the 
Consultant’s Report. 
 
The  project Goal, Objectives  and  Expected  outputs  as  stated  in  the  approved  project  document,  against 
which this project is driven are summarised hereunder. The UN Agencies have been executing these outputs 
using community‐based recovery approach: 
 

2.2. Goal, Objectives and Outputs:  
 
The main goal of  this project  is to support  the rapid and self‐sustainable recovery of at  least 30% of  the 
228,190 persons across 16 sub‐counties, the conflict‐affected returning population and their communities 
through an integrated service delivery and nutritional services within two years.  
 

Objectives  Output  Responsible

Objective 1: 
To facilitate 
resettlement and 
recovery among the 
target population through 
enhancing the physical and 
organizational assets in 16 
sub‐counties that are areas of 
return 
 By the end of the project 
period. (UNDP/WFP) 

1.1. Physical asset (community roads) that connects target population to
basic services is opened and serviceable.  WFP 

1.2. Land at selected degazetted IDP camps and areas of return restored 
and sustainably managed.

WFP 

1.3.Capacity of 2 District Local Governments to implement participatory 
development management strengthened  UNDP 

Objective 2: 
To improve the 
production capacity and 
income of 10,000 
households (60,000 
individuals) through 
agricultural and non‐ 
agricultural activities 
and access to markets, 
credit and savings in two 
years. (UNDP/WFP) 

2.1.Agricultural production and productivity of 6,000 households 
increased through provision of agricultural inputs and training  UNDP 

2.2. Economic opportunities of 2,000 households diversified through 
provision of non‐agriculture skill training and access to savings and 
fi i l

UNDP 

2.3.Annual per capita increase in marketable surplus of staple foods 
(maize, beans) sold through farmer association members (disaggregated 
by gender and commodity type) 

WFP 

2.4. Alternative sources of income of 2,000 farmer households increased 
through community based integrated fish farming.  WFP 
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Objective 3: 
To improve the 
health, nutritional, 
and HIV/AIDS status of at 
least 30% of the 
228,190 persons in 16 sub‐
counties and uphold their 
right to health through 
improved access to quality 
health, nutrition and 
HIV/AIDS services within two 
years. (WHO) 

3.1. Access to basic medical services is assured in the project area by 
ensuring availability of essential drugs at health facility and community 
levels and providing outreach services to areas without health facilities. 
This activity will directly benefit 68,457 people of which 32,951 are 
males, 35,506 are females and 13,143 are children under 5 years. 

 
 
 
WHO 
 
 
 
 

3.2. Early detection and prompt response to epidemic outbreaks is 
assured through strengthening of the HMIS and surveillance system and 
stockpiling of drugs and medical supplies. This activity will directly 
benefit 68,457 people of which 32,951 are males, 35,506 are females 
and 13,143 are children under 5 years. 

WHO 

3.3. Access to essential life saving preventive interventions assured in 
project area. This activity will directly benefit 68,457 people of which 
32,951 are males, 35,506 are females and 13,143 are children under 5 

WHO 

3.4. Humanitarian response, return and early recovery activities are well 
coordinated and duplication prevented through coordination meetings 
and mapping of interventions to identify gaps (who, where and what). 
This activity will directly benefit 68,457 people of which 32,951 are 
males, 35,506 are females and 13,143 are children under 5 years. 

WHO 

Objective 4: 
To allow 16 sub‐ 
counties where  people 
have returned to 
engage in peace 
building and conflict 
prevention processes 
involving women, 
youth, religious, and 
cultural /local leaders 
within the project 
period. (UNDP) 

4.1. Local communities are made aware of mediation and dialogue in the 
resolution of conflicts, reconciliation, and moral recovery.  UNDP 

4.2. Mediation services, dialogues, and reconciliation activities involving 
the youth, women, cultural, religious, and local leaders in 16 sub‐
counties and 2 districts are strengthened. 

UNDP 

4.3. At least 480 women and youth from 16 peace rings are engaged in 
participatory reconciliation and peace‐building initiatives.  UNDP 

 
 

 2.3. Main Implementing Partners 
 
The key partner in the implementation of the project is the Local Government. Other partners contracted by 
the UN agencies  include; World Vision,  International Lifeline Fund, ACTED and Sasakawa Global 2000: The 
UNDP components are being implemented by World Vision (UK) that came on board effective January 2011 
to fast track the resettlement, livelihood enhancement and peace building components of the Annual Work‐
plan. WFP  is  implementing  the  resettlement and production enhancement components  through ACTED  in 
Oyam  district,  Sesakawa  Africa  Association/Sasakawa  Global  2000  (SG  2000  )  in  Lira  district  and, 
International Lifeline Fund in Lira  Oyam Alebtong and Otuke districts; WHO is working directly through the 
Government Health structures to implement the Health, Nutrition and HIV/AIDS components of the project. 
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WFP has a fully fledged field office based in Lira; WHO has a regional office in Gulu about an Hour’s drive to 
the project area, and the field staff work in close partnership with the DHT, the Health Centers and through 
VHTs to reach to the communities; World Vision has a field office in Lira, to facilitate coordination of UNDP 
components of the project and satellite offices in Otuke, Alebtong and Oyam districts for close monitoring of 
activities. 
 

2.4. Attainment of the Human Security Objective 
 
The project beneficiaries are the conflict‐affected returning population whose survival, means of livelihood, and dignity 
are being threatened; (1) the nature of the project addresses a wide range of interconnected issues, specifically poverty, 
health,  nutrition,  and  livelihood  opportunities  and  recognizes  the  relationship  between  these  issues;  (2)  the  project 
focuses  on  addressing  areas  of  human  security  that  are  neglected;  and  (3)  the  multi‐sectoral  and  inter‐agency 
integration  approach  that  this  project  applies  bridge  transition  from  crisis  to  post‐crisis  recovery  to  support  human 
security in Northern Uganda. 
 
The  returned  populations  and  their  communities  in  Northern  Uganda,  specifically  in  the  districts  of  Lira  (including 
Alebtong and Otuke) and Oyam in Lango sub‐region are the intended beneficiaries of this project. The project focuses on 
16  sub‐counties  in  the  two districts  selected on  the basis of  the  rapid pace of  return and accompanying urgency  for 
social  services,  livelihoods  and  human  security  support.  It  is  expected  that  the  project will  respond  to  the  needs  of 
approximately 228,190 persons who have settled in their areas of origin and targeted commonly under a ‘community‐
based recovery approach’. 
 
Among others, the project focuses on addressing the areas of human security that are neglected. The project addresses 
more than one element of the situations that adversely affect human security and pay particular attention to the special 
needs and vulnerabilities of women and children. The following are some of the strategies the project applied to attain 
human security: 

 
The Northern Uganda Early Recovery Project is a typical Human Security project and it is consistent with the 
current  UNDAF  in  Uganda.  Human  Security  interventions  are  most  suitable  for  post‐conflict  or  post‐
emergency  situations,  to  enhance  early  recovery  and  peace  building.  It  is  a  suitable  fit  for down‐stream 
/community  based  project  support  in  order  to  transition  them  from  conflict  situations  to  a more  stable 
productive  livelihood  and  development  of  the  human  resources.    None  the  less,  the  UNTF  can  also  be 
applicable in all other sectors depending on the needs of the beneficiaries.  
 
The key lesson learnt from the UNTFHS project in Uganda has been the engagement of Local Governments, 
Civil Society Organizations and project beneficiaries in monitoring and actual implementation of the projects 
hence  building  sustainability  of  the  initiatives.  The  Northern  Uganda  Early  Recovery  Project  has  clearly 
illustrated that the principle of “Working as One UN” is feasible. The strategy of supporting the Government 
through  joint Project Steering Committee at the National  level and the Project Coordination Committee at 
the District/Sub‐National level has enabled effective engagement of the leadership and technocrats from the 
Local Governments, partner UN Agencies and  implementing NGOs. The Human Security concept has been 
incorporated  in  regular projects within  the UN  family.  For  example  the  Trust  Fund  to WHO  is  improving 
access to essential life saving preventive interventions and programs on mitigation of vector infestation and 
other Neglected Tropical Diseases These components were already earmarked  in  the Agency strategy but 
have been  scaled up  through  the complementary  funding  from UNTF. Similarly  the Purchase  for Progress 
(P4P) livelihood support initiative by WFP in Uganda has been enhanced through the UNTFHS. 
 
There are a lot of benefits that accrue to inter‐Agency approach particularly the fact that each Agency brings 
on  board  its  area  of  niche  or  comparative  advantage  and  in  effect  a more  holistic  than  simply  sectoral 
intervention is utilized to maximize the human security approach to improving the human capital and living 
conditions  in  the  community.  In  the  case of  the Northern Uganda Early Recovery Project WFP and UNDP 
brought  on  board  comparative  advantages  in  post‐conflict  livelihood  and  production  enhancement 
capabilities  whereas  WHO  closely  monitored  disease  surveillance  and  responses.  In  effect  the  target 
communities have registered remarkable pace of recovery. 
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The  main  challenges  experienced  with  the  UNTFHS  modality  resonate  around  timeliness  of  resource 
allocation  and  coordination  of  the  projects:  There was  a  significant  delay  between  project  formulation, 
approval  and  final  disbursement  of  resources.  In  the  process  there  were  changes  in  the  beneficiaries’ 
priorities  as  the  transition  from  resettlement  and  recovery  to  settle  agrarian  productive  lives  changed 
rapidly. There is need for a new baseline study to document changing needs for proper planning. 

 
SECTION 3: ACHIEVEMENT OF OUTPUTS 

3.1.  Enabling factors 
In  2012  there  was  a  lot  of  support  to  the  project  both  from  the  upstream  and  downstream  levels: 
Guidance  was  received  from  Headquarter  and  the  Agencies  Country  Offices;  the  Project  Steering 
Committees  and  the  Local  Government  Coordination  Committees.  The  Project  Steering  Committee, 
comprised  of  participating UN agencies,  GoU  (Aid  Liaison  Department/Ministry of Finance,  Planning  and 
Economic Development, and Office of the Prime Minister),  and  the Government  of Japan ( GoJ) p l a y e d  
a   k e y   o v e r s i g h t   r o l e   a n d   g u i d e d   t h e   p r o j e c t   t o   e n a b l e   i t   r e a l i z e   t h e   b e l ow  
a c h i e v emen t s .   At  t he   d i s t r i c t   l e v e l ,  a       Project  Coordination  Committee  (PCC)  will  be 
established to  lead  the monitoring of project implementation and delivery.The Focal Persons based in the 
Country Offices worked  closely with  the  Implementing  Partners  to  ensure  harmonized monitoring  and 
evaluation  of  the  project.  The  increased  participation  of  partners  and  intervention  in  the  communities 
stimulated the environment for rapid resettlement and recovery  in the project area. Below  is a summary 
of the achievements against planned outputs:  
 

3.2.   Narrative of Outputs and Results 
The following key achievements were recorded during the reporting period summarized by Agency: 
 
WFP: 
 
Environmental protection: 
 
The  original  target  of  this  component was  to  establish  a  total  of  four  Central Nurseries  to  provide  tree 
seedlings  to  school  and  communities  and  to  raise  awareness  on  environmental  sustainability  to  4,000 
persons.    Since  then,  this  target was  revised  to  include  the  dissemination  of  fuel  efficient  stoves  in  the 
targeted communities  
 
During the reporting period, WFP has achieved the  following against the planned output:  i) a total of  four 
central tree nurseries have been established in Oyam, Iceme, Ngetta and Ogur sub counties. In addition WFP 
was  also  able  to  collaborate with  two private nurseries, one  in Alebtong  and  another  in Aboke  to boost 
seedling  production  in  the  project  area,  during  and  after  the  project  period.    A  total  of  3,012  acres  of 
woodlots (218,000 seedlings) and 10 acres of fruit orchards (20,615 seedlings) were established in 2011 from 
seedlings raised  in the nurseries  ;  ii) Over 4,000 persons were reached with the sensitization messages on 
environment conservation in 9 sub‐counties and a total of 3500 “Okellokuc” Fuel Efficient Stoves have been 
distributed in 8 Sub Counties. Besides physical contact with households in the project areas,  WFP through its 
contracted partner ILF is also employing radio talk shows involving district officials, WFP and radio callers to 
reach out to the wider community.  
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Market infrastructure development: 
 
The original target of this component was: construction of 16 satellite collection points Installed with cleaning, 
drying and bagging equipment construction of 100km of road 3) training of  farmers on post harvest handling 
technologies.  Since then, this target was revised downwards to; construction of 8 satellite collection points 
and; construction of 57km of road. 
 
During  the  reporting  period, WFP  has  achieved  the  following  against  the  planned  output:  completion  of 
satellite collection points1  in Aber and  Loro Sub Counties, Oyam District  (with a capacity of 120MT)  (and; 
construction of 10.2 km of road in Minakulu Sub County, Oyam District by the end of 2011 and handed over 
to the district authority.  WFP has also launched a tender for 4 more satellite collection points and is in the 
process of finalizing bills of quantity for a further 56km of road to be constructed in 2012. In addition, a total 
of 18,000  farmers have been  trained on Post Harvest Handling  (PHH)  techniques  the planned  figure was 
surpassed by 1,625 participants,  i.e. 19,625  trained  including 8,324 males and 11,301  females. The  figure 
attained  could explain  the  current  improved practices  in bulking  and  selling of produce  to willing buyers 
within and outside Lango region.  
 
Fish farming: 
 
The original target of this component was: 1) Re‐stocking of 90 fish ponds – (catfish and tilapia fingerlings) 
and 2) Training of 2,000 fish farmers in modern and sustainable fish farming techniques, including capacity 
building of district fisheries departments. 
 
During the reporting period, WFP has achieved the following against the planned output: 1) 4 nursery ponds 
and  sluice  gates  were  constructed  at  Anai  in  Lira  Sub  County,  in  collaboration  with  the  District  Local 
Government. Following a feasibility study by the National Fisheries Resources Research Institute, Plans (WFP 
& Lira District) are underway  to complete and operationalize  the hatchery  in 2012.    In  turn,  the hatchery 
would  help  to  get  the  planned  40  fish  ponds  restocked  and  functional.  2,000  farmers  are  targeted  for 
training in modern and sustainable fish farming techniques. To sustain this initiative, the capacity of District 
Fisheries Departments in Oyam and Lira Districts will be built. 
 
UNDP:  
Local Government Capacity building: 
The  project  has  enhanced  the  capacity  of  civic  and  political  leaders  of  Lira, Oyam, Otuke  and  Alebtong 
districts in Participatory Development Management through training of 35 local leaders, media practitioners 
and Civil Society activists. The training focused on good governance geared towards promoting transparency 
and  accountability.  In  addition,  the  capacity of both  civic  and political  leaders  comprising160  Sub‐county 
Technical Planning Committee (TPC) members and Parish Development Committees (PDCs) from the 16 sub‐ 
counties was built  in the area of Participatory Development Management (PDM). This training enabled the 
PDCs  &  TPCs  to  incorporate  community  priorities  into  their  overall  sub‐county  plans  and  Budgets  for 
FY2011/12.  For the very first time, these plans were submitted in time in the 16 sub‐counties covered by the 
project.  This  intervention  is  expected  to  further  enhance  resource planning,  utilization, better  enterprise 
selection and development. Similarly, 160 clan leaders and area Land Committees benefited from training on 
managing land as a development resource and have henceforth embarked on community sensitizations. The 
training enhanced their knowledge and skills, harmonized the clan and Local government approaches to land 
management.  Also  the  capacity  of  160  LC1  Chairpersons,  and  their  Secretaries were  built  in  integrating 
community  plans  into  higher  level  plans,  as  facilitators  of  village  and  parish  selection  to  improve 
Participatory Development Management;  Furthermore,  42  Councilors  from Otuke  and  Lira  districts were 
trained on Human Rights and  their  Judicial mandates  in  the  communities. This  input also enhanced  their 

                                                            
1 2 satellite collection points – located in Oyam and Aber were constructed from scratch, through partnership with the 
NGO ACTED, 
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community mobilization,  advocacy  on  various Human  rights  issues,  as well  as  liaising with  other Human 
rights actors.   
Livelihood: 
Agricultural production and productivity was enhanced through provision of seeds and cassava cuttings to 
300 farmer groups comprising 6,000 households.   The seed and  input distribution coincided with the onset 
of the 1st rainy season. Every household planted at least 2 acres of land which is expected to yield sufficient 
produce  for  home  consumption  and  some  surplus  for  sale.  All  the  targeted  input  for  enhancement  of 
agriculture production and productivity were  realized: 600 oxen were delivered  to  the beneficiaries  from 
Oyam and Alebtong districts. A total of 5,781 beneficiary households from Lira, Oyam, Otuke and Alebtong 
districts  were  trained  on  basic  agronomic  practices  in  collaboration  with  Local  Government  Agriculture 
Extension Staff and NAADS officers giving a total of 96%  farmer coverage. To  further  improve adoption of 
agronomic practices, 12  cassava  gardens, 8  groundnut  gardens, 22  soybean demonstration  gardens were 
established  for  learning practices. The recommended practices of row planting, correct spacing and timely 
weeding and harvesting were adopted and this resulted to increased crop output (as indicated in table 1, on 
page 8 of outputs). Animal traction training  further benefited 900 households as Trainers of Trainees  from 
four districts. 
In  terms  of  increasing  Economic  livelihood  of  the  population,  tremendous  improvements were made  in 
enhancing capacity of VSLAs and subsequent  improvement  in savings per group and household. A  total of 
182  households  from  Oyam,  Alebtong,  Lira  and  Otuke  districts were  trained  on  sustainable  VSLAs.  The 
provision of savings kits has improved safety and transparency among VSLAs during and after savings, and all 
the 60 groups are actively saving where all the group members are actively contributing to the savings on a 
weekly basis. Cumulative  savings obtained  from 60 groups amounted  to  Shillings. 47,001,900  (Approx.20, 
000 US$) within six months. 
Peace Building and Reconciliation: 
480 women and youth were  trained and  they  formed 60 Peace Rings. The Peace Rings have been able  to 
mediate  and  resolved  1,284  community  conflicts  without  resorting  to  the  local  courts.  Peace  Rings 
established strong linkages with police and local councils, and they were able to refer 562 cases. In the last 
Quarter of 2011, the number of cases handled by Peace Rings reduced significantly from an average of 300 
cases per month, a  further  illustration of the positive  impact of this project  in the communities. And after 
building  the  capacity of 4 District Peace Teams  (36 members each)  in peace building  and mediation,  the 
teams mapped the conflict zones and drew plans for mediation. Members of the district peace teams were 
involved  in sensitizing communities on roles of different actors  in peace building through the mass media. 
Eight  radio  talk  shows  on  Radio  WA  FM  were  conducted  to  sensitize  district  leaders  and  community 
members on peace building and conflict resolution for peaceful co‐existence and community transformation. 
As an outcome of the built capacity  in reconciliation, one Cross‐border conflict meeting was held  in Otuke, 
Olilim  sub‐county  that  identified  the  causes  of  the  Abim‐Otuke  border  conflict,  progress made  and way 
forward  formulated.  This  case  of  conflict  has  a  deep‐rooted  aspect  of  Insecurity  relating  to  district  land 
marks and the threat of neighbors (Karimojong) from Abim who have guns. 4 community dialogue meetings 
involving  religious  leaders,  cultural  leaders  and  local  council  leaders  were  held  in  Oyam  district  to 
complement this input; 

 
WHO: 

 
WHO Gulu Sub‐Office (SO) updated the Service Availability Mapping (SAM) in Oyam and Lira. One NPO was 
recruited and deployed in the SO based in Gulu, to provide support supervision and monitoring of the health 
services  in Lira, Alebtong, Otuke and Oyam districts. WHO continued to strengthen access to basic medical 
services  in the project districts. Following were the main outputs  in this area: Data analysis for Lira District 
Service  Availability  Mapping  (SAM)  commenced  and  SAM  for  Oyam  district  was  disseminated  to  the 
stakeholders.  The  Reports  generated  action  points  that  Oyam  Local  Government  has  incorporated  in 
strategies for support supervision to all health facilities, in order to improve on the infection control, access 
to maternity services at the  lower  level health units and assess the  level of staff absenteeism  in the Health 
Units.  
Early  detection  and  prompt  response  to  epidemic  outbreaks was  assured  through  strengthening  of  the 
Health Management  Information  System  (HMIS)  and  surveillance  system.  Technical  and  financial  support 
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was  given  by WHO  to  strengthen  the  HMIS  and  surveillance  activities  in  the  project  area.  Funds  were 
disbursed for reporting, surveillance review meetings and active search; Completeness and timely reporting 
in the 4 districts was sustained at above 90%. This activity has directly benefitted 128,457 adults and 79,143 
children under 5 years. 
Access to essential life saving preventive interventions was assured in project area. This activity has directly 
benefitted  88,457  people  (42,951  males,  45,506  females).  In  the  project  area  the  Measles,  DPT3 
immunization achieved was above  85 % (HMIS reports) as compared to the national target of 80%.  
Mass drug administration activities (drugs that prevent filariasis, onchocercaisis and other NTDs) were also 
supported in Lira district. 
Humanitarian  response,  return  and  early  recovery  activities  were  well  coordinated  and  duplication 
prevented through coordination meetings and updating the service availability mapping to identify gaps. 
 
Below matrix is a summary of the achievements made in 2011. 
 

3.3.   Summary of Outputs and Results 

Output  OVIs  Progress/Results  Comments/ 
Recommendation

1.1 Physical 
assets 
(community 
roads) that 
connect target 
population to 
basic services 
are opened 
and 
serviceable. 
 

57 km of 
community 
access roads 
opened / 
rehabilitated 
 
 
 
 
 

A total of 10.2 km (18%) community road has been 
rehabilitated in Oyam District.   The road that 
connects Ajaga, Acimi and Abululyec Parishes in 
Minakulu Sub County is under use by the 
community; 
The balance of the road cover will be tendered out 
by end of Jan 2012, it includes: 
Lira District; Apoka ‐ Aroma Main Road (13.1 Km) 
Otuke District; Ataporoalam ‐ Anyalima Road (19.5 
Km) and,  
Alebtong District; Otingocorner ‐ Anetta Trading 
Centre   (14 Km). 

Remaining 46 km 
(82%) to be 
constructed in 
2012.  
 
Contracting out 
the roads will fast 
track construction 
work, under the 
oversight of both 
WFP & the 
District Local 
Governments 
 

1.2 Land at 
selected de‐
gazetted IDP 
camps and 
areas of 
return 
restored and 
sustainably 
managed. 

Four central 
tree nurseries ‐ 
with a capacity 
of 350,000 
seedlings each 
are established 
and seedlings 
distributed to 
schools and 
communities 

Four central nurseries with a capacity of 238, 615 
seedlings were established; 
WFP is facilitating sowing of 25 kg of pine seeds and 
once fully raised WFP would have slightly exceeded 
the target output; 
WFP initiated a collaboration with two private 
nurseries; in Alebtong and Aboke to boost seedlings 
production during and after the project period; 
At least 100 acres of land have been planted with 
tree species 

68% achievement 
was realised. The 
32% shall be done 
during 2012. 
 
There will be 
another round of 
training for 
farmers running 
private nurseries 
to ensure 
sustainability of 
seedlings 
production in the 
project areas 
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Output  OVIs  Progress/Results  Comments/ 
Recommendation

4,000 people 
(50% female) 
trained in 
environmental 
sustainability 
practices. 
 
 
 
 
 

4,200 people sensitised in environmental 
sustainability practices, including skills and 
knowledge on moulding and using fuel efficient 
stoves; 
3500 “Okellokuc” Fuel Efficient Stoves distributed in 
8 Sub Counties ; 
There  are ongoing weekly  radio  talk  shows  in  the 
local  language,  involving  District  Officials,  ILF  and 
WFP,  thus  increasing  people  reached  by  the 
sensitization messages 

105% 
achievement. 
 
WFP is working 
with International 
Lifeline Fund to 
implement 
environmental 
sensitisation 
activities in Lango 
region, including 
promotion of 
energy saving 
stoves 

1.3 Capacity of 
two District 
Local 
Governments 
to implement 
participatory 
development 
management 
strengthened. 

 

160  (124  males  &  36  females)  sub‐county  and 
parish  technical  planning  committees  had  their 
skills  and  capacities  enhanced  in  techniques  of 
integrating community plans into parish and higher 
level  LG  development  plans.  The  action  led  to 
improvements  in  quality  and  timeliness  of  2012 
plans  and  budgets  as  reported  in Otuke  and  Lira; 
Capacities  of  35  members  drawn  from  the  four 
districts  including DPAC, CSOs and media fraternity 
have  been  enhanced  for  good  governance  and 
accountability.  DPAC  members  from  Otuke  have 
since developed and improved district procurement 
guidelines;  80  clan  leaders  and  80  area  land 
committees  in  the  four  districts  of  Lira, Alebtong, 
Otuke and Oyam were trained on managing land as 
a development  resource. Every  sub‐county utilizes 
the  trained  participants  as  experts  in  resolving 
related  cases;  159  LC1  Chairpersons  and  their 
secretaries  were  trained  as  facilitators  in 
community action planning in the four districts. The 
training  introduced  participants  to  community 
action planning. This was an area of critical training 
needs.  Male  participation  was  dominant  as  they 
occupy majority of top Local Council positions, yet 
community  action  planning  emphasizes 
involvement of more women in planning. 

No targets were 
set at the 
beginning of the 
project. However 
all the districts in 
the project area 
were served by 
the project. 
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Output  OVIs  Progress/Results  Comments/ 
Recommendation

2.1 
Agricultural 
production 
and 
productivity of 
6,000 
households 
increased 
through 
provision of 
agricultural 
inputs and 
training. 

A minimum of 
50 % of farmers 
use 
demonstrated 
farming 
techniques by 
the end of the 
project. 

Distributed 45,000kgs of soybean (NamSoy II) seeds 
to  4,500  households  in  Lira,  Oyam  and  Alebtong 
districts. 4,500Kgs of Sorghum seed (Epuripur) were 
distributed  to  1,500  households  in Otuke  district. 
Also  distributed  60,000Kgs  of  bean  seeds  (K132 
variety),  15,000Kgs  maize  seed  (Longe  V), 
42,000Kgs Groundnut seed (Serenut IV), and 12bags 
of cassava cuttings  (MH2961); A  total of 600 oxen 
were  distributed  to  300  Households  in  the  four 
districts.  The  project  worked  together  with  the 
suppliers  and  Veterinary  departments  to  ensure 
completion  of  supply.  4,500  had‐hoes  and  6000 
pangas were  distributed  to  supported  households 
to  aid  minor  farm  operations;  5,781  households 
had  their  capacities  improved  in  basic  agronomic 
practices,  in  collaboration with  Local Government 
Agriculture Extension Staff and NAADS officers and 
900  Trainers  of  Trainees  (households)  benefited 
from Animal traction training. More so, 14 cassava 
demos,  and  22  soybean  demo  gardens  were 
established as learning sites for practical adoption. 

 

2.2 Economic 
opportunities 
of 2,000 
households 
diversified 
through 
provision of 
non‐
agriculture 
skill training 
and access to 
savings and 
financial 
resources. 

Households/ 
beneficiaries 
supported 
through 
innovative 
business 
enterprises and 
linked to micro‐
finance 
institutions are 
able to increase 
their income by 
25%. 

182 households from Oyam, Alebtong, Lira and 
Otuke districts were trained as Trainers of Trainees 
(ToTs) on sustainable Village Savings and Loans 
Associations (VSLAs). All the 60 groups are actively 
saving with100% members (1800 households) 
actively contributing to the savings on a weekly 
basis. Cumulative savings obtained from 60 groups 
and 1800 households amounted to Shs. 47,001,900 
as at 31st December 2011, with Shs. 44,513,850 
loaned out and re‐paid with interest. 

The provision of 
savings kits has 
improved safety 
and transparency 
among VSLAs 
during and after 
savings. 

2.3 Annual per 
capita 
increase in 
marketable 
surplus of 
staple foods 
(maize, beans) 
sold through 
farmer 
association 
members 
(disaggregated 
by gender and 
commodity 
type). 

10% increase in 
income of 
targeted 
farmers 
annually 

Out of  eight  Satellite Collection Points planned  to 
be constructed, Two SCPs were constructed in 2011 
and  a  balance  of  five  remains  to  be  constructed. 
The  2  SCPs  are  located  in  Aber  and  Loro  Sub 
Counties (Oyam District), The 2 Stores Constructed 
are being used by Farmer Groups whose capacities 
were  developed  by  WFP  Implementing  Partners 
who were working in those areas; 
The Sub Office targeted 18,000 farmers for Post 
Harvest Handling (PHH) trainings, an over target 
achievement of  19,625 (8,324 males and 11,301 
females) have been trained in PHH techniques; 
115.9 MT of maize was bulked and sold by (F 146 M 
286). The money earned was UGX 86,774,800, 
(Women: UGX 24,652,485 & Men:  UGX 
62,122.135). 

BOQs for the 
stores have been 
prepared and 
work is expected 
to commence in 
February 2012. 
WFP and District 
Local 
Governments will 
oversee the 
construction. 
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Output  OVIs  Progress/Results  Comments/ 
Recommendation

2.4 Alternative 
sources of 
income of 
2,000 farmer 
households 
increased 
through 
community 
based 
integrated fish 
farming. 

10% increase in 
the production 
of fish annually 

Four fish ponds, four nursery fish ponds and a 
hatchery were partially constructed.  
 
 
 
 
 

WFP and Lira 
district local 
government are 
developing plans 
to get the 
hatchery 
functional and 
supportive to fish 
farming in the 
region 
 
 
 
 

3.1 Access to 
basic medical 
services is 
assured in the 
project area 
by ensuring 
availability of 
essential 
drugs at 
health facility 
and 
community 
levels and 
providing 
outreach 
services to 
areas without 
health 
facilities. 

3.1.1 
Provision of 
technical 
support to 
district health 
teams to 
quantify, order 
for and 
transport basic 
drugs and 
medical supplies 
to the 
rehabilitated 
health facilities. 

Essential  medicines  and  medical  supplies  was 
availed  in  the project area,  In Oyam, between  Jan 
to  Nov  2011,  a  total  of  123,003,  people  were 
provided  with  medical  services  of  these  37,782 
were females and 85,221 were males, the children 
below  five  years  were  34,626;  A  total  of  68,457 
people  were  provided  with  medical  services 
(32,951  females  and  35,506males;  13143  children 
below  5  years).  Other  services  provided  were: 
Distribution  of  essential  medicines/supplies  from 
district  store  to  all  the    Health  units  ;  Monthly 
outreach services to areas without health facilities; 
scaling up of HIV / AIDS testing especially the early 
infant diagnosis  (80 DBS samples  transported) and 
PMTCT  outreaches  (90  pregnant  women  were 
tested negative  in Oyam) and one  radio  talk  show  
on  male  involvement  in  PMTCT  and;  Training  of 
additional VHTs and CMDs  in  Lira and distribution 
of medicines and supplies to all the health units  in 
Oyam  while  collecting  expired  medicines  and 
supplies from health units in Oyam.  
 

 
 
 
 
 
 
 
 
Otuke and 
Alebtong need 
independent 
vaccine stores for 
effective cold 
chain 
implementation. 
VHTs need to be 
trained on the 
new strategy as 
per MoH 
guidelines 
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Output  OVIs  Progress/Results  Comments/ 
Recommendation

3.1‐2 
No of  bi‐
monthly 
technical 
support 
supervision to 
ensure 
availability of 
essential 
medical services 
According to 
HSSP II 
minimum health 
care package. 

Four bi‐monthly technical supervision to the health 
facilities were carried out in Oyam, while Two were  
carried out in Alebtong and Otuke;  
 

 

3.1‐3.No. of  
integrated 
outreaches 
conducted to 
hard‐to‐reach 
areas / no of 
patients seen 
and return areas 
with no 
functional 
health facilities 

8 outreaches were conducted in Oyam, three 
outreaches done in Otuke and Alebtong.  In 
Alebtong the immunization coverage for 
outreaches was at 80% while for Otuke it was 
109%. 
 
 

This activity 
needs to be 
regularized as the 
districts have very 
low staffing 
levels. 
 
 
 
 

3.1‐4. No. of  
refresher 
training 
conducted for 
1770 VHTs in 
both Lira & 
Oyam and 
provide them 
with a all 
necessary 
incentives 

A day’s meeting was held with VHTs for Lira, Oyam, 
Otuke, and Alebtong. 
 
 
 
 

Proper VHT 
refresher training 
needs to be done 
in Oyam, Otuke, 
Alebtong and Lira 
 
 

3.1‐5.No. of HCT 
outreaches 
conducted in 
scaling up 
HIV/AIDS 
testing, 
counseling and 
Treatment and 
TB community‐
based DOTS in 
return areas / 
DBS.  

In Oyam district 8 outreaches were conducted, in 
Otuke  and Alebtong only 2 outreaches were 
conducted  
 
 
 
 
 

The districts of 
Otuke and 
Alebtong were 
marginalized by 
the parent district 
of Lira, hence 
much of the 
planned activities 
were not 
implemented. 
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Output  OVIs  Progress/Results  Comments/ 
Recommendation

3.2 Early 
detection and 
prompt 
response to 
epidemic 
outbreaks is 
assured 
through 
strengthening 
of the HMIS 
and 
surveillance 
system, and 
stockpiling of 
drugs and 
medical 
supplies. 

3.2.1. 
Timeliness and 
completeness 
Of weekly IDSR 
data.  
No. of EPR 
trainings for 
new 
Surveillance 
Focal persons /  
No. of IEC 
materials / 
HMIS forms 
Attack Rates 
(AR) of epidemic 
diseases such as 
malaria upsurge 
and dysentery 
outbreak 

The IDSR timeliness was sustained at 100%, 
completeness was at above 80% in the project 
area; EPR training was done in all the districts once 
in 2011, HMIS/IEC materials was not distributed; 
The malaria curve shows a decline in the cases as 
compared to the previous years. Dysentery trend in 
2011 was similar to that of 2010. 
 
 

There is need to 
hold regular 
review meeting at 
the district level 
to update the 
DHTs on their 
performance and 
share the 
challenges they 
face. 
 
 

3.2.2. 
Stockpiled of 
selected 
emergency 
drugs and 
medical supplies 
for likely 
epidemics,   

Emergency drugs are stock pile at WCO    

3.3 Access to 
essential life 
saving 
preventive 
interventions 
assured in 
project area. 

3.3.1 
No. of pulse 
immunization 
conducted and 
child days in 
two districts 

Pulse immunization was supported in October 2011 
in Otuke and Alebtong district during which in 
Alebtong 29404 (72%) children received Vit A and 
71745 (80%) were dewormed while in Otuke 
25788(109%) received Vit A and 8089(90%) were 
dewormed.  

Lira district was 
given support but 
did not cover all 
the project area 
for the first 
quarter. 

3.3.2.  
No of on‐job‐
trainings / 
orientations 
conducted to 
health workers 
or VHTs in 
filariasis and 
other neglected 
tropical diseases 
such as sleeping 
sickness. 
No. of NTD mass 
drug 
administration 
done 

On job training was done in 8 HFs in alebtong while 
mass drug administration was done once in 2011. 

Lira district did 
not do a thorough 
job to the Off 
spring district 
hence need to 
start afresh with 
some of the VHTs 
trainings on the 
NTDs. 
Mass drug 
administration 
needs to be done 
twice a year as 
per WHO 
recommendation. 
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Output  OVIs  Progress/Results  Comments/ 
Recommendation

3.4 
Humanitarian 
response, 
return and 
early recovery 
activities are 
well 
coordinated 
and 
duplication 
prevented 
through 
coordination 
meetings, and 
mapping of 
interventions 
to identify 
gaps (who, 
where and 
what). 

3.4.1.  
No. of DHMT 
quarterly 
coordination 
meetings 
supported in 
each of the two 
districts and 
capacity built 

2 quarterly  DHMT meetings were held in Oyam 
and only one meeting was held in Lira, Otuke and 
Alebtong 

Lira was not 
sending money to 
the offspring 
districts 

3.4.2. 
No. of  situation 
analysis and 
health 
assessments 
conducted to 
identify gaps in 
return areas and 
map availability 
of health 
interventions 
(who is where 
and doing what) 

Service Availability Mapping (SAM) was done in 
Oyam and Lira.  

SAM for Otuke 
and Alebtong 
districts were 
deferred to 2012. 

3.4.3.No. of 
support 
supervision to 
the return areas 
and former 
camp areas 

Carried out support supervision 3 times in all the 
project area   

 

3.4.4.No. of 
NPO recruited 
to support the 
districts with 
coordination of 
health response, 
monitoring and 
evaluation 

One National Project Officer was recruited to 
support the project coordination. 

His contract 
needs to be 
extended since 
the project 
started late and it 
has not been fully 
implemented  

3.4.5.No. of 
Programmed 
monitoring and 
evaluations 
done 

At least two Monitoring and Evaluation visits were 
carried out.  

Quarterly M&E 
needs to be 
planned for in 
2012 
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Output  OVIs  Progress/Results  Comments/ 
Recommendation

4.1 Local 
communities 
are made 
aware of 
mediation 
and dialogue 
in the 
resolution of 
conflicts, 
Reconciliation 
and moral 
recovery. 

No OVIs 
indicated in the 
project 
document. 

Nine Radio talk shows held on the role of various 
peace actors in mediation and peace building on 
Radio Wa FM Lira, by NUERP peace facilitators, 
Political leadership and community members from 
the project area. Communities were educated on 
the community based approaches to peace building 
and conflict resolution. 45 callers from outside 
project area asked for extension of the 
intervention, whereas 53 listeners from the project 
area actively participated in the discussion. The 
shows also brought out the role of cultural, 
religious leaders in joint peace building. 

 

4.2 Mediation 
services, 
dialogues, and 
reconciliation 
activities 
involving the 
youth, 
women, 
cultural, 
religious, and 
local leaders 
in 16 sub‐
counties and 
two districts 
are 
strengthened. 

No OVIs 
indicated in the 
project 
document. 

Two  cross  border  meetings  between  Abim  and 
Otuke districts held in Otuke district attracting CAO, 
C/P  LCV,  RDC,  CDO,  DPO,  DPC,  DISO,  Elders,  and 
Religious  leaders  from  Otuke  and  Abim  as  Peace 
actors.  The meetings  resolved  to  build  strong  co‐
existence and  trade  relations, with border  conflict 
referred  to  the  Central  government;  Twelve 
dialogue meetings  were  held with  discussions  on 
common  disputes  of;  Land  between  relatives  or 
clan, Domestic violence, and violent assault among 
others.  The  dialogues  have  reduced  injustices, 
corruption  in  settling  disputes,  oppression, 
redundancy  of  youths,  and  peaceful  resettlement 
by  30%  as  per  data  collected.  The meetings  also 
bring  together  the  various  peace  actors  into  one 
uniform  entity  for  concerted  peace  building. 
Widows, orphans and other vulnerable community 
members  have  benefited  a  lot  as  they  don’t 
normally  have  fees  charged  by  the  LC  system  or 
Police before resolving conflicts. 

 



19 | P a g e  
 

Output  OVIs  Progress/Results  Comments/ 
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4.3At least 
480 women 
and youth 
from 16 peace 
rings are 
engaged in 
participatory 
reconciliation 
and peace‐
building 
initiatives. 

Structures 
involving a 
cross‐section 
of the 
community 
(women, youth, 
religious and 
cultural/local 
leaders) for 
conflict 
resolution and 
peace‐building 
are established 
and 
strengthened. 

480 women and youths peace rings from 16 sub 
counties were trained on mediation and 
reconciliation. The Peace rings have continued to 
record a number of cases, handle many through 
mediation and refer others to police and LCs.  
Below is the number of cases recorded, handled 
and referred by Peace Rings during the year. 

District  
Total # of 
cases 
reported  

 Cases 
resolved 
through 
mediation  

Cases r
LC, Poli
Cultura

Oyam/Otuke 1879 1381 292 
Lira/Alebtong 1114 581 270 
Total  2993 1962 562 

 
In collaboration with Right to Play (Lira), an 
International NGO; NUERP secured two footballs 
for Adwari‐Alango, and Orum‐Atingoboko Youths 
Football clubs in Otuke district. Football matches 
are strengthening peace, togetherness, and co‐
existence. However, the support wasn’t adequate 
enough and more efforts are on road to strengthen 
the collaboration; 
Okwang youth peace ring participated in the 
International Youth Day celebrations and staged a 
number of peace activities (i.e. Drama, traditional 
dances, peace songs and foot‐ball activity). This 
championed the fountain of peace building 
amongst the youths of Okwang sub county in 
Otuke district. Minakulu Peace ring participated in 
the International Day of Peace, showcasing drama 
and peace songs and four peace debates have been 
held in Alebtong district. 

 

 

3.4. Contribution towards UNDAF 
This project has been implemented within the framework of the UNDAF and the respective Agencies’ Action 
Plans: 

Outcome 1:  UNDP built the capacity of the Local Governments in through training of newly elected leaders 
and  technical  personnel  in  the  districts  in  the  area  of  planning    which  enabled  them  participate  in 
contributing  ideas to the District Development Plans as well as ensuring accountability to the public. UNDP 
also built the capacity of the Peace Rings as a local initiative towards the sustainability of initiatives in peace 
building and reconciliation. 

Outcome  2: WFP  ensured  that  National  institutions,  civil  society  and  vulnerable  communities  have  the 
capacity  to develop  and use  appropriate  technologies  for  crop,  fisheries,  forestry,  renewable  energy  and 
sustainable  natural  resource  utilization.  This  was  also  complemented  by  increasing  roads  for  the 
communities  to enable  them access  critical  services  including health  centers,  schools and markets. UNDP 
made significant inroads in supporting the local communities re‐start their agrarian livelihoods by providing 



20 | P a g e  
 

catalytic  agricultural  inputs  complemented  by  training  of  farmer  groups  in modern  agricultural  practices 
which has boosted agricultural production  in  the project areas. The  support  to  farmer groups  in  through 
establishing  savings  schemes has activated  the potential  for  improving  the  savings culture and household 
incomes. 

Outcome 3: WHO provided responsive health services to the return communities by supporting the Health 
service  systems  in  the  districts  to  effectively manage  the  delivery  of  social  services  in  the  project  area: 
Trained health workers  in health facilities  in hard to reach areas on the management of Neglected Tropical 
Diseases; Supported  the distribution of essential medicines/supplies  from  the district  stores  to  the health 
facilities; Supported monthly health outreach services to areas without health facilities; Conducted epidemic 
preparedness and response training  in the project area  ; Supported technically and financially 4 districts  in 
Lango  sub‐region  to  collect  and  analyze  weekly  integrated  disease  surveillance  and  reporting  (IDSR)  ; 
Conducted health services availability mapping (SAM) to guide health planning in two districts; Procured and 
prepositioned emergency drugs and medical supplies.  

 

These  input resulted  into a holistic support to the return communities which augur well with the principles 
of Human Security.  

SECTION 4: IMPLEMENTATION ISSUES 
 

4.1. Implementation Constraints 
 
During the period of reporting, the project faced some implementation constraints as summarized in the 
below table 2 below. The appropriate responses taken are also included: 
 

Table 2: Summary of Implementation Constraints 
Agency  Implementation constraints  Plans to address constraints 

UNDP 

Quarantine  in  Teso  hindered  timeliness  in 
delivery  of  oxen.  The  scheduled  animal 
traction  trainings were done  late  and use of 
oxen  in  land  opening  in  the  year  could  not 
take effect. 

Animal traction training was done to farmer 
representatives as ToTs from September to 
November 2011. Oxen will be utilized in land 
opening in season one of 2012 and this will 
boost agriculture production. 

The  erratic  weather  affected  field  crops 
especially  during  season  II.  Oyam  and 
Alebtong  districts  were  greatly  affected  by 
hailstorms  and  crops  in  Otuke  were 
submerged  by  floods  in  August  and 
September 2011. As a result, overall yield for 
soybean, sorghum, maize and beans was low. 

Farmers kept some seed (Soybean and Sorghum 
distributed in season II) 2011 and plant in March 
2012. Through backstopping, beneficiaries were 
further advised on diversification and planting 
different crops as weather changes have 
become a threat of recent. 

Lack of formal and strong linkages between 
peace rings and the district peace teams 

Scheduled meetings will bring the district peace 
teams, the LC and police with peace rings, for 
holistic peace building, clear reporting structure 
and sustainability of the intervention. 

Inadequate produce market and poor 
accessibility due to poorly developed 
infrastructure like roads. Far places like Otuke 
suffered from road/bridge breakdowns and 

More capacity building and linkage to produce 
buyers is planned for the next quarter. Farmers 
will be encouraged to do collective marketing as 
they have community stores. Future 
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different farmer produce couldn’t be 
marketed 

intervention into road construction in 
partnership with the government will improve 
infrastructure. 

WFP 

Inadequate linkages with existing District 
Local Government programmes like NAADS 
and PRDP. 

Through coordination meetings, areas for 
complementarity have been identified and 
there is increasing participation from district 
officials in UNTFHS project activities  

 Inadequate capacity of the district to provide 
technical support to the project activities. 
 
 

WFP is increasing embracing joint support from 
its own staff and district officials. Technical 
works will be contracted out to competent 
firms, to be supervised by key stakeholders 

Inadequate capacity for the District Local 
Government and communities to sustain the 
projects after hand over. 

Continuous sensitization and involvement of 
stakeholders 
 
 

Absence of Baseline information to help 
measure informed achievement. 

UN agencies and Partners are capturing project 
key lessons, best practices and success stories to 
compliment absence of baseline data.  

Increase in prices for construction materials 
due to inflation has affected the cost of 
constructing roads and satellite stores 

Internal budget adjustments are being 
considered , without injuring key project 
outputs 
 

WHO 

Most of the beneficiaries of the health 
services did not know that WHO was 
complementing Government’s efforts in the 
health sector; Also the issue of Budget 
constraint affected level of service delivery 

The two district leadership was to be sensitized 
on the project. Activities would be prioritized to 
support the remaining deliverables. 

Cross 
Cutting 

Capacity of the LG partners still remains low 
in most aspects of service delivery. 

A systematic needs assessment to derive new 
baselines be carried out for further project 
development. 

4.2. Lessons Learnt: 
This  section  presents  lessons  learnt  in  regard  to  working  with  partners,  good  practice/innovation,  the 
application of human security concepts and; project management for the period under review. These lessons 
will inform the second phase of implementation of the project.  
 

Table 3: Summary of Lessons Learnt 
Issue  Lessons

Working with 
partners 

Joint implementation improves synergy and comparative advantage which enables 
better project implementation. 
Participatory planning, implementation, monitoring and evaluation of projects attract 
ownership and sustainability; 
Collaboration with partners in joint planning, reviews and monitoring achieved better 
response to the multi‐sectoral needs of the community by harmonizing expertise and 
comparative advantage of the participating agencies. For example, Building strong 
linkages between district, law enforcers and community peace structures provides a 
strong network for peace building and reporting mechanism of various conflicts. 
Regular support in terms of Joint monitoring, from National PMSC, and field teams is 
important in sharing findings on ground with all stakeholders and inform decision 
making. 
Building strong linkages between district, law enforcers and community peace structures 
provides a strong network for peace building and reporting mechanism of various 
conflicts. 
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Issue  Lessons 
Engagement of government technocrats informs collaboration in implementation 
especially integration with other government programs like NUSAF II, NAADS under the 
PRDP framework 

Good 
practice / 
Innovation 
 
 

Building strong linkages between district, law enforcers and community peace structures 
provides a strong network for peace building and reporting mechanism of various 
conflicts. 
Observable  change  in  attitudes  of  local  government  officials  towards  participation  in 
NGO/UN project activities through Project Coordination Committees (PCC)  
Strengthening and engaging the various peace actors in mutely‐sectoral interventions 
especially cross cutting issues e.g. use of peace rings in environmental conservation, 
health promotion among others. 
The village savings and loans association components of the project have picked up fast 
and with frequent advisory services and linkages to Microfinance Institutions will 
improve overall livelihoods of the communities. 

Application of 
human 
security 
concept 

Reduced cases of land wrangles and domestic violence have improved production 
capacity, and strengthened the peace rings as they provide free services.  
Less disease incidence due to improved food security and better nutrition practices 
among supported households. 

Project 
management 

Participatory planning, implementation, monitoring and evaluation of projects attract 
ownership and sustainability. 
Working through credible Implementing Partners leads to faster outputs and improves 
procurement processes.  
Engagement of Local government and beneficiaries in Monitoring and actual 
implementation has long‐lasting impact on project sustainability. Periodic Project 
Monitoring and beneficiary support with documentation inform interventions, 
innovations and decision making especially for improvements and or new undertakings 
Baseline data is still desired to measure immediate impact and to inform the next 
intervention. 
Changed priorities resulting from late start of project. Current common concerns are on 
development (Education, health, Agriculture commercialisation, Water and Sanitation) 
than emergency and mere recovery 
Project limited scope, especially the peace interventions require more geographical 
coverage 

 
4.3. Percentage of budgeted funds spent 
 
UNDP and WFP have so far received the first trance, while WHO has received and expended both first and 
second trances of money as summarized below. However, there are pipeline activities that would shoot up 
the burn rates within the first half of 2012: 
 

Table 4: Summary of Expenditure to date 

AGENCY  TOTAL PROJECT 
BUDGET($)  Tranche 1($)  Tranche 

2($) 
Total income to 
date($) 

Total Expenditure by 
December 2011($) 

UNDP    1,826,873.06   1,243,185.92                    ‐      1,243,185.92             840,660.45 

WHO       664,470.00      375,077.80   289,392.20       664,470.00             664,470.00 

WFP    1,316,100.00      946,950.00                    ‐         946,950.00  946,950.00 

Total    3,807,443.06   2,565,213.72   289,392.20    2,854,605.92          2,452,080.45 
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4.4. IMPACT OF KEY PARTNERSHIPS AND INTER‐AGENCY COLLABORATION 
 
Since there was a wide range of multi sectoral   needs on the ground during the early recovery phase, none 
of  the  Agencies  could  address  these  issues  alone  hence  the  necessity  for  partnerships  and  interagency 
collaborations.  This  resulted  into  a more  efficient  approach  to  addressing  these  needs  by  pooling  and 
utilising  of  diverse  technical  knowledge  and  capacity  to  respond  to  the  community  needs  in  a  joint 
programme. Each of  the Agencies was serviced by UN Headquarters via “pass  through” modality of  funds 
disbursement  from  the Administrative Agency  (UNOCHA), and  the  funds were ably managed  through  the 
respective UN Agency systems. 
4.5. IMPACT OF PROJECT ON WOMEN, GIRLS, BOYS AND MEN 
 
The project is expected to impact on 68,457 people of which 32,951 are males and 35,506 are females and 
13,143 are children under 5 years. The impact is expected to be competently documented during the End of 
Project Evaluation later 2012. 
 

 
SECTION 5:  REVIEW OF THE ANNUAL WORK PLAN 
 
5.1. Overview of major planned activities  
Most  of  the  activities  that  are  planned  to  be  implemented  in  2012  are  carryover  of  the  Key Objectives, 
outputs and planned activities from 2011 (see Appendix 1). 
 
5.2. MAJOR ADJUSTMENTS IN THE STRATEGIES, TARGETS, OR KEY OUTCOMES PLANNED 
The following adjustments were deemed necessary to ensure project objectives are achieved in the existing 
budgetary considerations: 
 
Objective 1: 
The target for road construction was scaled down from 100km to about 57km, due the increase in the cost 
of construction of a km of road from about 4,000 US dollars to 7,000 US dollars2.  
 
The number of beneficiaries to be trained  in woodlot establishment and management to be reduced  from 
2000 to 800, this is to have a manageable number with high impact in the community.  
World Food programme has encountered certain operational challenges during the  implementation of this 
project.   Specifically, the unit costs for road and storage facility construction have greatly  increased forcing 
WFP to adjust targets  (output) to be constructed within the approved budget.   Below  is a table explaining 
the changes: 

Objective  Original output  Original unit 
cost 

Current unit 
cost  Proposed adjusted of output 

To facilitate 
resettlement and 
recovery among the 
target population 
through enhancing 

16 satellite market 
collection points 
constructed and 
equipped with 
cleaning and 

 
$21,250  
 
 
 

$28,000 ‐  
$42,500 
 
 
 

8 satellite collection points of 
100mts ‐300mts capacity 
provided with basic post 
harvest handling equipment 
such as tarpaulins, moisture‐

                                                            
2 Three years ago the cost of construction/rehabilitation of a km of murram road was about 4,000 US$. The current 
government rate for marrum road of a good grade is 7,000 US$. The increase in the coat is as result to the increase in the 
cost of fuel, equipments, cement and culverts and the exchange rate that affect the labor cost, which is estimated to about 
30% of the total construction cost. 
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the physical and 
organisational assets 
in 16 sub‐counties 
that are areas of 
return by end of the 
project period 

drying facilities 
 
100km of roads 
constructed in 16 
sub‐counties of 
Lira and Oyam 

 
 
 
 
$4000 

 
 
 
$7000‐ $10,000 

metre, grain shellers  
 
57 km of roads 

 
5.3. Justifications:   
 
Owing to substantial increases in the price of construction material, WFP with approval of UNTFHS reduced 
specific targets of  its  interventions that related to construction or  infrastructure and this was approved by 
the UNTFHS/OCHA Head Office and the recommendations are being  implemented  for road reconstruction 
and rehabilitation and construction of the satellite collection points. The other changes that took place were 
the savings made from purchase of Agricultural input due to exchange rate gains. A total of over 46,000 US $ 
was saved and reinvested with the approval of UNTFHS/OCHA. 
 
 

SECTION 6: CONCLUSION 
 
The  Northern  Uganda  Early  Recovery  has  been  implemented  over  the  past  two  years,  though  optimal 
implementation by all  the partners was experienced during 2011 when all  the  required  resources were  in 
place. Overall a remarkable milestone was realized as revealed by the Mid‐Term Evaluation indicating some 
degree of success  in  this second year, given  the  fact that commencement of  implementation was delayed 
and the deadlines were tight. The project is aware of the need for sustainability of initiatives made so as to 
ensure that the good practices are assimilated. To that effect, in 2011 strong collaborations were established 
with local government structures at district, sub‐county and parish levels. The integration of the peace rings 
into  local  justice  system  is  another  key  input  towards  sustainability  of  peace  building  and mitigation  of 
recurrence of conflict  in the region. Similarly training of local  leaders  in participatory planning was a timely 
orientation  for  the  newly  elected  leaders  so  they  can  influence  budget  and  planning  in  the  local 
governments. Other organs to ensure  internalization of good practices are the farmers groups at the lower 
or community levels which are spontaneously replicating the good practices towards  improving agricultural 
livelihoods as well as basic  savings and business culture; The Village Health Teams  (VHTs) have enhanced 
outreaches  to  hard‐to‐reach  areas  and  are  a  key  resource  towards  the mitigation  of  health  risks  in  the 
communities. The no‐cost extension of the project to July 2012 provided a great opportunity for the partners 
to implement all outstanding activities. A final project evaluation is expected to be carried out in the second 
half of 2012. Then the real impacts of the project will be identified.  
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APPENDICES 

Appendix 1:  Annual Work Plan for 2012 
 

OBJECTIVE  OVERALL OUTPUT  PLANNED ACTIVITY  AGENCY  TIME FRAME 

            2012 
            J  F  M A M J  J 

1.0. To 
facilitate 
resettlement 
and recovery 
among the 
target 
population 
through 
enhancing the 
physical and 
organizational 
assets in 16 
sub‐counties 
that are areas 
of return. 

1.1   Community access 
roads that connect 
target population to 
basic services are 
opened and serviceable; 

 Construction of the 36.8 Km roads 
   WFP   

X  X  X X         

1.2   Land at selected 
de‐gazetted IDP camps 
and areas of return 
restored and 
sustainably managed; 

• Transplanting of tree seedlings. Planting 
112,000 seedlings.  

• Training of  800 farmers and schools in 
16 sub counties in woodlots 
management 

WFP   
x  X  X X         

1.3   Capacity of two 
District Local 
Governments to 
implement participatory 
development 
management 
strengthened. 

• Train Local Councilors on human rights 
and their judicial mandates 

UNDP 

X  x  X X X    

• Train 160 clan leaders and parish and 
sub county land committees on 
managing land as a development 
resource; 

X  X  x  X X x  

• Follow up on the plans generated by 
LLG for implementation through 
backstopping; 

X  X  X x X    

• Dissemination of manuals to facilitate 
village/cell, parish and LLG profiling. 

 
X  x   

x             

                                

2.0. To improve 
the production 
capacity and 
income of 
10,000 
households 
(60,000 
individuals) 
through 
agricultural and 
non‐
agricultural 
activities and 
access to credit 
and savings in 
two (2) years; 

2.1   Agricultural 
production and 
productivity of 6,000 
households increased 
through provision of 
agricultural inputs and 
training;  

• Training through On-farm 
support/demo gardens and follow up 
on farming work-plans generated by 
trained beneficiaries 

• Provision of technical 
backstopping/extension services on 
agricultural production; 

• Provision of agricultural inputs (seeds) 
to 6,000 households 

UNDP     X  X X x  
x   

2.2   Economic 
opportunities of 2,000 
households diversified 
through provision of 
non‐agriculture skill 
training and access to 
savings and financial 
resources;  

• Conduct of business/marketing/skills 
training to 60 VSLAs comprising 2,000 
households. Linking the VSLAs to 
financial institutions 

UNDP   
X  X  X x x

  
 
x   
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2.3   Annual per capita 
increase in marketable 
surplus of staple foods 
(maize, beans) sold 
through farmer 
association members 
(disaggregated by 
gender and commodity 
type); 

 Refresher training on PHH and value chain 
management. Store management trainings to 
8 SMCs. Linking 8 satellite collection points 
to markets. 
 

WFP      
X  X X X x   

2.4   Alternative sources 
of income of 2,000 
farmer households 
increased through 
community based 
integrated fish farming. 

 Completion of the hatchery and fish ponds. 
Restocking 90 fish ponds with cat fish and 
tilapia fingerlings. Training 2000fish 
farmers in modern and sustainable fish 
farming techniques and capacity building of 
district fisheries departments 

WFP    
 
X
` 

X X X X   

                 

3.0. To improve 
the health, 
nutritional, and 
HIV/AIDS status 
of at least 30% 
of the 228,190 
persons in 16 
sub‐counties 
and uphold 
their right to 
health through 
improved 
accessed to 
quality health 
and nutritional 
services. 

3.1   Access to basic 
medical services is 
assured in the project 
area by ensuring 
availability of essential 
drugs at health facility 
and community levels 
and providing outreach 
services to areas 
without health facilities;  

1. Support District Health Teams (DHTs) to 
conduct bimonthly integrated supervision 
to ensure availability of essential medicines 
and supplies in health units;                                
2. Distribute vaccines and medical logistics 
from Districts to lower health units;                   
3. Conduct integrated outreaches to hard‐
to‐reach areas and return areas with no 
functional health facilities;                                   
4. Conduct VCT, PMTCT and ANC 
outreaches to lower level units and parishes 
without health facilities. 

WHO  x
   X  X X X X x

3.2   Early detection and 
prompt response to 
epidemic outbreaks is 
assured through 
strengthening of the 
HMIS and surveillance 
system and stockpiling 
of drugs and medical 
supplies;  

1. Intensify active case surveillance in return 
areas;                                            2. Support 
monthly collection and transportation of 
Dry Blood Samples for IED;                                   
3. Conduct monthly support supervision in 
HCTs, PMTCTs and ART sites;                     4. 
Carry out quarterly support supervision of 
the TB treatment observers by DTLS;                 
5. Orientate the sub‐county EPR taskforce 
through review meetings for EPR in the 12 
sub counties;                                                           
6. Carry out on job orientation of health 
workers in Moroto HSD on trypanosomiasis 
and lymphatic filariasis;                                        
7. Train VHTs on disease surveillance;               
8. Continue supporting the districts with 
fuel and airtime to ensure collection of 
information.                                                      

WHO   
X  X  X X X X x

3.3 Access to essential 
life saving preventive 
interventions assured in 
project area. This is 
through support to 
pulse immunization and 
child days and 
establishment of 
preventive services for 
neglected diseases such 
as sleeping sickness and 

Support Child Days Plus in the districts; 
Support the mass drug activities in the 
districts to ensure good coverage of 
treatment; Conduct radio talk shows for 
community mobilization to improve HIV 
services uptake. 

WHO            
X         
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lymphatic filariasis 

3.4 Humanitarian 
response, return and 
early recovery activities 
are well coordinated 
and duplication 
prevented through 
coordination meetings 
and mapping of 
interventions to identify 
gaps (who, where and 
what).  

Support quarterly review meetings with 
peer supervisors of VHTs at sub county 
levels; Support monthly HMIS support 
supervision, data analysis and dissemination 
meetings twice a year; 
Sensitization/(meeting with) of community 
leaders on Trypanosomiasis; Conduct 
Service Availability Mapping in Otuke and 
Alebtong districts. 

WHO      
X  X X X X X

                 

4.0. To allow 16 
sub‐counties 
where people 
have returned 
to engage in 
peace building 
and conflict 
prevention 
processes 
involving 
women, youth, 
religious, and 
cultural/local 
leaders within 
the project 
period. 

4.1   Local communities 
are made aware of 
mediation and dialogue 
in the resolution of 
conflicts reconciliation 
and moral recovery; 

• Conduct four radio talk shows on 
peace building and conflict resolution, 
and weekly bulletins in awareness 
campaign; 

•  

UNDP      
x  X X X X   

4.2   Mediation services, 
dialogues, and 
reconciliation activities 
involving the youth, 
women, cultural, 
religious, and local 
leaders in 16 sub‐
counties and two 
districts are 
strengthened;  

 Conduct community reconciliation and 
dialogue meetings with the youth, women, 
and cultural, religious and local leaders in 16 
sub-counties. 

UNDP     X  X X X X X

4.3   At least 480 
women and youth from 
16 peace rings are 
engaged in participatory 
reconciliation and 
peace‐building 
initiatives. 

 Engagement of 16 women and youth peace 
rings in the conduct of reconciliation and 
peace-building dialogues. 

UNDP     X  X X X X x
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Appendix  2: The Project Area  of  Coverage 

 
 

Appendix  3:    Summary of Agricultural input distribution in 2011(seasons 1&2) 
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Oy
am 

Icem
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 DISTRICT: LIRA  
 ACREAGE OPENED AND PLANTED PER CROP AND AVERAGE 

ACREAGE PER HOUSEHOLD 
 

Maize (Longe 5)   G/nuts (Serenut 
4) 

Beans (K-132) Cassava (MH-
2961) 

 

 Sub-county Acreag
e 

Av/H
H 

Acreag
e 

Av/H
H 

Acreag
e 

Av/H
H 

Acreag
e 

Av/H
H 

Average Total 
Acreage 

opened/plante
d per HH per 

Parish 
1. AROMO          
 
Parish 

WALELA 62.75 0.33 24.765 0.13 66.98 0.35 21.747 0.11 0.92 
Acre/HH 

BAR-PII 49.174 0.26 11.604 0.06 33.575 0.18 4.814 0.03 0.53 
Acre/HH 

 Sub-Total 111.924 0.29 36.369 0.09 100.555 0.27 26.561 0.07 0.72 
Acre/HH 

2. OGUR          
 AKANGI 44.202 0.24 30.987 0.16 72.351 0.38 45.248 0.24 1.02 
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Parish Acre/HH 
APOKA 32.56 0.17 27.79 0.14 49.318 0.26 78.502 0.42 0.99 

Acre/HH 
 Sub-Total 76.762 0.21 58.777 0.16 121.669 0.32 123.75 0.33 1.02 

Acre/HH 
3. BARR          
 
Parish 

ALEBERE 57.14 0.31 19.74 0.11 68.733 0.36 22.148 0.12 0.9 Acre/HH 
ONYWAKO 63.436 0.33 16.134 0.08 69.364 0.37 43.279 0.23 1.01 

Acre/HH 
 Sub-Total 120.576 0.32 35.874 0.09 138.097 0.36 65.427 0.17 0.94 

Acre/HH 
TOTAL 309.262 0.27 131.02 0.12 360.321 0.32 215.738 0.19  
DISTRICT: OYAM  
1. OTWAL          
 
Paris
h 

ACOKARA 111.054 0.59 44.328 0.24 58.434 0.31 16.147 0.08 1.22 
Acre/HH 

OKII 98.14 0.52 33.114 0.18 74.11 0.39 17.139 0.09 1.18 
Acre/HH 

 Sub-Total 209.194 0.55 77.442 0.21 132.544 0.35 33.286 0.08 1.19 
Acre/HH 

2. ICEME          
 
Paris
h 

ALONI 33.235 0.17 10.101 0.05 34.282 0.18 15.217 0.08 0.48 
Acre/HH 

ORUPU 13.964 0.07 6.945 0.04 8.784 0.05 8.881 0.04 0.2 Acre/HH 
 Sub-Total 47.199 0.13 17.046 0.05 43.066 0.11 24.098 0.06 0.35 

Acre/HH 
3. MINAKULU          
 
Paris
h 

Atek 73.039 0.39 19.575 0.11 33.075 0.17 50.234 0.27 0.94 
Acre/HH 

KulaAbura 51.776 0.27 20.833 0.11 49.135 0.26 38.801 0.21 0.85 
Acre/HH 

 Sub-Total 124.815 0.33 40.408 0.11 82.21 0.22 89.035 0.23 0.89 
Acre/HH 

4. NGAI          
 
Paris
h 

OKOMO 92.695 0.49 34.418 0.18 58.434 0.31 91.367 0.48 1.46 
Acre/HH 

KULAKULA 54.616 0.29 21.224 0.11 47.267 0.25 37.372 0.12 0.77 
Acre/HH 

 Sub-Total 147.311 0.39 55.642 0.14 105.701 0.28 128.739 0.34 1.15 
Acre/HH 

TOTAL 528.519 0.35 190.516 0.12 363.521 0.24 275.158 0.18  
DISTRICT: ALEBTONG  
1. ALOI          
 
Paris
h 

ALAL 28.63 0.15 10.186 0.05 29.483 0.16 8.98 0.04 0.4 Acre/HH 
AMURIA 18.438 0.09 22.185 0.11 16.979 0.09 7.1 0.04 0.33 

Acre/HH 
 Sub-Total 47.068 0.12 32.371 0.08 46.462 0.12 16.08 0.04 0.36 

Acre/HH 
2. APALA          
 
Paris
h 

OTENO 19.986 0.11 22.152 0.11 40.616 0.22 22.613 0.12 0.56 
Acre/HH 

ABITING 24.92 0.13 20.152 0.11 31.721 0.17 20.078 0.1 0.51 
Acre/HH 

 Sub-Total 44.906 0.11 42.481 0.11 72.337 0.19 42.691 0.11 0.52 
Acre/HH 

3. AMUGU          
 
Paris
h 

ABUNGA 14.48 0.07 6.119 0.03 11.661 0.06 2.708 0.01 0.17 
Acre/HH 

ABONGATIN 27.487 0.14 16.148 0.08 66.149 0.35 3.714 0.02 0.59 
Acre/HH 
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 Sub-Total 41.967 0.11 22.267 0.06 77.81 0.21 6.422 0.02 0.4 
Acre/HH 

4. ABAKO          
 
Paris
h 

OWALO 7.796 0.04 7.236 0.03 21.212 0.11 - - 0.17 
Acre/HH 

AWAOPING 18.144 0.09 11.544 0.06 40.128 0.21 - - 0.36 
Acre/HH 

 Sub-Total 25.94 0.06 18.78 0.05 61.34 0.16 - - 0.27 
Acre/HH 

5. OMORO          
 
Paris
h 

OMARARI 28.994 0.15 19.485 0.11 31.327 0.16 7.47 0.04 0.9 Acre/HH 
OCULOKORI 27.836 0.14 13.975 0.07 34.663 0.18 10.228 0.05 0.44 

Acre/HH 
 Sub-Total 56.83 0.15 33.46 0.08 65.99 0.18 17.698 0.04 0.45 

Acre/HH 
TOTAL 216.711 0.11 147.359 0.08 323.939 0.17 82.891 0.04 0.4 

Acre/HH 
DISTRICT: OTUKE  
1. OLILIM          
 
Paris
h 

ATIRA 35.223 0.18 40.944 0.22 52.857 0.28 43.673 0.23 0.91 
Acre/HH 

OGWETTE 35.778 0.19 25.057 0.13 56.194 0.29 33.312 0.17 0.78 
Acre/HH 

 Sub-Total 71.001 0.18 66.001 0.17 109.051 0.29 76.985 0.21 0.85 
Acre/HH 

2. ORUM          
 
Paris
h 

ATING 76.78 0.41 36.2 0.19 61.694 0.32 - - 0.92 
Acre/HH 

ANEPMOROT
O 

63.439 0.33 30.105 0.16 87.807 0.46 - - 0.95 
Acre/HH 

 Sub-Total 140.219 0.37 66.305 0.17 149.501 0.39  - 1.46 
Acre/HH 

3. ADWARI          
 
Paris
h 

ALANGO 84.351 0.45 38.292 0.2 68.396 0.36 60.222 0.32 1.33 
Acre/HH 

OKEE 64.143 0.34 47.114 0.25 59.431 0.32 55.438 0.29 1.2 Acre/HH 
 Sub-Total 148.494 0.39 85.406 0.22 127.827 0.34 115.66 0.3 1.25 

Acre/HH 
4. OKWANG          
 
Paris
h 

OLWORNGU
R 

43.144 0.23 25.143 0.13 59.46 0.31 21.143 0.11 0.78 
Acre/HH 

ARWOTNGU
R 

75.49 0.41 27.01 0.14 54.865 0.29 19.939 0.11 0.95 
Acre/HH 

 Sub-Total 118.634 0.32 52.153 0.14 114.325 0.3 41.082 0.11 0.87 
Acre/HH 

TOTAL 478.348 0.32 269.865 0.17 500.704 0.33 233.727 0.16 0.98 
Acre/HH 

GRAND TOTAL 1532.84 0.26 738.76 0.12 1548.48
5 

0.25 807.514 0.13 0.76 
Acre/HH 
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Appendix 4: Photo Gallery 

                   
 
 
            
 

             

                 

 

 

 

 

 

Members of Minakulu Youth and Women Peace ring participated in the 
International Peace day celebrations at Kaunda Grounds in Gulu, 21/09/11 

Orum peace ring members, who at the same time belong to Obanga 
twero women VSLA in Oboko village (white with veils) at the meeting 
in Ating parish during monitoring visit in November 2011 

Members of Oryem can VSLA in Okwang sub-county, Otuke 
district doing their savings on 20th Dec 2011. The group has 
accumulated Shs.1,400,000 and has 17 women and 13 men 

Sample savings record captured from Oryem can 
VSLA in Okwang sub-county 

Ojok Morris of Adwari sub-county Otuke, with his family 
displaying what they bought out of crop sales, VSLA and 
investment into produce business using VSLA loan in Dec ‘11 The DVO Alebtong district, Dr Anoke Charles (in gumboots) 

handing over a pair of Oxen to Chairman of Note Ber group in 
Abako, Alebtong district, after full treatment on 12/7/11 
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Farmer gardens  

   

WFP Implementation pictures 
 

 
DFO of Oyam and ILF staff during a radio talk show on Voice of Lango                 Stoves ready for distribution Atek Village in Barr S/C 

 

Armstrong Opio of Atek parish Minakulu Sub County in Oyam 
district taking visitors through his Soybean/Maize garden on 
29/09/11 

The National Programme Steering Committee (PMSC) members after the PCC meeting in Lira Municipal Hall on 26/8/11. Inset are the 
Country Representatives of UNDP,WFP,WHO,  Senior Officials of the Ministry of Finance/Aid Liaison Department, Office of the Prime 
Minister, Government of Japan Embassy in Uganda and representatives of the District Project Coordination Committees(PCC) 

 

A farmer in Alebere parish, Barr sub-county explaining to NUERP 
team benefits of improved cassava cuttings (MH2961) on 30/09/11 



j | P a g e  
 

 
A finished product of rural stove ready to dry in a couple of 
days                                                                                                     Stake holders meeting in Abako Sub-County 

 
 
SERVICE AVAILABILITY MAPPING IN LIRA DISTRICT 

 

 
 
 


