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Results Framework[footnoteRef:2] [2:  UNDP publishes its project information (indicators, baselines, targets and results) to meet the International Aid Transparency Initiative (IATI) standards.  Make sure that indicators are S.M.A.R.T. (Specific, Measurable, Attainable, Relevant and Time-bound), provide accurate baselines and targets underpinned by reliable evidence and data, and avoid acronyms so that external audience clearly understand the results of the project.] 

	Intended Outcome as stated in the UNDAF/Country Programme Results and Resource Framework: 
By 2022, national institutions, private business and communities implement gender-responsive policies and practices to achieve sustainable management of natural resources, preservation of ecosystems, mitigation, adaptation to climate change and generation of green jobs Output 3.1. Comprehensive measures on climate change adaptation and mitigation across various sectors are scaled up


	Outcome indicators as stated in the Country Programme Results and Resources Framework, including baseline and targets: Share of areas of territories and antural reserves in the total territory (SDG): Baseline [2015]: 6.6%, Target (2020): 10.4%
Share of energy produced from renewable sources in the total final energy consumption (SDG): Baseline [2015]: 6.7%, Target (2020): 11%
Share of population benefitting from improved coverage by cost-efficient and sustainable energy in the public sector, by sex [IRRF]: Baseline [2016]: 0, Target (2022): 15% (women), 15% (men)


	Applicable Output(s) from the UNDP Strategic Plan: 3.4.1 Innovative nature-based and gender-responsive solutions developed, financed and applied for sustainable recovery

	Project title and Atlas Project Number:

	EXPECTED OUTPUTS 
	OUTPUT INDICATORS[footnoteRef:3] [3:  It is recommended that projects use output indicators from the Strategic Plan IRRF, as relevant, in addition to project-specific results indicators. Indicators should be disaggregated by sex or for other targeted groups where relevant.] 

	DATA SOURCE
	BASELINE
	TARGETS (by frequency of data collection)
	DATA COLLECTION METHODS & RISKS

	
	
	
	Value

	Year

	FINAL
	

	Output 1
National and local authorities have capacities to integrate and implement gender-responsive nature-based solutions in municipalities.
	Understanding of the extent to which gender responsive NBS concept is integrated into the national construction norms and relevant legislation
	Construction norms and relevant legislation
	None
	2020
	Full
	Desktop research of the relevant legislation and policies at the national, regional and local levels 

	
	Number of central and local government representatives that became knowledgeable of the benefits from the use of gender responsive NBS within national governance, climate action and climate policy-related instruments

	Event report and analysis of the event survey
	0
	2020
	30
	Pre/post even surveys, feedback forms

	
	Number of digital support tools for the of gender responsive NBS implementation on the municipal level explored.
	Solutions feasibility reports

	0
	2020
	2
	Phone interview of selected officials in targeted municipalities, desk review of relevant strategic and policy documents

	
	Number of identified innovative finance solutions to support gender responsive NBS relevant for Ukrainian cities.
	Solutions feasibility reports
	0
	2020
	1
	Feasibility of the finance solutions will be identified against pre-set criteria (to be identified during the project implementation)

	Output 2
Communities can test and scale up gender-responsive NBS initiatives 

	
	Number of successful large-scale demonstration projects showcasing benefits of gender responsive NBS and effective implementation mechanisms including financing 
	Pilot reports
	0
	2020
	1
	Completed projects will be assessed independently, using mixed methods (qualitative and quantitative surveys among beneficiaries and observations)

	
	Number of small-scale grass-roots Community Safari projects that demonstration projects showcasing benefits of gender responsive NBS.
	Pilot assessment reports
	0
	2020
	5
	Completed projects will be assessed independently, using mixed methods (qualitative and quantitative surveys among beneficiaries and observations)

	
	Number of women and men who benefitted from the implemented gender responsive NBS projects.
	Pilot assessment results

	0
	2020
	60
	Reports of the independent assessments of the completed projects

	Output 3
Diverse groups have improved knowledge and awareness on gender-responsive NBS.
	Number of educational institutions that are prepared to teach and research on the gender responsive NBS thus bringing up a new generation of city planners.
	Results of the web analysis
	0
	2020
	1
	Unique users’ accessibility analysis 

	
	Number of students, academia, business and NGOs workers, as well as citizens that raised knowledge about gender responsive NBS (profession and sex-disaggregated data).
	Educational events registration forms, Information from Universities 
	0
	2020
	1000
	Qualitative and quantitative surveys among beneficiaries and observations

	
	Number of digital support tools for the citizen awareness on NBS that improve lives of women and men.
	Pilot reports
	0
	2020
	1
	Qualitative and quantitative surveys among beneficiaries and observations

	
	Number of women and men reached by the publications, stories and other information materials produced by the project on NBS 

	  Media analysis
	0
	2020
	20000
	Social media reach analysis Regular media monitoring and media reach analysis





Work Plan [footnoteRef:4][footnoteRef:5] [4:  Cost definitions and classifications for programme and development effectiveness costs to be charged to the project are defined in the Executive Board decision DP/2010/32]  [5: Changes to a project budget affecting the scope (outputs), completion date, or total estimated project costs require a formal budget revision that must be signed by the project board. In other cases, the UNDP programme manager alone may sign the revision provided the other signatories have no objection. This procedure may be applied for example when the purpose of the revision is only to re-phase activities among years. ] 

All anticipated programmatic and operational costs to support the project, including development effectiveness and implementation support arrangements, need to be identified, estimated and fully costed in the project budget under the relevant output(s). This includes activities that directly support the project, such as communication, human resources, procurement, finance, audit, policy advisory, quality assurance, reporting, management, etc. All services which are directly related to the project need to be disclosed transparently in the project document.
	EXPECTED OUTPUTS

	PLANNED ACTIVITIES
	RESPONSIBLE PARTY
	PLANNED BUDGET

	
	
	
	Funding Source
	Budget Description
	Amount

	Output 1:
National and local authorities have capacities to integrate and implement gender-responsive nature-based solutions in municipalities


	Analyse policy papers, plans, regional and municipal development strategies on their ability to mainstream gender responsive NBS 
Participatory analysis that identifies how NBS norms and legislation could affect the lives of women, men, girls and boys from diverse groups, considering different gender roles and power dynamics
	
	
	
	

	
	Organize one online professional event involving national (GoU, relevant ministries and agencies, MPs) and local (municipalities, regional state administrations, communities) authorities on integrating NBS into the strategic documents
Starting discussion on ABC of NBS, as well as digital and AL support tools for the implementation of NBS by the national and local authorities
	
	
	
	

	
	Explore innovative financial mechanisms and facilitate its application for selected NBS solutions
	
	
	
	

	Output 2:
Communities can test and scale up gender-responsive NBS initiatives 
	Run one Hackathon and implement one large-scale demonstration projects (winners of the hackathons) in selected municipalities (with application of the innovative financial mechanism)
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	Run 3 “City Safari” in the selected 3 municipalities 
	
	
	
	

	Output 3:
Diverse groups have improved knowledge and awareness on gender-responsive NBS.

	Capacity Building Activities in collaboration with “Innovation in Governance for Urban Nature Based Solutions” - Swedish Capacity Building project
	
	
	
	

	
	Start B-version of a collective intelligence online open platform on nature-based solutions for Ukrainian cities and /or explore other digital support and educational tools to raise awareness among citizens
	
	
	
	

	General Management Support
	Project management SB4, part time
Communications IC for 60 days
	
	
	
	

	TOTAL
	
	
	
	100,000
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