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Project Title: Emergency Water, Sanitation and Hygiene (WASH) Support for Crisis Affected Communities 
in Hadramout 
Project Number: 00137398 
Implementing Partner: 
Start Date: March 2022 End Date: March 2023  PAC Meeting date: 28 March 2022 

Brief Description 

Yemen has long faced what has been referred to as a “crisis-within-a-crisis” in certain parts of the 
country, with the situation intensifying after March 2021. Exacerbated by active conflict in Al-Bayda, 
Marib, and the eastern coastal lines. Large-scale internal population movements and IDPs began arriving 
at the governorate of Hadramout. In mid-April 2021, torrential rains, and flooding, in addition to an 
intensified rainfall during July 2021, resulted in damage to infrastructure, destroying homes, shelters, 
and causing death and injury. Inevitably, the flooding has also brought wide-scale damage to WASH 
facilities in Hadramout. This project will restore access to life-saving WASH services in areas affected by 
COVID-19, floods, and conflicts through rehabilitation or construction of facilities and improvement of 
medical waste management at health institutions. 
 

In response to the UN Humanitarian Response Plan, this project will adopt comprehensive WASH 
support that improves access to life saving water supply and basic sanitation for households and 
health centres. It will create access for clean water supply and sanitation for 5500 conflict affected 
Yemenis including Internal Displace Persons (IDPs). It also builds resilience of the population by 
encouraging adoption of positive health and hygiene behaviours within the ten vulnerable 
communities benefiting at least 20,100 individuals, of which 50% women. the project improves 
environmental health conditions in communities and health centres by strengthening service delivery 
through rehabilitation of water pipes, latrines, and medical waste management targeting five health 
centres in Hadramout. 
The project will support women integration to the formal WASH and solid waste sector in Yemen 
that has been dominated by men (and importantly, therefore this project will promote gender 
equality and empowerment of women.  It will implement provide gender equality capacity buildings 
and gender-specific activities to ensure their contribution to the key decision-making process in the 
project cycle. 

   

Total resources 
required: 

1,277,472 USD 

Total resources 
allocated: 

 
UNDP TRAC:  

Donor: 1,277,472 
Government:  

In-Kind:  

Unfunded:  

 

 

 

Agreed by: 
UNDP  

  
 
 
----------------------------- 
Auke Lootsma  
Resident Representative  

 

Date:   

Contribution to SDG 
SDG 3: Good health and well-being 
SDG 6: Clean water and sanitation 
SDG 16 Peace, justice, and strong institutions 
 
Contributing Outcome (UNDAF/CPD, RPD or GPD): 

CPD Outcome 2: Yemenis contribute to and benefit from 
inclusive, accountable and gender responsive governance, 
at local and central levels. 
Indicative Output(s) with gender marker: 
CPD Output 1.1:  Capacities developed for inclusive, formal, and 
informal local governance systems. 
Gender Marker 2 
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I. DEVELOPMENT CHALLENGE 

1. Situation Analysis 
Yemen has been the world’s worst humanitarian and development crisis1 since the start of 2015.  Six years 
of devastating conflict has increased the death toll by 65% injury, and other serious harm to hundreds of 
thousands of civilians, the destruction of critical civilian infrastructure and the displacement of over 4 million 
people. The impact of the conflict has been compounded by the COVID-19 pandemic, disease outbreaks 
where Yemen faced the worst cholera outbreak in the recorded history, torrential rains and flooding, a desert 
locust plague, economic collapse, a fuel crisis across in the northern governorates and decline in 
humanitarian aid. According to the data collected from various sources and damage assessment in 16 major 
cities in Yemen by world bank group, 38% of WASH assets were damaged estimated to cost 345 million USD2. 
The economy situation has deteriorated dramatically to the level of collapse, Government inability to 
formulate a national budget and provide financial resources since the start of conflict in addition to the fuel 
crises have significantly degraded the quality, quantity and accessibility of clean drinking water, sanitation, 
and hygiene (WASH) services and successive studies are indicating the country is facing urgent water scarcity. 
Already in 2014, a year before the outbreak of the conflict, the World Bank had concluded that the water 
table was sinking by six metres per year in the countryside around Amran, Dhamar, Saadah, Sana’a, and Taiz3. 
The governorate of Hadhramaut, which host a big number of IDPs, has suffered from the effects of the 
conflict. In addition, the recent flooding which displaced more people, destroyed WASH infrastructure, and 
created a higher risk of the spread of communicable diseases within the host expanding IDP communities. 
Urgent WASH support is needed to avoid the situation from further spiralling out of control. Responding to 
WASH requires an integrated approach to supporting households and health facilities, to ensure standards 
of hygiene are put in place and that health centres have the basic structural support to respond to the 
existing disease context that has resulted from the culmination of mass displacement, damaged WASH 
infrastructure and the spread of communicable diseases. Women and girls in particular lack access to clean, 
private sanitation facilities that guarantee safety and dignity when dealing with feminine biological issues 
such as menstruation and maternity issues. The WASH sector is male-dominated, and women are excluded 
from decision making at the institutional and the community level.  
 
Whilst Yemen has faced what has been referred to as a “crisis-within-a-crisis”, in certain parts of 
the country, this situation intensified after March 2021. Exacerbated by an active conflict in Al 
Bayda, Marib, and the eastern coastal lines and in parts of Aden, large-scale internal population 
movements and IDPs began arriving at the governorate of Hadramout. In mid-April 2021, 
torrential rains, and flooding, in addition to an intensified rainfall during July 2021, has 
resulted in damage of infrastructure, destroying homes, shelters, and causing death and 
injury. Inevitably, the flooding has also brought wide-scale damage to WASH facilities in 
Hadramout governorate. 
 

a. WASH Service Sector Overview 

Access to safe water and sanitation remains a high priority in Yemen as about 49 per cent of Yemenis have 
no access to safe water and 42 per cent have no adequate sanitation4. An estimated 15.4 million people 
require support to meet basic WASH needs, including 8.7 million who are in acute need. Communities are 
forced to resort to negative coping practices which are significantly heightening the risk of malnutrition and 
increasing the WASH related disease burden and outbreaks including cholera.  As indicated by the rapid 
assessment done in December 2021 by a local partner and confirmed by the head of local water supply and 
sanitation corporation of Tarim Branch, Hadramout governorate has suffered many disastrous weather 
conditions that resulted in lack of basic needs for a population more than one million individuals.  
 

WASH cluster coordinators explained that the situation in Hadramout specifically Al-Abr area is 
dire. 

                                                
1 UNDP/PARDEE, Assessment on the Impact of War in Yemen on Development (2019) 
2 Yemen Dynamic Needs Assessment (DNA): Phase 3—2020 Update 
3 UNDP Yemen-CSN 2021-2023 May 2021 
4 HUMANITARIAN NEEDS OVERVIEW YEMEN, Feb. 2021 
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b. Situation of WASH in health centre 

Before the floods in April 2021, Yemen’s public health system was on the brink of collapse, a 
situation that has been deteriorating gradually since 2015. In the context where thousands of 
people have been without access to effective health care services and where there is currently 
no agency working on medical waste management nor any clear system for waste handling, the 
recent flooding resulted in an extremely serious challenge for public healthcare within 
Hadramout in the overall context of COVID-19. Several health centres in Hadramout 
governorate such as Tarim; Al Rdod, Al Swari, Mesha, Aynat and maternity and the childhood 
centre in Tarim lack medical waste management system, which increases the risk of 
contamination and the spread of contagious diseases.  
 

 
c. Gendered Aspects 

 
Women and children are primarily responsible for collecting water and due to the conflict, they 
have to travel further to collect water, posing additional threats to their safety and dignity 
(OCHA Yemen, 2016: 26; Pandya, 2015: 4; Gressmann, 2016: 41). In addition, women, and girls, 
especially in IDP collective centres or spontaneous settlements, are facing greater risks because 
of the lack of separate toilets with locks and lights (OCHA Yemen, 2016: 26).5 These risks have 
been exacerbated during the pandemic.  
 
Traditionally and historically, the governance of WASH and solid waste sector in Yemen has 
been dominated by men (women are often more heavily involved in the daily household aspects 
of WASH) and importantly, therefore this project will promote gender equality and 
empowerment of women.  It will implement gender-specific activities to ensure their 
contribution to the key decision-making process in the project cycle. 
 

II. STRATEGY (1/2 PAGE - 3 PAGES RECOMMENDED) 

1. Theory of Change for the project  
 
The theory underpinning the proposed project is: 
IF critical WASH facilities damaged by flood in Hadramout are rehabilitated and vulnerable 
population can access the facilities,  
IF population in communities become aware of hygiene and sanitation,  

                                                
5 K4D Conflict and gender dynamics in Yemen, Brigitte Rohwerder Institute of Development Studies 30.03.2017 

Project Location Map 
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IF primary health care centres have improved WASH system and proper medical waste 
management, 
IF Women and girls are aware of WASH related diseases and actively included the shaping of 
community-based decisions then disproportional burden of WASH problems in women will 
reduce. 
THEN water and sanitation services will improve, and the spread of WASH-related diseases will 
be reduced, 
AND THEN targeted communities have improved well-being and increased resilience to shocks 
like floods and conflict-related displacements.  
 
The planned interventions will enhance affected communities’ resilience to recurrent shocks like 
floods and enable existing community facilities to absorb additional pressure emanating from 
new displacements and reduce conflict over resources. It will also reduce multi-dimensional 
poverty by avoiding the lack of access to basic WASH service. 
 

2. Framework and Principles  
 
This project proposal is framed in the UNCT Humanitarian Plus strategy. This strategy broadens 
the assistance from purely humanitarian relief and focuses more on priorities that deal with 
basic social services, economic and social resilience, security, and peace building. The main goal 
of the UN action in Yemen is to mitigate the impact of the current conflict on social and 
economic conditions in Yemen, and on the capacity of state institutions while contributing to 
ongoing peace building efforts. This project improves access to safe and adequate water supply 
and basic sanitation infrastructure for households and health centres. Leaving no one behind, 
UNDP will reduce a critical dimension of poverty i.e., access to basic services. It also builds the 
resilience of the population by encouraging the adoption of positive health and hygiene 
behaviours within the most vulnerable communities. It will contribute to SDG6: Clean water and 
sanitation, and SDG 3: Good health and well-being, SDG 5: Gender equality and Women’s 
empowerment and SDG 16 peace, justice, and strong institutions in the short run and to gender 
equality and poverty reductions in the long run.   
 

3. Humanitarian – Development – Peace Nexus 
 
This project will operationalise the HDP Nexus by bridging humanitarian action with stabilisation, recovery, 
and peace building programming reducing the need for humanitarian assistance. Such provision of 
sustainable water supply service will support to end expensive emergency water trucking.  
This project will directly contribute to the Humanitarian-Development-Peace Nexus by: 

• Addressing the immediate WASH needs, like the provision of immediate operational support to 
institutions and quick repairs to water and sanitation systems (Humanitarian). 

• Addressing the recovery and development WASH needs - institutional capacity building, 
rehabilitation works and community campaigns and improved service delivery (Development); and 

• Providing early peace dividends, avoiding escalation of water resource-based conflicts, and 
reducing tensions between IDPs and host communities – for instance through community-led 
cleaning campaigns for IDPs and vulnerable groups. This will contribute to SDG 16 and its 
localization. 

The project is aligned to provision of relief in the women and peace security national action plan.  
 

4. Human Rights:  the principles of inclusivity of vulnerable groups upheld and rights protected 
 
The project will implement a human rights-based approach that underlined the importance of 
empowering women and reaching poor and vulnerable communities by improving access to 
clean water and sanitation for all inhabitants. Although there is a long-standing history of 
recognition of WASH as integral to human development, it was in 2010 that the United Nations 
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(UN) through a resolution of the General Assembly, explicitly recognized water and sanitation as 
a right for all6. 
 

5. Human Security approach  
 
As the project is aimed at provision of lifesaving basic service, it will adopt the people centred 
human security approach and ensure protection of human life and dignity especially for women 
and most vulnerable. Yemenis’ human security has deteriorated because of diseases caused by 
poor WASH service that will be targeted by this intervention. Covid-19 has worsened Yemeni’s 
health status, deepened the prevalent inequality and increased Yemenis’ vulnerability. The 
conflict in Marib and displacements in Hadramout have escalated since the April 2021 floods, 
with more heavy rainfall in July 2021 causing further deterioration. This project supports WHO’s 
effort to reduce the spread of disease in the new displacement contexts in Hadramout. 
Moreover, by working on household and health centres providing comprehensive WASH 
support, the project will adopt Japan’s integrated approach to human security as the 

Intergovernmental Panel on Climate Change’s Fifth Assessment Report (IPCC AR5)7 on human 
security identifies “Critical infrastructure and state capacity” as a major concern. 
 
The project will Include criteria on gender balance in the establishment and the participation in 
the trainings of the WASH Committee that will be formed for assessment, planning, and 
monitoring of implementation. Emphasis will be given to women’s high demand for latrines due 
to their need for privacy and security. Identifying cultural and other barriers which block 
women's full participation in community decision-making will be made as part of gender analysis 
at the planning stage. WASH Committee management roles will be defined building on women’s 
strength to help them assume leadership role. Training themes will have objectives that help 
community members see the importance of having women properly represented in WASH 
Committee. Throughout the project cycle, women will be encouraged to actively take part and 
ensure the project will reduce their workload and address their special needs.  
  

                                                
6  July 2010. UN General Assembly Resolution A/RES/64/292 accessed from 92 

 
7  www.un.org/ga/search/view_doc.asp?symbol=A/RES/64/292 
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6. Project Implementation strategy 
 
Objectives: to where 
 
 
 
 
 
 
 
Principles: Guides 
 
 
 
 
 
Approaches: How  
 
 
 
 
Result areas: What 
 
 

 
  
 
 

III. RESULTS AND PARTNERSHIPS  

1. Expected results and resources. 
 
The objective of the project: 
 
To restore access to life-saving WASH services in areas affected by COVID-19, floods, and 
conflicts. 
 
Output 1:  Vulnerable population in target areas get access to basic water supply, sanitation, and hygiene 
service 
 
Through this project UNDP will provide lifesaving WASH assistance to 20,100 women and 
vulnerable IDPs and host communities located in Tarim and Al-Abr areas of Hadramout 
governorate to reduce acute needs and protection risks. The proposed WASH interventions are 
in line with WASH cluster priorities through provision of water supply and sanitation to 
households and health centres.  
 
Women can be an active agent for change contributing to collecting and analyzing data 
(including gender data) though an intersectional lens - as the starting point for community and 
women's discussions, decision-making, and action on gender issues. Women will take lead in 
deciding when and where community meetings are held - so that they are not excluded because 
of the timing or venue of these meetings. The project will adopt an intersectional approach (a 
conceptual framework to analyze multidimensional needs of the people in crisis) to promote 
health equity considering special needs of women and girls to be addressed within the scope of 
the project. 

- Inclusive: Gender, disabled, marginalized 
- Partnership 
- Sustainability 
- Evidence based or adoptive  

By the end of the project, 
five target health centres 
will have WASH facilities 
and/or medical waste 
management system 

E
v
i
d
e
n
c
e  
 
b
a
s
e
d  
 
M
o
n
i
t
o
r
i
n
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After 12 months 20,100 
women and vulnerable 
people of Hadramout 
governorate will get access 
to basic water supply and 
sanitation service. 

Establish medical waste 
management system in 

health centres 

Build/ 
Rehabilitate 

WaSH facilities 

Implement 
hygiene 

promotion 

Access to water supply 
service 

Improvement in sanitation 
service chain and access to 

basic sanitation 

Improved medical waste 
management system 

Construct/maintain 
WaSH facilities in 

health centres 
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Activity 1.1: Provide emergency WASH assistance to people in communities affected by COVID-
19, floods, and conflicts 
 
This project will provide access to emergency water supply to vulnerable people in Hadramout 
through quick fix of facilities or community tanks based on site assessment and findings. Water 
quality surveillance of target beneficiaries can be part of the intervention to be followed by 
emergency water treatment or provision of water disinfecting agents. Part of the intervention 
can be sanitation survey and associated emergency water treatment if results of the survey 
show a problem in water quality. The project will also rehabilitate the water supply network or 
replace non-functional pumping systems in Tarim district and Al Abr areas of Hadramout that 
were damaged by the Typhoon flood in April 2021 based on field assessment.  

 

 
The project plans to provide gender appropriate household sanitation options based on findings 
of the need assessment.  Gender balanced WASH Committees will be established and trained in 
target communities to sustainably manage the facilities. The project will conduct awareness 
campaigns on GBV, and other protection risks (highlighting the pandemic negative impact) faced 
by women and girls in the targeted area.  
 

 

Activity 1.2: Undertaking hygiene promotion activities for women and vulnerable individuals in 
communities affected by COVID-19, floods, and conflicts 
 

Community based and participatory hygiene promotion will be implemented to enable affected 
people to take action to ensure that water, sanitation and hygiene facilities and services have an 
impact on public health. This includes a training that promote women empowerment and 
gender equality. 
 
An influx of internally displaced persons (IDPs) increased solid waste generation while its 
collection was slow because of limited capacity. The hygiene promotion work will include 
menstrual hygiene activities as much as the context permit will facilitate; community 
mobilization and community-led cleaning campaigns for IDPs, and vulnerable groups, followed 
by the establishment of community-based system to manage solid waste in a sustainable way. 
As part of this activity, a gender-balanced WASH committee will be established to implement 
hygiene promotion activities. The committee will conduct an assessment on the personal and 
environmental hygienic behaviour of community members in target communities and elaborate 
a gender responsive action plan for behavioural change. The contents of the action plan will 
differ among communities such as community clean-up campaigns, proper handwashing, use of 
toilets and household water handling. The project will monitor the implementation of the action 
plan and provide advice to the committee for effective implementation.  
 

 
Output 2: Health centres in the target areas are capable of providing proper services to prevent the spread 
of COVID-19  
 

WHO, together with partners, has developed a 5-step intervention plan for individuals to play 
their part in mitigating the spread of COVID-19. The 1st step is washing your hands, yet most of 
the health facilities in Yemen lack the basic hand washing facilities. Without proper hand 
washing facilities, the control over the spread of the virus will be lost. Lack of proper medical 
waste management within these facilities only contributes to a rise in illness and disease. 
 

Activity 2.1: Provide improved WASH systems in primary health care centres in peri-urban and 
rural areas.  
 
Suppressing the transmission of the Covid-19 virus will be rolled-out through the 
implementation of recommended effective infection prevention and control measures, among 
others. This includes broader preventive measures for communicable disease spread through 
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creation of access for WASH services for target health centres. Identified sanitation facilities will 
be renovated, access to water supply and hand washing facilities will be ensured for two target 
health centres based on finding of site-specific assessment. 
 
The layout and design of WASH facilities will be gender sensitive and suitable to prevent long 
walks and exposure to risks of violence for women especially at night. To that end, an inclusive 
assessment will be made to capture the different needs.  
 
Activity 2.2:  Provide support to health centres in medical waste management 
 
Effective solid waste management will be implemented contributing to a healthier environment, 
reducing risk to patients, health care workers and the community. The intervention will include 
the roll-out of the waste management cycle from waste minimization, sorting, segregation, 
storage, transport, treatment, and disposal including establishment of incinerators as required 
in target health centres.  

 
To stop the spread of infectious diseases including COVID-19 and cholera in the target areas, 
medical waste management will be introduced in 3 health centres. 5S-Kaizen approach (A visual 
workplace organization method for continuous improvement) will be used to establish a clean 
and effective environment in the centres to improve the performance of medical waste 
management. Health care workers including women will be identified together with their 
management to get commitment for the role to handle the waste management and will receive 
training. Alternatively training critical mass of staff will leave the health centres with options in 
times of change of staff. Planning the training as TOT will create a chance for scaling up the work 
and sustain changes from the intervention. Dedicated quota will be allocated for women to 
ensure they will not be excluded by the health centres management during the selection 
process.  

 
2. Partnerships  

The implementation of the project is built upon strong partnerships with local and international 
partners.  

 Partnership with UN Agencies (not joint programme)  
The project will build strong partnerships with local and international partners. Close 
partnerships will be forged with UN agencies (e.g., WHO, UNICEF, UNWOMEN, UNFPA, IOM, 
UNHCR as relevant) to maximise synergies with pertinent programmes and projects and share 
data generated that focus or contribute towards the strengthening of vaccination programme in 
country.  
 
Moreover, to achieve maximal project impact, UNDP has sub-offices in Aden and a project office 
Mukalla. These offices will facilitate project implementation in the respective areas. 
.   

 Japanese Agencies (NGOs, Private Sector, JICA etc.)  
UNDP Yemen has one Japanese staff member at the management level working as a liaison with 
the Embassy of Japan and provides technical advice especially on 5S-Kaizen approach. All 
possibilities will be appropriately considered to seek collaboration with the JICA training alumni 
and/or adopting good practice in the technology selection for solid waste management actions. 
The project team will also work closely with the Embassy of Japan for Yemen in developing a 
number of communications products associated with the project and its delivery.  
 
The project will introduce a 5S-Kaizen approach by conducting training for management and 
health staff of the targeted health centres. This approach will be very useful in implementing 
effective waste management. A collaboration with a JICA office which has experience and 
technical resource to support will be explored, and experts trained by JICA may support the 
project in line with South-South cooperation. 
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In addition, the project will engage the staff from UNDP HQ as well as country office level. The 
project will work closely with the Japan Unit in UNDP to received strategic support and technical 
guidance. The engagement with the Unit will also help in seeking support to learn from the 
other JSB projects in the RBAS region. At the country office level, the team leader of Peace 
Support Facility (PSF) would be engaged in obtaining the strategic support from Embassy of 
Japan during project implementation. 
 

- Local CBOS/NGOs: There is presence of qualified implementing partners with successful 
accomplishment in the GOJ funded WASH project completed in 2021 such as Nadha 
Makers Organization, NMO. The project will engage potential local partners present in the 
south and with demonstrated capacity to implement similar interventions in the previous 
GoJ project. 
 

3. Risks and Assumptions 
 
Political risks:  
The UN works within complex dynamics reflecting competing interests of political actors and 
member states, limitations in responding to the scale of needs, a society under pressure and 
trauma, and security and access constraints. The UN maintains its operational integrity through 
adherence to principles of impartiality, human rights and inclusive humanitarian/civilian 
assistance and engages stakeholders clearly communicating these principles. To mitigate the 
political risks, UNDP will put in place a communication strategy and ensure regular Project 
monitoring, risk analysis, conflict analysis and oversight. The Conflict analysis will ensure 
contribution of the project intervention in building social cohesion and not doing harm by 
exacerbating conflict. Further risks can be associated with the lack of acceptance of the targeted 
institutions and communities to women leadership role in the WASH sector which may affect 
their effective participation or expose them to protection risks. The project will raise the 
awareness of the targeted communities and institutions on gender equality and women’s 
empowerment and social safeguards aspects.  

 

 
 
Operational risks: 
Due to the ongoing conflict and related insecurity, the project will face some operational risks in 
relation to potential disruption in UNDP’s business processes and project management services. 
UNDP has developed a Business Continuity Plan which ensures that the critical office functions 
can be performed from other locations if necessary. Regular assessments of the political and 
security situation will inform all project decisions and help to determine if additional security 
measures are required. 

 

Financial/fiduciary risks:  
The financial and fiduciary risks are defined by several factors, including hyper-inflation, fraud, 
and cash advance management. UNDP’s anti-fraud policy, the annual audits, regular spot-
checking by UNDP staff, and oversight measures over and above the donor internal procedures 
to mitigate the risk of fraud, misappropriation, and diversion of funds.  

 

Programmatic risks: 
UNDP level risks are associated with UNDP’s potential inability to verify results on the ground in 
a timely manner, and potential inability (or significant delays) to meet delivery 
expectation/targets. UNDP will closely review the implementation of activities and the quarterly 
expenditure reports of the responsible parties to monitor results and financial delivery of the 
project. Further risks can be associated with the lack of acceptance of the targeted institutions 
and communities to women leadership role in the WASH sector which may affect their effective 
participation or expose them to protection risks. The project will raise the awareness of the 
targeted communities and institutions on gender equality and women’s empowerment and 
social safeguards aspects. 
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Security risks:  
The ongoing protracted conflict continues to pose significant security risks to the 
implementation of the project in the form of (petty) crime, air strikes, landmines and UXO, 
terrorist attacks, and ground combat, arbitrary arrests, and detentions. UNDP intends to 
mitigate these risks through close collaboration and coordination with the UN Department for 
Safety and Security, including the de-confliction protocols and strict adherence to UN security 
procedures. Staff training on conflict-sensitive communications and risk management will 
continue.  
 
Assumptions 

 Target community and health institutions, with support from Government officials, will 
support the project interventions. 

 The security limitations may impact movement and access to project sites as clashes can 
rise during the project timeline. 

 The target population will attend planned hygiene promotion sessions. 

 The beneficiaries will put into practice the acquired knowledge and skills. 
 

4. Stakeholder Engagement  
 
Further to the partnership approach described under 3.2, the implementation of the project will 
be highly participatory and will be overseen by a project board. The direct beneficiaries will be 
engaged based on their willingness and commitment to contribute to the project results on a 
non-monetary basis. From its onset, the project will promote ownership by the targeted local 
authorities and communities. Gender balanced WASH Committees will be elected and 
established by the user community to preserve their interest. 
 
 
 
 
Communications Plan 
 

 Participants Frequency Topic 

Steering Committee 
(Project Board) 

Senior WASH 
project 
Board 
members 

Annual  
 
(Beginning 
and end of 
WASH 
project) 

- WASH project progress updates 
- Achievements and lessons learned 
- Challenges and risks 
- Solutions and mitigations 
- Decisions for course-correction 

Regular meetings Partner 
government 

Director-
level 
counterparts 

Quarterly Country-level discussion on above topics 

Donors and 
CO focal 
point 

Head of ERD, 
Project 
Officer 

Quarterly Country-level discussion on above topics 

Annual Economic 
Recovery and 
Development 
Consultation 

UNDP 
Economic 
Recovery and 
Developmen
t portfolio 

Partner 
government, 
UN partners, 
donors, 
diplomatic 
community, 
leading 
Yemen 
experts  

Annual Strategic dialogues on the multi-year partnership 
and programming on broad economic recovery 
and development issues. 
 
Inclusive and integrated platform to bring 
together all stakeholders, especially marginalized 
groups. 

UNDP website 
(English, Arabic) 

Project Team 
 

General 
audience 

Monthly 
 

Stories on donor contributions and 
project progress updates 
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UNDP social 
media 
(English, Arabic) 

UNDP 
Comms 
Team 

(national and 
international
) 

Bi-monthly Facebook, Twitter and Instagram posts on donor 
contributions and WASH project progress updates 

 
Working together with the UNDP Country Office (CO) Communications Unit, the WASH project will develop 
a communication plan to ensure appropriate visibility of the project’s objectives and progress to a diverse 
range of groups, focusing on the project’s financial support from the various donors. The plan will provide 
an overview of the various visibility and communication approaches and activities planned within the 
project. The overarching communication and visibility objectives will include, but not be limited to: 
  

 Ensuring all stakeholders have access to information regarding objectives, progress towards their 
achievement and the impact of the project activities. 

 Supporting and further promoting the project’s objectives.  

 Providing donor visibility among direct and indirect beneficiaries at the country level and potentially 
within donor countries. 

  
The plan will place pertinent information regarding project activities using: 
  

 Social media: Aligned with the wider UNDP Yemen outreach, develop social media updates through 
Facebook, Twitter, Instagram and YouTube to effectively reach citizens, marginalized and vulnerable 
communities, and to communicate news and updates.  

 Website: The UNDP Yemen website will be used to publish all relevant information and audio-visual 
materials including, but not limited to, human interest stories, Press Releases, donor contributions, 
etc. Additionally, communication material will be shared with UNDP global and regional webmasters 
to increase international reach. 

 
The WASH project will additionally agree upon joint press releases with any key implementing partners on 
joint activities. Any such press releases or online updates will include reference to the donor as the funder 
(or co-founder, if the activity is cost shared with other donors). In addition, the project will include gender-
focused communication products are developed and disseminated as appropriate and as connection to the 
knowledge-sharing elements of the project design. 
 
 

IV. PROJECT MANAGEMENT  

1. Cost Efficiency and Effectiveness  
 
Cost efficiency will be improved during project preparation by coordinating with WASH cluster 
and stakeholders working in the location. It is also planned to use local service providers for the 
project implementation. Beneficiaries will have key role in ensuring activities are in line with 
their priority needs. The project will engage local implementors and available construction 
materials to ensure efficient execution. The project will use a pooled system office for 
procurement and joint monitoring with other projects UNDP is implementing in the location to 
share cost. Project implementation will be carried out in a transparent, participatory, and 
inclusive manner involving all stakeholders; Ministry of Water (GARWASP), (General authority 
for rural water supply projects) WASH committees, local leaders, group representatives such as 
women and youth groups and local authorities. Meetings will be organized to sensitize the 
communities on the objectives, activities, and project implementation modalities 
 
 

2. Project Management  
 
The project will be implemented under the direct implementation modality. The management 
structure described in the table 1 (below) is a structure specifically designed to manage the 
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project to its conclusion, and it consists of roles and responsibilities that bring together the 
various interests and skills involved in and required by the project.  
 
Additional activities by the project team are as follows: 

 Project Assurance: project assurance is the responsibility of each project board member. 

The project assurance role supports the project board by carrying out the objectives and 

independent project oversight and monitoring functions. 

 Project Support: the project support role provides project administration, management, 

and technical support to the Project Manager, as required by the needs of the individual 

project.  

 

3. MONITORING AND EVALUATION  
 
A Participatory Monitoring and Evaluation System (PMES) will be designed within the project to 
monitor project implementation and progress. The implementing partners and beneficiaries will 
be fully involved. The participatory monitoring will ensure effective implementation of the 
programme activities and production of desired outputs as contained in the project results and 
resources framework. The annual and quarterly work plans will further facilitate monitoring of 
the programme activities. 
 
 
 

• Monitoring of Outputs 
Progress on all output indicators will be regularly measured through quarterly and annual 
reviews and reports. The periodical reports will be generated and shared with the Japanese 
Embassy and implementing partners. The primary responsibility for monitoring rests with the 
project team, through a specialized M&E specialist.  
 
 

• Reporting Progress 
UNDP will be responsible for the coordination and submission of the reports on progress and 
financial status (including quarterly progress reports), and project completion report to the 
Government of Japan, and the Bureau of External Relations and Advocacy (BERA) of UNDP 
within three months from the project completion date.  
 

• Commitment of Accountability  
UNDP will: 
 1) report to the Embassy of Japan in the event of severe challenge(s) that could hamper the 
project implementation. 
2) respond to the Embassy’s request of information on the progress of the projects, and 
3) request the Embassy for approval in case the agency views change of original plan stated in 
the proposal or extension of the project period is necessary. 
 

• Visibility  
Considering the Japan Visibility Action Plan for RBAS, a detailed strategy to increase the donor’s 
visibility will be drafted together with the Embassy of Japan for Yemen. At the minimum, UNDP 
Country Office will ensure that:  

 Japanese ODA logo will be included in all documents published as a part of the project. 

 All training courses, workshops, and policy dialogues will publicize that the support is 

provided by the Government and people of Japan through the UNDP-Japan Partnership 

Fund. 
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 Opportunities will be sought with the Embassy of Japan for Yemen to involve the 

Embassy on various occasions as speakers and joint press releases to increase the 

visibility of Japanese support. 

 Project success stories are disseminated through the websites of UNDP Tokyo Office, 

UNDP Yemen and social media including twitter accounts of key UNDP representatives. 

Donor visits to the project sites will be regularly arranged whereby Japanese officials will have a 
chance to monitor the project, meet authorities and local leaders, and exchange views. 
Signboards indicating the Japanese flag/ODA logo will be installed at all infrastructure projects. 
UNDP earlier projects have facilitated visits at high level and technical level to various project 
sites for both monitoring and ceremonial occasions.
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V. RESULTS FRAMEWORK 

EXPECTED OUTPUTS  OUTPUT INDICATORS DATA SOURCE 

BASELINE 
4. TARGETS 
2022 

5. DATA COLLECTION METHODS 
& RISKS Value Year 

Output 1Women and 
Vulnerable population 
in target areas get 
access to basic water 
supply, sanitation, and 
hygiene service 

 

1.1. Number Of people benefiting from 
improved water supply sanitation services in 
Hadramout disaggregated by sex 

Progress reports 0 2021 5,500 (2695f:2805m) Field visits and observations 

1.2 Number of WASH facilities and 
infrastructure rehabilitated in gender 
sensitive manner 

Quarterly progress 
reports 

0 2021 2 Field visits and observations 

1.3 Number of communities that have clean 
environment because of the hygiene 
promotion activities. 

Progress reports 0 2021 10 Field visits and observations 

Output 2 Health centres 
in the target areas are 
capable of providing 
proper services to 
prevent the spread of 
COVID-19  

 

2.1 Number of health centres provided with 
improved water and sanitation systems 

Progress reports 0 2021 2 Field visits and observations 

2.2 Number of health centres using 
improved medical waste management 

Quarterly progress 
reports 

0 2021 3 Field visits and observations 
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VI. MONITORING AND EVALUATION 

In accordance with UNDP’s programming policies and procedures, the project will be monitored through the following monitoring and evaluation plans:  

Monitoring Activity Purpose Frequency Expected Action 
Partners  
(If joint) 

Cost  
(If any) 

Track results progress 

Progress data against the results’ indicators in the 
RRF will be collected and analysed to assess the 
progress of the project in achieving the agreed 
outputs. 

Quarterly, or in the 
frequency required 
for each indicator. 

Slower than expected progress will 
be addressed by project 
management. 

  

Monitor and Manage 
Risk 

Identify specific risks that may threaten 
achievement of intended results. Identify and 
monitor risk management actions using a risk log. 
This includes monitoring measures and plans that 
may have been required as per UNDP’s Social and 
Environmental Standards. Audits will be conducted 
in accordance with UNDP’s audit policy to manage 
financial risk. 

Quarterly 

Risks are identified by project 
management and actions are taken 
to manage risk. The risk log is actively 
maintained to keep track of identified 
risks and actions taken. 

  

Learn  

Knowledge, good practices, and lessons will be 
captured regularly, as well as actively sourced from 
other projects and partners and integrated back 
into the project. 

At least annually 
Relevant lessons are captured by the 
project team and used to inform 
management decisions. 

  

Annual Project Quality 
Assurance 

The quality of the project will be assessed against 
UNDP’s quality standards to identify project 
strengths and weaknesses and to inform 
management decision making to improve the 
project. 

Annually 

Areas of strength and weakness will 
be reviewed by project management 
and used to inform decisions to 
improve project performance. 

  

Review and Make 
Course Corrections 

Internal review of data and evidence from all 
monitoring actions to inform decision making. 

At least annually 

Performance data, risks, lessons, and 
quality will be discussed by the 
project board and used to make 
course corrections. 

  

Project Report 

A progress report will be presented to the Project 
Board and key stakeholders, consisting of progress 
data showing the results achieved against pre-
defined annual targets at the output level, the 
annual project quality rating summary, an updated 
risk long with mitigation measures, and any 
evaluation or review reports prepared over the 
period.  

Annually, and at the 
end of the project 

(final report) 
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Project Review (Project 
Board) 

The project’s governance mechanism (i.e., project 
board) will hold regular project reviews to assess 
the performance of the project and review the 
Multi-Year Work Plan to ensure realistic budgeting 
over the life of the project. In the project’s final 
year, the Project Board shall hold an end-of project 
review to capture lessons learned and discuss 
opportunities for scaling up and to socialize project 
results and lessons learned with relevant 
audiences. 

Annually and Ad hoc 

Any quality concerns or slower than 
expected progress should be 
discussed by the project board and 
management actions agreed to 
address the issues identified.  

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

DocuSign Envelope ID: 2AA3BBFF-CF5E-4678-8A18-62C3A13EBC16DocuSign Envelope ID: C9957EEA-4A48-4D32-A7B3-1DC031D60667



  

 
Emergency Water, Sanitation and Hygiene (WASH) Support for Crisis Affected Communities in Hadramout                                      17 

VII. MULTI-YEAR WORK PLAN 

 

EXPECTED RESULTS PLANNED ACTIVITIES 

Planned quarterly Budget 

RESPONSIBLE 
PARTY 

PLANNED BUDGET 

Q1 (Mar. -
Jun. 2022) 

Q2(Jul.-
Sep.2022)   

Q3 (Oct.-Dec. 
2020) 

Q4 (Jan.-
Mar. 2023) 

Funding 
Source 

 Amount US 
Dollars  

Output 1: Women 
and Vulnerable 
population in target 
areas get access to 
basic water supply, 
sanitation, and 
hygiene service  

Activity 1.1: Provide emergency WASH assistance to people in communities affected by COVID-19, floods, and conflicts 
priotizing women and girls needs 
1.1.1 Conduct stakeholders’ 
engagement and women’s 
consultation 

5,000 -       -       -       UNDP GoJ 5,000 

1.1.2. Conduct Participatory 
assessments through a gender lens 

-       5,000 5,000 -       IA GoJ 10,000 

1.1.3. Conduct design and 
preparation of bills of quantities  

-       -       2,500 2,500 IA GoJ 5,000 

1.1.4 Rehabilitate/construct 
WASH facilities that consider 
women’s need  

-       -       151,381 124,151 IA GoJ 275,532 

  
Activity 1.2: Undertaking hygiene promotion activities for vulnerable individuals in communities affected by COVID-19, 
floods, and conflicts focusing on women and girls 

Gender marker:2  

1.2.1 Support women and men 
WASH committee for hygiene 
promotion action plan and 
implementation 

20,000 30,000 40,000 7,571 IA GoJ 97,571 

  
1.2.2 Gender responsive 
monitoring and Quality 
Assurance of action plan 

2,500 2,500 2,500 2,500 UNDP GoJ 10,000 

Subtotal Output-1  403,103 

Output 2: Health 
centers in the target 
areas are capable of 
providing proper 

Activity 2.1: Provide improved gender-responsive WASH systems in primary health care centres in peri-urban and rural 
areas.  

2.1.1. Conduct Participatory 
assessments through a gender lens 

10,000 10,000 - - IA GoJ 20,000 
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services to prevent 
the spread of 
COVID-19   

2.1.2. Design and prepare bills of 
quantities  

- 5,000 - - IA GoJ 5,000 

2.1.3. Construct gender 
responsive WASH system for 
health institute 

- 10,000 50,000 45,000 IA GoJ 105,000 

  Activity 2.2:  Provide support to health centres in medical waste management 

Gender marker:2 
2.2.1. Set up the medical waste 
management system 

10,000 25,000 49,000 23,000 IA&UNDP GoJ 107,000 

  

2.2.2. Train women and men 
medical staff on gender focused 
proper waste management and 
5S-Kaizen approach  

7,500 10,000 14,000 13,597 UNDP GoJ 45,097 

  
2.2.3 Supervise and monitor 
quality implementation  

2,500 2,500 2,500 2,500 UNDP GoJ 10,000 

Subtotal Output-2  292,097 

 Sub-Total for Programme  695,200 

 Human resource  

 Project Manager (P4)  60,661.5 60,661.5 60,661.5 60,661.5 UNDP GoJ 242,646 

 WASH Specialist   12,835 12,835 12,835 12,835 UNDP GoJ 51,340 

Finance and Admin 8,050 8,050 8,050 8,050 UNDP GoJ 32,200 

Country office management  15,770 15770 15770 15770 UNDP GoJ 63,080 

Global MEAL team 2000 3500 3637 3637 UNDP GoJ 12,774 

Communication  Visibility goods, Event etc…  3,000 3,000 2,498 3,330 UNDP GoJ 11,828 

Common services 
charges  

Office supply, office rent, vehicle 
maintenance etc…  

16,445 16,444 16,444 16,443 UNDP GoJ 65,776 

 Direct support  
 Operation support  1,000 1,000 1,000 1,000 UNDP GoJ 4,000 

 Programme support  1,000 1,000 1,000 1,000 UNDP GoJ 4,000 

 Sub-Total for Management  487,644 

 Sub-Total for Programme and Management  1,182,844 

 General Management Support (8%)  94,628 

the project is exempted from 1% levy for UNSDG 0 

TOTAL  1,277,472 
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VIII. GOVERNANCE AND MANAGEMENT ARRANGEMENTS 

The Project Board 
The project will be governed by a Project Board. The Project Board will offer advice and guidance to 
overall implementation of the project. Should there be major changes in the landscape, the Project 
Board will provide strategic guidance on how to meet such challenges and with what appropriate 
measures. The Project Board will consist of the project director/executive this is an individual(s) 
who represents ownership of the project and chairs (or co-chairs) the [Project Board or Project 
Steering Committee,], beneficiary representative and development partner.  
 
Based on the approved AWP, the project board may review and approve quarterly project plans 
and authorize any major deviation from these agreed plans. It is the authority that signs off the 
completion of each quarterly plan as well as authorizes the start of the next.  
 
The board will: 

• Review and approve the annual work plan of the project and the quarterly work plans if 

necessary. 

• Review the progress report and ensure, ensure that obstacles to smooth implementation of 

the project are addressed. 

• Suggest revisions/measures or reallocation of funding if the project faces obstacles in 

implementation under any given section.  

• Facilitate audits and evaluations, and report back to the Project Board. 

• Review and approve M&E plan 

• Promote synergies across the project activities and with all cross-cutting themes.  

• Coordinate and compile narrative reports received from Participating UN Agencies, and 

report back to the Project Board for review and approval. 

 

 
The Project Implementation Team UNDP 
The project team will be responsible for implementing the project according to specific terms of 
reference, under the overall direction of the project manager and the Project Board. (Figure-1) 

Figure 1. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Project Organization Structure  

Project Board

 

Project Assurance  

UNDP Programme 

Project Support 

UNDP Support 
Services 

Project Manager 

Project team 
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The project team will be responsible for implementing the present project according to specific 
terms of reference, under the overall direction of the Project Board. (Figure 1) 
 

The Project Manager will be based in Aden and will be responsible for day-to-day management 
and decision-making for the project. Project Manager’s prime responsibility is to ensure that the 
project produces the results specified in the project document, to the required standard of quality 
and within the specified constraints of time and cost.  
 
Admin/Finance Assistant to be based in Aden and will be responsible for guidance in overall 
financial management of the project including the release of funds, quality of financial delivery, 
audit process, financial reports to UNDP and donor etc. 
 
Composition and organization; this group contains three roles: 
 

 Executive (UNDP): is responsible for the project, supported by the Senior Beneficiary and 

Senior Supplier. The executive’s role is to ensure that the project is focused throughout its 

life cycle on achieving its objectives and delivering outputs that will contribute to higher-

level outcomes; ensures that the project gives value for money, uses a cost-conscious 

approach to the project and balances the demands of beneficiary and supplier.  

 Senior Supplier (Donors/UNDP): primary function within the project board is to provide 

guidance regarding the technical feasibility of the project. The senior supplier represents 

the interests of the parties which provide funding and/or technical expertise to the project 

(designing, developing, facilitating, procuring, implementing) and has the authority to 

commit or acquire required supplier resources. 

 Senior Beneficiary (MWE): represents the interests of those who will ultimately benefit 

from the project or those for whom the deliverables resulting from activities will achieve 

specific output targets. The senior beneficiary’s primary function within the project board is 

to ensure the realization of project results from the perspective of project beneficiaries. 

They validate the needs and monitor so that the solution will meet the needs of the project. 

The senior beneficiary also monitors progress against targets and quality criteria. 
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IX. LEGAL CONTEXT  

This project document shall be the instrument referred to as such in Article 1 of the Standard Basic Assistance 
Agreement between the Government of the Republic of Yemen and UNDP, signed on 11 April 1977.  All 
references in the SBAA to “Executing Agency” shall be deemed to refer to “Implementing Partner.” 
 
1. UNDP as the Implementing Partner shall comply with the policies, procedures, and practices of the United 

Nations Security Management System (UNSMS.) 
 

2. UNDP agrees to undertake all reasonable efforts to ensure that none of the project funds are used to 
provide support to individuals or entities associated with terrorism and that the recipients of any amounts 
provided by UNDP hereunder do not appear on the list maintained by the Security Council Committee 
established pursuant to resolution 1267 (1999). The list can be accessed via 
hthttp://www.un.org/sc/committees/1267/aq_sanctions_list.shtml.  This provision must be included in all 
sub-contracts or sub-agreements entered into under this Project Document. 

UNDP Anti-Fraud Policy  

The Responsible Parties have a general accountability for fiduciary management of funds put at their 
disposal by UNDP. In this regard, Responsible Parties will take appropriate steps to prevent misuse of 
funds, fraud or corruption, by its officials, consultants, and responsible parties in implementing the 
programme/project or using the UNDP funds.  The Responsible Parties will ensure that appropriate 
financial management, anti-corruption, and anti-fraud policies are put in place and are enforced for all 
funding received from or through UNDP. 

The Responsible Parties shall comply with and be subject to the requirements of the following 
documents then in force at the time of signature of the Project Document:  
 
(a) UNDP Policy on Fraud and other Corrupt Practices (“UNDP Anti-fraud Policy”). 
(b) UNDP Office of Audit and Investigations (OAI) Investigation Guidelines; and 
(c) UNDP Social and Environmental Standards (SES), including the related Stakeholder Response 
Mechanism (SRM), with the specific details pertaining to the project outlined in the UNDP ESMF.  

The Implementing Partner agrees to the requirements of the above documents, which are an integral 
part of this project document and are available online at www.undp.org. 

In the event that an investigation is required, UNDP has the right to conduct investigations relating to 
any aspect of UNDP Projects, as per its mandate. The Responsible Parties shall provide full cooperation, 
including making available personnel, relevant documentation, and granting access to the Responsible 
Parties (and its consultants’, contractors and subcontractor’) premises, for such purposes at reasonable 
times and on reasonable conditions as may be required for the purpose of an investigation. Should there 
be a problem in exercising this right, UNDP shall consult with the Responsible Parties to find a solution 
in the best interest of both parties. 

The Signatories to this Project Document will promptly inform each other in case of any incidence of 
inappropriate use of funds, or credible allegation of fraud or corruption with due confidentially. 
 
Where the Responsible Party becomes aware that UNDP has funded or is funding, in whole or in part, 
an activity that is the focus of investigation for alleged fraud/corruption, the implementing partner will 
inform the UNDP Resident Representative, who will promptly inform UNDP’s Office of Audit and 
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Investigations (OAI). The Responsible Party shall provide regular updates to the UNDP Resident 
Representative and OAI of the status of, and actions relating to such investigation. 
 
With regard to the restitution of funds misused, including fraud or corruption, UNDP’s anti-fraud policy, 
UNDP shall be entitled to a refund from the Responsible Party of any funds provided that have been 
used inappropriately, including through fraud or corruption, or otherwise paid other than in accordance 
with the terms and conditions of the Project Document.  Such amount may be deducted by UNDP from 
any payment due to the Implementing Partner under this or any other agreement.  Recovery of such 
amount by UNDP shall not diminish or curtail the Implementing Partner’s obligations under this Project 
Document. 

Where such funds have not been refunded to UNDP, the Responsible Party agrees that donors to UNDP 
whose funding is the source, in whole or in part, of the funds for the activities which are the subject of 
the Project Document, shall have recourse to the Responsible Party for the recovery of any funds 
determined by UNDP to have been used inappropriately, including fraud or corruption, or otherwise 
paid other than in accordance with the terms and conditions of the Project Document. 

The Responsible Party shall ensure that the above provisions are included in all sub-contracts or sub-
agreements entered into in connection with the project or programme. 
 
Each contract issued by the Responsible Party in connection with the Project shall include a provision 
representing that no fees, gratuities, rebates, gifts, commissions, or other payments, other than those 
shown in the proposal, have been given, received, or promised in connection with the selection process 
or in contract execution, and that the recipient of funds from the Responsible Parties shall cooperate 
with any and all investigations and post-payment audits. 

Should UNDP refer to the relevant national authorities for appropriate legal action any alleged 
wrongdoing relating to the project or programme, the relevant national authorities shall actively 
investigate the same and prosecute all individuals found to have participated in the wrongdoing, 
recover and return any recovered funds to UNDP. 

The project will strengthen the overall risk analysis and management mechanism, including regular 
updates on the contextual risks, as well as operational risks pertaining to the project, on a quarterly 
basis.  

 

 
 

X. RISK MANAGEMENT  

 
UNDP (DIM) 
 

1. UNDP as the Implementing Partner will comply with the policies, procedures, and practices of the United Nations 
Security Management System (UNSMS.) 

 
2. UNDP as the Implementing Partner will undertake all reasonable efforts to ensure that none of the [project funds]8 

[UNDP funds received pursuant to the Project Document]9 are used to provide support to individuals or entities 
associated with terrorism and that the recipients of any amounts provided by UNDP hereunder do not appear on 
the list maintained by the Security Council Committee established pursuant to resolution 1267 (1999). The list can 
be accessed via http://www.un.org/sc/committees/1267/aq_sanctions_list.shtml.  This provision must be 
included in all sub-contracts or sub-agreements entered under this Project Document. 

                                                
8 To be used where UNDP is the Implementing Partner 
9 To be used where the UN, a UN fund/programme or a specialized agency is the Implementing Partner 
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3. Social and environmental sustainability will be enhanced through application of the UNDP Social and Environmental 
Standards (http://www.undp.org/ses) and related Accountability Mechanism (http://www.undp.org/secu-srm).    

4. UNDP as the Implementing Partner will: (a) conduct project and programme-related activities in a manner consistent with the 
UNDP Social and Environmental Standards, (b) implement any management or mitigation plan prepared for the project or 
programme to comply with such standards, and (c) engage in a constructive and timely manner to address any concerns and 
complaints raised through the Accountability Mechanism. UNDP will seek to ensure that communities and other project 
stakeholders are informed of and have access to the Accountability Mechanism.  
 
5. In the implementation of the activities under this Project Document, UNDP as the Implementing Partner will 

handle any sexual exploitation and abuse (“SEA”) and sexual harassment (“SH”) allegations in accordance with its 
regulations, rules, policies, and procedures. 

6. All signatories to the Project Document shall cooperate in good faith with any exercise to evaluate any programme or project-
related commitments or compliance with the UNDP Social and Environmental Standards. This includes providing access to 
project sites, relevant personnel, information, and documentation. 

7. UNDP as the Implementing Partner will ensure that the following obligations are binding on each responsible party, 
subcontractor, and sub-recipient: 
 

a. Consistent with the Article III of the SBAA [or the Supplemental Provisions to the Project Document], the 
responsibility for the safety and security of each responsible party, subcontractor and sub-recipient and 
its personnel and property, and of UNDP’s property in such responsible parties, subcontractor’s and sub-
recipient’s custody, rests with such responsible party, subcontractor, and sub-recipient.  To this end, each 
responsible party, subcontractor, and sub-recipient shall: 

i. put in place an appropriate security plan and maintain the security plan, taking into account the 
security situation in the country where the project is being carried. 

ii. assume all risks and liabilities related to such responsible parties, subcontractor’s and sub-
recipient’s security, and the full implementation of the security plan. 

 
b. UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications to the plan 

when necessary. Failure to maintain and implement an appropriate security plan as required hereunder 
shall be deemed a breach of the responsible parties, subcontractors, and sub-recipient’s obligations 
under this Project Document. 

c. In the performance of the activities under this Project, UNDP as the Implementing Partner shall ensure, 
with respect to the activities of any of its responsible parties, sub-recipients and other entities engaged 
under the Project, either as contractors or subcontractors, their personnel and any individuals performing 
services for them, that those entities have in place adequate and proper procedures, processes, and 
policies to prevent and/or address SEA and SH. 
 

d. Each responsible party, subcontractor and sub-recipient will take appropriate steps to prevent misuse of 
funds, fraud, or corruption, by its officials, consultants, subcontractors, and sub-recipients in 
implementing the project or programme or using the UNDP funds.  It will ensure that its financial 
management, anti-corruption, and anti-fraud policies are in place and enforced for all funding received 
from or through UNDP. 

 
e. The requirements of the following documents, then in force at the time of signature of the Project 

Document, apply to each responsible party, subcontractor, and sub-recipient: (a)UNDP Policy on Fraud 
and other Corrupt Practices and (b)UNDP Office of Audit and Investigations Investigation Guidelines. Each 
responsible party, subcontractor and sub-recipient agrees to the requirements of the above documents, 
which are an integral part of this Project Document and are available online at www.undp.org.  

 
f. In the event that an investigation is required, UNDP will conduct investigations relating to any aspect of 

UNDP programmes and projects. Each responsible party, subcontractor and sub-recipient will provide its 
full cooperation, including making available personnel, relevant documentation, and granting access to 
its(and its consultants’, subcontractors’, and sub-recipients’) premises, for such purposes at reasonable 
times and on reasonable conditions as may be required for the purpose of an investigation. Should there 
be a limitation in meeting this obligation, UNDP shall consult with it to find a solution. 
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g. Each responsible party, subcontractor and sub-recipient will promptly inform UNDP as the Implementing 
Partner in case of any incidence of inappropriate use of funds, or credible allegation of fraud or corruption 
with due confidentiality. 

 
Where it becomes aware that a UNDP project or activity, in whole or in part, is the focus of investigation 
for alleged fraud/corruption, each responsible party, subcontractor and sub-recipient will inform the 
UNDP Resident Representative/Head of Office, who will promptly inform UNDP’s Office of Audit and 
Investigations (OAI). It will provide regular updates to the head of UNDP in the country and OAI of the 
status of, and actions relating to, such investigation. 

 
 

Option 1: UNDP will be entitled to a refund from the responsible party, subcontractor, or sub-recipient 
of any funds provided that have been used inappropriately, including through fraud or corruption, or 
otherwise paid other than in accordance with the terms and conditions of this Project Document.  Such 
amount may be deducted by UNDP from any payment due to the responsible party, subcontractor or 
sub-recipient under this or any other agreement.  Recovery of such amount by UNDP shall not diminish 
or curtail any responsible parties, subcontractors, or sub-recipient’s obligations under this Project 
Document. 
 
 
Where such funds have not been refunded to UNDP, the responsible party, subcontractor or sub-
recipient agrees that donors to UNDP (including the Government) whose funding is the source, in whole 
or in part, of the funds for the activities under this Project Document, may seek recourse to such 
responsible party, subcontractor or sub-recipient for the recovery of any funds determined by UNDP to 
have been used inappropriately, including through fraud or corruption, or otherwise paid other than in 
accordance with the terms and conditions of the Project Document. 
 
Note:  The term “Project Document” as used in this clause shall be deemed to include any relevant 
subsidiary agreement further to the Project Document, including those with responsible parties, 
subcontractors, and sub-recipients. 

 
h. Each contract issued by the responsible party, subcontractor, or sub-recipient in connection with this 

Project Document shall include a provision representing that no fees, gratuities, rebates, gifts, 
commissions, or other payments, other than those shown in the proposal, have been given, received, or 
promised in connection with the selection process or in contract execution, and that the recipient of 
funds from it shall cooperate with any and all investigations and post-payment audits. 

 
i. Should UNDP refer to the relevant national authorities for appropriate legal action any alleged 

wrongdoing relating to the project or programme, the Government will ensure that the relevant national 
authorities shall actively investigate the same and take appropriate legal action against all individuals 
found to have participated in the wrongdoing, recover, and return any recovered funds to UNDP. 

 
j. Each responsible party, subcontractor and sub-recipient shall ensure that all of its obligations set forth 

under this section entitled “Risk Management” are passed on to its subcontractors and sub-recipients 
and that all the clauses under this section entitled “Risk Management Standard Clauses” are adequately 
reflected, mutatis mutandis, in all its sub-contracts or sub-agreements entered into further to this Project 
Document. 
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XI. ANNEXES 

 

Project Title: Emergency Water, Sanitation and Hygiene (WASH) 

Support for Crisis Affected Communities in Hadramout 
Project Number: Date: 

Dec18/2021 

# Description Risk 
Category  

Impact & 
Probability 

Risk Treatment Risk 
Owner 

1 Instability and conflicts 
reoccurrence and relapse 
which lead to State 
institutions collapse service 
delivery 

Political P =4 
I moderate 

minimize negative impacts,  
UNDP Aden/Mukalla office for more 
coordination. 
Showing More impartiality and neutrality. 
Involving all stakeholders and recipients 

Project 
Manager 
UNDP 
management 

2 Hyper-inflation, fraud, and 
cash advance management 
Inflation and fuel crisis 

Operational P =3 
I = Substantial  

Considering inflation in drafting contacts, 
agreements and    
 
Coordination with WFP and other local 
actors to ensure synergies 

Project 
Manager 
UNDP 
management 

3 security and access 
constraints including the 
new phenomenon of 
protestation against living 
cost and currency inflation 
which might outbreak 
violence 

Security P=3 
I=moderate 

Close collaboration and coordination with 
the UN Department for Safety and Security 

UNDP 
Programme 
UNDP 
Management 

4 Money transfer and banks 
low liquidity which might 
delay UNDP payment to 
implementing partners and 
contractors 

Financial P=3 
I=Substantial 

notified banks ahead of large payments. 
account to account transfer; and  
informal financial providers 

Project 
Manager 

5 Security situation in Aden 
weakens staff movement, 
mobility, and holding direct 
consultations with 
stakeholders/partners 

Security P=3 
I=Moderate 

Establish alternative remote management 
systems. Activate delegation of authority to 
national officers. Considering Programme 
criticality 

Project 
Manager 

6 Complication of domestic 
procurement considering 
ongoing war and instability 
of the market 

Operational P=4 
I=Substantial 

Early plan for infrastructure elements to be 
tendered internationally in one package 

Project 
Manager 
UNDP 
Management 

 

DocuSign Envelope ID: 2AA3BBFF-CF5E-4678-8A18-62C3A13EBC16DocuSign Envelope ID: C9957EEA-4A48-4D32-A7B3-1DC031D60667


	I.  Development Challenge
	1. Situation Analysis

	II. Strategy (1/2 page - 3 pages recommended)
	1. Theory of Change for the project

	II. Strategy (1/2 page - 3 pages recommended)
	2. Framework and Principles
	3. Humanitarian – Development – Peace Nexus
	4. Human Rights:  the principles of inclusivity of vulnerable groups upheld and rights protected

	II. Strategy (1/2 page - 3 pages recommended)
	5. Human Security approach

	II. Strategy (1/2 page - 3 pages recommended)
	6. Project Implementation strategy

	III. Results and Partnerships
	1. Expected results and resources.

	III. Results and Partnerships
	2. Partnerships

	III. Results and Partnerships
	3. Risks and Assumptions

	III. Results and Partnerships
	4. Stakeholder Engagement

	IV. Project Management
	1. Cost Efficiency and Effectiveness
	2. Project Management

	IV. Project Management
	3. MONITORING AND EVALUATION

	V. Results Framework
	VI. Monitoring And Evaluation
	VII. Multi-Year Work Plan
	VIII. Governance and Management Arrangements
	IX. Legal Context
	X. Risk Management
	XI.  ANNEXES

		2022-04-24T22:16:11-0700
	Digitally verifiable PDF exported from www.docusign.com




