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PLANNED BUDGET

2013 

Q3

2013

Q4

2014

Q1

2014 

Q2

Funding 

Source

Budget Description Amount, USD

Amount, 

EURO

Activity 1. Methodological and 

preparatory works for Agricultural 

Census in the Republic of Armenia 

1.1. FAO Methodological support 

for communication and public 

awareness campaign

X X X FAO ADA Contractual services/companies $28,500 € 21,489

1.2. FAO expert support to ensure 

the quality, integrity and 

consistency of the final data

X X X X FAO ADA Contractual services/companies $54,500 € 41,093

1.3. Development of schematic 

maps in communities

X X X UNDP ADA Contractual services/companies $70,000 € 52,780

1.4. UNDP expert support to 

reconcile data from various 

datasets and position pilot census 

results in a broader context

X X X X UNDP ADA Contractual services/companies $21,000 € 15,834

UNDP ADA GMS $13,920 € 10,496

Total Activity 1 $187,920 € 141,692

including by responsible party

FAO $83,000 € 62,582

UNDP $104,920 € 79,110

Activity 2. Conducting  Agricultural 

Census  in the Republic of Armenia

2.1. Multiplication of materials 

(questionnaires, instructions)

X X UNDP ADA Contractual services/companies $4,000 € 3,016

2.2. Organization of pilot census 

supervision at regiolnal level

X X UNDP ADA Contractual services/individuals $13,514 € 10,189

2.3. Organization of pilot census 

supervision at agricultural censusl 

area level

X X UNDP ADA Contractual services/individuals $3,725 € 2,809

2.4. Organization of additional pilot 

census supervision at agricultural 

censusl area level

X X UNDP ADA Contractual services/individuals $3,397 € 2,561

2.5. Organization of pre-census 

training and instructions

X X UNDP ADA Contractual services/individuals $12,174 € 9,179

2.6. Organization of pilot census 

data collection

X UNDP ADA Contractual services/individuals $29,145 € 21,976

2.7. Organization of communities 

and households listings

X UNDP ADA Contractual services/individuals $3,331 € 2,511

2.8. Organization of preprocessing 

data for data entry

X UNDP ADA Contractual services/individuals $1,110 € 837

2.9. Organization of data entry into 

electronic datasets

X UNDP ADA Contractual services/individuals $3,331 € 2,511

2.10. Provision of transport 

equipment for organization of Pilot 

Agricultural Census

X UNDP ADA Contractual services/companies $63,000 € 47,502

2.11. Provision of computer 

equipment to ensure data entry 

and processing

X UNDP ADA Contractual services/companies $12,000 € 9,048

2.12. Organization of 

communication and public 

awareness campaign

X X X X X UNDP ADA Contractual services/companies $30,000 € 22,620

UNDP ADA GMS $14,298 € 10,781

Total Activity 2 $193,025 € 145,541

including by responsible party

FAO $0 € 0

UNDP $193,025 € 145,541

Activity 3. Capacity building for post-

census rural development statistics 

and policymaking.

3.1. Capacity building events for 

MoAgriculture and NSS in data use 

and analysis

X X X X X UNDP ADA Contractual services/individuals $36,000 € 27,144

3.2. Identification of topics and 

preliminary discussion of post-

census thematic reports

X X X X UNDP ADA Contractual services/individuals $14,000 € 10,556

3.3. Organization of joint working 

group for MoAgriculture, 

MoTerritorial Development and 

NSS for data use and analysis

X X X X X UNDP ADA Contractual services/individuals $14,000 € 10,556

3.4. Support and capacity building 

for Pilot Agricultural Census Report 

preparation

X X UNDP ADA Contractual services/individuals $8,000 € 6,032

UNDP ADA GMS $5,760 € 4,343

Total Activity 3 $77,760 € 58,631

including by responsible party

FAO $0 € 0

UNDP $77,760 € 58,631

Activity 4. Project monitoring and 

reporting

4.1. Project manager and two 

project assistants

X X X X X UNDP ADA Contractual servicies-Individuals $41,400 € 31,216

UNDP ADA GMS $3,312 € 2,497

Total Activity 4 $44,712 € 33,713

including by responsible party

FAO $0 € 0

UNDP $44,712 € 33,713

Total Output 1 $503,417 € 379,577

including indirect costs (GMS) $37,290 € 28,117

including by responsible party

FAO $83,000 € 62,582

UNDP $420,417 € 316,995

including by source of funding

ADA $503,417 € 379,577

UNDP $0 € 0

GMS 8%

EUR UN Operational rate as of 01 Aug 1.33              

Output 1. Organization of 

Pilot Agricultural Census in 

the Republic of Armenia



- Pilot Agricultural Census is 

conducted and Report 

presented to the National 

Comission

- Lessons learned used in 

implemenatation of full-scale 

Agricultural Census

- Ministry of Agriculture, 

Ministry of Territiorial 

Development and NSS are 

better ablto to communicate 

and use statistical data 

related to rural development

EXPECTED  OUTPUTS

And baseline, associated 

indicatorsand annual targets

PLANNED ACTIVITIES

List activity results and associated 

actions 

TIMEFRAME

RESPONSIBL

E PARTY
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I. Situation Analysis
1. General Agricultural Census for the Republic of Armenia 

1.1. The necessity of the Agricultural Census for the Republic of Armenia
Agriculture is one of the most important sectors of economy of the Republic of Armenia: the share of the value added of agriculture in total GDP varied between 16 and 20% during the recent years, and the number of the persons employed in this sector (about 492,000 of which 56.2% female and 43.8% male
) accounts for about 45% of the total employed population.

Such an importance of agriculture from both economic and social points of view implies importance of having accurate agricultural statistics data for planning and monitoring policies in the sphere of agriculture and rural development. This is equally true for both structural data (like number of holdings by sex of the holder, land use, land tenure, machinery, buildings, human and material resources etc.) which change relatively slowly in time, and current agricultural statistics data (like sown areas, crop production, animal production).

Agricultural Census is practically the only way of obtaining data about the structure of agriculture at the lowest administrative levels (like villages) and for providing sound benchmark data on the situation and role of agriculture in Armenia for evidence-based policy making. Availability of structural data at lowest administrative levels and for small producer groups, including the production of accurate and up-to-date sex-disaggregated data, is especially important for the planning, implementation, monitoring and evaluation of targeted gender-sensitive policies and programmes aiming towards the sustainable development of the agriculture sector - particularly with regards to women’s access to agricultural resources and credit, and their economic contribution. 
In particular, the Agricultural Census will provide Ministry of Agriculture a basis for needs assessments of the agricultural inputs like fertilizers and vaccines. It will also help Government of Armenia to deal with such an important issue as informal activities in agriculture. According to results of a survey in 2009, the agriculture sector had the highest incidence of informal employment, 98.6%. 
. The Agricultural Census will provide more detailed and reliable information about this phenomenon.

To date, the Republic of Armenia has not conducted any agricultural census since independence and thus there is no way of analyzing structure of agriculture at lowest administrative levels, which seriously impedes targeting agricultural and rural development programs. 

Conducting the Agricultural Census is vital for current agricultural statistics as well. Statistical data on agriculture in the Republic of Armenia are collected, summarized and published by the National Statistical Service of RA (NSS RA). Individual data are collected only from legal persons and individual entrepreneurs. For about 340,000 agricultural households in villages which account for about 90% of value added in agriculture, the monthly, quarterly and annual data are based on reports presented by heads of communes. The reports of such type are often questioned as they lack statistical soundness.

There is a sample survey of agricultural holdings in place for crosschecking the data obtained from commune heads. However, because of absence of an up to date sampling frame
, agricultural holdings (households) are not sampled randomly, according to scientific statistical principles. They are selected purposefully based on a judgment of the local staff. This makes it impossible to assess the accuracy of the survey data and reduces their value as a checking tool. Conducting the Agricultural Census will provide an up-to-date sampling frame for current agricultural surveys. NSS RA plans to implement a sample survey based system for current agricultural statistics once the Agricultural Census is conducted and the appropriate sampling frame is obtained, which will put the agricultural statistics system of the Republic of Armenia in line with EU, FAO and other international standards. To make the transition process smooth, it is envisaged to maintain both old and new systems for a few years after the completion of the census.

The sampling frame provided by the Agricultural Census with its comprehensive social, demographic and agricultural information will provide the Government of the Republic of Armenia a basis for establishing reliable information systems in the following important fields:  

· Poverty monitoring 

· Food security monitoring 

· Gender statistics

· Rural community development

· Agriculture sector development strategy (e.g. agribusiness) and general policy

In particular, the Agricultural Census will provide a wealth of new and reliable information to the Ministry of Agriculture for strategy formulation, policy making and focused action plans. A comprehensive capacity building process in the Ministry of Agriculture is envisaged to facilitate analyzing these data in order to feed back into policy making.

All of the above shows that the Agricultural Census will not be an isolated activity. It will become a starting point for overall improvement of agricultural, rural and food statistics in Republic of Armenia. This will ensure sustainability of the Agricultural Census outcomes and will enormously benefit the decision making process in the country.

1.2. Legal and institutional basis for conducting Agricultural Census in the Republic of Armenia 

The Government of the Republic of Armenia has undertaken appropriate steps to ensure the proper legal basis for the Agricultural Census. To regulate the relations related to the preparation, organization and implementation of agricultural census as well as to the processing, summarizing, publishing, storing and using of the derived results, a Law of the Republic of Armenia on Agricultural Census was adopted in 2008
.  The law was developed in line with international practices with technical assistance of the experts of FAO, USDA and Statistics of Sweden. Preparatory works for implementation of the agricultural census are included in the National Three Year Program  2013-2015.

In particular, the law states that agricultural census should be conducted every 10 years, which is in line with FAO, EU and other international standards. Conducting the first agricultural census in the Republic of Armenia will thus provide a starting point for the 10-year cycle of agricultural censuses determined by the law.

Another important issue treated by the law is confidentiality. The law provides that “Agricultural census data are used for statistical purposes only”.  It also states that the body authorized for implementation of the Agricultural Census is obliged to ensure confidentiality of initial (individual) data. This provision of the law is very important as it encourages respondents to provide truthful and complete information during the enumeration.

In its decision of November 4, 2010 (Decision N1476) the Government confirmed the Sustainable Development Strategy of Rural Community and Agriculture for the Period of 2010-2020. In the mentioned document there is a specific article (17) on improvement of agricultural statistics and the reporting system in agriculture.

Government decree Nr. 402-N of 25 April 2013 set up concrete plan for implementation of General Agricultural Census. It set up dates for General Agricultural Census—October 11 to 31, 2014; and for pilot Agricultural Census—October 11 to 31, 2013, to be conducted in 7 communities of three marzes (Ararat, Kotayk, and Tavush).

Government decree set up institutional mechanism for General Agricultural Census implementation, Commissions on preparation and conduction of agricultural census at the National level (chaired by Vice Prime Minister, Minister of Territorial Administration, with three deputy chairs – the Chairman of the Standing Committee on Agriculture and Environment of the National Assembly, President of the National Statistical Services, and Minister of Agriculture), for the Yerevan city, and for each marz. On the technical level, there is an established Working Group which includes the NSS and Ministry of Agriculture, and which meets regularly to review technical details, for instance those related to questionnaires and agricultural census output tables. 

1.3. Census methodology

During last previous years the National Statistical Service (NSS) received extensive technical assistance for the preparation of the Agricultural census, especially from USDA and EU Twinning programme (Statistical Offices of Germany, Denmark and Sweden). Currently, the NSS has a draft Agricultural Census Methodology, which includes the questionnaires and relevant instructions for three types of agricultural units
, and a questionnaire for communities
. The NSS plans to finalize the questionnaires and instructions by mid  August, with technical inputs, where required, from FAO and USDA.

On the other hand, rather limited technical assistance if any had been provided for data use part of the Agricultural Census. While the Ministry of Agriculture benefited from some assistance from USDA, making practical use of Agricultural Census data will undoubtedly require more support.

According to internationally accepted FAO methodology, the agricultural holding will be the enumeration unit of the Agricultural Census. The FAO “World Programme for the Census of Agriculture 2010 (WCA 2010)” defines the agricultural holding as an economic unit of agricultural production under single management comprising all livestock kept and all land used, wholly or partly, for agricultural production purposes, without regard to title, legal form, or size. Single management is exercised by the agricultural holder who may be an individual or household, two or more individuals or households, or a juridical person such as a corporation, cooperative or government agency. In the Republic of Armenia, the following categories of agricultural holdings exist:

· Holdings operated by legal persons

· Holdings operated by individual households in villages 

· Holdings operated by individual entrepreneurs

· Individual farms of members of horticultural associations 

· Individual farms of urban households active in agriculture

· Special farms (military units, educational institutions, etc ).

According to the estimates of NSS, the total number of the agricultural census enumeration units is about 500 000 (of which some 100 holdings operated by legal persons, 340,000 holdings operated by individual households in villages, 100,000 individual farms of urban households active in agriculture, and 60,000 individual farms of members of horticultural associations)

The census questionnaire will collect information about the following items (for detailed draft of Questionnaire see Annex 4):

· Total area of the agricultural holding with breakdown by parcels, land use and land tenure;
· Sown areas by types of temporary crops;
· Areas and number of trees of permanent crops by types of crops;
· Numbers of livestock by type;

· Irrigated areas by types of crops; source of water for irrigation; methods of irrigation;

· Use of pesticides (area), use of fertilizers (area and quantity);

· Presence and area of aquaculture;

· Ownership and use of agricultural machinery and equipment;

· Presence and capacity of agricultural buildings;

· Sex, age, education and number of months worked in the farm for each household member;

· Hired labour force with breakdown by sex and number of months worked;

· Practicing organic agriculture (area and numbers of livestock)

· Loans and subsidies

· Membership in agricultural cooperatives

The following approach is planned to data collection during the Agricultural Census.

· All holdings operated by legal persons, individual entrepreneurs and individual households in villages as well as special farms will be enumerated completely, via face-to face interviews conducted by enumerators;

· For individual farms of members of horticultural associations and urban households active in agriculture the following two options are possible (depending on the availability of funds):

· Option I – complete enumeration

· Option II – sample enumeration

In both cases, the questionnaire will be filled in by an enumerator via face-to face interviews.

The choice between these two options, as well as the sample size – which should not be too small, depends, as mentioned above, on the availability of funds. The modular approach recommended by FAO in WCA 2010, with a short questionnaire with core items for complete enumeration and the supplementary census modules for sample enumeration, allows for further flexibility with respect to available funds. Besides, depending on funds availability, supplementary surveys can also be conducted in parallel or after the census to provide more detailed information on specific thematic areas, like assessing main gender issues in the agricultural sector including at the intra-household level, the specific use of agricultural inputs, etc.

1.4. Financing of the Agricultural Census

Total estimated cost of the Agricultural Census is 4.5 million USD, with bulk of sum required in 2014 and some 592 thousands USD required for preparation works and pilot to be conducted in 2013 (see table below and Annexes 1 and 2 for more details). Currently there is a serious financial commitment of the Government of Armenia to implement Agricultural Census; in addition to the adoption of all necessary legislative acts (Law and Government Decree). The World Bank also mobilized some $200k for implementation of Agricultural Census, including Pilot Agricultural Census (see table below as well as Section VI. Management Arrangements).
Overview of the Agricultural Census budget estimates

Thousands USD

	
	2013
	2014
	2015
	2016
	Total

	Agricultural Census expenditures
	592
	3,085
	547
	277
	4,501

	A. Current expenditures
	453
	3,085
	483
	277
	4,297

	B.  Expenses on non-financial assets
	139
	0
	64
	0
	203

	Sources of Funding
	
	
	
	
	

	Government of Armenia
	223
	
	
	
	

	WB
	175
	
	
	
	

	Funding gap
	194
	
	
	
	


Note: Estimated using exchange rate 410.7 AMD/USD. Distribution by sources of funding for 2014-2016 is not yet available.

2. Pilot Census as a Crucial Milestone

The Pilot Agricultural Census, scheduled for October 2013 is a crucial event in preparation of the full-scale Agricultural Census in many aspects. First of all, it allows testing methodology—questionnaires and instructions—in real conditions and take into account particularities of the agricultural sector in Armenia and in its different regions/marzes
. This will allow to fine tune the methodology for the full-scale Agricultural Census and to take into account lessons learned, which will be outlined in documentation to be prepared by the NSS and presented to the National Commission on preparation and conduction of the planned 2014 Comprehensive Agricultural Census
. 

Second, processing the results of the Pilot Agricultural Census would allow policymakers in the Ministry of Agriculture to test some key output tables and verify whether these satisfy data requirements. 

Last but not the least, during the preparation of the pilot census many investments in the full-scale census could be done, especially those regarding cartographical materials, programming, and procurement of equipment. This could make the implementation of full-scale census go more smoothly and efficiently. 

3. Identification of needs

Lastly, substantial relevant technical and planning work has already been carried out by the NSS RA with essential inputs and assistance from the EU Twinning Project, USDA, the World Bank and FAO. These institutions, in addition to the Austrian Development Agency (ADA), among others, have all indicated the agricultural census as a national priority for Armenia in their various strategy papers. The work carried out thus far will ensure that the agricultural census project, once finalized and officially endorsed, with the necessary Government commitments, and with further technical guidance and advice from FAO, can have an efficient and effective start.
However, in a broader context additional assistance is necessary. This specifically relates to four needs:

· pre- and post census communication and public awareness campaigns (involving the national media, etc.), 

· cross-checking the final datasets and ensuring the integrity and consistency of their data,

· capacity building for data use/analysis and census ownership,

· rural community development vs. agricultural sector development

3.1. Communication and public awareness campaign

Collecting wide range of data, including fiscal ones is an extremely sensitive process. The Law on Agricultural census includes clear provisions related to confidentiality of collected data and their strict use for statistical purposes only. However, this could turn out to be not enough to ensure public awareness and public acceptance of data collection procedures. This ultimately could affect quality of collected data. NSS specifically requested additional technical assistance in organization of communication and public awareness campaign on the base of previous FAO experience. Furthermore, it is essential to make citizens aware of the census exercise, its importance to the economy of the family, of the region and of the country as a whole; and of each person’s individual responsibility within this process. Lastly, once the final data is released, the public at large, besides key stakeholders, academia, various other institutions, should be well informed of this, their contribution acknowledged, and where to find the data, and how to use it, clearly indicated.

3.2. Ensuring the quality, integrity and consistency of the final data

Numerous cross-checks must be performed on the individual datasets and on the regional and national aggregates to ensure their consistency before releasing the final data to the public. Any substantial differences with similar data from other sources (such as Ministry databases, administrative data) should be thoroughly investigated and, if possible, corrections undertaken. Where it is not possible to reconcile the data, then convincing explanations must be provided.

3.3. Capacity building for data use and census ownership

The NSS takes an active lead in the preparation and implementation of the Agricultural Census. However, the Agricultural Census should be seen not just as a stand-alone data collection exercise, but rather as an initial phase for a post-census improved and sustainable statistical system. For such a system, data production is equally important as data dissemination and data use. Capacity building for using data and information coming out from the Agricultural Census is essential, and this work should begin at early stages of the census. The Milestone Pilot Census is a very opportune event for this, as it would allow bringing together data producers and data users in the analysis of the pilot census results and for the preparation of Pilot Census Report.

This will also strengthen national ownership of the Agricultural Census, which is currently uncertain. On the one hand, it should belong to Ministry of Agriculture, as the main policymaker in the sector; while on the other, the NSS should take ownership as it has the lead role in its preparation and implementation. A successful agricultural census greatly enhances the standing and position of the national statistical office. However, this duality of ownership should not be seen as exclusive as it could result in the non-desirable prevalence of technical considerations over substantial ones.

3.4. Rural development vs agricultural sector development

Rural communities’ development is broader than simply agricultural sector development, and involves many actors
. This calls for a composite capacity building approach, which should include the Ministry of Agriculture, Ministry of Territorial Administration, and the NSS, in addition to other stakeholder ministries and institutions. It could allow putting the Agricultural Census results in a broader context and increase the use and effectiveness of the census data. One approach is the preparation of Post-Census Thematic Analysis (topics could include Land use, Machinery in Agriculture, Gender aspects of agriculture, etc.). Another approach could include merging existing datasets to produce multidimensional analysis of rural development issues, which could be relevant for all Ministries involved.

II. Strategy
The proposed project will include three components. First component will include all uncovered technical assistance needs for implementation of pilot (and later on full-scale) Agricultural Census. Second component will cover the financial gap in the actual Pilot Agricultural Census expenditures. Third component will deal with immediate capacity building needs, which could form a platform for future, post-census rural development statistics and policymaking. Proposed project duration is 12 months, September 2013— September 2014. This period covers pilot census implementation and post-pilot census activities, such as data cleaning, production of output tables and preparation of Pilot Census Report
.

Component 1. Technical Support for Agricultural Census in Armenia 

Lastly, substantial relevant technical and planning work has already been carried out by the NSS RA with essential inputs and assistance from the EU Twinning Project, USDA the World Bank and FAO. Under this component further technical assistance will be provided. The focus will be on proper conduction of the pilot agricultural census. However, due to the nature of the pilot census which is a “dry run” of all activities of the main census, the results of the technical assistance and the capacity built during it will directly benefit the whole process of the main agricultural census. 
In particular, FAO will provide technical assistance for designing pre- and post census communication and public awareness campaigns (involving the national media, etc.), in propoer design and conduction of the pilot census, analyzing the results of the pilot census and, based on lessons learnt out of it, finalizing the design and tools of the main census. Among others, this will include ensuring proper procedures for cross-checking the final datasets and ensuring the integrity and consistency of the census data. UNDP will provide expert support to reconcile data from various datasets and position pilot census results in a broader context. Schematic maps of localities will be prepared for agricultural census, with priority given to marzes of Pilot Census (Ararat, Kotayk, Tavush).
Component 2. Support in implementation of Pilot Agricultural Census in Armenia 

Pilot Agricultural Census will take place in 7 communities, one of them urban, in three regions/marzes Ararat, Kotayak, and Tavush, with coverage of estimated 8000 individual farmers, and 5-10 big agricultural holdings. Results of Pilot Census will be used for implementation of the full scale Agricultural Census in 2014. Under this component UNDP will provide support to NSS in terms of procurement the following goods and services (see Annex 2 for more details):
· Pilot Agricultural Census staff, including supervisors and enumerators;

· Multiplication of necessary documentation;

· Office, IT, and transport equipment;

· Organization of communication and public awareness campaign. 

Component 3. Capacity building for post-census rural development statistics and policymaking.
Agricultural Census will provide the Government of the Republic of Armenia with updated benchmark agricultural data at the lowest administrative level that will be useful for the formulation and monitoring of evidence-based agricultural and rural development policies and programmes. However, full utilization of census data for policy making purposes depends in great extent on capacities of ministries to understand and use data. Agricultural Census (and Pilot Agricultural Census) could be seen as capacity building exercise. 
Agricultural Census has a dual ownership. On the one hand, as technically complexes exercise it is led by NSS, which has great capacity to produce data, but limited experience in utilization of these data in policy making. On the other hand, data users—Ministry of Agriculture and Ministry of Territorial Development
—have clear policy focus, although it have never used data from such a large scale data collection exercises and need to strike appropriate balance between data needs and confidentiality issues. Component 3 of the project is aimed on building capacities, using strengths of data producers and data users, and avoiding overlapping reinforcing weaknesses. 

More specifically, activities under this component will include
· Capacity building events for Ministry of Agriculture and NSS in data use and analysis

· Identification of topics and preliminary discussion of post-census thematic reports

· Organization of joint working group for Ministry of Agriculture, Ministry of Territorial Development and NSS for data use and analysis

Organization of on-going dialogue between NSS and Ministry of Agriculture will be instrumental in achieving the scope of this component. Currently, there is a working group created between NSS and Ministry of Agriculture for organization of Agricultural Census. This group should not stop at the end of enumeration, rather should be actively involved in post-census work. This group could involve Ministry of Territorial Development and local public administration, as they could use Agricultural Census data as well. 
Pilot Agricultural Census as a dressed rehearsal of Agricultural Census will produce a set of data. This dataset
 could be used for testing approaches to data use in the main Agricultural Census. This also includes capacity building in data disaggregation for important groups—for instance, gender, age, socio-economic status, disability, etc. While Armenia is advanced in gender data production (with statistical collection “Women and Men in Armenia” published regularly), gender data use could lag behind and sectorial policymakers not always see the benefit of gender data in their area.
Experience from other countries with recent Agricultural Census
 suggests that Thematic Reports could be a fast way for bringing Census data in policy analysis. For instance, Moldova prepared four thematic reports, including Agriculture Mechanization and Gender. Similar thematic reports could be prepared for Armenia. Topics for thematic reports could be identified during preparatory stage of agricultural census and outlines could be agreed. Capacity building exercise in the form of twinning could be extended to other ministries and local public administration, to cover not only data production, but data use as well. Knowledge exchange with Moldova will be important, as countries share background and Moldova recently conducted Agricultural Census and actively use its results in policymaking.
Last but not the least, implementation of Pilot Agricultural Census will identify capacity building needs for Agricultural Census and post-agricultural census. In this sense, crucial milestone will be preparation of the Pilot Agricultural Census Report. Preparation of the report will be an important capacity building exercise itself and the project will provide necessary support for this. 
III. Results and Resources Framework

	Intended Outcome as stated in the Country Programme Results and Resource Framework: 

UNDAF Outcome 1: Inclusive and sustainable growth is promoted by reducing disparities and expanding economic and social opportunities for vulnerable groups..

	Outcome indicators as stated in the Country Programme Results and Resources Framework, including baseline and targets:
OUTCOME 1.3. National systems of data collection, reporting and monitoring of HD strengthened.

	Applicable Key Result Area (from Strategic Plan):  

	Partnership Strategy

	Project title and ID (ATLAS Award ID):


	INTENDED OUTPUTS

	OUTPUT TARGETS FOR (YEARS)
	INDICATIVE ACTIVITIES
	RESPONSIBLE PARTIES
	INPUTS

	Output 1. Organization of Pilot Agricultural Census in the Republic of Armenia

Baseline:

· No Agricultural Census has been conducted in Armenia since Independence
Indicators:

· Pilot Agricultural Census is conducted and Report presented to the National Commission

· Lessons learned used in implementation of full-scale Agricultural Census

· Ministry of Agriculture, Ministry of Territorial Development and NSS are better able to communicate and use statistical data related to rural development

	Targets 2013
- Communication and public awareness campaign is designed

- Schematic Maps of Communities in three marzes of Pilot Agricultural Census are prepared,

- Pilot Agricultural Census is conducted in October 2013
-
Targets 2014
- Pilot Agricultural Census data are produced, with special attention to quality, integrity and consistency of the final data
- Pilot Agricultural Census Report is prepared and presented to the National Commission

- Lessons learned used in implementation of full-scale Agricultural Census

- Ministry of Agriculture, Ministry of Territorial Development and NSS are better able to communicate and use statistical data related to rural development
	Activity 1. Methodological and preparatory works for Agricultural Census in the Republic of Armenia 

1.1. FAO Methodological support for communication and public awareness campaign

1.2. FAO expert support to ensure the quality, integrity and consistency of the final data

1.3. Development of schematic maps in communities

1.4. UNDP expert support to reconcile data from various datasets and position pilot census results in a broader context


	UNDP
FAO
	Contractual services/companies


	
	
	Activity 2. Conducting  Pilot Agricultural Census  in the Republic of Armenia

2.1. Multiplication of materials (questionnaires, instructions)

2.2. Organization of pilot census supervision at regional level

2.3. Organization of pilot census supervision at agricultural censusl area level

2.4. Organization of additional pilot census supervision at agricultural census area level

2.5. Organization of pre-census training and instructions

2.6. Organization of pilot census data collection 
2.7. Organization of communities and households listings

2.8. Organization of preprocessing data for data entry

2.9. Organization of data entry into electronic datasets

2.10. Provision of transport equipment for organization of Pilot Agricultural Census

2.11. Provision of computer equipment to ensure data entry and processing

2.12. Organization of communication and public awareness campaign


	UNDP
	Contractual services/companies

Contractual services/individuals

	
	
	Activity 3. Capacity building for post-census rural development statistics and policymaking.

3.1. Capacity building events for MoAgriculture and NSS in data use and analysis

3.2. Identification of topics and preliminary discussion of post-census thematic reports

3.3. Organization of joint working group for MoAgriculture, MoTerritorial Development and NSS for data use and analysis
3.4. Support and capacity building for Pilot Agricultural Census Report preparation

	UNDP 
	Contractual services/companies

Contractual services/individuals

	
	
	Activity 4. Project monitoring and reporting.
4.1. Project manager and coordination is organized
	UNDP
	Contractual services/individuals


IV. Annual Work Plan 

V.  
[image: image2]
VI. Management Arrangements
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Project will be implemented in DIM modality given its Joint Programme nature and complexity, as well as the request from the Government of Armenia. 

Project will be implemented according to UNDP Rules and Regulations. 

As per UNDP internal procedures and requirements, project activities will be steered by the Project Board.

The Austrian Development Agency (ADA), UNDP, and National Statistical Service of Armenia (NSS) will be members of the Project Board. Ministry of Agriculture of RA (MoA), Ministry of Territorial Administration (MTA), USDA  and the World Bank will be invited to the Project Board as observers. The Project Board will assume the roles of executive, senior supplier and senior user. 

· ADA is considered to the role of the Senior Supplier representing the interests of the parties concerned, provides funding to the project. It’s primary function within the Board is to provide guidance regarding the technical feasibility of the project for achievement of outcomes.

· UNDP will assume the role of Executor and provide resources, skills and guidance to produce the project output and will ensure effective and efficient use of available funds. 

· NSS will be the Senior Beneficiary of the project and ensure the realization of project results from the perspective of project beneficiaries.

Board meetings will take place on a quarterly basis during the project implementation period. In addition, the Programme Manager will report regularly on an informal basis to the NSS and MoA to ensure that there is full transparency and effective liaison between the project and the NSS and MoA.

Project activities will be implemented by two responsible parties, FAO and UNDP. UNDP will transfer the funds envisioned for FAO activities using pass-through modality.  

The UNDP Country Office (UNDP CO) will serve as the project’s Implementing Agency. The UNDP CO will support project implementation activities in accordance with UNDP rules and regulations. The UNDP CO will ensure project accountability, transparency, effectiveness and efficiency. 

The project will be directly managed by UNDP Community Development Project which will minimise administrative expenses and ensure immediate initiation of the activities. Project coordinator, project assistant and project expert on agriculture will be involved in day-to-day activities. Project manager will also coordinate activities with the other stakeholders – MoA, MTA, WB, USDA, etc.      
Project will work in a multi-agency environment and require close coordination with the following organizations, involved in preparation and implementation of the Agricultural Census:

· NSS is main implementer of the Agricultural Census and responsible agency for management of Government of Armenia contribution to Census.
· MoA and MTA as the end-users of the census data, will provide assistance and guidance for elaboration of methodology, questionnaires and compilation of output tables.

· The WorldBank mobilized some $200k in the project to support Pilot Agricultural Census. 
· USDA will continue provision of technical assistance to the NSS in preparation of Agricultural Census, mostly in methodology (questionnaires, etc.)

· EU Twinning programme provided technical assistance in previous years and could be potential source of support on later stage.

· EC is preparing new package of support, which will include both sectorial budget support and technical assistance.

Overview of funding available for Pilot Agricultural Census is provided in table below:
Overview of the Pilot Agricultural Census Budget
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Total GoA WB

UNDP 

/ADA

Total GoA WB

UNDP 

/ADA

Total expenses  768 223 175 504 579 168 132 380

A.   Current expenses, total                                                                                                                                        453 174 160 252 341 131 121 190

1.The salary of staff of state, local self-government bodies and 

budgetary institutions under their supervision, total, of which                                                                            

217 142 5 74 163 107 4 56

 1.1. Salaries of employees and bonuses  - Staff of Department  142 142 0 0 107 107 0 0

 1.2. Salaries of employees and bonuses - Other persons* 75 0 5 74 56 0 4 56

2. Procurement of Goods and Services,                                                                                     

of which 

236 32 155 100 178 24 117 75

 2.1. Energy services  2 2 0 0 1 1 0 0

 2.2. Utility services  0 0 0 0 0 0 0 0

 2.3. Communication services  1 1 0 0 1 1 0 0

 2.4. Renting of property and equipment 17 17 0 0 13 13 0 0

 2.5. Computer service 11 1 10 0 8 1 7 0

 2.6. In-country business trips  1 0 1 0 0 0 0 0

 2.7 Business trips abroad (exchange of experience) 12 0 12 0 9 0 9 0

 2.8. Information services  24 0 20 30 18 0 15 23

 2.9. Management services (auditorial) 0 0 0 0 0 0 0 0

 2.10.Representative expenses, seminars-conferencies  18 1 17 0 13 0 13 0

 2.11. Other general services  (addressing of schematic plans of 

settlements and other services)

141 1 96 70 106 0 72 53

 2.12. Current repair and maintenance of buildings and 

constructions

1 1 0 0 1 1 0 0

 2.13 Current repair and maintenance of cars and equipment  1 1 0 0 0 0 0 0

 2.14. Office supplies and clothes 4 4 0 0 3 3 0 0

 2.15. Transportation materails   4 4 0 0 3 3 0 0

 2.16. Domestic and public catering materials  0 0 0 0 0 0 0 0

 2.15. Transportation materails   0 0 0 0 0 0 0 0

 2.17. Insurance expenses  0 0 0 0 0 0 0 0

 2.18. Other items for special purposes (fire extinguisher) 0 0 0 0 0 0 0 0

3.  Other expenses,   of which                                                                                               0 0 0 79 0 0 0 59

 3.1. Other Taxes  0 0 0 0 0 0 0 0

 3.2. Project management 0 0 0 41

 3.2. GMS 0 0 0 37 0 0 0 28

B.  Expenses on non-financial assets, of which  139 49 15 76 105 37 11 57

 B.1. Transportation equipment  63 0 0 63 48 0 0 48

 B.2. Administrative equipment  76 49 15 12 57 37 11 9

C. Methodological and preparatory works, capacity building 176 0 0 176 133 0 0 133

 C.1. Methodological support for Pilot Agricultural Census 104 0 0 104 78 0 0 78

 C.2. Capacity building for post-census rural development 

statistics and policymaking.

72 0 0 72 54 0 0 54

Note: Estimations based on documents  Exchange rate, AMD per USD 410.70

provided by NSS and WB, and UNDP/FAO Project Document

EUR UN Operational rate as of 01 Aug 1.33


VII. Monitoring Framework And Evaluation
In accordance with the programming policies and procedures outlined in the UNDP User Guide, the project will be monitored through the following:

Within the annual cycle 

· On a quarterly basis, a quality assessment shall record progress towards the completion of key results, based on quality criteria and methods captured in the Quality Management table below.
· An Issue Log shall be activated in Atlas and updated by the Project Manager to facilitate tracking and resolution of potential problems or requests for change. 
· Based on the initial risk analysis submitted (see annex 1), a risk log shall be activated in Atlas and regularly updated by reviewing the external environment that may affect the project implementation.
· Based on the above information recorded in Atlas, a Project Progress Reports (PPR) shall be submitted by the Project Manager to the Project Board through Project Assurance, using the standard report format available in the Executive Snapshot.
· a project Lesson-learned log shall be activated and regularly updated to ensure on-going learning and adaptation within the organization, and to facilitate the preparation of the Lessons-learned Report at the end of the project
· a Monitoring Schedule Plan shall be activated in Atlas and updated to track key management actions/events

Annually
· Annual Review Report. An Annual Review Report shall be prepared by the Project Manager and shared with the Project Board and the Outcome Board. As minimum requirement, the Annual Review Report shall consist of the Atlas standard format for the QPR covering the whole year with updated information for each above element of the QPR as well as a summary of results achieved against pre-defined annual targets at the output level. 

· Annual Project Review. Based on the above report, an annual project review shall be conducted during the fourth quarter of the year or soon after, to assess the performance of the project and appraise the Annual Work Plan (AWP) for the following year. In the last year, this review will be a final assessment. This review is driven by the Project Board and may involve other stakeholders as required. It shall focus on the extent to which progress is being made towards outputs, and that these remain aligned to appropriate outcomes. 
VIII. Legal Context

This document together with the CPAP signed by the Government and UNDP which is incorporated herein by reference, constitute together a Project Document as referred to in the Standard Basic Assistance Agreement (SBAA); as such all provisions of the  CPAP  apply to this document. All references in the SBAA to “Executing Agency” shall be deemed to refer to “Implementing Partner”, as such term is defined and used in the CPAP and this document.
UNDP as the Implementing Partner shall comply with the policies, procedures and practices of the United Nations safety and security management system. 
UNDP will undertake all reasonable efforts to ensure that none of the project funds received pursuant to the Project Document are used to provide support to individuals or entities associated with terrorism and that the recipients of any amounts provided by UNDP hereunder do not appear on the list maintained by the Security Council Committee established pursuant to resolution 1267 (1999). The list can be accessed via http://www.un.org/sc/committees/1267/aq_sanctions_list.shtml.  This provision must be included in all sub-contracts or sub-agreements entered into under this Project Document.

IX. ANNEXES
Annex 1. Risks Analysis
	#
	Description
	Date identified
	Type
	Impact and probability
	Countermeasures / Mngt response

	1.
	Complex multi-agency environment could affect project delivery through (i) possible double delivery of items; and (ii) missing some crucial elements
	June 2013
	Organizational
	I = 5 high

P = 2 medium
	Project manager will pay specific attention to coordination of project activities with main counterpart (NSS) and agencies involved in the Agricultural Census (WB, USDA, EU Twinning programme, EC)

	2.
	There is no competitive market for census staff, as many skills required are specific, and trust to enumerators is a key
	June 2013
	Organizational
	I = 3 high

P = 2 medium
	Census staff will be hired by direct contracting, in cooperation with NSS, using pool of expertise available after Population Census 2011

	3.
	Delay in finalization and presentation of Pilot Census report
	June 2013
	Organizational
	I = 5 high

P = 2 medium
	Technical assistance from FAO and UNDP will be mobilized to support finalization and presentation of Pilot Census report, including organization of the Working Group between NSS and MoAgriculture


Annex 2. Pilot Agricultural Census Action Plan

Draft, Unofficial translation

Activities aimed at preparation, conduction of 

2013 (October 11-31 inclusive) Pilot Agricultural Census, 

Automated processing of materials and compilation of output tables 
	No
	Activities
	Implemen​tation period
	Responsible body

	1. 
	Preparing list of documents required for preparation and holding pilot agricultural census and calculating number of publications 
	by

01.08.2013


	Agricultural Census Department

(planning and program methodology unit, Organizational work unit)

	2. 
	Hiring coordinators for the agricultural census at the Regional Agencies of RA NSS 
	01.08.2013


	RA NSS

	3. 
	- Preparation and approval
- printing (photocopy)
- delivery

of instructions and forms on compiling lists of Agricultural Census (AC) units - all legal entities, individual (peasant) households, private entrepreneurs and urban residents’ households  involved in agriculture
	by

15.08.2013


	Agricultural Census Department

(planning and program methodology unit, Organizational work unit,  Financial and Economic Unit and HR unit)

	4. 
	Preparation of schematic layouts of Berd urban community,  Gandzakar and Aygehovit rural communities of Tavush region, Nor Kharberd and Shahumyan  rural communities of Ararat region and Nor Geghi rural community of Kotayk region. 
	by

01.09.2013
	Organization preparing schematic plans/maps

	5. 
	Providing lists of all private (peasant) households and urban residents’ households  involved in agriculture
	by

01.08.2013


	Head of relevant RA community

	6. 
	Providing lists of all legal entities engaged in agriculture in Ararat, Kotayk and Tavush regions of RA.
	by

01.08.2013


	RA Ministry of Justice

	7. 
	Providing lists of all private entrepreneurs involved in agriculture in Ararat, Kotayk and Tavush regions of RA.
	by

01.08.2013


	RA Ministry of Justice

	8. 
	Instructions to registration officers 
	01.09.2013
	AC Department

	9. 
	Preparation  of the lists of Agricultural Census (AC) units  and verification thereof with the initially provided lists through comparison 
	15.09.2013
	Registration officers



	10. 
	Recruitment of Heads of AC areas and Assistants to the Heads, familiarizing them with their activities  
	01.09.2013
	RA NSS

	11. 
	Verification and finalization of the prepared lists of AC units , presentation of summary directories 
	by

05.09.2013
	Ararat, Kotayk and Tavush regional agencies of the  RA NSS staff

	12. 
	- Preparation and approval
- printing (photocopy)
- delivery to the sites (Kotayk, Ararat and Tavush regions)

Of instructions and forms on preparing organizational plan. 
	by

01.09.2013
	AC Department

(Planning and program methodology unit, Organizational work unit,  Financial Economic and HR unit)

	13. 
	Selection and allocation of rooms for the Agricultural Census and Instruction sites 
- Agricultural Census sites 

- Instruction sites
	01.09.2013-

30.11.2013

15.09.2013.-

15.11.2013
	Ararat, Kotayk and Tavush regional agencies of the  RA NSS

	14. 
	- Preparation and approval
- printing (photocopy)
Of the Pilot Agricultural Census questionnaires
	by

15.09.2013
	AC Department

(Planning and program methodology unit)

	15. 
	Recruitment of instructors and familiarizing them with their activities  
	15.09.2013
	RA NSS

	16. 
	Development of the software /program(setup) for compiling output tables for  pilot Agricultural Census
	by

01.11.2013
	AC Department

(Data processing and classification unit)

	17. 
	-Preparation 

-Printing (photocopy)

Of Instructions on the procedure of completing questionnaires  of the pilot Agricultural Census 
	before

15.09.2013
	AC Department

(Planning and program methodology unit, Organizational work unit,  Financial Economic and HR unit)

	18. 
	Instructions on the procedure of formulation of the organizational plans 
	before 05.09.2013
	Agricultural Census Department



	19. 
	Formulation of organizational plans
	before 15.09.2013
	Ararat, Kotayk and Tavush regional agencies of the  RA NSS

	20. 
	Adoption and approval of organizational plans
	before 20.09.2013
	Agricultural Census Department

	21. 
	-Preparation 

-Printing (photocopy)

Of Agricultural census documents – journals of the heads of registration districts and assistants, instructor- inspectors,
enumerators , district bulletins and model reports.
	before 01.09.2013
	Agricultural Census Department

(Planning and program methodology unit, Financial Economic and HR unit)

	22. 
	-Preparation 

-Printing (photocopy)

Of instructions on verification and encryption of AC questionnaires 
	by 01.11.2013
	AC Department

(Data processing and classification unit, Financial Economic and HR unit)

	23. 
	Study and development of automated processing software for

- entry and verification of questionnaires
- logical examination of questionnaires, including protocols of errors
- compilation of output tables 
	In stages

before 01.12.2013
	AC Department

(Data processing and classification unit, Information Technologies Development Unit)

	24. 
	Instruction on conducting Agricultural Census and on procedure of completing the AC questionnaires to the:

-Staff of the Agricultural Census Department;  

- Heads of Ararat, Kotayk and Tavush regional agencies of the RA NSS and relevant  territorial subdivisions;

-Heads of AC registration districts and their assistants; 

- Instructor – controllers; 

-enumerators. 


	01.09.2013 -05.09.2013

10.09.2013-

15.09.2013

15.09.2013-

20.09.2013

21.09.2013-

25.09.2013

04.10.2013

07.10.2013
	Agricultural Census Department

(Planning and program methodology unit)

-“-

-“-

Coordinators

Heads of registration sites

	25. 
	Development  and printing  of telegraphic message forms 
	01.10.2013
	AC Department  (Organizational work Unit)

	26. 
	Initial visits to houses (households) 
	07.10.2013-

09.10.2013
	Enumerators, Instructor – controllers



	27. 
	Pre-census meeting with the enumerators and distribution of documents
	10.10.2013
	Heads of registration sites

Instructor – controllers



	28. 
	Conduction of pilot agricultural census
	11.10.2013-

31.10.2013
	enumerators

	29. 
	Post-census supervision visits


	01.11.2013-

03.11.2013
	Enumerators, Instructor – controllers



	30. 
	Acceptance of the pilot agricultural census materials: 
- Instructor – controllers from enumerators 

- Heads of registration sites from Instructor – controllers 

- Coordinators from the Heads of registration sites 
- From Statistical Regional Agencies 
	By  07.11.2013

by

10.11.2013

by

15.11.2013

by

20.11.2013
	Instructor – controllers

Heads of registration sites

Regional Agencies of the  RA NSS

Agricultural Census Department

	31. 
	Calculation of preliminary results of the pilot agricultural census and submission to RA NSS.
	by

01.12.2013
	Agricultural Census Department

	32. 
	Instructions to encrypters  on the encryption and verification procedure of the questionnaires of Pilot agricultural census
	01.12.2013
	AC Department

(data processing and classification unit)

	33. 
	Instructions to data entry agents  on the entry procedure of questionnaires of the Pilot agricultural census 
	12.12.2013

14.12.2013


	AC Department (Information Technologies Development Unit)

	34. 
	Encryption and verification of Pilot agricultural census questionnaires 
	02.12.2013 -

30.12.2013
	Encrypters

	35. 
	Entering materials of the Pilot agricultural census 
	Starting from

15.12.2013

1 month
	Data entry agents

	36. 
	Conducting post- agricultural sample survey  
	Starting from

15.11.2013
	Agricultural Census Department

	37. 
	Producing the selected output tables
	before

15.02.2014
	Agricultural Census Department (data processing and classification unit, Information Technologies Development Unit)

	38. 
	Summarizing results of the pilot agricultural census
	by

01.03.2014
	RA NSS


Annex 3. Pilot Agricultural Census Report, provisional outline
1. Introduction

2. Pilot Agricultural Census Coverage

3. Organizational Process

4. Questionnaire

5. Output tables produced and their relevance for policy analysis

6. Conclusions and Recommendations

Annex 4. Agricultural Census Questionnaire (draft)

Attached in separate file [Annex 4. Agricultural Census questionnaire_ENG.doc].
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Total resources required	$503,417 (€379,577)





Total allocated resources:	$503,417 (€379,577)


Other: ADA	$503,417 (€379,577)





Unfunded budget:		$0








Programme Period:		                2010—2015
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Brief Description


Agricultural Census is practically the only way of obtaining data about the structure of agriculture at the lowest administrative levels (like villages) and for providing sound benchmark data on the situation and role of agriculture in Armenia for evidence-based policy making. Agricultural Census will provide Ministry of Agriculture a basis for needs assessments of the agricultural inputs like fertilizers and vaccines. It will also help Government of Armenia to deal with such an important issue as informal activities in agriculture. Conducting the Agricultural Census is vital for current agricultural statistics as well.  To date, the Republic of Armenia has not conducted any agricultural census since independence and thus there is no way of analyzing structure of agriculture at lowest administrative levels, which seriously impedes targeting agricultural and rural development programs. Project will support implementation of Agricultural Census in RA through providing technical assistance, capacity building and bridging financial gap for Pilot Census.
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� Households Integrated Living Conditions Survey, National Statistical Service of RA, 2011


� “The informal sector and informal employment in Armenia” country report 2010, Asian Development Bank, National Statistics Service of Armenia, page 2


� Sampling frame is a list of all agricultural producers from which a sample is to be selected


� � HYPERLINK "http://www.parliament.am/legislation.php?sel=show&ID=3433&lang=eng" �http://www.parliament.am/legislation.php?sel=show&ID=3433&lang=eng�


� Big agricultural companies in rural areas, total around 100; small land owners in rural areas, around 340’000; land owners living in urban area, around 60’000.


� Which covers agricultural land, equipment, buildings and other assets, owned by communities. 


� Pilot Agricultural Census will take place in 7 communities, one of them urban, in three regions: Shahumyan, Azatavan, and Nor Kharberd in Ararat Marz, Nor Geri in Kotayak Marz, and Berd (urban), Gandzakar, and Ayeghovit in Tavush Marz. According NSS estimations, pilot Agricultural Census will cover approximately 8000 individual farmers, and 5-10 big agricultural holdings (although final decision on covering big holdings in the Pilot is not yet taken). Overall, Armenia consists of 10 regions/marzes, and 915 communities, out of them 866 are rural.


� Implementation of Pilot Census, summarizing lessons learned, and taking them into account during implementation of Comprehensive Agricultural Census is expected to be a pre-condition for release second tranche of foreseen sectorial budget support from the EC, currently under negotiations. 


� For instance, there is still no clear responsibility for rural development in the Government of Armenia. Part of responsibilities belong to Ministry of Territorial Administration, while another part belongs to Ministry of Agriculture.


� According to the draft action plan for Pilot Agricultural Census, output tables will be produced by 15 February 2014 and results of the pilot agricultural census will be summarized by 1 March 2014. Taking into account complex nature of the undertaking, additional time would be necessary to prepare and discuss Report with NSS, Ministry of Agriculture, and other involved Ministries.


� There is still no clear responsibility for rural development in the Government of Armenia. Part of responsibilities belongs to Ministry of Territorial Administration, while another part belongs to Ministry of Agriculture. This creates some tensions (for instance regarding inclusion of social infrastructure in Agricultural census) or some grey, forgotten areas.


� Clearly, non-comprehensive dataset from Pilot Agricultural Census could not produce comprehensive results. However, dataset could be used to construct output tables, doing cross-tabs by important variables, like gender, probably doing some checks against available administrative and current statistics for pilot marzes. 


� For full overview of countries participated in WCA 2010 see � HYPERLINK "http://www.fao.org/economic/ess/ess-wca/wca90-country0/en/" �http://www.fao.org/economic/ess/ess-wca/wca90-country0/en/�.
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