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Output Key Activities      Timeframe

Start

Responsible Party Planned Budget

End Fund Donor Budget Descr Amount US$

Year:

Capacity Development 04000 72100  5,000.00Engaging with Institutions (EI00105742 Contractual Services-CompaniesUNDP UNDP1/6/2017 31/5/2018

Complete preparation of the ne 04000 72100  20,000.00Contractual Services-CompaniesUNDP UNDP1/6/2017 31/5/2018

Develop Re-engagement 04000 71600  25,000.00TravelUNDP UNDP1/6/2017 31/5/2018

04000 75700  10,000.00Training, Workshops and ConferUNDP UNDP

04000 72100  12,000.00Contractual Services-CompaniesUNDP UNDP

Developing a rea 04000 71300  20,000.00Local ConsultantsUNDP UNDP1/6/2017 31/5/2018

04000 75700  75,000.00Training, Workshops and ConferUNDP UNDP

04000 71200  50,000.00International ConsultantsUNDP UNDP

04000 72100  300,000.00Contractual Services-CompaniesUNDP UNDP

04000 71600  20,000.00TravelUNDP UNDP

Facilitate a MOU between the N 04000 75700  5,000.00Training, Workshops and ConferUNDP UNDP1/6/2017 31/5/2018

Intergration of GOBs national 04000 72100  42,000.00Contractual Services-CompaniesUNDP UNDP1/6/2017 31/5/2018

04000 75700  3,000.00Training, Workshops and ConferUNDP UNDP

Organiging Workshop 04000 71300  5,000.00Local ConsultantsUNDP UNDP1/6/2017 31/5/2018

04000 72100  5,000.00Contractual Services-CompaniesUNDP UNDP

Project Operational Cost 04000 72400  500.00Communic & Audio Visual EquipUNDP UNDP1/6/2017 31/5/2018

04000 72500  500.00SuppliesUNDP UNDP

04000 71600  1,000.00TravelUNDP UNDP

04000 71300  2,000.00Local ConsultantsUNDP UNDP

04000 74200  1,000.00Audio Visual&Print Prod CostsUNDP UNDP

04000 74500  11,000.00Miscellaneous ExpensesUNDP UNDP

04000 72300  3,000.00Materials & GoodsUNDP UNDP

04000 72800  500.00Information Technology EquipmtUNDP UNDP

04000 72200  500.00Equipment and FurnitureUNDP UNDP

04000 75700  1,000.00Training, Workshops and ConferUNDP UNDP

04000 71400  80,000.00Contractual Services - IndividUNDP UNDP

04000 73400  2,000.00Rental & Maint of Other EquipUNDP UNDP
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Project Operational Cost 04000 73100  1,000.00Rental & Maintenance-PremisesUNDP UNDP1/6/2017 31/5/2018

Project Quality Assurance 04000 74500  500.00Miscellaneous ExpensesUNDP UNDP1/6/2017 31/5/2018

04000 74500  2,000.00Miscellaneous ExpensesUNDP UNDP

04000 74500  3,000.00Miscellaneous ExpensesUNDP UNDP

04000 74500  35,000.00Miscellaneous ExpensesUNDP UNDP

Provide support 04000 75700  17,500.00Training, Workshops and ConferUNDP UNDP1/6/2017 31/5/2018

04000 71300  10,000.00Local ConsultantsUNDP UNDP

Stregnthening Coordination 04000 74200  6,000.00Audio Visual&Print Prod CostsUNDP UNDP1/6/2017 31/5/2018

04000 75700  7,000.00Training, Workshops and ConferUNDP UNDP

Stregnthening data generation 04000 72100  1,000.00Contractual Services-CompaniesUNDP UNDP1/6/2017 31/5/2018

Support the preparation and th 04000 74200  3,000.00Audio Visual&Print Prod CostsUNDP UNDP1/6/2017 31/5/2018

04000 71300  15,000.00Local ConsultantsUNDP UNDP

04000 75700  2,000.00Training, Workshops and ConferUNDP UNDP

TOTAL  803,000.00

GRAND TOTAL  803,000.00
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