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The project will revise the National Hbusing policy and Strategy of the
Kingdom of Bahrain to respond to the housing sector challenges. The

consultations will relevant
stakenoiders;

| 3) Conduct data collection
| exercise workshops are planned and the

and create a work plan .
Moreover, housing policy {

4) Have a first draft on housing | first one has been conducted.
profile
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Follow up Actions:

Finalize the housing profile and housing policy.
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