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Jamaica
Annual Progress Report

	Country:
	BAHAMAS

	Reporting period:
	01 January 2013 – 31 December 2013

	Project number and title:
	PIMS 3212 CC EA SNC Bahamas - Enabling Activities for the Preparation of The Bahamas’ Second National Communication to the UNFCCC

	Project Duration:
	75 months (October 2006 – December 2012)

	Donors:
	

	Implementing Partner:
	Bahamas Environment, Science & Technology (BEST) Commission

	Responsible Parties:
	National Climate Change Committee

	Overall Project Coordinator:
	Philip S. Weech

	Date:
	30 December 2013

	Current year Approved Budget:
	US$126,201.63

	Total annual advance:
	US$0
	Total annual expenditure:
	US$2,307

	Annual expenditure to date:
	US$92,644.44
	Annual Delivery: 
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I. Executive Summary

	Activities for the year were minimal as the project is almost at a close. The National Committee had one meeting to finalise the SNC draft before submitting to Cabinet for its endorsement expected in the first Quarter of 2014. 



II. Resources and Expenditure
	Resource and Expenditure Report - 201
3

	
	COMMITTED (US$) as per the cost sharing
	RECEIVED (US$)
	EXPENDITURE (US$)
	Remaining Funds (US$) Received – Total Expenditure

	DONOR
	
	
	Period Prior to 2013
	2013
	TOTAL, i.e. Prior to 2013 + 2013
	

	GEF
	405,000
	382,045.44
	278,798.37
	90,337.44
	369,135.81
	12,909.63

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	TOTAL
	405,000
	382,045.44
	278,798.37
	90,337.44
	369,135.81
	12,909.63


III. Activities and Achieved Results

	Expected Outputs & Indicators (including annual targets)
	Planned Activities
	Planned Budget
	Expenditure (US$)
	Achieved Results
	Progress Towards Achieving Outputs

	
	
	
	
	
	

	Output 1 – National Circumstances
Targets/Indicators:

1.1.5 National circumstances chapter drafted
	National Circumstances chapter drafted
	7,575.00
	6,400.00
	Final draft of the National Circumstances chapter completed. Chapter still needs to be published as a part of the SNC. 
	Completed.


	Output 2 – V&A

Targets/Indicators:

2.1.3 Climate baseline developed;

2.1.4 Environmental and socio-economic baseline developed;

2.1.2 Data and information collected; and

2.1.3 Training materials adapted

2.1.4 Define a range of options applicable to The Bahamas

2.1.5 Develop adaptation response measures
	BahamasSimCLIM model developed.
	151,000.00
	120,267.18
	Climate baseline developed through BahamasSimCLIM model.
	Completed.



	
	BahamasSimCLIM model developed.
	
	
	Environmental and socio-economic baseline developed through BahamasSimCLIM model.
	

	
	BahamasSimCLIM model developed. Draft V&A chapter developed.
	
	
	Data and information collected and input into BahamasSimCLIM model. First draft of V&A chapter completed and circulated for review and comments by PSC.
	

	
	BahamasSimCLIM training workshop completed.
	
	
	Training materials adapted and delivered during BahamasSimCLIM training workshop.
	

	
	Draft V&A chapter developed.
	
	
	First draft of V&A chapter completed and circulated for review and comments by PSC.
	

	
	Draft V&A chapter developed.
	
	
	First draft of V&A chapter completed and circulated for review and comments by PSC.
	

	Output 4 - Mitigation

Targets/Indicators:

4.1.2 Identify and evaluate least-cost mitigation options for The Bahamas with emphasis on the energy sector

4.1.4 Assign members with the relevant skills to explore regulatory and legislative options
	Work in the energy sector undertaken using LEAP model.
	49,000.00
	15,914.51
	Work has begun with the LEAP model.
	Completed.



	
	Appropriate technical officers have been engaged to assist in completion of this project component for the energy sector.
	
	
	Team has begun work on determining mitigation options for the energy sector.
	

	Output 5 – Other relevant information
	Terms of reference completed. 
	7,000.00
	0.00
	Local consultants engaged to complete this chapter.
	Completed.



	Output 6 – Constraints, gaps and related needs
	Terms of reference completed.
	12,000.00
	0.00
	Local consultants engaged to complete this chapter.
	Completed.




IV. Implementation Constraints/Challenges, Risks, Lessons Learnt & Recommendations
	Implementation Constraints/Challenges
	Significance
	Response/Action

	The project can be negatively impacted if disbursements are not made in a timely manner. This can significantly impact the end date of the project which has shifted forward with each annual report. If disbursements can be made in a timely manner, the project can be successfully completed by the end of 2011.
	High
	

	Risks
	Significance
	Response/Action

	As with many Small Island Developing States, The Bahamas has issues related to capacity and resources - both of which are limited and have many priorities competing for their attention and commitment. Climate change will have to compete as well. Economy is dependent on touristic development with large-scale projects existing or planned in coastal areas.
	Medium - High
	

	Awareness and understanding of climate change is limited across all sectors of society.
	Medium
	.

	As a low-lying SIDS, The Bahamas is faced with the reality that they can do their best to adapt, but climate change as a threat cannot be addressed without commitment of countries with high GHG emissions.
	High
	The Bahamas Government has been active and vocal on this issue at UNFCCC meetings including COPs.

	Lessons Learnt and Recommendations: 

Positive: Communication has improved with Implementing Agency. 

Negative: Project progress was hampered by the engagement of the Political directorate. Engagement was affected and the final draft presented to Cabinet for its endorsement (expected in the first quarter of 2014) 


V. Partnerships and Sustainability
	Key Partnerships
	Impact on/Contribution to Project Activities

	Executing Agency, Project Steering Committee, Project Coordinator, National Technical Team and GHG Team Leader interact through regular meetings and communication
	Regular interaction has improved project efficiency and stakeholder engagement.

	V&A Team Leader has worked in partnership with persons in relevant sectors including energy, agriculture, tourism, housing and population settlement, water resources and forestry.
	This has facilitated completion of the V&A component of the project with partners assisting with provision of much needed data and information.

	Sustainability
Significance
Response/Action

	V&A Assessment training completed.
LEAP Modelling completed

GHG mitigation, analysis and development of alternatives completed. 

A cadre of trained national have benefitted from training and capacity development through project activities. 




Annex I: Annual Work Plan 2013

	Expected Outputs (including indicators and annual targets)
	Planned Activities
	Timeframe
	Responsible Party
	Planned Budgets

	
	
	Q1
	Q2
	Q3
	Q4
	
	Source of Funds
	Budget Description
	Amount

	Output 1

Targets/Indicators:

Publication of National Circumstances chapter
	Main Activity Description

	
	1.1.5 Draft national circumstances sections that would be respectively relevant to each thematic area
	X
	
	
	
	NCC, BEST, Local consultants
	GEF
	71400 Contractual services
	1,175.00

	Output 2.1A

Targets/Indicators:

Procedures for assessing vulnerability. The compiled SNC will also require an Executive Summary which will draw upon all major elements at the SNC. This is the final phase of the V&A Mitigation analysis. 
	Main Activity Description

	
	2.1.2 Assess current vulnerability of climate change for sectors under the priority area
	X
	
	
	
	V&A Team Leader
	GEF
	71300 Local consultants
	3,000.00

	
	2.1.3 Develop a climate baseline for the priority area by taking into consideration the baseline developed under stocktaking exercise
	X
	
	
	
	V&A Team Leader
	GEF
	71400 Contractual services
	9,863.66

	Output 2.1B

Targets/Indicators:

Procedures for identifying and evaluating adaptation options
	Main Activity Description

	
	2.1.2 Collect and synthesize the necessary data and information
	X
	
	
	
	V&A Team Leader
	GEF
	71600 Travel
	3,388.00

	
	2.1.3 Adapt training materials as needed for use in The Bahamas
	X
	
	
	
	V&A Team Leader
	GEF
	71200 International consultants
	78.96

	
	 2.1.4 Define a range of options applicable to The Bahamas
	X
	
	
	
	NCC, BEST, V&A Team Leader, Local consultants
	GEF
	71200 International consultants
	2,000.00

	
	
	
	
	
	
	
	
	71400 Contractual services
	3,000.00

	
	
	
	
	
	
	
	
	71600 Travel
	2,000.00

	
	2.1.5 Develop adaptation response measures
	X
	
	
	
	V&A Team Leader
	GEF
	71200 International consultants
	2,000.00

	
	
	
	
	
	
	
	
	71300 Local consultants
	2,402.20

	
	
	
	
	
	
	
	
	71400 Contractual services
	3,000.00

	Output 4

Targets/Indicators:

Development of national mitigation options
	Main Activity Description

	
	4.1.1 Define the range of possible mitigation options within the country
	X
	
	
	
	International expert, NCC, Local experts
	GEF
	71600 Travel
	1,933.29

	
	4.1.2 Identify and evaluate least-cost mitigation options for The Bahamas with emphasis on the energy sector
	X
	
	
	
	International expert, NCC, Local experts
	GEF
	71200 International consultants
	3,420.01

	
	
	
	
	
	
	
	
	71405 Service contracts - individuals
	3,000.00

	
	
	
	
	
	
	
	
	71600 Travel
	2,500.00

	
	4.1.3 Analyze the GHG Inventory to identify potential areas for reduction of sources and enhancement of sinks
	X
	
	
	
	International expert, NCC, Local experts
	GEF
	71200 International consultants
	2,500.00

	
	
	
	
	
	
	
	
	71400 Contractual services
	3,892.50

	
	4.1.4 Assign members with the relevant skills to explore regulatory and legislative options
	X
	
	
	
	International expert, NCC, Local experts
	GEF
	71200 International consultants
	2,500.00

	
	
	
	
	
	
	
	
	71400 Contractual services
	7,000.00

	
	4.1.5 Participate in activities adapted to the mitigation options facing Caribbean nations
	X
	
	
	
	International expert, NCC, Local experts
	GEF
	71400 Contractual services
	6,000.00

	
	
	
	
	
	
	
	
	71600 Travel
	339.69

	Output 5

Targets/Indicators:

Development of other relevant information chapter
	5.1.1 Collect and synthesize information relevant to the Article 6 activities
	X
	
	
	
	BEST, NCC, Local consultants
	GEF
	71400 Contractual services
	2,250.00

	
	5.1.2 Collect, synthesize and provide the information on steps taken to integrate climate change into socio-economic and environmental policies
	X
	
	
	
	BEST, NCC, Local consultants
	GEF
	71400 Contractual services
	2,250.00

	
	5.1.3 Collect, synthesize and provide information on the research and systematic observation systems
	X
	
	
	
	BEST, NCC, Local consultants
	GEF
	71400 Contractual services
	2,250.00

	
	5.1.4 Collect, synthesize and provide information on ongoing programs and projects relevant to climate change and National Communication process
	X
	
	
	
	BEST, NCC, Local consultants
	GEF
	71400 Contractual services
	2,250.00

	
	
	
	
	
	
	
	
	74210 Printing & publications
	3,000.00

	Output 6

Targets/Indicators:

Development of constraints, gaps and related needs chapter
	6.1.1 Review the status of the constraints and gaps from previous studies
	X
	
	
	
	NCC, Local consultants
	GEF
	71200 International consultants
	300.00

	
	
	
	
	
	
	
	
	71405 Service contracts - individuals
	500.00

	
	6.1.2 Identify new constraints and gaps for each thematic area and elaborate needs to overcome and fill them
	X
	
	
	
	NCC, Local consultants
	GEF
	71200 International consultants
	1,000.00

	
	
	
	
	
	
	
	
	71405 Service contracts - individuals
	1,000.00

	
	6.1.3 Identify new constraints and gaps related to Article 6 activities
	X
	
	
	
	NCC, Local consultants
	GEF
	71200 International consultants
	1,000.00

	
	
	
	
	
	
	
	
	71405 Service contracts - individuals
	1,000.00

	
	6.1.4 Summarize constraints, gaps and needs identified; draft a synthesis report
	X
	
	
	
	NCC, Local consultants
	GEF
	71200 International consultants
	200.00

	
	
	
	
	
	
	
	
	71405 Service contracts - individuals
	1,000.00

	
	6.1.5 Distribute synthesis report for comments and reflect in the document
	X
	X
	
	
	NCC, Local consultants
	GEF
	71405 Service contracts - individuals
	500.00

	
	6.1.6 Finalize report as a chapter in the SNC
	X
	X
	
	
	NCC, Local consultants
	GEF
	71405 Service contracts - individuals
	500.00

	Output 8

Targets/Indicators:

SNC Production
	8.1.1 Compile draft SNC
	X
	
	
	
	BEST, NCC, PC, Local consultants
	GEF
	71405 Service contracts - individuals
	3,000.00

	
	8.1.2 Circulate draft for comments; review and incorporate them
	X
	
	
	
	BEST, NCC, PC, Local consultants
	GEF
	71405 Service contracts - individuals
	3,000.00

	
	8.1.3 SNC document endorsed by NCC
	X
	
	
	
	BEST, NCC, PC, Local consultants
	
	
	

	
	8.1.4 Finalize SNC
Endorsement by The Government of The Bahamas
	X
	X
	
	
	BEST, NCC, PC, Local consultants
	GEF
	71405 Service contracts - individuals
	3,000.00

	
	8.1.5 Publish SNC
	X
	
	
	
	BEST, NCC, PC, Local consultants
	GEF
	74210 Printing & publications
	5,500.00

	
	8.1.6 Prepare e-copies of SNC in CD-ROMs
	X
	
	
	
	BEST, NCC, PC, Local consultants
	GEF
	74210 Printing & publications
	500.00

	
	8.1.7 Official submission of SNC to UNFCCC COP
	
	X
	
	
	BEST, NCC, PC, Local consultants
	
	
	

	Output 9

Targets/Indicators:

Project management
	Project management
	X
	X
	
	
	BEST, NCC, PC
	GEF
	71400 Contractual services
	5,700.00

	
	
	
	
	
	
	
	
	72200 Equipment and furniture
	35.00

	
	
	
	
	
	
	
	
	72500 Supplies
	2,901.65

	
	
	
	
	
	
	
	
	74100 Professional services
	3,123.98

	
	
	
	
	
	
	
	
	74500 Miscellaneous
	1,147.69

	Output 10

Monitoring & Evaluation (Reporting)


	Monthly Activities Report
	X
	X
	
	
	
	
	74210 Printing & publications
	2,700.00

	
	Quarterly Report and Work-Plan Update
	X
	-
	
	
	
	
	74100 Professional services
	0.00

	
	Annual Project Reporting
	
	
	
	
	
	
	74110 Audit fees
	11,600.00

	Total
	126,201.63


Annex II: Combined Delivery Report
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Annex III:  Assets Inventory



	Project Title: please include relevant info
	
	
	
	
	
	
	
	

	Award Number: 000
	
	
	
	
	
	
	
	
	

	Project Number: 000
	
	
	
	
	
	
	
	
	

	Date of Report:
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	Asset Profile 1 - Vehicles

	S/N
	Country Code
	Business Unit
	Item Description
	Make & Model
	Quantity
	Location
	Tag Number
	Date acquired
	Value
	Custodian
	Remarks

	1
	
	
	Vehicle
	 
	 
	 
	 
	 
	  
	 
	 

	2
	 
	 
	Vehicle
	 
	 
	 
	 
	 
	 
	 
	 

	3
	 
	 
	Vehicle
	 
	 
	 
	 
	 
	 
	 
	 

	Asset Profile 2 - Furniture

	5
	 
	 
	Furniture or Fixture
	 
	 
	 
	 
	 
	 
	 
	 

	6
	 
	 
	Furniture or Fixture
	 
	 
	 
	 
	 
	 
	 
	 

	7
	 
	 
	Furniture or Fixture
	 
	 
	 
	 
	 
	 
	 
	 

	Asset Profile 3 - Electrical

	9
	 
	 
	Electrical Equip. or Computer
	 
	 
	 
	 
	 
	 
	 
	 

	10
	 
	 
	Electrical Equip. or Computer
	 
	 
	
	 
	 
	 
	 
	 

	11
	 
	 
	Electrical Equip. or Computer
	 
	 
	 
	 
	 
	 
	 
	 

	Asset Profile 4 - Heavy Machinery

	13
	 
	 
	Heavy Equip. or Generator
	 
	 
	 
	 
	 
	 
	 
	 

	14
	 
	 
	Heavy Equip. or Generator
	 
	 
	 
	 
	 
	 
	 
	 

	15
	 
	 
	Heavy Equip. or Generator
	 
	 
	 
	 
	 
	 
	 
	 

	Asset Profile 5 - Non Capitalized Items

	17
	 
	 
	Other (less than 1,000 $)
	 
	 
	 
	 
	 
	 
	 
	 

	18
	 
	 
	Other (less than 1,000 $)
	 
	 
	 
	 
	 
	 
	 
	 

	19
	 
	 
	Other (less than 1,000 $)
	 
	 
	 
	 
	 
	 
	 
	 

	20
	 
	 
	Other (less than 1,000 $)
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	

	Project Manager
	
	Programme Officer
	
	
	
	Deputy Resident Representative
	

	Date and Signature
	
	Date and Signature
	
	
	
	Date and Signature
	
	
	



Project Management:	Prepared by:	_______________		Date: __________________


			Approved by: _                                                	Date: ___        	                        	





UNDP Resource Persons:	Name, Programme Advisor – Governance, E & E, Poverty						Name, Programme Analyst – Governance, E & E, Poverty








�Information below is same as in 2011 report. Please not financial reports still need to be submitted for remaining advance with BEST.


�This needs to be revised to reflect what was planned and then completed in 2012. The table is now showing the plan and results reported in 2011.


�This is the same Work plan as 2012 and needs to be revised for 2013


�This information needs to be completed
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