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Activity 2.6. Drafting legal acts in the field of MSW management in Belarus. On the basis of proposals for
enhancement of legal and institutional infrastructure revealed from activities 2.3 and 2.4 above and
discussed under activity 2.5 above, a draft of relevant regulations and/or proposals to introduce changes in
the current regulations will be presented to MNREP and MHME for further deliberation and agreement with
other relevant authorities and state organizations.

Activity 2.7. Preparing training materials on MSW management strategy and curriculum for technical training
workshops. Utilizing the results of the activities above and products produced by previous relevant projects,
the project will prepare curriculum for technical training workshops for key decision makers in municipalities
along with some fraining materials for MSW practitioners covering MSW management best practices
manuals, existing regulations and guidance on the best MSW management technique. These materials will
be prepared in a form of CDs and hard copies.

Activity 2.8. Organizing study tours devoted to operation of the recommended MSW management options in
the EU. The project will provide, through study tours, hands-on experience transfer on MSW management
strategy to professionals representing MNREP, MHME and other key institutions as well as to practitioners
that are or will be involved in conducting MSW management. This wil provide the specialists with an
opportunity to establish working contacts with MSW management professionals from other countries. Upon
return from the first study tour, the Belarusian participants will take part in discussions under the training
sessions held as per activity 2.9 below by telling their experiences, sharing and interpreting the information
received.

Activity 2.9. Organizing training workshops on MSW management strategy. Using the training materials
developed in activity 2.7 above, the project will provide, through a tra ing workshop, in-depth training on
MSW management strategy for professionals representing MNREP, MHME and other key institutions as
well as other practitioners that are or will be involved in conducting MSW management. The workshop wi
be organized in Minsk right after the first study tour as per activity 2.8 above. The trained speci i
further used as resource persons (as project consultants) in further workshops and pilot projects, and will be
involved in the development of MSW best practices manuals, regulations and guidelines. The project
hold at least six additional training workshops (a workshop per each Oblast). A report will be presented on
this activity including the results discussed at the workshop and opinions of representatives of all target
groups. The project will use its website for dissemination of all training materials which be regularly
updated in the course of the project.

Output 3. Biodiversity conservation legislation improved based on comparative analysis with EU
regulations

Activity 3.1. Formulating proposals for improvement of legal and institutional framework for biodiversity
conservation in Belarus. The project will perform a comparative analysis of gaps in the national egislation
and regulations concerning biodiversity protection in Belarus against the relevant EU regulations and Bern
Convention regulations. A report will be compiled on the results of the comparative analysis and proposals
on harmonization of the Belarusian legislation with the EU regulations and Bern Convention principles wi
presented to key stakeholders.

Activity 3.2. Organizing round tables on legal and institutional framework for biodiversity conservation in
Belarus. The project will organize broad discussions with MNREP and other interested state, i society
stakeholders and non-governmental organizations on the legal and institutional framework for biodiversity
conservation in Belarus proposed in actions 3.1. and 3.3. At least two roundtables will be organized with
participation of international experts involved in the a y 3.1.

Activity 3.3. Preparing proposals on the improvement of the legal system in the field of biodiversity
conservation in Belarus. On the basis of the outputs of activity 3.1 above, the project will prepare proposals
on draft legal regulations in the field of biodiversity conservation in Belarus as well as justification for joining
the Bern Convention with a list of legal acts that need to be harmonized with the requirements of the Bern
Convention.

Activity 3.4. Organizing training workshops concerning biodiversity protection strategy. In cooperation with

relevant NGOs and international consultants the project will organize two training workshops for both

governmental authorities and wider public on presenting and discussing the Wa&@ncmg@aﬂﬂw%@»
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protected areas in Belarus. It is expected that these workshops will provide better understanding in the field
of biodiversity protection and promote approximation of current Belarusian regulations and practices to those
of the EU.

Activity 3.5. Organizing study tours concerning biodiversity protection strategy. The project w organize at
least three study tours. One of the study tours will be devoted to wetland management and will guide the
Yelnya Reserve staff, representatives of other wetland reserves staff and representatives of MNREP
through a number of well-maintained wetland sites in Europe. The second study tour will involve Belarus
hunting authorities in order to demonstrate them practical implementation of EU regulatory framework in bird
wild life protection. The trip will be organized to EU countries with similar climate, nature and hunting
traditions. The group be composed of relevant specialists from MNREP, Ministry of Forestry,
Belgosohota Association, BTPR Association, NGOs, efc. The objective is to show that hunting enterprises
can be developed without spring hunting on birds which is forbidden in EU since 1979. They can learn also
different management and marketing techniques which help to make game management sustainable. The
third study tour will be devoted to ecotourism and environmentally friendly rural tourism development
aspects at the specially protected natural areas and host both governmental authorities from relevant
key ministries (e.g., MNREP, Ministry of Forestry, Ministry of Agriculture, Ministry of Sport and Tourism,
Presidential Affairs Management Department, National Academy of Sciences of Belarus, etc.), and |
society structures.

Output 4. Proposals to integration of EU procedures and practices in ecological certification of products into
Belarusian legislation made

Activity 4.1. Preparing proposals on the progressive approximation of Belarus legislation with the EU
legislation in the area of ecological certification. The project will perform a comparative analysis of the
Belarus legislation against EU legislation in the area of criteria and procedures for ecological certification of
production including ecological marking of packing. Based on the gaps revealed from the results of this
analysis, the project will prepare a report on proposals for the harmonization of system of ecological
certification of products and submit proposals as to progressive approximation of current national technical
legal framework with relevant EU technical regulations. The report and proposed measures will be submitted
to MNREP for subsequent development of necessary technical legal framework (TLF).

Activity 4.2. Organizing round tables on enhancement of the national TLF for ecological certification in
Belarus. The project will organize broad discussions with MNREP and other interested state, civil society
stakeholders and non-governmental organization on legal and institutional framework for ecological
certification in Belarus including ecological marking of packing. . At least two roundtables will be organized
to discuss proposals on improving TLF developed within activity 4.2.

Activity 4.3. Drafting lacking technical regulations (or introducing changes and amendments in the current
technical regulations) in the field of ecological certification in Belarus. On the basis of the outputs of activity
4.1 and 4.2 above, the project will assist the MNREP in drafting lacking technical regulations in the field of
for ecological ce n in Belarus and/or in drafting changes and amendments to be introduced in the
current technical regulations.

Activity 4.4. Organizing a training workshop concerning ecological certification in Belarus. In cooperation
with relevant NGOs and international consultants the project will organize a training workshop for MNREP,
other relevant republican and local governmental authorities and wider pul on the issues of ecological
certification in Belarus including ecological marking of packing to leam its implications and advantages. It is
expected that this workshop will promote approximation of current Belarusian technical regulations and
practices to those of the EU.

COMPONENT 2. PILOT PROJECTS

Oulput 5. More elements of full MSW management cycle put into operation in Mosty and Kobrin

Activity 5.1. Conducting a study in support of MSW management in Mosty and Kobrin. Using the guidelines
elaborated in activity 2.2 above the project will make an assessment and projection of MSW volume to be.
produced, sorted and treated in Mosty and Kobrin. This activity will also_includ i niglard

economic feasibility studies focused on collection frequencies and oomﬂ:zmwm%%mmmm%mmw@om%i@. _,
achievable level of sorting and composting, available recycling infrastructlre, and @ﬁnm?m{m,@mﬂr@ﬂﬁm.
M OTAENNOC A
11 ¥ NYHAPOLY -
© MEKDYHAPOR ko AGMOLY
AV TEXHWIECKOA T

ISR





image11.jpg
At that, one of the principal indicators should be a high level of recovery of secondary material resources
(70-80% of available secondary material resources which make part of MSW generated). Furthermore, the
project will conduct a study to reveal preferences of citizens in private (family) houses in the town part of
Mosty area to accept home compostainers or to accept biowaste containers and to specify number of
compostainers and biowaste containers needed. In cooperation with MHSO in these cities, appropriate
locations for separate collection containers (biowaste containers for municipally owned large houses,
packaging waste containers both in town and village parts of Mosty area) and for bulk container station sites
will be determined.

Activity 5.2. Organizing a competition of local initiatives to develop technical solutions and preliminary
project proposals for the MSW landfills in Mosty and Kobrin. The project will allocate resources, organize
and hold the competition of local i society, associations, individuals and
non-governmental organizations to develop a conceptual design of landfills for each mentioned city. In the
scope of these initiatives it is expected that the general public and population will propose technical solutions
and drafts on developing a system of MSW management in their own cities with a view to sustainable
development of those cities.

Activity 5.3. Designing the MSW landifill in Mosty and Kobrin. Based on project proposals (see activities 2.2,
5.1 and 5.2) the project will produce a conceptual landfill design for each mentioned city, a conceptual
proposal of intensified landfill site development, including landfill area, guidelines for proper creation of
landfill layers and for formation of landfill shape, a proposal of location of composting plant in the landfill
territory and a conceptual design of compost plant ground (structure of the layers, slopes of ground, effluent
water management). While developing a conceptual landfill design based on the results of activities 5.1 and
5.2, management scheme of biodegradable part of MSW will be considered for the part of the landfill to be
intensified together with a system of landfill de-gasification, disposal of fill methane and waste water
treatment.

Activity 5.4. Developing specification of MSW management equipment and organizing the bidding process.

Specification of selected equipment will be prepared with assistance provided by MHSOs in Kobrin and
Mosty? taking into account local equipment available. (see Annex 1V).

Activity 5.5. Ensuring procurement and installation of MSW management equipment in Mosty and Kobrin.
The project in cooperation with local MHSOs will supervise equipment transportation, insta n and putting
in operation in accordance with equipment specification and MSW management system conceptual design.
The project will assist in necessary test runs and compilation of test logs and acceptance certificates for
separate equipment as well as for the MSW management system as a whole in Mosty and Kobrin.

Activily 5.6. Ensuring smooth operation of the pilot projects’ MSW management systems. The project will be
assisting in pilot sites for 12 months (or less, in case there are less months left till the end of the contract)
n of the pilot projects. This assistance, in addition to activity 5.6 described below, wi
include two training tours of six local operators, who will be involved in MSW management system operation
for at least 80% of their working time during the 12 months period after the start-up of the pilot projects,
following the supply and installation of the equipment. A short-term expert with extensive EU experience in
the operation of MSW management systems will provide at least two on-site trainings of these six local
operators.

Activity 5.7. Ensuring the monitoring of the pilot projects’ MSW management systems. In addition to activity
5.5 above, the project’s assistance in pilot sites also include monitoring of operations of the pilot projects
once per 3 months within the first 12 months of full operation of the pilot projects (or less, in case there are
less than 12 months till the end of the project). The short-term expert with EU experience in the operation of
MSW management systems for on-site training of the local experts will also take part in all monitoring
rounds.

Activity 5.8. Conducting comparative study on MSW management before and after implementation of pilot
projects. The project will implement a comparative research, including a cost-benefit analysis, before the
pilot project implementation and 6 months after the pilot project implementation (or earlier, if the
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implementation of pilot project will take less months before the end of the project). For both pilot landfills, the
study will also make more accurate assessment of specifications and composition of waste to be collected
and managed separately.

Activity 5.9. Demonstrating the results of operation of the pilot projects’ MSW management systems. The
project finally will issue a report with the results of demonstration of at least 8 elements of full MSW
management cycle in Mosty and Kobrin, namely:

° separate collection of packaging and similar waste and effective transportation;

e sorting (at central sorting facility) of separately collected packaging and similar (by material type) waste
and recovery of secondary material resources from MSW;

° separate collection of biowaste and effective transportation;

° composting and utilization of biowaste;

e prevention of biowaste;

° separate collection of hazardous wastes from MSW;

°  MSW landfill management;

° bulk waste separate collection and management.

Similar report will be issued to demonstrate at least 2 elements of full MSW management cycle in Kobrin,
namely:
° separate collection of packaging and similar waste and effective transportation;

¢ sorting of separately collected packaging and similar waste and their management to ensure recovery of
secondary material resources from MSW;

° bulk waste separate collection and management;
> composting and utilization of biowaste.

The two reports will be communicated to MNREP and all local MHSOs and disseminated through the project
website established under activities 9.1. and 9.2 below.

Oulput 6. New set of activities for Yelnya Reserve Management Plan

Activity 6.1. Developing a new set of activities for the Yelnya Reserve Management Plan. The project
review the existing Management Plan of the Yelnya Reserve and bring it in line with EU best practices
necessary. Additional data will be collected in order to elaborate a new set of activities for Yelnya Reserve
Management Plan, in particular, in the field of hydrology taking into consideration the EC requirements and
the legislation of the Republic of Belarus. The project develop a new version of the Management Plan
and will implement the selected priority activities of this plan.

Activity 6.2. Organizing the bidding process for equipment for Yelnya Reserve Management Plan
implementation. Equipment specifications and other required documents be prepared (see Annex V).

Activity 6.3. Ensuring equipment installation for Yelnya Reserve Management Plan implementation. The
project in cooperation with Miory Regional Executive Committee and Yelnya Hydrological Reserve
Administration will supervise equipment transportation, installation and putting in operation in accordance
with equipment specification and Yelnya Reserve Management Plan. Necessary test runs and compilation of
test logs and acceptance certificates will be ensured.

Activity 6.4. Implementing the pilot project activities according to the new Yelnya Reserve Management
Plan: monitoring of surface and groundwater level. The project will assist in implementation of selected
priority activities of the plan developed in activity 6.1 above. In particular, the project will support the
conducting of a field research and establishment of the network for surface and groundwater level
monitoring. A report be prepared on management of hydrological regime in Yelnya Bog, based on
operational monitoring data.

Activity 6.5. Implementing the pilot project activities according to the new Yelnya Reserve Management
Plan: ecotourism routes. The project will assist in ecotourism and rural tourism development, including

elaboration of new ecotourism routes and of necessary amenity arrangements. .
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Activity 6.6. Implementing the pilot project activities according to the new Yelnya Reserve Management
Plan: a visit center. The project will assist in establishing a visit center along with office premises
development using experience of the eco-center in Berezinski Biosphere Reserve (Vitebsk Oblast): drafts o
provisions on and statute of the visit center will be developed, PR and information materials will be
developed and produced.

Activity 6.7. Capacity building of staff: trainings. The project will provide support for capacity building of
management staff of Yelnya Reserve and visit center in order to ensure the pilot project successful
implementation. Special training sessions be organized to learn on sustainable biodiversity conservation
techniques applicable to wetlands. Other training sessions will be dedicated to ecotourism methodology and
practice. These trainings will be organized in at least two different EU member countries with involvement of
international experts.

Activity 6.8. Capacily building of staff: guidelines on the best eco-tourism practices. Additional informational
support will be provided by the project in a form of guidelines demonstrating examples of the best eco-
tourism practices. An expert with extensive EU experience will assist to develop the guidelines.

Activity 6.9. Capacity building of staff: Yelnya report. The guidelines developed in activity 6.8 above be
used for preparation of a report demonstrating eco-tourism in practice from Yelnya pilot project experience.

Activity 6.10. Capacity building of staff: workshops. The project will also conduct two workshops concerning
the Yelnya case study to enhance capacity building. The first workshop will be dedicated to the best
practices of hydrological regime management with measures in the Yelnya Bog as an example. The second
workshop be to share practical experience on eco-tourism in Yelnya Reserve. The workshops will invite
specialists in the field of environmental protection, local decision-makers, tourism agencies, representatives
of NGOs, students, etc.

COMPONENT 3. EDUCATION, AWARENESS-RAISING AND DISSEMINATION ACTIVITIES

Output 7. Establishing a local Aarhus center completed

Activity 7.1. Conducting a feasibility study for establishment of Aarhus centers at oblast level. The project
support MNREP and its local establishments, the Belarusian environmental NGOs, the general publ
scholars / students and environmental protection professionals in reaching their objective of raising
environmental awareness through an Oblast Aarhus Center deployed in one of the three oblasts where the
aforementioned pilot projects will be implemented in the scope of component 2. For this purpose the project
will conduct a feasibility study and suggest the most feasible location option for decision making by MNREP.
Upon the result of this decision the project negotiate with local authorities to cooperate in setting the
local Aarhus Center office. The project hire an international expert who is experienced in establishing
Aarhus Centers in Eastern European countries to peer review the feasi ity study report.

Activity 7.2. Establishing a local (pilot) Aarhus center. The project will assist a respected OCNREP to
establish such center as a pilot, equip it with necessary media and office facilites and make it fully
operational. The project will assist in developing scope of work and annual plans, target group identification,
organization of their activities and promotion of the Center. In addition to support of office equipment
procurement the project will prepare drafts of pro: ns on and statute of the Local Aarhus Center.

Activity 7.3. Training the Center's staff. The project will organize and conduct training of the Center's
personnel. A specialist from an Aarhus Center office in Belarus will be involved to share his/her experience
and educate the local Aarhus Center staff.

Activity 7.4. Study tour for staffs of the Aarhus Centers of Belarus. The project wi organize and perform a
study tour for the personnel of the Aarhus Centers of Belarus. The tour will involve visits to at least two
Aarhus Centers located in neighboring Central European countries.

Oulput 8. Awareness-raising and project results dissemination campaign implemented

—
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Activity 8.1. Expanding the network of Green Schools. The project will assist in developing and expanding
the network of Green Schools established with EC funds in Miory, Kobrin, and Mosty districts. In the
framework of component 2, the project will organize trainings at pilot project sites to exchange experience

Activity 8.2. Developing additional demonstration materials for Green Schools. The project will assist in
developing additional relevant demonstration materials for the curriculum of the Green Schools. The
materials will be based on the activities undertaken in the scope of component 2 and will incorporate best
available practices.

Activity 8.3. Green Schools training workshops. The project will assist in organizing and holding at least
three regional training workshops annually to ensure the further development and expanding of the Green
Schools’ network within three above mentioned districts. The workshops will gather together potential and
practicing leaders of Green Schools to exchange experience and support/promote the network.

Activity 8.4. Green Schools network monitoring. The project will assist in monitoring the Green Schools’
network within three oblasts (Brest, Vitebsk, and Grodno oblasts). The purpose of the monitoring would be
to verify the level of practice achieved by the Schools against meeting the requirements for Green schools.

Activity 8.5. Draft legal act “On endorsing Regulation about an access to information, general public
participation in decision-making and access to justice on environmental issues. The project support
development of a draft regulation in the area of ecological information dissemination, in particular, the
project will develop a draft regulation on access to information, general public participation in decision-
making and access to justice on environmental issues.

Activity 8.6. Biodiversity database. The project will develop a web-oriented database to be used for mapping
and monitoring biodiversity (database elaborated on the best examples from EU: Sweden) which further can
be hyperlinked in MNREP’s web-site and managed by selected organization for use by practitioners,
decision-makers, Green Schools teachers and general public to provide sustainable awareness raising on
biodiversity conservation with emphasis on protected areas. The web-oriented database along with other
information campaigns will also help decreasing pressure of tourism for the protected areas as tourists can
use information from the site to find wished species elsewhere.

Output 9. EU visibility and project's information coverage insured by a website

Activity 9.1. Implementing project results dissemination campaign: publications. The project will develop
thematic plan of relevant publications / illustrations about the best European practices and relevant activities
within the pilot projects. The project will then compile corresponding articles, translate them and publish in a
supplementary copy of selected Belarusian nature magazines (e.g., Rodnaya pryroda, Dikaya priroda,
Ptushki i my, Mir zhivotnykh etc.). In addition, the project will conduct the communication campaign on
environmental and economic consequences of waste management in Mosty and Kobrin towns and near-by
villages. This campaign will be fulfilled through a media network, field-trips to project sites (see activity 8.1)
and distribution of leaflets and posters.

Activity 9.2. Implementing project results dissemination campaign: project website. To enlarge a scale of
dissemination its results and to provide sustainable educational impact the project will develop and launch
website (see also activity 9.1 below). The website will contain relevant news and information on project
activities, useful guidelines for MSW and water management techniques, advertise the best achievable
practice and provide information on legal and institutional framework in the fields of MSW, water
management, ecological certification, ecotourism and bio

issues. The website will have a hyperlink to browse the biodiversity database developed under activity 8.6
above.

Activity 9.3. Populating and maintaining the project Internet site. A project website will be designed,
launched and maintained in the course of project implementation (see activity 8.7 above). The site wi

include pages on project components and will be used to %wwmi:ﬁ@%%
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events and the results achieved will be placed on the site and an electronic library on project relevant issues
will be available for consultation. A special section for the media with press releases, a news distribution list
and materials for downloading will be developed. The site’s forum will facilitate wide discussion among the
stakeholders on recommendations for the Belarusian legislation modification, along with guidelines, reports,
strategies and other documents which be developed in the course of the project. The site be
designed in a manner that will allow easy integration into relevant sections of the existing MNREP’s Internet
site after project completion (see activity 9..2 above).

COMPONENT 4. PROJECT MANAGEMENT

Output 10. Effective project management and monitoring ensured

Activity 10.1. Project registration and inception. The project is to be registered as per the established
procedure.

Activity 10.2. Project monitoring and finalizing. Three project component completion workshops will put an
es under each of the three technical project components. The project final workshop will
finalize the entire project performance. The Project Steering Committee (PSC) be established and
functioning.

Activity 10.3. Project management and project office functioning. A project implementation group is created
for project implementation, the project personnel are contracted, the project office is rented, and
maintenance and communications are secured during project implementation. All planned activities are to
be implemented and project resources are to be delivered in full according to the annual work plans. To
contribute to successful implementation of all the mentioned tasks and activities, the UNDP project
envisages funds allocation to procure office equipment, furniture, a vehicle (vehicles) etc.
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Part lIi: Results and Resources Framework

Intended Outcome as stated in the Country Programme Resuits and Resource Framework:
3.2 Sustainable use of the country’s natural resources promoted.

Outcome indicators as stated in the Country Programme Results and Resources Framework, including baseline and targets: Indicator: Environmental Code exists; Baseline: no
Environmental Code; Target: Environmental Code regulating natural protection and sustainable use of the country's natural resources adopted

Applicable Key Result Area (from 2008-11 Strategic Plan): Mainstreaming environment and energy

Partnership Strategy: Executing Entity — Ministry of Natural Resources and Environmental Protection of the Republic of Belarus

Project title and ID (ATLAS Award ID): “Support to the development of a comprehensive framework for international environmental cooperation in the Republic of Belarus™

INTENDED OUTPUTS OUTPUT TARGETS FOR (1-3 YEARS)

INDICATIVE ACTIVITIES

RESPONSIBLE PARTIES

Component 1. LEGAL AND PROCEDURAL APPROXIMATION, AND CAPACITY BUILDING

Objective: To improve Belarus' environmental policy framework in such a way as to bring the country closer to
international or, where applicable, EU concepts and approaches in terms of environmental law and
environmental due processes

Baseline:

1. The existing Belarusian regulations and practice in these fields need further harmonization with the current
EU Directives.

2. Experience and knowledge of professionals and authorities need to be improved.

Indicators:

1. Environmental legislation is harmonized with the EU environmental
fields:

- waste management

- biodiversity conservation

- water management

- ecological certification of products.

2. Target groups provided with informational support and training.

law and best practices in the following

Expected Results:

1. Draft regulations in waste management, biodiversity conservation, water
management, and ecological certification of products submitted to MNREP
and approved for further processing through consequent conciliation

procedure established by law,

2. Training and awareness raising provided to target groups.

Output 1. Water management legisiation
in Belarus progressively approximated
with the EU regulations

1. Report on the results of comparative analysis of the Belarus
legislation with the EU in the field of water management
approved by MNREP,

2. Proposals for institutional and legal infrastructure in the field
of water management approved by MNREP.

3. 2 meetings of a round-table format organized, each

Baseline:

1.1, Comparative analysis of present national | UNDP
water legislation in Belarus with relevant EU MNREP
regulations

1.2. Formulating proposals for improvement UNDP
of legal and institutional framework for water | \NREP

management in Belarus
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harmonized with relevant EU Directives
setting environmental quality standards for
the priority substances.

2. The water management practitioners must
be additionally trained.

Indicators:

1. Legal acts proposed for national water
management legislation upon the results of
analysis existing gaps with relevant EU
Directives.

2. Number of training workshops.

3. Number of practitioners trained.

4. Number of specialists that have
participated in the training.

involving at least 5 key decision-makers and 20 other muitiple
stakeholders.

4. 1 training workshop organized involving at least 10 decision-
makers and 20 specialists from MNREP regional staff and
representatives of other stakeholders.

5. 1 study tour to the EU country organized involving at least 5
specialists.

Output 2. EU waste management
regulations and practices analyzed and
integrated into the Belarusian legal
system

Baseline;

1. A number of regulations are fully
harmonized with the main EU MSW
management policy and relevant EU
Directives.

2. Existing guidelines for evaluation of actual
and projected volumes of MSW production /
treatment with due account of the whole
waste stream and main waste types on
regional and local (municipal) level need
improvements.

3. The MSW management strategy must be
updated.

4. The practitioners must be trained.
Indicators:

1. Draft legal acts (and/or draft proposals for
changes) proposed for improvements of the
national MSW management legislation upon
the results of analysis of existing gaps in
comparison with relevant EU Directives.

2. A guidance for evaluation of actual and
projected volumes of MSW production /
treatment.

1. A report on the results of analysis discussed and approved
by MNREP and MHME.

2. Guidelines approved by MNREP and MHME for evaluation
of actual and projected volumes of MSW production /
treatment with due account of the whole waste stream and
main waste types on regional and local (municipal) level.

3. A report on the MSW management policy targets in
different levels of implementation approved by MNREP and
MHME.

4. Proposals and recommendations for institutional and legal
infrastructure in the field of MSW management approved by
MNREP and MHME.

5. 2 meetings of a round-table format organized, each
involving at least 10 key decision-makers and 50 other multiple
stakeholders.

6. Training materials (100 CDs and 100 hard copies containing
presentations, guidance and relevant regulations) on MSW
management practice prepared and made widely available.

7. 2 study tours organized in EU countries with participation of
at least 15 practitioners in each of the study tours.

8. 1 training session conducted in Minsk with participation of at
least 10 key decision makers from MNREP, MHME and local
executive committees and 30 specialists involved in MSW
management.

[13 Organizing round tables on legal and UNDP
institutional framework for water MNREP
management in Belarus
1.4 Drafting primary and secondary legal UNDP
acts lacking for proper water management in MNREP
Belarus
1.5 Organizing water management training UNDP
workshop. MNREP
1.6 Organizing a study tour in the area of
water management.

2.1. Critical analysis and evaluation of the UNDP
actual data on MSW production and MSW MNREP
treatment for the whole waste stream and

A MHME
main waste types
2.2. Elaborating guidelines for assessment UNDP
and projection of MSW production and MSW | MNREP
treatment for the whole waste stream and

e MHME
main waste types
2.3. Formulating the MSW management UNDP
strategy for MSW production and MSW MNREP
treatment MHME
2.4. Formulating proposals for improvement | UNDP
of legal and institutional framework for MSW | MNREP
management in Belarus MHME
2.5. Organizing round tables on legal and UNDP
institutional framework for MSW management | MNREP
in Belarus
2.6. Drafting legal acts in the field of h(MSW | UNDP
management in Belarus. MNREP
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3. A MSW management strategy.
4. Number of study tours.

5. Number of training workshops.
8. Number of practitioners trained.

Output 3. Biodiversity conservation
legislation improved, based on
comparative analysis with EU regulations

Baseline:

1. A number of regulations are fully
harmonized with the main EU biodiversity
protection policy and relevant directives.
1. The biodiversity experts must be
additionally trained

Indicators:

1. Legal acts proposed for national
legislation in the field of biodiversity
conservation upon the results of analysis
existing gaps with relevant EU directives.
2. Number of study tours.

3. Number of training workshops.

4. Number of practitioners trained.

1.2 meetings of a round-table format organized involving at
least 5 key decision-makers and 20 other multiple
stakeholders.

2. 2 training workshops conducted each involving at least 10
key decision makers from MNREP and other relevant local and
central governmental agencies and 30 professionals and
representatives of other civil society structures.

3. 3 study tours organized with participation of at least 15
specialists in average in each of the tours.

Output 4. Proposals to integration of EU
procedures and practices in ecological
certification of products into Belarusian
legislation made

Baseline:
1. Some of regulations are fully harmonized
OSSO

1. A report on the results of analysis discussed and approved
by MNREP; approved draft proposals.

2. 2 meetings of a round-table format organized each involving
at least 5 key decision-makers and 20 other multiple
stakeholders.

3. 1 training workshop conducted with participation of at least
10 key decision makers and approx. 30 professionals in each

MHME
2.7. Preparing training materials on MSW UNDP
management strategy and curriculum for MNREP
technical training workshops MHME
2.8. Organizing study tours devoted to UNDP
operation of the recommended MSW MNREP
management options in the EU
2.9. Organizing training workshops on Msw | UNDP
management strategy. MNREP
3.1. Formulating proposals for improvement UNDP
of legal and institutional framework for MNREP
biodiversity conservation in Belarus
3.2. Organizing round tables on legal and UNDP
institutional framework for biodiversity MNREP
conservation in Belarus
3.3. Preparing proposals on the UNDP
improvement of the legal system in the field MNREP
of biodiversity conservation in Belarus.
3.4. Organizing training workshops UNDP
concerning biodiversity protection strategy MNREP
3.5. Organizing study tours concerning UNDP
biodiversity protection strategy MNREP
4.1. Preparing proposals on the progressive UNDP
approximation of Belarus legislation with the | MNREP
EU legislation in the area of ecological
certification
4.2. Organizing round tables on enhancement | UNDP
of the national TLF for ecological certification | MNREP

in Belarus.

c

i Banapyss
OTLEN ND COTPYRAHWMECTBY
MEKQYHAPOHBIMIA OPTAHWUSALMAMN

114 KOOPUUHALMMK TEXHUHECKOH NOMOLKY

19





image1.jpg
Table of Contents
LIST OF ABBREVIATIONS

PART I: SITUATION ANALYSIS........ T —— I~ |
INATIONAL: CONTERT s30T Tasssansrasensssaossasasss resssssasssse aassts se s sasasasmsonesmessnenssasemnsmsossssiond 4

PART IV: WORK PLAN..cccceerrevenensurnenen. R Y A R S SR S RS SRR Re e 26
PART V: MANAGEMENT ARRANGEMENTS ....cecvvenrernceensonsnennan T, S—
PART VI: PROJECT MONITORING FRAMEWORK......... .41
QUALITY MANAGEMENT FOR PROJECT ACTIVITY RESULTS . .. 41
PART VII: LEGAL CONTEXT
PART VIII: ANNEXES .c.ciisosicnssisssssssisnsssssossssssssssss S T e SR 7 |
ANNEX I: DESCRIPTION OF UNDP COUNTRY OFFICE SUPPORT SERVICES IN IMPLEMENTATION OF THE

ANNEX IV: INDICATIVE EQUIPMENT LIST FOR PILOT PROJECT “MUNICIPAL SOLID WASTE MANAGEMENT
IN MOSTY AND KOBRIN TOWNS”

ANNEX V: INDICATIVE EQUIPMENT LIST FOR PILOT PROJECT “SELECTED MEASURES TOWARDS

BIODIVERSITY CONSERVATION AT THE PROTECTED AREA YELNYA™ ...cvvmivunrienisniseneaesses s eeseesnnns 50
ANNEX VI: CAPACITY ASSESSMENT REPORT ......coovuummmnrerriseerasersseressssssessssssss s sssss e sessssessessessssssanenan 51
ANNEX VII: ANNUAL WORK PLAN ......oomiiimiiiieieectteeecessess et et oo raesaes 55

ANNEXSVITEERISKS ANATEY SIS wruuasuasnsessrsissssss s s e vsssss s S s 0y e S s e S ST on I8

RO SKOHOMMKN
pecnyGanKn Bonapyos
# GTAEN 11O oo%é:s:mﬂ.mw .
" i OPTAHWBALMAN
o MEXIAP O oo noMou]
’ TS

[ annncTE:

w xOOﬁhSI»:.SS TEXHW!

S




image19.jpg
with the main EU ecological certification
policy and relevant directives.

2. The experts in the field of ecological
certification must be additionally trained

Indicators:

1. Legal acts proposed for national legislation
in the field of ecological certification upon the
results of analysis existing gaps with relevant
EU Directives.

2. Number of training workshops.

3. Number of practitioners trained.

of the workshops.

4.3. Drafting lacking technical regulations (or | UNDP
introducing changes in the current technical MNREP
regulations) in the field of ecological

certification in Belarus.

4.4. Organizing a training workshop UNDP
concerning ecological certification in Belarus | MNREP

Component 2. PILOT PROJECTS

Objective: To demonstrate viability of waste management and nature protection policies implemented in
practice using appropriate technology and with participation of citizens

Baseline:

1. No successful pilot projects in the fields of MSW management, biodiversity conservation and water
management.

2. Professionals and authorities do not have real practice of being involved in comprehensive decision-making

process.
Indicators:

1. The professionals, authorities, and general public are involved in implementation of pilot projects using the
best practices and draft regulations resulted from implementation of previous project component in the fields of
waste management, biodiversity conservation, water management and ecological certification of products.

2. Viability of the pilot projects is proven by involving professionals, authorities, and general public in monitoring
procedures,

Expected results:

1. Three pilot projects successfully launched (two for MSW management and
one for biodiversity conservation and water management) in compliance with
the best EU practice and in accordance with the guidelines elaborated by the
project and specifications openly discussed during joint decision-making;

2. Monitoring procedures implemented in all three pilot projects.

Qutput 5. More elements of full MSW

1. A report on the results of study with proposals concerning
management cycle put into operation in

design of effective MSW management cycle in Mosty and

Mosty and Kobrin.
Baseline:

1. No successful pilot projects in the field of
MSW management are implemented in the
regions.

2. Local professionals must be trained.
Indicators:

1. Number of MSW management pilot
projects successfully launched.

Kobrin approved by MNREP and local MHSOs.

2. Reports on landfill equipment specifications and a
conceptual design of landfills along with a proposal of
intensified landfill sites development approved by MNREP and
local MHSOs.

3. All necessary equipment acquired, transported, installed and
put into operation.

4. v2 tours organized in the EU countries and at least 6

5.1. Conducting a study in support of MSW
management in Mosty and Kobrin

UNDP

MNREP

MHME

MHSO in Kobrin and Mosty

5.2. Organizing a competition of local
initiatives to develop technical solutions and
preliminary project proposals for the MSW
landfills in Mosty and Kobrin.

UNDP

MNREP

MHME

MHSO in Kobrin and Mosty

[ UHACTERCTBO BKOHOMMKY
PocnyBaviu Benapycs
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2. Number of training tours.

3. Number of local landfill operators trained.
4. Level of recovery of secondary material
resources of MSW generated.

NHUCTEPCTBO BKOHOMKMKM
Pacnybimm Banapyss,

operators trained.

5. At least 4 reports issued for each of the project sites and
approved by MNREP and local MHSOs.

6. A report on the results of comparative study approved by
MNREP and local MHSOs.

7. 2 reports on demonstration of feasibility and efficiency of the
proposed elements of MSW management system approved by
MNREP and local MHSOs.

8. Indicator of at least 70-80% recovery of secondary material
resources of available secondary material resources which
make part of MSW generated achieved.

5.3. Designing the MSW landifill in Mosty and
Kobrin.

UNDP

MNREP

MHME

MHSO in Kobrin and Mosty

5.4. Developing specification of MSW
management equipment and organizing the
bidding process.

UNDP

MNREP

MHME

MHSO in Kobrin and Mosty

5.5. Ensuring procurement and installation of
MSW management equipment in Mosty and
Kobrin,

UNDP

MNREP

MHME

MHSO in Kobrin and Mosty

5.6. Ensuring smooth operation of the pilot
projects’ MSW management systems.

UNDP
MNREP

MHMEMHSO in Kobrin and
Mosty

5.7. Ensuring the monitoring of the pilot
projects’ MSW management systems,

UNDP

MNREP

MHME

MHSO in Kobrin and Mosty

5.8. Conducting comparative study on MSW
management before and after implementation
of pilot projects.

UNDP

MNREP

MHME

MHSO in Kobrin and Mosty

5.9 Demonstrating the results of operation of
the pilot projects’ MSW management
systems.

UNDP

MNREP

MHME

MHSO in Kobrin and Mosty
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Output 6. New set of activities for Yelnya
Reserve Management.

Baseline:

1. No successful pilot projects in the fields of
biodiversity conservation are implemented.

2. Local professionals must be trained.
Indicators:

1. Number of biodiversity conservation pilot
projects in Yelnya wetland reserve
successfully launched.

2. Number of training tours.

3. Number of specialists from local
management staff trained.

4. Number of workshops.

HUCTERGTBO BKOHOMNKIA F

1. A revised version of Yelnya Reserve Management Plan
approved by MNREP, Miory Regional Executive Committee
and Yelnya Hydrological Reserve Administration.

2. All necessary equipment procured in accordance with
prepared specifications, transported, installed and put into
operation.

3. A report on monitoring and management of hydrological
regime in Yelnya Bog approved by MNREP, Miory Regional
Executive Committee and Yelnya Hydrological Reserve
Administration.

4. At least 1 tourism route marked with amenities.
5. A visit center established.

6. At least 4 special trainings in the EU countries organized
with at least 15 specialists trained.

7. A report on the results of Yelnya pilot project implementation
approved by MNREP and issued.

8. At least 2 workshops on best practices of hydrological
regime management and eco-tourism experience organized
on-site of the Yelnya Bog with participation of at least 30
attendees.

6.1. Developing a new set of activities for the
Yelnya Reserve Management Plan

UNDP
MNREP
Miory Regional ExeCom

Yelnya Hydrological Reserve
Administration

6.2. Organizing the the bidding process for
equipment for Yelnya Reserve Management
Plan implementation

UNDP
MNREP
Miory Regional ExeCom

Yelnya Hydrological Reserve
Administration

6.3. Ensuring equipment installation for
Yelnya Reserve Management Plan
implementation

UNDP
MNREP
Miory Regional ExeCom

Yelnya Hydrological Reserve
Administration

6.4. Implementing the pilot project activities
according to the new Yelnya Reserve
Management Plan: monitoring of surface and
groundwater level

UNDP
MNREP
Miory Regional ExeCom

Yelnya Hydrological Reserve
Administration

6.5. Implementing the pilot project activities
according to the new Yelnya Reserve
Management Plan: ecotourism routes

UNDP
MNREP
Miory Regional ExeCom

Yelnya Hydrological Reserve
Administration

6.6. Implementing the pilot project activities
according to the new Yelnya Reserve
Management Plan: a visit center

UNDP
MNREP
Miory Regional ExeCom

Yelnya Hydrological Reserve
Administration
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6.7. Capacity building of staff: trainings UNDP
MNREP
Miory Regional ExeCom

Yelnya Hydrological Reserve
Administration

6.8. Capacity building of staff: guidelines on UNDP
the best eco-tourism practices MNREP

Miory Regional ExeCom

Yelnya Hydrological Reserve
Administration

6.9. Capacity building of staff: Yelnya report UNDP
MNREP
Miory Regional ExeCom

Yelnya Hydrological Reserve
Administration

8.10. Capacity building of staff: workshops UNDP
MNREP

Miory Regional ExeCom

Yelnya Hydrological Reserve
Administration

Component 3. EDUCATION, AWARENESS-RAISING AND DISSEMINATION ACTIVITIES

environmental policy objectives at the local level, and in areas where social participation should be
encouraged, notably via citizens' involvement in pilot projects.
Baseline:

examples.
Indicators:
1. Pilot project results are widely disseminated to encourage citizens in involvement in achieving their

Objective: To ensure involvement of the Belarusian professionals, citizens and their associations in achieving

1. Information availability and knowledge raising must be enhanced on a basis of wide dissemination of positive

Expected results:

1.Knowledge and experience with regard to environmental protection issues
disseminated through Aarhus Oblast Center, Green School network, relevant
publications and web-site.

environmental policy objectives.
SRR ————__
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Output 7. Establishing a local Aarhus 1. A report on feasibility study and recommendations 7.1. Conducting a feasibility study for UNDP
(pilot) center completed concerning location and scope of work of the suggested Oblast establishment of Aarhus centers at oblast MNREP
Baseline: Aarhus Center approved by MNREP and respected OCNREP. level OCNREP
1. No Aarhus center established in Oblast 2. The Oblast Aarhus Center established and equipped.
level. 3. At least one employee of Oblast Aarhus Center personnel
Indicators: trained. 7.2. Establishing a local Aarhus center UNDP
1. An Aarhus center of Oblast level 4. Atleast 1 study tour organized with participation of at least 2 MNREP
established and equipped. representatives from the Aarhus Centers of Belarus in each of OCNREP
. the tours.
2. Number of trainings.
7.3. Training the local Center’s staff UNDP
MNREP
OCNREP
7.4. Study tour for the staff of the Aarhus UNDP
Centers MNREP
OCNREP
_C)utput 8. Awareness-raising campaign 1. All three project sites visited with participation of at least 10 | g 1. Expanding the network of Green Schools | UNDP
implemented. persons in each of the field trips. MNREP
Baseline: 2. At least 800 brochures prepared for curriculum of the Green
— i Schools, discussed with relevant NGOs, approved by MNREP
1. Awareness, knowledge and skills in the and published PO ve— ddonaTa . ONDP
area of environmental protection improved. ; . " . -<. Ueveloping additional demonstration
iriticatore: P P gaért\ ;oefatsl-fegm\/,voc::;s?g)pgs organized with at least 20 attendees in | aterials for Green Schools MNREP
1. Number of field trips by Green Schools 4. At least 30 monﬁoring missiqns organfze_dA .
network. 5.5, Development_ alnd installation of a biodiversity database 8.3. Green Schools training workshops UNDP
2. Number of Green Schools visitors on aweb server via Internet. MNREP
participated in the field trips.
1. 4. Biodi d ional by th
pl.oje?{ir::ersny atabase operational by the 8.4. Green Schools network monitoring UNDP
’ MNREP
8.5. Draft legal act “On endorsing Regutation | UNDP
about an access to information, general MNREP
public participation in decision-making and
access to justice on environmental issues.
8.6. Biodiversity database. UNDP
i
R BKOHOMMKM | MNREP
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Output 9. EU visibility and project's

3. Three project component closing workshops organized.
4. One final workshop organized.

5. Project personnel contracted.

6. Project office functions.

10.2, Project monitoring and finalizing

10.3. Project management and project office
functioning

( . ' 1. The project results widely disseminated by means of 9.1. Implementing project results UNDP
information coverage insured by a popular articles published, local media network, leaflets and dissemination campaign: publications. MNREP
website. posters: at least 6 articles, 5000 supplementary copies of a
Baseline: magazine, two interviews per year for local radio and TV, at
T o . . least 600 leaflets and 600 posters on MSW-related project 9.2 Implementing project results UNDP
1. ?mjed results need to be disseminated. results and at least the same number for biodiversity-related dissenﬁnanon cag,-:pajign; project website. MNREP
Indicators: project results published. & — " UNDP
1. Number of publications and broadcasted 2. Project web-site developed, registered and opened. Project | 9.3 Populating and maintaining the project
interviews. materials in Russian and with summary version in English Internet site. MNREP

: G accessible via the Internet.
2 Prolect website In the internet 3. The project web-site integrated into MNREP web-site by the

end of project completion.

Component 4. PROJECT MANAGEMENT
Objective: To provide efficient project performance and evaluation
Output 10. Effective project management | 1. One kick-off meeting held. 10.1. Project registration and inception UNDP
and monitoring ensured. 2. At least 6 PSC meetings organized. MNREP

pilot projects as per Component 2)

Total for all Components (except for project staff's salaries,

project office equipment and supplies, as well as for equipment, machines and tools to be acquired and installed to implement

CTHO BROHOMUKK
Pecnytnni Banapyoe
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PART IV: WORK PLAN

Number of months since project commencement

Activity Semester 1 Semester 2 Semester 3 Semester 4 Semester 5 Semester 6

1234567891011121314151617181920212223242526272829303132333435

LEGAL AND PROCEDURAL APPROXIMATION, AND CAPACITY BUILDING COMPONENT

Component
team
assembling

er management legislation in Belarus progressively approximated with the EU regulations

1.1, P
Comparative
analysis of
present
national water
legislation in
Belarus with
relevant EU
regulations

12k
Formulating
proposals for
improvement of
legal and
institutional
framework for
water
management in
Belarus

1.3. Organizing
round tables on
legal and
institutional
framework for
water
management in
Belarus
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Number of months since project commencement

Activity Semester 1 Semester 2 Semester 3 Semester 4 Semester 5 Semester 6

112131456 7]8[09]10]11 14151617181920212223242526272829303132333435

1.4, Drafting
primary and
secondary
legal acts
lacking for

| proper water
management in
Belarus

1.5 Organizing
water
management
training
workshop. The
project will
organize a
technical
training
workshop for
MNREP, its
regional
| structures and
other
stakeholders.

1.6 Organizing PP
a study tour in i

the area of

| water
management.

OQutput 2. EU waéte management regulations and practices analyzed and used for improvement of the Belarusian relevant legal system

2.1. Critical
analysis and
evaluation of
the actual data
on MSW
production and
| MSW treatment
for the whole
waste stream
and main
waste types

MUHWUCTERCTBO DKOHOMKKA
Pounydarkn Banapyoes
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Number of months since project commencement

Activity Semester 1 Semester 2 Semester 3 Semester 4 Semester 5 Semester 6

1234567891011121314151617181920212223242526272829303132333435

22.
Elaborating
guidelines for
assessment
and projection
of MSW
production and
MSW treatment
for the whole
waste stream

| and main

| waste types

2.3,
Formulating the
| Msw
management
strategy for
MSwW
production and
MSW treatment

24.
Formulating
proposals for
improvement of
legal and
institutional
framework for
Msw
management in
Belarus

2.5. Organizing
round tables on
legal and
institutional
framework for
MSwW
management in
Belarus
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Number of months since project commencement

Activity Semester 1 Semester 2 Semester 3 Semester 4 Semester 5 Semester 6

|
E 1234567891011121314151617181920212223242526272829303132333435

2.6. Drafting
legal acts in
the field of
MSW
management in
Belarus. |

2.7. Preparing
training
materials on
MSW
management
strategy and
curriculum for
technical
training
workshops

2.8. Organizing
study tours
devoted to
operation of the
recommended
MSW
management
options in the
EU

2.9. Organizing
training
workshops on
MSW
management
strategy.
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Aarhus Convention

cis

Espoo Convention

ENPI
EC

EU
GEF
MHME
MHSO
MNREP

MSwW

NGO

NIP
NSSD-2020

OCNREP

OSCE

PSC

SWOT

UNCBD

UNCCCD

UNDP

UNDP Regional Center
UNECE

UNFCCC

LIST OF ABBREVIATIONS

Convention on Access to Information, Public Participation and Access to Justice
in Environmental Matters

Commonwealth of Independent States

UNECE Convention on Environmental Impact Assessment in a Transboundary
Context

European Neighborhood and Partnership Instrument
European Commission

European Union

Global Environment Facility

Ministry of Housing and Municipal Economy
Municipal and Housing Services Organizations

Ministry of Natural Resources and Environmental Protection of the Republic of
Belarus

Municipal solid waste
Non-governmental organization
National Indicative Programme

National Strategy for Sustainable Socio-Economic Development of Belarus until
2020

Oblast Committee of Natural Resources and Environmental Protection
Organization for Security and Cooperation in Europe

Project Steering Committee

Strengths, weaknesses, opportunities, and threats

United Nations Convention on Biological Diversity

United Nations Convention to Combat Desertification

United Nations Development Programme
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Output 3. Biodiversity conservation legislation and procedures improved, based on comparative analysis with EU Directives
3.1 P. e 3

Formulating
proposals for
improvement of
legal and
institutional
framework for

| biodiversity
conservation in
Belarus

3.2. Organizing
round tables on
legal and
institutional
framework for
biodiversity
conservation in
Belarus

3.3. Preparing

| proposals on
the
improvement of
the legal
system in the
field of
bicdiversity
conservation in
Belarus.

3.4, Organizing
training
workshops
concerning
biodiversity
protection
strategy
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3.5. Organizing
study tours
concerning
biodiversity
protection
strategy

Output 4. Propbsals to integration of EU procedures and pracfices in ecological certification of products into Belarusian legislation made

4.1. Preparing P
proposals on
the progressive
approximation
of Belarus
legislation with
the EU
legislation in
the area of
ecological
certification

4.2. Organizing
round tables on
enhancement
of the national
TLF for
ecological
certification in
Belarus.

4.3. Drafting
technical
regulations
lacking (or
changes in the
current
technical
regulations) in
the field of
ecological
certification in
Belarus.
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4.4, Organizing
a training
workshop
concerning for
( ecological
certification in
Belarus

P

Component
closing -
Workshop

PILOT PROJECTS COMPONENT

Output 5. More elements of fuil MSW management cycle put into operation in Mosty and Kobrin
[ 8.1, P et

Conducting a P
study in
support of
MswW
management in
Mosty and
Kobrin

5.2, Organizing
a competition
of local
initiatives to
develop

| technical
solutions and
preliminary
project
proposals for
the MSW
landfills in
Mosty and
Kobrin.

5.3. Designing
the MSW
landfill in Mosty
and Kobrin,
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5.4 Ensuring P
procurement
and installation
of MSW
management
equipment

5.5. Ensuring
procurement
and installation
of MSW
management
equipment in
Mosty and
Kobrin.

5.6. Ensuring PP [P |
the monitoring ; i .
of the pilot
projects’ MSW
management
systems

5.7.
Conducting
comparative
study on MSW
management
before and
after
implementation
of pilot projects

5.8.
Conducting
comparative
study on MSW
management
before and
after
implementation
of pilot
projects.
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59
Demonstrating
the results of
operation of the
pilot projects’
MSW
management

| systems.

Output 6. New set of activities for Yelnya Reserve Management Plan implemented towards sustainable biodiversity conservation at Yelnya protected area

6.1. Developing P
a new set of
activities for the
Yelnya
Reserve
Management
Plan

6.2. Organizing P
the the bidding :
process for
equipment for
Yelnya
Reserve
Management
Plan
implementation

6.3. Ensuring
equipment
installation for
Yelnya
Reserve
Management
Plan
implementation

-
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6.5.
Implementing
the pilot project
activities
according to
the new Yelnya
Reserve
Management
Plan:
ecotourism
routes

6.6.
Implementing
the pilot project
activities
according to
the new Yelnya
Reserve
Management
Plan: a visit
center

6.7. Capacity P
building of i
staff: trainings
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6.8. Capacity
building of
staff: guidelines
on the best
eco-tourism
practices

6.9. Capacity
building of
staff: Yelnya
report

6.10. Capacity |
building of
staff:
workshops
Component
closing -
Workshop

| EDUCATION, AWARENESS-RAISING AND DISSEMINATION ACTIVITIES CONMPONENT
| Output 7. Establishing a local Aarhus center completed
| 7.1. Feasibility P
study for

| establishment
of Aarhus
centers at
oblast level

| 7e.
Establishing
the local
Aarhus Center
7.3. Training
the local
Center's staff
7.4. Study tour
for staffs of the
Aarhus Centers
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Output 8. Awareness-rai

ising and project results dissemination campaign implemented

8.1. Expanding
the network of
Green Schools

CHIS

8.2. Developing
additional
demonstration
materials for
Green Schools

8.3. Green
Schools
training
workshops

8.4. Green
Schools
network
monitoring

8.5. Draft legal
act “On
endorsing
Regulation
about an
access to
information,
general public
participation in
decision-
making and
access to
justice on
environmental
issues.

8.6.
Biodiversity
database.
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Output 9. EU visibility and project’s information coverage insured by a web-site

9.1,
Implementing
project results
dissemination
campaign:

| publications.
9.2
Implementing
project results
dissemination
campaign:
project website.
9.3 Populating
and
maintaining the
project Internet
site.

Component
closing -
Workshop

PROJECT MANAGEMENT COMPONENT
Output 10. Effective project management and monitoring ensured

10.1. Project
registration and
inception

10.2. Project
monitoring and
finalizing

10.3. Project
management
and project
office
functioning
Project closing
- Final
Workshop

S P- preparatory work implemented by project staff
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Part V: Management Arrangements

The project be implemented in the national execution modality in accordance with the guidelines and
recommendations contained in Resolution 47/199 of the UN General Assembly, directed towards greater
decentralization of UNDP-funded activities. As a follow-up to the Resolution, a letter from the UNDP
Administrator of 17 December 1993 authorizes UN/UNDP Resident Representatives to provide direct
organizational, administrative and other technical support to national organization implementing project
activities. UNDP guidelines UNDP/ADM/93/46 also authorize UN/UNDP Resident Representatives to
conduct procurement of equipment, contract local consultants and other technical expertise and undertake
other expenditures in accordance with the project budget, as well as to maintain bookkeeping and financial
records of nationally executed activiies by analogy with the maintenance of the UN/UNDP Office

Ad trative Budget.

The UN/UNDP office in Belarus will be responsible for the delivery of the project under a Contribution
Agreement with the European Commission. To achieve the aforementioned project outputs, UNDP will
ensure necessary support and conditions for the implementation of the project by the National executing
entity. In order to achieve these outputs, UNDP may propose alternative or complementary project activities
to those identified in this ToR subject to the approval of the Ministry of environment.

The try of Natural Resources and Environmental Protection of Belaru the national Executing Entity
for the project responsible for the successful implementation and sustainability of the project. MNREP be
i responsible for the planning and overall management of the project activities and reporting to the
Belarusian state authorities. Where necessary and justified, the Ministry uses support services of the UNDP
Office in Belarus to meet the responsi s mentioned above. UNDP will provide support in administrative
and financial matters, the recruitment of consultants, and the organization of study visits and international
travel as well as the cooperation with partners in other European countries. The Ministry will appoint the
National Project Coordinator who will be responsible for the overall coordination of the project representing
and supporting the project objectives at high decision making levels.

A project team will directly implement the project. A Project Manager (PM) will be responsible for the day-to-
day management of the project in accordance with UNDP rules and procedures, the national legislation of
the Republic of Belarus and his/her Terms of References (please see Annex Ill). The PM will be accountable
to UNDP, will ensure close coordination with the national Executing Entity, i.e. the MNREP, being
responsible before the Minisiry of environment for presenting reports to the Ministry, planning and
management of project activities; will manage the project team.

Selection and appointment of PM and other project personnel of project implementation team will be
processed in accordance with the relevant UNDP rules and procedures. At the same time, to gate risks
in project implementation, appointment of PM and other project personnel will be done subject to
consultations between UNDP, EU and the Ministry.

The PM will supervise other project personnel which include two units: thematic and business. In the
course of project implementation, the Thematic unit will include Task Coordinators, i.e. national consultants
responsible for the implementation of activities in the principle thematic components — MSW management,
biodiversity conservation, others (water management, ecological certification, awareness-raising and PR).
The Task Coordinators will assume the leading role in implementation of their respective project activities
and ensure the successful achievement of the planned components’ results.

The Administrative & Finance Assistant and Procurement Assistant provide finan
assistance to the Project Manager, as well as procurement and equipment and materials required for the
implementation of all project components, including equipment and materials for pilot projects.

The project business unit will also consist of a Driver and two technical specialists, an IT expert to provide
technical support for the project web-site and coordinate development of web-based databases within the

project.
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PART I: SITUATION ANALYSIS

NATIONAL CONTEXT

In Belarus, environmental protection has progressively emerged as a major policy issue for the government.
Since 1999 significant progress has been achieved in introducing the principles of international
environmental legal acts and commitments, leading to a revision of the national legislative framework. The
couniry has now a well-developed legal system with a considerable number of by-laws. However, much
remains to be done to harmonize the national legal acts with the EU body of environmental law - too often,
primary legislation is too declarative and not clear and transparent enough to guide the preparation of the
related secondary legislative acts. Therefore, it is in EU's interest that the Republic of Belarus deals with
environmental issues of international and transboundary importance, namely upgrading of management in
internationally shared river basins; better managing waste generated by human activity; and protection of
the biodiversity on its territory.

Belarus has already implemented a number of activities that show the importance of sustainable
development for the country. A National Sustainable Development Commission was established in the
country already in 1996 to coordinate the efforts of different government institutions in the field of
sustainable development. In 1997, as a pioneer among CIS countries, Belarus adopted a National
Sustainable Development Strategy that further evolved into the National Strategy for Sustainable Socio-
Economic Development of Belarus until 2020 Azmmc.momov_. The NSSD-2020 recognizes the importance of
improvement of mechanisms of integration of environmental concerns into policy and planning processes
among the conditions for country’s transition to sustainable development.

The project is in line with the following national policies and programmes:

e Environmental Sirategy of the Republic of Belarus till 2025 defines the main principles and
directions of Environmental policy implementation in the country;

e Concept of National Security of the Republic of Belarus defines the development of the
environmental education as the priority for ensuring national security in the environmental sphere.
The Concept also characterizes the preservation of biological diversity as vitally important for
Belarus;

o Concept of Draft Environmental Code of the Republic of Belarus specifies the importance of
ensuring of “green” education, skills and enlightenment through obligatory teaching of basic
knowledge in the field of environmental protection and rational use of natural resources, awareness
raising about environmental security and information on environmental conditions;

e National Strategy on Conservation and Sustainable Use of Biodiversity for 2011-2020 defines goals
and main directions of activities in the area of biodiversity conservation;

o National Action Plan on land degradation for 2011 — 2015 includes activities on land conservation
and rational land use including act s on the improvements of the legal framework, institutional
fundamentals and economic mechanisms, technological processes, information support etc.

e National Climate Change Mitigation Programme for 2008-2012 includes policies and measures,
which address reduction of GHG emission by sources and enhancement of GHG absorption by
sinks, in particular in the fields of MSW management and wetland protection.

In the field of waste management, the law On Waste Management (2007, edited in 2008 and 2009) and the
Concept of the Development of Housing and Communal Sector till 2020 (2003) were adopted. The law
establishes the legal basis for waste management and is geared towards reduction of waste volumes,
prevention of their harmful impact on environment, population health, and property. Its primary focus is
waste sorting and further recovery of utilized waste with disposal of unreclaimable waste in landfill, as well
as putting these in practice.

In the field of water management the main legal document is the Water Code (1998). In order to improve
water legislation, a series of laws on amendments and adjustments to Water Code of the Republic of
Belarus” (2007, 2008, 2009 and 2010) was prepared.

Legal aspects of conservation and sustainable use of biodiversity are in the laws of the Republic of Belarus
Law on environmental protection, Law on Especially Protected Areas, Law on Flora,Law on Fauna, Law on
Genetically Engineered Activities. Besides, in this area the National Strategy of Development and

I
- ﬂ

020 of the Repubiic of mms_ww,immn.mnmu?\_rx _\mm% e &%@mﬁmﬁmé%_wwﬂrﬁ%ﬁ:
pacnyGavkn Benap:

PYAHKY ECTBY

PrAHKBALVAMA

J
W KOOPUHALMN TEXHUUECKOM NOMY

1 The National Sustainable Socio-Economic Development Stralegy for the period
2004

c iﬂ[.«xb,\xZuOt,Ir. Mt O

i
\
w OTRES 11O COT!
|
i




image39.jpg
in Mosty, Kobrin and Yelnya. One will run a local Aarhus Center established in any of oblast adm
centers where the three pilot projects are implemented, and will lead activities related to water management,
ecological certification, and communication/PR. Each Local Thematic Coordinators will be responsible for
/her respective tasks and work in cooperation with short-term consultants under relevant project
component.

The organizational chart of the project team and respective components is shown below. However, in the
course of project implementation, changes if necessary can be introduced into the project structure.

Business unit Thematic unit

&

Administrative
Finance Assistant

Project Manager

Task Coordinator
(other matters)

Task Coordinator Task Coordinator
(MSW) (biodiversity)

Procurement
Assistant

Thematic
Consultant

Thematic
Thematic Consultant Consultant

Mosty landfill aco.cart

Thematic
Thematic Consultant | | | Thematic Consultant Consultant
Kobrin landfill Yelnya reserve Aarhus Center /
communication / PR

local and international short-term consultants

A Project Steering Committee (PSC) will monitor and analyze the project implementation process and give
recommendations on the most effective project implementation strategy to ensure that results are achieved,
related activities are coordinated, advocate on behalf of the project and approve annual work plans (please
see Annex Il for PSC Terms of Reference). The members of the PSC meet twice a year or more if
required. To ensure coordination of donor international technical assistance activities in the area of
environmental protection based on the principles of the Paris Declaration about increasing effectiveness of
external assistance, an extended PSC board may include representatives of other international donor
organizations with an advisory vote. The PSC may invite representatives of other state bodies, public
organizations and NGOs at their sittings.

\.lwll
e CTBO SoHOMUKN

CTE b
yGANKA Benapy!

40




image40.jpg
PART VI: PROJECT MONITORING FRAMEWORK

Project monitoring will be conducted in accordance with established UNDP procedures. UNDP will assess
progress, identifying operational difficulties, alerting relevant staff to implementation problems and other
problem areas, and recommending remedial action.

puts through
cally

y aiming at ensuring the transformation of

Monitoring of the program will be an ongoing act
g to the programs work plan. Spe

activities into outputs and the planned and stated results accor
the monitoring process will include the following:
o standardized exchange of information between all involved parties in the implementation of the
project to ensure that activities are implemented in an appropriate and coordinated way;
» recording of minutes of envisaged meetings organized by the various actors involved in project
implementation will assist in monitoring processes and procedures.

Representatives of the European Commission shall be invited to participate in the main monitoring and in
the evaluation missions relating to the performance of the project. The results of such missions shall be
reported to the European Commission. This is without prejudice to any evaluation mission which the EC as a
donor may wish to perform.

Project audit will be conducted in accordance with the UNDP requirements and relevant Belarusian

legislation.

Quality Management for Project Activity Results

Description Objectives

Quality Criteria

Date of
assessment

Quality Method

Component 1 objective: To
revise Belarus' environmental
policy framework in such a way
as to bring the country closer to
international or, where
applicable, EU concepts and
approaches in terms of
environmental law and
environmental due processes

Environmental legislation is
harmonized with the EU
environmental law and best
practices in the following fields:
- waste management,

- biodiversity conservation,
- water management,

- ecological certification of
products

Target groups provided with
informational support and
training

Project reports.
MNREP’s plan on rule-
making activity.
Publication of
recommendations.
Round tables agendas.
Lists of participants.
Annual project reports.
Minutes of the

component closing
workshop.

4 quarter
2011, 2012,
2013

Component 2 objective: To
demonstrate viability of waste
management and nature
protection policies implemented
in practice using appropriate
technology and with participation
of citizens

The professionals, authorities,
and general public are involved
in implementation of pilot
projects using the best practices
and draft regulations resulted
from implementation of previous
project component in the fields of
waste management, biodiversity
conservation, water
management and ecological
certification of products.
Viability of the pilot projects is
proven by involving
professionals, authorities, and
general public in monitoring
procedures.

4 quarter
2011, 2012,
2013

Project reports.
Monitoring reports.
List of equipment.
Signed agreement on
transfer of equipment.
Report on findings of
expert assessment.
Round tables agendas.
Lists of participants.
Annual project reports.
Minutes of the
component closing
workshop.

Component 3 objective: To
ensure involvement of the
Belarusian professionals,
zens and their assox ons
in achieving environmental

Pilot project results are widely
isseminated to encourage
zens in involvement in
achieving their environmental

policy objectives.

4 quarter
2011, 2012,
2013

Project reports.

Round tables agendas.
Lists of participants.
Annual project reporis
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policy objectives at the local
level, and in areas where social
participation should be
encouraged, notably via
citizens' involvement in
projects

Publication of
materials
(presentations).
Minutes of the
component closing
workshop.
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PART VII: LEGAL CONTEXT

This project document shall be the instrument referred to as such in Article 1 of the Standard Basic
Assistance Agreement between the Government of Belarus and UNDP, signed on 24 September 1992.

The UNDP Resident Representative in Minsk, Belarus is authorized to effect in writing the following types of
revision to this Project Document, provided that he/she has verified the agreement thereto by the UNDP and
is assured that the other signatories to the Project Document have no objection to the proposed changes:

e Revision of, or addition to, any of the annexes to the Project Document;

e Revisions which do not involve significant changes in the immediate objectives, outputs or activities
of the project, but are caused by the rearrangement of the inputs already agreed to or by cost
increases due to inflation;

e Mandatory annual revisions which re-phase the delivery of agreed project inputs or increased expert
or other costs due to inflation or take into account agency expenditure flexibility; and

o Inclusion of additional annexes and attachments only as set out here in this Project Document.

Consistent with the Article IIl of the Standard Basic Assistance Agreement, the responsibility for the safety
and security of the executing entity and its personnel and property, and of UNDP's property in the executing
entity’s custody, rests with the executing entity.
The executing entity shall:
a) put in place an appropriate security plan and maintain the security plan, taking into account the
security situation in the country where the project is being carried;
b) assume all risks and liabilities related to the executing entity’s security, and the ful implementation
of the security plan.

UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications to the plan
when necessary. Failure to maintain and implement an appropriate security plan as required hereunder shall
be deemed a breach of this agreement.

The executing entity agrees to undertake all reasonable efforts to ensure that none of the UNDP funds
received pursuant to the Project Document are used to provide support to individuals or entities associated
with terrorism and that the recipients of any amounts provided by UNDP hereunder do not appear on the list
maintained by the Security Council Committee established pursuant to resolution 1267 (1999).

The list can be accessed via http://www.un.org/Docs/sc/committees/1267/1 267ListEng.him.

This provision must be included in all sub-contracts or sub-agreements entered into under this Project
Document.
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Part VIIIi: Annexes

ANNEX I: DESCRIPTION OF UNDP COUNTRY OFFICE SUPPORT SERVICES IN IMPLEMENTATION OF THE PROJECT
plementation of the project activities:

The UNDP country office may provide support

(a) Identification and/or recruitment of project personnel;
(b) Identification and failitation of training activities;
(c) Procurement of goods and services;

The procurement and the recruitment of project personnel by the UNDP country office shall be in accordance
with the UNDP regulations and procedures. Support services described above are detailed in an annex to the
project document. If the requirements for additional support services by the country office arise, the annexes
to the project document are revised with the mutual agreement of the UNDP resident representative and the
Implementing Partner.

Pursuant to the relevant provisions of the Standard Basic Assistance Agreement (SBAA) between the
Government of Belarus and UNDP, signed on 24 September 1992, and provisions of the project document,
i leges and immunities shall apply. The Government shall retain over.
responsibility for the nationally managed project through its Implementing Partner. The responsibility of the
UNDP country office for the provision of the support to the Implementing Partner shall be limited to the services
detailed in the current annex to the project document.

Any claim or dispute arising under or in connection with the provision of support by the UNDP country office

shall be handled pursuant to the relevant provisions of the SBAA.

In accordance with the provisions of the project document “Support to the development of a comprehensive
framework for international environmental cooperation in the Repul of Belarus”, the UNDP country office
shall provide support in implementation of the nationally managed project through its Implementing Partners
described below.

Support services to be provided:

Cost to UNDP of | Amount and method of
providing such reimbursement of
support services UNDP (where
(where appropriate) appropriate)

Schedule for the provision

Support Services of the support services

Travel arrangements

Based on annual work plans
for the whole period of
project duration

According to UPL

Quarterly
Implementation Support
Services (ISS) charges

Pouch incoming and
outgoing

Upon request from the
project

Actual cost of
courier service

n/a

Processing of payments

Upon request from the
project

According to UPL

Quarterly ISS charges

Certified financial reports

Combined Delivery Report -
annually;

ancial Report to a Donor
- annually, more frequent
reporting - upon request
from a Donor;

Regular Expenditure Report
—once a month or upon
request from a project

GMS charges

GMS fee in percentage
of cost-sharing
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IT support

Based on annual work plans
for the whole period of
project duration

Direct cost of
company services

Cost of IT staff

CO Price Li

Procurement of goods and
services

Based on annual work plans
for the whole period of
project duration

According to UPL

Quarterly ISS charges

Identification and/or
recruitment of project
personnel;

Based on annual work plans
for the whole period of
project duration

According to UPL

Quarterly ISS charges

Assistance in project
monitoring and evaluation

Based on annual work plans
for the whole period of

According to UPL

ISS charges upon
completion of the

project duration evaluations
Service of the UNDP’s Direct costs of
MMHBMM.»O_.M_DFMMWQ 1| 1n accordance with the services
proj communications activi UNDP invoice

outputs (conferences,
briefings, publications and
S0 on)

plan

1% of TRAC
resources contributed
to the project

4. Functions and responsibilities of the parties involved are described in 1

Resources Framework” and “Management Arrangements” of the project document.
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ANNEX [I: Terms of References for the Project Steering Committee

The Project Steering Committee (PSC) will be created to monitor the project implementation
and advising on strategic project issues. It shall consist of representatives from the following
organisations:
o 5 representatives from the National Executing Entity — Ministry of Natural Resources
and Environmental Protection
representative from the Ministry of Housing and Municipal Economy
representative from Kobrin MHSO
representative from Mosty MHSO
representative from UNDP
representative from EU
representative from Yelnya Reserve
o 3 representatives from the Regional Executive Committees involved in the pilot projects
» 1 representative from the civil society

°
-

°
-

Each organization above shall appoint its representative to the PSC. The Project National
Coordinator from the Ministry of Natural Resources and Environmental Protection performs the
functions of the Chairperson. The members of the PSC shall be convened by UNDP for an
initial meeting after the project is approved. No Steering Sub-Committee is envisaged.
Simultaneously, extended PSC meetings are envisaged where representatives of other
international donor organizations of international assistance in the area of environmental
protection be invited taking into consideration the principles of Paris Declaration about
increasing effectiveness of external assistance.

1. FUNCTIONS
The main functions of the PSC include:

e Analysis and elaboration of recommendations on the project implementation strategy
and long-term planning.

Information, methodological and political support to implementation of the project.
Consideration and approval of project progress and final reports.

Evaluation of the attained project results.

Consideration and selection of ideas and proposals for further development and
promotion within the project framework.

e 8 o o

2. PROCEDURES

e The PSC shall be convened as deemed necessary, but no less than twice a year.

e The first meeting of the PSC members shall be organized immediately after project
registration.

e The Project Manager shall act as the PSC executive secretary. He/she shall also be
responsible for the preparation of the materials required for the PSC sittings. The
executive secretary does not vote on the PSC decisions but has an advisory function.

e The agenda and time-limits shall be adopted at each sitting.

e The time and venue of the sittings shall be coordinated by the executive secretary with
its members. Each PSC member must be informed on the venue, time and agenda in
advance.

e The PSC sittings shall be legally competent if quorum is in place when at least halif of
the PSC members are present.

e In exceptional cases, the PSC members may be polled by telephone or email.

e All organizations involved in the project are entitied to submit proposals to the PSC.

e The PSC sitting minutes shall be signed by the Chairperson.

ions shall be taken on the basis of the consensus of the participants.

Representatives of other international donor organizations, appropriate state structures,
business associations and NGOs can be invited to the extended PSC sittings as
deemed necessary.

The decision on the recipient of equipment procured within the project will be taken by PSC

members during the PSC sitting.

Other issues, agenda and schedule of meetings will be defined in the Staiute of PSC.wm
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ANNEX Ill: TERMS OF REFERENCE FOR PROJECT MANAGER

Project Title: Support to the development of a comprehensive framework for international environmental
cooperation in the Republic of Belarus

Position Title: Project manager
Duty Station: UNDP, Minsk, Belarus
Duration of Assignment: 37 months (full time)

Scope of Assignment:

Background
The Project Manager assumes overall responsibility for the successful implementation of all project activities
and the achievement of planned project outputs. He/she works under direct supervision of UNDP

(administrative and financial
Project Manager coordinates his work with the Project National Coordinator assigned by the

sues) and Ministry of environment (planning and project management). The

Natural Resources and Environmental Protection (MNREP) of the Republic of Belarus.

Objective - The objective of the assignment is to ensure effective project management and monitoring.

Relevant project activities

Activity 10.1 Project registration and inception
Activity 10.2 Project monitoring and finalization
Activity 10.3 Project management and functioning of project offices

Supervise and coordinate the project to ensure its results are in accordance with the Project Document
and the rules and procedures established in the UNDP Programming Manual;

Assume primary responsibility for the daily project management - both organizational and substantive
matters, budgeting, planning and general monitoring of the project;

Prepare annual work plans, to be approved by UNDP Resident Representative and the Project National
Coordinator, ensure adherence thereto;

Prepare terms of reference for national consultants and subcontractors in line with relevant UNDP
procedures;

Prepare annual project reports (APR) in line with UNDP procurements, as well as any other reports
requested by the MNREP or UNDP;

Monitor the expenditures, commitments and balance of funds under the project budget lines;

Assume overall responsibility for meeting financial delivery targets set out in the agreed annual work
plans, reporting on project funds and related record keeping;

Guide and coordinate the work of national and international consultants and subconiractors and oversee
its compliance with the agreed work plan;

Organize and supervise workshops and trainings needed during the project;

Liaise with relevant ministries, national institutes and other relevant institutions in order to involve their
staff in project activities as necessary and gather and disseminate information relevant to the projec
Ensure adequate information flow, discussions and feedback among the various stakeholders of the
project;

Coordinate project activities with other related technical assistance programs in Belarus;

Maintain regular contact with UNDP Country Office and the Project National Coordinator on project
implementation issues of their respective competence;

Undertake any other actions related to the project as requested by UNDP or the Project National
Coordinator.

Expected results - Successful delivery of agreed project outcomes and milestones, as indicated in the

Project Document.
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Time period

Deadline (month number since project
commencement)

1
End of activities 36

Milestone

Qualifications:

—  Higher education in economics, environmental management, public administration, law, management,
sustainable development; advanced degree or academic ir: g in these areas would be considered
an asset;

— Working knowledge of principals in environmental law, water management, or waste management, or
biodiversity protection and sustainable development;

—  Atrack record at management level in legal entity administration;

—  Atleast 3 years of experience in managing technical assistance projects;

—  Good writing and communication skills;

— Outstanding time-management, organizational and inter-personal skills;

—  Excellent computer literacy;

—  Proficient level of written and spoken English and Russian.
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ANNEX IV: INDICATIVE EQUIPMENT LIST FOR PILOT PROJECT “MUNICIPAL SOLID WASTE MANAGEMENT IN MOSTY AND

KoBRriN TOWNS”

Item Quantity Comment

1. Containers 960 containers with bottom unloading; 1/3 for plastics, 1/3 for
paper - both 2 - 3 m3; 1/3 divided for white and colored
glass

2. Trucks 5 cca 40 m3 load, on board crane for unloading containers

3. Sorting plant - press 1 press, loading conveyer with hopper, unloading slide

4. Bulk containers 5-10 m3 open 20 back unloading

5. Bulk containers 5-10 m3 closed 40 types of lids/mix of types to be specified, back unloading

6. Bulk container truck 2 trucks with loading mechanism for the bulk containers

7. Compostainers or  biowaste | 2500 ration between compostainers 300 - 400 liters and

containers for small houses biowaste containers 120 liters will be determined by
research

8. Containers for biowaste collection | 200 240 liters

9. Truck press for biowaste |1 Press truck, with water proof bottom, back loading

collection enabling 120, 240, 1110 liters containers loading

10. Compost screen 1 minimum performance 20 m3/hod, own propeller or
tractor propelled (to be specified), mobi

11. Biowaste "crusher” 1 minimum performance 10 m3/hod., own propeller or
tractor propelled (to be specified), mobile

12. Dozer for composting plant and | 1 minimum 1,5 m3 load

landfill management

12. Bulldozer 1 minimum 20 tons, 150 kW

13. Hazardous waste collection set |2 each set consists of a container for fluorescent light

tubes, container for lead acid accumulators, two 200
itres barrels for oils and VOCs, 2 containers 240 litres
containers for incinerable and landfillable hazardous
solid wastes, 240 liter container for small
electric/electronic appliances, cca 50 litre box for small
batteries and accumulators

S——
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Managemetn of Protected Areas till 1 January 2015 and National Strategy on Conservation and Sustainable
Use of Biodiversity for 2011-2015.

Concering biodiversity there are a number of recent laws, regulating flora and fauna protection, including
the Law (1994 with amendments 2008), Law on Fauna (2007) and National Strategy of Development and
Management of Protected Areas till 1st of January 2015 (2007).

Moreover, Belarus is a party to a number of environmental conventions, i.e.:

°  UN Convention fo Combat Desertification and Land Degradation,

e UN Convention on Biological Diversity,

e Convention on Access to Information, Public Participation and Access to Justice in Environmental
Matters (Aarhus Convention),

e UN Framework Convention on Climate Change (UNFCCC),

e UNECE Convention on Environmental Impact Assessment in a Transboundary Context (Espoo
Convention).

The project is in line with UNDP Country Program Document for the Republic of Belarus (2011-2015).
Environmental sustainability has been identified as one of the key thematic areas in UNDP’s cooperation
with Belarus. Moreover, the program highlights importance of efforts in enhancing bi
ecosystem services in implementing country’s commitments under the above conventions.

LINK TO OTHER RELEVANT INITIATIVES AND NATIONAL PRIORITIES

The action coordinate its activities with relevant major national programmes and other ongoing relevant
initiatives in Belarus. In addition to the programmes and projects mentioned above these include UNDP
Belarus projects:

e Small Grants Program, funded by the Global Environment Facility (GEF), which provides
opportunities for NGOs and local communities to address environmental issues and contribute to
improvement of their local living conditions;

e Support Project to the CORE Program, recently accomplished, that was to facilitate sustainable
human development and re-establishment of safe living cond ts affected by the
Chernobyl Nuclear Power Plant accident, based on the participatory approach and cross-sectoral
integration;

e Area-Based Development of the Chernobyl-Affected Areas of Belarus, currently being implemented
under EC funding, is a follow-up of the CORE Program mentioned above;

e UN Human Security Trust Fund project initiated in 2010 by the UNDP with a focus on the recovery
of the Chernoby! affected areas;

e Renaturalization and sustainable management of peatlands in Belarus to combat land degradation,
ensure conservation of globally valuable biodiversity and mitigate climate change. This project
addresses peat bog degradation as a means of promoting sustainable land management,
preventing climate change and protecting biodiversity. This project is linked to the continued
activities on expanding the Green Schools network foreseen under the proposed Project Document.
The environmental education of schoolchildren and raising local educational organizations’ abi ity to
run school-based environmental monitoring will contribute to biodiversity protection of the wetland
areas and peatlands.

It is assumed, therefore, that the proposed project will provide additional synergy effect to the results of the
projects already implemented.

BENEFICIARIES AND PARTNERS OF THE PROJECT

The MNREP will act as the national Executing Entity. The MNREP is the beneficiary at the national level
responsible for governing necessary policy and measures in the fields of water management, MSW
management, biodiversity, ecological certification.

The project will be implemented in cooperation with the following state/governmental entities and institutions:

e Ministry of Housing and Municipal Economy of the Republic of Belarus (MHME),
e Kobrin City Executive Committee,
e Mosty City Executive Committee,

e Municipal and Housing Services Organisations in Kobrin and Mosty (MHSO), . —
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ANNEX V: INDICATIVE EQUIPMENT LIST FOR PILOT PROJECT “SELECTED MEASURES TOWARDS BIODIVERSITY

CONSERVATION AT THE PROTECTED AREA YELNYA”

ltem

Quantity

1. Cross-country vehicle for bogs

2. Water level gauge including installation on site

"

3. Waterproof coveralls warm

4. Waterproof coveralls light

5. Level working station

6. GPS

7. Furniture for visit center

8. Interior and exterior finish of visit center

9. Notebook

10. PC with printer

11. LCD projector

12. Working clothes
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Annex VI: Capacity Assessment Report

Capacity Assessment Report

Project Title

“Support to the development of a comprehensive framework for
international environmental cooperation in the Republic of Belarus”

Name of the Institution

Date of assessment

General observations:

INDICATOR AREAS FOR ASSESSMENT | APPLICABLE COMMENTS
DOCUMENTS/TOOLS
PART | - REFERENCES AND PRELIMINARY CHECKS
1.1 History and Compliance with International Resolutions/Standards
1.1.1 History Date of creation and lengthin | Annual Reports
existence Media Kit
Has the institution gone Website
through a recent re-
organization/re-structuring?
1.1.2 United Nations | [s the institution listed in any | United Nations Security
Security Council | reference list? Council 1267
1267 Committee’s list of

terrorists and terrorist
financiers

1.1.3 Certification Is the institution already
certified through international

standards?

1SO, Project
Management standard,
other standards

PART li. ASSESSING

NATIONAL INSTITUTION CAPACITY FOR PROJECT MANAGEMENT

2.1 Managerial Capacity
Ability to plan, monitor and coordinate activities

Planning, Monitoring | Does the institution produce
& Evaluation clear, intemally consistent
proposals and intervention
frameworks, including
detailed workplans?

Does the institution hold
regular programme or project
review meetings?

Are there measurable
outputs/deliverables in the
defined project plans?

Was the in: on previously
exposed to UNDP RBM@
approach/methodology or
equivalent in other donor
agencies?

Well-designed project
and programme
documents

Action Plans/Work plans
Log frame or equivalent
Project reports
Evaluation reports

Indicators available in
project plans
Lessons-Leamed
reports

2.1.2 Reporting and | Does the institution monitor

Reports to donors and

3 More information on UNDP RBM (Re
be found at

sults-Based Z\iﬁ

http://content.undp.org/go/ »_wmh@c il xmv}‘m&m

DWD

%@@@&5@

gty PRI -

accountability/?lang=en#top
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performance  track

record

progress against well defined

indicator and
evaluate its

programme/proj
achievements?

Does
its stal

argets, and

ect

he institution report to
eholders on a regular

other stakeholders
Reporting system

2.2 Technical Capacity

2.2.1 Specialization

ution have the
Is required?
itution have the
eeded?

itution keep
he latest

s/policies/irends
expertise?

Publications on

Reports from
participation in
international, regional,
national or local
meetings and
conferences

Does the institution have the
skills and competencies that | Tools . and
complement those of UNDP? | methodologies
Evaluations and
assessments
2.2.2 Ability to Does the institution have Evaluations and
monitor the technical | access to relevant Assessments
aspects of the information/resources and Methodologies/training
project. experience? materials
Does the institution have Use of toolkits,
useful contacts and indicators and
networks? benchmarks/capacity-
Does the institution know how | development tools
to get baseline data, develop | patabases
indicators?
Does it apply effective
approaches to reach its
targets (i.e participatory
methods)?
2.2.3 Human Does the institution staff Profile of staff, including
Resources possess adequate expertise | expertise and
and experience? professional experience
Does the institution use local | Staff turnover

capacities

(financial/human/other
resources)?

What is 1
capacity

e institution
0 coordinate

between its main office and
decentralized
entities/branches (if

relevant)
Have stal

=

f been trained on

project management
methodology?

Chart of assignments of
roles and functions

Reports on technical
experience from national
or international agencies
for operations and

project management
such as PRINCE2

PART lll. ASSESSING NATIONAL INSTITUTION CAPACITY FOR ADMINISTRATIVE AND FIl

e
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3.1 Administrative capacity
Ability to provide adequate logistical support and infrastructure

procure goods
services and works
on a transparent and
competitive basis.

ability to procure goods,
services and works on a
ransparent and competitive
basis?

Does the institution have
standard contracts or access
0 legal counsel to ensure that
contracts meet performance
standards, protect UNDP and
he institution’s interests and
are enforceable?

Does the institution have the

authority to enter into
contracts?

3.1.1 Ability to Does the institution possess | Adequate logistical
manage and logistical infrastructure and infrastructure: office
maintain equipment? facilities and space,
infrastructure and Can the institution manage basic equipment, utilities
equipment and maintain equipment? Computer capability and
brary materials
Proper equipment for
area of specialization
inventory to track
property and cost
3.1.2 Ability to Does the institution have the | Standard contracts

Examples of how
procurement is done

Written procedures for
identifying the
appropriate vendor,
obtaining the best price,
and issuing
commitments

3.1.3 Ability to recruit
and manage the
best-qualified
personnel on a
transparent and
competitive basis.

s the institution able to staff
he project and enter into
contract with personnel?

Does the institution use

written job descriptions for
consultants or experts?

Standard contracts
Job descriptions

3.2 Financial Capacity

Ability to ensure appropriate management of funds

In addition to the following questions, see also the ques
Framework on Harmonized Approach for Cash Transfer (HACT):
hitp://www.undg.org/archive docs/7110-Framework for Cash Transfers to Implementing_Partners.doc

jonnaire provided in the Guidelines on Micro-assessment of the

(ANNEX 3)
The assessment repol

appropriate cash transfer procedures and assurance acf

is reviewed by the UN agencies to select the most suitable cash transfer modality, and establish
es to be used with the Implementing Partner.

3.2.1 Financial
management and
funding resources

Is there a regular budget
cycle?

Does the institution produce
programme and project
budgets?

What is the maximum amount
of money the institution has
managed?

Does the institution ensure
physical security of advances,
cash and records?

Does the institution disburse

funds in a timely and effective |

Operating budgets and
inancial reports

List of core and non-core
donors and years of
unding

Written procedures
ensuring clear records
or payable, receivables,
stock and inventory
Reporting system that
racks all commitments
and expenditures

against budgets by line__|
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manner?

Does the institution have
procedures on authority,

responsi monitoring and
accountability of handling
unds?

Does the institution have a
record of financial stability
and reliability?

3.2.2. Accounting
System

Does the institution keep
good, accurate and
informative accounts?

Does the institution have the
ability to ensure proper
inancial recording and
reporting?

A bank account or bank
statements

Audited financial
statements

Good, accurate and
informative accounting
system

Written procedures for
processing payments to
control the risks through
segregation of duties,
and transaction
recording and reporting

3.2.3. Knowledge of
UNDP financial
system

Does the institution have staff
familiar with Atlas through
External Access?

External access
provided
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ANNEX VII: ANNUAL WORK PLAN

AGREED

Antonius Broek
UNDP
Representative
Date

Resident

Project Title:
Project ID:

Ye: 2010-2013

Annual
Targets:

Annual Work Plan

participation in environmental decision-making processes at national and local levels

Activity# Decsription

Water management legislation
approximated with the EU regulations

Sub-Activ

Waste management regulations and

1,2 practices integrated into Belarusian
legal system

13 ag e s 5 = 5
Biodivercity conservation legislation
and procedures improved

14 Proposals to integration of EU

procedures in ecological certification

I MUHNCTEPCTBO SKOHOMMKY

i Pecny6nuku Benapyce
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Activity by
Quarters

Implementing
Partner

Ministry of
Environment
000995

Fund | Donor

= 8

AGREED

National Partner

Date

Buadget Funds | Annual
. ‘; & ¢ Budget account description planned, | target,
accoun EUR 7
Local Consultants 364220
International Consultants 85246
Service Contracts 92400
Contractual services-companies 104 674 100
Travel 189421
Audio Visual and Produsction 1690
costs
Administration costs, 7% 58636

Support to the development of a comprehensive framework for international environmental co-operation in the Republic of Belarus

The overall objective of the project is introducing of effective sustainable development patterns in Belarus, full account being taken of environmental issues and public
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e Minsk Oblast Committee of Natural Resources and Environmental Protection (OCNREP),
e Ministry of Forestry of the Republic of Belarus,

o Disna District Forestry Enterprise,

e Ministry of Education of the Republic of Belarus,

e Ministry of Sport and Tourism of the Republic of Belarus,

e Energy Efficiency Department of the State Committee for Standardization of the Republic of Belarus,
o National Academy of Sciences of the Republic of Belarus,
o State Committee on Land Resources of the Republic of Belarus.

The project will also be implemented in cooperation with public associations and non-governmental
organizations in the area of environmental protection.
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PARTIl: STRATEGY

PROJECT RATIONALE

Legal and institutional framework of Belarus related to surface water management, MSW management and
biodiversity conservation is progressive enough. However, there are still a number of issues in the area of
environmental protection which need to be harmonized with the EU legislation, in particutar:

o waste management legislation does not envisage effective economic stimuli for separate waste
collection and beneficial use of waste,

o new version of the Water Code does not include the statements on river basin council and river
basin authorities; improvement of approaches to regulate the usage of surface water is required;

o legislation in the area of biodiversity conservation does not fully cover the issues of biotope
conservation;

+ improvement of technical legal framework in the area of ecological certification;

+ further development of regulations and real mechanisms its application is needed to involve general
public in decision-making processes as one of major stakeholders,

« itis deemed necessary to enhance coordination of the numerous national agencies when planning
actions, making decisions and implementing them.

An exchange of information, sharing knowledge and experience is important to improve relevant legal
and institutional framework in relevant fields.

PROJECT OBJECTIVE, QUTPUTS AND ACTIVITIES

The main goal of the project is to extend capacity of the Republic of Belarus in strategic planning and
governance in the field of environment and environmental information.

The overall objective is to introduce effective sustainable development patterns in Belarus, full account
being taken of environmental issues and public participation in environmental decision-making processes at
national and local levels.

Specific objectives:

e To enable harmonization of environmental legislation with the EU body of environmental law and
best practices, namely in waste management, biodiversity conservation, water management and
ecological certification of products.

e To support dialogue between state environmental and communal authorities, industry, NGOs and
other stakeholders for procedural development and agreement in the field of waste management.

e To demonstrate principal elements of full cycle of municipal solid waste (MSW) management in two
selected sites

e To provide capacity-building for the local counterparts of two MSW management pilot projects, as
appropriate to ensure their successful implementation.

= To support biodiversity conservation in the Yelnya protected area — a preserve of republican level
Yelnya - by means of capacity building of protected area management, and its sustainable use
(development of ecological tourism).

e To ensure maximum dissemination and replication potential in biodiversity conservation by inclusion
of the interested NGOs and the concerned population in design and implementation processes of
the pilot projects.

e To ensure adequate awareness of environmental issues, both theoretical and practical, among
Belarusian environmental NGOs, the general population, scholars / students and relevant
governmental bodies in the fields of MSW management and biodiversity conservation / ecotourism
development.

Expected outputs

e Establishment and effective enforcement of a comprehensive, socially-responsible and cost-
effective environmental policy framework, which is approximated to european / international best
practices, maintained as appropriate, involving the opinion of the civil society in its design and
implementation stages, particularly in the field of water management, MSW management and
biodiversity conservation.

e Formulation of an accurate and realistic strategy and establishment of a medium-term investment
needs assessment framework for MSW management at national _‘m%pnmtﬁﬁg o
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are aligned with the requirements of the relevant EU Directives and demonstrated through
implementation of two pilot projects.

e Achievement and strengthening of an appropriate legal, human and technical capabilities of all
project stakeholders to effectively fulfill their roles and responsibilities under the environmental
policy, both at design and implementation stages.

e Pilot projects in two cities put in operation to provide benchmarks on the practical use of best
practices in MSW management policies at local and national levels.

e A pilot project in one wildlife sanctuary put in operation to provide benchmarks on the practical use
of EU compatible biodiversity conservation policy.

e Enhanced public awareness of environmental issues, both theoretical and practical, in the field of
waste management and biodiversity conservation / ecotourism development, in line with the
country’s commitments under the Aarhus Convention.

Project activities

The activities of the project will be implemented within three coordinated technical components:

COMPONENT 1. LEGAL AND PROCEDURAL APPROXIMATION, AND CAPACITY BUILDING

Output 1. Water management legislation in Belarus progressively approximated with the EU regulations

Activity 1.1. Comparative analysis of present national water legislation in Belarus with relevant EU
regulations. Gaps will be analyzed in the national water management legislation and regulations as
compared with the relevant EU regulatory framework to ensure “good chemical surface water status”. The
result of the analysis will form the background for the development of the national approach to ecological
status assessment of surface water bodies, including hydromorpological, chemical and biological
assessment. A report will be compiled on the comparative analysis of the current national water legislation
with the EU legal framework. Recommendations and proposals to cover the identified gaps will be proposed.

Activity 1.2. Formulating proposals for improvement of legal and institutional framework for water
management in Belarus. The comparative analysis in activity 1.1 above, in turn, will enable the formulation
of proposals for the enhancement of the legal and institutional infrastructure according to modern river basin
management principles. The project will draft the proposals and organize broad discussions by means of
disseminating the proposals among key stakeholders, including NGOs. The feedback be analyzed and
a final list of recommendations and proposals on preparing draft regulations will be presented to MNREP
taking into account the requirements of the legislation of Belarus on defining the type of legal acts and the
level of legal regulation of social relations.

Activity 1.3. Organizing round tables on legal and institutional framework for water management in Belarus.
The project will organize broad discussions with MNREP and other interested state, civil society
stakeholders on the legal and institutional framework for water management in Belarus proposed in activity
1.2. Two roundtables will be organized.

Activity 1.4. Drafting primary and secondary legal acts lacking for proper water management in Belarus. The
proposals prepared in activity 1.2 and discussed during activity 1.3 above be further elaborated. The
project will draft the legal acts needed to cover the existing gaps in the national legislation. The project
also prepare a draft national standard procedure on ecological status assessment of surface water bodies.

Activity 1.5. Organizing water management training workshop. The project will organize a technical training
workshop for MNREP, its regional structures and other stakeholders. The workshop will focus on the legal
and institutional framework in Belarus and the EU and will identify remaining gaps and ways for further
approximation of Belarusian water management framework to the best EU water management principles (by
engaging a lecturer who is a professional in the relevant legal framework in the EU). It will also focus on the
ecological status assessment of surface water bodies and river basin management structures for two
watershed transboundary basins (Daugava-Neman and Pripyat-Dnepr) and will be held in one of the
oblasts. The project will provide Belarusian decision-makers and water management project developers with
an opportunity to learn from successful experiences in applying modern management principles for river
basin and other surface water flows.
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Activity 1.6. Organizing a study tour in the area of water management. Hands-on experience from
neighboring countries will be of special interest, therefore, in the scope of this activity the project will also
support one study tour of Belarusian specialists to the country(ies) with transboundary basins. The study
tour will give an opportunity to Belarusian specialists to build contacts with specialists in the area of water
management from other countries. After the study tour Belarusian specialists will take part in a discussion
organized in the scope of a fraining workshop planned in the Activity 1.5. They will share the
received and explain the main issues.

Oulput 2. EU waste management regulations and practices analyzed and used for improvement of the
Belarusian relevant legal system

Activity 2.1. Critical analysis and evaluation of the actual data on MSW production and MSW treatment for
the whole waste stream and main waste types. The project will support critical analysis of data on MSW
production for the whole waste stream and main waste types (waste composition by material fractions). The
project will support correction of the estimates of MSW production on the bases of data and assumptions
available from local, national and international statistics and studies. Support for similar assessment of MSW
treatment (utilization and disposal — technical operations and material flows) will also be provided.

Activity 2.2. Elaborating guidelines for assessment and projection of MSW production and MSW treatment
for the whole waste stream and main waste types. The project analyze existing methodological
guidelines for assessment and projection of MSW production and MSW treatment for the whole waste
stream and main waste types. On the basis of activity 2.1 above, the project wi adapt/customize these
guidelines fo elaborate the methodological guidelines for running similar assessment on regional and local
(municipal) level elsewhere in Belarus. These guidelines will be further used for such assessment in one of
the two waste management pilot cities (see activity 5.1 of Component 2 below).

Activity 2.3. Formulating the MSW management strategy for MSW production in pilot districts and MSW
treatment. The project activities related to MSW management are to concentrate on development of a MSW
management strategy, which allows attaining the level of recovery of secondary material resources suitable
for reuse to the extent of not less than 70-80% of available secondary material resources which make part of
MSW generated. The results received during activity 2.1 and 2.2 will serve as a basis for further socio-
and environmental evaluation of the MSW management policy targets in local, regional and
national levels. Existing Belarusian plans of actions and measures concerning MSW management will be
ed while conducting the study. The project perform a comparative assessment of the current and
predicted situation with national, or where appropriate, main EU MSW management policy targets, and
specify gaps and weaknesses in the Belarus MSW management system at the strategic level. On the basis
of the above resuits, a report will be presented on MSW management strategy and the options will be
formulated for the achievement of the national targets of MSW management practice, making financial and
economic assessment of the options and elaborating recommendations for the best option. The proposed
option will cover logistics of MSW reduction, reuse and recycling, and disposal. It should be environmentally
optimal and economically feasible, taking into account all major criteria such as ground and surface water
protection, land contamination and air pollution prevention, resource conservation, GHG emission reduction,
future landfill site recovery, minimization of impact to social environment, etc.

Activity 2.4. Formulating proposals for improvement of legal and institutional framework for MSW
management in Belarus. Gaps that currently exist in the national legislation and regulations related to MSW
management will be identified and analyzed as compared with the relevant EU regulatory framework. A
feasibility study on the application of different policy instruments and measures, both regulatory and
economic, including taxation, sets of incentives, institutional arrangement, awareness campaigns and real
time information will be conducted. This study, with due account of the most efficient options for national,
regional and local MSW management practices assessed in activities 2.2 and 2.3 above, will be followed up
with an elaboration of proposals for enhancement of legal and institutional infrastructure according to today’s
best MSW management practices, which will be included in a report.

Activity 2.5. Organizing round tables on legal and institutional framework for MSW management in Belarus.
The project will organize broad discussions with MNREP and other interested state and civi society
stakeholders including general pu and non-governmental organizations on legal and institutional
framework for MSW management in Belarus proposed in activity 2.4. At least two roundtables will be held.
These discussions will further continue through a project website forum established as per a y 8.7 and

9.1 below.\
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