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Description (150 words): 
 
The  inception  workshop  and  official  presentation  of  the  project  took  place  with  the 
participation of 19 national and regional institutions. Subsequent to the launching, information 
about the project and its importance for the country’s coffee sector was published in different 
national and regional media. 
 
The project’s kick off workshop was carried out, defining the annual operational plan and  the 
terms of reference of the consultants, with the participation of PNUD’s regional office. 
 
Regional  management  committees  integrated  by  the  project’s  counterparts  were  also 
conformed and their main function is to support and to orient the Project’s management and to 
contribute  in  the  coordination of  the activities  foreseen. The  coordination of  the project,  the 
coffee‐growers  Federation  and  the  official  project  coordination,  on  the  part  of  the  PNUD, 
participated in that activity  
 
In  an  agreement with  PNUD  and  the  FNC  the  institutional  arrangement was  defined  for  the 
execution  of  the  project  and  formalization  of  the  coordinator,  technical  assistant  and 
facilitators’ contracts.   
 
 
Budgetary expenditures to date   US $11,894 

Disbursement rate (Delivery rate): 
(budgetary expenditures/ annual budget) 

 
3% 

 
US $ 11,894 / 417,804 

 
 
 
 


