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A. Brief Description of Initiation Plan
The purpose of the initiation plan is to conduct the feasibility assessments and stakeholder consultations necessary to develop an approved project concept (see GEF PIF attached in Annex 4) into a fully formulated project document that can be sent for endorsement by the GEF/LDCF Council.  The final output of the initiation plan will be a UNDP-GEF project document and GEF CEO endorsement template ready for submission to UNDP and GEF for their internal clearances, respectively.  The documents will be compliant with the specific requirements of the Least Developed Countries Fund (LDCF) and conform to UNDP Operational Policies and Guidelines. 
Project preparation will be conducted in close consultation with Ministries of Health (MoHs) of the six project countries and a large range of relevant stakeholders including staff from local municipalities (local authorities), community organizations, other partner ministries, media groups, universities and development partners. Execution of the project development activities outlined in this Initiation Plan will be by the World Health Organization under the oversight and direction of BPPS’ Global Environmental Finance Unit. 
B. Project Preparation Activities 

Component A:  Technical Review

I. Baseline Assessment: 

In the context of the proposed initiative (as per the Council approved PIF), the “Project Development Team” will conduct technical and capacity needs assessments, as follows: 

1) Capacity and needs assessment of health systems in each of the countries:
· Capacity needs assessment identifying capacity strengths and gaps of health systems at national and potentially local level that can support adaptation. Assess capacities of health systems to respond to climate vulnerability and future changes, following the main approach taken by WHO for building climate resilient health systems. The gap assessment will identify what needs to be done to integrate climate resilience related measures into the assessment and management of priority climate-sensitive health risks and plans;
2) Establishment of the baseline for the project and additionality of the LDCF financed outcomes, and indicative outputs:
In order to understand the vulnerability to climate change in all of the countries, relevant existing data will be reviewed, such as NAPAs, health vulnerability and adaptation assessments (V&As), national strategies and plans on climate change and health, and potentially health components of national adaptation plans (H-NAPs). 
A comprehensive baseline assessment will include: 
· Key climate-sensitive diseases and current risks of climate-sensitive health outcomes, including a qualitative or quantitative description of the current distribution and burden on key climate-sensitive health outcomes by vulnerable populations and regions. 
· Possible additional burden of adverse health outcomes due to climate change; 

· Policies and programmes in place to address current and projected health risks; 
· Existing surveillance systems for key climate-sensitive diseases and whether climate/weather and environmental variables are included within those;  

· Existing early warning systems and its potential for health to be linked within those; 

How gender considerations and other social (e.g. poverty, age) and environmental determinants (e.g. urban/rural, outdoor workers) determine greater vulnerability in some groups of the population; 
· Baseline projects as discussed in the PIF and their relevance to the proposed outcomes to be achieved with LDCF financing. Describe in more detail the baseline projects identified in the PIF and how the LDCF financed project will build on their experience;

· Gaps and opportunities for co-financing through government resources and/or other partners (private sector, other donors, foundations etc.); 

· Expected benefits in terms of reduced vulnerability that is expected from the LDCF financed project when it is implemented; Assess the expected decrease in health risks for the beneficiaries the project; Define the expected number of direct beneficiaries from the proposed project interventions including ways to track beneficiaries. 

3) Identification of Project Activities and Site Selection:
Based on the capacity needs assessment, the Project Development Team will work with MoHs of the project countries to identify capacity building activities, according to the Outcome framework in the approved PIF.  Sites will also be selected, in consultation with MoHs, based on vulnerability to climate change including variability - describing the ecology and socio-economic characteristics of each target site to enable integrating health related climate resilience measures into local health service delivery systems  that are appropriate to the regions, and to the populations needs.
4) Assessments 
· Risk assessment to prevent potential losses and damages that would occur during and after the project lifetime, including mitigation measures

· Comprehensive environmental and social risk assessment of possible risks associated with the proposed project activities. List all the potential positive and negative impacts that the implementation of the project can have, in particular on vulnerable peoples and their health; Rate the likelihood that the identified risks will occur during the lifetime of the project and following its implementation; Rate the strength of the impact as low, medium and high risk. If the project is deemed a medium risk project, prepare an environmental and social risk management plan. Identify mitigating activities to prevent the occurrence of these risks

Component B:  Institutional arrangements, monitoring and evaluation

The outputs of Component A will be used as technical input to Component B for the formulation of the UNDP-GEF project document.  

· Finalization of the project results framework:  Further define the results framework with appropriate objective-level and outcome-level quantitative and qualitative SMART indicators, and end-of-project targets.  Special attention will be made to include socio-economic and sex-disaggregated indicators.

· Definition of monitoring and evaluation (M&E) plan:  A detailed M&E work plan will be developed, including clear identification of responsibilities and accountabilities, as well as an appropriate M&E budget. The plan will be based on the standard template provided in the UNDP-GEF project document template that reflects the mandatory requirements of the GEF M&E Policy.  

· Definition of the sustainability plan:  The sustainability plan will outline the principles and guidelines for ensuring the long-term sustainability of project achievements. It will also outline an exit strategy, seeking the continuation of the results achieved through the project including key activities/achievements. The sustainability of the project impact should be described in the context of institutional, environmental, social, and financial sustainability.  

· Definition of management arrangements:  The organizational structure governing the project will be finalized.  This will include identification of the project board, project management unit and their respective roles/responsibilities 

· Stakeholder consultations during Component B:  Involve key agencies in the development of the project strategy to ensure a strong national ownership. In close collaboration with key government representatives and other stakeholders ensure full participation in the development of the project results framework and ensure agreement on the project objectives and outcomes. Undertake consultations to secure agreement(s) on project implementation arrangements; including roles, responsibilities, and accountabilities of lead and partner agencies. Document these consultations.  
· Formulation of stakeholder involvement plan: Results of the consultations described above, among other things, will be used to formulate a stakeholder involvement plan, which map out how various partners will lead and participate in various project activities during implementation of the full-sized project.
· Definition of gender mainstreaming Plan:  The gender mainstreaming plan will outline the principles and guidelines for mainstreaming gender in individual outputs, in order to ensure the equal participation of women and men in the proposed project activities and to ensure no adverse impact on either sex. This will include the conduct of a gender assessment in the context of the proposed scope of the project and a gender action plan to ensure the project is gender responsive and gender transformative.
Component C:  Financial Planning and Co-financing Investments
· Further define the Climate Change Adaptation Tracking Tool from the GEF under the project to facilitate programming, financing and tracking of investment expenditures; 

· Project preparatory stage will prepare a detailed multi-year budget following the standard template provided in the UNDP-GEF project document template that reflects the mandatory requirements of the GEF M&E Policy;
· The project preparatory stage will prepare a detailed multi-year investment plan integrating climate change adaptation activities that will be developed in the targeted sites;
· Explore multilateral and bilateral co-financing opportunities: The project preparatory activities will include a series of consultations with partners to ensure a coherent and sustainable financing package for the project including post- GEF grant phase. 
· Ensure completion of required official endorsement letters:  An official endorsement letter will be prepared by the GEF Operational Focal Point of the Government.  A co-financing guarantee will be collected from participating government institutions, bilateral development partners, multilateral development partners and NGOs who wish to provide cash or in kind contributions to the project. 
· Stakeholder consultations during Component C:  Involve key agencies in the development of the project strategy to ensure a strong national ownership. In close collaboration with key government representatives and other stakeholders ensure full participation in the development of the project results framework and ensure agreement on the project financed outputs and activities in the context of the Council approved project objective and outcomes (the latter cannot be changed). Undertake consultations to secure agreement(s) on project implementation arrangements; including roles, responsibilities, and accountabilities of lead and partner agencies. Document these consultations. In addition, the PPG funds will support carrying out a targeted capacity assessment of local communities to engage in community based natural resource management and help define strategic interventions to address gaps. 
Component D:  Validation Workshop

A validation workshop will gather representatives from all relevant stakeholders to present, discuss and validate the final draft project document. 

Component E: Completion of Final Documentation

· Consolidation of all technical and consultation inputs from all countries into a clearly written UNDP Prodoc document with all relevant sections and annexes. On the cover page it will clearly link the project to the Integrated Results and Resource 
· The final project will be composed of an overall prodoc including the six countries as well as individual national projects for each of the countries, each of them following the project outcomes included in the PIF. 
· Completion of a CEO endorsement request form
Note: templates may be subject to change, the person responsible for this consolidation and drafting will be required to obtain guidance by the UNDP/GEF Regional Technical Advisor and UNDP CO on applicable formats and templates and ensure that his/her work is compliant with UNDP/GEF and UNDP CO requirements.

C. Total Budget and Work Plan 
	Award ID:  
	00095237

	Project ID
	00099227

	Business Unit:
	UNDP1

	Project Title:
	PIMS 5400 Building resilience of health systems in Asian LDCs to climate change

	PIMS:
	5400

	Implementing Partner  (Executing Agency) 
	WHO

	GEF Outcome/Atlas Activity
	Responsible Party/ Implementing Agent
	Fund ID 
	Donor Name
	ERP / ATLAS Budget Code
	Atlas Budget Description
	Amount  ($) 
	Budget note

	
	WHO
	62160
	LDCF
	71200
	International Consultants
	108,873
	a

	The full-sized Project Document, Building resilience of health systems in Asian LDCs, to climate change, is elaborated and translated 
	
	
	
	71300
	Local Consultants
	245,565
	b

	
	
	
	
	71600
	Travel
	50,930
	c

	
	
	
	
	75700
	Workshop and Trainings
	73,188
	d

	
	
	
	
	74500
	Miscellaneous
	1,444
	e

	TOTAL PROJECT
	480,000
	


	Budget notes:
	
	

	Budget Note
	Description

	a
	3 International Consultants : Health and Climate Change Expert 90 days @ $550/day; Project Development Specialist 90 days @ $550/day Environmental and Social Safeguards Specialist 5 days @ $550/day, plus 7% for WHO administrative costs

	b
	6 national consultants, estimated at 127.5 days @ $300/day, plus 7% for WHO administrative costs

	c
	Estimate travel and DSA for project team including 7% WHO administrative costs

	d
	Start-up meeting, 3 participants/country travel and DSA, in-country workshops (e.g. validation), including 7% WHO administrative costs

	e
	Miscellaneous


Annex 1:
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Annex 2:
Key responsibilities of Consultants Financed by the Initiation Plan 
	Type of Consultant
	Position / Title
	Estimate Daily Rate
	Estimate Days
	Tasks to be Performed

	International – IC1
	Health and Climate Change Expert 
	550
	90
	· Manage the consultant team for the execution of PPG activities in line with the expected deliverables of the Initiation Plan and additional guidance/direction by UNDP and WHO;

· Ensure the quality control of inputs and outputs for each consultant including anticipating difficulties faced by the consultants and finding solutions to overcome challenges as they are encountered;

· Validate the problem statement and barrier analysis;
· Finalize the conduct of baseline assessment, which includes: the conduct of capacity and needs assessment of health systems in each of the countries; the establishment of the baseline for the project and additionality of the LDCF financed outcomes and indicative outputs; the identification of project activities and site selection.
· Design institutional arrangements, monitoring and evaluation for the overall project and each of the national projects. This includes: the definition of the logical framework, the work plan and the project budget; designing a monitoring and evaluation plan; definition of a sustainability plan; definition of management arrangements; the formulation of a stakeholder involvement plan; and the definition of a gender mainstreaming plan. 
· Define financial planning and co-financing investments. This includes the use of the GEF climate change adaptation tracking tool; the development of a detailed multi-year budget investment plan; the assessment of co-financing possibilities; ensure completion of required endorsement letters. 
· Consolidate of technical and consultation inputs into a UNDP prodoc document will all relevant annexes. 
· Ensure that project development activities are aligned with the scope of the Council approved project;

· In consultation with WHO and UNDP, take steps to integrate the lessons learned and best practices into the design of this project from other relevant projects;
· Provide technical support to national consultants and relevant inputs on best way to develop the national project proposals and guide them in  the information required to establish the baseline for the project in each of the countries;

· Provide guidance to national consultants on how best evaluate the national institutional framework in order to identify the national stakeholders, their roles and responsibilities
· In collaboration with WHO, propose  capacity Development responses for the different stakeholders based on the capacity assessments; 
· Analyze regional dynamics and opportunities to harmonize climate change adaptation frameworks and to strengthen regional cooperation and knowledge exchange for scale-up and replication of interventions;
· Guide the development of  a gender action plan for the project including guidance to national consultants who are entrusted with collecting relevant information to inform the gender action plan
· Ensure that the results of the safeguards analysis is taken into account in the design of the project;
· Develop content, under the guidance of UNDP staff, for a blog on climate change and health as it relates to the proposed project and collaboration between UNDP and WHO

· Prepare tweets and other social media content to be disseminated by UNDP and WHO communications teams

· Develop content for a website that will be hosted on the UNDP-NAP Global Support Programme website and liaise with technical support to ensure the website is up and running

	International – IC2
	Project Development Specialist
	550
	90
	· Develop a stakeholder consultation plan to inform the project design;

· Conduct the consultations based on the stakeholder consultations plan including travel to local communities in the provinces, when necessary, to collect inputs to inform the project design;

· Provision of advice and technical guidance to the project development team on key outputs of the project preparatory phase, which feed into the comprehensive project proposal;

· Draft the UNDP-GEF/LDCF compliant, full-sized Project Document and associated GEF CEO Endorsement Request for submission to the GEF CEO for endorsement (the CEO endorsement will primarily draw on information in the Project Document, with some additional details on budgets and work plans that need to be defined);

· Collect letters of support and co-financing from on-going baseline projects, upon which this project will build;

· Address the council comments received for the PIF at its approval in the work program, as applicable;

· Address the comments from UNDP-GEF RTA/STA, the GEF Programme Manager following the submission of the Project Document and CEO Endorsement Request;

· Assess and finalize a report on important lessons following completion of the preparatory phase; and

· Prepare a power-point presentation on the final project design including UNDP factsheet (2 pages) that summarize the expected results of the project.
· Develop content, under the guidance of UNDP staff, for a blog on climate change and health as it relates to the proposed project and collaboration between UNDP and WHO
· Prepare a gender action plan

	National – NC1-NC6 
	Climate Change and Health (or Environmental or Public Health) Experts
	300
	127.5
	· Gather the information required to establish the baseline for the project under the guidance of the international consultant;

· Under the guidance of the international consultant on health and climate change, ensure the development of a national project proposal. As detailed under the project preparation activities, the following components will be required so as to define a comprehensive project proposal: conduct of a capacity and needs assessment of the national health system; establishment of the baseline; identification of project activities and sites; 
Support the international consultant by proposing institutional arrangements, monitoring and evaluation for the national project. This includes: the definition of the logical framework, the work plan and the project budget; designing a monitoring and evaluation plan; definition of a sustainability plan; definition of management arrangements; the formulation of a stakeholder involvement plan; and the definition of a gender mainstreaming plan. 
· Support the international consultants by defining financial planning and co-financing investments. This includes the use of the GEF climate change adaptation tracking tool; the development of a detailed multi-year budget investment plan; the assessment of co-financing possibilities; ensure completion of required endorsement letters. 

·  Suggest SMART indicators that allow monitoring over the project in the context of the approved outcomes; 

· Prepare background documents under the guidance of the Technical Specialists for the development of  a gender action plan
· Help forging partnerships and mobilize resources;

· Liaise with relevant partners at national level and coordinate relevant inputs so as to finalize the project proposal on time; 

· Liaise with the international consultants and the project manager from WHO
· Develop content, under the guidance of WHO Staff, for a blog on climate change and health as it relates to the proposed project and collaboration between UNDP and WHO


	International – IC3
	Environmental and Social Safeguards Specialist
	550
	5
	· Undertake Environmental and Social Safeguards Screening, following UNDP policies and template
· Based on results of assessment, and as necessary:

· Prepare an Environmental and Social Risk Management Plan including Identify mitigation measures or responses, as well as related reporting/monitoring requirements

· If relevant, identify grievance redress mechanisms
· Draft plan and identify budget for addressing environmental and social risk during the implementation phase


Annex 3:
Project Preparation Timeline 
	Activities
	2016
	2017

	
	APR
	MAY
	JUN
	JUL
	AUG
	SEP
	OCT
	NOV
	DEC
	JAN
	FEB
	MAR

	Recruitment of consultants
	 
	 
	 
	
	
	
	
	
	
	 
	 
	 

	Leveling and planning meeting
	
	
	
	
	
	
	
	
	
	
	
	

	Examination and validation of the action plan and kick-off meeting 
	 
	 
	 
	
	
	
	
	
	
	 
	 
	 

	Data collection in each of the countries 
	 
	 
	 
	
	
	
	
	
	
	 
	 
	 

	Data analysis and report development in each of the countries
	 
	 
	 
	
	
	
	
	
	
	 
	 
	 

	Organize a national meeting to validate report and draft of the logical framework; Prodoc preparation workshop 
	 
	 
	 
	
	
	
	
	
	
	 
	 
	 

	Elaborate overall project document and finalize national national project documents
	 
	 
	 
	
	
	
	
	
	
	 
	 
	 

	Organize prodoc finalization and validation online meeting involving UNDP, WHO and relevant partners 
	 
	 
	 
	
	
	
	
	
	
	 
	 
	 

	Proceed to document translation 
	 
	 
	 
	
	
	
	
	
	
	 
	 
	 

	Ensure coordination, management, execution and monitoring & evaluation 
	 
	 
	 
	
	
	
	
	
	
	 
	 
	 


Annex 4:
PIF: Building Resilience of Health Systems in Asian LDCs to Climate Change
Attached as a separate document.

INITIATION   PLAN TEMPLATE


for a GEF Project Preparation Grant (PPG)











Project Title:	Building Resilience of Health Systems in Asian LDCs to Climate Change


Countries	Bangladesh, Cambodia, Lao PDR, Myanmar, Nepal, Timor-Leste








Expected UNDP Strategic Plan Outcome(s)/Indicator(s):	


Outcome 1:  Growth and development are inclusive and sustainable, incorporating productive capacities that create employment and livelihoods for the poor and excluded





Output 1.4: Scaled up action on climate change adaptation and mitigation across


Indicator 1.4.2: Number of countries with comprehensive measures - plans, strategies, policies, programmes and budgets - implemented to achieve low-emission and climate-resilient development objectives.








Initiation Plan Start Date: 1 April 2016


Initiation Plan End Date:  1 March 2017








ATLAS Business Unit		UNDP1


ATLAS Project Award:		00095237


ATLAS Project ID:		00099227


PIMS Project ID: 		5400


Management Arrangement: 	UN agency 


                                                   execution – WHO





Total budget:		 US$ 480,000





Allocated resources:	


•	LDCF		US$ 480,000
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